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1. Project Information

PROJECT: HOLDS BRANCH ROAD STABILIZATION 

OWNER: CITY OF TAYLOR MILL  
5225 TAYLOR MILL ROAD   
TAYLOR MILL, KENTUCKY 41015 
KENTON COUNTY, KENTUCKY 

ENGINEER: VERDANTAS, LLC 
2161 CHAMBER CENTER DRIVE 
FORT MITCHELL, KENTUCKY 41015 

CONTACT:   SHAWN RIGGS 
TELEPHONE:  (513) 792-8431 
EMAIL: SRIGGS@VERDANTAS.COM 
Web Site: www.verdantas.com  

PROJECT #: 45113 

BID OPENING DATE: TUESDAY, SEPTEMBER 01, 2026 @ 11:00 AM 

ADVERTISING DATE: TUESDAY, AUGUST 18, 2026 

COMMENCEMENT DATE: SEPTEMBER 25, 2026 

COMPLETION DATE: NOVEMBER 27, 2026 

http://www.verdantas.com/
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2. CITY OF TAYLOR MILL OFFICIALS

MAYOR 

Dan Bell 

CITY ADMINISTRATOR 

Devon Golden 

CLERK 

Kristy Webb 

CITY COMMISSIONERS 

Caroline Braden 

Mark Kreimborg 

Rose Merrit 

Dan Murry 
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3. Legal Notice – Invitation to Bid

CITY OF TAYLOR MILL, KENTUCKY 
KENTON COUNTY 

LEGAL NOTICE 

Sealed proposals will be received at the office of the City Clerk, Municipal Building, CITY OF TAYLOR 
MILL, 5225 TAYLOR MILL ROAD, TAYLOR MILL, KENTUCKY 41015, KENTON COUNTY, 
KENTUCKY, until 11:00 AM. local time on TUESDAY, SEPTEMBER 01, 2026, for furnishing all labor, 
materials, and equipment necessary to complete project known as HOLDS BRANCH ROAD 
STABILIZATION and, at said time and place, publicly opened and read aloud. 

Bids must be in accordance with drawings and specifications and on forms available from Verdantas LLC 
at a non-refundable cost of One Hundred Dollars ($100.00) for mailed hard copies and $45.00 for 
electronic files. Documents may be ordered by registering and paying for the documents online at 
https://bids.verdantas.com. Please contact planroom@verdantas.com or call 440-530-2351 if you 
encounter any problems registering or paying for the documents.  
The bid specifications, drawings, plan holders list, addenda, and other bid information (but not the bid 
forms) may be viewed and/or downloaded for free via the internet at https://bids.verdantas.com.  The 
bidder shall be responsible to check for Addenda and obtain same from the web site. 
Proposals must contain the full name of the party or parties submitting the same and all persons 
interested therein. It is the intent and requirements of the owner that this project be completed no later 
than NOVEMBER 27, 2026. 

The City Council of the CITY OF TAYLOR MILL, reserve the right to waive irregularities and to reject 
any or all bids.  

The City Council of the CITY OF TAYLOR MILL shall authorize acceptance of the bid made by the 
responsible bidder who, in Council's judgment, offers the best and most responsive proposal to the City, 
considering quality, service, performance record, and price; or Council may direct the rejection of all bids. 
The City may award based on "functional equivalence" concerning specified work or products. 

By the order of the City Council of the CITY OF TAYLOR MILL. 

Publishing Date: AUGUST 18, 2026 

LINKNKY.com, Taylormillky.gov 

https://bids.verdantas.com/
mailto:planroom@verdantas.com
https://bids.verdantas.com/
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4. Instructions to Bidders
4.1 General 

Sealed bids will be received until SEPTEMBER 01, 2026, at 11:00 AM, at the office of the City Clerk, 
Municipal Building, CITY OF TAYLOR MILL, 5225 TAYLOR MILL ROAD, TAYLOR MILL, 
KENTUCKY 41015 for the furnishing of labor and materials required for the HOLDS BRANCH ROAD 
STABILIZATION, all in accordance with these instructions, conditions, specifications, and on the 
enclosed forms.  All shall be submitted in a sealed envelope addressed to the CITY OF TAYLOR MILL 
and shall be plainly marked on the outside of the envelope HOLDS BRANCH ROAD STABILIZATION. 
No bid may be withdrawn, once the bid has been deposited with the Owner, except in accordance with 
Kentucky Standard Specifications for Road and Bridge Construction, Section 102.11. Proposals received 
after the time for the opening of bids will be returned to the Bidder unopened. All bids shall remain valid 
for a period of sixty (60) days from the date of Bid Opening.   

4.2 Definition of Terms 

Whenever the term “Bidder” occurs, it shall mean any person, firm or corporation as a Prime Contractor 
who submits a proposal/bid for the Project, either acting directly or through a duly authorized 
representative. 
Whenever the term “Bid Packet” occurs, it shall mean all the documents contained herein and any 
addenda thereto. 

Whenever the term “City” or “Owner” occurs, it shall mean the CITY OF TAYLOR MILL. The Mayor, or 
their designee, shall be the representative for the Owner. 
Whenever the term “Contract” occurs, it shall mean the written agreement between the Owner and the 
Contractor covering the performance of the Work on the Project and the furnishing of labor and/or 
materials in the construction of the Work on the Project, including the Contract Documents. 
“Contract Documents” shall mean these Instructions to Bidders and General Conditions, the 
Specifications, any Drawings and/or Plans, the Contract Bond and all other forms or certificates required 
by these Instructions, all forms included with the Contractor’s Bid, all the material contained in this Bid 
Packet, any Change Orders, and all addenda to any of the aforementioned items.  The Contract 
Documents shall be a part of the Contract as if fully rewritten therein. 
Whenever the term “Contractor” occurs, it shall mean a person, firm or corporation contracting with the 
Owner as a Prime Contractor to supply labor, materials, or equipment or all for the Project. 
Whenever the term “Construction Manager” or “Engineer” occurs, it shall mean Verdantas., or agent so 
designated by the Owner to act as the Owner’s agent. 
Whenever the term “Director” occurs, it shall mean the Owner, or the Owner’s agent. 
Whenever the term “Project” occurs, it shall mean the entire public improvement proposed by the Owner 
to be constructed in part or in whole pursuant to the Contract. 
Whenever the term “Proposal or “Bid” occurs, it shall mean the offer of the Bidder to perform the Work 
on the Project, when said offer is made out and submitted on the prescribed forms, properly signed and 
guaranteed, and in the prescribed manner. 
Whenever the term “Subcontractor” occurs, it shall mean a person, firm, or corporation other than the 
Prime Contractor supplying labor and materials for the Work to the Contractor and under the control of 
the Contractor. 
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Whenever the term “the Work” occurs, it shall mean the Work to be performed in constructing and 
completing the Project, including all labor, materials and equipment. 

4.3 General Provisions 
The most current State of Kentucky, Transportation Cabinet, Department of Highways (KTC) Standard 
Specifications for Road and Bridge Construction, as specifically set forth herein, are adopted and made 
part of these Contract Documents, unless specifically excluded herein. 
All references to the Director, the Director of Highways, the First Assistant Director, and Chief Engineer, 
the Deputy Director of Design and Construction, the Deputy Director of Operations, the Engineer of 
Construction, the Engineer of Maintenance, the Engineer of Bridges, the Engineer of Tests, shall be 
considered to read the Engineer. 
All references to the State, the State of Kentucky, the Cabinet, or the Transportation Cabinet shall be 
considered to read the Owner. 

4.4 Examination of Plans, Specifications, General Provisions and Site 

The Bidder is expected to examine carefully the site of the proposed Work, the proposal, plans, 
specifications, contract documents, general provisions, and addenda, before submitting a proposal.  The 
submission of a bid shall be considered evidence that the Bidder has made such examination and is 
satisfied as to the conditions to be encountered in performing the Work and as to the requirements of the 
plans, specifications, general conditions, special provisions, addenda and Contract. 
Subject to public safety and convenience, prospective Bidders will be permitted to explore the site of the 
Work by boring or test pits, permits for which will be issued by the Engineer.  
Explorations shall be at the sole risk and expense to the Bidder and under conditions of safety, 
maintaining traffic, and restoring all areas disturbed by any and all explorations to conditions equal to, or 
better than, the condition prior to exploration. 
The Owner does not make any representation of soil or foundation conditions or materials, nor does it 
represent that drawings may not be modified to meet changes in soil conditions encountered as the Work 
progresses. The Contractor must inspect the site of the proposed Work and must assume all risk as to 
the nature and behavior of the material which may be encountered in excavation, whether apparent on 
the surface or disclosed only in the course of the Work. 

4.5 Interpretation of Quantities in Proposal 

The quantities appearing in the proposal are approximate only and are prepared for the comparison  
of the bids. Payment to the Contractor will be made only for the actual quantities of Work performed 
and accepted or materials furnished and accepted in accordance with the Contract except for lump sum 
contracts and except for lump sum items in unit price contracts. The scheduled quantities of Work to be 
done and materials to be furnished may be increased, decreased, or omitted as hereinafter provided. 
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4.6 "Or Approved Equal” Items 

In the preparation of these documents and plans, several proprietary products may have been specified. 
In all such cases, it is to be understood that the Contractor may offer a substitute for the specified product, 
as indicated by "Or Approved Equal". However, the Contractor must be aware that, before 
commencement of construction, he must provide information to the Engineer concerning the substituted 
product, and that the Engineer must approve in writing the offered product as being equal to the specified 
product before use or incorporation in the Work. 
Unless otherwise modified by the Engineer, proprietary products are to be installed and/or constructed 
in strict compliance with the pertinent manufacturer's specifications. 

4.7 Addenda 

The Contractor shall notify the Engineer promptly of any discrepancies in, or omissions from the Contract 
Documents.  The Engineer will issue a clarifying addendum to each person on record as having received 
a set of Contract Documents. The Owner will not be responsible for oral instruction or information. 
Questions received less than five (5) days prior to bid date cannot be answered. Any Addenda issued 
during the bidding period are to be included in the Proposal and shall become a part thereof. 

Award of the project will be based on the standard bid and/or alternate bid items ultimately selected by 
the Owner for inclusion in the project and award amount.  
The Owner reserves the right to award or delete any or all combinations. 

4.8 General Conditions 

The successful Bidder/Contractor shall be responsible for all site operations related to the Work as shown 
and described in the Specifications, Plans and related General Provisions, and shall meet all 
requirements of these Instructions, General Provisions, and Specifications. All Work shall be completed 
in compliance with these Instructions, the General Provisions, Specifications, Plans and other Contract 
Documents. 

4.9 Bidder Qualifications 

The Owner requires that the Bidder furnish satisfactory evidence that he has the necessary resources to 
fulfill the conditions of the Contract and the Specifications. Each Bidder shall submit on the form included 
in the Bid Packet, a statement of the Bidder's qualifications.  Each Bidder must furnish satisfactory 
evidence that it is operating a business of a type that can meet the Specifications for the Work and that 
it has operated such business for at least the last two (2) years. Only Bidders who have sufficient 
experience; ample equipment and personnel; adequate financial resources or the ability to obtain such 
resources as required during the performance of the Contract; who are able to comply with the required 
performance schedule for the Work; who have a satisfactory record of integrity; who have a satisfactory 
record of performance (Bidders who are delinquent in current contract performance, when the number 
and the extent of the delinquencies of each are considered, shall be presumed to be unable to fulfill this 
requirement, in the absence of evidence to the contrary or circumstances properly explained); and who 
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are otherwise qualified and eligible to receive an award under applicable Kentucky laws and regulations, 
shall be considered. 
The Owner shall have the right to take such steps as it deems necessary to determine the ability of the 
Bidder to perform his obligations under the Contract, and the Bidder shall furnish to the Owner all such 
information and data for this purpose as it may request. The right is reserved to reject any bid where an 
investigation of the available evidence or information does not satisfy the Owner that the Bidder is 
qualified to carry out properly the terms of the Contract. 
The Owner requires that the Bidder furnish a list of references of all persons, corporations, political 
subdivisions or firms for whom the Bidder has done the type of Work required for this Project within the 
last two (2) years. 

4.10 Subcontracts 

The Bidder shall submit, with his bid, a complete list of the names and addresses of any subcontractors 
he contemplates for use on the Project. In addition, the Owner requires that the Bidder furnish a list of 
subcontractor references of all persons, corporations, political subdivisions or firms for whom the 
proposed subcontractor has done the type of Work proposed under contract between the Contractor and 
the subcontractor within the last two (2) years. 
The subcontractor must be acceptable to the Owner and approved by the Owner, in writing, prior to the 
execution of the Contract. Although such approval shall not be arbitrarily withheld, subcontractors that 
have proven unsatisfactory in the past or do not have adequate manpower or resources to perform the 
Work will not be accepted.  Only subcontractors who have sufficient experience; ample equipment and 
personnel; adequate financial resources or the ability to obtain such resources; who are able to comply 
with the required performance schedule for the Work; who have a satisfactory record of integrity; who 
have a satisfactory record or performance (Bidders who are delinquent in current contract performance, 
when the number and the extent of the delinquencies of each are considered, shall presumed to be 
unable to fulfill this requirement, in the absence of evidence to the contrary or circumstances properly 
explained); and who are otherwise qualified and eligible to receive an award under applicable Kentucky 
laws and regulations, shall be considered. 
The subcontractor must submit a non-collusion affidavit prior to the execution of the Contract. 
Approval of the proposed subcontractor(s) will not be given by the Owner unless and until the above 
requirements are met. Although the Bidder is not required to submit the required Subcontractor forms, 
filled out by any proposed subcontractors, with its bid, the Bidder is hereby advised of these requirements 
so that appropriate action can be taken to prevent subsequent delays in subcontract awards and/or the 
execution of the Contract. 
After the Subcontractors have been approved and the Contract signed, no changes in the subcontractors 
shall be made without the prior written approval of the Owner. 

4.11 Bid Guaranty  

In accordance with Kentucky Transportation Cabinet Standard Specifications for Road and Bridge 
Construction Section 102.09, and in order to assure that if the Bidder's bid is accepted that it will enter 
into the Contract with the Owner, each bid must be accompanied by a Bid Guaranty in the form of either: 

1. A Bond for 10% percent of the bid, in the form of a Bid Guaranty Bond, acknowledged by the
Bidder, as principal, and by a surety company qualified to do business in the State of Kentucky,
and satisfactory to the Owner as surety; or
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2. A cashier's check or certified check issued by a responsible bank or trust company, and made
payable to the order of the Owner, in the sum of at least ten percent (10%) of the Bid.

The Bid Guaranty shall be enclosed in the sealed envelope containing the Bid. 
If the bidder chooses to submit a Bid Guaranty Bond, the bond shall be in form prescribed by KTC 
Standard Specifications for Road and Bridge Construction Section 103.05.  The Bond must be signed by 
an authorized agent of an acceptable surety bonding company and by the Bidder. The bond must be 
countersigned by a resident agent of the bonding company and its corporate seals must be affixed to all 
copies. The name and address of both the surety and surety's agent must appear on the bond. Bid 
Guaranty must be supported by credentials showing the Power of Attorney of the surety's agent. 
Bid guaranties (cashier’s check or certified check) will be returned to unsuccessful Bidders within fifteen 
(15) days of the execution of the Contract with the successful Bidder.
Once the bid is awarded pursuant to the Notice of Award, the Contractor will be required to execute the 
Contract with the Owner within ten (10) days of its receipt of said Notice. Execution of the Contract shall 
require the submittal of a Performance Bond (unless the Bidder has already submitted a Bid Guaranty 
Bond), proof of insurance, and other documents, as outlined below. Executed copies of the bond and 
insurance certificates are required for each set of Contract Documents. If the Contractor fails to execute 
the Contract within the required time, the Contractor's Bid Guaranty may be forfeited to the Owner, not 
as a penalty, but as liquidated damages, in accordance with the terms of the Bid Guaranty. The Project 
may then be rebid or awarded to the next lowest and best bidder, as the Owner determines at it own 
discretion. 

4.12 Preparation of Proposal 

The Bidder shall submit their Proposal upon the forms furnished by the Owner. All blank spaces for bid 
prices must be filled in, in words or figures, and shall be written in ink or typewritten. The Bidder shall 
initialize any corrections or changes in the Proposal. 
The Bidder's Proposal must be signed in ink by the individual, by one or more members of the partnership, 
or by one or more officers of a corporation, or by an agent of the Bidder legally qualified and acceptable 
to the Owner. If the Proposal is made by an individual, his name and business address must be shown; 
by a partnership, the name and business address of each partnership member must be shown; by a 
corporation, the name of the state under the laws of which the corporation is chartered and the name and 
title of the officer or officers having authority under the bylaws to sign contracts, the name of the 
corporation and the business address of its corporate officials must be shown. 
A foreign corporation submitting a Proposal must comply with the laws of doing business in the State of 
Kentucky, if its Proposal or any part thereof is accepted. 
To be considered responsive, each bid shall consist of the following, fully executed: 

1. Bidder Information Sheet
2. Bid Proposal
3. Bid Form
4. Bid Guaranty and Contract Bond
5. Certificate as to Interest
6. Subcontractors List
7. Certification As to Kentucky Resident Status OR Certification As to Non-Resident Status
8. Personal Property Tax Affidavit

The Bidder's attention is directed to all applicable Federal, State, and local laws, and the rules and 
regulations of all authorities and agencies having jurisdiction over the Work.  All such laws, rules, and 
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regulations shall apply to the Contract and every aspect of the Work and shall be deemed included as a 
part of the Contract as if the same were fully written therein. 
The attention of Bidders is especially directed to the following: 

1. Federal and Civil Rights Law regulating Equal Opportunity Employment
2. Bid Guaranty and Contract Bond requirements
3. Statutory requirements of the State of Kentucky relative to licensing of corporations organized

under the laws of any other state
4. Federal or State of Kentucky Prevailing Wage Law

The price or prices shown on the proposal shall include all costs associated with the Work (including 
labor), shall be the actual price(s) to be paid by the Owner, and shall include all discounts, allowances, 
etc. Each Bidder shall bid on each item listed in the Proposal. 
Where a discrepancy appears between the sum shown in the "Total" column and the correct product of 
the sums appearing in the "Estimated Quantity" and "Unit Price" columns, the correct product of the sums 
appearing in the "Estimated Quantity" and "Unit Price" columns shall control. 

4.13 Commencement And Completion Dates 

Contractor may not begin work prior to SEPTEMBER 25, 20 (unless previous approval is given by the 
Owner). 
It is the intent and requirement of the Owner that the proposed work shall be installed and operational no 
later than the date stated in the contract contained within this document.  

4.14 Delivery of Proposals 

The total Contract Documents and Specifications book shall be placed, together the required completed 
forms, in a sealed envelope addressed to the Owner. Proposals will be received until the hour and date 
set for the opening thereof and must be in the hands of the Owner's appointed representative by such 
time. Proposals received after the time indicated for the opening of bids will be returned to the Bidder 
unopened. 

4.15 Withdrawal or Modification of Proposals 

No bid may be withdrawn, once the bid has been deposited with the Owner, except in accordance with 
Kentucky Standard Specifications for Road and Bridge Construction, Section 102.11.  Likewise, 
modifications to a bid, once submitted, shall not be accepted. 

4.16 Public Opening of Proposals 

Proposals will be opened and read aloud publicly at the time and place designated in the Legal Notice to 
Bidders. Bidders, their authorized agents, and other interested parties are invited to be present. 
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4.17 Disqualification of Bids 

Any bid submitted unsealed or unsigned, or any bid deemed unresponsive will be disqualified and 
returned to the Bidder. Bids submitted without a Bid Guaranty or an invalid Guaranty will be disqualified 
and will be returned to the Bidder. 

4.18 Non-Responsive Proposals 

Proposals may be considered non-responsive and may be rejected for the following reasons: 
1. If the Proposal is on a form other than that furnished by the Owner of if the form is altered or any

part thereof is detached.
2. If there are unauthorized additions, conditional or alternate bids, conditions, or irregularities of any

kind which may tend to make the Proposal incomplete, indefinite or ambiguous as to its meaning.
3. If the Bidder adds any provisions reserving the right to accept or reject the Award or to enter into

the Contract pursuant to the Award.  This does not exclude a bid limiting the maximum gross
amount of awards acceptable to any one Bidder at any one bid letting, provided that any selection
of awards will be made by the Owner.

4.19 Rights Reserved By The Owner 

The Owner reserves the right to review and evaluate all bids for a period of sixty (60) days before final 
notice of award.  The Owner may hold the Bid Proposal of the lowest bidder longer than 60 days if the 
bidder concurs.  An notice of award will be sent to the mailing address or email address as listed in the 
Bid Proposal, which will serve as the official notice that the project has been awarded to the selected 
contractor.   
The Owner reserves the right to reject any and all bids, to waive any discrepancies or irregularities in the 
bidding, and to determine, in its own discretion, which Proposal is the best bid.  Lowest bid, while a major 
consideration, will not exclusively govern the Bid Award. The Bid Award shall be made from all 
considerations, including costs and the responsibility of the Bidder. 
The Owner reserves the right to reject the bid of any Bidder who has previously failed to perform properly 
or complete on time contracts of similar nature; who is not in a position to perform the Contract; or who 
has habitually, and without just cause, neglected the payment of bills or otherwise disregarded his 
obligations to subcontractors, materialmen or employees. 
In addition to the above-mentioned items, the Owner will also consider the following in determining the 
best bid:  that the Bidder maintains a permanent place of business; has adequate equipment to do the 
Work properly and expeditiously; has suitable financial status to meet the obligations incidental to the 
Work; and has the necessary experience. 
The Owner reserves the right to award or delete any or all items or combination of items. 

4.20 Material Guaranty 

Before the Contract is awarded, the Bidder may be required to furnish a complete statement of the origin, 
composition and manufacturer of any or all materials to be used in the construction of the Work together 
with samples, of which said samples may be subjected to any tests the Owner, in its sole discretion, 
deems appropriate to determine their quality and fitness for the Work. 
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4.21 Notice of Award 

The award of the Contract, if it be awarded, will be made to the best overall Bidder whose Proposal 
complies with all the requirements prescribed. In no case will an award be made until all necessary 
investigations are made as to the responsibility of the Bidder to whom it is proposed to award the 
Contract. The successful Bidder will be notified by letter, mailed or emailed to the address shown on his 
Proposal that his bid has been accepted and that he has been awarded the Contract. 

4.22 Documents Required Prior To Signing of Contract 

Immediately upon the award of the bid and prior to the signing of the Contract, the Contractor shall furnish 
to the Owner: 

1. Kentucky Workers' Compensation Certificate.

2. Credentials showing the Power of Attorney of the Agent of the Surety

3. A Certificate of Compliance issued by the Division of Insurance showing the right of the bonding
company to do business in the State of Kentucky.

4. A Certificate of Insurance with coverage as specified in these Instructions, covering the period of
time the Work will be in progress.

5. Listing of selected subcontractor(s) for Owner approval, in accordance with the second paragraph
under "Subcontracts" of these Instructions.

4.23 Contract Guaranty 

The Contractor at the time the Contract is entered into, shall furnish a Performance Bond, in the form 
prescribed by KTC Standard Specifications for Road and Bridge Construction Section 102.09, payable 
to the Owner, for the total amount of the Contract.  Said Bond shall be duly executed by the Contractor, 
as principal, and by a surety company qualified to do business under the laws of the State of Kentucky 
and satisfactory to the Owner, as surety, for the faithful performance of the Contract and payment for 
labor and materials. The Bond must be signed by an Authorized Agent of an acceptable surety bonding 
company and by the Contractor. The Performance Bond must be countersigned by a resident agent of 
the bonding company and its corporate seals must be affixed to all copies. The name and address of 
both the surety and surety's agent must appear on Bond, and it must be supported by credentials showing 
the Power of Attorney of the surety's agent. 
The premiums of such Bonds shall be paid by the Contractor. 
If the Contractor fails to perform under the Contract, the Performance Bond may be forfeited by the 
Contractor to the Owner, in accordance with the termination provisions contained herein. 
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5. General Provisions
5.1 Quantities 

The Owner reserves the right to delete quantities of either labor or materials or both, from the Contract, 
as deemed necessary by the Owner, to meet any funding restrictions for the Work. 

5.2 Subcontractors 

The Contractor may utilize subcontractors, subject to the following: 
1. The Contractor shall not assign, transfer, convey, sublet, or otherwise dispose of the Contract or

his rights, title or interest in or to the same or any part thereof, without the written consent of the
Owner. Such consent shall not release or relieve the Contractor or his Surety form any obligation
or liability under the Contract.  In no case will the Contractor be permitted to sublet more than fifty
percent (50%) of the total Contract cost.

2. The Contractor shall not award subcontracts to any subcontractor without prior written approval
of the Owner.

3. The Contractor shall be fully responsible for the acts or omissions of any of its subcontractors.
Nothing contained in the Contract or the Contract Documents shall create any contractual
relationship between the Owner and any subcontractors.

4. The Contractor shall cause appropriate provisions to be inserted in all subcontracts that bind the
subcontractor to the Contractor under the same terms of any provisions of the Contract
Documents that are applicable to the Work of the subcontractor, and that give the Contractor the
right to terminate the subcontractor for any violation of those provisions by the subcontractor.

5.3 Insurance 

The Contractor shall not commence Work under the Contract until it has obtained all insurance required 
under this paragraph. The policies shall also protect the Owner, its officers, agents, and employees as 
additional insured, and shall be in a form approved by the Owner. Certified copies of the insurance 
policies, fully executed by officers of the insurance company, shall be submitted with the executed 
Contract and must be submitted before the Notice to Proceed will be sent. Coverage will be provided 
through insurance companies licensed to do business in the State of Kentucky. 
During the term of the Contract, the Contractor will agree to provide evidence of insurance in the amounts 
stated below. The Contractor may also be required to submit the original insurance policies for inspection 
and approval of the Owner before Work is commenced.  Said policies shall provide that they cannot be 
cancelled, permitted to expire, or be changed without fifteen  
(15) days advanced written notice to the Owner. The Contractor shall provide all insurance required by
this Contract.
Required Insurance:  The Contractor shall take out, and maintain during the life of the Contract, 
Comprehensive General Liability Insurance, Automobile Liability Insurance and an Excess Liability  

Umbrella Form. Such policies shall protect the Contractor and the Owner from any and all claims or 
damages for bodily injury, including accidental death, as well as any and all claims for property damage, 
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during the performance of any and all Work under the Contract, whether such performance be by the 
Contractor, any subcontractor, or by anyone directly or indirectly employed by either of them or in any 
such manner as would impose liability on the Owner.  The minimum required limits for each type of 
policy are as follows: 

A. Comprehensive General Liability:
(1) General Aggregate $1,000,000 
(2) Bodily Injury/Wrongful Death $1,000,000 per person 

$1,000,000 per occurrence 
$2,000,000 aggregate liability 

(3) Property Damage* $1,000,000 per occurrence 
$2,000,000 aggregate liability 

B. Comprehensive Automobile Liability:
(1) Bodily Injury/Wrongful Death $1,000,000 per occurrence 

$1,000,000 aggregate liability 
(2) Property Damage* $1,000,000 per occurrence 

$1,000,000 aggregate liability 
*Including any damage caused by blasting or underground excavation.
C. Excess Liability Umbrella Form:

(1) General Aggregate $3,000,000 
(2) Each Occurrence $1,000,000 

Owner's Protective Liability Insurance:  The Contractor shall take out, and maintain during the life of the 
Contract, an Owner's Protective Liability Insurance policy in the name of the Owner. The primary 
insurance policy shall not be less than a minimum combined single limit of $1,000,000. In addition, a 
$1,000,000 excess policy will be required. The policy shall protect the Owner from any claims or damages 
that may arise out of or result from the performance of any Work or from any operations, either directly 
or indirectly, by the Contractor or its subcontractors under the Contract. 

Subcontractor’s Insurance:  The Contractor shall require subcontractors not protected under the 
Contractor’s insurance policies to take out and maintain insurance of the same nature and kind and in 
the same amounts as required of the Contractor. 

Workers' Compensation Insurance:  Before any Work is commenced, the Contractor shall take out, and 
maintain during the life of the Contract, Workers' Compensation Insurance for all of its employees, in 
accordance with the laws of the State of Kentucky.  In case any Work is subcontracted, the Contractor 
shall require the subcontractor similarly to provide Workers' Compensation Insurance for all of the latter's 
employees, unless such employees are covered by the protection afforded by the Contractor.  In case 
any class of employees engaged in Work under this Contract is not protected under the Workers' 
Compensation statute, the Contractor shall provide Employee Liability Insurance for any such employees 
and shall provide or cause each subcontractor to provide the same. 

5.4 Antidiscrimination Clause 

The Contractor hereby agrees to the following: 
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1. That in the hiring of employees for the performance of the Work under this Contract or any
subcontract, neither the Contractor nor any subcontractor, nor any persons acting on behalf of
the same, will discriminate against any citizen in the employment of or laborers or workers who
are qualified and available to perform the Work, for reasons of race, creed, color, national origin,
religion, age, sex, handicap, or familial status; and

2. That neither the Contractor nor any subcontractors, nor any persons acting on behalf of the same,
shall in any manner discriminate or intimidate any employee hired for the performance of the Work
on account of race, creed, color, national origin, religion, age, sex, handicap, or familial status.

5.5 Preconstruction Conference And Partnering 

A preconstruction conference with the Owner will be required of the successful Bidder/Contractor. Said 
conference will be held for the purpose of reviewing the Specifications, Plans, and execution of the Work. 
The Engineer will arrange the meeting between the Contractor, the Owner, and representatives of the 
utility companies, and all parties shall be notified of the time, date, and location of the conference by the 
Engineer. The Agenda for the conference shall include, as a minimum, the following items: 

1. Status of Contract and Notice to Proceed
2. Utility company requirements, BUD notification
3. Designation of emergency 24-hour Contractor contacts
4. Discussion of critical items
5. Required permits.
6. Notice to property owners
7. Maintenance of Traffic
8. Review of testing requirements and inspection procedures
9. Operations schedule and completion date
10. Listing of haul roads
11. Confirmation of subcontractors and suppliers
12. Review of the Change Order process
13. Payment Request submittal procedures
14. Payroll submittal procedure

5.6 Haul Roads 

The Contractor shall also provide at the preconstruction conference, a list of the local roads to be used 
for the purpose of hauling equipment and/or material to or from the Project site.  Only the local roads in 
the vicinity of the Project have to be listed; state and/or Federal roads do not have to be included.  Where 
necessary, the list shall include the extent of the roads to be affected and any special restrictions, such 
as height or weight restrictions, which may be applicable. Construction shall not commence until the 
Owner has reviewed the haul roads list and approved the same. The submission of the list and approval 
of the same do not relieve the Contractor the responsibility for conforming to and obeying all applicable 
height and weight restriction on the haul roads, nor from responsibility for any damages done to, on or 
along said haul roads. The Contractor is referred KTC Standards and Specifications for Road and Bridge 
Construction Section 105.10 concerning restrictions. 

5.7 Permits 

The Contractor will be required to obtain all permits necessary in connection with the Work. All permits 
shall be subject to the inspection of the Owner. 
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5.8 Operations/Progress Schedule and Coordination 

At the preconstruction meeting, the Contractor shall submit to the Engineer a schedule showing the 
method and manner which the Contractor proposes to pursue so as to complete the proposed Work in 
such a manner that it will be ready for final acceptance within the time stated in the Proposal.  Said 
schedule will show location, sequence, equipment, manpower, and estimated calendar days to complete 
each segment of Work required.  Upon approval by the Engineer of the starting point of the various 
phases of the construction, the method and manner of performing the Work and the sequence of 
operations shall not be altered except with the approval of the Owner. Changes to said schedule are to 
be issued in writing and approved by the Engineer and Owner before operations are changed or 
rescheduled. 
The Contractor shall use all practical means to make the progress of the Work conform to that shown on 
the progress schedule which is in effect. No payment will be made to the Contractor while he is delinquent 
in the submission of a progress schedule. Should the prosecution of the Work, for any reason, be 
discontinued, the Contractor shall notify the Owner at least twenty-four (24) hours in advance of resuming 
operations. 

5.9 Coordination of Specifications, Plans and General Provisions 

The specifications, the supplemental specifications, the plans, general provisions, and all supplementary 
documents are essential parts of the Contract, and a requirement occurring in one is as binding as though 
occurring in all. They are intended to be complementary to each other and to describe and provide for a 
complete project. In case of discrepancy, calculated dimensions will govern over scaled dimensions, 
plans will govern over specifications, proposals and special provisions will govern over both specifications 
and plans. 
The Contractor shall take no advantage of any apparent error or omission in the plans or specifications. 
In the event the Contractor discovers such an error or omission, he shall immediately notify the Engineer. 
The Engineer will then make such corrections and interpretations as may be deemed necessary for 
fulfilling the intent of the plans and specifications. See "Extra Work" and "Modification of Contract or 
Change Orders". 
All items salvaged as part of this Contract shall be removed by the Contractor without damage as 
excavation and work progresses, and placed within the right-of-way where they may be conveniently 
picked up by the Owner’s forces.  Old materials not reserved by the Owner and not being used in the 
work will become property of and must be disposed of by the Contractor. 

5.10 Plans 

If applicable, the plans illustrate the general character and scope of the Work covered by the 
Specifications and Contract Documents. Additional detailed drawings and other information deemed 
necessary by the Engineer will be furnished to the Contractor when and as required by the Work. Shop 
drawings, when approved by the Engineer, shall govern all details of the Work and shall take precedence 
over all other drawings. Figured dimensions on drawings shall take precedence over general drawings 
and shall be considered as explanatory and not as indicating extra work. 
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5.11 Notice To Proceed 

Once the Contract has been entered into and the preconstruction conference held, the Owner will provide 
the Contractor a Notice to Proceed. Said Notice shall state the beginning date the Contractor shall 
commence the Work and the date by which the Work is to be completed. 

5.12 Safety Standard And Accident Prevention 

With respect to all Work performed under the Contract, the Contractor shall comply with all safety 
standard provisions of (1) all applicable building and construction codes; (2) the Manual of Accident 
Prevention in Construction, published by the Associated General Contractors of America; (3) the 
requirements of the Occupational Safety & Health Act, and the requirements of Title 29 of the Code of 
Federal Regulations, Chapter 15. 
The Contractor shall maintain at the job site all medical items and equipment necessary for administering 
first aid to the injured, and shall make standing arrangements for the immediate removal to a hospital or 
doctor’s care of all persons injured on the job site.  In no case shall the -Contractor permit any employee 
to work at the job site before it has made arrangements for the immediate removal of injured persons to 
a hospital or doctor’s care. 
The Contractor shall at all times exercise every precaution for the protection of persons, including its 
employees, and property, and shall guard against creating any unnecessarily hazardous conditions.  This 
protection shall include, but is not limited to, sheeting and shoring, barricades, and warning lights as 
needed. 
The Contractor shall be responsible for all accidents arising out of or connected with its performance 
under the Contract and Contract Documents, and shall indemnify and hold harmless the Owner and the 
Engineer from all liability, costs, suits, claims or actions brought against it for any injury or alleged injury 
to any person or property.  All loss or damage to the Work arising from fire, floods, storms or other natural 
causes, or from any detention, obstruction or difficulties which may be encountered in the prosecution of 
the Work shall be borne by the Contractor. 
No blasting of any kind will be permitted on this Project. 

5.13 Cooperation By Contractor 

The Contractor will be supplied with three (3) copies of the specifications and three (3) sets of approved 
plans and contract assemblies including special provisions, one (1) set of which the Contractor shall keep 
available on the Work site at all times. 
The Contractor shall give the Work the constant attention necessary to facilitate the progress thereof. He 
shall cooperate with the Engineer, his inspectors, and all other Contractors of any agency in every way 
possible. 

5.14 Cooperation Between Contractors 

The Contractor shall coordinate his work with other Contractors within or adjacent to the Project area. All 
completed Work shall meet the line and grade of other work in an acceptable manner. 
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5.15 Warranty 

The Contractor warrants to the Owner that materials and equipment furnished under the Contract will be 
of good quality and new unless the Contract Documents require or permit otherwise.  The Contractor 
further warrants that the Work will conform to the requirements of the Contract documents and will be 
free from defects, except for those inherent in the quality of the Work the Contract Documents require or 
permit. Work, materials, or equipment not conforming to these requirements may be considered 
defective. The Contractor’s warranty excludes remedy for damage or defect caused by abuse, alterations, 
to the Work not executed by the Contractor, improper or insufficient maintenance, improper operation, or 
normal wear and tear and normal usage.  If required by the Engineer, the Contractor shall furnish 
satisfactory evidence as to the kind and quality of materials and equipment. 

5.16 Control Of Material 

The materials used on the Work shall meet all requirements of the Contract.  In order to expedite the 
inspection and testing of materials, the Contractor shall notify the Engineer of his proposed sources prior 
to delivery.  All materials supplied shall meet KTC requirements or as otherwise specified in these 
Contract Documents. 
Unless otherwise specified, all materials shall be new, and both workmanship and material shall be of 
proper quality and sufficient for the purpose contemplated. The Contractor shall furnish, if requested by 
the Owner or Engineer, satisfactory evidence as to type and quality of materials and workmanship. 
All items of equipment and/or material proposed by the Contractor for substitutions must be pre-approved 
by the Engineer, in writing, and shall be equal or superior to the items specified in the Contract 
Documents. If substitutions proposed by the Contractor for a specified item requires engineering 
revisions, the total expense of said revisions shall be paid by the Contractor. 

Any items of labor or materials required, but not shown as a separate pay item in the Proposal, shall be 
furnished and installed as incidental to the Contract, except as noted in the plans and specifications. 

5.17 Storage Of Materials 

The Contractor shall obtain prior written approval from the Owner for any locations proposed for use for 
the temporary storage of construction materials, tools and/or equipment. All such materials shall be neatly 
and compactly maintained in a manner as to cause the least inconvenience to adjacent property owners 
and to traffic. Under no circumstances shall existing drainage courses be blocked or water hydrants, 
valves, or meter pits covered in storing materials. All materials stored upon public thoroughfares must be 
provided with warning lights and reflective striping at nighttime and on weekends in a manner to alert 
traffic of such obstructions. 
Private property shall not be used for storage purposed without written permission of the owner or lessee, 
and if requested by the Engineer, copies of such written permission shall be furnished him. 
Any additional space required must be provided by the Contractor at their expense. 

5.18 Sanitary Measures 

The Contractor shall construct and maintain sanitary conveniences for use by its employees at the site 
of the Work. Such conveniences shall be of sufficient number and shall be placed in locations approved 



City of Taylor Mill 45113  
HOLDS BRANCH ROAD STABILIZATION

  21  

by the Engineer. The Contractor shall require all employees and persons connected with the Work to use 
said conveniences, and any employee or person who violates this rule shall not again be employed at 
the site of the Work by the Contractor. Such conveniences shall be in compliance with all State and local 
health department regulations, and the Contractor shall promptly and fully comply with all health 
department orders and regulations regarding said conveniences. 

5.19 Public Convenience And Safety 

The Contractor shall at all times so conduct his work as to assure the least possible obstruction to traffic. 
The safety and convenience of the general public and the residents along the highway and the protection of 
persons and property shall be provided for by the Contractor as specified under subsection Maintenance of 
Traffic. 
The Contractor shall provide and maintain safeguards, safety devices and protective equipment and take 
any other needed actions as may be necessary to protect the public and property in connection with the 
work. The Contractor shall notify the Chiefs of the Police Department and Fire Department of the temporary 
blocking of any street. 
The presence of barricades, lights or other traffic control devices provided and maintained by any party other 
than the Contractor, shall not relieve the Contractor of this responsibility. 

5.20 Protection And Restoration Of Property 

The Contractor shall be responsible for the preservation of all public and private property. The Contractor 
shall be responsible for all damage or injury to property of any character, during the prosecution of the work, 
resulting from any act, omission, neglect or misconduct in his manner or method of executing the work, or 
at any time due to defective work or materials, and said responsibility will not be released until the project 
shall have been completed and accepted. 
Dust nuisance originating from any work shall be controlled by the Contractor at the sole expense 
of the Contractor. 

When and where any direct or indirect damage or injury is done to public or private property by or on account 
of any act, omission, neglect, or misconduct in the execution of the work, or in consequence of the 
nonexecution thereof by the Contractor, he shall restore, at his own expense, such property to a condition 
equal or better to that existing before such damage or injury was done, by repairing, rebuilding or otherwise 
restoring as may be directed, or he shall make good such damage or injury in an acceptable manner. 
When mailboxes, road or street name signs and supports interfere with construction, the Contractor shall 
remove and erect them in a temporary location during construction in a manner satisfactory to and as 
directed by the Engineer. After completion of the construction and before final acceptance of the project, the 
Contractor shall erect the mailboxes, road or street name signs and supports in a permanent location in 
accordance with the plans unless otherwise directed by the Engineer. This shall be considered a subsidiary 
obligation of the Contractor under the affected items. The Contractor shall cooperate with the Engineer in 
protecting and preserving cornerstones and monuments that are within the work area. Monuments, 
cornerstones and land markers unexpectedly encountered shall be protected, referenced and preserved in 
the same manner. 
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5.21 Clean Up During Construction 

The Contractor shall at all times maintain the job site and working areas in an orderly condition, 
reasonably clean and free of accumulations of dirt and debris.  If the Contractor fails to maintain the job 
site and working area in a satisfactory condition, the Owner shall have the right to employ others to do 
so at the Contractor’s expense, commencing 24 hours after the Contractor has been notified that the job 
site and/or working areas require clean-up. 

5.22 Final Clean-Up 

As s soon as portions of the work are ready for use, they shall be thoroughly cleaned by the Contractor of 
all dirt and rubbish, and cleared of all materials, forms, falsework, temporary structures and equipment.  
The Contractor shall also clean out all sewer drains, inlets, manholes, and other underground lines and 
structures affected by his work and restore all disturbed areas to their original or better condition. 
As soon as portions of the work are ready for use, they shall be thoroughly cleaned by the Contractor of all 
dirt and rubbish, and cleared of all materials, forms, falsework, temporary structures and equipment.  
The Contractor shall also clean out all sewer drains, inlets, manholes, and other underground lines and 
structures affected by his work and restore all disturbed areas to their original or better condition. 

5.23 Final Inspection 

When the work has been entirely completed and final cleanup has been performed, the Engineer will inspect 
the improvement. If items remain which must be completed or remedied by the Contractor, he shall perform 
the work immediately upon being notified by the Engineer. When such items have been corrected by the 
Contractor, final inspection will be made. The work must pass final inspection before it will be accepted by 
the Owner. 

5.24 Utilities 

Any utility, such as telephone, electricity or water, required by the Contractor for the performance of the 
Work shall be the responsibility of the Contractor, who shall be responsible for the cost of the same. 

5.25 Sewage, Surface, and Floor Flows 

The Contractor shall furnish all the necessary equipment, shall take all necessary precautions, and shall 
assume the entire cost of handling and properly disposing of any sewage, seepage, storm, surface, flood 
or underground flows which may be encountered at any time during the performance of the Work. The 
manner of providing for these flows shall meet with the approval of the Engineer, and the entire cost of 
same shall be included in the unit prices stipulated for the various items of the Work.  As applicable, all 
work must comply with the municipality or County storm water regulations. 

5.26 Use Of Existing Facilities 

The Owner, upon written notice to and with the approval of the Contractor, shall have the right to connect 
any sewers, conduit, or pipeline with any existing similar facilities or appurtenances, or to grant permits 
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to make connections therewith at any time before the Work is completed. The Contractor shall not 
interfere with any such connections and no extra compensation shall be made to the Contractor on 
account thereof. The performance of the Work shall be planned in such a manner as to allow the use of 
all existing facilities during the construction period. 

5.27 Underground Utility Facilities/Cooperation With Utilities 

The Owner will notify all utility companies, all pipeline owners, or other parties affected and endeavor to 
have all necessary adjustments of the public or private utility fixtures, pipelines, and other appurtenances 
within or adjacent to the limits of construction made as soon as practicable. 
Within ten (10) days of the award of the Contract, the Owner shall notify the utility companies listed in the 
Utility Ownership section of these documents of the name, address, and phone number of the Contractor. 
The Contractor shall notify the Registered Underground Utility Protection Service and nonmember 
owners of the starting date at least two (2) working days prior to starting the Work. The utility shall mark, 
stake, or otherwise designate the location of the underground facilities within 48 hours of receiving the 
Contractor’s notice of the starting date. The marking or locating shall be coordinated to stay approximately 
two (2) days ahead of the planned construction. 
The Identification of underground facilities, any necessary relocation thereof, and the protection of the 
same shall be undertaken in conformance with KTC Standards and Specifications for Road and Bridge 
Construction Section 107.15.  At least two (2) working days prior to commencing Work in an area that 
may involve underground utility facilities, as shown on the plans, the Contractor shall notify the Engineer, 
the registered utility protection service, and the owners of the underground utility facility who are not 
members of the registered utility service. 
The existing underground utilities are shown as accurately as possible on the plans, based on the 
information available. The Owner and/or Engineer do not assume any liability for location of underground 
service lines. Any utility services damaged that were previously marked in the field shall be replaced at 
the Contractor’s expense. 
Where the plans provide for conduit to be connected to, or to cross either over or under, or close to an 
existing underground structure, it shall be the responsibility of the Contractor to locate the existing 
structure, both as to line and grade, before starting to lay the proposed conduit, in order to assure 
compatibility with line and grade of the conduit.  Payment for all such operations shall be included in the 
unit price bid for the pertinent conduit item. 
The Contractor shall make arrangements with the utility company if adjustments to proposed grade of 
existing facilities (e.g. manholes, catch basins, valves, boxes, etc.) are to be made prior to the 
commencement of any paving operations.  This shall include utility facilities not shown on the plans but 
that are located within the pavement area. Work performed on utility facilities shall be in strict accordance 
with the specifications of the applicable utility company and shall be performed under the direction, 
supervision and inspection of said company. 
At points where the Contractor’s operations are adjacent to properties of telephone and power 
companies, or are adjacent to other property, damage to which might result in considerable expense, 
loss, or inconvenience, work shall not be commenced until all arrangements necessary for the protection 
thereof have been made. 
The Contractor shall cooperate with the owner of any underground or overhead utility lines in their 
removal and rearrangement operations in order that these operations may progress in a reasonable 
manner, that duplication of rearrangement work may be reduced to a minimum, and that services 
rendered by those parties will not be unnecessarily interrupted. 
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In the event of interruption to underground or overhead utility services as a result of accidental breakage 
or as a result of being exposed or unsupported, the Contractor shall immediately alert the occupants of 
nearby premises as to any emergency that the Contractor may create or discover at or near such 
premises.  The Contractor shall then notify the Engineer and the owner or operator of the utility facility of 
the disruption and shall cooperate with said utility owner or operator in the restoration of service. If water 
service is interrupted, repair work shall be continuous until the service is restored. No work shall be 
undertaken around fire hydrants until the local fire authority has approved provisions for continued 
service. 

5.28 Maintenance During Construction 

The Contractor shall maintain the work during construction and until the project is accepted. This 
maintenance shall constitute continuous and effective work prosecuted day by day, with adequate 
equipment and forces to the end that the roadway or structures are kept in satisfactory condition at all 
times. 

In the case of a contract for the placing of a pavement course upon other pavement courses or a subgrade 
previously constructed, the Contractor shall maintain the previous pavement course or subgrade during 
all construction operations. 

5.29 Failure To Maintain Roadway Or Structure 

If the Contractor, at any time, fails to comply with the provisions of the above-reference section, the 
Engineer will immediately notify the Contractor of such non-compliance. If the Contractor fails to remedy 
unsatisfactory maintenance within 24 hours after receipt of such notice, the Engineer may immediately 
proceed to maintain the Project and the entire cost of this maintenance will be deducted from monies due 
or to become due to the Contractor on his Contract. 

5.30 Protection Of Existing Structure 

It shall be the responsibility of the Contractor to perform the Work in such a manner as not to damage or 
destroy any existing feature which is not marked for replacement or removal. The Contractor shall, at its 
own expense, protect and maintain any bridges, curbs, gutters, sidewalks, roadways, or any other private 
or public structures that may be endangered in the prosecution of the Work. The Contractor shall also 
exercise due care during the Work so as not to destroy any trees, plants, shrubs, or structures not 
specifically marked for removal or relocation within the area of the Project site. The Contractor hereby 
agrees to repair and make good any damages caused to any such property by reason of its prosecution 
of the Work. 

In some instances, the Contractor will be required to excavate under and around existing utilities. The 
Contractor shall exercise extreme care so as not to damage the utility during the Work. 
The Contractor shall schedule his operations so that the improved areas have had sufficient time to cure, 
set and/or harden before the area is opened to traffic or other use. The Contractor shall be responsible 
for the immediate repair of all improved areas if damage is done by traffic or other use. The Contractor 
shall also be responsible for the immediate rectification of problems created in areas outside of the 
improved areas, which are attributable to the failure of the improved area, such as, but not limited to, the 
tracking of materials into unimproved areas. 
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The Contractor shall be responsible for the protection of areas outside of the limits of the designated 
Project site, but which are adjacent to those limits. This will include those areas used by construction 
traffic for access to and from the Project site. Where the Engineer and/or the Owner determine that he 
Contractor’s operations have been responsible for damage to areas outside of the Project site limits, the 
Contractor shall be responsible for the repair of the area, subject to the approval of the Engineer. No 
additional compensation will be due the Contractor for any such repairs. 

5.31 Construction Videos And Photographs 

Contractor shall document existing site conditions, progress of the work and the completed project 
through the use of videos and photographs.  Videos and photographs shall be taken along the length of 
the project area and all areas of egress to the site pre-construction, during construction and post-
construction. Pictures shall be taken at all property affected by the Work and at least every 50 feet along 
the project area.  All existing structures or facilities affected by the Work shall also have videos and 
photographs taken of their before and after conditions. The OWNER shall be present during the pre-
construction and post construction videotaping and photograph work and shall determine the limits at 
each location.  All photographs shall be in digital format with a time and date stamp. All videos shall be 
provided in digital format. 
Before starting work, take a minimum of two photographs to show existing conditions at and adjacent to 
each driveway, landscaped area, fence and any other permanent structure that could potentially be 
affected by construction.  Areas of particular concern or currently damaged areas adjacent to the work 
area shall be documented and reported to the OWNER. 

CONTRACTOR shall audibly record a brief description of each video and the date and time of the 
recording. 

Provide digital files of each photograph and video to the OWNER and ENGINEER as soon as they are 
available. Each digital file shall be labeled with the following information: 

i. Date photograph or video taken.
ii. Title of Project.

iii. Description of view shown in photograph or video.
iv. Numbered identification of exposure.

All work for the above shall be incidental to the Contract. 

5.32 Monuments And Landmarks 

The Contractor shall not remove, relocate or in any way damage any monuments, survey pins or 
landmarks without the approval of the Engineer. Any monument, survey pin or landmark so removed 
without approval of the Engineer may be replaced by the Owner and the expense of the survey and 
replacement charged to the Contractor. 
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5.33 Base Lines and Benchmarks 

The Contractor shall carefully preserve all base lines and benchmarks which have been set by the Owner 
or its agent. The Contractor shall be charged with the expense of resetting any base lines or benchmarks 
caused by the loss or disturbance of such by the Contractor. 

5.34 Restoration Of Disturbed Areas 

In all cases where the Work requires the restoration of areas with topsoil, seeding and mulching, the 
Contractor shall not seed and mulch until directed to do so by the Engineer. The Engineer shall not so 
direct the Contractor until he has assured that the site is properly graded and topsoiled. 
Upon completion of the seeding and mulching, the Contractor shall immediately notify the Engineer of 
the same. Upon receipt of notice from the Engineer that the restoration is complete, the Owner shall 
notify the property owners of their maintenance duties. 
In cases where the Engineer determines the seeding and mulching should not be performed until after 
the designated completion date for the Work, the Engineer shall notify the Contractor of the same, in 
writing. Suspension of the seeding and mulching at the direction of the Engineer shall not count against 
the Contractor as a delay. 

5.35 Supervision Of The Work 

The Engineer or upon the authorization of the Engineer, the Owner’s Public Works Director, shall in all 
cases, determine the amount, quality acceptability and fitness of the kinds of labor and material, which 
are to be paid for under the Contract. The Owner or the Owner’s agent shall determine all questions 
related to the Work and the performance thereof, and decide every question which may arise relative to 
the fulfillment of the Contract on the part of the Contractor. 
The Engineer will evaluate the materials furnished and the labor to be performed under the Contract, and 
is authorized by the Owner to reject all labor or materials, or any part thereof, that does not comply in 
kind, quality, quantity, time, place or manner with the Contract or Contract Documents.  The approval or 
acceptance or any part of the Work, or any payment on account thereof, shall not prevent the rejection 
of said labor or materials at any time thereafter during the term of the Contract, if said labor or materials 
are found to not be in accordance with the requirements of the Contract or the Contract Documents. 

5.36 Defective Or Unacceptable Work 

All materials and each part or detail of the Work shall be subject to evaluation by the Engineer. The 
Engineer shall be allowed access to all parts of the Work and shall be furnished with such information 
and assistance by the Contractor, as is required to make a complete and detailed review. 
Any work done or materials used without direct observation by an authorized representative may be 
ordered removed and replaced at the Contractor’s expense. 
All work, which does not conform to the requirements of the Contract, will be considered unacceptable 
unless otherwise determined acceptable. 
Should defective or unacceptable labor or materials be suspected, and the Engineer so require, the 
Contractor shall uncover, take down or make openings in the finished work for the purpose of examination 
at such points as the Engineer designates. 
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If the Work so exposed or examined is satisfactory, the cost of uncovering, taking down or making 
openings shall be paid by the Owner to the Contractor as a change in Work; however, should the Work  
thus exposed or examined be unsatisfactory, the cost of uncovering, taking down or making openings 
shall be borne by the Contractor. 
If the exposed or examined labor or materials are found to be unacceptable or defective by the Engineer, 
he shall serve on the Contractor written notice of his rejection of the unsatisfactory labor or materials, his 
instructions for remedying the same, and a time within which the defective material or labor is to be 
remedied.  If the Contractor neglects or refuses to remove and/or replace the defective labor or materials 
within the time limit given, the Owner may remedy the situation and charge the expense thereof to the 
Contractor. The expense so charges shall be deducted out of the monies due to the Contractor under 
the Contract. If the amounts still due the Contractor under the Contract are insufficient to meet the 
expense, the additional monies shall be paid by the Contractor, and if the Contractor refuses or neglects 
to pay, the monies shall be paid by his Surety or shall be deducted from its Performance/Contract Bond. 
If, in the opinion of the Owner, an emergency arises that jeopardizes the continuity of water service and/or 
the public health, safety or welfare of the residents of the Owner, the Owner shall give notice of the 
emergency to the Contractor by telephone or in person. If the Contractor is unable to remedy the situation 
at the time it exists, the Owner reserves the right to immediately take steps to have the situation remedied. 
If, in the opinion of the Owner, the emergency was created through the carelessness or recklessness of 
the Contractor, then the Contractor and its Surety shall be liable to the Owner for all expenses incurred 
by the Owner in correcting the situation. 

5.37 Intent of Contract 

The intent of the Contract is to provide for the construction and completion in every detail of the Work 
described. The Contractor shall perform all items of work covered and stipulated in the proposal and 
perform altered and extra work, furnish all labor, materials, equipment, tools, transportation and supplies 
required to complete the work in accordance with the plans, specifications and terms of the Contract. 
Should any misunderstanding arise as to the intent or meaning of the plans, specifications, special 
provisions or proposal, or any discrepancy appear, the decision of the Engineer shall be final and 
conclusive. 

5.38 Measurement Of Quantities 

For all contracts, except lump sum contracts, after an item of the Work is completed and before final 
payment is made, the Engineer will determine the quantities of various items of work performed, as the 
basis for final settlement.  The Contractor, in case of unit price items, will be paid for the actual amount 
of work performed in accordance with these specifications as provided under the various items. 

5.39 Plans And Estimated Quantities 

The Plans and Bid Proposal quantities prepared by the Owner are intended to outline the Work to be 
done by the Contractor. The estimated quantities shall be used in determining the total amount of the bid 
and for the purpose of determining the lowest and best bid.  It is understood and agreed, however, that 
the Plan is subject to minor changes from time to time during the progress of the Work, that the estimated 
quantities listed in the Proposal are approximate only, that the Contractor has no claim for damage and 
is not entitled to extra pay above and beyond the agreed unit prices on account of increasing or 
decreasing the quantities, and that in measuring the work for payment to the Contractor, the Owner shall 
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consider only the number, length, area and solid contents of the various items of Work incorporated in 
the improvement in accordance with the Plans or as ordered placed by the Owner. 

5.40 Prices 

The Owner will pay to the Contractor the prices herein stipulated as full compensation for everything 
furnished and work completed by the Contractor under the Contract, including all incidental work required 
but not specifically mentioned, and for any work arising from any unforeseen obstruction or difficulty 
encountered in the prosecution of the work, and for all risks of every description connected with the work, 
and for all expenses incurred by or in consequence of the suspension or discontinuance of  the work, as 
herein specified and for well and faithfully completing the work, together with remedying all defects     
developing during the guarantee period. 

5.41 Alternation Of Plans Or Character Of Work 

The Owner reserves the right to make, at any time during the progress of the Work, such increases or 
decreases in quantities and such alterations in details of construction as may be found to be necessary 
or desirable. Increases in quantities may include work on facilities named in the contract and/or additional 
facilities not named in the contract as additional work at unit prices contained in the contract. Such 
increases or decreases and alterations shall not invalidate the Contract nor release the Surety, and the 
Contractor agrees to perform the Work as altered, as if it had been a part of the original Contract. 
Unless such alterations and increases or decreases materially change the character of the work to be 
performed or the cost thereof, the altered work shall be paid for at the same unit prices as other parts of 
the Work. No claim shall be made by the Contractor for any loss of anticipated quantities and the 
quantities of work as done. Payments shall be in accordance with Section 109 of the KTC Standard and 
Specifications for Road and Bridge Construction. If, however, the character of the Work of the unit costs 
thereof are materially changed, an allowance shall be made on such basis as may have been agreed to 
in advance of the performance of the Work, or in case no such basis has been previously agreed upon, 
then an allowance shall be made, either for or against the Contractor, in such amount as the Owner may 
determine to be fair and equitable. 

Should the Contractor encounter or discover during the progress of Work, subsurface or latent physical 
conditions at the site differing materially from those indicated in this Contract, or unknown physical 
conditions at the site of an unusual nature, differing materially from those ordinarily encountered and 
generally recognized as inherent in work of the character provided for in the Contract, the Engineer shall 
be promptly notified in writing of such conditions before they are disturbed.  The Engineer will thereupon 
promptly cause the investigation of said conditions, and if they are found to so materially differ and cause 
an increase or decrease in the cost of, or the time required for performance of the Contract, an equitable 
adjustment will be made. 

Any adjustment in compensation because of a change or changes resulting from one or more of the 
conditions described in the previous paragraph will be made in accordance with the provisions of Extra 
Work. Any adjustments in Contract time because of changes will be made in accordance with the 
provisions in 108.07 of the Kentucky Standard Specification for Road and Bridge Construction. 
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5.42 Additional Work of a Similar Nature 

The Owner reserves the right, at any time during the progress of the Work, to add construction work of a 
similar nature to that included in the original Contract.  Such work may include extensions of the project 
limits, additional locations requiring the same work items, or separate facilities requiring substantially 
similar work methods, materials and performance expectations. 
Added work of a similar nature shall be paid at the unit prices established in the Contractor’s original Bid 
Proposal, provided the added work is similar in scope, type and complexity to the work described in the 
original contract; requires substantially the same materials, means and methods; and can be executed 
under the same regulatory, safety and traffic control requirements. 
Added work shall only be performed after issuance of a written Change Order executed by both the 
Owner and Contractor.  The Change Order shall identify a description of added work, applicable unit 
prices, required modifications to contract time and any associated conditions of performance. 
Nothing in this section guarantees the addition of similar nature work.  The Owner may, at its sole 
discretion, elect to procure additional work separately or not at all. 

5.43 Extra Work 

Items of work with unit prices included in the estimate of the original Contract, in an amount less than 
$10,000 may be authorized as Extra Work by the Engineer.  

5.44 Modification Of Contractor Or Change Orders 

Items of Work not included in the estimate of the original Contract and additional units of items included 
in the estimate of the original Contract in an amount in excess of $10,000, may be authorized as a 
Modification of the Contract or Change Order.  Payment shall be in accordance with Sections 109.04 of 
the Kentucky Standard Specification for Road and Bridge Construction. The Owner may, when necessary 
by ordinance, authorize alterations or modifications in the Specifications and Plans for the Work, or omit 
from the Work covered by this Contract any portion thereof. Before any such alteration or modification 
shall be effective, the price to be paid for the Work or the material, or both, under the altered or modified 
Contract, shall have been agreed upon in writing and signed by the Contractor and by the Contractual 
Agent or Agents of the Owner.  It is expressly agreed that such changes shall not, in any way, violate or 
annul the Contract, and the Contractor hereby agrees not to claim or bring suit for any damages, whether 
for loss of profits or otherwise, on account of these changes. Whenever, during the progress of the Work, 
any change or modification of the Work is agreed upon, such change shall be considered and treated as 
though originally contracted for, and shall be subject to all provisions of the original Contract. 
The Contractor’s Sureties will not be notified of changes in the work or cost thereof, except when by 
reason of any Change Orders, the total Contract price increases by more than twenty (20%) percent of 
the original price. 

5.45 Disputes And Contractor Claims 

In cases where there arises a dispute (whether over payment, claims, or quality of Work) between the 
Contractor and the Owner, the Contractor shall not cease Work on the Project because of said dispute, 
unless told to cease work by the Owner. The Contractor shall continue Work on the Project and agrees 



City of Taylor Mill 45113  
HOLDS BRANCH ROAD STABILIZATION

  30  

that such a dispute shall not relieve him from the requirements under “Time of Completion and Damages 
for Delays”.  

In all cases, the Contractor shall submit to the Owner any claims for disputed amounts, in writing, within 
seven (7) calendar days of learning of said dispute. In submitting such claim, the Contractor shall include 
his actual original calculations and raw cost data, along with his job cost reports and field diaries. 

If the Owner makes to the Contractor an offer on a claim which the Contractor refuses, and if the 
Contractor then gets an amount equal to or less than the Owner’s last offer in court, the Contractor shall 
pay all legal costs, including attorney’s fees and expert witness fees, that the Owner incurs from the date 
of the Owner’s last offer until the day the Contractor is awarded judgment. 
Any claims or disputes shall be limited by the requirements of “Modification of Contract or Change Order”. 

5.46 Time Of Completion And Damages For Delays 

The Project construction time shall commence upon the date indicated in the Notice to Proceed, which 
shall be sent to the Contractor by the Owner. The Contractor shall agree to commence the Work on the 
date specified in the written Notice to Proceed, weather permitting, and to fully complete the Work by the 
date stated in the contract, unless such time for completion is extended, in writing, by the Owner. 
However, neither the Contractor nor any subcontractors shall commence any part of the work under the 
Contract until it has obtained all insurance required, as listed in the General Conditions, and such 
insurance has been approved by the Owner. 
The Contractor agrees that time is of the essence, and therefore, if the Contractor neglects, fails, or 
refuses to complete the Work within the allotted time, or fails to secure an extension of time for delays, 
the Contractor does hereby agree to pay to the Owner, as liquidated damages and not as a penalty, the 
amount as stated in the Contract for each calendar day beyond the completion date stated in the Notice 
 to Proceed, unless the time for completion has been extended in writing by the Owner.  Such damages 
shall be deducted from any monies due and owing to the Contractor under the Contract. If the amounts 
still due the Contractor under the Contract are insufficient to meet the expense, the additional monies 
shall be paid by the Contractor, and if the Contractor refuses or neglects to pay, the monies shall be paid 
by his Surety or shall be deducted from its Performance/Contract Bond. 
If the Contract is revised in any material respect and it is determined that said revision will cause delay 
in the completion of the work, the Engineer will postpone the completion date by the number of calendar 
days he determines to be equitable. 
If the Contractor finds it impossible for reasons beyond his control to complete the work by the date as 
specified or as extended in accordance with the provisions of this subsection, he may make a written 
request to the Engineer for an extension of time setting forth therein the reasons which he believes will 
justify the granting of his request.  Requests for extensions of time shall be filed in writing by the 
Contractor to the Engineer not later than thirty (30) days following the termination of the delay. The 
Contractor’s plea that insufficient time was specified is not a valid reason for extension of time. If the 
Engineer finds that the work was delayed because of conditions beyond the control and without the fault 
of the Contractor, he may extend the time for completion in such amount as the conditions justify.  
Delays caused by weather or seasonal conditions should be anticipated and will not be considered as 
the basis for an extension of time. The Engineer will not allow any extension of time for weather or 
resulting conditions, except for delays caused by earthquakes, tornadoes or other catastrophic forces per 
Section 108 of the Kentucky Standard Specification for Road and Bridge Construction. 
The extended time for completion shall then be in full force and affect the same as though it were the 
original time for completion. 
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If the Owner should suspend the Work in whole or in part, the date for completion shall be extended by 
the number of days that the suspension directly or indirectly delays the completion of the Work. 
If the Work is delayed for unforeseeable causes beyond the control and without the fault of negligence of 
the Contractor, such as severe or unusual climatic conditions, acts of God, acts of the Owner or 
interference by other contractors, extensions of time may be granted by the Owner, upon the Contractor’s 
written request for an extension. The Contractor shall, within five (5) days from the beginning of such 
delay, notify the Owner in writing of the causes of the delay and request an extension.  In no case shall 
such an extension of time exceed the time actually lost to the Contractor by reason of such delay or 
interference. 
The Owner, reserves the right to suspend the whole or any part of the Work, when in the best interest of 
the Owner, in its sole discretion. Without any additional compensation to the Contractor for such 
suspension; however, the Contractor shall be granted an extension of time for completing the Work in 
the same amount of time that it was delayed by such suspension, unless said suspension was 
necessitated by the actions or inactions of the Contractor. 

5.47 Failure To Complete On Time 

If the Contractor fails to complete the Work within the time or times allowed by the Contract, the Owner, 
if satisfied that the Contractor is carrying the Work forward with reasonable progress and deems it to be 
in the best interest of the Public, may allow him to continue in control of the Work.  It shall be necessary 
for the Contractor to make written application to the Owner in order to warrant such continuance. 
Payments to the Contractor for work performed and materials furnished will be made. 
When the work is not completed within the time or times allowed by the Contract, and the Contractor is 
permitted to remain in control, the Work shall be prosecuted at as many different places, at such times, 
and with such forces as the Owner may request. 
For each calendar day that any work shall remain uncompleted after the Contract completion date or 
dates, the sum specified in the Contract will be deducted from any money due the Contractor, not as a 
penalty but as liquidated damages provided, however, that due account shall be taken of any adjustment 
of the completion date or dates granted under the provision of “Time of Completion and Damages for 
Delays”.  In the event one or more interim completion dates are specified without specific separate 
liquidated damages, the amount set forth in the Schedule in Section 108 of the Kentucky Standard 
Specification for Road and Bridge Construction will separately apply to each interim date. In the event a 
period of liquidated damages for an interim completion date overlaps a subsequent completion date, the 
liquidated damages will be cumulative. 
Permitting the Contractor to continue and finish the Work or any part of it after the date or dates fixed for 
its completion, or after the date or dates to which completion may have been extended, will in no way 
operate as a waiver on the part of the Owner of any of its right under the Contract. 
The Owner may waive such portions of the liquidated damages as may accrue after the work is in 
condition for safe and convenient use by the public. 

5.48 Unsatisfactory Progress And Termination Of The Contract 

In case the Contractor or any Subcontractor fails to furnish materials or to execute the Work in 
accordance with the Plans and Specifications, or if the provisions of the Contract are otherwise violated, 
then in any such case, upon ten days written notice to the Contractor and his Surety, the Owner shall 
have the right to declare the Contractor in default on the Contract. Said notice shall contain the reason 
for the Owner’s intention to declare the Contractor in default on the Contract and, unless within ten days 
after service of said notice the violation shall cease or satisfactory arrangements shall have been made 
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for its correction, the Contractor, upon the expiration of said ten days, shall be in default on the Contract 
and his right to proceed under the Contract shall be terminated. 
In the event the Contract is thus declared to be defaulted, the Owner will immediately notify the Contractor 
and his Surety of such action, and will at once cause the work already done to be measured and 
computed.  The action of the Owner in the declaration of the default of the Contact shall be final and 
conclusive, and the Contractor shall not be entitled to claim or receive any damages for not being allowed 
to continue. After the default of the Contract, the Surety shall have the right to take over and complete 
the Work, provided, however, that the Surety shall notify the Owner in writing of its intent to do so within 
twenty (20) days after the notice of the default of the Contract.  Such completion of the Work by the 
Surety shall be done in strict accordance with all the provisions of the original Contract. However, if the 
Surety does not take over the Contract as stated above, then the Owner shall cause the Work to be 
completed under a second contract. If the cost of the Work done under the second contract exceeds what 
it would have cost under the original Contract, the increased cost shall be paid from any money due the 
Contractor under the Contract, and if that is not sufficient, then the increased cost shall be paid by the 
Contractor and/or his Surety. 
The Contractor and/or his Surety shall also pay all cost and expense of reletting the Work and all 
damages resulting from noncompletion of the Work within the Contract time. If, when the Work is 
completed, it is found that there is any money due the Contractor, it will be paid to him; but no money 
shall be paid to the Contractor under the Contract after it has been declared in default, until the Work has 
been completed and accepted and all claims and suits resulting therefrom shall have been settled. 

5.49 Payments 

The Owner shall pay to the Contractor the price stipulated in the Contract, by making progress payments 
to the Contractor during the performance of the Work, on the basis of the value of work performed.     
The Contractor shall submit an invoice to the Engineer of the quantity of work performed for approval. 
Requests for payment shall not be made more frequently than every thirty (30) days. The Engineer shall 
forward the invoice to the Owner for approval, and upon approval of the invoice by the Engineer and the 
Owner. The Owner shall pay the Contractor within thirty (30) days. 
Partial payment may be reduced or withheld entirely if, in the opinion of the Owner, construction is not 
proceeding according to the Contract, or if for any other violation, or for failure of the Contractor to comply 
with the orders of the Owner, or pending settlement of claims of liens filed against the Contractor. 
The Owner shall make partial payments to the Contractor for work performed and materials delivered to 
the site at 95% of the value of work. 
The Contractor shall submit one (1) signed and notarized copy of each Application for Payment to the 
Engineer either electronically or hard copy. The request shall include waivers of lien and similar 
attachments if required. 

5.50 Waiver Of Mechanic’s Lien 

Prior to Final Application for Payment, the Contractor shall submit waivers of mechanic’s liens from 
subcontractors, materialmen, and suppliers for all construction to date. 

1. Owner reserves the right to designate which entities involved in the Work must submit waivers.
2. Submit final Application for Payment with or preceded by final waivers from every entity

involved with performance of the Work covered by the application who is lawfully entitled to a
lien.



City of Taylor Mill 

  33  

45113  
HOLDS BRANCH ROAD STABILIZATION

3. Waiver Forms:  Submit waivers of lien on forms provided.

5.51 Acceptance Of Final Payment 

After the final inspection has been made and the Owner has accepted the Work, the final estimate and 
Final Statement of Cost will be prepared. If any items were erroneously overestimated in any partial 
estimate, such errors will be corrected in any subsequent partial estimate or in the final estimate, and the 
Contractor shall have no right to any such excess and shall not be entitled to any damage on account of 
such corrections in the final estimate. 

The following paperwork is necessary from the Contractor to close-out the Project: 

1.  Final invoice for payment.

2.  Final affidavit listing all subcontractors/suppliers used on the Project and indicating
the amount paid in full

3.  Final Release of Liens from all subcontractors indicating the amount paid in full.

4.  Prevailing Wage Affidavit, if applicable.

5.  Guarantee

6.  Final Release of Lien.

7.  Concrete Test Reports, if applicable.

8.  Asphalt tickets stamped with the Inspector’s seal, if applicable.

9.  Any additional testing reports as required by the Contract.

After the final estimate and Final Statement of Cost have been prepared and after the Contractor has 
fulfilled all of his obligations under the Contract and all the above paperwork has been accepted, the 
Owner will pay the entire sum found to be due the Contractor after deducting all previous payments and 
any liquidated damages, if applicable. 
After the final estimate and Final Statement of Cost have been prepared and after the Contractor has 
fulfilled all of his obligations under the Contract, the Owner will pay the entire sum found to be due the 
Contractor after deducting all previous payments and any liquidated damages, if applicable. 
The date of acceptance of the Work by the Owner shall be the date of approval of the Final Statement of 
Cost. 
If, after physical completion of the work and acceptance of the Owner’s final measurements by the 
Contractor, the Owner finds that the Final Statement of Cost or final estimate or both may be unavoidably 
delayed, he may allow a payment on one-hundred percent (100%) of the final measurements, less such 
estimated amount of money as the Owner may deem necessary to withhold to take care of any 
contingencies which may arise. 

Should the Contractor have any claim against the Owner because of a variance with the Owner’s final 
measurement, the Owner may allow payment based on the Owner’s measurement pending adjustments 
of the disputed item or items. Acceptance of payment on such basis shall not stop the Contractor’s claim 
nor prevent its satisfactory adjustment. 

Retainage shall be paid to the Contractor within thirty (30) days from the date of the Owner’s final 
acceptance of the Work and the completion of the Contract. Upon the Contractor’s acceptance of this 
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final payment, the Owner and the Engineer shall be released from any and all claims and any liability to 
the Contractor for anything further under or relating to the Contract or the Contract Documents, including 
any act or omission by the Owner or any of its employees or agents, including the Engineer; however, 
no payments, final or otherwise, shall operate as a release on the Contractor or it Sureties from any 
obligations under the Contract or the Contract Documents. 

5.52 Termination Of The Owner’s Liability 

No person, partnership, firm, or company other than the Contractor shall have any interest in the Contract 
and no claims shall be made or held valid and neither the Owner nor its agents shall be held liable for, 
nor shall be held to pay any money except as herein provided.  The acceptance by the Contractor of the 
final payment made as aforesaid shall operate as, and shall constitute, a release to the Owner and its 
agents form any claim or liability to the Contractor for anything done or furnished for, or relating to the 
Work or for any act or neglect of the Owner or any person related to or connected with the Work. 

5.53 Termination For Cause 

A. In the event that any of the provisions of the Contract are violated by the Contractor, or by any
of its subcontractors, the Owner may serve written notice upon the Contractor and its surety of
its intention to terminate the Contract.  Such notice shall list the act or omission causing the
breach, upon the service of such notice, the Contractor shall have ten (10) business days to
correct the breach or to make arrangements for correction that is satisfactory to the Owner.

B. If no such correction or arrangements are made within the allotted time, the Owner may, in its
sole discretion, terminate the Contract on a date solely determined by the Owner.  In the event
of such termination, the Owner shall immediately serve notice thereof to the Contractor and its
surety. The surety shall then have the right to take over and perform the Contract provided,
however, if the surety does not elect to continue performance, the Performance Bond will be
forfeited and the Owner shall cause the Contract to be completed.

C. Upon termination for cause the payment to the Contractor of compensation earned for Work
performed to the date of such termination shall be in full satisfaction of all claims against the
owner under this Contract, however the Owner shall have the right to deduct from any amounts
due and owing to the Contractor, including retainage, any costs, both direct and incidental,
incurred by the Owner in completing the Project. The Contractor and/or surety shall be liable
for any excess costs the Owner may so incur, and the Owner shall have the right to pursue any
legal remedies necessary to affect the same.

5.54 Termination For Convenience 

A. The Contractor hereby acknowledges that as the Owner is a public entity, due to unforeseen
circumstances, funding restraints, or changes in the nature of the Work, it may become
necessary for the Owner to terminate the Contract for convenience.

B. In the event the owner finds it necessary to terminate the Contract for convenience, the Owner
shall serve notice upon the Contractor and its surety of its intention to terminate the Contract
ten (10) business days prior to the termination date.

C. Upon termination for convenience, the Owner shall pay to the Contractor all compensation due
for Work performed to the date of termination, including all costs for materials that were to be
incorporated into the Project that cannot be returned; all restocking fees for materials that were
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to be incorporated into the Project that can be returned only upon the payment of a restocking 
fee.  The Contractor shall submit to the  
Owner detailed invoices and proof of restocking fees, if any, within ten (10) business days of 
his receipt of notice of termination from the Owner. In addition, the Owner will negotiate 
compensation with the Contractor for actual costs incurred as a result of the termination. 

5.55 Contractors Right To Terminate Contract 

The Contractor may terminate the Contract, upon ten (10) days written notice to the Owner if any public 
authority should stop the work for three (3) months, or if the Owner should fail to issue a Certificate of 
Payment, or if the Owner should fail to pay in accordance with this agreement. 

5.56 Guarantee Of Work 

The Contractor hereby guarantees all work performed for a period of one (1) year from the date of 
completion, against all defects resulting from the use of inferior materials or equipment (unless said 
materials or equipment were provided by the Owner) or inferior workmanship. The Contractor hereby 
agrees that during the guarantee period, it shall make all repairs, corrections, replacements or changes 
that, in the opinion of the Engineer, are necessary due to the use of materials, equipment or workmanship 
which are inferior, defective or not in accordance with the Contract or Contract Documents.  The 
Contractor shall, promptly upon receipt of written notice from the Owner, remove and replace all 
unsatisfactory work with suitable materials, equipment or workmanship, without additional expense to the 
Owner. 
If the Contractor fails to proceed with these terms of the guarantee in a timely manner, the Owner shall 
have the right to have the defects corrected, and the Contractor and its sureties shall be liable to the 
Owner for all expenses incurred by the corrections. 
Any or all special guarantees applicable to any definite parts of the Work, including the materials or 
equipment, shall also be subject to the terms of this section during the first year of the life of such special 
guarantees. 
Customary manufacturer’s guarantees in excess of one year shall be turned over to the Owner.  If the 
terms and conditions as set forth are met to the satisfaction of the Owner and Contractor, the Owner may 
reduce the Performance Bond to ten percent (10%) of the total amount paid the Contractor in the 
performance of this Contract as a Guarantee bond. 

5.57 Notice 

Any written notice required to be served under the Contract or the Contract Documents shall be served 
by certified mail, or by personal service at the parties’ places of business. 

5.58 No Estoppel 

At no time shall the Owner be precluded or estopped by any provisions of the Contract, from demanding 
and recovering from the Contractor any damages sustained because of the Contractor’s failure to comply 
with the Contract or the Contract Documents. The final inspection of the Work shall not be binding or 
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conclusive upon the owner if it subsequently appears that the Contractor willfully, fraudulently, or through 
collusion with an agent of the Owner, supplied inferior materials or workmanship, or departed from the 
terms of the Contract or Contract Documents, notwithstanding the acceptance of the Work and payment 
for the same by the Owner. 

5.59 Assignment 

Neither the Contract or any part thereof, nor any funds to be received there under, by the Contractor shall 
be assigned, except upon the prior written permission of the Owner, upon any conditions that may be 
imposed by the Owner, and upon the prior written permission of any sureties who executed the 
Performance Contract Bond on behalf on the Contractor. 

5.60 Independent Contractor Status 

At all times during the term of the Contract, the Contractor shall be and remain as an Independent 
Contractor with respect to all services performed under the Contract, The Contractor agrees that all 
income reporting requirements to the U.S. government, the State of Kentucky, and any local governments 
are its responsibility and not that of the Owner.  The Contractor shall be responsible for the payment of 
all taxes including, but not limited to, Federal, state, and local taxes, Social Security taxes, unemployment 
insurance taxes, and other taxes or license fees required by law, for its officers, agents, and employees. 
The Contractor agrees that neither it, nor any of its officers, agents, nor employees is entitled to receive 
workers’ compensation, unemployment compensation, vacation leave, sick leave, or any other fringe 
benefits provided to the employees of the Owner or any other Owner agency, under this Contract. 
Contractor acknowledges that under this Contract, the Owner is not required to contribute to the Kentucky 
Public Employees Retirement System on behalf of the Contractor, its officers, agents, or employees, nor 
is the Contractor eligible to contribute to or receive benefits from said system. 

5.61 Other Contracts 

The Owner reserves the right to allow other work or to enter into other contracts for work or materials to 
be constructed or placed in or about the Work to be performed under this Contract, and to order the 
starting and progress of such other contracts at any time prior to the completion of this Contract.  The 
Contractor hereby agrees to allow the construction or progress of other such work, under such 
arrangements for the joint occupation for the site of the Work as the Engineer may establish.  The 
Contractor hereby waives any claim for damages or extra compensation by reason of any real or 
supposed interference with his performance of the Work; however, if in the judgment of the Engineer, the 
joint occupation of the site has unreasonably impeded the progress of the Contractor’s work under the 
Contract, then the time for completion of the Work may be extended by the Owner. 

5.62 Patents 

The Contractor shall indemnify and hold harmless the Owner, its officers, employees, and agents from 
all liabilities, judgments, costs, damages, or claims arising from the infringement of any patent, patent 
rights or royalty rights by reason of the use of any patented materials, machinery, devices, and equipment 
furnished or used in the performance of the Work, or by reason of the use of patented designs furnished 
and incorporated into the Work by the Contractor and accepted by the Owner, excepting any materials 
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or equipment furnished by the Owner.  In the event that any claim, suit, or action in law or equity of any 
kind whatsoever is made or brought against the Owner involving any such patents, then the Owner shall 
have the right to retain, from the money due and owing to the Contractor, an amount the Owner deems 
sufficient to protect the Owner against loss until such claim, suit, or action has been settled and evidence 
of such settlement has been satisfactorily presented to the Owner’s Law Director. 

5.63 Laws, Ordinances And Regulations 

The intent of the Contract and the Contract Documents is to include each and every provision and clause 
required by law to be inserted herein, and they shall be read and enforced as though there were included 
herein. The Contractor shall keep itself fully informed of, and shall strictly observe and comply with, all 
applicable Federal, State, County, and local laws, rules and regulations, and ordinances; building code 
requirements; permit requirements; licensing requirements; inspection requirements; all laws, rules, and 
regulations regarding the employment of and payment of all laborers, the legal rights of all laborers 
employed under the Contract; all orders or decrees that exist or that may be enacted by anybody or 
tribunal having jurisdiction or authority over any aspect of the Work.  The Contractor shall also insure that 
its subcontractors are also informed of and strictly comply with and observe all applicable laws, rules, 
regulations, and ordinances. 

The Contract shall be required to give all notices and pay all fees for any required permits, licenses, or 
inspection, unless the Owner assumes the responsibility for giving such notices or paying such fees. The 
Engineer will discuss any special permits that may be required for the Project at the preconstruction 
conference. 
The Contractor shall indemnify and hold harmless the Owner, the Owner’s officers, employees and 
agents, including the Engineer, against any claim or liability arising from or based upon any violation of 
any such law, rule, regulations, ordinance, order, decree or requirement, whether by the Contractor itself, 
its employees or agents, or any of its subcontractors. 
Should the Contractor at any time find that any requirement of the Contract of the Contract Documents 
is at variance with any applicable law, rule, regulation, requirement, order, or decree, it shall promptly 
notify the Engineer. 

5.64 Environmental Protection 

The Contractor shall observe and comply with all Federal, State, and local laws and regulations 
controlling pollution of the environment and shall comply with provisions of Section 107 of the Kentucky 
Standard Specification for Road and Bridge Construction. 

5.65 Taxes 

The Contractor will be required to pay, without additional expense to the Owner, all Federal, State, local 
and other taxes which may be applicable to the Work, excepting any taxes and assessments on the real 
property comprising the site of the Work.  
The Contractor hereby agrees to withhold all City income taxes due or payable under the provisions of 
the Codified Ordinances of the City for wages, salaries, and commission paid to its employees who will 
work within the City limits for more than 12 workdays and further agrees that any of its subcontractors 
shall be required to withhold any such City income taxes due under said Code for services performed 
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under this Contract.  The Contractors are advised to get full information from the Tax Office prior to 
bidding.  
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6. Utility Ownership

Gas (Duke Energy) Scott Pfefferman 
617 Todhunter Road 
Monroe, Ohio 45050 

Electric (Duke Energy) Matt Coleman 
2010 Dana Ave-EF 324 
Cincinnati, Ohio 45207 

Water (Northern Kentucky Kyle Ryan 
Water District) P.O. Box 18640 

Erlanger, Kentucky 41018 

Telephone (Cincinnati Bell/) Breck Cowan/Underground 
  Alta Fiber) Jodi Geiman/Overhead 

Altafiber 
221 E. Fourth St., M.L. 121-900 
Cincinnati, Ohio 45201 

Cable TV (Spectrum) Chris Gapinski 
10920 Kenwood Road 
Cincinnati, Ohio 45252 

Sanitary and Storm Sewer (SD1) Zach Atkerson 
1045 Eaton Drive 
Fort Wright, Kentucky 
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In general, unless specifically set forth herein, the work, material, and methods of 
measurement and payment shall conform to the applicable divisions and paragraphs (as noted 
on the Bid Proposal or in the plans) of the most current edition of the: 

Commonwealth of Kentucky 
Transportation Cabinet 

Department of Highways, Frankfort 

Standard Specifications 
for 

Road and Bridge Construction 

7. Specifications For Construction
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8. Special Provisions
8.1 Items 105.07 / 107.15  -  Cooperation With Utilities 

All portions of Item 105.07 and Item 107.15 of the Kentucky Department of Highways Standard 
Specifications for Road and Bridge Construction shall apply. 
At least two (2) working days prior to commencing construction operations in an area which may involve 
underground utility facilities as shown on the plans, the Contractor shall notify the Engineer, the registered 
utility protection service, and the owners of each underground utility facility not members of the registered 
utility protection service. 
The existing underground utilities are shown as accurately as possible on the plans, based on information 
available. The Owner and/or the Engineer do not assume any liability for location of these underground 
utility service lines.  Any utility services damaged that were previously marked in the field shall be 
replaced at the Contractor’s expense. 
Where the plans provide for conduit to be connected to, or to cross either over or under, or close to an 
existing underground structure, it shall be the responsibility of the Contractor to locate the existing 
structure, both as to line and grade, before he starts to lay the proposed conduit, in order to assure 
compatibility with line and grade of the proposed conduit.  Payment for all operations described above 
shall be included in the unit price bid for the pertinent conduit item. 
The Contractor shall adjust or arrange with utility company to adjust to proposed grade all existing utility 
facilities, i.e., manholes, catch basins, valves, boxes, etc., prior to the commencement of paving 
operations.  This shall include utility facilities not shown on the plans, which may be found to be located 
within the pavement area. Work performed on the utility facilities shall be in strict accordance with the 
specifications of the applicable utility company and shall be performed under the direction, supervision, 
and inspection of said company. 

8.2 Coordination With Utilities 

The existing utilities shown on the plans are shown as best known at the time the plans were developed 
and are to be used as a guide only by the Contractor.  The Contractor shall use all means at his disposal 
to accurately locate all existing utilities, whether shown on the plans or not, prior to excavation.  The 
contractor shall protect these utilities during construction.  Any damage to existing utilities during 
construction that are shown or not shown on the plans shall be repaired at the Contractor’s expense. 
Coordination of work schedules with affected utilities will be required. Upon the contract award, the 
coordination of all necessary relocations or adjustment of all utility facilities becomes the responsibility of 
the Contractor.  
The Contractor shall communicate, cooperate, and coordinate with the City, the utility owners, and 
potentially affected third parties, as necessary for any utility relocation work.  The Contractor shall be 
responsible for all coordination needed to ensure that the road/wall construction and utility relocation 
work may concurrently and effectively take place.  No delay claims will be considered due to utility 
relocation. 

8.3 Item 105.06 – Cooperation Between Contractors 

The Contractor shall coordinate his work with other Contractors within or adjacent to the project limits. All 
improvements completed under this contract shall meet the line and grade of other work in an acceptable 
manner. 
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8.4 Item 106 – Control Of Material 

Unless otherwise specified, all materials shall be new, and both workmanship and materials shall be of 
proper quality and sufficient for the purpose contemplated. The Contractor shall furnish, if so required, 
satisfactory evidence as to type and quality of materials and workmanship. 
All items of equipment and/or material proposed by the Contractor for substitutions must be approved by 
the Engineer in writing and shall be equal or superior to the items specified in the contract documents.  If 
said substitution proposed by the Contractor for a specified item requires engineering revisions, the total 
expense of said revisions shall be paid by the Contractor. 
Any items of labor and materials required, but not shown as a separate pay item in the proposal, shall be 
furnished and installed as incidental to the contract, except as noted in the plans and specifications. 

8.5 Item 106.08  -  Storage Of Materials 

The Contractor shall obtain prior approval in writing from the Owner for the locations to be used for the 
temporary storage of construction materials, tools, and/or machinery. All such materials, tools, and 
machinery shall be neatly and compactly piled in such a manner as to cause the least inconvenience to 
the property owners and to traffic. Under no circumstances shall existing drainage courses be blocked or 
water hydrants, valves, or meter pits covered. All materials, tools, machinery, etc., stored upon public 
thoroughfares must be provided with warning lights and reflective sheeting at nighttime and weekends to 
alert traffic of such obstructions. 

8.6 Item 108.02  -  Preconstruction Conference 

Prior to the commencement of construction activities, the Engineer will arrange a meeting between the 
Contractor, the representatives of the Owner, and the representatives of each of the utility companies. 
The time, date, and location of said meeting will be determined after the awarding of the contract, and 
the parties will be notified by the Engineer. 

The agenda for the preconstruction meeting shall include the following items: 

1. Announcement of Award

2. Utility Company Requirements

3. Designation of Emergency 24-hour Contractor Contacts

4. Discussion of Critical Plan Items

5. Review of Testing and Inspection Procedures

6. Operations Schedule

7. Listing of Haul Roads

8. Identification of Subcontractors

9. Review of Change Order Process

  10.. Payment Request Submittal Procedure 
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The Contractor shall coordinate all work with the Engineer. A detailed schedule of operations shall be 
furnished by the Contractor to the Engineer at the preconstruction meeting and shall list the order of 
operations and the time frame for the completion of each item of work.  The schedule of operations shall 
be approved by the Engineer and the Owner in writing prior to the beginning of the work. Changes to said 
schedule are to be issued in writing and approved by the Engineer and the Owner before operations are 
changed or rescheduled. No payment will be made to the Contractor while he is delinquent in the 
submission of a progress schedule. 
The Contractor shall supply to the Engineer at the preconstruction meeting, a list of the local roads to be 
used for the purpose of hauling equipment and/or material to or from the job site.  Only the local roads in 
the vicinity of the project have to be listed; state and/or federal roads do not have to be included.  Where 
necessary, the list shall include the extent of the roads to be affected and any special restrictions, such 
as height or weight restrictions, which may be applicable along said roads. Construction shall not 
commence until the Engineer and/or Owner has reviewed the haul road list and approved the haul roads 
in writing. 
The submission of the list to and the review and approval of the list by the Engineer do not relieve the 
Contractor of the responsibility for the conforming to and the obeying of all applicable height and weight 
restrictions on the haul roads and of the responsibility for any damage done to and/or along said haul 
roads.  The Contractor is referred to Item 105.10 concerning load restrictions. 

8.7 Item 107.04  -  Permits, Licenses And Taxes 

The Contractor shall insure that all required notices are given and all permits acquired before the 
commencement of work.  The Engineer will discuss any special permits required for this project at the 
preconstruction meeting. 

8.8 Item 107.14  -  Contractor’s Responsibility For Work 

It shall be the responsibility of the Contractor to perform his work in such a manner as not to damage or 
destroy any existing feature (i.e., existing inlets, conduits, etc.), which is not marked for replacement or 
removal. The Contractor shall exercise due care during construction so as not to destroy any trees, plants, 
shrubs or structures not specifically marked for removal or relocation within the work limits.  In some 
instances, the Contractor will be required to excavate under and around the existing utilities. Extreme 
care should be used not to damage the utility during this operation. The Contractor shall schedule his 
operations so that the improved areas have had sufficient time to cure, set and/or harden before the area 
is opened to traffic or use. The Contractor shall be responsible for the immediate repair of the improved 
area if any damage is done by traffic. The Contractor shall also be responsible for the immediate 
rectification of problems created in areas outside of the improved areas which are attributable to the 
failure of the improved area, i.e., the tracking of materials into unimproved areas. 

The Contractor shall be responsible for the protection of areas outside of the designated work limits, but 
which may be adjacent to those work limits. This will include those areas used by construction traffic for 
access to and from the work areas. Where the Engineer and/or the Owner determine that the Contractor’s 
operations have been responsible for damage to areas outside of the work limits, the Contractor shall be 
responsible for the repair of the area subject to the approval of the Engineer. No additional compensation 
will be due to the Contractor for any such repairs as described above. 
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8.9 Item 110 – Mobilization / Demobilization 

Perform all preparatory work and operations necessary to move personnel, equipment, supplies, and 
incidentals to the project site; to establish offices, buildings, and other facilities that are necessary for 
performing the work; and to accomplish all other work or operations that must be performed, including 
costs that must be incurred, to begin work on the project. 
Perform all work and operations necessary to accomplish final clean-up as specified in the first paragraph 
of Subsection 105.12; to move personnel, equipment, supplies, and incidentals from the project site; to 
remove all offices, buildings, and other facilities that were necessary for performing the work; and to 
accomplish all other work that must be performed, including costs that must be incurred, after acceptable 
completion of construction operations on the project.  
The City will measure all work performed as part of Mobilization / Demobilization as a lump sum and will 
make partial payments for in 2 equal or approximately equal payments. The City will make the first 
payment on the first pay estimate on which the Contractor’s total earned value on Contract items, other 
than Mobilization, exceeds $1,000.00. The City will make the second payment on the first pay estimate 
on which the Contractor has earned 90 percent or more of the total Contract amount for Contract items, 
other than Mobilization / Demobilization. The City will make both payments simultaneously when these 
requirements are met at the same time. 

8.10 Item 112 – Maintaining Traffic 

Local traffic must be maintained at all times in conformance with Item 112.  Reasonable means of ingress 
and egress, in the opinion of the Engineer, shall be maintained to all properties within and beyond the 
project limits at all times.  The Contractor shall adequately mark, through the use of barrels, flashing 
lights, portable gates and/or other devices approved by the Engineer, the limits of the project area and 
those areas of the site which are temporarily closed to traffic.  The Contractor must notify the adjacent 
property owners and tenants to ensure accessibility to the greatest extent possible.  Access to fire 
hydrants must also be maintained at all times. 

During the course of the normal working day, the Contractor shall insure the safety of the public by 
providing a sufficient number of flaggers to assist the traffic flow through the construction area.  If, at the 
completion of the normal working day, any trench within the right-of-way has not been completely 
backfilled and restored, a temporary cover, such as a metal plate or another approved device, shall be 
placed over that portion of the trench remaining open. 

All maintenance of traffic procedures shall meet the requirement of the Manual of Uniform Traffic Control 
Devices and Section 112 of KTC Standard Specifications.  The contractor shall provide sufficient sign, 
warning lights, barricades, detour signs, or other necessary devices to make the site safe to the traveling 
public.  Cost for these items shall be included in Item 112 – Maintenance of Traffic.  All items of work 
necessary to maintain and control traffic will be paid at the lump sum bid price for "Maintenance of Traffic”. 

It shall be the Contractors responsibility to submit to the Engineer and the City of Taylor Mill a Traffic 
Control Plan for this project. 

Prior to any construction, the Contractor shall notify the City of Taylor Mill Police and Fire Departments. 
At all times, emergency vehicles shall be given access. 

During non-work hours, the existing pavement shall be clear of all construction equipment and materials, 
to provide access to all properties within and beyond the project limits along Holds Branch Road. 
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The contractor shall maintain all equipment and material in the areas designated on the plans for 
equipment and material storage, if applicable. 

Temporary Driveway Blockage During the Work Day: 
The Contractor shall notify the residents and businesses at least 48 hours in advance of when their drives 
will be blocked during construction.  In those areas where existing pavement is to be removed and 
replaced, the Contractor shall conduct his operations so as to maintain driveway traffic through the 
construction area. If two approved access points serve the same parking area, and traffic flow permits, 
the Contractor will be permitted to close one access at a time.  The Contractor will be permitted to close 
paved areas to traffic for a minimum period of time, consistent with the requirements of the specifications 
for the protection of completed asphalt concrete courses.  If business property is involved, an alternate 
access must be provided if blockage exceeds one (1) hour.  Repeated blocking must allow at least a 15-
minute interval of traffic access every hour.  Length of residential driveway closures shall be kept to a 
minimum. 

Extended Driveway Closure Due to Pavement Replacement: 
When the pavement is to be removed and replaced in front of a driveway, the contractor shall notify the 
resident or business 48 hours in advance of the closure and advise them to find alternative parking for a 
period of at least 10 calendar days to allow for the removal and replacement of the roadway pavement 
and/or driveway pavement and an appropriate 7 day cure time.  Alternative parking shall include “on 
street” parking with access to the property.  Temporary sidewalks etc. may be necessary to prevent 
persons from walking in mud in order to enter their property.  Temporary bridges, railing etc. will become 
necessary in order to cross formed curb lines, excavated areas behind curb lines and walkways etc.  The 
Contractor will be responsible for barricading off and signing portions of the street sufficient in length to 
park all of the residents’ cars whose driveways will be blocked.    

Extended Driveway Closure Due to Replacement of Driveway Apron or Sidewalk Through Driveway: 
When a portion of the driveway pavement or sidewalk through a driveway is to be removed and replaced 
the contractor shall notify the resident or business 48 hours in advance of the closure and advise them 
to find alternative parking for a period of at least 5 calendar days to allow for the removal and replacement 
of the driveway pavement and an appropriate 72 hour cure time.  The Contractor shall place new 
driveways within 24 hours of removal.  The Contractor shall keep driveways closed for a 72-hour period 
after concrete placement to permit the curing of concrete curbs, driveway aprons, or sidewalk across 
driveways.  The Contractor will be responsible for barricading off and signing portions of the street 
sufficient in length to park all of the residents’ cars whose driveways will be blocked.   

The Contractor shall note that any interim material used for providing driveway ingress and egress will 
not be a separate pay item, and the cost of said interim material shall be included in the lump-sum price 
bid for Item 112. 

8.11 Temporary Traffic Control Devices 

Temporary traffic control devices and facilities shall be furnished, erected maintained and paid for in 
accordance with the provision of Section 112 – Maintenance and Control of Traffic During Construction. All 
traffic control devices shall conform to the current standards found in the Manual of Uniform Traffic Control 
Devices for Streets and Highways. The provisions of this item and this section shall not in any way relieve 
the Contractor of any of his legal responsibilities or liabilities for the safety of the public.  
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8.12 Stake Out 

Construction stakeout shall be provided by the Contractor to establish line and grade as shown on the 
plans. 
Contractor to coordinate directly with surveyor to schedule staking. Contactor to coordinate with the 
surveyor at least 5 business days prior to the desired date of staking.  The cost of construction stake out 
shall be incidental to the contract.  

8.13 Testing 

In addition to material testing by the supplier, on-site material and soil testing will be required to insure  
the work meets the specifications established as part of this project.  The Contractor shall bear the cost 
and provide all materials and supplies to facilitate the testing and shall be responsible for coordinating all 
testing with the selected testing agency. The Contractor shall bear the cost of all other testing and provide 
all required materials, labor, apparatus, services, and facilities in connection therewith. 
All testing shall be done in the presence of the Engineer by an approved testing laboratory and one copy 
of the test shall be sent directly to him. 
When questions arise as to whether the requirements of the Contract have been fulfilled, the Contractor 
shall engage an independent testing laboratory to perform any tests necessary to establish the 
acceptability of the work. 
Should such additional tests show in the judgment of the Owner the work or materials to be defective or 
otherwise not meeting the requirements of the Contract, the Contractor shall, immediately upon 
notification by the Owner, remove, replace or reconstruct same, as the case may require and shall if 
directed by the Owner, make such further tests as may be necessary to determine fulfillment of the 
Contract requirements. The cost of all re-tests shall be deducted from the Contractor’s fee for said work. 
All tests shall be made under the supervision and direction of the Owner or Engineer except those 
required by a public authority shall be under the supervision and direction of such authority. 

8.14 Testing Requirements 

Minimum testing requirements shall be as follows: 
Soil Testing:  Excavation and embankment construction shall be constructed in accordance with the 
Kentucky Standard Specification for Road and Bridge Construction Item 204, 205 206 and 207. The 
testing agency shall test all embankments per the Kentucky Standard Specification for Road and Bridge 
Construction Item 206.03.03.   
Subgrade shall be prepared in accordance with the Kentucky Standard Specification for Road and Bridge 
Construction Item 207.  Following visual inspection, CONTRACTOR shall demonstrate to the Engineer 
or his representative, that the exposed subgrade does not contain previously unidentified soft areas by 
proof rolling. Proof rolling shall consist of rolling the entire surface with approved mechanical equipment 
while observing the subgrade for displacement or deformation. Areas marked for repair shall be 
addressed per the details provided in the plans.  
Flexible Pavement: Shall be tested as per the latest edition of the Kenton County Subdivision 
Regulations.   
Portland Cement Concrete:  Shall be tested as per the latest edition of the KYTC Standard Specifications 
for Road and Bridge Construction. 
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Portland Cement Concrete:  All Portland Cement concrete work shall be tested by the Contractor ().  The 
Contractor shall report all test and inspection results to the Engineer, City, and concrete supplier in writing 
one working day after the work is performed.  All test reports shall include the exact location in the work 
at which the batch represented by a sample was deposited.  Reports of strength tests shall include 
detailed information on storage and curing of specimens prior to testing. 
All concrete work not meeting the specifications as listed in Item 501 and 601 shall be removed 
immediately and replaced in an acceptable manner with no additional compensation to the Contractor, 
unless provisions for an extended guarantee are provided herein.  The Contractor is responsible for 
notifying the testing agency 24 hours prior to starting work requiring material testing.  If the Contractor 
fails to provide testing as per any of the above requirements, he will be required to stop work until proper 
arrangements have been made with the testing agency. 
The testing agency and its representatives are not authorized to revoke, alter, relax, enlarge or release 
any requirement of the contract documents, nor to approve or accept any portion of the work. 

8.15 Items 202 / 203 Removals 

When a bid item is to include the cost of removal of a classified or unclassified material, it shall be the 
responsibility of the Contractor to verify in the field the type of material and the thickness of the material 
to be removed prior to submitting his bid. No additional allowance will be due the Contractor for added 
expense of removals due to unknown materials or thickness. 
Cost shall also include excavation to proposed subgrade elevation. 

8.16 Items 202 / 203  -  Debris Removal 

The Contractor will be responsible for removal of all construction debris from the site. All debris shall be 
disposed of in a proper manner and shall be as directed by all applicable local, state, or federal 
regulations. 

8.17 Item 202 – Clearing And Grubbing 

Clear grub, remove and dispose of all vegetation, building and foundations not removed by others, and 
debris within designated limits inside the right-of-way and easement areas. Do not remove objects 
designated to remain or to be removed according to other provisions of the Contract. Also, protect from 
injury or defacement all vegetation and objects designated to remain. All planters and plant materials 
other than grass and trees marked for removal shall be salvaged and set aside in a location conveniently 
accessed by the property owner. During final restoration it shall be the Contractor’s responsibility to 
replace the planters and plant materials to match the existing locations and dimensions. This item shall 
also include all labor, equipment and personnel to remove, salvage and reinstall all signs, mailboxes and 
fences not specifically noted for relocation on the construction plans. Portions of the fence that are 
damaged during work operations, or are in a condition such that they cannot be reused, shall be replaced 
with new, like material at no additional cost to the Owner.  Whenever work is not taking place, all fence 
areas that have been removed shall be provided with temporary fencing to close off the opening until 
such time as the fence can be replaced with permanent materials. All work shall be in accordance with 
Kentucky Transportation Cabinet Standard Specifications Section 202.  Payment shall be one lump sum. 
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8.18 Item 204 – Excavation To Proposed Subgrade 

Excavation outside of the pavement area required to bring yards or driveways to the proposed grade 
elevation shall be incidental to this item. 

8.19 Item 206 / 207 / 302 / 701  -  Testing Of Compacted Materials 

Compaction testing of embankment, granular backfill, and/or subgrade shall be done by an independent 
qualified testing laboratory under a contract with the Contractor. Testing shall be done in the presence of 
the Engineer at locations specified by the Engineer and shall meet standards as specified in Items 206, 
207, 302 and 701. The Contractor shall include the cost of all required tests in the unit price bid for the 
pertinent item and no separate compensation is to be made for said testing. 

8.20 Restoration 

Temporary and permanent restoration of paved or stone areas due to construction shall be considered 
incidental to the work.  No separate payment will be made for this work.  Temporary restoration shall be 
as directed by Engineer.  Permanent restoration shall be “in-kind” to equivalent or better condition than 
existing.  No separate payment will be made for this work. 
Restoration of seed and sod areas as well as areas that have been cleared and grubbed due to 
construction shall be considered incidental to the work. 

8.21 Item SPL -  Yard Restoration (4” Topsoil, Seed And Mulch) 

The Contractor shall provide all labor, materials, tools, and equipment required to grade, fertilize, seed, 
and mulch in good, workmanlike manner the areas where shown on the plans or where directed by the 
Engineer and as specified herein. All yard areas disturbed during construction shall be restored per this 
section.  
A. Materials

1. Topsoil – Topsoil shall be per ASTM D5268 with a Ph range of 5.5 to 7. Topsoil shall not
contain more than 40% clay in that portion passing a No.10 sieve, shall contain not less than
5% or more than 20% organic matter as determined by loss on ignition of samples oven dried
to constant weight at 212 degrees Fahrenheit, and shall be free of rock and other foreign
material greater than 1 inch in any dimension and other extraneous materials harmful to plant
growth.

2. Fertilizer –
a. Fertilizer shall be lawn or turf grade 12-12-12
b. Agricultural ground limestone when used shall have a minimum total neutralizing

power of 90 and at least 40 percent passing a No. 100 sieve, and at least 95% passing
a No. 8 sieve.

3. Seed – All areas to be seeded shall be seeded with the following mixture:
By Weight      Name of Grass Purity Germination 
40%  Fine Lawn Turf-Type Fescue   95%   90% 
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40%  Creeping Red Fescue (Festuca Rubra)   95%    90% 
20%  Annual Ryegrass (Lolium Multiflorm)   95%    90% 
Weed seed content not over 0.25 percent and free of noxious weeds. 

4. Mulch – Provide air-dry, clean, mildew- and seed-free, salt hay or threshed straw of wheat,
rye, oats or barley.

5. Asphalt Emulsion – ASTM D977, Grade SS-1; nontoxic and free of plant-growth or
germination inhibitors.

B. Installation
1. Preparation of Seed Bed

a. Topsoil – If suitable topsoil is available as part of the excavated material it shall be
removed, stored and used to backfill the top 4 inches of the excavation.  If sufficient
material is not available on site it shall be imported on site at no additional cost to the
Owner. All grass, weeds, roots, sticks, stones, and other debris are to be removed
and the topsoil carefully brought to the finish grade by hand raking.  The topsoil shall
be sufficiently compacted, by tracking in the material, to prevent significant settlement.
Promptly and thoroughly remove topsoil and other materials dropped on pavement
surfaces before being compacted by traffic. Before any fertilizer or seed is placed the
topsoil shall be inspected and approved by the Engineer.

2. Fertilizing – Fertilizing shall be uniformly applied to all areas to be seeded at the rate of 1
pound per 100 square.  The fertilizer shall be thoroughly disked, harrowed or raked into the
soil to a depth of not less than 2 inches. Immediately before sowing the seed, the Contractor
shall rework the surface until it is a fine, pulverized, smooth seed bed, varying not more than
1 inch in 10 feet. A second application of fertilizer shall be applied at the same rate once the
grass has been established or within 6 weeks of seeding.

3. Seeding – Immediately after the preparation and fertilization of the seed bed the Engineer
shall inspect and approve the site prior to seeding. The seed shall be thoroughly mixed and
then evenly sown over the prepared areas at the rate of 3 to 4 pounds per 1000 square feet.
Seed shall be sown dry or hydraulically. After sowing, the area shall be raked, dragged, or
otherwise treated to cover the seed to a depth of approximately ¼ inch.

4. Mulching – Within 24 hours after any given area is seeded, mulching material shall be evenly
placed over all seeded areas at the rate of approximately 2 tons per acre, when seeding is
performed between the dates of March 15 and October 15, and at the approximate rate of 3
tons per acre when seeding is performed between the dates of October 15 and March 15 of
the succeeding year.  Mulching material shall be removed once a good turf has been
established.
A. Emulsion – Mulching materials shall be kept in place with asphalt emulsion applied at

a minimum rate of 10 to 13 gallons per 1000 square feet of mulch or by methods as
approved or may be otherwise required to prevent displacement of material.  Mulching
which is displaced shall be replaced at once but only after the seeding or other work
which preceded the mulching and which work was damaged as a result of
displacement of mulching material has been acceptably repaired.
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5. Maintenance – Contractor shall water, mow, weed and otherwise maintain all seeded areas
as necessary to secure a good turf. Settled areas shall be filled, graded, and re-seeded.
Seeded areas shall be free of weeds and other debris. The Contractor shall be responsible
for the condition of the seeded areas for a period of 1 year from the date of Final Acceptance.
A satisfactory lawn shall consist of a healthy uniform, close stand of grass, free of weeds,
rocks and surface irregularities, with coverage exceeding 95% over any 10 square feet, and
bare spots not exceeding 2 by 2 inches.

8.22 Item 212 / 213  -  Erosion Control And Water Pollution Control 

The Contractor shall take extreme care to prevent unnecessary erosion, water pollution and siltation at 
all points of the project. Temporary seeding and mulching, straw bales, slope drains, etc., shall be used 
as necessary or as directed by the Engineer. The cost of all temporary erosion control measures shall be 
considered incidental to the contract.   

8.23 Full-Depth Pavement Sawing 

All existing pavement to be widened and/or removed shall be sawed full depth at the limits of removal, 
using a diamond saw blade to provide a uniform edge and prevent damage to pavement that is to remain 
in place. The cost of the sawing shall be incidental to the contract. 

8.24 Utility Adjustments 

Utility adjustments including but not limited to water meters, valves, catch basins, gas valves, telephone 
manholes, storm and sanitary manholes, and gas meters shall be incidental to the contract and shall be 
completed in accordance with the requirements of the appropriate utility company.  Contractor to 
coordinate with the appropriate utility company for adjustments.  

The Contractor shall not shut down any active and in-service mains, utility lines or services for any reason 
unless specifically given permission to do so by the utility owner.  The opening and closing of valves and 
operating of other active utility facilities for main, utility line or utility service shut downs are to be 
performed by the utility owner unless specific permission is given to the contractor  by the owner to make 
shutdowns .  If and when the utility owner gives the contractor permission to shutdown mains, utility lines 
or utility services, the contractor shall do so following the rules, procedures and regulations of the utility 
owner.  Any permission given by the utility owner to the contractor to shutdown active and in-service 
mains, utility lines or services shall be communicated to the Engineer by the utility owner that such 
permission has been given. 

Notice to customers of utility shut downs is sometimes required to be performed by the utility contractor. 
The contractor may be required; but, is not limited to, making notice to utility customers in a certain 
minimum amount of time in advance of the shut down and by whatever means of communication specified 
by the utility owner.  The means of communication to the customer may be; but is not limited to, a door 
hanger, notice by newspaper ad, telephone contact, or any combination of communication methods 
deemed necessary, customary and appropriate by the utility owner.  The contractor should refer to the 
utility owner specifications for requirements on customer notice. 
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Any procedure the utility owner may require the contractor to perform by specification or plan note and 
any expense the contractor may incur to comply with the utility owner’s shut down procedure and notice 
to customers shall be considered an incidental expense to the Contact. 

8.25 Existing Pipe 

The location, size, type and depth of all existing pipes are shown as nearly exact as available information 
will permit.  The Engineer will not be responsible for any variations found during construction. 
Where the plans provide for conduit to be connected to, or to cross either over or under, or close to an 
existing underground structure, it shall be the responsibility of the Contractor to locate the existing 
structure, both as to line and grade, before he starts to lay the proposed conduit, in order to assure 
compatibility of line and grade of the proposed conduit. 
There shall be no payment for the operations described above as it is considered incidental to the 
contract.   

8.26 Item 701 – Grading At Inlets And Outfalls Of Proposed Conduits 

The cost of the necessary reconstruction and/or regrading of swales or disturbed areas at the inlets and 
outfalls of all proposed conduits shall be considered incidental to the contract.  

8.27 Item 701 – Review of Drainage Facilities 

Before any work is started on the project and again before final acceptance by the Owner, the Contractor, 
with the Engineer, shall make an inspection of the existing sewers within the work limits, which are to 
remain in service and which may be affected by the work.  The condition of the existing conduits and their 
appurtenances shall be determined from field observations. Written records of the inspection and/or 
photographic documentation shall be kept by the Engineer. 
All existing sewers inspected initially by the above-mentioned parties shall be maintained and left in a 
condition reasonably comparable to that determined by the original inspection.  Any change in the 
condition resulting from the Contractor’s operations shall be corrected by the Contractor to the 
satisfaction of the Engineer. All existing and/or new conduits, inlets, catch basins, and manholes 
constructed and/or cleaned as a part of the project shall be free of all foreign matter and in a clean 
condition before the project will be accepted by the Owner.  There shall be no payment for the operations 
described above as it is considered incidental to the contract.   

8.28 Item 701 – Removal of Water 

The Contractor shall keep all excavations free from water while the excavation for or the construction of 
conduits is in progress; shall build all dams, bulkheads, underdrains, sumps, and other work necessary 
for this purpose; and shall provide and keep the excavation dry and free from water at all times. 

The Contractor shall provide for the disposal of all water removed from the excavations in such manner 
as to prevent injury to the public, the public health, public or private property, or to any portion of the work 
completed or in progress, or the surface of the streets, and to prevent any inconvenience to the public. 
No ground and/or surface water shall be diverted into existing sanitary sewers.   
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No conduits shall be laid or built in water, and waste shall not be allowed to flow over to rise upon any 
concrete, brick masonry or conduit until the work has been observed and has set for at least twenty-four 
(24) hours.

The flow of water in all existing sewers, drains, gutters, or watercourses encountered during the 
construction period shall be adequately maintained by the Contractor at his expense.   

8.29 Item SPL – Conduit, Drainage and Utility Items 

Unless otherwise specified on the plans, the unit price bid for the pertinent conduit, drainage and/or utility 
item shall include the cost of all necessary appurtenances, connections, fittings, plugs, tees, collars, etc. 

Unless otherwise noted on the plans, the unit price for the pertinent conduit, drainage and/or utility item 
is to include the costs involved in the excavation of the trench in unclassified material, the supplying and 
placing of the required bedding material and the backfilling of the trench with the specified material to the 
appropriate subgrade elevations.  

Any additional fill required due to the relocation of storm sewer shall be included in the storm sewer unit 
price.  All backfill in pavement areas shall consist of flowable fill. 

8.30 Item 610/710 – Conduit End Treatment 

Immediately after placement of any conduits, the Contractor shall construct the end treatments required 
by the plans at both the outlet and inlet ends. This shall include headwalls, concrete riprap, rock channel 
protection, sodding, etc. The cost of the necessary reconstruction and/or regrading of swales or disturbed 
areas at the inlets and outfalls of all proposed conduits shall be considered incidental to the contract.  

8.31 Shoring and Trench Box 

Trenches and excavations for appurtenances shall be adequately shored and braced or a trench box 
utilized whenever the trenches and excavations cannot be opened up to a sufficient width to maintain 
natural soil stability and sloped per current OSHA regulations.  All shoring shall meet safety codes in 
effect at the time of the work; and, if none are in effect, they shall meet the requirements of Employers 
Mutual, Factory Mutual, Associated General Contractors safety manuals or OSHA guidelines. 
The Contractor is fully responsible at all times for the safety of their excavators and total compliance with 
OSHA regulations. 
Shoring and sheeting, when used, that does not extend below the top of the sewer pipes may be removed 
at the Contractor’s option after the trench backfill has been placed and compacted to a point one foot 
above the top of the pipes.  Following removal of the shoring and sheeting, the space left shall be filled 
immediately with backfill material and compacted.  
Shoring and sheeting that extends below the top of the sewer pipes shall be left in place below a point 
one foot above the top of the pipes and not be disturbed. The Contractor may remove the portion of 
shoring and sheeting above this point at his option.  

When shoring and sheeting is not removed, the portion to a point two feet (2′) below finished grade shall 
be removed.  Bracing shall not be removed until after the trench backfill has been placed and compacted 
to a point one foot (1′) above the top of the sewer pipes. 
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The cost for shoring and trench boxes shall be incidental to the overall contract and no additional payment 
will be made specifically for this item unless otherwise specified. 

8.32 Item SPL – Sheeting and Shoring 

The Contractor shall furnish, put in place, and maintain such piling, sheeting, bracing, etc., as is required 
by the State of Kentucky. The Contractor shall furnish, put in place, and maintain and remove such 
sheeting, shoring, planking and bracing as may be required to support the sides of the excavations and 
to prevent any movement which could in any way injure the work, human life, or adjacent structures and 
property, obstruct surface drainage channels or waterways, or otherwise injure or delay the work.  If 
required at any time by the Engineer, the Contractor shall furnish and install such additional sheeting, 
shoring and bracing as may be necessary to protect the work, but compliance with such orders or failure 
on the part of the Engineer to give such orders shall in no case release the Contractor from liability for 
any damages or injuries caused by weak or insufficient sheeting, shoring and bracing, nor from his 
responsibility to protect the work or adjacent property.  
Except when ordered left in place, all wood sheeting above the top of the pipe, steel sheet piling, braces, 
shoring, walers or stringers, shall not be withdrawn until the backfill is practically complete.  As the backfill 
progresses to the elevation of a set of walers and braces, such bracing shall be removed.  All sheeting 
and bracing specified, shown on the plans, or directed by the Engineer to be left in place shall not be 
removed. All sheeting left in place shall be cut off at least two (2) feet below final finish grade. During the 
removal of sheeting, care must be taken to prevent movement of the sides of the excavation. All voids 
left by the withdrawal of sheeting shall immediately be carefully refilled by ramming with tools adapted to 
the purpose, pneumatic or other approved type, or by flushing sand into the voids. 
The cost for sheeting and shoring shall be incidental to the overall contract and no additional payment 
will be made specifically for this item unless otherwise specified. 

8.33 Item 709 – Guardrail 

The work consists of removal of existing guardrail and installation of new guardrail along the top of the 
drilled shaft stabilization wall as shown on the plans. The plans indicate removal of existing guardrail and 
installation of proposed guardrail following wall construction. Perform all labor, materials, equipment, 
excavation, drilling, post installation, guardrail installation, end terminals, transitions, grading, and 
incidentals necessary to furnish a complete W-beam guardrail system meeting KYTC requirements. 
The completed guardrail shall provide continuous shielding of the slope hazard and drilled shaft wall area. 
The wall was constructed to stabilize the roadway edge adjacent to the landslide area. The guardrail 
installation shall comply with: Current KYTC Standard Drawings, Current KYTC Standard Specifications, 
MASH (Manual for Assessing Safety Hardware),AASHTO Roadside Design Guide 
Work includes: Removal of existing guardrail, Disposal of removed materials, furnishing new guardrail., 
guardrail posts and hardware, end terminals, terminal grading, connection to existing guardrail, and 
restoration of disturbed areas. 
The Contractor shall protect the drilled shaft wall during guardrail installation. Any damage shall be 
repaired at the Contractor's expense. 
In the event standard driven posts may not be feasible, the Contractor shall use one of the following 
methods subject to Engineer approval: 

Method A – Cast-In Sleeves 
Install sleeves during shaft construction to receive future guardrail posts. 
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Method B – Core Drilled Anchored Posts 
Core drill through concrete and install steel posts using non-shrink grout. 
Method C – Surface Mounted System 
Install a proprietary MASH-compliant guardrail anchorage system approved by the Engineer. 

Provide MASH-compliant end terminals approved by KYTC. Acceptable terminal systems shall be on the 
current KYTC Approved Products List. Install in accordance with manufacturer's recommendations and 
KYTC requirements. 
The City will measure and make payment for the completed and accepted installation of Guardrail as 
measured by the linear foot along the face of rail from centerline to centerline of terminal sections. 
Payment shall include all labor, materials, equipment, excavation, drilling, post installation, guardrail 
installation, end terminals, transitions, grading, and incidentals necessary to furnish a complete W-beam 
guardrail system meeting KYTC requirements.  

8.34 Item SPL - Drilled Shaft Retaining Wall 

1.0 DESCRIPTION. This work shall consist of furnishing all labor, materials, equipment, excavation, 
drilling, casing, reinforcement, concrete placement, backfilling, grading, and incidental work necessary to 
construct a drilled shaft landslide stabilization to the lines and dimensions shown on the plans. The wall 
consists of alternating 30-inch diameter reinforced drilled shafts and 24-inch diameter unreinforced plug 
shafts socketed into bedrock. 

2.0 MATERIALS. 
2.1 Concrete.  Use Class A Modified concrete unless otherwise shown on the plans.  
Perform trial batches prior to beginning drilled shaft construction in order to demonstrate the 
adequacy of the proposed concrete mix. Demonstrate that the mix to be used will meet the 
requirements for temperature, slump, air content, water/cementitious material ratio, and 
compressive strength.  Use the ingredients, proportions and equipment (including batching, 
mixing, and delivery) to be used on the project.  Make at least 2 independent consecutive trial 
batches of 3 cubic yards each using the same mix proportions and meeting all specification 
requirements for mix design approval. Submit a report containing these results for slump, air 
content, water/cement ratio, temperature, and compressive strength and mix proportions for each 
trial batch to the Engineer for review and approval.  Failure to demonstrate the adequacy of the 
concrete mix, methods, or equipment to the Engineer is cause for the Engineer to require 
appropriate alterations in concrete mix, equipment, and/or method by the Contractor to eliminate 
unsatisfactory results. Perform additional trial batches required to demonstrate the adequacy of 
the concrete mix, method, or equipment. 
2.2 Steel Reinforcement.  Provide Grade 60 deformed bars conforming to Section 811 of the 
Standard Specifications.  Rail steel is permitted for straight bars only.  Place according to Section 
602 of the Standard Specifications, this Special Note, and the plans.  Use non-corrosive centering 
devices and feet to maintain the specified reinforcement clearances. 
2.3 Casings.  Provide casing meeting the requirements of ASTM A 252 Grade 2 or better 
unless otherwise specified.  Ensure casing is smooth, clean, watertight, true and straight, and of 
ample strength to withstand handling, installation, and extraction stresses and the pressure of 
both concrete and the surrounding earth materials.  Ensure the outside diameter of casing is not 
less than the specified diameter of shaft. 
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Use only continuous casings. Cut off the casing at the prescribed elevation and trim to within 
tolerances prior to acceptance. Extend casing into bedrock a sufficient distance to stabilize the 
shaft excavation against collapse, excessive deformation, and/or flow of water if required and/or 
shown on the plans. 
Install from the work platform continuous casing meeting the design thickness requirements, but 
not less than 3/8 inch, to the elevations shown on the plans. When drilled shafts are located in 
open water areas, extend casings above the water elevation to the plan tip elevation to protect 
the shaft concrete from water action during concrete placement and curing.  All casing is 
permanent unless temporary casing is specified in the contract drawings or documents. 
Permanent casing is incidental to the applicable drilled shaft unit bid price unless noted otherwise 
in the contract.  Temporary casing may be required for drilled shafts not socketed into bedrock. 
If temporary surface casings are used, extend each casing up to the work platform. Remove all 
temporary surface casing prior to final acceptance unless otherwise permitted by the Central 
Office Construction Engineer.   
Ensure casing splices have full penetration butt welds conforming to the current edition of AWS 
D1.1 with no exterior or interior splice plates and produce true and straight casing. 
2.4 Slurry.  When slurry is to be used for installation of the Drilled Shaft, submit a detailed 
plan for its use and disposal. The plan should include, but not be limited to the following: 

1) Material properties
2) Mixing requirements and procedures
3) Testing requirements
4) Placement procedures
5) Disposal techniques

Obtain the Central Office Division of Construction’s approval for the slurry use and disposal plan 
before installing drilled shafts. 

2.5 Tremies.  Provide tremies of sufficient length, weight, and diameter to discharge concrete 
at the shaft base elevation. Ensure the tremie diameter is least 6 times the maximum size coarse 
aggregate to be used in the concrete mix and no less than 10 inches.  Provide adequate wall 
thickness to prevent crimping or sharp bends that restrict concrete placement. Support tremies 
used for depositing concrete in a dry drilled shaft excavation so that the free fall of the concrete 
does not cause the shaft excavation to cave or slough. Maintain a clean and smooth tremie 
surface to permit both flow of concrete and unimpeded withdrawal during concrete placement. 
Do not allow any aluminum parts to contact the concrete. Construct tremies used to deposit 
concrete for wet excavations so that they are watertight and will readily discharge concrete. 
2.6 Concrete Pumps.  Provide pump lines with a minimum diameter of 5 inches and 
watertight joints. 
2.7 Drop Chutes.  Do not use aluminum drop chutes. 

3.0 CONSTRUCTION.  
3.1 Preconstruction. 

3.1.1 Prequalification.  The City will require prequalification by the Division of 
Construction Procurement before accepting a bid for the construction of Drilled 
Shafts. 
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3.1.2 Pre-Bid Inspection.  Inspect both the project site and all subsurface information, 
including any soil or rock samples, prior to submitting a bid. Contact the Engineer to 
schedule a viewing of the subsurface information. Failure to inspect the project site and 
view the subsurface information will result in the forfeiture of the right to file a claim based 
on site conditions and may result in disqualification from the project. 
3.1.3 Drilled Shaft Installation Plan.  Upon request, the City will review a Drilled Shaft 
Installation Plan. Submit the plan no later than 45 calendar days prior to constructing 
drilled shafts. Items covered in this plan should include, but not be limited to the following: 

1) Name and experience record of jobsite drilled shaft superintendent and
foremen in charge of drilled shaft operations for each shift.

2) List and size of proposed equipment including cranes, drills, augers, bailing
buckets, final cleaning equipment, de-sanding equipment, slurry pumps,
core sampling equipment, tremies or concrete pumps, casings, etc.

3) Details of overall construction operation sequence and the sequence of
shaft construction in the bents or groups.

4) Details of shaft excavation methods including methods to over-ream or
roughen shaft walls, if necessary.

5) Details of slurry when the use of slurry is anticipated. Include methods to
mix, circulate, and de-sand the proposed slurry.  Provide details of
proposed testing, test methods, sampling methods, and test equipment.

6) Details of proposed methods to clean shaft and inside of casing after initial
excavation.

7) Details of reinforcement handling, lifting, and placement including support
and method to center in shaft. Also include rebar cage support during
concrete placement and temporary casing removal.

8) Details of concrete placement including procedures for concrete tremie or
pump. Include initial placement, raising during placement, and overfilling of
the shaft to expel contaminated concrete.

9) Required submittals including shop drawings and concrete design mixes.
10) Other information shown in the plans or requested by the Engineer.
11) Special considerations for wet construction.
12) Details of environmental control procedures to protect the environment

from discharge of excavation spoil, slurry (natural and mineral), and
concrete over-pour.

The City will review the submitted procedure and provide comments and recommendations. The 
Contractor is responsible for satisfactory construction and ultimate performance of the Drilled Shaft. 

3.2 General Construction.  Construct drilled shafts as indicated in the plans or described in 
this Special Note by either the dry or wet method. When the plans describe a particular method 
of construction, use this method unless the Engineer permits otherwise.  When the plans do not 
describe a particular method, propose a method on the basis of its suitability to the site conditions. 
Approval of this proposed method is contingent upon the satisfactory results of the technique 
shaft.  
The construction of the first drilled shaft or technique shaft will be used to determine if the methods 
and equipment used by the contractor are sufficient to produce a completed shaft meeting the 
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requirements of the plans and specifications.  Ability to control dimensions and alignment of 
excavations within tolerances; to seal the casing into impervious materials; to prevent caving or 
deterioration of subsurface materials by the use of slurry or other means; to properly clean the 
completed shaft excavation; to construct excavations in open water areas when required by the 
plans; to establish methods for belling or over-reaming when required by the plans; to determine 
the elevation of ground water; to satisfactorily handle, lift, place, and support the reinforcement 
cage; to satisfactorily place concrete meeting the specifications within the prescribed time frame; 
and to satisfactorily execute any other necessary construction operations will be evaluated during 
construction of the first shaft(s).  Revise the methods and equipment as necessary at any time 
during the construction of the first shaft when unable to satisfactorily carry out any of the 
necessary operations described above or unable to control the dimensions and alignment of the 
shaft excavation within tolerances.  Accurately locate technique so they may be used in the 
finished structure unless directed otherwise in the contract document or by the Engineer. 
If at any time the Contractor fails to satisfactorily demonstrate, to the satisfaction of the Engineer, 
the adequacy of methods or equipment and alterations are required, additional technique shafts 
will be required at no additional cost to the Department and with no extension of contract time. 
Additional technique shafts shall be located as near as possible to the proposed production shafts 
but in a location as not to interfere with other construction activities.  Once approval has been 
given to construct production shafts, no changes will be permitted in the methods or equipment 
used to construct the satisfactory shaft without written approval of the Engineer. 
Do not make a claim against the City for costs of construction delays, or any materials, labor, or 
equipment that may be necessary due to the Contractor’s failure to furnish drilled shafts of a 
length sufficient to obtain the required bearing values, or for variations in length due to subsurface 
conditions that may be encountered.  Soundings, boring logs, soil profiles, or other subsurface 
data included in the Contract documents are used by the City for design and making preliminary 
estimates of quantities and should be used only at the risk of the Contractor for determining 
equipment, materials, or labor necessary for drilling shafts as required by the contract.   
When necessary, set temporary removable surface casing. Use surface casing of sufficient length 
to prevent caving of the surface soils and to aid in maintaining shaft position and alignment.  Pre-
drilling with slurry and/or over-reaming to the outside diameter of the casing may be required to 
install the surface casing at some sites. 
Provide equipment capable of constructing shafts to the deepest shaft depth shown in the plans 
plus 15 feet, 20 percent greater than the longest shaft (measured from the ground or water surface 
to the tip of the shaft), or 3 times the shaft diameter, whichever is greater. Blasting excavation 
methods are not permitted. 
Use permanent casing unless otherwise noted in the Contract. Place casing as shown on the 
plans before beginning excavation.  If full penetration cannot be attained, the Engineer may direct 
that excavation through the casing be accomplished and the casing advanced until reaching the 
plan tip elevation.  In some cases, over-reaming to the outside diameter of the casing may be 
required before placing the casing. Cut off the casing at the prescribed elevation and leave the 
remainder of the casing in place.  Do not use vibratory hammers for casing installation within 50 
feet of shafts that have been completed less than 24 hours. 

3.2.1 Dry Construction Method.  Use the dry construction method only at sites where the 
ground water table and soil conditions (generally stiff to hard clays or rock above the water table) 
make it feasible to construct the shaft in a relatively dry excavation and where the sides and 
bottom of the shaft are stable and may be visually inspected by the Engineer prior to placing the 
concrete.  The dry construction method consists of drilling the shaft excavation, removing 
accumulated seepage water and loose material from the excavation, and placing the shaft 
concrete in a relatively dry excavation. 
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3.2.2 Wet Construction Method.  Use the wet construction method at all sites where it is 
impractical to excavate by the dry method.  The wet construction method consists of drilling the 
shaft excavation below the water table, keeping the shaft filled with water (including natural slurry 
formed during the drilling process) or slurry as defined in part 2.4 of this Special Note, desanding 
and cleaning the slurry as required, final cleaning of the excavation by means of a bailing bucket, 
air lift, submersible pump or other approved devices and placing the shaft concrete (with a tremie 
or concrete pump beginning at the shaft bottom) which displaces the water or slurry as concrete 
is placed.  
Where drilled shafts are located in open water areas, construct the shafts by the wet method using 
casings extending from above water elevation to the plan casing tip elevation to protect the shaft 
concrete from water action during placement and curing.  Install the casing in a manner that will 
produce a positive seal at the bottom of the casing. 
3.3 Slurry.  When the Contractor elects to use slurry, adjust construction operations so that 
the slurry is in contact with the bottom 5 feet of the shaft for less than 4 hours unless the Engineer 
approves otherwise.  If the 4-hour limit is exceeded, over-ream the bottom 5 feet of shaft.  

3.4 Cleaning.  Over-reaming, cleaning, or wire brushing the sidewalls of the shaft excavation 
and permanent casings may be necessary to remove the depth of softening or to remove 
excessive slurry cake buildup as indicated by sidewall samples or other test methods employed 
by the Engineer.  Over-ream around the perimeter of the excavation a minimum depth of 1/2 inch 
and maximum depth of 3 inches.  

3.5 Subsurface Exploration.  Take subsurface exploration borings when shown on the plans 
or as the Engineer directs to determine the character of the material that the shaft extends through 
and the material directly below the shaft excavation. Complete subsurface exploration borings 
prior to beginning excavation for any drilled shaft in a group. Unless directed otherwise, extend 
subsurface exploration borings a minimum depth of 3 shaft diameters but not less than 10 feet 
below the bottom of the anticipated tip of drilled shaft excavation as shown on the plans. For 
subsurface exploration borings where soil sampling is required use thin-wall tube samples and 
perform standard penetration tests according to the Department’s (KYTC) current Geotechnical 
Manual.  When shafts extend into bedrock, soil samples are not required unless otherwise 
specified.  Perform rock core drilling according to the Department’s (KYTC) Geotechnical Manual. 
When the Engineer directs, perform additional subsurface exploration borings prior to drilled shaft 
construction.  Measure soil samples and/or rock cores and visually identify and describe them on 
the subsurface log according to the Department’s (KYTC) current Geotechnical Manual.  
Subsurface exploration borings must be performed by contractors/consultants prequalified by the 
Department’s (KYTC) Division of Professional Services for Geotechnical Drilling Services at the 
time that field work begins. 
The Engineer or geotechnical branch representative may be on-site during the subsurface 
exploration process to evaluate the soil and/or rock core samples.  The Engineer or geotechnical 
branch representative will determine the need to extend the borings to depths greater than the 
depths previously specified. Handle, label, identify, and store soil and/or rock samples according 
to the Department's (KYTC) current Geotechnical Manual and deliver them with the subsurface 
logs to the geotechnical branch’s rock core lab in Frankfort within 24-hours of completing the 
borings, unless directed otherwise. 
The Engineer will inspect the soil samples and/or cores and determine the final depth of required 
excavation (final drilled shaft tip elevation) based on evaluation of the material's suitability.  The 
Engineer will establish the final tip elevations for shaft locations, other than those for which 
subsurface exploration borings have been performed, based on the results of the subsurface 
exploration.  Within 15 calendar days after completion of the subsurface exploration borings, the 
Engineer will notify the contractor of the final tip elevations for shaft locations.   



City of Taylor Mill 45113  
HOLDS BRANCH ROAD STABILIZATION

  59  

3.6 Excavations.  The plans indicate the expected depths, the top of shaft elevations, and 
the estimated bottom of shaft elevations between which the drilled shaft are to be constructed. 
Drilled shafts may be extended deeper when the Engineer determines that the material 
encountered while drilling the shaft excavation is unsuitable and/or is not the same as anticipated 
in the design of the drilled shaft.  Drilled shafts may be shortened when the Engineer determines 
the material encountered is better than that anticipated. 
Begin drilled shaft excavation the excavation, excavation inspection, reinforcement placement, 
and concrete placement can be completed as one continuous operation. Do not construct new 
shafts within 24 hours adjacent to recently completed shafts if the center-to-center spacing is less 
than 3 shaft diameters. 
Dispose of excavated material removed from the shaft according to the Standard Specifications 
or the contract documents. 
Do not allow workmen to enter the shaft excavation for any reason unless both a suitable casing 
has been installed and adequate safety equipment and procedures have been provided to the 
workmen entering the excavation.  Recommended Procedures for the Entry of Drilled Shaft 
Foundation Excavations, prepared by ADSC: The International Association of Foundation Drilling 
provides guideline recommendations for down-hole entry of drilled excavations. 
3.7 Obstructions.  Remove subsurface obstructions at drilled shaft locations.  Such 
obstructions may include man-made materials such as old concrete foundations or natural 
materials such as boulders. Blasting is not permitted.   

3.8 Inspections of Excavations.  Provide equipment for checking the dimensions and 
alignment of each shaft excavation. Determine the dimensions and alignment of the shaft 
excavation under the observation and direction of the Engineer. Provide equipment necessary to 
verify shaft cleanliness for the method of inspection selected by the Engineer.   
Measure final shaft depths with a weighted tape or other approved methods after final cleaning. 
Ensure the base of each shaft has less than ½ inch of sediment at the time of concrete placement. 
For dry excavations, do not allow the depth of water to exceed 3 inches for tremie or pump 
methods of concrete placement. Verify shaft cleanliness to the Engineer using direct visual 
inspection or other method the Engineers determines acceptable. Video camera or underwater 
inspection procedures may be used if specified in the plans. Inspect the side surfaces of rock 
sockets to ensure they are rough and of such condition to ensure bond between the shaft concrete 
and the rock.  Calipers, bent rods, or other devices may be used to inspect the diameter and 
roughness of rock sockets. When the Engineer directs, mechanically roughen surfaces found to 
be smooth. 
3.9 Reinforcing Steel Cage Fabrication and Placement.  Assemble the reinforcing steel 
cage, consisting of longitudinal bars, ties, spirals, cage stiffener bars, spacers, centering devices, 
and other necessary appurtenances and place as a prefabricated unit immediately after the shaft 
excavation is inspected and accepted, and just prior to concrete placement. 
Tie the reinforcing steel with 100 percent double-wire ties and provide support so that it will remain 
within allowable tolerances for position.  Locate splices as shown on the plans. Splice no more 
than 50 percent of the longitudinal reinforcing within 2-lap splice lengths of any location or within 
3 feet of the splice location if approved mechanical connectors are used.  All splices are to be in 
accordance with plan details.  Use bands, temporary cross ties, etc. as required to provide a 
reinforcement cage of sufficient rigidity to prevent racking, permanent deformations, etc. during 
installation. 
Use concrete centering devices or other approved non-corrosive centering devices at sufficient 
intervals along the length of the reinforcement cage to ensure concentric spacing for the entire 
cage length.  As a minimum, provide a set of non-corrosive centering devices at intervals not 
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exceeding 5 feet throughout the length of the shaft.  When the size of the longitudinal 
reinforcement exceeds one inch in diameter the minimum spacing may be increased to 10 feet. 
As a minimum, provide a set of centering devices within 2 feet of the top and 2 feet of the bottom 
of the shaft.  In addition provide one set of centering devices 2 feet above and 2 feet below each 
change in shaft diameter. Provide feet (bottom supports) at the bottom of the shaft on vertical 
bars.  As a minimum, provide non-corrosive centering devices at 60 degree intervals around the 
circumference of the shaft to maintain the required reinforcement clearances.  Ensure the 
centering devices maintain the specified annular clearance between the outside of the reinforcing 
cage and the side of the excavated hole or casing. 
Concrete centering devices and feet will be constructed of concrete equal in quality and durability 
to the concrete specified for the shaft. Use epoxy coated centering devices fabricated from 
reinforcing steel. Use feet (bottom supports) of adequate size and number to assure the rebar 
cage is the proper distance above the bottom as determined by part 3.11 3) of this Special Note.  
The feet are not intended to support the weight of the cage. In the event that the shaft has been 
excavated below the anticipated tip elevation, extend the reinforcing cage at the tip (low) end by 
lap splices, mechanical connectors, or welded splices conforming to the Standard Specifications. 
In this instance, splices need not be staggered and 100 percent of the reinforcing bars may be 
spliced at a given location.  The bottom 12 inches of the shaft may not be reinforced when below 
plan tip elevation. 
During concrete placement, support the reinforcing cage at or near the top of shaft such that the 
concrete feet are positioned approximately one inch above the bottom of shaft excavation.  Not 
sooner than 24 hours after the completion of concrete placement, remove temporary supports. 
Provide the needed equipment, including extra cranes if necessary, to provide this cage support. 
Prior to placing the reinforcement cage, demonstrate to the satisfaction of the Engineer that the 
fabrication and handling methods to be used will result in a reinforcing cage placed in the proper 
position, with the proper clearances, and without permanent bending, squashing, or racking of 
the reinforcement cage.  During this demonstration bring the cage to an upright position, lower 
into a shaft excavation, and support as if for concrete placement. 
Check the elevation of the top of the reinforcing cage before and after the concrete is placed.  If 
the reinforcing cage is not maintained within the specified tolerances, correct to the satisfaction 
of the Engineer. Do not construct additional shafts until the contractor has modified his reinforcing 
cage support to obtain the required tolerances. 
3.10 Concrete Placement.  Place concrete according to the applicable portions of the 
Standard Specifications and with the requirements set forth herein.  Do not apply the provisions 
of the Special Note 6U for Structural Mass Concrete. 
Place concrete as soon as practical after reinforcing steel placement but no later than 4 hours 
after completion of the shaft excavation. Place concrete continuously from the bottom to above 
the top elevation of the shaft.  For shafts that extend above ground or water surface, place 
concrete continuously after the shaft is full until good quality concrete is evident at the top of the 
shaft. Form any portion of the shaft above ground with a removable form or other approved 
method to the dimensions shown on the plans.  
For shafts constructed in the wet with the top of the shaft below the water surface and below top 
of casing, place concrete to approximately one shaft diameter but no less than 2 feet above the 
top of shaft elevation. Remove contaminated concrete and deleterious material, as determined 
by the Engineer, accumulated above the top of shaft elevation immediately after completing 
concrete placement.  Deleterious material and contaminated concrete may be airlifted under a 
head of water or slurry provided that the head is maintained at or near the exterior water surface 
elevation.  Carefully remove any concrete remaining above plan top of shaft after curing and 
excess casing removal. 
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Place concrete either by free fall, through a tremie, or concrete pump. Use the free fall placement 
method in dry holes only. The maximum height of free fall placement is 20 feet.  Do not allow 
concrete placed by free fall to contact either the reinforcing cage or hole sidewall.  Drop chutes 
may be used to direct concrete to the base during free fall placement. 
Place concrete in the shaft in one continuous operation. Maintain a minimum slump of 4 inches 
or more throughout the placement for 4 hours after batching.  Adjust approved admixtures in the 
concrete mix for the conditions encountered on the job so that the concrete remains in a workable 
plastic state throughout the placement. Perform slump loss tests to demonstrate that the concrete 
will maintain a 4-inch or greater slump for a period of time equal to the estimated transport plus 
the 2-hour placement time, but not less than 4 hours.  
When the Engineer determines the concrete placement methods and/or equipment during 
construction of any technique and/or production shafts to be inadequate, make appropriate 
alterations to eliminate unsatisfactory results.  
Drilled shafts not meeting the concrete placement requirements of this Special Note or contract 
plans are unacceptable. Correct all unacceptable completed shafts to the satisfaction of the 
Engineer.   

3.10.1 Tremie Placement.  Tremies may be used for concrete placement in either wet or 
dry holes.  Extend the tremie to the shaft base elevation before starting underwater 
placement. Valves, bottom plates, or plugs may be used only if concrete discharge 
can begin approximately 2 inches above the excavation bottom.  Remove plugs 
from the excavation unless otherwise approved by the Engineer. Maintain tremie 
discharge at or near the bottom of excavation as long as practical during concrete 
placement. Immerse tremie discharge end as deep as practical in the concrete but 
not less than 10 feet.  
If at any time during the concrete pour the tremie line orifice is removed from the 
fluid concrete column and discharges concrete above the rising concrete surface, 
the entire drilled shaft is considered defective.  In such case, remove the 
reinforcing cage and concrete, complete any necessary sidewall cleaning or over-
reaming as directed by the Engineer, and repour the shaft. 

3.10.2 Pumped Concrete.  Concrete pumps and lines may be used for concrete 
placement in either wet or dry excavations.  Do not begin concrete placement until 
the pump line discharge orifice is at the shaft base elevation. 
For wet excavations, use a plug or similar device to separate the concrete from the 
fluid in the hole until pumping begins. Remove the plug unless otherwise approved 
by the engineer.  
Ensure the discharge orifice remains at least 10 feet below the surface of the fluid 
concrete.  When lifting the pump line during concrete placement, reduce the line 
pressure until the orifice has been repositioned at a higher level in the excavation. 
If at any time during the concrete pour the pump line orifice is removed from the 
fluid concrete column and discharges concrete above the rising concrete level, the 
Department will consider the shaft defective.  In such case, remove the reinforcing 
cage and concrete, complete any necessary sidewall cleaning or over-reaming as 
the Engineer directs, and repour the shaft. 

3.10.3  Drop Chutes.  Drop chutes may be used to direct placement of free fall concrete 
in excavations where the maximum depth of water does not exceed one inch.  Do 
not use the free fall method of placement in wet excavations. Concrete may be 
placed through either a hopper at the top of the tube or side openings as the drop 
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chute is retrieved during concrete placement. Reduce the height of free fall and/or 
reduce the rate of concrete flow into the excavation if the concrete placement 
causes the shaft excavation to cave or slough, or if the concrete strikes the 
reinforcing cage or sidewall. When the Engineer determines free fall placement 
cannot be accomplished satisfactorily, use either tremie or pumping to accomplish 
the pour. 

3.11 Construction Tolerances.  The following construction tolerances apply to drilled 
shafts unless otherwise stated in the contract document: 
1) Construct drilled shaft within 3 inches of plan position in the horizontal

plane at the top of the shaft.
2) Do not vary the vertical alignment of a shaft excavation from the plan

alignment by more than 1/4 inch per foot of depth or 6 inches total.
3) Maintain the top of the reinforcing steel cage no more than 6 inches above

and no more than 3 inches below plan position.
4) All casing diameters shown on the plans refer to O.D. (outside diameter)

dimensions.  The casing dimensions are subject to American Pipe Institute
tolerances applicable to regular steel pipe.  A casing larger in diameter than
shown in the plans may be used, at no additional cost, with prior approval
by the Department.

5) Maintain the top of shaft concrete within ± 3 inches from the plan top of
shaft elevation, measured after excess shaft concrete has been removed.

6) Design excavation equipment and methods so that the completed shaft
excavation will have a planar bottom.  Maintain the cutting edges of
excavation equipment normal to the vertical axis of the equipment within a
tolerance of ± 3/8 inch per foot of diameter.  The tip elevation of the shaft
has a tolerance of ± 6 inches from final shaft tip elevation unless otherwise
specified in the plans.

Drilled shaft excavations and completed shafts not constructed within the required tolerances are 
unacceptable.  Correct all unacceptable shaft excavations and completed shafts to the 
satisfaction of the Engineer. When a shaft excavation is completed with unacceptable tolerances, 
present corrective measures designed by a registered Professional Engineer for approval. 

4.0 MEASUREMENT.  
4.1 Drilled Shafts.  The City will not measure for payment any trial batches required to 
demonstrate the adequacy of the concrete mix, method, or equipment; concrete required to fill an 
oversized casing or oversized excavation; obstruction removal; over-reaming or sidewall 
cleaning; inspection work or inspection equipment; materials or work necessary, including 
engineering analyses and redesign, to alter unacceptable work methods or to complete 
corrections for unacceptable work; and will consider them incidental to the Drilled Shaft.  Unless 
noted otherwise in the contract documents, casing is incidental to the drilled shaft. 

4.1.1 Drilled Shaft, Reinforced Piers.  The Department will measure the length, in linear feet, 
of drilled shaft shown on the plans.  The City will consider this quantity Drilled Shaft, 
Reinforced Piers regardless of the character of material actually encountered.  

4.1.2 Drilled Shafts, Unreinforced Plugs.  The Department will measure the length, in linear 
feet, of drilled shaft shown on plans.  The Department will consider this quantity Drilled 
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Shafts, Unreinforced Plugs regardless of the character of material actually encountered 
during excavation. 

5.0 PAYMENT.  The Department will make payment for the completed and accepted quantities under 
the following: 
The City will measure and make payment for the completed and accepted installation of drilled shaft wall 
per the project specifications and the general notes, plans, details and sections per linear foot item of the 
various types and sizes of accepted drilled shafts.  Payment shall include excavation, temporary casing, 
reinforcing steel, concrete, placement and inspection support, as well as any incidentals necessary to 
complete the installation. The City will not measure for payment any trial batches required to demonstrate 
the adequacy of the concrete mix, method, or equipment; concrete required to fill an oversized casing or 
oversized excavation; obstruction removal; over-reaming or sidewall cleaning; inspection work or 
inspection equipment; materials or work necessary, including engineering analyses and redesign, to alter 
unacceptable work methods or to complete corrections for unacceptable work; and will consider them 
incidental to the Drilled Shaft.  Unless noted otherwise in the contract documents, casing is incidental to 
the drilled shaft. 
The City will consider payment as full compensation for all work required in this note. 

8.35 Control Of Work 

Construction work shall take place between the hours of 7:00 A.M. to 7:00 P.M., Monday through 
Saturday unless otherwise restricted by the Encroachment Permit. Reasonable means of ingress 
and egress, in the opinion of the Engineer, shall be maintained to all properties within the project limits 
at all times.  The Contractor must notify the adjacent property owners and tenants to ensure accessibility 
to the greatest extent possible.  Access to fire hydrants must also be maintained at all times. 

Any disturbed areas outside of the construction limits shall be restored at the Contractor's expense. 

8.36 "Or Approved Equal" Items 

In the preparation of these documents and plans, several proprietary products may have been specified. 
In all such cases, it is to be understood that the Contractor may offer a substitute for the specified product, 
as indicated by the words "Or Approved Equal."  However, the Contractor must be aware that, before 
commencement of construction, he must provide information to the Engineer concerning the substituted 
product, and that the Engineer must approve in writing the offered product as being equal to the specified 
product before use or incorporation into the work. 
Unless otherwise modified by the Engineer, proprietary products are to be installed and/or constructed 
in strict compliance with the pertinent Manufacturer's specifications. 

8.37 Payment 

No adjustments to unit prices shall be due to the Owner or the Contractor for increases 
or decreases in the Engineer's approximate unit quantities shown in the proposal 
resulting from changes in the amount of work performed. 

THE OWNER RESERVES THE RIGHT TO AWARD OR DELETE ANY OR ALL COMBINATIONS. 
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9. Supplemental Specifications Section

1. N/A
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10. Bid Proposal and Legal Forms

The Total Book and the following COMPLETED forms must be submitted with your bid: 

1. Bidder Information Sheet

2. Bid Proposal

3. Bid Form

4. Bid Guaranty and Contract Bond (two pages)

5. Certificate As To Interest

6. Subcontractors List

7. Certification As To Kentucky Resident Status or Certification
As to Non-Resident Status

a. The following documents are included for reference.  Only the selected Contractor
will be required to complete:

i. Contract
ii. Personal Property Affidavit

iii. Guarantee
iv. Release of Lien



BID FORMS 
 
The bid forms are not available online. The bid 
forms are available only by purchasing a set of plans 
and specifications at the location indicated in the 
Legal Notice. 
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