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ADVERTISEMENT FOR BIDS/PUBLIC NOTICE TO BIDDERS

Sealed bids will be received at the office of the Finance Director’s Office, North Royalton City Hall,
14600 State Road, North Royalton, Ohio 44133 until 12:00 p.m. on February 13, 2025 and will be opened
and read immediately thereafter for the
THORNHURST DRIVE STREAM BANK RESTORATION
NORTHEAST OHIO REGIONAL SEWER DISTRICT FUNDING
OPINION OF PROBABLE CONSTRUCTION COST: $301,000.00
COMPLETION DATE: AUGUST 29, 2025
The bid specifications, drawings, plan holders list, addenda, and other bid information (but not
the bid forms) may be viewed and/or downloaded for free via the internet at

https://bids.ctconsultants.com . The bidder shall be responsible to check for Addenda and obtain same
from the web site.

Bids must be in accordance with drawings and specifications and on forms available from
CT Consultants, Inc. at a non-refundable cost of One Hundred Twenty-Five Dollars ($125.00) for hard
copies and $45.00 for electronic files. Documents may be ordered by registering and paying online at
https://bids.ctconsultants.com. Please contact planroom@ctconsultants.com or call (440) 530-2351 if
you encounter any problems viewing, registering or paying for the documents.

Publish:  Sun-Star Courier
January 30, 2025
February 6, 2025
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SECTION 1
BID DOCUMENTS



INSTRUCTIONS TO BIDDERS

PART 1 GENERAL

1.1  Sealed bids shall be received by the Owner at the location specified and until the time
and date specified in the Advertisement for Bids/Public Notice to Bidders.

1.2 Each bid shall contain the full name and address of each person or company interested
in said bid. If no other person be so interested, the Bidder shall distinctly so state the
fact.

1.3 Bid forms must be completed in ink or by typewriter. Any corrections to the bid forms
prior to submission must be initialed by the person signing the bid. Failure to submit
any bid form(s) or other required document(s) may be cause for rejection of the bidder's
bid at the sole discretion of the Owner.

1.4  Bids by Corporations must be executed in the corporate name by the President, Vice
President, or other officer accompanied by evidence of authority to sign and the
corporate seal must be affixed and attested by the Secretary on the Corporate Resolution
form.

1.5 Bids by partnerships must be executed in the partnership name and signed by a partner,
whose title must appear under the signature.

1.6 All names must be typed or printed below the signature.

1.7  The bid shall contain an acknowledgment of receipt of all Addenda.

1.8 If a Bidder wishes to withdraw their bid prior to the opening of bids, they shall state
their purpose in writing to the Owner before the time fixed for the opening, and when
reached it shall be handed to them unread.

1.9  After the opening of bids, no Bidder may withdraw their bid for a period of 60 days.

PART 2 EXAMINATION OF CONTRACT DOCUMENTS AND SITE

2.1 Before submitting a bid, each Bidder must

A.  Examine the Contract Documents thoroughly.

B.  Visit the site to familiarize themselves with local conditions that may in any

manner affect cost, progress, or performance of the work.

C. Familiarize themselves with Federal, State, and local laws, ordinances, rules, and

regulations that may in any manner affect cost, progress, or performance of the
work.

D.  Study and carefully correlate Bidder's observations with the Contract Documents.
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2.2

2.3

2.4

2.5

Reference is made to the Specific Project Requirements for the identification of any
reports of investigations and tests of subsurface and latent physical conditions at the site
or otherwise affecting cost, progress or performance of the work which have been relied
upon by the Engineer in preparing the drawings and specifications. Owner will make
copies of such reports available to any Bidder requesting them if not made available
with the bid documents. These reports are not guaranteed as to accuracy or
completeness; nor are they part of the Contract Documents. Before submitting their bid
each Bidder will, at their own expense, make such additional investigations and tests as
the Bidder may deem necessary to determine their bid for performance of the work in
accordance with the time, price and other terms and conditions of the Contract
Documents.

Upon request, the Owner will provide each Bidder access to the site to conduct such
reasonable investigations and tests as each Bidder deems necessary for submission for
their bid.

The lands upon which the work is to be performed, rights-of-way for access thereto, and
other lands designated for use by Bidder in performing the work are identified on the
Drawings.

The submission of a bid will constitute an incontrovertible representation by the Bidder
that they have complied with every requirement of this section and that the Contract
Documents are sufficient in scope and detail to indicate and convey understanding of all
terms and conditions for performance of the work.

PART 3 ESTIMATED QUANTITIES

3.1

3.2

3.3

3.4

In Unit Price Contracts, the quantities of the work itemized in the bid are approximate
only and the bidders are hereby notified that the estimated quantities made by the
Engineer are merely for the guidance of the Owner in comparing on a uniform basis all
bids received for the work.

The contract quantities, where itemized, are based on plan horizontal and vertical
dimensions unless otherwise specified. It is the Contractor's responsibility to verify and
determine actual quantities of materials such as pipe, pavement, subgrade, etc. in their
ordering materials.

Payments, except for lump sum contracts and except for lump sum items in unit price
contracts, will be made to the Contractor only for the actual quantities of work
performed or materials furnished in accordance with the plans and specifications.

The successful Bidder will be required to furnish the Owner with a complete breakdown

of the lump sum bid items, to the satisfaction of the Engineer/Architect, before signing
the Contract documents.

BD. 2



PART 4 CONTRACTOR'S QUALIFICATION

4.1

4.2

4.3

4.4

4.5

Bidder shall provide detailed information relating to similar projects completed within
the past 5 years which demonstrates the bidder’s capability, responsibility, experience,
skill, and financial standing to undertake this type of project and shall include a list of
all projects currently under construction including status and contact person.

Bidder shall own, have rental or lease agreements for, or otherwise have readily
available any and all equipment and tools necessary for proper execution of the work.
The Owner reserves the right to request lists of equipment or tools available for the
project including sources.

Bidder shall provide pertinent information to the Owner relative to any pending suits or
outstanding liens. If no information is provided by the Bidder, the Owner shall assume
that any such suits or liens do not exist.

The Owner may require similar information on any or all subcontractors proposed by
the Bidder.

Bids of corporations not chartered in the state in which the work will take place must be
accompanied by proper certification that the corporation is authorized to do business in
that state.

PART 5 SUBCONTRACTORS

5.1

5.2

5.3

5.4

The Bidder shall state on the appropriate bid form the names of all Subcontractors, Sub
Consultants and other professional service providers proposed and the items of work
they are to be assigned. All work not assigned to a Subcontractor shall be assumed by
the Owner to be performed by the Bidder.

The Owner reserves the right to approve all subcontractors proposed by the Bidder. If
the Owner, after due investigation, rejects the use of a proposed subcontractor, the
apparent successful Bidder may either submit an acceptable substitution without
increase in bid price or decline substitution and withdraw their bid without sacrificing
their bid security. Any listed subcontractor to whom the Owner does not make written
objection prior to award of contract, shall be deemed acceptable to the Owner.

Requests for changes of Subcontractor by the Bidder after the award shall be subject to
the Owner's approval and shall not change the contract bid prices.

No contractor shall be required to employ any Subcontractor, person or organization
against whom they have reasonable objection.

PART 6 BID REVIEW BY OWNER

6.1

The Owner reserves the right to reject any and all bids, to waive as an informality any
and all irregularities, and to disregard all nonconforming, nonresponsive or conditional
bids.
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6.2

6.3

6.4

6.5

6.6

6.7

All extensions and totals of unit prices and quantities submitted as part of the bid shall
be considered informal until verified by the Owner. All bids must be made on the
forms contained herein and the bid prices must be written therein, in figures only. Unit
prices shall be separately written for "Unit Price Labor," "Unit Price Material," and
"Total Unit Price" for each item listed. Should an error in addition and/or multiplication
be determined while checking the Contractor's math and verifying their total bid, the
"Unit Price Labor" and the "Unit Price Material” figures shall govern in determining the
correct "Total Unit Price" and the correct "ltem Total.”

Each bidder must bid on all Items, Alternates, Deductions, and Additions contained in
the Bidding Forms. All bids not in conformity with this notice may be considered non-
responsive and may be rejected.

More than one bid for the same work from an individual or entity under the same of
different names will not be considered. Reasonable grounds for believing that any
bidder has an interest in more than one bid for the work may be cause for
disqualification of that bidder and the rejection of all bids in which the bidder has an
interest. A subcontractor or supplier is not a bidder, and may submit prices to multiple
bidders.

In evaluating bids, the Owner may consider:

A. The qualifications and experience of the Bidder, proposed subcontractors, and
principal material suppliers as outlined in the plans and specifications.

Financial ability and soundness of the Bidder and proposed subcontractors.
Completeness of all bid forms and bid requirements.

Alternates and unit prices requested in the Bid Forms.

Unit prices or schedules of values that are or appear to be unbalanced.
Previous contractual experience with the Owner.

Whether or not the bid package complies with the prescribed requirements.

I © " mO O W

The proposed completion date, if applicable.

I.  Any other matter allowed by law or local ordinance or resolution.

Owner may conduct further investigations as they deem necessary to assist in the
evaluation of any bid and to establish the responsibility, qualifications, and financial
ability of the Bidder, proposed Subcontractors, and other persons and organizations to
do the work in accordance with the Contract Documents to Owner's satisfaction within
the prescribed time.

Owner reserves the right to reject the bid of any Bidder who does not pass any such
evaluation to Owner's satisfaction.
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6.8

The Contract award shall be based on the lowest and best bid or lowest responsive and
responsible bid (as applicable for the public contracting agency receiving bids) for the
base bid and selected alternate items (if any) for this project.

PART 7 BID SECURITY

7.1

7.2

7.3

7.4

Each bid must be accompanied by a certified or cashier's check in the amount of 10% of
the amount bid, an irrevocable letter of credit in the amount of 10% of the amount bid
or an original bond in the amount of 100% of the amount bid per ORC 153.54 and
153.571. The certified or cashier's check, or irrevocable letter of credit shall be from a
financial institution authorized to transact business in the State of Ohio and acceptable
to the Owner. The bond shall be underwritten by a Surety Company authorized to
transact business in the State of Ohio having an Ohio agent and listed on the most
current Department of the Treasury Circular 570, "Surety Companies Acceptable on
Federal Bonds." The bond shall be a "Bid Guarantee and Contract Bond" ("rollover
bond") per O.R.C. sections 153.54 and 153.571 submitted for the full amount of the bid
including all alternates, if any.

If bid security is made by bond, the Bidder and their Surety shall sign the Supplemental
Bond Acknowledgement form and submit with their bid.

The certified or cashier's check, irrevocable letter of credit, or bond shall be made
payable to the Owner and shall serve as a guarantee that in the event the bid is accepted
and a contract is awarded to the successful Bidder, the contract will be executed by the
bidder including any certifications, certificates or additional bonds required by the
contract.

Failure on the part of the successful Bidder to execute the contract documents will cause
the certified or cashier's check, irrevocable letter of credit, or bond to be forfeited to the
Owner as damages.

A. If the Owner awards the contract without rebidding, the Bidder (and the Surety on
their bond if a bond was submitted) shall be liable to the Owner for a penal sum
not to exceed the difference between the low bid and the next lowest bidder or
10% of the amount of the bid, whichever is less.

B. If the Owner does not award the Contract to the next lowest Bidder, but resubmits
the project for bidding; the Bidder (and the Surety on their bond if a bond was
submitted) shall be liable to the Owner for a penal sum not to exceed the costs in
connection with the resubmission of bids or 10% of the amount of the bid,
whichever is less.

Checks or letters of credit for bid security of all bidders will be returned in the manner
and timeframe stipulated in the Ohio Revised Code.

BD. 5



PART 8 CONTRACT BOND

8.1

8.2

8.3

8.4

As security for faithful performance and payment of all obligations under the Contract,
the Owner shall require and the successful Bidder shall furnish either:

A. If submitted as Bid Security at time of bid: "Bid Guarantee and Contract Bond"
(AKA "rollover bond") per O.R.C. sections 153.54 and 153.571.

B. Ifa cashier’s check or irrevocable letter of credit is submitted as Bid Security at
time of bid: Contract Bond per Ohio Revised Code Sections 153.54 and 153.57,
in the amount of 100% of the Contract Price. The Contractor and their Surety
shall sign the Supplemental Bond Acknowledgement form and submit with the
Contract forms

The bond shall be underwritten by a Surety Company authorized to transact business in
the State of Ohio having an Ohio agent and listed on the most current Department of the
Treasury Circular 570, "Surety Companies Acceptable on Federal Bonds."

The contract bond shall cover correction of the work for the period stated in the
specifications and the correction period shall start upon Final Acceptance of the entire
project and final payment by the Owner.

Nothing in the performance of the Engineer's service to the Owner in connection with
this project shall in any way imply any undertaking for the benefit of the successful
Bidder, its subcontractor(s), or the surety of any of them.

PART 9 AWARD AND EXECUTION OF CONTRACT

9.1

9.2

9.3

9.4

After the Owner's legislative body awards the project, the successful bidder will receive
the unsigned contract documents. Within 10 days after their receipt, the successful
Bidder shall sign and deliver to the Owner said contract documents including any
certifications, certificates, or additional bonds required by the contract.

The Owner shall execute the Contract within 60 days after the day of the bid opening.
When necessary and by mutual consent between the Owner and the Successful Bidder,
this 60-day period may be extended.

The date of the Owner's signature on the Contract Agreement shall be the effective
contract date.

The Owner shall execute and deliver to the successful Bidder one set of fully executed
contract documents.

PART 10 INSURANCE

10.1

Verification of limits for public liability, property damage, automobile, Worker's
Compensation, or any other insurance required by the provisions of this Contract must
be submitted to the Owner prior to execution of the Contract.
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10.2

10.3

10.4

10.5

All insurance shall be endorsed so that it cannot be cancelled for non-payment of
premium for 10 days or cancelled or non-renewed for any other reason in less than 30
days after a written notice of such proposed action by the insurer is given to the Owner.
The cancellation clause on the Certificate(s) of Insurance shall read as specified in the
Supplementary Conditions and failure to submit an insurance certificate and/or policy
endorsement verifying same shall be reason for the Owner to consider the Contractor
non-responsive in complying with the requirements for contract execution and may be
cause for forfeiture of the Bid Security to Owner.

The Insurer’s affording coverage shall be authorized to transact business in the State of
Ohio and be listed on the most current Ohio Department of Insurance list of Ohio
Licensed Companies.

The Contractor’s Liability Insurance policy(s) shall be endorsed such that limits are on
a Per Project basis.

The Contractor shall also provide an Owner's and Contractor's Protective Policy.

PART 11 NON-COLLUSION AFFIDAVIT

111

11.2

Collusion between bidders will be cause for rejection of affected bids and may be cause
for rejection of all bids. Multiple bids submitted by one bidder under the same name or
different names, whether as an individual, firm, partnership, corporation, profit or non-
profit, affiliate, or association will be cause for rejection of bids. A subcontractor is not
a bidder, and may submit prices to multiple bidders.

All bidders shall submit an affidavit that their bid is genuine and not collusive or sham;
that such bidder has not colluded, conspired, connived, or agreed, directly or indirectly,
with any bidder or person, to put in a sham bid, or that such other bidder or person
shall refrain from bidding; that such bidder has not in any manner, directly or
indirectly sought by agreement or collusion, or communication or conference, with any
person, to fix the bid price of affiant or any other bidder, or to fix any overhead, profit
or cost element of said bid price, or of that of any other bidder, or to secure any
advantage against the Owner or any person or persons interested in the proposed
contract; that such bidder is the only party (or parties) who has an interest with the
bidder in the profits of any contract which may result from the herein contained
proposal; that no individual affiliated with the Owner, including but not limited to the
head of any department, any employee, or any other official or officer of the Owner, is
or will be directly or indirectly interested in this bid, and/or the profits from this bid if
successful; that no individual affiliated with the Owner, including but not limited to the
head of any department, any employee, or any other official or officer of the Owner,
has or will receive anything of value as a result of the submission of this bid or its
award; that no individual affiliated with the Owner, including but not limited to the
head of any department, any employee, or any other official or officer of the Owner,
has been solicited to provide assistance and/or provided assistance to the bidder which
might give the bidder a competitive advantage or circumvent the competitive bidding
process; and that all statements contained in said proposal are true; and further, that
such bidder has not, directly or indirectly submitted this bid, or the contents thereof, or
divulged information or data relative thereto to any association or to any member or
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agent thereof.

11.3  Each bid must be accompanied by a completed Noncollusion Affidavit provided within
the contract documents.

11.4  Where there is reason to believe collusion or combination among bidders exists, the
Owner reserves the right to reject the bid of those concerned.

PART 12 DELINQUENT PERSONAL PROPERTY STATEMENT

12.1  Included with the contract documents is a Delinquent Personal Property Statement to be
filled out by the successful Bidder.

12.2  The statement shall be sent to both the County Auditor and the County Treasurer. A
signed copy shall remain in the contract documents as well.

PART 13 ORIGINAL DOCUMENTS

13.1  All bid forms, contract forms, bonds and any other bid documents or contract
documents requiring signatures shall be submitted with original signatures. No photo
copies or faxed copies of signed documents shall be accepted.

PART 14 ADDENDA

141 The bidder shall be responsible to obtain Addenda from the web at
https://bids.ctconsultants.com .

END OF SECTION 10/31/23
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PRICES TO INCLUDE

PART 1 - GENERAL

Any work shown on the plans or required in the specifications but not paid for separately as a bid
item shall be included in the cost of other bid items. The amount bid for each Bid Item shall
include the following:

1.1  Alllabor, materials, tools, equipment, and transportation necessary for the proper execution
of the work in accordance with the Contract Documents.

1.2 All assistance required by the Engineer to verify compliance with the Contract Documents,
including measuring for final pay quantities.

1.3 Project coordination and scheduling.
1.4 Detailed breakdown of lump sum bid items as requested by the Engineer.

1.5  All provisions necessary to protect workmen, the general public, and property along the
work in accordance with the Contract Documents.

1.6  Protection and/or replacement of existing property corner monuments.

1.7  Record drawings of the locations of all installed or repaired underground utilities, including
water mains and service connections, storm sewer and drainpipes, electrical conduit,
sewers, tees, wyes, laterals, etc.

1.8  Materials testing.

1.9  Reimbursement to Owner for costs of re-inspection or re-testing of any work not installed
in compliance with the Contract Documents.

1.10 The unit price for surface courses placed on new intermediate courses shall include the cost
of tack coat if directed by the Engineer.

1.11  Construction staking of the improvements.

PART 2 - ITEMS

All work proposed by this contract shall be quantified and paid for in accordance with the pertinent
ODOT specification except as specifically altered by other provisions of this contract.

2.1  PRECONSTRUCTION VIDEO DOCUMENTATION, AS PER PLAN

Basis of Payment

The lump sum price shall include all costs associated with hiring a professional videography firm
to document in detail the existing conditions of the entire work area and potential disturbed areas
and submitting a high-quality USB Flash Drive with audio commentary and video log.

220923 REV. 11/25/24 BD.9



2.2 BONDS AND INSURANCES, AS PER PLAN

Basis of Payment

A "Bonds and Insurances” item (including "Owner/Contractor Protective Policy,” "All Risk
Builder's Risk Insurance," and/or "Installation Floater Insurance”, and/or endorsements to fully
comply with all contract requirements) has been included in the bid proposal.

2.3 SEEDING AND MULCHING, AS PER PLAN

Method of Measurement

The quantity to be paid shall be all areas designated within the project limits and as designated in
the Landscaping Plans.

Basis of Payment

The lump sum price shall include furnishing and placement of topsoil, testing of topsoil, finish
grading, seed, fertilizers, lime, water, maintenance, mowing, and all else necessary to establish the
seeding and vegetation in accordance with the Contract Drawings per ODOT Item 659.

24  CLEARING AND GRUBBING

Basis of Payment

The lump sum price shall include the removal of all trees and brush as needed in the improvement
areas and the furnishing of all labor, materials, tools, and appurtenances necessary to complete the
work as specified or as shown.

2.5 EXCAVATION INCLUDING EMBANKMENT CONSTRUCTION, AS PER PLAN

Method of Measurement

The quantity to be paid shall be a Lump Sum to perform all topsoil stripping, stockpiling of topsoil,
excavation, embankment, topsoil respread, and related work for the construction of the designated
stream channel and meet grades as proposed within the Contract Documents. Lump sum price shall
include the haul off and disposal of any surplus material off the site.

Basis of Payment

The lump sum price shall include all labor, equipment, excavation for channel construction,
placement of embankment material, topsoil removal, stockpiling, and respread on greenspace areas
of the site.
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2.6 TEMPORARY SEDIMENT AND EROSION CONTROL, AS PER PLAN

Method of Measurement

The quantity to be paid shall be a Lump Sum for the implementation and maintenance of all Best
Management Practices (BMPs) of the Temporary Sediment and Erosion Control Plan.

Basis of Payment

The lump sum price shall include all labor and materials for the implementation and maintenance
of the Sediment and Erosions control plan, that complies with all County and State rules and
regulations, along with all necessary permitting, fees, review, and approvals through the County
and the Soil and Water Conservation District. The price per each shall include all labor, equipment,
and materials including but not limited to straw bales, inlet protection, silt fence, check dams, and
temporary seeding to provide sediment and erosion control commensurate with the Contractor's
means, methods, work schedule, and in accordance with plan details and specifications, if any.

2.7 ROCK CHANNEL PROTECTION, TYPE B, WITH FABRIC FILTER

Method of Measurement

The quantity to be paid for shall be the actual number of cubic yards and installed volume at the
scour pools within the stream channel, in accordance with the Contract Documents.

Basis of Payment

The unit price shall be as per ODOT 601 and include all costs for labor, aggregate material, tools
and appurtenances necessary to complete and install as specified. Material used shall be per
ODOT 1107-1 and be per the Contract Documents.

2.8 ROCK CHANNEL PROTECTION, TYPE C, WITH GEOTEXTILE FABRIC

Method of Measurement

The quantity to be paid for shall be the actual number of cubic yards and installed volume at the
storm sewer outlets, in accordance with the Contract Documents.

Basis of Payment

The unit price shall be as per ODOT 601 and include all costs for labor, aggregate material, tools
and appurtenances necessary to complete and install as specified. Material used shall be per
ODOT 1107-1 and be per the Contract Documents.
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2.9 FENCE REMOVED

Method of Measurement

The work and method of construction shall be in accordance with ODOT 202 and shall include the
removal of existing split rail wood fence materials as indicated in the Contract Documents, and
disposal of materials off site.

Basis of Payment

The payment shall be as per ODOT Item 202, and shall include all costs for labor, materials, tools
and appurtenances necessary to complete the work as specified in the Contract Documents.

2.10 4 INCH CONCRETE WALK, INCLUDING REMOVAL, AS PER PLAN

Method of Measurement

Measurement shall be in accordance with ODOT Item 608 for the removal and placement of
proposed concrete sidewalk as noted in the Contract Drawings.

Basis of Payment

Payment shall be made in accordance with ODOT Item 608. Price shall include all costs for labor,
materials, tools, and appurtenances necessary to complete the work as specified and in accordance
with manufacturer’s recommendations.

211 SEEDING AND MULCHING, AS PER PLAN

Method of Measurement

The quantity to be paid shall be all areas designated within the project limits.

Basis of Payment

The unit price shall include furnishing and placement of topsoil, testing of topsoil, finish grading,
seed, fertilizers, lime, water, maintenance, mowing, and all else necessary to establish the seeding
and vegetation in accordance with the Contract Drawings per ODOT Item 659.

2.12 FENCE, SPLIT RAIL, AS PER PLAN.

Method of Measurement

The quantity to be paid shall be the number of linear feet of 2 rail wood fencing, installed per the
plans and specifications.
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Basis of Payment

The price shall include all costs for labor, materials, tools, and appurtenances necessary to
complete the work as specified and in accordance with manufacturer’s recommendations and
details in the contract documents. Payment shall be made upon completion of installation.
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BID FORMS

The bid forms are not available online. The bid
forms are available only by purchasing a set of plans
and specifications at the location indicated in the
Advertisement for Bids/Public Notice to Bidders.
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NOTICE OF AWARD

TO:  «ContractName»
«ContractAddr»
«ContractCity», «ContractState» «ContractZip»

PROJECT: «TitleCaps»

You are notified that your Bid which was opened on «Bidopening» has been accepted for
items in the amount of «ContractDollars» at the unit bid prices as reflected in the bid tabulation
contained herein for the (fill in awarded parts, i.e. for Base Bid and Alternate C, ......... or delete).

You are required by the Instructions to Bidders to execute the Agreement and furnish the
required Bonds, Certificates of Insurance, and other documents within 10 calendar days from the date
of receipt of this Notice.

Failure to comply with these conditions within the time specified will entitle Owner to consider
your Bid in default, to annul this Notice and to declare your Bid Security forfeited.

The Owner will return to you one (1) fully signed set of the contract documents.

«OwnerCaps»

«OwnerCEOFirst» «OwnerCEOLast», «OwnerCEOTitle»

Date

ACKNOWLEDGMENT

«ContractCAPName»

DO NOT SIGN THIS PAGE. FOR REFERENCE ONLY. OWNER
WILL SEND SIGNED COPY.

«ContractFirst» «ContractLast», «ContractTitle»

Date
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CONTRACT

FOR «TitleCaps»
THIS CONTRACT, made and entered into at «OwnerCity», «OwnerState», this day
of , 20 , by and between the «OwnerMuni» (“OWNER?”),

«OwnerState» and «ContractName» (“CONTRACTOR?”).

WITNESSETH: That the said CONTRACTOR has agreed and by this presents does agree
with the OWNER for the consideration hereinafter mentioned and contained, and under penalty
expressed in a bond given with these presents, and herein contained or hereunto annexed, to furnish
at its own cost and expense, all the necessary tools, equipment, materials, labor, and tests in an
expeditious, substantial and workmanlike manner, the equipment and appurtenances herein
contemplated, commencing work within 20 days from the date of the Notice to Proceed and
executing the work within the time and in the manner specified and in conformity with the
requirements set forth in this Contract.

The following form essential parts of the Contract (may vary with project).

Advertisement for Bids/Public Notice to Bidders
Instruction to Bidders

Bid Forms and Proposal

Contract Forms and Exhibits

Contract Bond — ORC 153.571 or ORC 153.57
Contract Provisions

General Conditions

Supplementary Conditions

Specifications

Specific Project Requirements

Prevailing Wage Rate Schedule

Contract Drawings; if any.

Addenda; if any.

el
LCRESee~NoarwNE

The CONTRACTOR agrees and understands that the work on this contract shall be subject to
the acceptance of the OWNER based upon and in accordance with the contract specifications and
contract plans and drawings on file in the office of the OWNER.

The CONTRACTOR agrees that each individual employed by the CONTRACTOR or any
Subcontractor and engaged in work on the project under this contract shall be paid by prevailing
wage established by the Department of Industrial Relations of the State of Ohio or the U.S.
Department of Labor (Davis-Bacon Act) as detailed in the section titled "Wage Rates." This shall
occur regardless of any contractual relationship which may be said to exist between the Contractor or
any Subcontractor and such individual. (if a School District, delete this paragraph)

The CONTRACTOR shall proceed with the said work in a prompt and diligent manner and
shall do the several parts thereof. Further the CONTRACTOR shall complete the whole of said
work in accordance with the specifications and contract drawings to the satisfaction of the OWNER
on or before the time stated, and in default of completion within the time as fixed, the
CONTRACTOR shall pay to the OWNER as liquidated damages, an amount equal to «Liquidated»,
for each and every day (Sundays and legal holidays excepted) the completion of the work may be
delayed beyond the date fixed in the manner and as stipulated.
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It is hereby mutually agreed that the OWNER is to pay and the CONTRACTOR is to
receive, as full compensation for furnishing all materials and labor in building, constructing and
testing and in all respect completing the herein described work and appurtenances in the manner and
under the conditions herein specified, the prices stipulated in the proposal herein contained or hereto
annexed and the total contract sum is «ContractDollars».

This Contract shall be in full force and effect from the date of execution by the OWNER and
CONTRACTOR.

IN WITNESS WHEREOF: The OWNER and CONTRACTOR hereunto affixed their
signature the day and year first mentioned above.

«ContractCAPName»

«ContractFirst» «ContractLast», «ContractTitle»

«OwnerCaps»

«OwnerCEOFirst» «OwnerCEOLast», «OwnerCEQOTitle»

| hereby certify that funds in the amount of «ContractAmtwords» Dollars
(«ContractDollars») necessary for the foregoing Contract have been appropriated and are in the
Treasury, or are in the process of collection, or are available through grants and/or loans from other
funding sources.

«OwnerFiscalFirst» «OwnerFiscalLast», «OwnerFiscal Title»

APPROVED AS TO FORM:

«OwnerLegalName», «OwnerLegal Title»
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THE CONTRACTOR SHALL FURNISH THE FOLLOWING ITEMS
WITHIN 10 DAYS OF NOTIFICATION OF AWARD:

A) CERTIFICATE OF INSURANCE FOR
CONTRACTOR'S PUBLIC LIABILITY INSURANCE POLICY
AND AUTOMOTIVE INSURANCE POLICY
Owner, Verdantas, LLC & CT Consultants Named as Additional Insured

B) CERTIFICATE OF INSURANCE FOR
OWNER'S AND CONTRACTOR'S PROTECTIVE POLICY
Owner Named as Insured (No Additional Insured)

C) CERTIFICATE OF WORKER'S COMPENSATION

D) CONTRACT BOND THAT COMPLIES WITH ORC 153.54 AND 153.57

* D above is not required if a bond complying with ORC 153.54 and 153.571 (rollover bond) was
submitted at time of bid.
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DELINQUENT PERSONAL PROPERTY STATEMENT

STATE OF )
) SS
COUNTY OF )

«ContractName», having been awarded a contract by the «OwnerMuni», «OwnerState»,
hereby affirms under oath, pursuant to Ohio Revised Code Section 5719.042, that at the time the bid
was submitted, my company was / was not (CIRCLE ONE) charged with delinquent personal
property taxes on the General Tax List of Personal Property for «OwnerCounty» County, Ohio.

If such charge for delinquent personal property tax exists on the General Tax List of Personal
Property for «OwnerCounty» County, Ohio, the amount of such due and unpaid delinquent taxes,
including due and unpaid penalties and interest shall be set forth below.

A copy of this statement shall be transmitted by the Taxing District's Fiscal Officer to the
County Treasurer within thirty days of the date it is submitted. A copy of this statement shall also be
incorporated into the Contract made between «OwnerMuni», «OwnerState», and «ContractName»,
and no payment shall be made with respect to any Contract unless such statement has been so
incorporated as a part thereof.

Delinquent Personal Property Tax ~ $

Penalties $
Interest $
«ContractCAPName»

«ContractFirst» «ContractLast», «ContractTitle»

Subscribed and sworn to before me this ______ day of , 20

Notary Public

My Commission Expires:
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AFFIDAVIT
OF COMPLIANCE WITH OHIO REVISED CODE SECTION 3517.13

STATE OF )
) SS
COUNTY OF )
being duly sworn deposes and states as
follows:
1. | am duly authorized to make the statements contained herein on behalf of

(“the Contracting Party”).

2. The Contracting Party is a/an (select one):

] Individual, partnership, or other unincorporated business association (including
without limitation, a professional association organized under Ohio Revised Code

Chapter 1787), estate, or trust

] Corporation organized and existing under the laws of the State of

1 Labor organization

3. | hereby affirm that the Contracting Party and each of the individuals specified in R.C.
3517.13(1) (with respect to non-corporate entities and labor organizations) or R.C. 3517.13(J)
(with respect to corporations) are in full compliance with the political contribution limitations

set forth in R.C. 3517.13(1) and (J), as applicable.

4. | understand that a false representation on this certification will incur penalties pursuant to
3517.992(R).

Affiant further sayeth naught.

By:

Title:

SWORN TO BEFORE ME and subscribed in my presence this day of

, 20

Notary Public

My commission expires:

CF.6



ESCROW AGREEMENT FOR CONTRACTOR'S RETAINAGE

In accordance with a certain Contract between the «OwnerMuni», «OwnerState», (hereinafter
referred to as "the Owner") and «ContractName», (hereinafter referred to as "the Contractor"), an
Escrow Agent is hereby appointed to hold funds arising out of the Owner's agreement to pay
retainage into an escrow fund, said Agent to be:

All retained funds will be placed with the above Escrow Agent from the date your Contract is certified
as being 50% complete pursuant to Sections 153.13, and 153.14 and 153.63 Ohio Revised Code.

During the time the aforementioned retained funds are in the custody of the Escrow Agent, the Escrow
Agent has authority to invest the escrow funds in the classes of securities listed below which, in the
judgment of the Escrow Agent, allow for the least risk to capital preservation and provide for a
reasonable income. The income from investment of the escrowed funds shall be accumulated in the
escrow account.

@) Obligation issued or guaranteed as to interest and principal by the government of the
United States, or obligations of the State of Ohio or any political subdivision thereof;

(b) Obligations including certificates of deposit of any national bank located in this State
and/or any bank as defined by Section 1101.01, O.R.C,;

(©) Repurchase agreements fully secured by obligations of any kind specified in clauses
(a) and (b) above; or

(d) Interest in any money market fund or trust, the investments of which are generally
restricted to obligations of any of the kind specified in clauses (a) through (c) above.

The Escrow Agent shall hold the escrowed principal and interest until receipt of notice from the
Owner, or until receipt of an Arbitration Order or an Order of the Court of Claims, or other appropriate
courts, specifying the amount of the escrowed principal to be released and the person to whom it is to
be released. Upon receipt of such a request or order, the Escrow Agent shall, within 30 days, pay such
amount of principal and interest earned on the retainage to the Contractor less the Escrow Agent's fee.

It is understood that the Escrow Agent shall have no duties, obligations, or liabilities hereunder other
than to hold and invest said funds and to deliver them in accordance with the provisions hereof.

«ContractCAPName»

«ContractFirst» «ContractLast», «ContractTitle»

«OwnerCaps»

«OwnerFiscalFirst» «OwnerFiscalLast», «OwnerFiscal Title»
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ESCROW WAIVER

In accordance with a certain Contract between the «OwnerMuni», «OwnerState»,
(hereinafter referred to as "the Owner") and «ContractName», (hereinafter referred to as "the
Contractor") it is mutually agreed by and between the parties hereto that because of the short-term
duration of the within contract, no escrow account will be established pursuant to Sections 153.13,
153.14 and 153.63 of the Ohio Revised Code nor shall any interest be paid on any retainage.

«ContractCAPName»

«ContractFirst» «ContractLast», «ContractTitle»

«OwnerCaps»

«OwnerFiscalFirst» «OwnerFiscalLast», «OwnerFiscal Title»
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NOTICE TO PROCEED

Project: «Title»

Owner:  «OwnerMuni»
«OwnerAddr»
«OwnerCity», «OwnerState» «OwnerZip»

To: «ContractName»
«ContractAddr»
«ContractCity», «ContractState» «ContractZip»

Date:

You are hereby notified to commence work in accordance with the Contract. All work shall be
completed by «Completion_Date».

«OwnerCaps»

«OwnerCEOFirst» «OwnerCEOLast», «OwnerCEOTitle»

REV. 01/06/25
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THE OWNER OR THEIR AUTHORIZED REPRESENTATIVE SHALL INSERT THE
FOLLOWING CONTRACT DOCUMENTATION IN THE EXECUTED CONTRACT:

A) FINDINGS FOR RECOVERY - ORC 9.24
(http://ffr.ohicauditor.gov/ )

Bl) CHECK FOR DEBARRED CONTRACTORS IN THE STATE OF OHIO
(https://www.sos.state.oh.us/records/debarred-contractors/ )

B2) CHECK FEDERAL SAM (System for Award Management) for
includi I \ Gt licable:

C) NOTIFICATION OF SURETY AND AGENT OF CONSTRUCTION
CONTRACT AWARD - ORC 9.32 (if applicable)

REV. 01/21

N.1


http://ffr.ohioauditor.gov/
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This document has important legal consequences; consultation with an attorney is encouraged with respect to its
use or modification. This document should be adapted to the particular circumstances of the contemplated Project
and the controlling Laws and Regulations.
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ARTICLE 1 - DEFINITIONS AND TERMINOLOGY

1.01 Defined Terms

A. Wherever used in the Bidding Requirements or Contract Documents and printed with initial
capital letters, the terms listed below will have the meanings indicated which are applicable to
both the singular and plural thereof. In addition to terms specifically defined, terms with initial
capital letters in the Contract Documents include references to identified articles and paragraphs,
and the titles of other documents or forms.

1.

10.

11.

Addenda—Written or graphic instruments issued prior to the opening of Bids which clarify,
correct, or change the Bidding Requirements or the proposed Contract Documents.

Agreement—The written instrument which is evidence of the agreement between Owner and
Contractor covering the Work.

Application for Payment—The form acceptable to Engineer which is to be used by
Contractor during the course of the Work in requesting progress or final payments and which
is to be accompanied by such supporting documentation as is required by the Contract
Documents.

Asbestos—Any material that contains more than one percent asbestos and is friable or is
releasing asbestos fibers into the air above current action levels established by the United
States Occupational Safety and Health Administration.

Bid—The offer or proposal of a Bidder submitted on the prescribed form setting forth the
prices for the Work to be performed.

Bidder—The individual or entity who submits a Bid directly to Owner.

Bidding Documents—The Bidding Requirements and the proposed Contract Documents
(including all Addenda).

Bidding Requirements—The advertisement or invitation to bid, Instructions to Bidders, Bid
security of acceptable form, if any, and the Bid Form with any supplements.

Change Order—A document recommended by Engineer which is signed by Contractor and
Owner and authorizes an addition, deletion, or revision in the Work or an adjustment in the
Contract Price or the Contract Times, issued on or after the Effective Date of the Agreement.

Claim—A demand or assertion by Owner or Contractor seeking an adjustment of Contract
Price or Contract Times, or both, or other relief with respect to the terms of the Contract. A
demand for money or services by a third party is not a Claim.

Contract—The entire and integrated written agreement between the Owner and Contractor
concerning the Work. The Contract supersedes prior negotiations, representations, or
agreements, whether written or oral.
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12.

13.

14.

15.

16.

17.

18.

19.

20.

21.

22.

23.

24.

25.

26.

Contract Documents—Those items so designated in the Agreement. Only printed or hard
copies of the items listed in the Agreement are Contract Documents. Approved Shop
Drawings, other Contractor submittals, and the reports and drawings of subsurface and
physical conditions are not Contract Documents.

Contract Price—The moneys payable by Owner to Contractor for completion of the Work in
accordance with the Contract Documents as stated in the Agreement (subject to the
provisions of Paragraph 11.03 in the case of Unit Price Work).

Contract Times—The number of days or the dates stated in the Agreement to: (i) achieve
Milestones, if any; (ii) achieve Substantial Completion; and (iii) complete the Work so that it
is ready for final payment as evidenced by Engineer’s written recommendation of final
payment.

Contractor—The individual or entity with whom Owner has entered into the Agreement.
Cost of the Work—See Paragraph 11.01 for definition.

Drawings—That part of the Contract Documents prepared or approved by Engineer which
graphically shows the scope, extent, and character of the Work to be performed by
Contractor. Shop Drawings and other Contractor submittals are not Drawings as so defined.

Effective Date of the Agreement—The date indicated in the Agreement on which it becomes
effective, but if no such date is indicated, it means the date on which the Agreement is signed
and delivered by the last of the two parties to sign and deliver.

Engineer—The individual or entity named as such in the Agreement.

Field Order—A written order issued by Engineer which requires minor changes in the Work
but which does not involve a change in the Contract Price or the Contract Times.

General Requirements—Sections of Division 1 of the Specifications.

Hazardous Environmental Condition—The presence at the Site of Asbestos, PCBs,
Petroleum, Hazardous Waste, or Radioactive Material in such quantities or circumstances
that may present a substantial danger to persons or property exposed thereto.

Hazardous Waste—The term Hazardous Waste shall have the meaning provided in Section
1004 of the Solid Waste Disposal Act (42 USC Section 6903) as amended from time to time.

Laws and Regulations; Laws or Regulations—Any and all applicable laws, rules, regulations,
ordinances, codes, and orders of any and all governmental bodies, agencies, authorities, and
courts having jurisdiction.

Liens—Charges, security interests, or encumbrances upon Project funds, real property, or
personal property.

Milestone—A principal event specified in the Contract Documents relating to an intermediate
completion date or time prior to Substantial Completion of all the Work.
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27.

28.

29.

30.

31.

32.

33.

34.

35.

36.

37.

38.

39.

Notice of Award—The written notice by Owner to the Successful Bidder stating that upon
timely compliance by the Successful Bidder with the conditions precedent listed therein,
Owner will sign and deliver the Agreement.

Notice to Proceed—A written notice given by Owner to Contractor fixing the date on which
the Contract Times will commence to run and on which Contractor shall start to perform the
Work under the Contract Documents.

Owner—The individual or entity with whom Contractor has entered into the Agreement and
for whom the Work is to be performed.

PCBs—Polychlorinated biphenyls.

Petroleum—Petroleum, including crude oil or any fraction thereof which is liquid at standard
conditions of temperature and pressure (60 degrees Fahrenheit and 14.7 pounds per square
inch absolute), such as oil, petroleum, fuel oil, oil sludge, oil refuse, gasoline, kerosene, and
oil mixed with other non-Hazardous Waste and crude oils.

Progress Schedule—A schedule, prepared and maintained by Contractor, describing the
sequence and duration of the activities comprising the Contractor’s plan to accomplish the
Work within the Contract Times.

Project—The total construction of which the Work to be performed under the Contract
Documents may be the whole, or a part.

Project Manual—The bound documentary information prepared for bidding and constructing
the Work. A listing of the contents of the Project Manual, which may be bound in one or
more volumes, is contained in the table(s) of contents.

Radioactive Material—Source, special nuclear, or byproduct material as defined by the
Atomic Energy Act of 1954 (42 USC Section 2011 et seq.) as amended from time to time.

Resident Project Representative—The authorized representative of Engineer who may be
assigned to the Site or any part thereof.

Samples—Physical examples of materials, equipment, or workmanship that are
representative of some portion of the Work and which establish the standards by which such
portion of the Work will be judged.

Schedule of Submittals—A schedule, prepared and maintained by Contractor, of required
submittals and the time requirements to support scheduled performance of related
construction activities.

Schedule of Values—A schedule, prepared and maintained by Contractor, allocating portions
of the Contract Price to various portions of the Work and used as the basis for reviewing
Contractor’s Applications for Payment.
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40.

41.

42.

43.

44,

45.

46.

47.

48.

49.

50.

S1.

Shop Drawings—All drawings, diagrams, illustrations, schedules, and other data or
information which are specifically prepared or assembled by or for Contractor and submitted
by Contractor to illustrate some portion of the Work.

Site—Lands or areas indicated in the Contract Documents as being furnished by Owner upon
which the Work is to be performed, including rights-of-way and easements for access
thereto, and such other lands furnished by Owner which are designated for the use of
Contractor.

Specifications—That part of the Contract Documents consisting of written requirements for
materials, equipment, systems, standards and workmanship as applied to the Work, and
certain administrative requirements and procedural matters applicable thereto.

Subcontractor—An individual or entity having a direct contract with Contractor or with any
other Subcontractor for the performance of a part of the Work at the Site.

Substantial Completion—The time at which the Work (or a specified part thereof) has
progressed to the point where, in the opinion of Engineer, the Work (or a specified part
thereof) is sufficiently complete, in accordance with the Contract Documents, so that the
Work (or a specified part thereof) can be utilized for the purposes for which it is intended.
The terms “substantially complete” and ““substantially completed” as applied to all or part of
the Work refer to Substantial Completion thereof.

Successful Bidder—The Bidder submitting a responsive Bid to whom Owner makes an
award.

Supplementary Conditions—That part of the Contract Documents which amends or
supplements these General Conditions.

Supplier—A manufacturer, fabricator, supplier, distributor, materialman, or vendor having a
direct contract with Contractor or with any Subcontractor to furnish materials or equipment
to be incorporated in the Work by Contractor or Subcontractor.

Underground Facilities—All underground pipelines, conduits, ducts, cables, wires,
manbholes, vaults, tanks, tunnels, or other such facilities or attachments, and any encasements
containing such facilities, including those that convey electricity, gases, steam, liquid
petroleum products, telephone or other communications, cable television, water, wastewater,
storm water, other liquids or chemicals, or traffic or other control systems.

Unit Price Work—Work to be paid for on the basis of unit prices.

Work—The entire construction or the various separately identifiable parts thereof required to
be provided under the Contract Documents. Work includes and is the result of performing or
providing all labor, services, and documentation necessary to produce such construction, and
furnishing, installing, and incorporating all materials and equipment into such construction,
all as required by the Contract Documents.

Work Change Directive—A written statement to Contractor issued on or after the Effective
Date of the Agreement and signed by Owner and recommended by Engineer ordering an
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addition, deletion, or revision in the Work, or responding to differing or unforeseen
subsurface or physical conditions under which the Work is to be performed or to
emergencies. A Work Change Directive will not change the Contract Price or the Contract
Times but is evidence that the parties expect that the change ordered or documented by a
Work Change Directive will be incorporated in a subsequently issued Change Order
following negotiations by the parties as to its effect, if any, on the Contract Price or Contract
Times.

1.02  Terminology

A. The words and terms discussed in Paragraph 1.02.B through F are not defined but, when used in
the Bidding Requirements or Contract Documents, have the indicated meaning.

B. Intent of Certain Terms or Adjectives:

1.

The Contract Documents include the terms “as allowed,” “as approved,” “as ordered,” “as
directed” or terms of like effect or import to authorize an exercise of professional judgment
by Engineer. In addition, the adjectives “reasonable,” “suitable,” “acceptable,” “proper,”
“satisfactory,” or adjectives of like effect or import are used to describe an action or
determination of Engineer as to the Work. It is intended that such exercise of professional
judgment, action, or determination will be solely to evaluate, in general, the Work for
compliance with the information in the Contract Documents and with the design concept of
the Project as a functioning whole as shown or indicated in the Contract Documents (unless
there is a specific statement indicating otherwise). The use of any such term or adjective is
not intended to and shall not be effective to assign to Engineer any duty or authority to
supervise or direct the performance of the Work, or any duty or authority to undertake
responsibility contrary to the provisions of Paragraph 9.09 or any other provision of the
Contract Documents.

9% ¢ 29 <6

C. Day:

1.

The word “day” means a calendar day of 24 hours measured from midnight to the next
midnight.

D. Defective:

L.

The word “defective,” when modifying the word “Work,” refers to Work that is
unsatisfactory, faulty, or deficient in that it:

a. does not conform to the Contract Documents; or

b. does not meet the requirements of any applicable inspection, reference standard, test, or
approval referred to in the Contract Documents; or

c. has been damaged prior to Engineer’s recommendation of final payment (unless
responsibility for the protection thereof has been assumed by Owner at Substantial
Completion in accordance with Paragraph 14.04 or 14.05).

E. Furnish, Install, Perform, Provide:
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1. The word “furnish,” when used in connection with services, materials, or equipment, shall
mean to supply and deliver said services, materials, or equipment to the Site (or some other
specified location) ready for use or installation and in usable or operable condition.

2. The word “install,” when used in connection with services, materials, or equipment, shall
mean to put into use or place in final position said services, materials, or equipment complete
and ready for intended use.

3. The words “perform” or “provide,” when used in connection with services, materials, or
equipment, shall mean to furnish and install said services, materials, or equipment complete
and ready for intended use.

4. When “furnish,” “install,” “perform,” or “provide” is not used in connection with services,
materials, or equipment in a context clearly requiring an obligation of Contractor, “provide”
is implied.

Unless stated otherwise in the Contract Documents, words or phrases that have a well-known
technical or construction industry or trade meaning are used in the Contract Documents in
accordance with such recognized meaning.

ARTICLE 2 - PRELIMINARY MATTERS

2.01

2.02

2.03

Delivery of Bonds and Evidence of Insurance

A.

When Contractor delivers the executed counterparts of the Agreement to Owner, Contractor shall
also deliver to Owner such bonds as Contractor may be required to furnish.

Evidence of Insurance: Before any Work at the Site is started, Contractor and Owner shall each
deliver to the other, with copies to each additional insured identified in the Supplementary
Conditions, certificates of insurance (and other evidence of insurance which either of them or
any additional insured may reasonably request) which Contractor and Owner respectively are
required to purchase and maintain in accordance with Article 5.

Copies of Documents

A. Owner shall furnish to Contractor up to ten printed or hard copies of the Drawings and Project

Manual. Additional copies will be furnished upon request at the cost of reproduction.

Commencement of Contract Times; Notice to Proceed

A.

The Contract Times will commence to run on the thirtieth day after the Effective Date of the
Agreement or, if a Notice to Proceed is given, on the day indicated in the Notice to Proceed. A
Notice to Proceed may be given at any time within 30 days after the Effective Date of the
Agreement. In no event will the Contract Times commence to run later than the sixtieth day after
the day of Bid opening or the thirtieth day after the Effective Date of the Agreement, whichever
date is earlier.
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2.04  Starting the Work

2.05

2.06

2.07

A.

Contractor shall start to perform the Work on the date when the Contract Times commence to
run. No Work shall be done at the Site prior to the date on which the Contract Times commence
to run.

Before Starting Construction

A.

Preliminary Schedules: Within 10 days after the Effective Date of the Agreement (unless
otherwise specified in the General Requirements), Contractor shall submit to Engineer for timely
review:

1. a preliminary Progress Schedule indicating the times (numbers of days or dates) for starting
and completing the various stages of the Work, including any Milestones specified in the
Contract Documents;

2. apreliminary Schedule of Submittals; and

3. a preliminary Schedule of Values for all of the Work which includes quantities and prices of
items which when added together equal the Contract Price and subdivides the Work into
component parts in sufficient detail to serve as the basis for progress payments during
performance of the Work. Such prices will include an appropriate amount of overhead and
profit applicable to each item of Work.

Preconstruction Conference; Designation of Authorized Representatives

A.

Before any Work at the Site is started, a conference attended by Owner, Contractor, Engineer,
and others as appropriate will be held to establish a working understanding among the parties as
to the Work and to discuss the schedules referred to in Paragraph 2.05.A, procedures for
handling Shop Drawings and other submittals, processing Applications for Payment, and
maintaining required records.

At this conference Owner and Contractor each shall designate, in writing, a specific individual to
act as its authorized representative with respect to the services and responsibilities under the
Contract. Such individuals shall have the authority to transmit instructions, receive information,
render decisions relative to the Contract, and otherwise act on behalf of each respective party.

Initial Acceptance of Schedules

A. At least 10 days before submission of the first Application for Payment a conference attended by

Contractor, Engineer, and others as appropriate will be held to review for acceptability to
Engineer as provided below the schedules submitted in accordance with Paragraph 2.05.A.
Contractor shall have an additional 10 days to make corrections and adjustments and to complete
and resubmit the schedules. No progress payment shall be made to Contractor until acceptable
schedules are submitted to Engineer.

1. The Progress Schedule will be acceptable to Engineer if it provides an orderly progression of
the Work to completion within the Contract Times. Such acceptance will not impose on
Engineer responsibility for the Progress Schedule, for sequencing, scheduling, or progress of
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the Work, nor interfere with or relieve Contractor from Contractor’s full responsibility
therefor.

Contractor’s Schedule of Submittals will be acceptable to Engineer if it provides a workable
arrangement for reviewing and processing the required submittals.

Contractor’s Schedule of Values will be acceptable to Engineer as to form and substance if it
provides a reasonable allocation of the Contract Price to component parts of the Work.

ARTICLE 3 - CONTRACT DOCUMENTS: INTENT, AMENDING, REUSE

3.01

3.02

3.03

Intent

A. The Contract Documents are complementary; what is required by one is as binding as if required
by all.

B. It is the intent of the Contract Documents to describe a functionally complete project (or part
thereof) to be constructed in accordance with the Contract Documents. Any labor,
documentation, services, materials, or equipment that reasonably may be inferred from the
Contract Documents or from prevailing custom or trade usage as being required to produce the
indicated result will be provided whether or not specifically called for, at no additional cost to
Owner.

C. Clarifications and interpretations of the Contract Documents shall be issued by Engineer as
provided in Article 9.

Reference Standards

A. Standards, Specifications, Codes, Laws, and Regulations

1.

2.

Reference to standards, specifications, manuals, or codes of any technical society,
organization, or association, or to Laws or Regulations, whether such reference be specific or
by implication, shall mean the standard, specification, manual, code, or Laws or Regulations
in effect at the time of opening of Bids (or on the Effective Date of the Agreement if there
were no Bids), except as may be otherwise specifically stated in the Contract Documents.

No provision of any such standard, specification, manual, or code, or any instruction of a
Supplier, shall be effective to change the duties or responsibilities of Owner, Contractor, or
Engineer, or any of their subcontractors, consultants, agents, or employees, from those set
forth in the Contract Documents. No such provision or instruction shall be effective to assign
to Owner, Engineer, or any of their officers, directors, members, partners, employees,
agents, consultants, or subcontractors, any duty or authority to supervise or direct the
performance of the Work or any duty or authority to undertake responsibility inconsistent
with the provisions of the Contract Documents.

Reporting and Resolving Discrepancies

A. Reporting Discrepancies:
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1. Contractor’s Review of Contract Documents Before Starting Work: Before undertaking each
part of the Work, Contractor shall carefully study and compare the Contract Documents and
check and verify pertinent figures therein and all applicable field measurements. Contractor
shall promptly report in writing to Engineer any conflict, error, ambiguity, or discrepancy
which Contractor discovers, or has actual knowledge of, and shall obtain a written
interpretation or clarification from Engineer before proceeding with any Work affected
thereby.

2. Contractor’s Review of Contract Documents During Performance of Work: If, during the
performance of the Work, Contractor discovers any conflict, error, ambiguity, or discrepancy
within the Contract Documents, or between the Contract Documents and (a) any applicable
Law or Regulation , (b) any standard, specification, manual, or code, or (c) any instruction of
any Supplier, then Contractor shall promptly report it to Engineer in writing. Contractor shall
not proceed with the Work affected thereby (except in an emergency as required by
Paragraph 6.16.A) until an amendment or supplement to the Contract Documents has been
issued by one of the methods indicated in Paragraph 3.04.

3. Contractor shall not be liable to Owner or Engineer for failure to report any conflict, error,
ambiguity, or discrepancy in the Contract Documents unless Contractor had actual
knowledge thereof.

B. Resolving Discrepancies:

1. Except as may be otherwise specifically stated in the Contract Documents, the provisions of
the Contract Documents shall take precedence in resolving any conflict, error, ambiguity, or
discrepancy between the provisions of the Contract Documents and:

a. the provisions of any standard, specification, manual, or code, or the instruction of any
Supplier (whether or not specifically incorporated by reference in the Contract
Documents); or

b. the provisions of any Laws or Regulations applicable to the performance of the Work
(unless such an interpretation of the provisions of the Contract Documents would result
in violation of such Law or Regulation).

3.04 Amending and Supplementing Contract Documents

A. The Contract Documents may be amended to provide for additions, deletions, and revisions in
the Work or to modify the terms and conditions thereof by either a Change Order or a Work
Change Directive.

B. The requirements of the Contract Documents may be supplemented, and minor variations and
deviations in the Work may be authorized, by one or more of the following ways:

1. A Field Order;

2. Engineer’s approval of a Shop Drawing or Sample (subject to the provisions of Paragraph
6.17.D.3); or
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3.05

3.06

3. Engineer’s written interpretation or clarification.

Reuse of Documents

A.

Contractor and any Subcontractor or Supplier shall not:

1. have or acquire any title to or ownership rights in any of the Drawings, Specifications, or
other documents (or copies of any thereof) prepared by or bearing the seal of Engineer or its
consultants, including electronic media editions; or

2. reuse any such Drawings, Specifications, other documents, or copies thereof on extensions of
the Project or any other project without written consent of Owner and Engineer and specific
written verification or adaptation by Engineer.

The prohibitions of this Paragraph 3.05 will survive final payment, or termination of the
Contract. Nothing herein shall preclude Contractor from retaining copies of the Contract
Documents for record purposes.

Electronic Data

A.

Unless otherwise stated in the Supplementary Conditions, the data furnished by Owner or
Engineer to Contractor, or by Contractor to Owner or Engineer, that may be relied upon are
limited to the printed copies (also known as hard copies). Files in electronic media format of text,
data, graphics, or other types are furnished only for the convenience of the receiving party. Any
conclusion or information obtained or derived from such electronic files will be at the user’s sole
risk. If there is a discrepancy between the electronic files and the hard copies, the hard copies
govern.

Because data stored in electronic media format can deteriorate or be modified inadvertently or
otherwise without authorization of the data’s creator, the party receiving electronic files agrees
that it will perform acceptance tests or procedures within 60 days, after which the receiving party
shall be deemed to have accepted the data thus transferred. Any errors detected within the 60-day
acceptance period will be corrected by the transferring party.

When transferring documents in electronic media format, the transferring party makes no
representations as to long term compatibility, usability, or readability of documents resulting
from the use of software application packages, operating systems, or computer hardware
differing from those used by the data’s creator.

ARTICLE 4 - AVAILABILITY OF LANDS; SUBSURFACE AND PHYSICAL CONDITIONS;
HAZARDOUS ENVIRONMENTAL CONDITIONS; REFERENCE POINTS

4.01

Availability of Lands

A.

Owner shall furnish the Site. Owner shall notify Contractor of any encumbrances or restrictions
not of general application but specifically related to use of the Site with which Contractor must
comply in performing the Work. Owner will obtain in a timely manner and pay for easements for
permanent structures or permanent changes in existing facilities. If Contractor and Owner are
unable to agree on entitlement to or on the amount or extent, if any, of any adjustment in the
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Contract Price or Contract Times, or both, as a result of any delay in Owner’s furnishing the Site
or a part thereof, Contractor may make a Claim therefor as provided in Paragraph 10.05.

Upon reasonable written request, Owner shall furnish Contractor with a current statement of
record legal title and legal description of the lands upon which the Work is to be performed and
Owner’s interest therein as necessary for giving notice of or filing a mechanic’s or construction
lien against such lands in accordance with applicable Laws and Regulations.

. Contractor shall provide for all additional lands and access thereto that may be required for

temporary construction facilities or storage of materials and equipment.

4.02  Subsurface and Physical Conditions

A. Reports and Drawings: The Supplementary Conditions identify:

B.

1. those reports known to Owner of explorations and tests of subsurface conditions at or
contiguous to the Site; and

2. those drawings known to Owner of physical conditions relating to existing surface or
subsurface structures at the Site (except Underground Facilities).

Limited Reliance by Contractor on Technical Data Authorized: Contractor may rely upon the
accuracy of the “technical data” contained in such reports and drawings, but such reports and
drawings are not Contract Documents. Such “technical data” is identified in the Supplementary
Conditions. Except for such reliance on such “technical data,” Contractor may not rely upon or
make any claim against Owner or Engineer, or any of their officers, directors, members, partners,
employees, agents, consultants, or subcontractors with respect to:

1. the completeness of such reports and drawings for Contractor’s purposes, including, but not
limited to, any aspects of the means, methods, techniques, sequences, and procedures of
construction to be employed by Contractor, and safety precautions and programs incident
thereto; or

2. other data, interpretations, opinions, and information contained in such reports or shown or
indicated in such drawings; or

3. any Contractor interpretation of or conclusion drawn from any “technical data” or any such
other data, interpretations, opinions, or information.

4.03  Differing Subsurface or Physical Conditions

A.

Notice: If Contractor believes that any subsurface or physical condition that is uncovered or
revealed either:

1. is of such a nature as to establish that any “technical data” on which Contractor is entitled to
rely as provided in Paragraph 4.02 is materially inaccurate; or

2. is of such a nature as to require a change in the Contract Documents; or
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differs materially from that shown or indicated in the Contract Documents; or

is of an unusual nature, and differs materially from conditions ordinarily encountered and
generally recognized as inherent in work of the character provided for in the Contract
Documents;

then Contractor shall, promptly after becoming aware thereof and before further disturbing the
subsurface or physical conditions or performing any Work in connection therewith (except in an
emergency as required by Paragraph 6.16.A), notify Owner and Engineer in writing about such
condition. Contractor shall not further disturb such condition or perform any Work in connection
therewith (except as aforesaid) until receipt of written order to do so.

B. Engineer’s Review: After receipt of written notice as required by Paragraph 4.03.A, Engineer
will promptly review the pertinent condition, determine the necessity of Owner’s obtaining
additional exploration or tests with respect thereto, and advise Owner in writing (with a copy to
Contractor) of Engineer’s findings and conclusions.

C. Possible Price and Times Adjustments:

1.

The Contract Price or the Contract Times, or both, will be equitably adjusted to the extent
that the existence of such differing subsurface or physical condition causes an increase or
decrease in Contractor’s cost of, or time required for, performance of the Work; subject,
however, to the following:

a. such condition must meet any one or more of the categories described in Paragraph
4.03.A; and

b. with respect to Work that is paid for on a unit price basis, any adjustment in Contract
Price will be subject to the provisions of Paragraphs 9.07 and 11.03.

Contractor shall not be entitled to any adjustment in the Contract Price or Contract Times if:

a. Contractor knew of the existence of such conditions at the time Contractor made a final
commitment to Owner with respect to Contract Price and Contract Times by the
submission of a Bid or becoming bound under a negotiated contract; or

b. the existence of such condition could reasonably have been discovered or revealed as a
result of any examination, investigation, exploration, test, or study of the Site and
contiguous areas required by the Bidding Requirements or Contract Documents to be
conducted by or for Contractor prior to Contractor’s making such final commitment; or

c. Contractor failed to give the written notice as required by Paragraph 4.03.A.

If Owner and Contractor are unable to agree on entitlement to or on the amount or extent, if
any, of any adjustment in the Contract Price or Contract Times, or both, a Claim may be
made therefor as provided in Paragraph 10.05. However, neither Owner or Engineer, or any
of their officers, directors, members, partners, employees, agents, consultants, or
subcontractors shall be liable to Contractor for any claims, costs, losses, or damages
(including but not limited to all fees and charges of engineers, architects, attorneys, and other
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professionals and all court or arbitration or other dispute resolution costs) sustained by
Contractor on or in connection with any other project or anticipated project.

4.04  Underground Facilities

A. Shown or Indicated: The information and data shown or indicated in the Contract Documents
with respect to existing Underground Facilities at or contiguous to the Site is based on
information and data furnished to Owner or Engineer by the owners of such Underground
Facilities, including Owner, or by others. Unless it is otherwise expressly provided in the
Supplementary Conditions:

1.

2.

Owner and Engineer shall not be responsible for the accuracy or completeness of any such
information or data provided by others; and

the cost of all of the following will be included in the Contract Price, and Contractor shall
have full responsibility for:

a. reviewing and checking all such information and data;
b. locating all Underground Facilities shown or indicated in the Contract Documents;

c. coordination of the Work with the owners of such Underground Facilities, including
Owner, during construction; and

d. the safety and protection of all such Underground Facilities and repairing any damage
thereto resulting from the Work.

B. Not Shown or Indicated:

1.

If an Underground Facility is uncovered or revealed at or contiguous to the Site which was
not shown or indicated, or not shown or indicated with reasonable accuracy in the Contract
Documents, Contractor shall, promptly after becoming aware thereof and before further
disturbing conditions affected thereby or performing any Work in connection therewith
(except in an emergency as required by Paragraph 6.16.A), identify the owner of such
Underground Facility and give written notice to that owner and to Owner and Engineer.
Engineer will promptly review the Underground Facility and determine the extent, if any, to
which a change is required in the Contract Documents to reflect and document the
consequences of the existence or location of the Underground Facility. During such time,
Contractor shall be responsible for the safety and protection of such Underground Facility.

If Engineer concludes that a change in the Contract Documents is required, a Work Change
Directive or a Change Order will be issued to reflect and document such consequences. An
equitable adjustment shall be made in the Contract Price or Contract Times, or both, to the
extent that they are attributable to the existence or location of any Underground Facility that
was not shown or indicated or not shown or indicated with reasonable accuracy in the
Contract Documents and that Contractor did not know of and could not reasonably have been
expected to be aware of or to have anticipated. If Owner and Contractor are unable to agree
on entitlement to or on the amount or extent, if any, of any such adjustment in Contract Price

EJCDC C-700 Standard General Conditions of the Construction Contract
Copyright © 2007 National Society of Professional Engineers for EJCDC. All rights reserved.
Page 13 of 62

19



or Contract Times, Owner or Contractor may make a Claim therefor as provided in
Paragraph 10.05.

4.05 Reference Points

A. Owner shall provide engineering surveys to establish reference points for construction which in
Engineer’s judgment are necessary to enable Contractor to proceed with the Work. Contractor
shall be responsible for laying out the Work, shall protect and preserve the established reference
points and property monuments, and shall make no changes or relocations without the prior
written approval of Owner. Contractor shall report to Engineer whenever any reference point or
property monument is lost or destroyed or requires relocation because of necessary changes in
grades or locations, and shall be responsible for the accurate replacement or relocation of such
reference points or property monuments by professionally qualified personnel.

4.06 Hazardous Environmental Condition at Site

A. Reports and Drawings: The Supplementary Conditions identify those reports and drawings
known to Owner relating to Hazardous Environmental Conditions that have been identified at the
Site.

B. Limited Reliance by Contractor on Technical Data Authorized: Contractor may rely upon the
accuracy of the “technical data” contained in such reports and drawings, but such reports and
drawings are not Contract Documents. Such “technical data” is identified in the Supplementary
Conditions. Except for such reliance on such “technical data,” Contractor may not rely upon or
make any claim against Owner or Engineer, or any of their officers, directors, members, partners,
employees, agents, consultants, or subcontractors with respect to:

1. the completeness of such reports and drawings for Contractor’s purposes, including, but not
limited to, any aspects of the means, methods, techniques, sequences and procedures of
construction to be employed by Contractor and safety precautions and programs incident
thereto; or

2. other data, interpretations, opinions and information contained in such reports or shown or
indicated in such drawings; or

3. any Contractor interpretation of or conclusion drawn from any “technical data” or any such
other data, interpretations, opinions or information.

C. Contractor shall not be responsible for any Hazardous Environmental Condition uncovered or
revealed at the Site which was not shown or indicated in Drawings or Specifications or identified
in the Contract Documents to be within the scope of the Work. Contractor shall be responsible
for a Hazardous Environmental Condition created with any materials brought to the Site by
Contractor, Subcontractors, Suppliers, or anyone else for whom Contractor is responsible.

D. If Contractor encounters a Hazardous Environmental Condition or if Contractor or anyone for
whom Contractor is responsible creates a Hazardous Environmental Condition, Contractor shall
immediately: (i) secure or otherwise isolate such condition; (i) stop all Work in connection with
such condition and in any area affected thereby (except in an emergency as required by
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Paragraph 6.16.A); and (iii) notify Owner and Engineer (and promptly thereafter confirm such
notice in writing). Owner shall promptly consult with Engineer concerning the necessity for
Owner to retain a qualified expert to evaluate such condition or take corrective action, if any.
Promptly after consulting with Engineer, Owner shall take such actions as are necessary to
permit Owner to timely obtain required permits and provide Contractor the written notice
required by Paragraph 4.06.E.

. Contractor shall not be required to resume Work in connection with such condition or in any
affected area until after Owner has obtained any required permits related thereto and delivered
written notice to Contractor: (i) specifying that such condition and any affected area is or has
been rendered safe for the resumption of Work; or (ii) specifying any special conditions under
which such Work may be resumed safely. If Owner and Contractor cannot agree as to
entitlement to or on the amount or extent, if any, of any adjustment in Contract Price or Contract
Times, or both, as a result of such Work stoppage or such special conditions under which Work
is agreed to be resumed by Contractor, either party may make a Claim therefor as provided in
Paragraph 10.05.

If after receipt of such written notice Contractor does not agree to resume such Work based on a
reasonable belief it is unsafe, or does not agree to resume such Work under such special
conditions, then Owner may order the portion of the Work that is in the area affected by such
condition to be deleted from the Work. If Owner and Contractor cannot agree as to entitlement to
or on the amount or extent, if any, of an adjustment in Contract Price or Contract Times as a
result of deleting such portion of the Work, then either party may make a Claim therefor as
provided in Paragraph 10.05. Owner may have such deleted portion of the Work performed by
Owner’s own forces or others in accordance with Article 7.

. To the fullest extent permitted by Laws and Regulations, Owner shall indemnify and hold
harmless Contractor, Subcontractors, and Engineer, and the officers, directors, members,
partners, employees, agents, consultants, and subcontractors of each and any of them from and
against all claims, costs, losses, and damages (including but not limited to all fees and charges of
engineers, architects, attorneys, and other professionals and all court or arbitration or other
dispute resolution costs) arising out of or relating to a Hazardous Environmental Condition,
provided that such Hazardous Environmental Condition: (i) was not shown or indicated in the
Drawings or Specifications or identified in the Contract Documents to be included within the
scope of the Work, and (ii) was not created by Contractor or by anyone for whom Contractor is
responsible. Nothing in this Paragraph 4.06.G shall obligate Owner to indemnify any individual
or entity from and against the consequences of that individual’s or entity’s own negligence.

. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold
harmless Owner and Engineer, and the officers, directors, members, partners, employees, agents,
consultants, and subcontractors of each and any of them from and against all claims, costs,
losses, and damages (including but not limited to all fees and charges of engineers, architects,
attorneys, and other professionals and all court or arbitration or other dispute resolution costs)
arising out of or relating to a Hazardous Environmental Condition created by Contractor or by
anyone for whom Contractor is responsible. Nothing in this Paragraph 4.06.H shall obligate
Contractor to indemnify any individual or entity from and against the consequences of that
individual’s or entity’s own negligence.
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The provisions of Paragraphs 4.02, 4.03, and 4.04 do not apply to a Hazardous Environmental
Condition uncovered or revealed at the Site.

ARTICLE 5 - BONDS AND INSURANCE

5.01

5.02

5.03

Performance, Payment, and Other Bonds

A.

Contractor shall furnish performance and payment bonds, each in an amount at least equal to the
Contract Price as security for the faithful performance and payment of all of Contractor’s
obligations under the Contract Documents. These bonds shall remain in effect until one year after
the date when final payment becomes due or until completion of the correction period specified
in Paragraph 13.07, whichever is later, except as provided otherwise by Laws or Regulations or
by the Contract Documents. Contractor shall also furnish such other bonds as are required by the
Contract Documents.

All bonds shall be in the form prescribed by the Contract Documents except as provided
otherwise by Laws or Regulations, and shall be executed by such sureties as are named in the list
of “Companies Holding Certificates of Authority as Acceptable Sureties on Federal Bonds and
as Acceptable Reinsuring Companies” as published in Circular 570 (amended) by the Financial
Management Service, Surety Bond Branch, U.S. Department of the Treasury. All bonds signed
by an agent or attorney-in-fact must be accompanied by a certified copy of that individual’s
authority to bind the surety. The evidence of authority shall show that it is effective on the date
the agent or attorney-in-fact signed each bond.

If the surety on any bond furnished by Contractor is declared bankrupt or becomes insolvent or
its right to do business is terminated in any state where any part of the Project is located or it
ceases to meet the requirements of Paragraph 5.01.B, Contractor shall promptly notify Owner
and Engineer and shall, within 20 days after the event giving rise to such notification, provide
another bond and surety, both of which shall comply with the requirements of Paragraphs 5.01.B
and 5.02.

Licensed Sureties and Insurers

A.

All bonds and insurance required by the Contract Documents to be purchased and maintained by
Owner or Contractor shall be obtained from surety or insurance companies that are duly licensed
or authorized in the jurisdiction in which the Project is located to issue bonds or insurance
policies for the limits and coverages so required. Such surety and insurance companies shall also
meet such additional requirements and qualifications as may be provided in the Supplementary
Conditions.

Certificates of Insurance

A.

Contractor shall deliver to Owner, with copies to each additional insured and loss payee
identified in the Supplementary Conditions, certificates of insurance (and other evidence of
insurance requested by Owner or any other additional insured) which Contractor is required to
purchase and maintain.
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5.04

B. Owner shall deliver to Contractor, with copies to each additional insured and loss payee
identified in the Supplementary Conditions, certificates of insurance (and other evidence of
insurance requested by Contractor or any other additional insured) which Owner is required to
purchase and maintain.

C. Failure of Owner to demand such certificates or other evidence of Contractor's full compliance
with these insurance requirements or failure of Owner to identify a deficiency in compliance
from the evidence provided shall not be construed as a waiver of Contractor’s obligation to
maintain such insurance.

D. Owner does not represent that insurance coverage and limits established in this Contract
necessarily will be adequate to protect Contractor.

E. The insurance and insurance limits required herein shall not be deemed as a limitation on
Contractor’s liability under the indemnities granted to Owner in the Contract Documents.

Contractor’s Insurance

A. Contractor shall purchase and maintain such insurance as is appropriate for the Work being
performed and as will provide protection from claims set forth below which may arise out of or
result from Contractor’s performance of the Work and Contractor’s other obligations under the
Contract Documents, whether it is to be performed by Contractor, any Subcontractor or Supplier,
or by anyone directly or indirectly employed by any of them to perform any of the Work, or by
anyone for whose acts any of them may be liable:

1. claims under workers’ compensation, disability benefits, and other similar employee benefit
acts;

2. claims for damages because of bodily injury, occupational sickness or disease, or death of
Contractor’s employees;

3. claims for damages because of bodily injury, sickness or disease, or death of any person
other than Contractor’s employees;

4. claims for damages insured by reasonably available personal injury liability coverage which
are sustained:

a. by any person as a result of an offense directly or indirectly related to the employment of
such person by Contractor, or

b. by any other person for any other reason;

5. claims for damages, other than to the Work itself, because of injury to or destruction of
tangible property wherever located, including loss of use resulting therefrom; and

6. claims for damages because of bodily injury or death of any person or property damage
arising out of the ownership, maintenance or use of any motor vehicle.

B. The policies of insurance required by this Paragraph 5.04 shall:
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5.05

5.06

with respect to insurance required by Paragraphs 5.04.A.3 through 5.04.A.6 inclusive, be
written on an occurrence basis, include as additional insureds (subject to any customary
exclusion regarding professional liability) Owner and Engineer, and any other individuals or
entities identified in the Supplementary Conditions, all of whom shall be listed as additional
insureds, and include coverage for the respective officers, directors, members, partners,
employees, agents, consultants, and subcontractors of each and any of all such additional
insureds, and the insurance afforded to these additional insureds shall provide primary
coverage for all claims covered thereby;

include at least the specific coverages and be written for not less than the limits of liability
provided in the Supplementary Conditions or required by Laws or Regulations, whichever is
greater;

include contractual liability insurance covering Contractor’s indemnity obligations under
Paragraphs 6.11 and 6.20;

contain a provision or endorsement that the coverage afforded will not be canceled,
materially changed or renewal refused until at least 30 days prior written notice has been
given to Owner and Contractor and to each other additional insured identified in the
Supplementary Conditions to whom a certificate of insurance has been issued (and the
certificates of insurance furnished by the Contractor pursuant to Paragraph 5.03 will so
provide);

remain in effect at least until final payment and at all times thereafter when Contractor may
be correcting, removing, or replacing defective Work in accordance with Paragraph 13.07;
and

include completed operations coverage:
a. Such insurance shall remain in effect for two years after final payment.

b. Contractor shall furnish Owner and each other additional insured identified in the
Supplementary Conditions, to whom a certificate of insurance has been issued, evidence
satisfactory to Owner and any such additional insured of continuation of such insurance
at final payment and one year thereafter.

Owner’s Liability Insurance

A.

In addition to the insurance required to be provided by Contractor under Paragraph 5.04, Owner,
at Owner’s option, may purchase and maintain at Owner’s expense Owner’s own liability
insurance as will protect Owner against claims which may arise from operations under the
Contract Documents.

Property Insurance

A. Unless otherwise provided in the Supplementary Conditions, Owner shall purchase and maintain

property insurance upon the Work at the Site in the amount of the full replacement cost thereof
(subject to such deductible amounts as may be provided in the Supplementary Conditions or
required by Laws and Regulations). This insurance shall:
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1. include the interests of Owner, Contractor, Subcontractors, and Engineer, and any other
individuals or entities identified in the Supplementary Conditions, and the officers, directors,
members, partners, employees, agents, consultants, and subcontractors of each and any of
them, each of whom is deemed to have an insurable interest and shall be listed as a loss

payee;

2. be written on a Builder’s Risk “all-risk” policy form that shall at least include insurance for
physical loss or damage to the Work, temporary buildings, falsework, and materials and
equipment in transit, and shall insure against at least the following perils or causes of loss:
fire, lightning, extended coverage, theft, vandalism and malicious mischief, earthquake,
collapse, debris removal, demolition occasioned by enforcement of Laws and Regulations,
water damage (other than that caused by flood), and such other perils or causes of loss as
may be specifically required by the Supplementary Conditions.

3. include expenses incurred in the repair or replacement of any insured property (including but
not limited to fees and charges of engineers and architects);

4. cover materials and equipment stored at the Site or at another location that was agreed to in
writing by Owner prior to being incorporated in the Work, provided that such materials and
equipment have been included in an Application for Payment recommended by Engineer;

5. allow for partial utilization of the Work by Owner;
6. include testing and startup; and

7. be maintained in effect until final payment is made unless otherwise agreed to in writing by
Owner, Contractor, and Engineer with 30 days written notice to each other loss payee to
whom a certificate of insurance has been issued.

. Owner shall purchase and maintain such equipment breakdown insurance or additional property
insurance as may be required by the Supplementary Conditions or Laws and Regulations which
will include the interests of Owner, Contractor, Subcontractors, and Engineer, and any other
individuals or entities identified in the Supplementary Conditions, and the officers, directors,
members, partners, employees, agents, consultants and subcontractors of each and any of them,
each of whom is deemed to have an insurable interest and shall be listed as a loss payee.

. All the policies of insurance (and the certificates or other evidence thereof) required to be
purchased and maintained in accordance with this Paragraph 5.06 will contain a provision or
endorsement that the coverage afforded will not be canceled or materially changed or renewal
refused until at least 30 days prior written notice has been given to Owner and Contractor and to
each other loss payee to whom a certificate of insurance has been issued and will contain waiver
provisions in accordance with Paragraph 5.07.

. Owner shall not be responsible for purchasing and maintaining any property insurance specified
in this Paragraph 5.06 to protect the interests of Contractor, Subcontractors, or others in the
Work to the extent of any deductible amounts that are identified in the Supplementary
Conditions. The risk of loss within such identified deductible amount will be borne by
Contractor, Subcontractors, or others suffering any such loss, and if any of them wishes property
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insurance coverage within the limits of such amounts, each may purchase and maintain it at the
purchaser’s own expense.

E. If Contractor requests in writing that other special insurance be included in the property
insurance policies provided under this Paragraph 5.06, Owner shall, if possible, include such
insurance, and the cost thereof will be charged to Contractor by appropriate Change Order. Prior
to commencement of the Work at the Site, Owner shall in writing advise Contractor whether or
not such other insurance has been procured by Owner.

5.07  Waiver of Rights

A. Owner and Contractor intend that all policies purchased in accordance with Paragraph 5.06 will
protect Owner, Contractor, Subcontractors, and Engineer, and all other individuals or entities
identified in the Supplementary Conditions as loss payees (and the officers, directors, members,
partners, employees, agents, consultants, and subcontractors of each and any of them) in such
policies and will provide primary coverage for all losses and damages caused by the perils or
causes of loss covered thereby. All such policies shall contain provisions to the effect that in the
event of payment of any loss or damage the insurers will have no rights of recovery against any
of the insureds or loss payees thereunder. Owner and Contractor waive all rights against each
other and their respective officers, directors, members, partners, employees, agents, consultants
and subcontractors of each and any of them for all losses and damages caused by, arising out of
or resulting from any of the perils or causes of loss covered by such policies and any other
property insurance applicable to the Work; and, in addition, waive all such rights against
Subcontractors and Engineer, and all other individuals or entities identified in the Supplementary
Conditions as loss payees (and the officers, directors, members, partners, employees, agents,
consultants, and subcontractors of each and any of them) under such policies for losses and
damages so caused. None of the above waivers shall extend to the rights that any party making
such waiver may have to the proceeds of insurance held by Owner as trustee or otherwise
payable under any policy so issued.

B. Owner waives all rights against Contractor, Subcontractors, and Engineer, and the officers,
directors, members, partners, employees, agents, consultants and subcontractors of each and any
of them for:

1. loss due to business interruption, loss of use, or other consequential loss extending beyond
direct physical loss or damage to Owner’s property or the Work caused by, arising out of, or
resulting from fire or other perils whether or not insured by Owner; and

2. loss or damage to the completed Project or part thereof caused by, arising out of, or resulting
from fire or other insured peril or cause of loss covered by any property insurance maintained
on the completed Project or part thereof by Owner during partial utilization pursuant to
Paragraph 14.05, after Substantial Completion pursuant to Paragraph 14.04, or after final
payment pursuant to Paragraph 14.07.

C. Any insurance policy maintained by Owner covering any loss, damage or consequential loss
referred to in Paragraph 5.07.B shall contain provisions to the effect that in the event of payment
of any such loss, damage, or consequential loss, the insurers will have no rights of recovery
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5.08

5.09

5.10

against Contractor, Subcontractors, or Engineer, and the officers, directors, members, partners,
employees, agents, consultants and subcontractors of each and any of them.

Receipt and Application of Insurance Proceeds

A.

Any insured loss under the policies of insurance required by Paragraph 5.06 will be adjusted with
Owner and made payable to Owner as fiduciary for the loss payees, as their interests may appear,
subject to the requirements of any applicable mortgage clause and of Paragraph 5.08.B. Owner
shall deposit in a separate account any money so received and shall distribute it in accordance
with such agreement as the parties in interest may reach. If no other special agreement is
reached, the damaged Work shall be repaired or replaced, the moneys so received applied on
account thereof, and the Work and the cost thereof covered by an appropriate Change Order.

. Owner as fiduciary shall have power to adjust and settle any loss with the insurers unless one of

the parties in interest shall object in writing within 15 days after the occurrence of loss to
Owner’s exercise of this power. If such objection be made, Owner as fiduciary shall make
settlement with the insurers in accordance with such agreement as the parties in interest may
reach. If no such agreement among the parties in interest is reached, Owner as fiduciary shall
adjust and settle the loss with the insurers and, if required in writing by any party in interest,
Owner as fiduciary shall give bond for the proper performance of such duties.

Acceptance of Bonds and Insurance; Option to Replace

A.

If either Owner or Contractor has any objection to the coverage afforded by or other provisions
of the bonds or insurance required to be purchased and maintained by the other party in
accordance with Article 5 on the basis of non-conformance with the Contract Documents, the
objecting party shall so notify the other party in writing within 10 days after receipt of the
certificates (or other evidence requested) required by Paragraph 2.01.B. Owner and Contractor
shall each provide to the other such additional information in respect of insurance provided as the
other may reasonably request. If either party does not purchase or maintain all of the bonds and
insurance required of such party by the Contract Documents, such party shall notify the other
party in writing of such failure to purchase prior to the start of the Work, or of such failure to
maintain prior to any change in the required coverage. Without prejudice to any other right or
remedy, the other party may elect to obtain equivalent bonds or insurance to protect such other
party’s interests at the expense of the party who was required to provide such coverage, and a
Change Order shall be issued to adjust the Contract Price accordingly.

Partial Utilization, Acknowledgment of Property Insurer

A.

If Owner finds it necessary to occupy or use a portion or portions of the Work prior to
Substantial Completion of all the Work as provided in Paragraph 14.05, no such use or
occupancy shall commence before the insurers providing the property insurance pursuant to
Paragraph 5.06 have acknowledged notice thereof and in writing effected any changes in
coverage necessitated thereby. The insurers providing the property insurance shall consent by
endorsement on the policy or policies, but the property insurance shall not be canceled or
permitted to lapse on account of any such partial use or occupancy.
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ARTICLE 6 - CONTRACTOR’S RESPONSIBILITIES

6.01

6.02

6.03

Supervision and Superintendence

A.

Contractor shall supervise, inspect, and direct the Work competently and efficiently, devoting
such attention thereto and applying such skills and expertise as may be necessary to perform the
Work in accordance with the Contract Documents. Contractor shall be solely responsible for the
means, methods, techniques, sequences, and procedures of construction. Contractor shall not be
responsible for the negligence of Owner or Engineer in the design or specification of a specific
means, method, technique, sequence, or procedure of construction which is shown or indicated in
and expressly required by the Contract Documents.

. At all times during the progress of the Work, Contractor shall assign a competent resident

superintendent who shall not be replaced without written notice to Owner and Engineer except
under extraordinary circumstances.

Labor; Working Hours

A.

Contractor shall provide competent, suitably qualified personnel to survey and lay out the Work
and perform construction as required by the Contract Documents. Contractor shall at all times
maintain good discipline and order at the Site.

Except as otherwise required for the safety or protection of persons or the Work or property at
the Site or adjacent thereto, and except as otherwise stated in the Contract Documents, all Work
at the Site shall be performed during regular working hours. Contractor will not permit the
performance of Work on a Saturday, Sunday, or any legal holiday without Owner’s written
consent (which will not be unreasonably withheld) given after prior written notice to Engineer.

Services, Materials, and Equipment

A.

Unless otherwise specified in the Contract Documents, Contractor shall provide and assume full
responsibility for all services, materials, equipment, labor, transportation, construction equipment
and machinery, tools, appliances, fuel, power, light, heat, telephone, water, sanitary facilities,
temporary facilities, and all other facilities and incidentals necessary for the performance, testing,
start-up, and completion of the Work.

All materials and equipment incorporated into the Work shall be as specified or, if not specified,
shall be of good quality and new, except as otherwise provided in the Contract Documents. All
special warranties and guarantees required by the Specifications shall expressly run to the benefit
of Owner. If required by Engineer, Contractor shall furnish satisfactory evidence (including
reports of required tests) as to the source, kind, and quality of materials and equipment.

. All materials and equipment shall be stored, applied, installed, connected, erected, protected,

used, cleaned, and conditioned in accordance with instructions of the applicable Supplier, except
as otherwise may be provided in the Contract Documents.
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6.04  Progress Schedule

A. Contractor shall adhere to the Progress Schedule established in accordance with Paragraph 2.07
as it may be adjusted from time to time as provided below.

1.

Contractor shall submit to Engineer for acceptance (to the extent indicated in Paragraph 2.07)
proposed adjustments in the Progress Schedule that will not result in changing the Contract
Times. Such adjustments will comply with any provisions of the General Requirements
applicable thereto.

Proposed adjustments in the Progress Schedule that will change the Contract Times shall be
submitted in accordance with the requirements of Article 12. Adjustments in Contract Times
may only be made by a Change Order.

6.05  Substitutes and ““Or-Equals™

A. Whenever an item of material or equipment is specified or described in the Contract Documents
by using the name of a proprietary item or the name of a particular Supplier, the specification or
description is intended to establish the type, function, appearance, and quality required. Unless
the specification or description contains or is followed by words reading that no like, equivalent,
or “or-equal” item or no substitution is permitted, other items of material or equipment or
material or equipment of other Suppliers may be submitted to Engineer for review under the
circumstances described below.

L.

“Or-Equal” Items: If in Engineer’s sole discretion an item of material or equipment
proposed by Contractor is functionally equal to that named and sufficiently similar so that no
change in related Work will be required, it may be considered by Engineer as an “or-equal”
item, in which case review and approval of the proposed item may, in Engineer’s sole
discretion, be accomplished without compliance with some or all of the requirements for
approval of proposed substitute items. For the purposes of this Paragraph 6.05.A.1, a
proposed item of material or equipment will be considered functionally equal to an item so
named if:

a. in the exercise of reasonable judgment Engineer determines that:

1) it is at least equal in materials of construction, quality, durability, appearance,
strength, and design characteristics;

2) it will reliably perform at least equally well the function and achieve the results
imposed by the design concept of the completed Project as a functioning whole; and

3) it has a proven record of performance and availability of responsive service.
b. Contractor certifies that, if approved and incorporated into the Work:
1) there will be no increase in cost to the Owner or increase in Contract Times; and

2) it will conform substantially to the detailed requirements of the item named in the
Contract Documents.
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2. Substitute Items:

a.

If in Engineer’s sole discretion an item of material or equipment proposed by Contractor
does not qualify as an “or-equal” item under Paragraph 6.05.A.1, it will be considered a
proposed substitute item.

Contractor shall submit sufficient information as provided below to allow Engineer to
determine if the item of material or equipment proposed is essentially equivalent to that
named and an acceptable substitute therefor. Requests for review of proposed substitute
items of material or equipment will not be accepted by Engineer from anyone other than
Contractor.

The requirements for review by Engineer will be as set forth in Paragraph 6.05.A.2.d, as
supplemented by the General Requirements, and as Engineer may decide is appropriate
under the circumstances.

Contractor shall make written application to Engineer for review of a proposed substitute
item of material or equipment that Contractor seeks to furnish or use. The application:

1) shall certify that the proposed substitute item will:

a) perform adequately the functions and achieve the results called for by the general
design,

b) be similar in substance to that specified, and
c) be suited to the same use as that specified;
2) will state:

a) the extent, if any, to which the use of the proposed substitute item will prejudice
Contractor’s achievement of Substantial Completion on time,

b) whether use of the proposed substitute item in the Work will require a change in
any of the Contract Documents (or in the provisions of any other direct contract
with Owner for other work on the Project) to adapt the design to the proposed
substitute item, and

c) whether incorporation or use of the proposed substitute item in connection with
the Work is subject to payment of any license fee or royalty;

3) will identify:
a) all variations of the proposed substitute item from that specified, and

b) available engineering, sales, maintenance, repair, and replacement services; and
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6.06

4) shall contain an itemized estimate of all costs or credits that will result directly or
indirectly from use of such substitute item, including costs of redesign and claims of
other contractors affected by any resulting change.

B. Substitute Construction Methods or Procedures: If a specific means, method, technique,
sequence, or procedure of construction is expressly required by the Contract Documents,
Contractor may furnish or utilize a substitute means, method, technique, sequence, or procedure
of construction approved by Engineer. Contractor shall submit sufficient information to allow
Engineer, in Engineer’s sole discretion, to determine that the substitute proposed is equivalent to
that expressly called for by the Contract Documents. The requirements for review by Engineer
will be similar to those provided in Paragraph 6.05.A.2.

C. Engineer’s Evaluation: Engineer will be allowed a reasonable time within which to evaluate
each proposal or submittal made pursuant to Paragraphs 6.05.A and 6.05.B. Engineer may
require Contractor to furnish additional data about the proposed substitute item. Engineer will be
the sole judge of acceptability. No “or equal” or substitute will be ordered, installed or utilized
until Engineer’s review is complete, which will be evidenced by a Change Order in the case of a
substitute and an approved Shop Drawing for an “or equal.” Engineer will advise Contractor in
writing of any negative determination.

D. Special Guarantee: Owner may require Contractor to furnish at Contractor’s expense a special
performance guarantee or other surety with respect to any substitute.

E. Engineer’s Cost Reimbursement: Engineer will record Engineer’s costs in evaluating a substitute
proposed or submitted by Contractor pursuant to Paragraphs 6.05.A.2 and 6.05.B. Whether or
not Engineer approves a substitute so proposed or submitted by Contractor, Contractor shall
reimburse Owner for the reasonable charges of Engineer for evaluating each such proposed
substitute. Contractor shall also reimburse Owner for the reasonable charges of Engineer for
making changes in the Contract Documents (or in the provisions of any other direct contract with
Owner) resulting from the acceptance of each proposed substitute.

F. Contractor’s Expense: Contractor shall provide all data in support of any proposed substitute or
“or-equal” at Contractor’s expense.

Concerning Subcontractors, Suppliers, and Others

A. Contractor shall not employ any Subcontractor, Supplier, or other individual or entity (including
those acceptable to Owner as indicated in Paragraph 6.06.B), whether initially or as a
replacement, against whom Owner may have reasonable objection. Contractor shall not be
required to employ any Subcontractor, Supplier, or other individual or entity to furnish or
perform any of the Work against whom Contractor has reasonable objection.

B. If the Supplementary Conditions require the identity of certain Subcontractors, Suppliers, or
other individuals or entities to be submitted to Owner in advance for acceptance by Owner by a
specified date prior to the Effective Date of the Agreement, and if Contractor has submitted a list
thereof in accordance with the Supplementary Conditions, Owner’s acceptance (either in writing
or by failing to make written objection thereto by the date indicated for acceptance or objection
in the Bidding Documents or the Contract Documents) of any such Subcontractor, Supplier, or
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other individual or entity so identified may be revoked on the basis of reasonable objection after
due investigation. Contractor shall submit an acceptable replacement for the rejected
Subcontractor, Supplier, or other individual or entity, and the Contract Price will be adjusted by
the difference in the cost occasioned by such replacement, and an appropriate Change Order will
be issued. No acceptance by Owner of any such Subcontractor, Supplier, or other individual or
entity, whether initially or as a replacement, shall constitute a waiver of any right of Owner or
Engineer to reject defective Work.

. Contractor shall be fully responsible to Owner and Engineer for all acts and omissions of the

Subcontractors, Suppliers, and other individuals or entities performing or furnishing any of the
Work just as Contractor is responsible for Contractor’s own acts and omissions. Nothing in the
Contract Documents:

1. shall create for the benefit of any such Subcontractor, Supplier, or other individual or entity
any contractual relationship between Owner or Engineer and any such Subcontractor,
Supplier or other individual or entity; nor

2. shall create any obligation on the part of Owner or Engineer to pay or to see to the payment
of any moneys due any such Subcontractor, Supplier, or other individual or entity except as
may otherwise be required by Laws and Regulations.

. Contractor shall be solely responsible for scheduling and coordinating the Work of

Subcontractors, Suppliers, and other individuals or entities performing or furnishing any of the
Work under a direct or indirect contract with Contractor.

. Contractor shall require all Subcontractors, Suppliers, and such other individuals or entities

performing or furnishing any of the Work to communicate with Engineer through Contractor.

The divisions and sections of the Specifications and the identifications of any Drawings shall not
control Contractor in dividing the Work among Subcontractors or Suppliers or delineating the
Work to be performed by any specific trade.

. All Work performed for Contractor by a Subcontractor or Supplier will be pursuant to an

appropriate agreement between Contractor and the Subcontractor or Supplier which specifically
binds the Subcontractor or Supplier to the applicable terms and conditions of the Contract
Documents for the benefit of Owner and Engineer. Whenever any such agreement is with a
Subcontractor or Supplier who is listed as a loss payee on the property insurance provided in
Paragraph 5.06, the agreement between the Contractor and the Subcontractor or Supplier will
contain provisions whereby the Subcontractor or Supplier waives all rights against Owner,
Contractor, Engineer, and all other individuals or entities identified in the Supplementary
Conditions to be listed as insureds or loss payees (and the officers, directors, members, partners,
employees, agents, consultants, and subcontractors of each and any of them) for all losses and
damages caused by, arising out of, relating to, or resulting from any of the perils or causes of loss
covered by such policies and any other property insurance applicable to the Work. If the insurers
on any such policies require separate waiver forms to be signed by any Subcontractor or
Supplier, Contractor will obtain the same.
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6.07

6.08

6.09

Patent Fees and Royalties

A. Contractor shall pay all license fees and royalties and assume all costs incident to the use in the

performance of the Work or the incorporation in the Work of any invention, design, process,
product, or device which is the subject of patent rights or copyrights held by others. If a
particular invention, design, process, product, or device is specified in the Contract Documents
for use in the performance of the Work and if, to the actual knowledge of Owner or Engineer, its
use is subject to patent rights or copyrights calling for the payment of any license fee or royalty
to others, the existence of such rights shall be disclosed by Owner in the Contract Documents.

To the fullest extent permitted by Laws and Regulations, Owner shall indemnify and hold
harmless Contractor, and its officers, directors, members, partners, employees, agents,
consultants, and subcontractors from and against all claims, costs, losses, and damages
(including but not limited to all fees and charges of engineers, architects, attorneys, and other
professionals, and all court or arbitration or other dispute resolution costs) arising out of or
relating to any infringement of patent rights or copyrights incident to the use in the performance
of the Work or resulting from the incorporation in the Work of any invention, design, process,
product, or device specified in the Contract Documents, but not identified as being subject to
payment of any license fee or royalty to others required by patent rights or copyrights.

To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold
harmless Owner and Engineer, and the officers, directors, members, partners, employees, agents,
consultants and subcontractors of each and any of them from and against all claims, costs, losses,
and damages (including but not limited to all fees and charges of engineers, architects, attorneys,
and other professionals and all court or arbitration or other dispute resolution costs) arising out of
or relating to any infringement of patent rights or copyrights incident to the use in the
performance of the Work or resulting from the incorporation in the Work of any invention,
design, process, product, or device not specified in the Contract Documents.

Permits

A.

Unless otherwise provided in the Supplementary Conditions, Contractor shall obtain and pay for
all construction permits and licenses. Owner shall assist Contractor, when necessary, in obtaining
such permits and licenses. Contractor shall pay all governmental charges and inspection fees
necessary for the prosecution of the Work which are applicable at the time of opening of Bids,
or, if there are no Bids, on the Effective Date of the Agreement. Owner shall pay all charges of
utility owners for connections for providing permanent service to the Work.

Laws and Regulations

A.

Contractor shall give all notices required by and shall comply with all Laws and Regulations
applicable to the performance of the Work. Except where otherwise expressly required by
applicable Laws and Regulations, neither Owner nor Engineer shall be responsible for
monitoring Contractor’s compliance with any Laws or Regulations.

If Contractor performs any Work knowing or having reason to know that it is contrary to Laws or
Regulations, Contractor shall bear all claims, costs, losses, and damages (including but not
limited to all fees and charges of engineers, architects, attorneys, and other professionals and all
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6.10

6.11

court or arbitration or other dispute resolution costs) arising out of or relating to such Work.
However, it shall not be Contractor’s responsibility to make certain that the Specifications and
Drawings are in accordance with Laws and Regulations, but this shall not relieve Contractor of
Contractor’s obligations under Paragraph 3.03.

C. Changes in Laws or Regulations not known at the time of opening of Bids (or, on the Effective
Date of the Agreement if there were no Bids) having an effect on the cost or time of performance
of the Work shall be the subject of an adjustment in Contract Price or Contract Times. If Owner
and Contractor are unable to agree on entitlement to or on the amount or extent, if any, of any
such adjustment, a Claim may be made therefor as provided in Paragraph 10.05.

Taxes

A. Contractor shall pay all sales, consumer, use, and other similar taxes required to be paid by
Contractor in accordance with the Laws and Regulations of the place of the Project which are
applicable during the performance of the Work.

Use of Site and Other Areas
A. Limitation on Use of Site and Other Areas:

1. Contractor shall confine construction equipment, the storage of materials and equipment, and
the operations of workers to the Site and other areas permitted by Laws and Regulations, and
shall not unreasonably encumber the Site and other areas with construction equipment or
other materials or equipment. Contractor shall assume full responsibility for any damage to
any such land or area, or to the owner or occupant thereof, or of any adjacent land or areas
resulting from the performance of the Work.

2. Should any claim be made by any such owner or occupant because of the performance of the
Work, Contractor shall promptly settle with such other party by negotiation or otherwise
resolve the claim by arbitration or other dispute resolution proceeding or at law.

3. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and
hold harmless Owner and Engineer, and the officers, directors, members, partners,
employees, agents, consultants and subcontractors of each and any of them from and against
all claims, costs, losses, and damages (including but not limited to all fees and charges of
engineers, architects, attorneys, and other professionals and all court or arbitration or other
dispute resolution costs) arising out of or relating to any claim or action, legal or equitable,
brought by any such owner or occupant against Owner, Engineer, or any other party
indemnified hereunder to the extent caused by or based upon Contractor’s performance of the
Work.

B. Removal of Debris During Performance of the Work: During the progress of the Work
Contractor shall keep the Site and other areas free from accumulations of waste materials,
rubbish, and other debris. Removal and disposal of such waste materials, rubbish, and other
debris shall conform to applicable Laws and Regulations.

C. Cleaning: Prior to Substantial Completion of the Work Contractor shall clean the Site and the
Work and make it ready for utilization by Owner. At the completion of the Work Contractor
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6.13

shall remove from the Site all tools, appliances, construction equipment and machinery, and
surplus materials and shall restore to original condition all property not designated for alteration
by the Contract Documents.

D. Loading Structures: Contractor shall not load nor permit any part of any structure to be loaded
in any manner that will endanger the structure, nor shall Contractor subject any part of the Work
or adjacent property to stresses or pressures that will endanger it.

Record Documents

A. Contractor shall maintain in a safe place at the Site one record copy of all Drawings,
Specifications, Addenda, Change Orders, Work Change Directives, Field Orders, and written
interpretations and clarifications in good order and annotated to show changes made during
construction. These record documents together with all approved Samples and a counterpart of
all approved Shop Drawings will be available to Engineer for reference. Upon completion of the
Work, these record documents, Samples, and Shop Drawings will be delivered to Engineer for
Owner.

Safety and Protection

A. Contractor shall be solely responsible for initiating, maintaining and supervising all safety
precautions and programs in connection with the Work. Such responsibility does not relieve
Subcontractors of their responsibility for the safety of persons or property in the performance of
their work, nor for compliance with applicable safety Laws and Regulations. Contractor shall
take all necessary precautions for the safety of, and shall provide the necessary protection to
prevent damage, injury or loss to:

1. all persons on the Site or who may be affected by the Work;

2. all the Work and materials and equipment to be incorporated therein, whether in storage on
or off the Site; and

3. other property at the Site or adjacent thereto, including trees, shrubs, lawns, walks,
pavements, roadways, structures, utilities, and Underground Facilities not designated for
removal, relocation, or replacement in the course of construction.

B. Contractor shall comply with all applicable Laws and Regulations relating to the safety of
persons or property, or to the protection of persons or property from damage, injury, or loss; and
shall erect and maintain all necessary safeguards for such safety and protection. Contractor shall
notify owners of adjacent property and of Underground Facilities and other utility owners when
prosecution of the Work may affect them, and shall cooperate with them in the protection,
removal, relocation, and replacement of their property.

C. Contractor shall comply with the applicable requirements of Owner’s safety programs, if any.
The Supplementary Conditions identify any Owner’s safety programs that are applicable to the
Work.
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6.14

6.15

6.16

6.17

D.

Contractor shall inform Owner and Engineer of the specific requirements of Contractor’s safety
program with which Owner’s and Engineer’s employees and representatives must comply while
at the Site.

All damage, injury, or loss to any property referred to in Paragraph 6.13.A.2 or 6.13.A.3 caused,
directly or indirectly, in whole or in part, by Contractor, any Subcontractor, Supplier, or any
other individual or entity directly or indirectly employed by any of them to perform any of the
Work, or anyone for whose acts any of them may be liable, shall be remedied by Contractor
(except damage or loss attributable to the fault of Drawings or Specifications or to the acts or
omissions of Owner or Engineer or anyone employed by any of them, or anyone for whose acts
any of them may be liable, and not attributable, directly or indirectly, in whole or in part, to the
fault or negligence of Contractor or any Subcontractor, Supplier, or other individual or entity
directly or indirectly employed by any of them).

Contractor’s duties and responsibilities for safety and for protection of the Work shall continue
until such time as all the Work is completed and Engineer has issued a notice to Owner and
Contractor in accordance with Paragraph 14.07.B that the Work is acceptable (except as
otherwise expressly provided in connection with Substantial Completion).

Safety Representative

A.

Contractor shall designate a qualified and experienced safety representative at the Site whose
duties and responsibilities shall be the prevention of accidents and the maintaining and
supervising of safety precautions and programs.

Hazard Communication Programs

A.

Contractor shall be responsible for coordinating any exchange of material safety data sheets or
other hazard communication information required to be made available to or exchanged between
or among employers at the Site in accordance with Laws or Regulations.

Emergencies

A.

In emergencies affecting the safety or protection of persons or the Work or property at the Site or
adjacent thereto, Contractor is obligated to act to prevent threatened damage, injury, or loss.
Contractor shall give Engineer prompt written notice if Contractor believes that any significant
changes in the Work or variations from the Contract Documents have been caused thereby or are
required as a result thereof. If Engineer determines that a change in the Contract Documents is
required because of the action taken by Contractor in response to such an emergency, a Work
Change Directive or Change Order will be issued.

Shop Drawings and Samples

A.

Contractor shall submit Shop Drawings and Samples to Engineer for review and approval in
accordance with the accepted Schedule of Submittals (as required by Paragraph 2.07). Each
submittal will be identified as Engineer may require.

EJCDC C-700 Standard General Conditions of the Construction Contract
Copyright © 2007 National Society of Professional Engineers for EJCDC. All rights reserved.
Page 30 of 62




1. Shop Drawings:
a. Submit number of copies specified in the General Requirements.

b. Data shown on the Shop Drawings will be complete with respect to quantities,
dimensions, specified performance and design criteria, materials, and similar data to
show Engineer the services, materials, and equipment Contractor proposes to provide and
to enable Engineer to review the information for the limited purposes required by
Paragraph 6.17.D.

2. Samples:
a. Submit number of Samples specified in the Specifications.

b. Clearly identify each Sample as to material, Supplier, pertinent data such as catalog
numbers, the use for which intended and other data as Engineer may require to enable
Engineer to review the submittal for the limited purposes required by Paragraph 6.17.D.

. Where a Shop Drawing or Sample is required by the Contract Documents or the Schedule of
Submittals, any related Work performed prior to Engineer’s review and approval of the pertinent
submittal will be at the sole expense and responsibility of Contractor.

. Submittal Procedures:

1. Before submitting each Shop Drawing or Sample, Contractor shall have:

a. reviewed and coordinated each Shop Drawing or Sample with other Shop Drawings and
Samples and with the requirements of the Work and the Contract Documents;

b. determined and verified all field measurements, quantities, dimensions, specified
performance and design criteria, installation requirements, materials, catalog numbers,
and similar information with respect thereto;

c. determined and verified the suitability of all materials offered with respect to the
indicated application, fabrication, shipping, handling, storage, assembly, and installation
pertaining to the performance of the Work; and

d. determined and verified all information relative to Contractor’s responsibilities for
means, methods, techniques, sequences, and procedures of construction, and safety
precautions and programs incident thereto.

2. Each submittal shall bear a stamp or specific written certification that Contractor has satisfied
Contractor’s obligations under the Contract Documents with respect to Contractor’s review
and approval of that submittal.

3. With each submittal, Contractor shall give Engineer specific written notice of any variations
that the Shop Drawing or Sample may have from the requirements of the Contract
Documents. This notice shall be both a written communication separate from the Shop
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6.18

6.19

Drawings or Sample submittal; and, in addition, by a specific notation made on each Shop
Drawing or Sample submitted to Engineer for review and approval of each such variation.

D. Engineer’s Review:

1.

Engineer will provide timely review of Shop Drawings and Samples in accordance with the
Schedule of Submittals acceptable to Engineer. Engineer’s review and approval will be only
to determine if the items covered by the submittals will, after installation or incorporation in
the Work, conform to the information given in the Contract Documents and be compatible
with the design concept of the completed Project as a functioning whole as indicated by the
Contract Documents.

Engineer’s review and approval will not extend to means, methods, techniques, sequences, or
procedures of construction (except where a particular means, method, technique, sequence,
or procedure of construction is specifically and expressly called for by the Contract
Documents) or to safety precautions or programs incident thereto. The review and approval
of a separate item as such will not indicate approval of the assembly in which the item
functions.

Engineer’s review and approval shall not relieve Contractor from responsibility for any
variation from the requirements of the Contract Documents unless Contractor has complied
with the requirements of Paragraph 6.17.C.3 and Engineer has given written approval of each
such variation by specific written notation thereof incorporated in or accompanying the Shop
Drawing or Sample. Engineer’s review and approval shall not relieve Contractor from
responsibility for complying with the requirements of Paragraph 6.17.C.1.

E. Resubmittal Procedures:

L.

Contractor shall make corrections required by Engineer and shall return the required number
of corrected copies of Shop Drawings and submit, as required, new Samples for review and
approval. Contractor shall direct specific attention in writing to revisions other than the
corrections called for by Engineer on previous submittals.

Continuing the Work

A. Contractor shall carry on the Work and adhere to the Progress Schedule during all disputes or
disagreements with Owner. No Work shall be delayed or postponed pending resolution of any
disputes or disagreements, except as permitted by Paragraph 15.04 or as Owner and Contractor
may otherwise agree in writing.

Contractor’s General Warranty and Guarantee

A. Contractor warrants and guarantees to Owner that all Work will be in accordance with the
Contract Documents and will not be defective. Engineer and its officers, directors, members,
partners, employees, agents, consultants, and subcontractors shall be entitled to rely on
representation of Contractor’s warranty and guarantee.

B. Contractor’s warranty and guarantee hereunder excludes defects or damage caused by:
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1. abuse, modification, or improper maintenance or operation by persons other than Contractor,
Subcontractors, Suppliers, or any other individual or entity for whom Contractor is
responsible; or

2. normal wear and tear under normal usage.

C. Contractor’s obligation to perform and complete the Work in accordance with the Contract
Documents shall be absolute. None of the following will constitute an acceptance of Work that is
not in accordance with the Contract Documents or a release of Contractor’s obligation to perform
the Work in accordance with the Contract Documents:

1. observations by Engineer;
2. recommendation by Engineer or payment by Owner of any progress or final payment;

3. the issuance of a certificate of Substantial Completion by Engineer or any payment related
thereto by Owner;

4. use or occupancy of the Work or any part thereof by Owner;

5. any review and approval of a Shop Drawing or Sample submittal or the issuance of a notice
of acceptability by Engineer;

6. any inspection, test, or approval by others; or
7. any correction of defective Work by Owner.
6.20  Indemnification

A. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold
harmless Owner and Engineer, and the officers, directors, members, partners, employees, agents,
consultants and subcontractors of each and any of them from and against all claims, costs, losses,
and damages (including but not limited to all fees and charges of engineers, architects, attorneys,
and other professionals and all court or arbitration or other dispute resolution costs) arising out of
or relating to the performance of the Work, provided that any such claim, cost, loss, or damage is
attributable to bodily injury, sickness, disease, or death, or to injury to or destruction of tangible
property (other than the Work itself), including the loss of use resulting therefrom but only to the
extent caused by any negligent act or omission of Contractor, any Subcontractor, any Supplier, or
any individual or entity directly or indirectly employed by any of them to perform any of the
Work or anyone for whose acts any of them may be liable .

B. In any and all claims against Owner or Engineer or any of their officers, directors, members,
partners, employees, agents, consultants, or subcontractors by any employee (or the survivor or
personal representative of such employee) of Contractor, any Subcontractor, any Supplier, or any
individual or entity directly or indirectly employed by any of them to perform any of the Work,
or anyone for whose acts any of them may be liable, the indemnification obligation under
Paragraph 6.20.A shall not be limited in any way by any limitation on the amount or type of
damages, compensation, or benefits payable by or for Contractor or any such Subcontractor,

EJCDC C-700 Standard General Conditions of the Construction Contract
Copyright © 2007 National Society of Professional Engineers for EJCDC. All rights reserved.
Page 33 of 62




40

Supplier, or other individual or entity under workers’ compensation acts, disability benefit acts,
or other employee benefit acts.

The indemnification obligations of Contractor under Paragraph 6.20.A shall not extend to the
liability of Engineer and Engineer’s officers, directors, members, partners, employees, agents,
consultants and subcontractors arising out of:

1. the preparation or approval of, or the failure to prepare or approve maps, Drawings, opinions,
reports, surveys, Change Orders, designs, or Specifications; or

2. giving directions or instructions, or failing to give them, if that is the primary cause of the
injury or damage.

6.21  Delegation of Professional Design Services

A.

Contractor will not be required to provide professional design services unless such services are
specifically required by the Contract Documents for a portion of the Work or unless such
services are required to carry out Contractor’s responsibilities for construction means, methods,
techniques, sequences and procedures. Contractor shall not be required to provide professional
services in violation of applicable law.

If professional design services or certifications by a design professional related to systems,
materials or equipment are specifically required of Contractor by the Contract Documents,
Owner and Engineer will specify all performance and design criteria that such services must
satisfy. Contractor shall cause such services or certifications to be provided by a properly
licensed professional, whose signature and seal shall appear on all drawings, calculations,
specifications, certifications, Shop Drawings and other submittals prepared by such professional.
Shop Drawings and other submittals related to the Work designed or certified by such
professional, if prepared by others, shall bear such professional’s written approval when
submitted to Engineer.

Owner and Engineer shall be entitled to rely upon the adequacy, accuracy and completeness of
the services, certifications or approvals performed by such design professionals, provided Owner
and Engineer have specified to Contractor all performance and design criteria that such services
must satisfy.

Pursuant to this Paragraph 6.21, Engineer’s review and approval of design calculations and
design drawings will be only for the limited purpose of checking for conformance with
performance and design criteria given and the design concept expressed in the Contract
Documents. Engineer’s review and approval of Shop Drawings and other submittals (except
design calculations and design drawings) will be only for the purpose stated in Paragraph
6.17.D.1.

Contractor shall not be responsible for the adequacy of the performance or design criteria
required by the Contract Documents.
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ARTICLE 7- OTHER WORK AT THE SITE

7.01

Related Work at Site

A. Owner may perform other work related to the Project at the Site with Owner’s employees, or

through other direct contracts therefor, or have other work performed by utility owners. If such
other work is not noted in the Contract Documents, then:

1. written notice thereof will be given to Contractor prior to starting any such other work; and

2. if Owner and Contractor are unable to agree on entitlement to or on the amount or extent, if
any, of any adjustment in the Contract Price or Contract Times that should be allowed as a
result of such other work, a Claim may be made therefor as provided in Paragraph 10.05.

. Contractor shall afford each other contractor who is a party to such a direct contract, each utility

owner, and Owner, if Owner is performing other work with Owner’s employees, proper and safe
access to the Site, provide a reasonable opportunity for the introduction and storage of materials
and equipment and the execution of such other work, and properly coordinate the Work with
theirs. Contractor shall do all cutting, fitting, and patching of the Work that may be required to
properly connect or otherwise make its several parts come together and properly integrate with
such other work. Contractor shall not endanger any work of others by cutting, excavating, or
otherwise altering such work; provided, however, that Contractor may cut or alter others' work
with the written consent of Engineer and the others whose work will be affected. The duties and
responsibilities of Contractor under this Paragraph are for the benefit of such utility owners and
other contractors to the extent that there are comparable provisions for the benefit of Contractor
in said direct contracts between Owner and such utility owners and other contractors.

. If the proper execution or results of any part of Contractor’s Work depends upon work performed

by others under this Article 7, Contractor shall inspect such other work and promptly report to
Engineer in writing any delays, defects, or deficiencies in such other work that render it
unavailable or unsuitable for the proper execution and results of Contractor’s Work. Contractor’s
failure to so report will constitute an acceptance of such other work as fit and proper for
integration with Contractor’s Work except for latent defects and deficiencies in such other work.

7.02  Coordination

A. If Owner intends to contract with others for the performance of other work on the Project at the

Site, the following will be set forth in Supplementary Conditions:

1. the individual or entity who will have authority and responsibility for coordination of the
activities among the various contractors will be identified;

2. the specific matters to be covered by such authority and responsibility will be itemized; and

3. the extent of such authority and responsibilities will be provided.

B. Unless otherwise provided in the Supplementary Conditions, Owner shall have sole authority

and responsibility for such coordination.
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7.03

Legal Relationships
A. Paragraphs 7.01.A and 7.02 are not applicable for utilities not under the control of Owner.

B. Each other direct contract of Owner under Paragraph 7.01.A shall provide that the other
contractor is liable to Owner and Contractor for the reasonable direct delay and disruption costs
incurred by Contractor as a result of the other contractor’s wrongful actions or inactions.

C. Contractor shall be liable to Owner and any other contractor under direct contract to Owner for
the reasonable direct delay and disruption costs incurred by such other contractor as a result of
Contractor’s wrongful action or inactions.

ARTICLE 8 - OWNER’S RESPONSIBILITIES

8.01

8.02

8.03

8.04

8.05

8.06

8.07

Communications to Contractor

A. Except as otherwise provided in these General Conditions, Owner shall issue all communications
to Contractor through Engineer.

Replacement of Engineer

A. In case of termination of the employment of Engineer, Owner shall appoint an engineer to whom
Contractor makes no reasonable objection, whose status under the Contract Documents shall be
that of the former Engineer.

Furnish Data
A. Owner shall promptly furnish the data required of Owner under the Contract Documents.
Pay When Due

A. Owner shall make payments to Contractor when they are due as provided in Paragraphs 14.02.C
and 14.07.C.

Lands and Easements; Reports and Tests

A. Owner’s duties with respect to providing lands and easements and providing engineering surveys
to establish reference points are set forth in Paragraphs 4.01 and 4.05. Paragraph 4.02 refers to
Owner’s identifying and making available to Contractor copies of reports of explorations and
tests of subsurface conditions and drawings of physical conditions relating to existing surface or
subsurface structures at the Site.

Insurance

A. Owner’s responsibilities, if any, with respect to purchasing and maintaining liability and property
insurance are set forth in Article 5.

Change Orders

A. Owner is obligated to execute Change Orders as indicated in Paragraph 10.03.
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8.08

8.09

8.10

8.11

8.12

Inspections, Tests, and Approvals

A. Owner’s responsibility with respect to certain inspections, tests, and approvals is set forth in
Paragraph 13.03.B.

Limitations on Owner’s Responsibilities

A. The Owner shall not supervise, direct, or have control or authority over, nor be responsible for,
Contractor’s means, methods, techniques, sequences, or procedures of construction, or the safety
precautions and programs incident thereto, or for any failure of Contractor to comply with Laws
and Regulations applicable to the performance of the Work. Owner will not be responsible for
Contractor’s failure to perform the Work in accordance with the Contract Documents.

Undisclosed Hazardous Environmental Condition

A. Owner’s responsibility in respect to an undisclosed Hazardous Environmental Condition is set
forth in Paragraph 4.06.

Evidence of Financial Arrangements

A. Upon request of Contractor, Owner shall furnish Contractor reasonable evidence that financial
arrangements have been made to satisfy Owner’s obligations under the Contract Documents.

Compliance with Safety Program

A. While at the Site, Owner’s employees and representatives shall comply with the specific
applicable requirements of Contractor’s safety programs of which Owner has been informed
pursuant to Paragraph 6.13.D.

ARTICLE 9 - ENGINEER’S STATUS DURING CONSTRUCTION

9.01

9.02

Owner’s Representative

A. Engineer will be Owner’s representative during the construction period. The duties and
responsibilities and the limitations of authority of Engineer as Owner’s representative during
construction are set forth in the Contract Documents.

Visits to Site

A. Engineer will make visits to the Site at intervals appropriate to the various stages of construction
as Engineer deems necessary in order to observe as an experienced and qualified design
professional the progress that has been made and the quality of the various aspects of
Contractor’s executed Work. Based on information obtained during such visits and observations,
Engineer, for the benefit of Owner, will determine, in general, if the Work is proceeding in
accordance with the Contract Documents. Engineer will not be required to make exhaustive or
continuous inspections on the Site to check the quality or quantity of the Work. Engineer’s
efforts will be directed toward providing for Owner a greater degree of confidence that the
completed Work will conform generally to the Contract Documents. On the basis of such visits
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9.03

and observations, Engineer will keep Owner informed of the progress of the Work and will
endeavor to guard Owner against defective Work.

Engineer’s visits and observations are subject to all the limitations on Engineer’s authority and
responsibility set forth in Paragraph 9.09. Particularly, but without limitation, during or as a
result of Engineer’s visits or observations of Contractor’s Work, Engineer will not supervise,
direct, control, or have authority over or be responsible for Contractor’s means, methods,
techniques, sequences, or procedures of construction, or the safety precautions and programs
incident thereto, or for any failure of Contractor to comply with Laws and Regulations applicable
to the performance of the Work.

Project Representative

A.

If Owner and Engineer agree, Engineer will furnish a Resident Project Representative to assist
Engineer in providing more extensive observation of the Work. The authority and
responsibilities of any such Resident Project Representative and assistants will be as provided in
the Supplementary Conditions, and limitations on the responsibilities thereof will be as provided
in Paragraph 9.09. If Owner designates another representative or agent to represent Owner at the
Site who is not Engineer’s consultant, agent or employee, the responsibilities and authority and
limitations thereon of such other individual or entity will be as provided in the Supplementary
Conditions.

9.04 Authorized Variations in Work

9.05

9.06

A.

Engineer may authorize minor variations in the Work from the requirements of the Contract
Documents which do not involve an adjustment in the Contract Price or the Contract Times and
are compatible with the design concept of the completed Project as a functioning whole as
indicated by the Contract Documents. These may be accomplished by a Field Order and will be
binding on Owner and also on Contractor, who shall perform the Work involved promptly. If
Owner or Contractor believes that a Field Order justifies an adjustment in the Contract Price or
Contract Times, or both, and the parties are unable to agree on entitlement to or on the amount or
extent, if any, of any such adjustment, a Claim may be made therefor as provided in
Paragraph 10.05.

Rejecting Defective Work

A.

Engineer will have authority to reject Work which Engineer believes to be defective, or that
Engineer believes will not produce a completed Project that conforms to the Contract Documents
or that will prejudice the integrity of the design concept of the completed Project as a functioning
whole as indicated by the Contract Documents. Engineer will also have authority to require
special inspection or testing of the Work as provided in Paragraph 13.04, whether or not the
Work is fabricated, installed, or completed.

Shop Drawings, Change Orders and Payments

A.

In connection with Engineer’s authority, and limitations thereof, as to Shop Drawings and
Samples, see Paragraph 6.17.
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9.07

9.08

9.09

C.

D.

In connection with Engineer’s authority, and limitations thereof, as to design calculations and
design drawings submitted in response to a delegation of professional design services, if any, see
Paragraph 6.21.

In connection with Engineer’s authority as to Change Orders, see Articles 10, 11, and 12.

In connection with Engineer’s authority as to Applications for Payment, see Article 14.

Determinations for Unit Price Work

A.

Engineer will determine the actual quantities and classifications of Unit Price Work performed
by Contractor. Engineer will review with Contractor the Engineer’s preliminary determinations
on such matters before rendering a written decision thereon (by recommendation of an
Application for Payment or otherwise). Engineer’s written decision thereon will be final and
binding (except as modified by Engineer to reflect changed factual conditions or more accurate
data) upon Owner and Contractor, subject to the provisions of Paragraph 10.05.

Decisions on Requirements of Contract Documents and Acceptability of Work

A.

Engineer will be the initial interpreter of the requirements of the Contract Documents and judge
of the acceptability of the Work thereunder. All matters in question and other matters between
Owner and Contractor arising prior to the date final payment is due relating to the acceptability
of the Work, and the interpretation of the requirements of the Contract Documents pertaining to
the performance of the Work, will be referred initially to Engineer in writing within 30 days of
the event giving rise to the question.

Engineer will, with reasonable promptness, render a written decision on the issue referred. If
Owner or Contractor believes that any such decision entitles them to an adjustment in the
Contract Price or Contract Times or both, a Claim may be made under Paragraph 10.05. The date
of Engineer’s decision shall be the date of the event giving rise to the issues referenced for the
purposes of Paragraph 10.05.B.

Engineer’s written decision on the issue referred will be final and binding on Owner and
Contractor, subject to the provisions of Paragraph 10.05.

When functioning as interpreter and judge under this Paragraph 9.08, Engineer will not show
partiality to Owner or Contractor and will not be liable in connection with any interpretation or
decision rendered in good faith in such capacity.

Limitations on Engineer’s Authority and Responsibilities

A.

Neither Engineer’s authority or responsibility under this Article 9 or under any other provision of
the Contract Documents nor any decision made by Engineer in good faith either to exercise or
not exercise such authority or responsibility or the undertaking, exercise, or performance of any
authority or responsibility by Engineer shall create, impose, or give rise to any duty in contract,
tort, or otherwise owed by Engineer to Contractor, any Subcontractor, any Supplier, any other
individual or entity, or to any surety for or employee or agent of any of them.
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9.10

. Engineer will not supervise, direct, control, or have authority over or be responsible for

Contractor’s means, methods, techniques, sequences, or procedures of construction, or the safety
precautions and programs incident thereto, or for any failure of Contractor to comply with Laws
and Regulations applicable to the performance of the Work. Engineer will not be responsible for
Contractor’s failure to perform the Work in accordance with the Contract Documents.

. Engineer will not be responsible for the acts or omissions of Contractor or of any Subcontractor,

any Supplier, or of any other individual or entity performing any of the Work.

. Engineer’s review of the final Application for Payment and accompanying documentation and all

maintenance and operating instructions, schedules, guarantees, bonds, certificates of inspection,
tests and approvals, and other documentation required to be delivered by Paragraph 14.07.A will
only be to determine generally that their content complies with the requirements of, and in the
case of certificates of inspections, tests, and approvals that the results certified indicate
compliance with, the Contract Documents.

. The limitations upon authority and responsibility set forth in this Paragraph 9.09 shall also apply

to the Resident Project Representative, if any, and assistants, if any.

Compliance with Safety Program

A. While at the Site, Engineer’s employees and representatives shall comply with the specific

applicable requirements of Contractor’s safety programs of which Engineer has been informed
pursuant to Paragraph 6.13.D.

ARTICLE 10 — CHANGES IN THE WORK; CLAIMS

10.01 Authorized Changes in the Work

A. Without invalidating the Contract and without notice to any surety, Owner may, at any time or

from time to time, order additions, deletions, or revisions in the Work by a Change Order, or a
Work Change Directive. Upon receipt of any such document, Contractor shall promptly proceed
with the Work involved which will be performed under the applicable conditions of the Contract
Documents (except as otherwise specifically provided).

. If Owner and Contractor are unable to agree on entitlement to, or on the amount or extent, if any,

of an adjustment in the Contract Price or Contract Times, or both, that should be allowed as a
result of a Work Change Directive, a Claim may be made therefor as provided in Paragraph
10.05.

10.02 Unauthorized Changes in the Work

A. Contractor shall not be entitled to an increase in the Contract Price or an extension of the

Contract Times with respect to any work performed that is not required by the Contract
Documents as amended, modified, or supplemented as provided in Paragraph 3.04, except in the
case of an emergency as provided in Paragraph 6.16 or in the case of uncovering Work as
provided in Paragraph 13.04.D.
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10.03 Execution of Change Orders

A. Owner and Contractor shall execute appropriate Change Orders recommended by Engineer
covering:

1. changes in the Work which are: (i) ordered by Owner pursuant to Paragraph 10.01.A, (ii)
required because of acceptance of defective Work under Paragraph 13.08.A or Owner’s
correction of defective Work under Paragraph 13.09, or (iii) agreed to by the parties;

2. changes in the Contract Price or Contract Times which are agreed to by the parties, including
any undisputed sum or amount of time for Work actually performed in accordance with a
Work Change Directive; and

3. changes in the Contract Price or Contract Times which embody the substance of any written
decision rendered by Engineer pursuant to Paragraph 10.05; provided that, in lieu of
executing any such Change Order, an appeal may be taken from any such decision in
accordance with the provisions of the Contract Documents and applicable Laws and
Regulations, but during any such appeal, Contractor shall carry on the Work and adhere to
the Progress Schedule as provided in Paragraph 6.18.A.

10.04 Notification to Surety

A. If the provisions of any bond require notice to be given to a surety of any change affecting the
general scope of the Work or the provisions of the Contract Documents (including, but not
limited to, Contract Price or Contract Times), the giving of any such notice will be Contractor’s
responsibility. The amount of each applicable bond will be adjusted to reflect the effect of any
such change.

10.05 Claims

A. Engineer’s Decision Required: All Claims, except those waived pursuant to Paragraph 14.09,
shall be referred to the Engineer for decision. A decision by Engineer shall be required as a
condition precedent to any exercise by Owner or Contractor of any rights or remedies either may
otherwise have under the Contract Documents or by Laws and Regulations in respect of such
Claims.

B. Notice: Written notice stating the general nature of each Claim shall be delivered by the claimant
to Engineer and the other party to the Contract promptly (but in no event later than 30 days) after
the start of the event giving rise thereto. The responsibility to substantiate a Claim shall rest with
the party making the Claim. Notice of the amount or extent of the Claim, with supporting data
shall be delivered to the Engineer and the other party to the Contract within 60 days after the
start of such event (unless Engineer allows additional time for claimant to submit additional or
more accurate data in support of such Claim). A Claim for an adjustment in Contract Price shall
be prepared in accordance with the provisions of Paragraph 12.01.B. A Claim for an adjustment
in Contract Times shall be prepared in accordance with the provisions of Paragraph 12.02.B.
Each Claim shall be accompanied by claimant’s written statement that the adjustment claimed is
the entire adjustment to which the claimant believes it is entitled as a result of said event. The
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opposing party shall submit any response to Engineer and the claimant within 30 days after
receipt of the claimant’s last submittal (unless Engineer allows additional time).

C. Engineer’s Action: Engineer will review each Claim and, within 30 days after receipt of the last
submittal of the claimant or the last submittal of the opposing party, if any, take one of the
following actions in writing:

1. deny the Claim in whole or in part;
2. approve the Claim; or

3. notify the parties that the Engineer is unable to resolve the Claim if, in the Engineer’s sole
discretion, it would be inappropriate for the Engineer to do so. For purposes of further
resolution of the Claim, such notice shall be deemed a denial.

D. In the event that Engineer does not take action on a Claim within said 30 days, the Claim shall be
deemed denied.

E. Engineer’s written action under Paragraph 10.05.C or denial pursuant to Paragraphs 10.05.C.3 or
10.05.D will be final and binding upon Owner and Contractor, unless Owner or Contractor
invoke the dispute resolution procedure set forth in Article 16 within 30 days of such action or
denial.

F. No Claim for an adjustment in Contract Price or Contract Times will be valid if not submitted in
accordance with this Paragraph 10.05.

ARTICLE 11 - COST OF THE WORK; ALLOWANCES; UNIT PRICE WORK
11.01 Cost of the Work

A. Costs Included: The term Cost of the Work means the sum of all costs, except those excluded in
Paragraph 11.01.B, necessarily incurred and paid by Contractor in the proper performance of the
Work. When the value of any Work covered by a Change Order or when a Claim for an
adjustment in Contract Price is determined on the basis of Cost of the Work, the costs to be
reimbursed to Contractor will be only those additional or incremental costs required because of
the change in the Work or because of the event giving rise to the Claim. Except as otherwise may
be agreed to in writing by Owner, such costs shall be in amounts no higher than those prevailing
in the locality of the Project, shall not include any of the costs itemized in Paragraph 11.01.B,
and shall include only the following items:

1. Payroll costs for employees in the direct employ of Contractor in the performance of the
Work under schedules of job classifications agreed upon by Owner and Contractor. Such
employees shall include, without limitation, superintendents, foremen, and other personnel
employed full time on the Work. Payroll costs for employees not employed full time on the
Work shall be apportioned on the basis of their time spent on the Work. Payroll costs shall
include, but not be limited to, salaries and wages plus the cost of fringe benefits, which shall
include social security contributions, unemployment, excise, and payroll taxes, workers’
compensation, health and retirement benefits, bonuses, sick leave, vacation and holiday pay
applicable thereto. The expenses of performing Work outside of regular working hours, on
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Saturday, Sunday, or legal holidays, shall be included in the above to the extent authorized
by Owner.

Cost of all materials and equipment furnished and incorporated in the Work, including costs
of transportation and storage thereof, and Suppliers’ field services required in connection
therewith. All cash discounts shall accrue to Contractor unless Owner deposits funds with
Contractor with which to make payments, in which case the cash discounts shall accrue to
Owner. All trade discounts, rebates and refunds and returns from sale of surplus materials
and equipment shall accrue to Owner, and Contractor shall make provisions so that they may
be obtained.

Payments made by Contractor to Subcontractors for Work performed by Subcontractors. If
required by Owner, Contractor shall obtain competitive bids from subcontractors acceptable
to Owner and Contractor and shall deliver such bids to Owner, who will then determine, with
the advice of Engineer, which bids, if any, will be acceptable. If any subcontract provides
that the Subcontractor is to be paid on the basis of Cost of the Work plus a fee, the
Subcontractor’s Cost of the Work and fee shall be determined in the same manner as
Contractor’s Cost of the Work and fee as provided in this Paragraph 11.01.

Costs of special consultants (including but not limited to engineers, architects, testing
laboratories, surveyors, attorneys, and accountants) employed for services specifically related
to the Work.

Supplemental costs including the following:

a. The proportion of necessary transportation, travel, and subsistence expenses of
Contractor’s employees incurred in discharge of duties connected with the Work.

b. Cost, including transportation and maintenance, of all materials, supplies, equipment,
machinery, appliances, office, and temporary facilities at the Site, and hand tools not
owned by the workers, which are consumed in the performance of the Work, and cost,
less market value, of such items used but not consumed which remain the property of
Contractor.

c. Rentals of all construction equipment and machinery, and the parts thereof whether
rented from Contractor or others in accordance with rental agreements approved by
Owner with the advice of Engineer, and the costs of transportation, loading, unloading,
assembly, dismantling, and removal thereof. All such costs shall be in accordance with
the terms of said rental agreements. The rental of any such equipment, machinery, or
parts shall cease when the use thereof is no longer necessary for the Work.

d. Sales, consumer, use, and other similar taxes related to the Work, and for which
Contractor is liable, as imposed by Laws and Regulations.

e. Deposits lost for causes other than negligence of Contractor, any Subcontractor, or
anyone directly or indirectly employed by any of them or for whose acts any of them may
be liable, and royalty payments and fees for permits and licenses.
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f. Losses and damages (and related expenses) caused by damage to the Work, not
compensated by insurance or otherwise, sustained by Contractor in connection with the
performance of the Work (except losses and damages within the deductible amounts of
property insurance established in accordance with Paragraph 5.06.D), provided such
losses and damages have resulted from causes other than the negligence of Contractor,
any Subcontractor, or anyone directly or indirectly employed by any of them or for
whose acts any of them may be liable. Such losses shall include settlements made with
the written consent and approval of Owner. No such losses, damages, and expenses shall
be included in the Cost of the Work for the purpose of determining Contractor’s fee.

g. The cost of utilities, fuel, and sanitary facilities at the Site.

h. Minor expenses such as telegrams, long distance telephone calls, telephone service at the
Site, express and courier services, and similar petty cash items in connection with the
Work.

i. The costs of premiums for all bonds and insurance Contractor is required by the Contract
Documents to purchase and maintain.

B. Costs Excluded: The term Cost of the Work shall not include any of the following items:

L.

Payroll costs and other compensation of Contractor’s officers, executives, principals (of
partnerships and sole proprietorships), general managers, safety managers, engineers,
architects, estimators, attorneys, auditors, accountants, purchasing and contracting agents,
expediters, timekeepers, clerks, and other personnel employed by Contractor, whether at the
Site or in Contractor’s principal or branch office for general administration of the Work and
not specifically included in the agreed upon schedule of job classifications referred to in
Paragraph 11.01.A.1 or specifically covered by Paragraph 11.01.A.4, all of which are to be
considered administrative costs covered by the Contractor’s fee.

Expenses of Contractor’s principal and branch offices other than Contractor’s office at the
Site.

Any part of Contractor’s capital expenses, including interest on Contractor’s capital
employed for the Work and charges against Contractor for delinquent payments.

Costs due to the negligence of Contractor, any Subcontractor, or anyone directly or indirectly
employed by any of them or for whose acts any of them may be liable, including but not
limited to, the correction of defective Work, disposal of materials or equipment wrongly
supplied, and making good any damage to property.

Other overhead or general expense costs of any kind and the costs of any item not
specifically and expressly included in Paragraphs 11.01.A.

C. Contractor’s Fee: When all the Work is performed on the basis of cost-plus, Contractor’s fee
shall be determined as set forth in the Agreement. When the value of any Work covered by a
Change Order or when a Claim for an adjustment in Contract Price is determined on the basis of
Cost of the Work, Contractor’s fee shall be determined as set forth in Paragraph 12.01.C.
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11.02

11.03

Documentation: Whenever the Cost of the Work for any purpose is to be determined pursuant to
Paragraphs 11.01.A and 11.01.B, Contractor will establish and maintain records thereof in
accordance with generally accepted accounting practices and submit in a form acceptable to
Engineer an itemized cost breakdown together with supporting data.

Allowances

A.

It is understood that Contractor has included in the Contract Price all allowances so named in the
Contract Documents and shall cause the Work so covered to be performed for such sums and by
such persons or entities as may be acceptable to Owner and Engineer.

Cash Allowances:
1. Contractor agrees that:

a. the cash allowances include the cost to Contractor (less any applicable trade discounts) of
materials and equipment required by the allowances to be delivered at the Site, and all
applicable taxes; and

b. Contractor’s costs for unloading and handling on the Site, labor, installation, overhead,
profit, and other expenses contemplated for the cash allowances have been included in
the Contract Price and not in the allowances, and no demand for additional payment on
account of any of the foregoing will be valid.

Contingency Allowance:

1. Contractor agrees that a contingency allowance, if any, is for the sole use of Owner to cover
unanticipated costs.

Prior to final payment, an appropriate Change Order will be issued as recommended by Engineer
to reflect actual amounts due Contractor on account of Work covered by allowances, and the
Contract Price shall be correspondingly adjusted.

Unit Price Work

A.

Where the Contract Documents provide that all or part of the Work is to be Unit Price Work,
initially the Contract Price will be deemed to include for all Unit Price Work an amount equal to
the sum of the unit price for each separately identified item of Unit Price Work times the
estimated quantity of each item as indicated in the Agreement.

The estimated quantities of items of Unit Price Work are not guaranteed and are solely for the
purpose of comparison of Bids and determining an initial Contract Price. Determinations of the
actual quantities and classifications of Unit Price Work performed by Contractor will be made by
Engineer subject to the provisions of Paragraph 9.07.

Each unit price will be deemed to include an amount considered by Contractor to be adequate to
cover Contractor’s overhead and profit for each separately identified item.
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D. Owner or Contractor may make a Claim for an adjustment in the Contract Price in accordance
with Paragraph 10.05 if:

1.

the quantity of any item of Unit Price Work performed by Contractor differs materially and
significantly from the estimated quantity of such item indicated in the Agreement; and

there is no corresponding adjustment with respect to any other item of Work; and

Contractor believes that Contractor is entitled to an increase in Contract Price as a result of
having incurred additional expense or Owner believes that Owner is entitled to a decrease in
Contract Price and the parties are unable to agree as to the amount of any such increase or
decrease.

ARTICLE 12 — CHANGE OF CONTRACT PRICE; CHANGE OF CONTRACT TIMES

12.01 Change of Contract Price

A. The Contract Price may only be changed by a Change Order. Any Claim for an adjustment in the
Contract Price shall be based on written notice submitted by the party making the Claim to the
Engineer and the other party to the Contract in accordance with the provisions of Paragraph
10.05.

B. The value of any Work covered by a Change Order or of any Claim for an adjustment in the
Contract Price will be determined as follows:

1.

where the Work involved is covered by unit prices contained in the Contract Documents, by
application of such unit prices to the quantities of the items involved (subject to the
provisions of Paragraph 11.03); or

where the Work involved is not covered by unit prices contained in the Contract Documents,
by a mutually agreed lump sum (which may include an allowance for overhead and profit not
necessarily in accordance with Paragraph 12.01.C.2); or

where the Work involved is not covered by unit prices contained in the Contract Documents
and agreement to a lump sum is not reached under Paragraph 12.01.B.2, on the basis of the
Cost of the Work (determined as provided in Paragraph 11.01) plus a Contractor’s fee for
overhead and profit (determined as provided in Paragraph 12.01.C).

C. Contractor’s Fee: The Contractor’s fee for overhead and profit shall be determined as follows:

L.

2.

a mutually acceptable fixed fee; or

if a fixed fee is not agreed upon, then a fee based on the following percentages of the various
portions of the Cost of the Work:

a. for costs incurred under Paragraphs 11.01.A.1 and 11.01.A.2, the Contractor’s fee shall
be 15 percent;

b. for costs incurred under Paragraph 11.01.A.3, the Contractor’s fee shall be five percent;
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c. where one or more tiers of subcontracts are on the basis of Cost of the Work plus a fee
and no fixed fee is agreed upon, the intent of Paragraphs 12.01.C.2.a and 12.01.C.2.b is
that the Subcontractor who actually performs the Work, at whatever tier, will be paid a
fee of 15 percent of the costs incurred by such Subcontractor under Paragraphs 11.01.A.1
and 11.01.A.2 and that any higher tier Subcontractor and Contractor will each be paid a
fee of five percent of the amount paid to the next lower tier Subcontractor;

d. no fee shall be payable on the basis of costs itemized under Paragraphs 11.01.A.4,
11.01.A.5,and 11.01.B;

e. the amount of credit to be allowed by Contractor to Owner for any change which results
in a net decrease in cost will be the amount of the actual net decrease in cost plus a
deduction in Contractor’s fee by an amount equal to five percent of such net decrease;
and

f. when both additions and credits are involved in any one change, the adjustment in
Contractor’s fee shall be computed on the basis of the net change in accordance with
Paragraphs 12.01.C.2.a through 12.01.C.2.e, inclusive.

12.02 Change of Contract Times

12.03

A. The Contract Times may only be changed by a Change Order. Any Claim for an adjustment in
the Contract Times shall be based on written notice submitted by the party making the Claim to
the Engineer and the other party to the Contract in accordance with the provisions of Paragraph
10.05.

B. Any adjustment of the Contract Times covered by a Change Order or any Claim for an
adjustment in the Contract Times will be determined in accordance with the provisions of this
Article 12.

Delays

A. Where Contractor is prevented from completing any part of the Work within the Contract Times
due to delay beyond the control of Contractor, the Contract Times will be extended in an amount
equal to the time lost due to such delay if a Claim is made therefor as provided in Paragraph
12.02.A. Delays beyond the control of Contractor shall include, but not be limited to, acts or
neglect by Owner, acts or neglect of utility owners or other contractors performing other work as
contemplated by Article 7, fires, floods, epidemics, abnormal weather conditions, or acts of God.

B. If Owner, Engineer, or other contractors or utility owners performing other work for Owner as
contemplated by Article 7, or anyone for whom Owner is responsible, delays, disrupts, or
interferes with the performance or progress of the Work, then Contractor shall be entitled to an
equitable adjustment in the Contract Price or the Contract Times, or both. Contractor’s
entitlement to an adjustment of the Contract Times is conditioned on such adjustment being
essential to Contractor’s ability to complete the Work within the Contract Times.

C. If Contractor is delayed in the performance or progress of the Work by fire, flood, epidemic,
abnormal weather conditions, acts of God, acts or failures to act of utility owners not under the
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control of Owner, or other causes not the fault of and beyond control of Owner and Contractor,
then Contractor shall be entitled to an equitable adjustment in Contract Times, if such adjustment
is essential to Contractor’s ability to complete the Work within the Contract Times. Such an
adjustment shall be Contractor’s sole and exclusive remedy for the delays described in this
Paragraph 12.03.C.

D. Owner, Engineer, and their officers, directors, members, partners, employees, agents,
consultants, or subcontractors shall not be liable to Contractor for any claims, costs, losses, or
damages (including but not limited to all fees and charges of engineers, architects, attorneys, and
other professionals and all court or arbitration or other dispute resolution costs) sustained by
Contractor on or in connection with any other project or anticipated project.

E. Contractor shall not be entitled to an adjustment in Contract Price or Contract Times for delays
within the control of Contractor. Delays attributable to and within the control of a Subcontractor
or Supplier shall be deemed to be delays within the control of Contractor.

ARTICLE 13 — TESTS AND INSPECTIONS; CORRECTION, REMOVAL OR ACCEPTANCE OF
DEFECTIVE WORK

13.01 Notice of Defects

A. Prompt notice of all defective Work of which Owner or Engineer has actual knowledge will be
given to Contractor. Defective Work may be rejected, corrected, or accepted as provided in this
Article 13.

13.02 Access to Work

A. Owner, Engineer, their consultants and other representatives and personnel of Owner,
independent testing laboratories, and governmental agencies with jurisdictional interests will
have access to the Site and the Work at reasonable times for their observation, inspection, and
testing. Contractor shall provide them proper and safe conditions for such access and advise them
of Contractor’s safety procedures and programs so that they may comply therewith as applicable.

13.03 Tests and Inspections

A. Contractor shall give Engineer timely notice of readiness of the Work for all required
inspections, tests, or approvals and shall cooperate with inspection and testing personnel to
facilitate required inspections or tests.

B. Owner shall employ and pay for the services of an independent testing laboratory to perform all
inspections, tests, or approvals required by the Contract Documents except:

1. for inspections, tests, or approvals covered by Paragraphs 13.03.C and 13.03.D below;

2. that costs incurred in connection with tests or inspections conducted pursuant to Paragraph
13.04.B shall be paid as provided in Paragraph 13.04.C; and

3. as otherwise specifically provided in the Contract Documents.
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13.04

C. If Laws or Regulations of any public body having jurisdiction require any Work (or part thereof)
specifically to be inspected, tested, or approved by an employee or other representative of such
public body, Contractor shall assume full responsibility for arranging and obtaining such
inspections, tests, or approvals, pay all costs in connection therewith, and furnish Engineer the
required certificates of inspection or approval.

D. Contractor shall be responsible for arranging and obtaining and shall pay all costs in connection
with any inspections, tests, or approvals required for Owner’s and Engineer’s acceptance of
materials or equipment to be incorporated in the Work; or acceptance of materials, mix designs,
or equipment submitted for approval prior to Contractor’s purchase thereof for incorporation in
the Work. Such inspections, tests, or approvals shall be performed by organizations acceptable to
Owner and Engineer.

E. If any Work (or the work of others) that is to be inspected, tested, or approved is covered by
Contractor without written concurrence of Engineer, Contractor shall, if requested by Engineer,
uncover such Work for observation.

F. Uncovering Work as provided in Paragraph 13.03.E shall be at Contractor’s expense unless
Contractor has given Engineer timely notice of Contractor’s intention to cover the same and
Engineer has not acted with reasonable promptness in response to such notice.

Uncovering Work

A. If any Work is covered contrary to the written request of Engineer, it must, if requested by
Engineer, be uncovered for Engineer’s observation and replaced at Contractor’s expense.

B. If Engineer considers it necessary or advisable that covered Work be observed by Engineer or
inspected or tested by others, Contractor, at Engineer’s request, shall uncover, expose, or
otherwise make available for observation, inspection, or testing as Engineer may require, that
portion of the Work in question, furnishing all necessary labor, material, and equipment.

C. If it is found that the uncovered Work is defective, Contractor shall pay all claims, costs, losses,
and damages (including but not limited to all fees and charges of engineers, architects, attorneys,
and other professionals and all court or arbitration or other dispute resolution costs) arising out of
or relating to such uncovering, exposure, observation, inspection, and testing, and of satisfactory
replacement or reconstruction (including but not limited to all costs of repair or replacement of
work of others); and Owner shall be entitled to an appropriate decrease in the Contract Price. If
the parties are unable to agree as to the amount thereof, Owner may make a Claim therefor as
provided in Paragraph 10.05.

D. If the uncovered Work is not found to be defective, Contractor shall be allowed an increase in the
Contract Price or an extension of the Contract Times, or both, directly attributable to such
uncovering, exposure, observation, inspection, testing, replacement, and reconstruction. If the
parties are unable to agree as to the amount or extent thereof, Contractor may make a Claim
therefor as provided in Paragraph 10.05.
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13.05 Owner May Stop the Work

A. If the Work is defective, or Contractor fails to supply sufficient skilled workers or suitable
materials or equipment, or fails to perform the Work in such a way that the completed Work will
conform to the Contract Documents, Owner may order Contractor to stop the Work, or any
portion thereof, until the cause for such order has been eliminated; however, this right of Owner
to stop the Work shall not give rise to any duty on the part of Owner to exercise this right for the
benefit of Contractor, any Subcontractor, any Supplier, any other individual or entity, or any
surety for, or employee or agent of any of them.

13.06 Correction or Removal of Defective Work

A. Promptly after receipt of written notice, Contractor shall correct all defective Work, whether or
not fabricated, installed, or completed, or, if the Work has been rejected by Engineer, remove it
from the Project and replace it with Work that is not defective. Contractor shall pay all claims,
costs, losses, and damages (including but not limited to all fees and charges of engineers,
architects, attorneys, and other professionals and all court or arbitration or other dispute
resolution costs) arising out of or relating to such correction or removal (including but not
limited to all costs of repair or replacement of work of others).

B. When correcting defective Work under the terms of this Paragraph 13.06 or Paragraph 13.07,
Contractor shall take no action that would void or otherwise impair Owner’s special warranty
and guarantee, if any, on said Work.

13.07 Correction Period

A. If within one year after the date of Substantial Completion (or such longer period of time as may
be prescribed by the terms of any applicable special guarantee required by the Contract
Documents) or by any specific provision of the Contract Documents, any Work is found to be
defective, or if the repair of any damages to the land or areas made available for Contractor’s use
by Owner or permitted by Laws and Regulations as contemplated in Paragraph 6.11.A is found
to be defective, Contractor shall promptly, without cost to Owner and in accordance with
Owner’s written instructions:

1. repair such defective land or areas; or
2. correct such defective Work; or

3. if the defective Work has been rejected by Owner, remove it from the Project and replace it
with Work that is not defective, and

4. satisfactorily correct or repair or remove and replace any damage to other Work, to the work
of others or other land or areas resulting therefrom.

B. If Contractor does not promptly comply with the terms of Owner’s written instructions, or in an
emergency where delay would cause serious risk of loss or damage, Owner may have the
defective Work corrected or repaired or may have the rejected Work removed and replaced. All
claims, costs, losses, and damages (including but not limited to all fees and charges of engineers,
architects, attorneys, and other professionals and all court or arbitration or other dispute
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resolution costs) arising out of or relating to such correction or repair or such removal and
replacement (including but not limited to all costs of repair or replacement of work of others)
will be paid by Contractor.

C. In special circumstances where a particular item of equipment is placed in continuous service
before Substantial Completion of all the Work, the correction period for that item may start to
run from an earlier date if so provided in the Specifications.

D. Where defective Work (and damage to other Work resulting therefrom) has been corrected or
removed and replaced under this Paragraph 13.07, the correction period hereunder with respect
to such Work will be extended for an additional period of one year after such correction or
removal and replacement has been satisfactorily completed.

E. Contractor’s obligations under this Paragraph 13.07 are in addition to any other obligation or
warranty. The provisions of this Paragraph 13.07 shall not be construed as a substitute for, or a
waiver of, the provisions of any applicable statute of limitation or repose.

13.08 Acceptance of Defective Work

A. If, instead of requiring correction or removal and replacement of defective Work, Owner (and,
prior to Engineer’s recommendation of final payment, Engineer) prefers to accept it, Owner may
do so. Contractor shall pay all claims, costs, losses, and damages (including but not limited to all
fees and charges of engineers, architects, attorneys, and other professionals and all court or
arbitration or other dispute resolution costs) attributable to Owner’s evaluation of and
determination to accept such defective Work (such costs to be approved by Engineer as to
reasonableness) and for the diminished value of the Work to the extent not otherwise paid by
Contractor pursuant to this sentence. If any such acceptance occurs prior to Engineer’s
recommendation of final payment, a Change Order will be issued incorporating the necessary
revisions in the Contract Documents with respect to the Work, and Owner shall be entitled to an
appropriate decrease in the Contract Price, reflecting the diminished value of Work so accepted.
If the parties are unable to agree as to the amount thereof, Owner may make a Claim therefor as
provided in Paragraph 10.05. If the acceptance occurs after such recommendation, an appropriate
amount will be paid by Contractor to Owner.

13.09 Owner May Correct Defective Work

A. If Contractor fails within a reasonable time after written notice from Engineer to correct
defective Work, or to remove and replace rejected Work as required by Engineer in accordance
with Paragraph 13.06.A, or if Contractor fails to perform the Work in accordance with the
Contract Documents, or if Contractor fails to comply with any other provision of the Contract
Documents, Owner may, after seven days written notice to Contractor, correct, or remedy any
such deficiency.

B. In exercising the rights and remedies under this Paragraph 13.09, Owner shall proceed
expeditiously. In connection with such corrective or remedial action, Owner may exclude
Contractor from all or part of the Site, take possession of all or part of the Work and suspend
Contractor’s services related thereto, take possession of Contractor’s tools, appliances,
construction equipment and machinery at the Site, and incorporate in the Work all materials and
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equipment stored at the Site or for which Owner has paid Contractor but which are stored
elsewhere. Contractor shall allow Owner, Owner’s representatives, agents and employees,
Owner’s other contractors, and Engineer and Engineer’s consultants access to the Site to enable
Owner to exercise the rights and remedies under this Paragraph.

C. All claims, costs, losses, and damages (including but not limited to all fees and charges of
engineers, architects, attorneys, and other professionals and all court or arbitration or other
dispute resolution costs) incurred or sustained by Owner in exercising the rights and remedies
under this Paragraph 13.09 will be charged against Contractor, and a Change Order will be
issued incorporating the necessary revisions in the Contract Documents with respect to the
Work; and Owner shall be entitled to an appropriate decrease in the Contract Price. If the parties
are unable to agree as to the amount of the adjustment, Owner may make a Claim therefor as
provided in Paragraph 10.05. Such claims, costs, losses and damages will include but not be
limited to all costs of repair, or replacement of work of others destroyed or damaged by
correction, removal, or replacement of Contractor’s defective Work.

D. Contractor shall not be allowed an extension of the Contract Times because of any delay in the
performance of the Work attributable to the exercise by Owner of Owner’s rights and remedies
under this Paragraph 13.09.

ARTICLE 14 - PAYMENTS TO CONTRACTOR AND COMPLETION
14.01 Schedule of Values

A. The Schedule of Values established as provided in Paragraph 2.07.A will serve as the basis for
progress payments and will be incorporated into a form of Application for Payment acceptable to
Engineer. Progress payments on account of Unit Price Work will be based on the number of units
completed.

14.02 Progress Payments
A. Applications for Payments:

1. At least 20 days before the date established in the Agreement for each progress payment (but
not more often than once a month), Contractor shall submit to Engineer for review an
Application for Payment filled out and signed by Contractor covering the Work completed as
of the date of the Application and accompanied by such supporting documentation as is
required by the Contract Documents. If payment is requested on the basis of materials and
equipment not incorporated in the Work but delivered and suitably stored at the Site or at
another location agreed to in writing, the Application for Payment shall also be accompanied
by a bill of sale, invoice, or other documentation warranting that Owner has received the
materials and equipment free and clear of all Liens and evidence that the materials and
equipment are covered by appropriate property insurance or other arrangements to protect
Owner’s interest therein, all of which must be satisfactory to Owner.

2. Beginning with the second Application for Payment, each Application shall include an
affidavit of Contractor stating that all previous progress payments received on account of the
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Work have been applied on account to discharge Contractor’s legitimate obligations
associated with prior Applications for Payment.

The amount of retainage with respect to progress payments will be as stipulated in the
Agreement.

B. Review of Applications:

L.

Engineer will, within 10 days after receipt of each Application for Payment, either indicate in
writing a recommendation of payment and present the Application to Owner or return the
Application to Contractor indicating in writing Engineer’s reasons for refusing to recommend
payment. In the latter case, Contractor may make the necessary corrections and resubmit the
Application.

Engineer’s recommendation of any payment requested in an Application for Payment will
constitute a representation by Engineer to Owner, based on Engineer’s observations of the
executed Work as an experienced and qualified design professional, and on Engineer’s
review of the Application for Payment and the accompanying data and schedules, that to the
best of Engineer’s knowledge, information and belief:

a. the Work has progressed to the point indicated;

b. the quality of the Work is generally in accordance with the Contract Documents (subject
to an evaluation of the Work as a functioning whole prior to or upon Substantial
Completion, the results of any subsequent tests called for in the Contract Documents, a
final determination of quantities and classifications for Unit Price Work under Paragraph
9.07, and any other qualifications stated in the recommendation); and

c. the conditions precedent to Contractor’s being entitled to such payment appear to have
been fulfilled in so far as it is Engineer’s responsibility to observe the Work.

By recommending any such payment Engineer will not thereby be deemed to have
represented that:

a. inspections made to check the quality or the quantity of the Work as it has been
performed have been exhaustive, extended to every aspect of the Work in progress, or
involved detailed inspections of the Work beyond the responsibilities specifically
assigned to Engineer in the Contract Documents; or

b. there may not be other matters or issues between the parties that might entitle Contractor
to be paid additionally by Owner or entitle Owner to withhold payment to Contractor.

Neither Engineer’s review of Contractor’s Work for the purposes of recommending
payments nor Engineer’s recommendation of any payment, including final payment, will
impose responsibility on Engineer:

a. to supervise, direct, or control the Work, or
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for the means, methods, techniques, sequences, or procedures of construction, or the
safety precautions and programs incident thereto, or

for Contractor’s failure to comply with Laws and Regulations applicable to Contractor’s
performance of the Work, or

to make any examination to ascertain how or for what purposes Contractor has used the
moneys paid on account of the Contract Price, or

to determine that title to any of the Work, materials, or equipment has passed to Owner
free and clear of any Liens.

5. Engineer may refuse to recommend the whole or any part of any payment if, in Engineer’s
opinion, it would be incorrect to make the representations to Owner stated in
Paragraph 14.02.B.2. Engineer may also refuse to recommend any such payment or, because
of subsequently discovered evidence or the results of subsequent inspections or tests, revise
or revoke any such payment recommendation previously made, to such extent as may be
necessary in Engineer’s opinion to protect Owner from loss because:

a.

the Work is defective, or completed Work has been damaged, requiring correction or
replacement;

the Contract Price has been reduced by Change Orders;

Owner has been required to correct defective Work or complete Work in accordance with
Paragraph 13.09; or

Engineer has actual knowledge of the occurrence of any of the events enumerated in
Paragraph 15.02.A.

C. Payment Becomes Due:

1. Ten days after presentation of the Application for Payment to Owner with Engineer’s
recommendation, the amount recommended will (subject to the provisions of Paragraph
14.02.D) become due, and when due will be paid by Owner to Contractor.

D. Reduction in Payment:

1. Owner may refuse to make payment of the full amount recommended by Engineer because:

a.

claims have been made against Owner on account of Contractor’s performance or
furnishing of the Work;

Liens have been filed in connection with the Work, except where Contractor has
delivered a specific bond satisfactory to Owner to secure the satisfaction and discharge of
such Liens;

there are other items entitling Owner to a set-off against the amount recommended; or
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d. Owner has actual knowledge of the occurrence of any of the events enumerated in
Paragraphs 14.02.B.5.a through 14.02.B.5.c or Paragraph 15.02.A.

2. If Owner refuses to make payment of the full amount recommended by Engineer, Owner will
give Contractor immediate written notice (with a copy to Engineer) stating the reasons for
such action and promptly pay Contractor any amount remaining after deduction of the
amount so withheld. Owner shall promptly pay Contractor the amount so withheld, or any
adjustment thereto agreed to by Owner and Contractor, when Contractor remedies the
reasons for such action.

3. Upon a subsequent determination that Owner’s refusal of payment was not justified, the
amount wrongfully withheld shall be treated as an amount due as determined by Paragraph
14.02.C.1 and subject to interest as provided in the Agreement.

14.03 Contractor’s Warranty of Title

A. Contractor warrants and guarantees that title to all Work, materials, and equipment covered by
any Application for Payment, whether incorporated in the Project or not, will pass to Owner no
later than the time of payment free and clear of all Liens.

14.04 Substantial Completion

A. When Contractor considers the entire Work ready for its intended use Contractor shall notify
Owner and Engineer in writing that the entire Work is substantially complete (except for items
specifically listed by Contractor as incomplete) and request that Engineer issue a certificate of
Substantial Completion.

B. Promptly after Contractor’s notification, Owner, Contractor, and Engineer shall make an
inspection of the Work to determine the status of completion. If Engineer does not consider the
Work substantially complete, Engineer will notify Contractor in writing giving the reasons
therefor.

C. If Engineer considers the Work substantially complete, Engineer will deliver to Owner a
tentative certificate of Substantial Completion which shall fix the date of Substantial Completion.
There shall be attached to the certificate a tentative list of items to be completed or corrected
before final payment. Owner shall have seven days after receipt of the tentative certificate during
which to make written objection to Engineer as to any provisions of the certificate or attached
list. If, after considering such objections, Engineer concludes that the Work is not substantially
complete, Engineer will, within 14 days after submission of the tentative certificate to Owner,
notify Contractor in writing, stating the reasons therefor. If, after consideration of Owner’s
objections, Engineer considers the Work substantially complete, Engineer will, within said 14
days, execute and deliver to Owner and Contractor a definitive certificate of Substantial
Completion (with a revised tentative list of items to be completed or corrected) reflecting such
changes from the tentative certificate as Engineer believes justified after consideration of any
objections from Owner.

D. At the time of delivery of the tentative certificate of Substantial Completion, Engineer will
deliver to Owner and Contractor a written recommendation as to division of responsibilities
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pending final payment between Owner and Contractor with respect to security, operation, safety,
and protection of the Work, maintenance, heat, utilities, insurance, and warranties and
guarantees. Unless Owner and Contractor agree otherwise in writing and so inform Engineer in
writing prior to Engineer’s issuing the definitive certificate of Substantial Completion,
Engineer’s aforesaid recommendation will be binding on Owner and Contractor until final
payment.

E. Owner shall have the right to exclude Contractor from the Site after the date of Substantial
Completion subject to allowing Contractor reasonable access to remove its property and
complete or correct items on the tentative list.

14.05 Partial Utilization

A. Prior to Substantial Completion of all the Work, Owner may use or occupy any substantially
completed part of the Work which has specifically been identified in the Contract Documents, or
which Owner, Engineer, and Contractor agree constitutes a separately functioning and usable
part of the Work that can be used by Owner for its intended purpose without significant
interference with Contractor’s performance of the remainder of the Work, subject to the
following conditions:

1. Owner at any time may request Contractor in writing to permit Owner to use or occupy any
such part of the Work which Owner believes to be ready for its intended use and
substantially complete. If and when Contractor agrees that such part of the Work is
substantially complete, Contractor, Owner, and Engineer will follow the procedures of
Paragraph 14.04.A through D for that part of the Work.

2. Contractor at any time may notify Owner and Engineer in writing that Contractor considers
any such part of the Work ready for its intended use and substantially complete and request
Engineer to issue a certificate of Substantial Completion for that part of the Work.

3. Within a reasonable time after either such request, Owner, Contractor, and Engineer shall
make an inspection of that part of the Work to determine its status of completion. If Engineer
does not consider that part of the Work to be substantially complete, Engineer will notify
Owner and Contractor in writing giving the reasons therefor. If Engineer considers that part
of the Work to be substantially complete, the provisions of Paragraph 14.04 will apply with
respect to certification of Substantial Completion of that part of the Work and the division of
responsibility in respect thereof and access thereto.

4. No use or occupancy or separate operation of part of the Work may occur prior to
compliance with the requirements of Paragraph 5.10 regarding property insurance.

14.06 Final Inspection

A. Upon written notice from Contractor that the entire Work or an agreed portion thereof is
complete, Engineer will promptly make a final inspection with Owner and Contractor and will
notify Contractor in writing of all particulars in which this inspection reveals that the Work is
incomplete or defective. Contractor shall immediately take such measures as are necessary to
complete such Work or remedy such deficiencies.
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14.07 Final Payment

A. Application for Payment:

L.

After Contractor has, in the opinion of Engineer, satisfactorily completed all corrections
identified during the final inspection and has delivered, in accordance with the Contract
Documents, all maintenance and operating instructions, schedules, guarantees, bonds,
certificates or other evidence of insurance, certificates of inspection, marked-up record
documents (as provided in Paragraph 6.12), and other documents, Contractor may make
application for final payment following the procedure for progress payments.

The final Application for Payment shall be accompanied (except as previously delivered) by:

a. all documentation called for in the Contract Documents, including but not limited to the
evidence of insurance required by Paragraph 5.04.B.6;

b. consent of the surety, if any, to final payment;
c. alist of all Claims against Owner that Contractor believes are unsettled; and

d. complete and legally effective releases or waivers (satisfactory to Owner) of all Lien
rights arising out of or Liens filed in connection with the Work.

In lieu of the releases or waivers of Liens specified in Paragraph 14.07.A.2 and as approved
by Owner, Contractor may furnish receipts or releases in full and an affidavit of Contractor
that: (i) the releases and receipts include all labor, services, material, and equipment for
which a Lien could be filed; and (ii) all payrolls, material and equipment bills, and other
indebtedness connected with the Work for which Owner might in any way be responsible, or
which might in any way result in liens or other burdens on Owner's property, have been paid
or otherwise satisfied. If any Subcontractor or Supplier fails to furnish such a release or
receipt in full, Contractor may furnish a bond or other collateral satisfactory to Owner to
indemnify Owner against any Lien.

B. Engineer’s Review of Application and Acceptance:

1.

If, on the basis of Engineer’s observation of the Work during construction and final
inspection, and Engineer’s review of the final Application for Payment and accompanying
documentation as required by the Contract Documents, Engineer is satisfied that the Work
has been completed and Contractor’s other obligations under the Contract Documents have
been fulfilled, Engineer will, within ten days after receipt of the final Application for
Payment, indicate in writing Engineer’s recommendation of payment and present the
Application for Payment to Owner for payment. At the same time Engineer will also give
written notice to Owner and Contractor that the Work is acceptable subject to the provisions
of Paragraph 14.09. Otherwise, Engineer will return the Application for Payment to
Contractor, indicating in writing the reasons for refusing to recommend final payment, in
which case Contractor shall make the necessary corrections and resubmit the Application for
Payment.

C. Payment Becomes Due:
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1. Thirty days after the presentation to Owner of the Application for Payment and
accompanying documentation, the amount recommended by Engineer, less any sum Owner
is entitled to set off against Engineer’s recommendation, including but not limited to
liquidated damages, will become due and will be paid by Owner to Contractor.

14.08 Final Completion Delayed

A. If, through no fault of Contractor, final completion of the Work is significantly delayed, and if
Engineer so confirms, Owner shall, upon receipt of Contractor’s final Application for Payment
(for Work fully completed and accepted) and recommendation of Engineer, and without
terminating the Contract, make payment of the balance due for that portion of the Work fully
completed and accepted. If the remaining balance to be held by Owner for Work not fully
completed or corrected is less than the retainage stipulated in the Agreement, and if bonds have
been furnished as required in Paragraph 5.01, the written consent of the surety to the payment of
the balance due for that portion of the Work fully completed and accepted shall be submitted by
Contractor to Engineer with the Application for such payment. Such payment shall be made
under the terms and conditions governing final payment, except that it shall not constitute a
waiver of Claims.

14.09 Waiver of Claims
A. The making and acceptance of final payment will constitute:

1. a waiver of all Claims by Owner against Contractor, except Claims arising from unsettled
Liens, from defective Work appearing after final inspection pursuant to Paragraph 14.06,
from failure to comply with the Contract Documents or the terms of any special guarantees
specified therein, or from Contractor’s continuing obligations under the Contract Documents;
and

2. a waiver of all Claims by Contractor against Owner other than those previously made in
accordance with the requirements herein and expressly acknowledged by Owner in writing as
still unsettled.

ARTICLE 15 - SUSPENSION OF WORK AND TERMINATION
15.01 Owner May Suspend Work

A. At any time and without cause, Owner may suspend the Work or any portion thereof for a period
of not more than 90 consecutive days by notice in writing to Contractor and Engineer which will
fix the date on which Work will be resumed. Contractor shall resume the Work on the date so
fixed. Contractor shall be granted an adjustment in the Contract Price or an extension of the
Contract Times, or both, directly attributable to any such suspension if Contractor makes a Claim
therefor as provided in Paragraph 10.05.

15.02 Owner May Terminate for Cause

A. The occurrence of any one or more of the following events will justify termination for cause:
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1. Contractor’s persistent failure to perform the Work in accordance with the Contract
Documents (including, but not limited to, failure to supply sufficient skilled workers or
suitable materials or equipment or failure to adhere to the Progress Schedule established
under Paragraph 2.07 as adjusted from time to time pursuant to Paragraph 6.04);

2. Contractor’s disregard of Laws or Regulations of any public body having jurisdiction;
3. Contractor’s repeated disregard of the authority of Engineer; or
4. Contractor’s violation in any substantial way of any provisions of the Contract Documents.

B. If one or more of the events identified in Paragraph 15.02.A occur, Owner may, after giving
Contractor (and surety) seven days written notice of its intent to terminate the services of
Contractor:

1. exclude Contractor from the Site, and take possession of the Work and of all Contractor’s
tools, appliances, construction equipment, and machinery at the Site, and use the same to the
full extent they could be used by Contractor (without liability to Contractor for trespass or
conversion);

2. incorporate in the Work all materials and equipment stored at the Site or for which Owner
has paid Contractor but which are stored elsewhere; and

3. complete the Work as Owner may deem expedient.

C. If Owner proceeds as provided in Paragraph 15.02.B, Contractor shall not be entitled to receive
any further payment until the Work is completed. If the unpaid balance of the Contract Price
exceeds all claims, costs, losses, and damages (including but not limited to all fees and charges
of engineers, architects, attorneys, and other professionals and all court or arbitration or other
dispute resolution costs) sustained by Owner arising out of or relating to completing the Work,
such excess will be paid to Contractor. If such claims, costs, losses, and damages exceed such
unpaid balance, Contractor shall pay the difference to Owner. Such claims, costs, losses, and
damages incurred by Owner will be reviewed by Engineer as to their reasonableness and, when
so approved by Engineer, incorporated in a Change Order. When exercising any rights or
remedies under this Paragraph, Owner shall not be required to obtain the lowest price for the
Work performed.

D. Notwithstanding Paragraphs 15.02.B and 15.02.C, Contractor’s services will not be terminated if
Contractor begins within seven days of receipt of notice of intent to terminate to correct its
failure to perform and proceeds diligently to cure such failure within no more than 30 days of
receipt of said notice.

E. Where Contractor’s services have been so terminated by Owner, the termination will not affect
any rights or remedies of Owner against Contractor then existing or which may thereafter accrue.
Any retention or payment of moneys due Contractor by Owner will not release Contractor from
liability.
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F. If and to the extent that Contractor has provided a performance bond under the provisions of
Paragraph 5.01.A, the termination procedures of that bond shall supersede the provisions of
Paragraphs 15.02.B and 15.02.C.

15.03 Owner May Terminate For Convenience

A. Upon seven days written notice to Contractor and Engineer, Owner may, without cause and
without prejudice to any other right or remedy of Owner, terminate the Contract. In such case,
Contractor shall be paid for (without duplication of any items):

1. completed and acceptable Work executed in accordance with the Contract Documents prior
to the effective date of termination, including fair and reasonable sums for overhead and
profit on such Work;

2. expenses sustained prior to the effective date of termination in performing services and
furnishing labor, materials, or equipment as required by the Contract Documents in
connection with uncompleted Work, plus fair and reasonable sums for overhead and profit on
such expenses;

3. all claims, costs, losses, and damages (including but not limited to all fees and charges of
engineers, architects, attorneys, and other professionals and all court or arbitration or other
dispute resolution costs) incurred in settlement of terminated contracts with Subcontractors,
Suppliers, and others; and

4. reasonable expenses directly attributable to termination.

B. Contractor shall not be paid on account of loss of anticipated profits or revenue or other
economic loss arising out of or resulting from such termination.

15.04 Contractor May Stop Work or Terminate

A. If, through no act or fault of Contractor, (i) the Work is suspended for more than 90 consecutive
days by Owner or under an order of court or other public authority, or (ii) Engineer fails to act on
any Application for Payment within 30 days after it is submitted, or (iii) Owner fails for 30 days
to pay Contractor any sum finally determined to be due, then Contractor may, upon seven days
written notice to Owner and Engineer, and provided Owner or Engineer do not remedy such
suspension or failure within that time, terminate the Contract and recover from Owner payment
on the same terms as provided in Paragraph 15.03.

B. In lieu of terminating the Contract and without prejudice to any other right or remedy, if
Engineer has failed to act on an Application for Payment within 30 days after it is submitted, or
Owner has failed for 30 days to pay Contractor any sum finally determined to be due, Contractor
may, seven days after written notice to Owner and Engineer, stop the Work until payment is
made of all such amounts due Contractor, including interest thereon. The provisions of this
Paragraph 15.04 are not intended to preclude Contractor from making a Claim under Paragraph
10.05 for an adjustment in Contract Price or Contract Times or otherwise for expenses or damage
directly attributable to Contractor’s stopping the Work as permitted by this Paragraph.
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ARTICLE 16 — DISPUTE RESOLUTION

16.01 Methods and Procedures

A.

Either Owner or Contractor may request mediation of any Claim submitted to Engineer for a
decision under Paragraph 10.05 before such decision becomes final and binding. The mediation
will be governed by the Construction Industry Mediation Rules of the American Arbitration
Association in effect as of the Effective Date of the Agreement. The request for mediation shall
be submitted in writing to the American Arbitration Association and the other party to the
Contract. Timely submission of the request shall stay the effect of Paragraph 10.05.E.

Owner and Contractor shall participate in the mediation process in good faith. The process shall
be concluded within 60 days of filing of the request. The date of termination of the mediation
shall be determined by application of the mediation rules referenced above.

If the Claim is not resolved by mediation, Engineer’s action under Paragraph 10.05.C or a denial
pursuant to Paragraphs 10.05.C.3 or 10.05.D shall become final and binding 30 days after
termination of the mediation unless, within that time period, Owner or Contractor:

1. elects in writing to invoke any dispute resolution process provided for in the Supplementary
Conditions; or

2. agrees with the other party to submit the Claim to another dispute resolution process; or

3. gives written notice to the other party of the intent to submit the Claim to a court of
competent jurisdiction.

ARTICLE 17 - MISCELLANEOUS

17.01 Giving Notice

A.

Whenever any provision of the Contract Documents requires the giving of written notice, it will
be deemed to have been validly given if:

1. delivered in person to the individual or to a member of the firm or to an officer of the
corporation for whom it is intended; or

2. delivered at or sent by registered or certified mail, postage prepaid, to the last business
address known to the giver of the notice.

17.02 Computation of Times

A.

When any period of time is referred to in the Contract Documents by days, it will be computed to
exclude the first and include the last day of such period. If the last day of any such period falls on
a Saturday or Sunday or on a day made a legal holiday by the law of the applicable jurisdiction,
such day will be omitted from the computation.
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17.03

17.04

17.05

17.06

Cumulative Remedies

A. The duties and obligations imposed by these General Conditions and the rights and remedies
available hereunder to the parties hereto are in addition to, and are not to be construed in any way
as a limitation of, any rights and remedies available to any or all of them which are otherwise
imposed or available by Laws or Regulations, by special warranty or guarantee, or by other
provisions of the Contract Documents. The provisions of this Paragraph will be as effective as if
repeated specifically in the Contract Documents in connection with each particular duty,
obligation, right, and remedy to which they apply.

Survival of Obligations

A. All representations, indemnifications, warranties, and guarantees made in, required by, or given
in accordance with the Contract Documents, as well as all continuing obligations indicated in the
Contract Documents, will survive final payment, completion, and acceptance of the Work or
termination or completion of the Contract or termination of the services of Contractor.

Controlling Law
A. This Contract is to be governed by the law of the state in which the Project is located.
Headings

A. Article and paragraph headings are inserted for convenience only and do not constitute parts of
these General Conditions.
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SUPPLEMENTARY CONDITIONS
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SUPPLEMENTARY CONDITIONS

These Supplementary Conditions amend or supplement the Standard General Conditions of the
Construction Contract (EJCDC C-700, 2007 ed.) and other provisions of the Contract Documents as
indicated below. All provisions which are not so amended or supplemented herein or in the Specific
Project Requirements remain in full force and effect.

SC-1.01

SC-2.02

SC-2.03(A)
SC-4.02(A)
SC-4.06(G)

SC-5.03(A)(1)

SC-5.04(B)(1)

SC-5.04(B)(2)

The terms used in these Supplementary Conditions which are defined in the
General Conditions have the meaning assigned to them in the General Conditions.

Delete paragraph 2.02(A) in its entirety and insert the following in its place:

Owner shall furnish one (1) printed/hard copy of the drawings and Project Manual
which shall be an executed contract set and one set in electronic format (.pdf), if
requested.

In the last sentence of 2.03A, change "sixtieth day" to "ninetieth day."
Change "Supplementary Conditions" to read "Specific Project Requirements.”
Delete paragraph 4.06(G) in its entirety.

The required Certificate of Insurance shall be in a form satisfactory to the Owner
(most current version of ACORD 25 or approved equal). If the Contractor fails to
procure and maintain any specified and/or required insurance, the Owner shall
have the right to procure and maintain the said insurance for and in the name of the
Contractor and the Contractor shall pay the cost thereof and shall furnish all
necessary information to make effective and maintain such insurance.

Change "Supplementary Conditions" to read "Specific Project Requirements."
The limits of liability for the insurance required by paragraph 5.04(A) of the
General Conditions shall provide coverage for not less than the following amounts

or greater where required by Laws and Regulations:

All of the limits below may be satisfied with an Umbrella/Excess Liability as
needed to increase the Primary Policy to required limits.

5.04(A)(1) and (2) Workers' Compensation, etc., under paragraphs 5.04(A)(1) and
5.04(A)(2) of the General Conditions:

(a) State Statutory
(b) Applicable Federal (e.g., Longshoreman's): Statutory
(c) Employer's Liability: $1,000,000

SC.1



5.04(A)(3), (4) and (5). Contractor's Liability Insurance under paragraphs
5.04(A)(3) through 5.04(A)(5) of the General Conditions which shall also include
completed operations and product liability coverage.

(@) Bodily Injury and Property Damage, Combined Single Limit (CSL)
(Except Products and Completed Operations) Property Damage liability
insurance will provide Explosion, Collapse, and Underground coverage
where applicable.

Each Occurrence $2,000,000
General Aggregate $4,000,000

(b) Products and Completed Operations
Aggregate $1,000,000

Products and Completed Operations to be maintained for two (2) years
after final payment and Contractor shall continue to provide evidence of
such coverage to the Owner on an annual basis during the
aforementioned period.

(c) Personal and Advertising Injury (Per Person/Organization and per
occurrence). $1,000,000

(d) Fire Damage $100,000
(e) If the General Liability Policy includes a General Aggregate, such
policy shall be endorsed to have the General Aggregate Per Project

Aggregate Limit.

5.04(A)(6) Automobile Liability - (Owned, Non-Owned, Hired)
Contractor may provide split limits or combined single limit.

(@ Split Limits:

Bodily Injury, Each Person: $2,000,000

Each Occurrence $2,000,000

Property Damage, Each Occurrence $1,000,000
or

(b) Combined Single Limit

Bodily Injury and Property Damage,
Each Occurrence $2,000,000
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SC-5.04(B)(3)

SC-5.04(B)(4)

Add the following to the end of the paragraph: “to the extent available in the
insurance industry with industry standard exclusions and as allowed under the laws
and regulations in the State of Ohio;”

Add the following:

Written notice of cancellation for non-payment of premium shall be at least 10
days.

Add the following section:

SC-5.04(C)

Unless otherwise stated in Specific Project Requirements, the Contractor shall
purchase and provide an "Owner's and Contractor's Protective Policy” with an
immediate Effective Date and the Owner listed as the insured (No additional
insureds) for the following limits:

Each Occurrence $1,000,000
General Aggregate $2,000,000

Add the following section:

SC-5.04(D)

SC-5.05

SC-5.06

Unless otherwise stated in Specific Project Requirements the Contractor shall
purchase and maintain during the Contract Time "All Risk Builders' Risk
Insurance," and/or "Installation Floater Insurance,” and/or "Boiler and Machinery
Insurance,” and any and all insurance requirements of section GC-5.06 of the
General Conditions as applicable for the type of work to be performed upon the
Project to the full insurable value thereof for the benefit of the Owner, the
Contractor, Subcontractors and Suppliers as their interest may appear. This
insurance shall cover the work until final acceptance and final payment by the
Owner. This provision shall in no way release the Contractor or Contractor's
Surety from obligations under the Contract Documents to fully complete the
Project. The original policy(s) shall be filed with the Owner or his designated
representative.

Owner’s Liability Insurance

See SC-5.04(C) above.

Property Insurance

Unless otherwise stated in Specific Project Requirements, the Contractor, not the
Owner, shall purchase and maintain during the Contract Time all property

insurance required in section GC-5.06 of the General Conditions and as outlined in
SC-5.04(D) above.

Add the following section:

SC-6.02(C)

The Contractor shall be responsible for the Owner and/or Engineer's additional
inspection and administrative costs for work performed beyond regular working
hours as defined in this Section.
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SC-6.07(B)

SC-6.09 (D)

Delete paragraph 6.07(B) in its entirety.

Add the following:
D. The contractor agrees to the requirements of RC 153.59, RC 153.591, and RC
153.60.

Add the following section:

SC-6.10(B)

SC-6.17

SC-7.02

Add the following:

Should the Owner be exempt from Ohio State Sales and Use Taxes on materials
and equipment to be incorporated in the Project, the Contractor may obtain a
waiver and said taxes shall not be included in the Contract Price.

1. Owner will furnish the required certificates of tax exemption to Contractor
for use in the purchase of supplies and materials to be incorporated into the
work

2. Owner’s exemption to Contractor does not apply to construction tools,
machinery, equipment, or other property by or leased by Contractor, or to
supplies or materials not incorporated into the work.

The Contractor shall withhold and/or pay all consumer, use, property, employment,
income and other taxes in accordance with the laws and regulations of the United
States, State of Ohio, Owner and other applicable agencies which are applicable
during the performance of the work.

Shop Drawings and Samples
Add the following new paragraphs immediately after paragraph 6.17(E):

Contractor shall furnish required submittals with sufficient information and
accuracy in order to obtain required approval of an item with no more than three
(3) submittals. Engineer will record Engineer’s time for reviewing subsequent
materials of shop drawings, samples, or other items requiring approval and
Contractor shall reimburse Owner for Engineer’s charges for such time.

In the event that Contractor requests a substitution for a previously approved item,
Contractor shall reimburse Owner for Engineer’s charges for such time unless the

need for such substitution is beyond the control of the Contractor.

Delete Section 7.02 of the General Conditions in its entirety and insert the
following:

SC-7.02(A)  The General Construction Contractor shall be referred to and
defined as the Construction Coordinator.
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SC-10.01 (A)

SC-11.01(A)

SC-13.07(A)

SC-13.07(C)

SC-7.02(B)  Duties of the Construction Coordinator include the following:

1. Scheduling and coordinating the work of the Prime Contractors
including submission and periodic updating of project schedule.

2.  Establishing and administrating the site safety program and procedures
for the project.

3. Seethat permits are applied for and obtained on a timely basis. Advise
the Engineer of any problems related to permit approval.

4.  Monitoring compliance with Laws and Regulations.

5. Maintain project site for dust, sedimentation, debris, waste, and general
site cleanliness.

6. Coordinate location and use of temporary construction facilities
including but not limited to sanitary, water, power, telephone, and
parking.

7. Coordinate Owner interface for utility tie-ins/shut downs.

8.  Monitor shop drawing submittal and coordination of submittal
information between Prime Contractors.

Add the following:

The Owner may request from the Contractor and the Contractor shall provide
within ten days of the request, a quote for all ordered changes in the work or work
the Owner may be considering to be ordered. The quote shall be a line item,
detailed, itemized breakdown of the work.

For purposes of "Cost of the Work" delete Section 11.01(A), (B), and (C) of the
General Conditions in their entirety and insert ODOT 109.05, in its place.

In the First sentence of Section 13.07(A) remove "Substantial Completion" and
insert "Final Acceptance of the entire project and final payment by the Owner."

Remove 13.07(C) and replace with the following:

All materials and equipment shall be warranted by the respective material supplier
or equipment manufacturer until the end of the Contractor's "correction period™ (or
longer if specified elsewhere in the contract) regardless of date of initial
installation or operation of the material or equipment. The cost of such extended
warranties as needed from material suppliers or equipment manufacturers to
provide warranty coverage until the end of the "correction period" or other period
as specified in the contract shall be the responsibility of the prime contractor and
shall be assumed to have been included in his bid.
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SC-14.02(A) (3) Delete Section 14.02(A) (3) of the General Conditions in its entirety and insert the

following:

Until the job is 50% complete, the Contractor will be paid 92% of the estimated
value of labor and material completed in acceptable form. After the work is 50%
complete, no further funds shall be retained and the Contractor shall be paid 100%
of the estimated value of the remaining labor and material completed in acceptable
form, provided that the Contractor is making satisfactory progress and there is no
specific cause for greater withholding. Upon the Owner’s agreement that the
project is substantially complete, the Retainage may be reduced to twice the value
of the remaining punch list work subject to the recommendation of the Engineer
and the approval by the Owner.

Add the following section:

SC-14.02(A) (4)

SC-16.01

10/17

Payment for stored materials at invoice prices or at the unit price bid for materials,
or the lesser value of the two, will be made for accepted nonperishable equipment
and materials which are to be incorporated into the work, when accepted,
delivered, properly stored, and protected upon the site and verified to the Engineer
by a copy of the invoice. For materials and equipment meeting the foregoing
conditions, the Owner will pay, when properly included in an approved estimate,
92% of the invoice value of the same. Subsequent to the inclusion of a payment
for delivered materials in a progress payment, Contractor shall submit no later than
the next payment submission, a partial waiver of lien from each and every supplier
for whom delivered materials were paid. If no such waiver is submitted prior to or
along with the next payment, the amount of delivered materials paid commensurate
with that particular item will be deducted from future payments. No payment for
delivered materials shall be made for any items that are scheduled to be
incorporated in the work within 30 days of submission of the pay estimate.
Delivered materials will not be paid in any given month for a total amount less
than $5,000.00. Payment for delivered materials for such items as pipe backfill
and roadway subbase will not be routinely considered.

Delete Article 16 in its entirety and replace with the following:
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ARTICLE 16 - DISPUTE RESOLUTION AGREEMENT - MEDIATION/ARBITRATION

OWNER and CONTRACTOR hereby agree that Article 16 of the General Conditions to the
Agreement between OWNER and CONTRACTOR is amended to include the following agreement
of the parties:

16.01

16.02

16.03

16.04

All claims, disputes, and other matters in question between OWNER and
CONTRACTOR arising out of or relating to the Contract Documents or the breach
thereof (except for claims which have been waived by the making or acceptance of final
payment as provided by paragraph 14.09) will be decided by arbitration in accordance
with the Construction Industry Arbitration Rules of the American Arbitration
Association then obtaining, subject to the limitations of this Article 16. This agreement
so to arbitrate and any other agreement or consent to arbitrate entered into in accordance
herewith as provided in this Article 16 will be specifically enforceable under the
prevailing law of any court having jurisdiction.

No demand for arbitration of any claim, dispute, or other matter that is required to be
referred to Engineer initially for decision in accordance with paragraph 9.09 will be
made until the earlier of (a) the date on which ENGINEER has rendered a written
decision or (b) the thirty-first day after the parties have presented their evidence to
ENGINEER if a written decision has not been rendered by ENGINEER before that date.
No demand for arbitration of any such claim, dispute or other matter will be made later
than thirty days after the date on which ENGINEER has rendered a written decision in
respect thereof in accordance with paragraph 9.08 and the failure to demand arbitration
within said thirty days' period will result in Engineer’s decision being final and binding
upon OWNER and CONTRACTOR. If ENGINEER renders a decision after arbitration
proceedings have been initiated, such decision may be entered as evidence but will not
supersede the arbitration proceedings, except where the decision is acceptable to the
parties concerned. No demand for arbitration of any written decision of ENGINEER
rendered in accordance with paragraph 9.08 will be made later than ten days after the
part making such demand has delivered written notice of intention to appeal as provided
in paragraph 10.05.

Notice of the demand for arbitration will be filed in writing with the other party to the
Agreement and with the American Arbitration Association, and a copy will be sent to
ENGINEER for information. The demand for arbitration will be made within the thirty-
day or ten-day period specified in paragraph 16.02 as applicable, and in all other cases
within a reasonable time after the claim, dispute or other matter in question has arisen,
and in no event shall any such demand be made after the date when institution of legal
or equitable proceedings based on such claim, dispute or other matter in question would
be barred by the applicable statute of limitations.

Except as provided in paragraph 16.05 below, no arbitration arising out of or relating to
the Contract Documents shall include by consolidation, joiner or in any other manner
any other person or entity (including ENGINEER, ENGINEER's Consultant, and the
officers, directors, agents, employees, or consultants of any of them) who is not a party
to this contract unless:
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16.05

16.06

16.07

(A) the inclusion of such other person or entity is necessary if complete relief is to be
afforded among those who are already parties to the arbitration, and

(B) such other person or entity is substantially involved in a question or law or fact
which is common to those who are already parties to the arbitration and which will
arise in such proceedings, and

(C) the written consent of the other person or entity sought to be included and of
OWNER and CONTRACTOR has been obtained for such inclusion, which
consent shall make specific references to this paragraph; but no such consent shall
constitute consent to arbitration of any dispute not specifically described in such
consent or to arbitration with any party not specifically identified in such consent.

Notwithstanding paragraph 16.04 if a claim, dispute or other matter in question between
OWNER and CONTRACTOR involves the Work of a Subcontractor, either OWNER or
CONTRACTOR may join such Subcontractor as a party to the arbitration between
OWNER and CONTRACTOR herein under. CONTRACTOR shall include in all
subcontracts required by paragraph 6.06(G) a specific provision whereby the
Subcontractor consents to being joined in an arbitration between OWNER and
CONTRACTOR involving the Work and such Subcontractor. Nothing in this paragraph
16.05 nor in the provision of such subcontract consenting to joinder shall create any
claim, right or cause of action in favor of Subcontractor and against OWNER,
ENGINEER, or ENGINEER's Consultants that does not otherwise exist.

The award rendered by the arbitration will be final, judgment may be entered upon it in
any court having jurisdiction thereof, and it will not be subject to modification or appeal.

OWNER and CONTRACTOR agree that they shall first submit any and all unsettled
claim, counterclaims, disputes and other matters in questions between them arising out
of or relating to the Contract Documents or the breach thereof ("disputes™), to mediation
by the American Arbitration Association under the Construction Industry Mediation
Rules of the American Arbitration Association prior to either of them initiating against
the other a demand for arbitration pursuant to paragraphs 16.01 through 16.06, unless
delay in initiating arbitration would irrevocably prejudice one of the parties. The
respective thirty and ten-day time limits within which to file a demand for arbitration as
provided in paragraphs 16.02 and 16.03 above shall be suspended with respect to a
dispute submitted to mediation within those same applicable time limits and shall remain
suspended until ten days after the termination of the mediation. The mediator of any
dispute submitted to mediation under this Agreement shall not serve as arbitrator of such
dispute unless otherwise agreed.
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SECTION 011100 - SUMMARY OF WORK

PART 1 - GENERAL

1.1 LOCATION OF THE PROJECT

A.  The project is located on Thornhurst Drive, just south of Sprague Road in North Royalton,
Ohio.

1.2 PROJECT DESCRIPTION

A.  The project consists of modifying the existing unnamed tributary that crosses Thornhurst
Drive with re-grading the existing profile, installation of in-stream rock features, seeding
and mulching, erosion and sediment control, and landscaping.

1.3 SPECIFICATIONS

A. In general, these Specifications describe the work to be performed by the various trades,
other than work specifically excluded. It shall be the responsibility of the Contractor and
Subcontractors to perform all work incidental to their trade, whether or not specific
mention is made of each item, unless such incidentals are included under another Item.

B. It is advised that the Contractor and all Subcontractors familiarize themselves with the
contents of the complete Specifications, particularly for the trades preceding, following,
related or adjacent to their work.

1.4 DRAWING SCHEDULE

A.  The work to be done under this Contract is shown on the following Drawings:

Title Sheet No.
Cover Sheet
General Notes
Survey Control Plan
Existing Conditions
Plan and Profile
Fencing Plan
Grading Plan
Sections
Details 9-12
SWPPP Notes 13-14
SWPPP 15
Landscape Plan 1 16
Landscape Plan 2 17
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SECTION 011419 — USE OF SITE

PART 1 - GENERAL

1.1

1.2

1.3

1.4

GENERAL

The Contractor will be allowed the use of as much of the site designated for the
improvements as is necessary for his operation.

USE OF STREETS

During the progress of the work, the Contractor shall make ample provisions for both
vehicle and pedestrian traffic on any public street and shall indemnify and save
harmless the Owner from any expense whatsoever due to their operations over said
streets. The Contractor shall also provide free access to all the fire hydrants, water, and
gas valves located along the line of his work. Gutters and waterways must be kept open
or other provisions made for the removal of storm water. Street intersections may be
blocked only one-half at a time, and the Contractor shall lay and maintain temporary
driveways, bridges and crossings, such as in the opinion of the Engineer are necessary
to reasonably accommodate the public.

In the event of the Contractor's failure to comply with these provisions, the Owner may
cause the same to be done, and may deduct the cost of such work from any monies due
the Contractor under this Agreement, but the performance of such work by the Owner
at its instance shall serve in no way to release the Contractor from his general or
particular liability for the safety of the public or the work.

The Contractor shall repair at no cost to the Owner, all existing roads, parking areas,
grassed areas that are damaged due to the execution of his work. The Contractor shall
remove daily all mud, soil and debris that may be tracked onto existing streets, drives,
or walks by his equipment or that of subcontractors or suppliers.

CLOSING STREETS TO TRAFFIC

The Contractor may with the approval of the Engineer, close streets, or parts of streets,
to vehicular traffic. The streets are to remain closed as long as the construction work or
the condition of the finished work requires or as determined by the Engineer. The
Engineer shall be the judge of how many streets or parts of streets it is necessary for the
Contractor to close at any time, and may refuse to permit the closing of additional
streets to traffic until the majority of the work on the closed streets is completed and
they are opened to traffic.

RIGHTS-OF-WAY

Whenever it is required to perform work within the limits of public or private property
or in rights-of-way, such work shall be done in conformity with all agreements between
the Owner and the owners of such. Care shall be taken to avoid injury to the premises
entered, which premises shall be left in a neat and orderly condition by the removal of
rubbish and the grading of surplus materials, and the restoration of said public or
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private property to the same general conditions as pertained at the time of entry for
work to be performed under this contract.

B.  The Contractor shall not (except after consent from the proper parties) enter or occupy
with men, tools or equipment, any land outside the rights-of-way or property of the
Owner.

C.  When the Contractor performs construction within 10 ft. of a right-of-way or easement
line, he shall place tall stakes properly identified at points of change in width or
direction of the right-of-way or easement line and at points along the line so that at least
two stakes can be seen distinctly from any point on the line.

1.5 EASEMENTS

A.  Where the work is to be constructed upon easements, such easements will be secured by
the Owner without cost to the Contractor. The Contractor shall not enter upon or
occupy any private property outside of the limits of the easements furnished.

B.  Care shall be taken to avoid injury to the premises entered, which premises shall be left
in a neat and orderly condition by the removal of rubbish and the grading of surplus
materials, and the restoration of said public or private property to the same general
conditions as pertained at the time of entry for work to be performed under this contract.

1.6 PROTECTING EXISTING BUILDINGS, STRUCTURES AND ROADWAYS

A.  The Contractor shall, at his own expense, shore up and protect any buildings, roadways,
utilities or other public or private structures which may be encountered or endangered in
the prosecution of the work, and that may not be otherwise provided for, and he shall
repair and make good any damages caused to any such property by reason of his
operations. All existing fences removed due to the prosecution of the work shall be
replaced by the Contractor. No extra payment will be made for said work or material,
but the cost of this work must be included in the price stipulated for the work to be done
under this contract.

1.7 SITE FACILITIES
A. The Contractor shall furnish and place sufficient quantities of portable toilet facilities at

locations convenient for use by the Contractor's personnel, Subcontractors, the
Engineer, and the Owner.

1.8 RESTORATION

A. The contractor shall restore all areas per the plans and specifications and if not
specified, at least to the condition existing prior to the start of work.

END OF SECTION 011419
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SECTION 012100 - ALLOWANCES

PART 1 - GENERAL

1.1

1.2

1.3

1.4

A.

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 1 Specification Sections, apply to this Section.

SUMMARY
This Section includes administrative and procedural requirements governing allowances.

1.  Selected materials and equipment are specified in the Contract Documents by
allowances. In some cases, these allowances include installation. Allowances have
been established in lieu of additional requirements and to defer selection of actual
materials and equipment to a later date when additional information is available for
evaluation. If necessary, additional requirements will be issued by Change Order.

Types of allowances include the following:

Lump-sum allowances.

Unit-cost allowances.
Contingency allowances.
Inspection and testing allowances.

el S

Related Sections: The following Sections contain requirements that relate to this Section:
1. Division 1 Section "Modification Procedures" specifies procedures for submitting
and handling Change Orders.

2. Division 1 Section "Quality Control Services" specifies procedures governing the use
of allowances for inspection and testing.

SELECTION AND PURCHASE
At the earliest practical date after award of the Contract, advise the Architect of the date
when the final selection and purchase of each product or system described by an allowance

must be completed to avoid delaying the Work.

At the Architect's request, obtain proposals for each allowance for use in making final
selections. Include recommendations that are relevant to performing the Work.

Purchase products and systems selected by the Architect from the designated supplier.

SUBMITTALS
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A.  Submit proposals for purchase of products or systems included in allowances, in the form
specified for Change Orders.

B.  Submitinvoices or delivery slips to show the actual quantities of materials delivered to the
site for use in fulfillment of each allowance.

1.5 CONTINGENCY ALLOWANCES

A. Use the contingency allowance only as directed for the Owner's purposes and only by
Change Orders that indicate amounts to be charged to the allowance.

B.  The Contractor's related costs for products and equipment ordered by the Owner under the
contingency allowance are not part of the Contract Sum. These costs include delivery,

installation, taxes, insurance, equipment rental, and similar costs.

C. Change Orders authorizing use of funds from the contingency allowance will include
Contractor's related costs and reasonable overhead and profit margins.

D.  AtProject closeout, credit unused amounts remaining in the contingency allowance to the
Owner by Change Order.

1.6 INSPECTION AND TESTING ALLOWANCES

A. Inspection and testing allowances include the cost of engaging the inspection or testing
agencies, the actual inspections and tests, and reporting the results.

B.  The allowance does not include incidental labor required to assist the testing agency or
costs for retesting upon failure of previous tests and inspections.

C. Costs of services not required by the Contract Documents are not included in the
allowance.

D. At Project closeout, credit unused amounts remaining in the inspection and testing
allowance to Owner by Change Order.

1.7 UNUSED MATERIALS

A. Return unused materials to the manufacturer or supplier for credit to the Owner, after
installation has been completed and accepted.

1. When requested by the Architect, prepare unused material for storage by Owner
where it is not economically practical to return the material for credit. When directed

by the Architect, deliver unused material to the Owner's storage space. Otherwise,
disposal of unused material is the Contractor's responsibility.

PART 2 - PRODUCTS (Not Applicable)
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PART 3 - EXECUTION
3.1 EXAMINATION
A.  Examine products covered by an allowance promptly upon delivery for damage or defects.

3.2 PREPARATION

A. Coordinate materials and their installation for each allowance with related materials and
installations to ensure that each allowance item is completely integrated and interfaced with
related work.

3.3 SCHEDULE OF ALLOWANCES
A. Allowance No. 1: Contingency/Discretionary

END OF SECTION 012100
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SECTION 013119 - PROJECT MEETINGS

PART 1 - GENERAL

1.1

1.2

PRECONSTRUCTION MEETING

Prior to the Contractor beginning any work on the project, the Owner will schedule and
hold a preconstruction meeting to discuss all aspects of the contract work.

The Contractor shall be present and be prepared to comment in detail on all aspects of his
work.

The Contractor shall bring to the preconstruction meeting a proposed construction progress
schedule, erosion control plan, quality control program, concrete mix designs, asphalt mix
designs (JMF), etc. Approval of each by the Engineer is required prior to the start of any
work.

Included in the construction progress schedule shall be an implementation sequence of the
proposed erosion control efforts required by the contract.

PROGRESS MEETINGS

Monthly progress meetings will be held at a location to be determined by the Owner on a
regularly scheduled day mutually convenient to the Owner, Contractor, and Engineer.

The Contractor shall provide an updated construction progress schedule and be prepared to
comment in detail on all aspects of his work.

END OF SECTION 013119
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SECTION 013223 — SURVEY AND LAYOUT DATA

PART 1 - GENERAL

1.1

A.

1.2

STAKING

The Contractor shall hire a surveyor licensed in the state the work is to be installed to
provide all reference points not already established and staking. The Contractor shall
protect and preserve the established staking and reference points as long as required for
installation of the work and field verifications by any party. The Contractor’s surveyor
shall replace and accurately relocate all staking and reference points so lost, destroyed or
moved.

LAYOUT OF WORK

The Contractor shall lay out his work and be responsible for correct locations, elevations
and dimensions of all work executed by him under this Contract. The Contractor must
exercise proper precautions to verify the figures shown on the Drawings before laying out
the work and will be held responsible for any error resulting from his failure to exercise
such precaution. The Contractor shall insure the new construction aligns with any existing
work.

END OF SECTION 013223
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SECTION 013236 — VIDEO MONITORING AND DOCUMENTATION

PART 1 - GENERAL

1.1

A.

1.2

1.3

SCOPE

Provide all labor, materials, equipment, and services, and perform all operations necessary
to furnish to the Owner a complete color audio-video record on a USB Flash Drive of the
surface features within the proposed construction zone of influence. This record shall
include, but not be limited to, all audio-video USB Flash Drives, storage cases, video logs,
and indexes. The purpose of this coverage shall be to accurately document the
pre-construction condition of these surface features.

QUALIFICATIONS

The color audio-video documentation shall be done by a responsible commercial firm
known to be skilled and regularly engaged in the business of pre-construction color
audio-video documentation. The firm shall furnish such information as the Owner deems
necessary to determine the ability of that firm to perform the work in accordance with the
Contract specifications.

PRODUCTS

The color audio-video recording delivered to the Owner shall be on a high-quality USB
Flash Drive.

END OF SECTION 013236
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SECTION 013323 - SHOP DRAWINGS, PRODUCT DATA AND SAMPLES

PART 1 - GENERAL

1.1

A.

GENERAL

The Contractor shall submit detailed drawings, acceptable catalog data, specifications and
material certifications for all equipment and materials specified or required for the proper
completion of the work.

The intent of these items is to demonstrate compliance with the design concept of the work
and to provide the detailed information necessary for the fabrication, assembly and
installation of the work specified. It is not intended that every detail of all parts of
manufactured equipment be submitted, however sufficient detail will be required to
ascertain compliance with the specifications and establish the quality of the equipment
proposed.

Shop Drawings shall be sufficiently clear and complete to enable the Engineer/Architect
and Owner to determine that items proposed to be furnished conform to the specifications
and that items delivered to the site are actually those that have been reviewed.

It is emphasized that the Engineer/Architect's review of Contractor's submitted data is for
general conformance to the contract drawings and specifications but subject to the detailed
requirements of drawings and specifications. Although the Engineer/Architect may review
submitted data in detail, such review is an effort to discover errors and omissions in
Contractor's drawings. The Engineer/Architect's review shall in no way relieve the
Contractor of his obligation to properly coordinate the work and to Engineer/Architect the
details of the work in such manner that the purposes and intent of the contract will be
achieved. Such review by the Engineer/Architect shall not be construed as placing on him
or on the Owner any responsibility for the accuracy and for proper fit, functioning or
performance of any phase of the work included in the contract.

Shop Drawings shall be submitted in proper sequence and with due regard to the time
required for checking, transmittal and review so as to cause no delay in the work. The
Contractor's failure to transmit appropriate submittals to the Engineer/Architect sufficiently
in advance of the work shall not be grounds for time extension.

The Contractor shall submit Shop Drawings for all fabricated work and for all
manufactured items required to be furnished in the Contract in accordance with the General
Provisions and as specified herein. Shop Drawings shall be submitted in sufficient time to
allow at least twenty-one (21) calendar days after receipt of the Shop Drawings from the
Contractor for checking and processing by the Engineer/Architect.

It is the responsibility of each Prime Contractor to furnish to all other Prime Contractors
and especially the General Construction Contractor reviewed Shop Drawings for guidance
in interfacing the various trades; i.e., sleeves, inserts, anchor bolts, terminations, and space
requirements.
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1.2

No work shall be performed requiring Shop Drawings until same have been reviewed by
Engineer/Architect.

Accepted and reviewed Shop Drawings shall not be construed as approval of changes from
Contract plan and specification requirements.

The Engineer/Architect will review the first and second Shop Drawing item submittals at
no cost to the Contractor. Review of the third submittal and any subsequent submittal will
be at the Contractor's expense. Payment will be deducted from the Contract amount at a
rate of 2.8 times direct labor cost plus expenses.

SUBMITTAL PROCEDURE

All required submissions shall be made to the Engineer/Architect by the Prime
Contractor(s) only. Any data prepared by subcontractors and suppliers and all
correspondence originating with subcontractors, suppliers, etc., shall be submitted through
the Contractor.

Contractor shall review and approve all Shop Drawings prior to submission. Contractor's
approval shall constitute a representation to Owner and Engineer/Architect that Contractor
has either determined and verified all quantities, dimensions, field construction criteria,
materials, catalog numbers, and similar data or assumes full responsibility for doing so, and
that Contractor has reviewed or coordinated each Shop Drawing or sample with the
requirements of the work and the Contract Documents.

Submittal Preparation: Mark each submittal with a permanent label or page for
identification. Provide the following information on the label for proper processing and
recording of action taken:

Location

Project Name

Contract

Name and Address of Engineer/Architect

Name and Address of Contractor

Name and Address of Subcontractor

Name and Address of Supplier

Name of Manufacturer

Number and Title of appropriate Specification Section
Drawing Number and Detail References, as appropriate.
Submittal Sequence or Log Reference Number.

el i A S e

—_ O

a.  Provide a space on the label for the Contractor's review and approval markings
and a space for the Engineer/Architect's "Action Stamp".

Each Shop Drawing, sample and product data submitted by the Contractor shall have
affixed to it the following Certification Statement including the Contractor's Company
name and signed by the Contractor:

Certification Statement: By this submittal, I hereby represent that I have determined and
verified all field measurements, field construction criteria, materials, dimensions, catalog
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1.3

numbers and similar data and I have checked and coordinated each item with other
applicable approved shop drawings and all Contract requirements.

Signature Date

Company

Shop Drawings shall be submitted in not less than six (6) copies to the Engineer/Architect
at the address specified at the Preconstruction Conference. Single mylar or sepia
reproducible copies of simple Shop Drawings may be submitted with prior approval of the
Engineer/Architect.

At the time of each submission, Contractor shall in writing identify any deviations that the
Shop Drawings or samples may have from the requirements of the Contract Documents.

Drawings shall be clean, legible and shall show necessary working dimensions,
arrangement, material finish, erection data, and like information needed to define what is to
be furnished and to establish its suitability for the intended use. Specifications may be
required for equipment or materials to establish any characteristics of performance where
such are pertinent. Suitable catalog data sheets showing all options and marked with
complete model numbers may, in certain instances, be sufficient to define the articles
which it is proposed to furnish.

SAMPLES: For product which require submittal of samples, furnish samples so as not to
delay fabrication, allowing the Engineer reasonable time for the consideration of the
samples submitted. Properly label samples, indicating the material or product represented,
its place of origin, the names of the vendor and Contractor and the name of the project for
which it is intended. Ship samples prepaid. Accompany samples with pertinent data
required to judge the quality and acceptability of the sample, such as certified test records
and, where required for proper evaluation, certified chemical analyses.

REVIEW PROCEDURE

Engineer/Architect will review with reasonable promptness all properly submitted Shop
Drawings. Such review shall be only for conformance with the design concept of the
Project and for compliance with the information given in the plans and specifications and
shall not extend to means, methods, sequences, techniques or procedures of construction or
to safety precautions or programs incident thereto.

The review of a separate item as such will not constitute the review of the assembly in
which the item functions. The Contractor shall submit entire systems as a package.

All Shop Drawings submitted for review shall be stamped with the Engineer/Architect's
action and associated comments.

Except for submittals for record, information or similar purposes, where action and return
is required or requested, the Engineer/Architect will review each submittal, mark to
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indicate action taken, and return accordingly. Compliance with specified characteristics is
the Contractor's responsibility.

Action Stamp: The Engineer/Architect will stamp each submittal with a uniform, self-
explanatory action stamp. The stamp will be appropriately marked, as follows, to indicate
the action taken:

1.

2.

If Shop Drawings are found to be in general compliance, such review will be
indicated by marking the first statement.

If only minor notes in reasonable number are needed, the Engineer/Architect will
make same on all copies and mark the second statement. Shop Drawings so marked
need not be resubmitted.

If the submitted Shop Drawings are incomplete or inadequate, the Engineer/Architect
will mark the third statement, request such additional information as required, and
explain the reasons for revision. The Contractor shall be responsible for revisions,
and/or providing needed information, without undue delay, until such Shop Drawings
are acceptable. Shop Drawings marked with No. 3 shall be completed resubmitted.
If the submitted Shop Drawings are not in compliance with the Contract Documents,
the Engineer/Architect will mark the fourth statement. The Contractor will be
responsible to submit a new offering conforming to specific products specified herein
and/or as directed per review citations.

No submittal requiring a Change Order for either value or substitution or both, will be
returned until the Change Order is approved or otherwise directed by the Owner.
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APPLICATION FOR USE OF SUBSTITUTE ITEM

TO:

PROJECT:

SPECIFIED ITEM:

Page Paragraph Description

A. The undersigned requests consideration of the following as a substitute item in accordance with
Article 6.05 of the General Conditions.

B. Change in Contract Price (indicate + or -) $

C. Attached data includes product description, specifications, drawings, photographs, references, past
problems and remedies, and performance and test data adequate for evaluation of the request;
applicable portions of the data are clearly identified. For consideration of the attached data as SHOP
DRAWINGS, submittal shall be in accordance with requirements of Section 013323,

D. Attached data also includes a description of changes to the Contract Documents that the proposed

substitution will require for its proper installation.

The undersigned certifies that the following paragraphs, unless modified by attachments are
correct:

1. The proposed substitute does not affect dimensions shown on Drawings.

2. The undersigned will pay for changes to the building design, including engineering
design, detailing, and construction costs caused by the requested substitution.

3. The proposed substitution will have no adverse affect on other contractors, the construction
schedule, or specified warranty requirements. (If proposed substitution affects construction
schedule, indicate below using + or -)

CONSECUTIVE CALENDAR DAYS

4. Maintenance and service parts will be locally available for the proposed substitution.
The undersigned further states that the function, appearance, and quality of the proposed

substitution are equivalent or superior to the specified item, and agrees to reimburse the
OWNER for the charges of the ENGINEER for evaluating this proposed substitute item.
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E. Signature:

Firm:

Address:

Telephone: Date:

Attachments:

For use by ENGINEER:

Accepted as evidenced by affixed SHOP DRAWING REVIEW stamp.

Accepted as evidenced by included CHANGE ORDER.

Not accepted as submitted. See Remarks.

Acceptance requires completion of submittal as required for SHOP DRAWINGS.
Not accepted. Do not resubmit.

By: Date:

Remarks:
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APPLICATION FOR USE OF “OR-EQUAL” ITEM

TO:

PROJECT:

SPECIFIED ITEM:

Page Paragraph Description

A. The undersigned requests consideration of the following as an “or-equal” item in accordance with
Article 6.05 of the General Conditions.

B. Change in Contract Price (indicate + or -) $

C. Attached data includes product description, specifications, drawings, photographs, references, past
problems and remedies, and performance and test data adequate for evaluation of the request;
applicable portions of the data are clearly identified. For consideration of the attached data as SHOP
DRAWINGS, submittal shall be in accordance with requirements of Section 013323,

D. Signature:
Firm:
Address:

Telephone: Date:

Attachments:

For use by ENGINEER:

Accepted as evidenced by affixed SHOP DRAWING REVIEW stamp.

Accepted as evidenced by included CHANGE ORDER.

Not accepted as submitted. See Remarks.

Acceptance requires completion of submittal as required for SHOP DRAWINGS.
Not accepted. Do not resubmit.
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By: Date:

Remarks:

END OF SECTION 013323
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SECTION 013326 — PRODUCT TESTING AND CERTIFYING

PART 1 - GENERAL

11

1.2

QUALITY OF MATERIALS

Where the specifications call for mill or shop tests, the Contractor shall furnish duplicate
copies of attested manufacturer's certificates showing details of quality or performance
sufficient to demonstrate conformity to contract requirements. Mill, shop or witness tests
shall be subject to view by the Engineer's representative, but the Engineer's representation
shall not relieve the Contractor from the necessity of furnishing certificates specified. The
Engineer shall be notified by the Contractor in writing, sufficiently in advance of the time
of making tests, so that proper arrangements may be made. Waiving of witness of tests by
the Engineer may be in writing only by the Engineer. All costs for travel, lodging, food
and transportation that are necessary for the Engineer's representative and the Owner's
representative to attend witness tests shall be included in the Contractor's bid for those
item(s) specifically designated as being subject to witness testing.

Unless otherwise specified, all materials, equipment and articles shall be erected, installed,
applied, or connected, used, cleaned and conditioned in accordance with the printed
instructions and directions of the manufacturer.

The installation shall be so made that its several component parts will function together as a
workable system. It shall be complete with all accessories necessary for its operation and
shall be left with all equipment properly adjusted and in working order.

The work shall be executed in conformity with the best practice and so as to contribute to
efficiency of operation, minimum maintenance, accessibility and sightliness. It shall also
be executed so that the installation will conform and accommodate itself to the building
structure, its equipment and usage.

Whenever in the contract documents a particular brand, make of material, device or
equipment is shown or specified, such brand, make of material, device or equipment is to
be regarded merely as a standard and such trade name shall be followed by "or equal”.

QUALITY ASSURANCE

The equipment and materials to be furnished under this Contract shall be the products of
well established and reliable firms which have had ample experience for at least five (5)
years in the manufacture of equipment or materials similar in design and of equal quality to
that specified. If required, the manufacturer shall submit a list of installations of similar
equipment which have been in successful operation for at least five (5) years.
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1.3

EXPERIENCE CLAUSE REQUIREMENT AND PERFORMANCE BONDS FOR
MANUFACTURER

For every piece of equipment furnished under this Contract, the manufacturer will be
required to have a minimum of five (5) years of experience in providing this specific type
of equipment. In lieu of this experience requirement, the manufacturer will be required to
provide performance bond(s) for the faithful performance of the equipment and guarantee
payment in a sum of not less than one hundred and fifty percent (150%) of the total
equipment price for the completed work for that item. In the absence of verifiable
experience, the manufacturer will be required to provide the performance bond(s) for the
same number of years that the manufacturer was found lacking in experience from the
specified five (5) year period. The performance bond(s) shall be from an approved surety
company, to the satisfaction of the Owner's Law Director.

Agents of bonding companies which write bonds for the performance and payment of the
contract shall furnish power of attorney bearing the seal of the company, evidencing such
agent's authority to execute the particular type of bond to be furnished, and evidencing also
the right of the surety company to do business in the State of Ohio. Copy of this proof shall
be attached to each copy of the contract.

The bond shall be purchased through a surety company with a local agent upon whom
service of process can be made.

In event of failure of surety or co-surety, the manufacturer shall immediately furnish a new
bond, as required herein. The manufacturer's bond will not be released until all provisions
of the contract have been fulfilled.

The surety used for the bid bond and performance bond shall be listed in the latest U.S.
Treasury Circular 570 and the Penal Sums shall be within the maximum specified for such
company in said Circular 570.

END OF SECTION 013326
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SECTION 013543 - ENVIRONMENTAL PROTECTION

PART 1 - GENERAL

1.1

A.

1.2

1.3

1.4

UNNECESSARY NOISE, DUST AND ODORS

The Contractor's performance of this contract shall be conducted so as to eliminate all
unnecessary noise, dust and odors.

SEWAGE, SURFACE AND FLOOD FLOWS

The Contractor shall take whatever action is necessary to provide all necessary tools,
equipment and machinery to adequately handle all sewage, surface flows and flood flows
which may be encountered during the performance of the work. The entire cost of and
liability for handling such flows is the responsibility of the Contractor and shall be included
in the price for the appropriate item.

WORK IN FREEZING WEATHER

Written permission from the Engineer shall be obtained before any work is performed
which, in the judgment of the Engineer, may be affected by frost, cold, or snow. When
work is performed under such conditions, the Contractor shall provide facilities for heating
the materials and for protecting the finished work.

POLLUTION CONTROL

It shall be the responsibility of the Contractor to prevent or limit pollution of air and water
resulting from his operations.

The Contractor shall perform work required to prevent soil from eroding or otherwise
entering onto all paved areas and into natural watercourses, ditches, and public sewer
systems. This work shall conform to all local ordinances and/or regulations, if any, and if
not otherwise regulated by local ordinances or regulations shall at a minimum conform to
the Ohio EPA General Storm Water NPDES Permit for Construction Activities and the
Ohio Department of Natural Resources Rainwater and Land Development manual. This
work may consist of but not be limited to construction and continual maintenance of silt
fence, bio bag filters, sedimentation traps, stilling basins, check dams, temporary seeding,
temporary mulching, erosion mats and other means to clarify waters containing suspended
materials from excavations, embankments, cleared and grubbed or stripped areas,
stockpiles, well points, and disposal sites and shall be commensurate with the contractor’s
schedule, sequence of work, means and methods. If a SWPPP plan is not required for the
project, the contractor shall at a minimum submit a plan of his proposed erosion control
prevention methods for approval by the Owner and/or other regulatory authorities having
jurisdiction prior to starting any construction activities which may cause erosion.
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C.  The Contractor shall perform work required to prevent dust attributable to his operations
from entering the atmosphere. Dust on unsurfaced streets or parking areas and any
remaining dust on surfaced streets shall be controlled with water and/or calcium chloride
dust palliative as needed.

D.  Any material removed from sanitary or storm sewers shall be disposed in accordance with
all applicable regulations.

END OF SECTION 013543
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SECTION 014126 - GENERAL REGULATIONS AND PERMITS

PART 1 - GENERAL

1.1 REGISTRATION
EDIT AS NEEDED FOR THE OWNER/BUILDING DEPT HAVING JURISDICTION

All Contractors and subcontractors shall be registered with the Building Department having
jurisdiction. Contact the Building Department for additional registration information.

1.2 ARCHAEOLOGICAL DISCOVERIES

Contractors and subcontractors are required under Ohio Revised Code (O.R.C.) Section 149.53, to
notify Ohio’s State Historic Preservation Office (SHPO), and to cooperate with that office in
archaeological and historic surveys and mitigation efforts if such discoveries are uncovered within
the project area.

Contact: Ohio's State Historic Preservation Office

Diana Welling, Resource Protection & Review Department Manager
Phone: 1-614-298-2000

Email: dwelling@ohiohistory.org

Should archaeological discoveries or other activities delay progress of the work, an adjustment in
contract time will be made.

END OF SECTION 014126
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SECTION 014223 - INDUSTRY STANDARDS

PART 1 - GENERAL

1.1 ABBREVIATIONS

A.  Abbreviations, as used, designate the following:

AASHTO -

ACI -
AIEE -
AISC -
ANSI -
ASTM -
AWWA -
CMS -
NEMA -
ODOT -
ORC -
UL -

American Association of State Highway and Transportation
Officials

American Concrete Institute

American Institute of Electrical Engineers
American Institute of Steel Construction
American National Standards Institute
American Society of Testing and Materials
American Water Works Association
Construction and Material Specifications
National Electrical Manufacturers Association
Ohio Department of Transportation

Ohio Revised Code

Underwriters Laboratories, Inc.

1.2 REFERENCE TO OTHER SPECIFICATIONS

A.  Where reference is made to specifications such as ASTM, AWWA or AASHTO, the latest
edition shall be used, unless otherwise noted on the plans or in the specifications.

1.3 CODES AND STANDARDS

A.  All work provided for by these specifications must be installed according to the provisions
of the State and local building codes, subject to inspection and acceptance by the State and

local inspectors.

END OF SECTION 014223
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SECTION 014323 — QUALIFICATIONS OF TRADESMEN

PART 1 - GENERAL

1.1

A.

CHARACTER OF WORKMEN AND EQUIPMENT

The Contractor shall employ competent and efficient workmen for every kind of work. Any
person employed on the work who shall refuse or neglect to obey directions of the Owner
or his representative, or who shall be deemed incompetent or disorderly, or who shall
commit trespass upon public or private property in the vicinity of the work, shall be
dismissed when the Owner so orders, and shall not be re-employed unless express
permission be given by the Owner. The methods, equipment and appliances used on the
work and the labor employed shall be such as will produce a satisfactory quality of work,
and shall be adequate to complete the contract within the specified time limit.

In hiring of employees for the performance of work under this Contract, or any Subcontract
hereunder, no Contractor or Subcontractor, nor any person acting on behalf of such
Contractor or Subcontractor, shall, by reason of race, sex, creed or color, discriminate
against any citizen of the State of Ohio in the work to which the employment relates. No
Contractor, Subcontractor, nor any person on his behalf shall, in any manner, discriminate
against or intimidate any employee hired for the performance of work under this contract
on account of race, creed, sex or color.

END OF SECTION 014323
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SECTION 015100 - TEMPORARY POWER SERVICE

PART 1 - GENERAL

1.1 ELECTRICAL POWER
A.  The Contractor shall furnish at his own expense all electrical power which may be required
for the project. All temporary lines shall be furnished and installed by the Contractor at his

own expense in a manner which meets the approval of the Engineer, and shall be removed
by the Contractor at the completion of the construction.

END OF SECTION 015100
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SECTION 015136 - TEMPORARY WATER AND DISTRIBUTION

PART 1 - GENERAL

1.1 WATER
A.  The Contractor shall be responsible for an adequate supply of water suitable for his use
for construction and drinking. At his own expense, he shall provide and maintain

adequate supplies and supply lines in such locations and installed in such a manner as
may be satisfactory to the Engineer.

END OF SECTION 015136
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SECTION 015526 - TEMPORARY TRAFFIC CONTROL DEVICES

PART 1 - GENERAL

1.1

A.

1.2

BARRICADES, SIGNS AND LIGHTS

The Contractor shall employ watchmen on the work when and as necessary. The
Contractor shall erect and maintain such strong and suitable barriers and such lights as will
effectively prevent the occurrence of any accident to health, limb or property. Lights shall
be maintained between the hours of one-half (1/2) hour after sunset and one-half (1/2) hour
before sunrise.

No manhole, trench, excavation will be left open awaiting connection or removal at a later
date by the Contractor's forces or others but shall be temporarily backfilled and resurfaced
if applicable with a temporary pavement passable to traffic at no additional cost to the
Owner.

In addition to other safety requirements, a minimum of four (4) foot high fence will be
incorporated around any shaft or manhole or other excavation left open at the end of a day's
work.

MAINTENANCE OF TRAFFIC

The Contractor is required to provide maintenance of traffic in conformance with the Ohio
Manual of Uniform Traffic Control Devices and Item 614 of the current Construction and
Material Specifications of the Ohio Department of Transportation.

This work shall include providing suitable and satisfactorily trained and properly attired
flagmen for use at any location where existing roadway is narrowed to a width of less than
2 full lanes (18 feet).

The Contractor is also responsible for maintaining local access to all residences and
businesses along the route of the construction and to provide whatever temporary materials
are necessary to provide a safe, adequate drive surface.

At all boring locations, Contractor shall provide suitable flashers, barricades, and traffic
control devices as may be deemed necessary by the Engineer or the responsible authority in
the case of the Department of Transportation, Turnpike Commission, or affected railroad.
This may extend to maintain facilities on a 24-hour basis until such time as the areas are
completely backfilled.

END OF SECTION 015526

015526 -1



SECTION 015713 - TEMPORARY EROSION CONTROL

PART 1 - GENERAL

1.1 SECTION INCLUDES

1.2

13

[Modify the following paragraph to suit the project]

A

Furnishing all labor, materials, tools, equipment and services for the temporary soil
erosion and sediment control work as indicated.

Coordinating the temporary pollution and erosion control with work of all other
trades.

Reducing to the greatest extent practicable the area and duration of exposure of
readily erodible soils.

Protecting the soils by use of temporary vegetation or mulch or by accelerating the
establishment of permanent vegetation.

Mechanically retarding the rate of runoff from the construction site and control
disposal of runoff.

Traping all sediment resulting from construction in temporary or permanent debris
basins.

Using temporary measures to keep erosion under control if construction is
suspended for any appreciable length of time.

Providing protection against chemical, fuel, or lubricant spills, and sewage
pollutants.

Protecting project and existing structures from surface water damage due to utility
line excavations.

Controlling soil erosion and sedimentation by use of silt fences, dikes, ditches,
slope protection, sediment pits, basins, dams, slope drains, coarse aggregate,
mulches, sod, grasses, filter fabrics, and other erosion control devices or methods.

PRODUCTS FURNISHED BUT NOT INSTALLED UNDER THIS SECTION

[List products which are only furnished under this section, but may be installed under
other sections]

PRODUCTS INSTALLED BUT NOT FURNISHED UNDER THIS SECTION

[List products which are only installed under this section, but may be furnished under
other sections]
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14

1.5

1.6

1.7

1.8

1.9

RELATED SECTIONS

[Listing should be limited to other sections with specific requirements pertaining to this
work]

UNIT PRICES
[Delete this article if the project is lump sum]

A Work under this section is incidental to work covered under other sections of these
Specifications and shall be paid as work incidental to those items.

ALTERNATES

[Indicate if certain products or work of this section are an alternate bid]

REFERENCES

[Add or delete titles if Parts 2 or 3 are modified]

DEFINITIONS

[Define unusual terms not explained in the General Conditions and which are used in
unique ways normally not included in standard references]

SUBMITTALS

[Delete or expand upon the following paragraphs and subparagraphs as required. This
article should list specific data to be furnished by the contractor. Section 013323-Shop
Drawings, Product Data, and Submittals is to define administrative procedures]

A. Product Data
1. Filter fabric

B. Shop Drawings

C. Samples

D. Quality Control Submittals
1. Design Data
2. Test Reports

3. Certificates
a. Seed
b. Fertilizer
C. Limestone
4, Manufacturers Instructions
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1.10

1.11

1.12

E. Contract Closeout Submittals
1. Project Record Documents

QUALITY ASSURANCE

[Delete or expand upon the following paragraphs as required. This article defines
prerequisites, standards, limitations, and criteria which establish an overall level of
quality of products and workmanship]

A Qualifications
B Regulatory Requirements
C. Certifications

D. Field Samples
E. Mock-ups

F. Pre-Installation Conference

DELIVERY, STORAGE, AND HANDLING

[Delete or expand upon the following paragraphs as required. State special
requirements for each paragraph]

A. Packing and Shipping
1. Deliver grass seed, fertilizer and limestone in original containers labeled
with content analysis.
B.  Acceptance at Site

C.  Storage and Protection

PROJECT CONDITIONS

[State in the following paragraph limitations such as weather, temperature, humidity
required for proper installation or application]

A. Environmental Requirements
[Add to the following paragraph any soil information which may be available]
B. Existing Conditions

C. Field Measurements
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1.13 SEQUENCING AND SCHEDULING

[Any special sequencing or scheduling with other sections should be listed here]

A

All temporary control measures as shown on the Drawings, called for in these
Specifications or ordered by the Engineer shall remain in effect during the life of
the contract to control soil erosion, sedimentation and water pollution.

1.14 WARRANTY

[Describe special or extended warranties in this article. Delete or modify the following
paragraph to suit the project]

1.15 MAINTENANCE

[List in the following paragraph provisions for maintenance service as applicable]

A.

Maintenance Service

[List in the following paragraph items to be furnished to the owner by the contractor for
future maintenance and repair]

B.

Extra Materials

PART 2 - PRODUCTS

2.1 SEED
A

Provide fresh, clean, new crop seed complying with tolerance for purity and
germination established by Official Seed Analysts of North America.

All areas of temporary seeding shall be seeded with grass as shown in the following
table:

Per 1000
March 1 - August 15 Square Feet  Per Acre
Oats 3 Ibs. 4 bu.
Perenial Ryegrass 1 1b. 40 Ibs.
Tall Fescue 11b. 40 lbs.
Per 1000
August 16 - November 1* Square Feet  Per Acre
Rye 3 Ibs. 2 bu.
Wheat 3 lbs. 2 bu.
Perenial Ryegrass 11b. 40 lbs.
Tall Fescue 1 1b. 40 Ibs.

* After November 1, use mulch only
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2.2 ORGANIC MULCH

A Select mulch material based on site requirements, availability of materials and
availability of labor and equipment. The following are the minimum rates:

Rates

Mulch Per Acre Per 1000 ft2  Notes

Straw 2 tons 90 Ibs. Free from weeds and coarse

(temporary matter.  Must be anchored.

only) Spread with mulch blower or
by hand.

Wood Chips Apply approx. 3" deep. Treat

(permanent or 400 yds.3 9-10yds.3  with 12 Ibs. of nitrogen per

temporary) ton. Do not use on firm turf
areas.  Apply with muich
blower, chip handler, or by
hand.

Bark Chips or Do not use in fine turf areas.

Shredded 70yds.3  1%-2yds3  Apply about %" thick. Apply

Bark with a mulch blower or by

(temporary hand.

mulch only)

2.3 FERTILIZER
A All fertilizer shall be manufactured from cured stock and organic sources.

Chemical elements shall be accurately proportioned, uniformly mixed, and
delivered to the site in factory-sealed containers fully labeled, bearing the name or
trademark and warranty of the manufacturer. Commercial fertilizer for lawn
sodding shall be dry or liquid compounds of 12-12- 12 analysis, meeting applicable
requirements of State and Federal laws.

2.4 LIMESTONE

A All limestone shall be ground agricultural grade dolomitic limestone containing at
least 10 percent magnesium oxide with a minimum total neutralizing power of 90,
with at least 40 percent passing a No. 100 sieve and at least 95 percent passing a

No. 8 sieve.
25 WATER
A. All irrigation water shall be clean and free from injurious amounts of oil, acid,

alkali, or other deleterious substances.

2.6 DITCH CHECKS

A Temporary ditch checks shall consist of coarse aggregate dikes.
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2.7 INLET FILTERS

A Temporary inlet filters and silt fences shall be adequately supported as detailed on
the drawings.

2.8 SLOPE DRAINS

A Temporary slope drains shall consist of pipe, coarse aggregate, riprap, rock channel
protection, mats, plastic sheets or other materials approved by the Engineer.
Sediment pits may be included as part of slope drain protection.

2.9 FILTER FABRIC

A. Synthetic filter fabric shall be a pervious sheet of propylene, nylon, polyester or
ethylene yarn and shall be certified by the manufacturer or supplier as conforming
to the following requirements:

Physical Property Requirements
Filtering Efficiency 75% (min.)

Tensile Strength  at Extra Strength -
20% (max.) Elongation 50 Ibs./lin. in. (min.)
*

Standard Strength - 30 Ibs./lin.
in. (min.)
Flow Rate 0.3 gal./sq.ft./min. (min.)
*Requirements reduced by 50 percent after 6 months of installation.

B. Synthetic filter fabric shall contain ultraviolet ray inhibitors and stabilizers to

provide a minimum of 6 months of expected usable construction life at a
temperature range of 0° F to 120° F.

2.10 BURLAP

A Burlap shall be 10 ounce per square yard fabric.

2.11 FILTER SUPPORTS AND REINFORCING
A. Posts for silt fences shall be either 4" diameter wood or 1.33 pounds per linear foot
steel with a minimum length of 5 feet. Steel posts shall have projections for
fastening wire to them.

B. Stakes for filter barriers shall be 1" x 2" wood (preferred) or equivalent metal with a
minimum length of 3 feet.
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C.

Wire fence reinforcement for silt fences using standard strength filter cloth shall be
a minimum of 42 inches in height, a minimum of 14 gauge and shall have a
maximum mesh spacing of 6 inches.

PART 3 - EXECUTION

3.1 CONSTRUCTION REQUIREMENTS

A

The Contractor shall limit the surface area of erodible earth material exposed by
clearing and grubbing; the surface area of erodible earth material exposed by
excavation; borrow; and fill operations; and provide immediate permanent or
temporary control measures to prevent contamination of adjacent streams or other
areas of water impoundment. Such work will involve the construction of temporary
ditch checks, filters, benches, dikes, slope drains, and use of temporary mulches,
mats, seeding or other control devices or methods necessary to control erosion and
sedimentation.

The Contractor shall incorporate all permanent erosion control features into the
Work at the earliest practicable time. Except where future construction operations
will damage slopes, the Contractor shall perform the permanent seeding and
mulching and other specified slope protection work in stages, as soon as substantial
areas of exposed slopes can be made available. This will require the establishing of
final grades as shown on the Drawings and application of agricultural limestone,
commercial fertilizer, seeding and mulching or sodding . When directed by the
Engineer, temporary fertilizer, seeding and mulching materials shall be used. In
general, the Contractor shall temporarily seed all disturbed areas within seven (7)
days if they are to remain dormant for more than forty- five (45) days. Permanent
soil stabilization shall be applied to disturbed areas within seven (7) days after final
grade is reached on any portion of the site.. Temporary control measures will be
used when and as directed by the Engineer to correct conditions that develop during
construction that were not foreseen during the design stage; that are needed prior to
installation of permanent control features; or that are needed temporarily to control
erosion that develops during normal construction practices, but are not associated
with permanent control features on the project.

Where erosion is likely to be a problem, clearing and grubbing operations should be
so scheduled and performed that grading operations and permanent erosion control
features can follow immediately thereafter if the project conditions permit;
otherwise temporary erosion control measures will be required between successive
construction stages.

The Engineer will limit the area of excavation, borrow and embankment operations
in progress commensurate with the Contractor's capability and progress in keeping
the finished grading, mulching, seeding, and other such permanent control measures
current in accordance with the accepted schedule. Mulching, seeding, and other
such permanent control measures shall be applied after completion of a vertical
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eight (8) feet of embankment or cut, unless otherwise directed by the Engineer.
Should seasonal limitations or embankment make such coordination unrealistic,
temporary erosion control measures shall be taken immediately.

The Engineer may increase or decrease the allowable amount of surface area or
erodible earth material to be exposed at one time by clearing and grubbing,
excavation, borrow and fill operations as determined by his analysis of project
conditions. Factors such as soil erodibility, slope, cut or fill height, exposed area
contributing to a watercourse and weather will be considered in this determination.

In the event of conflict between these requirements and pollution control laws,
rules, or regulations or other Federal, State or local agencies, the more restrictive
laws, rules or regulations shall apply.

Temporary seeding areas shall be fertilized at a rate of 12-15 pounds per 1000
square feet of 10-10-10 or 12-12-12 analysis or equal.

When directed by the Engineer, the seed bed shall be thoroughly watered to
maintain adequate moisture in the upper four (4) inches of soil, necessary to
promote proper root growth.

When directed by the Engineer, temporary seeded areas shall be mowed when grass
exceeds four (4) inches in height.

Temporary erosion control features shall be acceptably maintained and shall
subsequently be removed or replaced when directed by the Engineer.

Removed materials shall become the property of the Contractor and shall be
disposed of off the site at the Contractor's expense.

3.2 PERFORMANCE

A.

If, in the opinion of the Engineer and Owner, proper control of soil erosion and
sedimentation is not being provided by the Contractor, the Owner may take all
necessary steps to provide corrective measures and the cost of such services will be
deducted from any money which may be due or become due the Contractor.

Control work performed for protection of construction areas outside the
construction site, such as borrow and waste areas, haul roads, equipment and
material storage sites, and temporary plant sites shall be considered as a subsidiary
obligation of the Contractor, with all necessary control costs included in the
contract price.

In the event that temporary erosion and sediment control measures are required due
to the Contractor's negligence, carelessness, or failure to install permanent controls
as a part of the work as scheduled, and are ordered by the Engineer, such temporary
work shall be performed by the Contractor at his expense.
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3.3 SILT FENCE

A

The height of a silt fence shall not exceed 36 inches (higher fences may impound
volumes of water sufficient to cause failure of the structure).

The filter fabric shall be purchased in a continuous roll cut to the length of the
barrier to avoid the use of joints. When joints are necessary, filter cloth shall be
spliced together only at a support post, with a minimum six (6) inches overlap and
securely sealed.

Posts shall be spaced a maximum of ten (10) feet apart at the barrier location and
driven securely into the ground (minimum of 12 inches). When extra strength
fabric is used without the wire support fence, post spacing shall not exceed six (6)
feet.

A trench shall be excavated approximately four (4) inches wide and four (4) inches
deep along the line of posts and upslope from the barrier.

When standard strength filter fabric is used, a wire mesh support fence shall be
fastened securely to the upslope side of the posts using heavy duty wire staples at
least one (1) inch long, tie wires or hog rings. The wire shall extend into the trench
a minimum of two (2) inches and shall not extend more than 36 inches above the
original ground surface.

The standard strength filter fabric shall be stapled or wired to the fence, and eight
(8) inches of the fabric shall be extended into the trench. The fabric shall not
extend more than 36 inches above the original ground surface. Filter fabric shall
not be stapled to existing trees.

When extra strength filter fabric and closer post spacing are used, the wire mesh
support fence may be eliminated. In such a case, the filter fabric is stapled or wired
directly to the posts with all other provisions of Subparagraph F above applying.

The trench shall be backfilled and soil compacted over the filter fabric.

Silt fences shall be removed when they have served their purpose, but not before the
upslope area has been permanently stabilized.

Silt fences and filter barriers shall be inspected immediately after each rainfall and
at least daily during prolonged rainfall. Any required repairs shall be made
immediately.

Should the fabric on a silt fence or filter barrier decompose or become ineffective
prior to the end of the expected usable life and the barrier is still necessary, the
fabric shall be replaced promptly.

Sediment deposits should be removed after each storm event. They must be
removed when deposits reach approximately one-half the height of the barrier.
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M. Any sediment deposits remaining in place after the silt fence or filter barrier is no
longer required shall be dressed to conform with the existing grade, prepared and
seeded.

3.4 TEMPORARY MULCHING

A. Application
1. Mulch materials shall be spread uniformly, by hand or machine.
a. When spreading straw mulch by hand, divide the areas to be
mulched into approx. 1000 sqg. ft. sections and place approx. 90 Ibs.
of straw in each section to facilitate uniform distribution.

B. Mulch Anchoring
1. Straw mulch shall be anchored immediately after spreading to prevent
windblow. One of the following methods of anchoring straw shall be used:
a. Mulch anchoring tool
1. This is a tractor-drawn implement (mulch crimper, serrated
straight disk or dull farm disk) designed to punch mulch
approximately two(2) inches into the soil surface. This
method provides maximum erosion control with straw. It is
limited to use on slopes no steeper than 3:1, where equipment
can operate safely. Machinery shall be operated on the
contour.
b. Liquid mulch binders
1. Application of liquid mulch binders and tackifiers should be
heaviest at edges of areas and at crests of ridges and banks, to
prevent windblow. The remainder of the area should have
binder applied uniformly. Binders may be applied after
mulch is spread; however, it is recommended to be sprayed
into the mulch as it is being blown onto the soil. Applying
straw and binder together is the most effective method.
2. The following type of binder may be used:

a.) Asphalt - any type of asphalt thin enough to be blown
from spray equipment is satisfactory. Recommended
for use are rapid curing (RC-80, RC-250, RC-800),
medium curing (MC-250, MC-800) and emulsified
asphalt (SS-1, MS-2, RS-1 and RS-2). Apply asphalt
at 4 gal./1000 ft.2, 600 gal./acre. Do not use heavier
applications as it may cause the straw to "perch™ over
rills.

b.) Wood Fiber - wood fiber hydroseeder slurries may be
used to tack straw mulch.

C. Mulch nettings
1. Lightweight plastic, cotton or paper nets may be stapled over
the mulch according to manufacturer's recommendations.

C. Chemical Mulches
1. Chemical mulches may be used alone only in the following situations:

a. Where no other mulching material is available.
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b. In conjunction with temporary seeding during the times when muich
is not required for that practice.

Chemical mulches may be used to bind other mulches or with wood fiber in

a hydroseeded slurry at any time. Manufacturer's recommendations for

application of chemical mulches shall be followed.

D. Nets and Mats

1.

2.

Nets may be used alone on level areas, on slopes no steeper than 3:1, and in
waterways.

When mulching is done in late fall or during June, July and August, or
where soil is highly erodible, net should only be used in conjunction with an
organic mulch such as straw.

When net and organic mulch are used together, the net should be installed
over the mulch except when the mulch is wood fiber. Wood fiber may be
sprayed on top of the installed net.

Excelsior blankets are considered protective mulches and may be used alone
on erodible soils and during all times of the year.

Other products designed to control erosion shall conform to manufacturer's
specification and should be applied in accordance with manufacturer's
instructions provided those instruction are at least as stringent as this
specification.

Staples will be made of plain iron wire, No. 8 gauge or heavier, and will be
six (6) inches or more in length.

Prior to installation:

a. Shape and grade as required the waterway, channel, slope or other
area to be protected.

b. Remove all rocks, clods or debris larger than two (2) inches in
diameter that will prevent contact between the net and the soil
surface.

C. When open-weave nets are used, lime, fertilizer and seed may be

applied either before or after laying the net. When excelsior matting
is used, they must be applied before the mat is laid.
Laying the Net:

a. Start laying the net from top of channel or top of slope and unroll
down-grade.

b. Allow to lay loosely on soil - do not stretch.

C. To secure net: Upslope ends of net should be buried in a slot or

trench no less than six (6) inches deep. Tamp earth firmly over net.
Staple the net every twelve (12) inches across the top end.

d. Edges of net shall be stapled every three (3) feet. Where two strips
of net are laid side by side, the adjacent edges shall be overlapped
three (3) inches and stapled together.

e. Staples shall be placed down the center of net strips at 3-foot
intervals. Do not stretch net when applying staples.

Joining strips

a. Insert new roll of net in trench, as with upslope ends of net. Overlap
the end of the previous roll eighteen (18) inches, turn under six (6)
inches and staple across end of roll just below anchor slot and at the
end of the turned-under net every twelve (12) inches.
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10.

11.

12.

13.

At bottom of slopes

a. Lead net out onto a level area before anchoring. Turn ends under six
(6) inches and staple across end every twelve (12) inches.

Check slots

a. On highly erodible soils and on slopes steeper than 4:1, erosion
check slots should be made every fifteen (15) feet. Insert a fold of
net into a six (6) inch trench and tamp firmly. Staple at twelve (12)
inch intervals across the downstream portion of the net.

Rolling

a. After installation, stapling and seeding, net should be rolled to
ensure firm contact between net and soil.

All mulches should be inspected periodically, in particular after rainstorms,

to check for  rill erosion. Where erosion is observed, additional mulch

should be applied. Net should be inspected after rainstorms for dislocation

or failure. If washouts or breakage occur, re- install net as necessary after

repairing damage to the slope. Inspections should take place up until

grasses are firmly established. Where mulch is used in conjunction with

ornamental plantings, inspect periodically throughout the year to determine

if mulch is maintaining coverage of the soil surface; repair as needed.

3.5 TEMPORARY SEEDING

A.

Site Preparation

1.

2.

Grade as needed and feasible to permit the use of conventional equipment
for seedbed preparation, seeding, mulch application and anchoring.

Install the needed erosion control practices prior to seeding such as
diversions, temporary waterways for diversion outlets and sediment basins.

Seedbed Preparation

1.

Lime (in lieu of a soil test recommendation) shall be applied on acid soil
(pH 5.5 or lower) and subsoil at a rate of 100 pounds per 1000 square feet or
two tons per acre of agricultural ground limestone. For best results, make a
soil test.

Fertilizer (in lieu of a soil test recommendation) shall be applied at a rate of
12-15 pounds per 1000 square feet or 500-600 pounds per acre of 10-10-10
or 12-12-12 analysis or equivalent.

Work the lime and fertilizer into the soil with a disk harrow, springtooth
harrow or similar tools to as depth of two inches. On sloping areas, the final
operation shall be on the contour.

Seeding

1.

Apply the seed uniformly with a cyclone seeder, drill, cultipacker seeder or
hydroseeder (slurry may include seed and fertilizer) preferably on a firm,
moist seedbed. Seed wheat or rye no deeper than one (1) inch. Seed
ryegrass no deeper than one-fourth (¥4) inch.
When feasible, except where a cultipacker type seeder is used, the seedbed
should be firmed following seeding operations with a cultipacker, roller or
light drag. On sloping land, seeding operations should be on the contour
wherever possible.
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D. Mulching

1. Mulch shall be applied to protect the soil and provide a better environment
for plant growth.
2. Mulch shall consist of small grain straw (preferably wheat or rye) and shall

be applied at the rate of two tons per acre or 100 pounds (two to three bales)
per 1000 square feet.

3. Spread the mulch uniformly by hand or mechanically so the soil surface is
covered.
4. Mulch Anchoring Methods
a. Mechanical - use a disk, crimper or similar type tool set straight to
punch or anchor the mulch material into the soil.
b. Asphalt Emulsion - apply at the rate of 160 gallons per acre
into the mulch as it is being applied.
C. Mulch Nettings - use according to the manufacturer's

recommendations. Use in areas of water concentration to hold
mulch in place.

E. Irrigation
1. If soil moisture is deficient, supply new seedings with adequate water for
plant growth until they are firmly established. This is especially true when
seedings are made late in the planting season, in abnormally dry or hot
seasons, or on adverse sites.

END OF SECTION 015713
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SECTION 016600 - PRODUCT HANDLING AND PROTECTION

PART 1 - GENERAL

1.1

DELIVERY AND STORAGE OF MATERIALS
The Contractor shall be responsible for delivery and storage of all materials.

The Contractor shall coordinate with the Engineer on the arrangement for storing
construction materials and equipment. Deliveries of all construction materials and
equipment should be made at suitable times.

The Contractor shall store all materials required for the performance of this contract at sites
designated by the Engineer.

All stockpiles shall be neat, compact, completely safe, and barricaded with warning lights if
necessary.

Precautions shall be taken so that no shade trees, shrubs, flowers, sidewalks, driveways or
other facilities will be damaged by the storage of materials. The Contractor shall be
responsible for the restoration of all stockpile sites to their original condition.

Materials, tools and machinery shall not be piled or placed against shade trees, unless they
shall be amply protected against injury therefrom. All materials, tools, machinery, etc.
stored upon public thoroughfares must be provided with red lights at night time so as to
warn the traffic of such obstruction.

Materials shall be so stored as to assure the preservation of their quality and fitness for the
work. Stored materials, even though approved before storage, shall again be inspected
prior to their use in the work. Stored materials shall be located so as to facilitate their
prompt inspection. Approved portions of the construction site may be used for storage
purposes and for the placing of the Contractor's plant and equipment, but any additional
space required therefore must be provided by the Contractor at his expense. Private
property shall not be used for storage purposes without written permission of the property
owner or lessee, and copies of such written permission shall be furnished the Engineer. All
storage sites shall be restored to their original condition by the Contractor at his expense.

END OF SECTION 016600
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SECTION 017800 - FINAL COMPLIANCE AND SUBMITTALS

PART 1 - GENERAL

1.1

m o o = »

™

The following forms and related sign-offs shall be documented in accordance with
provisions of the contract. These forms shall be completed by the Contractor and approved
by the Owner before final retainer is approved for release. Forms for Items A to E will be
attached to the Contractor's executed copy of the contract.

Certificate of Substantial Completion (To be submitted at time of Substantial Completion).
Contractor's Certification of Completion.

Contractor's Affidavit of Prevailing Wage.

Consent of Surety Company for Final Payment.

Affidavit of Final Acceptance Date and Correction Period.

Before the OWNER will approve and accept the work and release the retainer, the
CONTRACTOR will furnish the OWNER a written report indicating the resolution of any
and all property damage claims filed with the CONTRACTOR by any party during the
construction period. The information to be supplied shall include, but not be limited to,
name of claimant, date filed with CONTRACTOR, name of insurance company and/or
adjuster handling claim, how claim was resolved and if claim was not resolved for the full
amount, a statement indicating the reason for such action.

DBE Subcontractor Participation Forms SR-EPA.7-8 (Applicable for WPCLF & WSRLA
funded projects only).

Subcontractor List, Specification Section 011100 - 2 form (Applicable for CDBG funded
projects only).

END OF SECTION 017800
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SECTION 017821 - CLEANING AND PROTECTION

PART 1 - GENERAL

1.1

A.

GENERAL

On or before the completion date for the work, the Contractor shall tear down and remove
all temporary structures built by him, all construction plant used by him, and shall repair
and replace all parts of existing embankments, fences or other structures which were
removed or injured by his operations or by the employees of the Contractor. The Contractor
shall thoroughly clean out all buildings, sewers, drains, pipes, manholes, inlets and
miscellaneous and appurtenant structures, and shall remove all rubbish leaving the grounds
in a neat and satisfactory condition.

As circumstances require and when ordered by the Engineer, the Contractor shall clean the
road, driveway, and/or sidewalk on which construction activity under this contract has
resulted in dirt or any other foreign material being deposited with an automatic self-
contained mechanical sweeper with integral water spray, vacuum and on-board or
supplementary containment.

Failure to comply with this requirement when ordered by the Engineer or his
representative, may serve as cause for the Engineer to stop the work and to withhold any
monies due the Contractor until such order has been complied with to the satisfaction of the
Engineer.

As the work progresses, and as may be directed, the Contractor shall remove from the site
and dispose of debris and waste material resulting from his work. Particular attention shall
be given to minimizing any fire and safety hazard from form materials or from other
combustibles as may be used in connection with the work, which should be removed daily.

The Contractor shall wash all windows and other glass surfaces, leaving all areas free from
putty marks, paint, etc.

During and after installation, the Contractor shall furnish and maintain satisfactory
protection to all equipment against injury by weather, flooding or breakage thereby
permitting all work to be left in a new condition at the completion of the contract.

END OF SECTION 017821
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SECTION 024119 - REMOVAL OF STRUCTURES AND OBSTRUCTIONS

PART 1 - GENERAL

1.1

A.

1.2

1.3

1.4

RELATED DOCUMENTS

Drawings and general provisions of Contract, including General and Supplementary
Conditions and Division 1 Specification sections, apply to work of this section.

DESCRIPTION OF WORK

This section includes removal of pavement, piping, and equipment necessary to clear space
for new construction and/or to rehabilitate existing construction.

REQUIREMENTS OF REGULATORY AGENCIES

State and local code requirements shall control the disposal of debris resulting from the
removal operation.

PROTECTION

Structures shall be removed in such a manner as not to damage portions of the existing
structure which are to remain in place.

PART 2 - PRODUCTS (NOT APPLICABLE)

PART 3 - EXECUTION

3.1

PAVEMENTS, SIDEWALKS, CURBING, SIMILAR STRUCTURES

Removal of existing pavements, sidewalks, curbing, and similar structures shall end at an
existing joint or a sawed joint. Sawed joints shall be straight, neat and free from chipped or
damaged edges.

For removal of reinforced or non-reinforced concrete, the minimum depth of saw cut shall
be 3 in.

For removal of reinforced concrete, the depth of saw cut shall be sufficient to cut the steel.

If the concrete is coated with a bituminous surface or other material, the depth shall be
sufficient to cut into the concrete, not including the coating depth, as specified above.
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3.2

3.3

3.4

3.5

EXCAVATION OF RIGID PAVEMENT

The Contractor shall excavate rigid pavement, consisting of concrete or concrete base with
a wearing surface of brick or bituminous concrete, wherever such excavation is required for
the purpose of this Contract.

Pavement shall be excavated to neat lines and, only to widths required for trenches, for pipe
laying and for construction of structures. Adequate provision shall be made to prevent
settlement and breakage of pavement beyond the approved limits of excavation.

All pavement broken or damaged beyond the limits above stated, or the approved extension
thereof, shall be replaced by the Contractor at his expense.

CATCH BASINS, INLETS AND SIMILAR STRUCTURES

Existing drainage structure designated by the Engineer to be removed shall be completely
removed.

Abandoned sewers shall be sealed and made watertight with approved masonry bulkheads.

All castings salvaged from abandoned or removed drainage structures shall remain the
property of the Owner and shall be cleaned and transported by the Contractor to a site
designated by the Engineer or incorporated in the work where called for on the Drawings,
scheduled, or so directed.

FENCE

Where so required by the Drawings, existing fence shall be carefully dismantled and stored
for reuse or for salvage by the Owner.

Wood posts and other materials not considered salvageable by the Engineer shall be
disposed of by the Contractor.

The Contractor will be required to replace, at no cost to the Owner, material lost or
damaged by negligence or by the use of improper methods.

EQUIPMENT REMOVAL

All equipment, valves, piping, fittings, and miscellaneous steel structures that are removed
shall remain the property of the Owner and shall be stored at site selected by the Owner.
The Owner reserves the right to require the Contractor to dispose of certain unwanted
portions of removed equipment and materials. The Owner shall have the right to reject any
or all materials removed during construction, and the Contractor shall haul away and
dispose of these materials in a suitable manner at no additional cost to the Owner.
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3.6 DISPOSAL OF DEBRIS

A.  All debris resulting from demolition operations; i.e., broken concrete, masonry, pipe,
miscellaneous metal, trees and brush, equipment, etc., shall be disposed of offsite.

B.  The Contractor shall police the hauling of debris to insure that all spillage from haul trucks
is promptly and completely removed.

END OF SECTION 024119
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SECTION 310000 - EARTHWORK

1.1

SUMMARY

A. The Work covered by this Section shall include all excavation, trenching and related
work for the construction of the designated stream channel and utilities, backfill and
other incidental work.

B. The Work covered by this Section consists of:

1. making all necessary excavations for the construction of all Work;

2. preparing subgrade for foundations, slabs, walks, and pavements;

3. doing all pumping, fluming, and dewatering necessary to keep the trenches
and other excavation free from water;

4. providing for uninterrupted flow of existing drains and sewers, and the
disposal of water from any sources during the progress of the Work;

5. supporting and protecting all trench walls, structures, pipes, conduits,
culverts, posts, poles, wires, fences, buildings and other public and private
property adjacent to the Work;

6. removing and replacing existing sewers, culverts, pipelines and bulkheads
where necessary;

7. removing after completion of the Work all sheeting and shoring or other soil
support materials not necessary to support the sides of trenches;

8. removing and disposing all surplus excavated material;

9. doing all backfilling and grading, of compacting backfill to limits specified
or ordered by the Engineer;

10. restoring all property damaged as a result of the Work involved in this
Contract.

C. The Work includes transporting surplus excavated materials not needed for backfill
at the location where the excavation is made, to other parts of the Work where filling
is required, and disposal of all types of surplus material off the site.

D. The Work includes:

1. constructing a structure of soil or granular material in layers to a
predetermined elevation and cross section;

2. supporting and protecting all structures, pipes, conduits, culverts, posts,
poles, wires, fences, buildings and other public and private property adjacent
to the Work;

3. placing all fill and performing rough grading;

4. compacting fill to limits specified or ordered by the Engineer;

5. restoring all property damaged as a result of the Work involved in this

Contract.
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1.2 RELATED DOCUMENTS AND SECTIONS

1.3

A.

Section 015713 - Temporary Erosion Control

DEFINITIONS

Backfill: Soil or granular materials used to fill an excavation.

1. Initial Backfill: Backfill placed beside and over pipe in a trench, not
including haunches to support sides of pipe.

2. Final Backfill: Backfill placed over initial backfill to fill a trench.

Bedding: Layer placed over the excavated subgrade in a trench before laying pipe.
Borrow: Satisfactory soil imported for use as fill or backfill.

Excavation: Removal and disposal of material encountered above subgrade or

foundation elevations.

1. Additional Excavation: Excavation below subgrade or foundation elevations
as directed by Engineer.

2. Trench: Narrow linear excavation

3. Unauthorized Excavation:  Excavation below subgrade or foundation
elevations or beyond indicated dimensions without direction by Engineer.
Unauthorized excavation, as well as remedial work directed by Engineer,
shall be without additional compensation.

4. Unclassified Excavation: Excavation to subgrade elevations regardless of the
character of surface or subsurface conditions encountered, including rock,
soil materials and obstructions.

Embankment: A structure consisting of soil, granular material, shale, rock, or other
approved material, constructed in layers to a predetermined elevation and cross-
section.

Granular materials: Natural aggregate, such as broken or crushed rock, gravel, or
sand that can be readily incorporated into an 8-inch layer, and in which at least 65%
by weight of the grains or particles are retained in a No. 200 sieve.

Laboratory Dry Weight: The maximum laboratory dry weight shall be the weight
provided by the laboratory when the sample is tested in accordance with ASTM D-
698 Method A, C, or D.

Optimum Moisture: The water content at which the maximum density is produced
in a soil by a given compaction effort (ASTM D-698).

Pavement Prism: Also referred to as the zone of influence. The area below a line

drawn 45 degrees to the horizontal from the surface at the edge of pavement,
sidewalk or curb.
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J. Pipe Embedment: The material placed in a trench surrounding a pipe or conduit
consisting of the foundation, bedding, haunching, and initial backfill.

K. Rock: Rock material in beds, ledges, unstratified masses, and conglomerate deposits
and boulders of rock material one (1) cu. yd. or more in volume that when tested by
an independent geotechnical testing agency, according to ASTM D 1586, exceeds a
standard penetration resistance of 100 blows/2 inches.

L. Shale: Laminated material, formed by the consolidation in nature of soil, having a
finely stratified structure. For the purpose of these specifications, the following
bedrock types shall also be considered shale: mudstone, claystone, siltstone and hard
clay.

M. Soil: All earth materials, organic or inorganic, which have resulted from natural
processes such as weathering, decay, and chemical reaction.

N. Structures: Buildings, footings, foundations, retaining walls, slabs, tanks, curbs,
pavement, mechanical and electrical appurtenances, or other man-made stationary
features constructed above or below the ground surface.

0. Subgrade: Surface or elevation remaining after completing excavation, or top
surface of a fill or backfill immediately below subbase, drainage course, or topsoil
materials.

P. Utilities:  On-site underground pipes, conduits, ducts, and cables, as well as

underground services within buildings.

1.4 SUBMITTALS
A. Comply with all provisions of Section 013323, Shop Drawings and Submittals.

B. Product Data: For the following:
l. Source-locations of all materials shall be identified to the Engineer.
2. Source quality laboratory test of all fill materials as required to show
compliance with material specifications.

C. Shop Drawings: Submit information for the following items:

1. Sheeting and bracing (prepared and stamped by a professional engineer,
registered in the State of Ohio).

2. Dewatering system and standby equipment (prepared and stamped by a
professional engineer, registered in the State of Ohio).

3. Cofferdams (prepared and stamped by a professional engineer, registered in
the State of Ohio).

4. Protection methods anticipated (prepared and stamped by a professional
engineer, registered in the State of Ohio).

5. Underpinning (prepared and stamped by a professional engineer, registered

in the State of Ohio).
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6. Excavation procedures (prepared and stamped by a professional engineer,
registered in the State of Ohio).

1.5 REFERENCES

A. AASHTO M 43 Standard Specification for Size of Aggregate for Road and Bridge
Construction

B. ASTM C-150 Standard Specification for Portland Cement

C. ASTM C-618 Standard Specification for Fly Ash and Raw or Calcined Natural
Pozzolan for Use as a Mineral Admixture in Portland Cement Concrete

D. ASTM D-698 Standard Test Methods for Moisture-Density Relations of Soils and
Soil-Aggregate Mixtures Using 5.5-1b (2.49-kg) Rammer and 12-in. (305-mm) Drop

E. ASTM D-1586 Standard Method for Penetration Test and Split-Barrel Sampling of
Soils

F. ASTM D-2487 Standard Test Method for Classification of Soils for Engineering
Purposes

G. ASTM D-2940 Standard Specification for Graded Aggregate Material for Bases or
Subbases for Highways or Airports

H. ASTM D-4253 Standard Test Method for Maximum Index Density and Unit Weight
of Soils Using a Vibratory Table

L. ASTM D-4254 Standard Test Method for Minimum Index Density and Unit Weight
of Soils and Calculation of Relative Density

J. State of Ohio - Department of Transportation - Construction and Material
Specifications, Item 304, Aggregate Base.

K. State of Ohio - Department of Transportation - Construction and Material
Specifications, Material Detail 703.16, Suitable Materials for Embankment

Construction.

L. State of Ohio - Department of Transportation - Construction and Material
Specifications, Material Detail 703.02.A.2, Fine Aggregate for Portland Cement
Concrete

1.6  QUALITY ASSURANCE

A. Qualifications
B. Regulatory Requirements
C. Certifications
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D.

E.

F.

Field Samples
Mock-ups

Pre-Construction Conference

1.7 PROJECT CONDITIONS

A.

B.

C.

Environmental Requirements

Existing Conditions

1.

Existing ground elevations of the site are shown by figures and/or by
contours on the Drawings. The contours and elevations of the present ground
are believed to be reasonably correct, but do not purport to be absolutely so,
and, together with any schedule of quantities, are presented only as an
approximation. The Contractor shall satisfy himself, however, by actual
examination on the site of the Work, as to the existing elevations and
contours, and the amount of work required.

Existing Utilities

1.

Do not interrupt utilities serving facilities occupied by Owner or others
unless permitted in writing by Engineer and then only after arranging to
provide temporary utility services according to requirements indicated.
Notify Engineer not less than two days in advance of proposed utility
interruptions.

Do not proceed with utility interruptions without Engineer's written
permission.

Contact utility-locator service for area where Project is located before
excavating.

1.8 DELIVERY, STORAGE AND HANDLING

A.

B.

Deliver products to the site, store and protect under provisions of Section 016600,

Product Handling and Protection.

Comply with all provisions of Section 013543, Environmental Protection.

1.9 SEQUENCING AND SCHEDULING

A.

Refer to 013319 for testing laboratory service scheduling.

1.10 PROHIBITION OF EXPLOSIVES

A.

The use of explosives is not permitted.
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1.11 FIELD MEASUREMENTS

A. The Contract Drawings may indicate locations where certain utilities, structures or
facilities might possibly interfere with the installation of new improvements. The
Contractor shall dig such exploratory test pits as may be necessary to determine the
exact location and elevation of the indicated subsurface structure and shall make
acceptable provision for their protection, support and maintenance in operation. The
Engineer shall be provided advance notification when and where excavation for test
pits will take place. The Contractor shall provide the Engineer a record of field
locations of all listed utilities, structures or facilities a minimum of five (5) days
prior to initiating construction of the project. Locations and elevations are to be
provided by a Surveyor registered in the State of Ohio.

PART 2 - PRODUCTS

2.1 GRANULAR PIPE EMBEDMENT

A. Crushed gravel or crushed limestone meeting AASHTO M 43 gradation shall be
used for bedding, haunching, and initial backfill as shown on the Drawings.

2.2 SPECIAL BACKFILL MATERIAL (ODOT Item 304)

A. Special backfill material shall meet the gradation requirements of ODOT Item 304
and shall consist of crushed gravel or crushed limestone in combination with natural
sand or stone. The aggregate shall meet the following gradation requirements:

Sieve Total Percent Passing
2 inch 100

1 inch 70-100

% inch 50-90

No. 4 30-60

No. 30 9-33

No. 200 0-15

2.3 LOW STRENGTH MORTAR BACKFILL
A. Low Strength Mortar shall comply with ODOT Item 613.

B. Submit test data that demonstrates that the proposed mix has a strength of 50 to 100
PSI at 28 days.

C. Each load shall be tested with 3 cylinders for strength test broken at 3, 7, and 28
days until the Engineer is assured that the mix will be between 50 to 100 PSI at 28
days. Thereafter, one set of strength tests shall be taken every 50 CY.

It is intended that the sand be fine enough to stay in suspension in the mixture to
the extent required for proper flow. The Engineer reserves the right to reject the

sand if a flowable mixture cannot be produced.
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D. Mortar Mix Proportioning

1.

The initial trial mixture shall be as follows:

Quantity of Dry Materials per Cubic Yard

Cement 100 1bs.
Fly Ash 250 Ibs.
Sand (SSD)* 2700 lbs.
Water 500 1bs.

* saturated-surface dry

These quantities of materials are expected to yield approximately 1 cubic yard
of mortar of the proper consistency. Adjustments of the proportions may be
made providing the total absolute volume of the materials is maintained.

2.4 EMBANKMENTS

A. Soils suitable for use in an embankment must conform to ODOT 703.16 and are
restricted as follows:

1.

9.

10.

Maximum laboratory dry weight shall not be less than 90 pounds per cubic
foot, except that soils having maximum dry weights of less than 100 pounds
per cubic foot shall not be used in the top 12 inches of embankment.

Soil having a liquid limit in excess of 49 are considered as unsuitable for use
in an embankment.

Silt from excavation or borrow identified as Ohio Classification A-4b shall
be considered suitable for use in an embankment only when placed at least 3
feet below the surface of the subgrade.

No slag, recycled Portland cement concrete or recycled asphaltic concrete
products are suitable for use in an embankment.

Do not use any suitable material that cannot be incorporated in an 8-inch lift
in the top 2 feet of the embankment.

Do not use shale, hard shale, or siltstone in the top 2 feet of embankment.

Do not use materials that cannot be satisfactorily placed and compacted to a
stable and durable condition.

Material excavated in the work that contains excessive moisture is unsuitable
for embankment construction unless dried. Dry or aerate such material
before incorporating in the work. The Contractor may elect to waste this
material, instead of drying it.

Granular material Type E as specified in ODOT 703.16.C, is not allowed.

No petroleum contaminated soils are suitable for use in an embankment.

2.5 ACCESSORIES

A. Warning Tape

1.

Acid- and alkali-resistant polyethylene film warning tape manufactured for
marking and identifying underground utilities, 6 inches wide and 4 mils
thick, continuously inscribed with a description of the utility; colored as
follows:
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Red: Electric.

Yellow: Gas, oil, steam, and dangerous materials.
Orange: Telephone and other communications.
Blue: Water systems.

Green: Sewer systems.

oo o

B. Detectable Warning Tape

1.

Acid- and alkali-resistant polyethylene film warning tape manufactured for
marking and identifying underground utilities, a minimum of 6 inches wide
and 4 mils thick, continuously inscribed with a description of the utility, with
metallic core encased in a protective jacket for corrosion protection,
detectable by metal detector when tape is buried up to 30 inches deep;
colored as follows:

a. Red: Electric.

b. Yellow: Gas, oil, steam, and dangerous materials.
c. Orange: Telephone and other communications.

d. Blue: Water systems.

e. Green: Sewer systems.

PART 3 - EXECUTION

3.1 PROTECTION

A. Excavation; Temporary Sheeting, Shoring, and Bracing

1.

2.

All excavation shall be in accordance with the Occupation Safety and Health
Administration (OSHA) regulations.

The Contractor shall furnish and install adequate sheeting, shoring, and
bracing to maintain safe working conditions, and to protect newly built work
and all adjacent neighboring structures from damage by settlement.

Bracing shall be arranged so as not to place a strain on portions of completed
work until construction has proceeded enough to provide ample strength.
Sheeting and bracing may be withdrawn and removed at the time of
backfilling, but the Contractor shall be responsible for all damage to newly
built work and adjacent and neighboring structures.

All sheeting shall be removed unless specifically authorized in writing by the
Engineer to be left in place.

B. Construction Sheeting Left in Place

1.

2.

The Contractor shall furnish, install, and leave in place construction sheeting
and bracing when specified or when indicated or shown on the Drawings.
Any construction sheeting and bracing which the Contractor has placed to
facilitate his work may be ordered in writing by the Engineer to be left in
place. The right of the Engineer to order sheeting and bracing left in place
shall not be construed as creating an obligation on his part to issue such
orders. Failure of the Engineer to order sheeting and bracing left in place
shall not relieve the Contractor of his responsibility under this Contract.
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3.2 REPLACING, MOVING AND REPAIRING OF EXISTING UTILITIES

A. The Contractor shall:

l. replace, move, repair and maintain all utilities and all other structures
encountered in the work

2. coordinate and communicate with applicable utility companies

3. repair all damage done to any of the said structures and appurtenances

through his acts or neglect and shall keep them in repair during the life of this
contract. The Contractor shall in all cases leave them in as good condition as
they were previous to the commencement of the work and to the satisfaction

of the Engineer.

3.3 DEWATERING

A. Drainage and Removal of Water

1. The Contractor shall dispose of water from the Work in a suitable manner

without damage to adjacent property or structures.

2. The Contractor shall, when ordered by the Engineer, construct tight
bulkheads across trench and provide pumps suitable for the removal of any
water which may be encountered or which may accumulate in the trenches.
Unless otherwise provided for in the Contract Documents, drainage water

will not be permitted to flow through the conduit.

3. The trench shall be kept free from sewage and storm, surface, and subsurface

water to at least 2 feet below the bottom of the excavation.

4. Where open water courses, ditches, or drain pipes are encountered during the
progress of the Work, the Contractor shall provide protection and securing of
the continuous flow in such courses or drains and shall repair any damage

that may be done to them.

3.4 EXCAVATION CLASSIFICATION

A. All excavated materials are unclassified as defined in Article 1.3.

3.5 GENERAL EXCAVATION

A. All necessary excavation for buildings, structures, pavements, and site improvements
shall be performed to accommodate the completion of all related Contract Work.

B. The Drawings show the horizontal and the lower limits of structures. The methods
and equipment used by the Contractor when approaching the bottom limits of
excavation shall be selected to provide a smooth surface and to prevent disturbing
the soil below the bottom limits of excavation. All soil loosened during excavation

shall be removed from the bottom of the excavation.

C. Conform to elevations and dimensions shown within a tolerance of plus or minus
0.10 feet, and extending a sufficient distance from footings and foundations to
permit placing and removal of concrete formwork, installation of services, other

construction, and for inspection.
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Excavation which is carried below the bottom limits of structures shall be classified
as Unauthorized Excavation, unless said excavation below bottom limits of
structures has been authorized by the Engineer prior to each occurrence.

Unauthorized Excavation shall be filled with Class B concrete to the bottom limits of
structures. Under circumstances where structural integrity is not a factor, the
Engineer may authorize the filling of Unauthorized Excavation with Low Strength
Mortar Backfill or Special Backfill material compacted to 100% density as specified
under the compaction requirements in this Section. Such work shall be at the cost of
the Contractor.

3.6 TRENCH EXCAVATION

A.

Excavation for trenches in which pipelines, sewers, and conduits are to be installed
shall provide adequate space for workmen to space and joint pipe properly, but in
every case the trench shall be kept to a minimum width. The width of trench shall
not exceed the limits shown on the Drawings.

Excavation shall be to the depth necessary for placing of granular bedding material
under the pipe as shown on the Drawings. If over-excavation occurs, the trench
bottom shall be filled to grade with compacted granular bedding material.

Trenching operations shall not be performed beyond the distance that will be
backfilled and compacted the same day.

In general, backfilling shall begin as soon as the conduit is in approved condition to
receive it and shall be carried to completion as rapidly as possible. New trenching
shall not be started when earlier trenches need backfilling or the surfaces of streets or
other areas need to be restored to a safe and proper condition.

3.7 EXCAVATION OF UNSUITABLE MATERIALS

A.

Unsuitable materials existing below the Contract bottom limits for excavation shall
be removed as directed by the Engineer. Such excavation shall not exceed the
vertical and lateral limits as prescribed by the Engineer.

In utility trenches, the voids left by removal of unsuitable excavated material shall be
filled with AASHTO M 43 No. 1 and No. 2 aggregate conforming to the material
requirements of Article 2.1 of this Section.

In excavations other than utility trenches, the voids left by removal of unsuitable
excavated material shall be filled with material consisting or either: (1) Special
Backfill Material; (2) Class B concrete; or (3) Low Strength Mortar Backfill,
whichever is ordered by the Engineer.

Removal of unsuitable excavated material and its replacement as directed will be
paid on basis of Contract Conditions relative to Changes in Work unless specific unit
prices have been established for excavation of unsuitable material.
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3.8 DISPOSAL OF UNSUITABLE AND SURPLUS MATERIAL

A. It shall be the responsibility of the Contractor to dispose of all surplus material that
cannot be used in backfill or embankments at his expense outside the limits of the
project. Unsuitable excavated material, including rock or large boulders, shall be
disposed of outside the limits of the project.

B. Surplus material may be wasted adjacent to or incorporated in the regular
construction only when ordered in writing by the Engineer.

3.9 BACKFILL

A. Pipelines, Sewers and Conduits

1.

All pipe shall have bedding extending the width of the trench with depth in
conformance with the Drawings. The bedding material shall be thoroughly
compacted by tamping until no further densification is possible.

Pipe cover material shall be used for filling above the pipe bedding along the
sides of the pipe and to a height of twelve (12) inches over the top of the
pipe. The pipe cover material shall be brought up evenly on both sides of the
pipe to eliminate the possibility of lateral displacement of the pipe and shall
be thoroughly compacted by tamping until no further densification is
possible. Care shall be taken to spade the aggregate under the pipe haunch
below the spring line.

All trenches and excavations shall be backfilled immediately after pipe is laid
therein, unless otherwise directed by the Engineer.

After the pipe cover has been placed and compacted around the pipe as
specified above, the remainder of the trench may be backfilled by machine.
The backfill material shall be deposited in eight (8) inch horizontal layers,
and each layer shall be thoroughly compacted to the specified density by
approved methods before a succeeding layer is placed. In no case will
backfilling material from a bucket be allowed to fall directly on a pipe and
in all cases the bucket must be lowered so that the shock of the falling earth
will not cause damage.

B. Structures

l.

Backfilling shall not commence before concrete has attained specified
strength. Do not use equipment for backfilling and compaction operations
against structures that will overload the structure.

Backfilling around and over structures shall be carefully placed and tamped
with tools of suitable weight to a point one (1) foot above the top of same.
Additional backfill may be required to protect the structure from damage
from heavy equipment. Backfill shall be placed in uniform layers not
exceeding eight (8) inches in depth. Each layer shall be placed, then
carefully and uniformly compacted to the specified density so as to eliminate
the possibility of displacement of the structure.

After the backfill has been placed and compacted around the structure to the
height specified above, the remainder may be backfilled by machine. The
backfill material shall be deposited in eight (8) inch horizontal layers, and
each layer shall be thoroughly compacted to the specified density by
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approved methods before a succeeding layer is placed. In no case will
backfilling material from a bucket be allowed to fall directly on a structure,
and in all cases the bucket must be lowered so that the shock of the falling
earth will not cause damage.

Where any new, proposed, or future pavement, driveway, parking lot, curb, curb and
gutter, or walk is to be placed over a backfilled area, Special Backfill material shall
be used for any portion of the trench falling within the pavement prism.

Where it is necessary to undercut or replace existing utility conduits and/or service
lines, the excavation beneath such lines shall be backfilled the entire length with
approved Granular Pipe Embedment Material compacted in place in eight (8) inch
layers to the required density. The approved Granular Pipe Embedment Material
shall extend outward from the spring line of the conduit a distance of two (2) feet on
either side and thence downward at its natural slope.

3.10 EMBANKMENT

A.

In making fill for embankment, the surface of the existing ground shall be cleared,
grubbed, stripped of organic material, plowed, compacted according to the
requirements specified in this Section, and stepped on slopes so as to enable bond or
firm bearing for the new fill. The materials for these fills shall be selected of
approved materials free from organic matter and placed in horizontal layers not
exceeding eight (8) inches in thickness when loose, each layer being thoroughly
compacted. Materials shall not be placed when fill or foundation is frozen.

Where fill is to be placed on side slopes steeper than one (1) vertical to six (6)
horizontal, steps shall be formed into the slope before any embankment is placed.
These steps shall be cut at vertical intervals at no more than two (2) feet and shall
have a horizontal dimension of not less than three (3) feet.

As fill progress, the top shall be kept crowned or sloped for drainage. No pavement
shall be placed upon embankment until it meets compaction testing requirements.

Fills that abut or contain concrete or masonry structures shall be placed with care to
avoid undue or unbalanced loads on these structures.

Following the completion of embankment, all slopes shall be neatly and evenly
dressed to proper elevation, grade and dimension.

3.11 SUBGRADE

All soil subgrade shall be prepared in accordance with this subsection.

Drainage

1. The surface of the subgrade shall be maintained in a smooth condition to
prevent ponding of water after rains to insure the thorough drainage of the
subgrade surface at all times
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C.

D.

Unsuitable Subgrade

1. Where unsuitable subgrade or subgrade not meeting the required bearing
capacity is encountered in cuts, due to no fault or neglect of the Contractor,
in which satisfactory stability cannot be obtained by moisture control and
compaction, the unstable material shall be excavated to the depth required by
the Engineer.

2. Suitable material required for the embankment to replace the undercut will be
paid on basis of Contract Conditions relative to changes in Work.
3. Where soft subgrade in cuts is due to the failure of the Contractor to maintain

adequate surface drainage as required in this article, or is due to any other
fault or neglect of the Contractor, the unstable condition shall be corrected as
outlined above at no expense to the Owner.

Full Width New Pavement Construction

1. After the surface of the subgrade has been shaped to approximate cross
section grade, and before any pavement, base or subbase material is placed
thereon, the subgrade shall be compacted. When the rolling is completed, all
surface irregularities shall be corrected and the surface of the subgrade shall
be shaped as necessary to conform to the grade and cross section shown on
the Drawings within the tolerance set forth in this Section and shall be so
maintained until the overlying course is in place.

3.12 CONSTRUCTION WITH MOISTURE AND DENSITY CONTROL

A.

All backfill and embankments, except rock embankments, shall be constructed using
moisture and density control. All subgrade, except rock and shale in cut sections,
shall be constructed using moisture and density control.

Backfill, embankment and subgrade material which does not contain sufficient
moisture to be compacted in accordance with the requirements of Article 3.17 of this
Section shall be sprinkled with water as directed by the Engineer to bring the
moisture content to within the range of optimum plus or minus three (3) percent.
Water shall be thoroughly incorporated into the material by means of discs or other
approved equipment.

Backfill, embankment and subgrade material containing excess moisture shall be
dried, prior to installation, to a moisture content not greater than three (3) percentage
points above optimum, except that for material within the moisture content range
specified herein that displays pronounced elasticity or deformation under the action
of loaded construction equipment, the moisture content shall be reduced to optimum
or below if necessary to secure stability. For subgrade material, these requirements
for maximum moisture shall apply at the time of compaction of the subgrade and
also at the time of placing pavement or subbase. Drying of wet soil shall be
expedited by the use of plows, discs, or by other approved methods when so ordered
by the Engineer.
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3.13 COMPACTION REQUIREMENTS

A.

The bottom of excavations upon which concrete foundations or structures are to be
placed shall be compacted so as to obtain 100% of maximum dry density per ASTM
D-698 in the top twelve (12) inches.

The top twelve (12) inches of stripped original subgrade and final subgrade shall be

compacted to not less than 100% of maximum dry density per ASTM D-698.

1. Subgrade under new, proposed, or future pavement shall be compacted 18
inches beyond the edge of pavement, paved shoulders or paved medians.

Compaction of subgrade for sidewalks (regardless of paving material) shall be 100%
of maximum dry density per ASTM D-698 in the top six (6) inches.

Compaction of non-paved areas shall be 90% of maximum dry density per ASTM
D-698.

Aggregate pipe embedment and aggregate backfill around structures shall be
compacted to not less than 100% of maximum dry density per ASTM D-4253 and
ASTM D-4254.

Final backfill shall be compacted to not less than 100% of maximum dry density per
ASTM D-698.

Fill placed within the interior of structures shall be compacted to not less than 100%
of maximum dry density per ASTM D-698.

Embankment shall be placed and compacted in layers until the density is not less

than the percentage of maximum dry density indicated in the following table
determined by ASTM D-698.
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EMBANKMENT SOIL COMPACTION REQUIREMENTS
Minimum Compaction

Maximum Laboratory Requirements
Dry Weight Percent Laboratory
Pounds/Cubic Foot Maximum
90-104.9 102
105-119.9 100
120 and more 98
L. Test Sections
1. If it is determined by the Engineer that the composition of the material is

such that it cannot be tested for density using a nuclear densometer or other
methods; or where, in the opinion of the Engineer, in-place compaction
testing is not feasible; and if approved by the Engineer, the Contractor may
construct a test section to demonstrate acceptable compactive effort in lieu of
in-place compaction testing. Test sections shall be constructed at no
additional cost to the Owner.

2. The test section shall be completed by repeatedly compacting the material
until no further density is achieved. This value shall be the Minimum Test
Section Density (MTSD). The compaction equipment used to complete the
test section shall be of suitable size to compact the material and shall be the
same equipment used to compact the in-place material.

3. The test section shall be constructed with moisture density control as
specified in this Section.

4. The material shall be compacted to at least 98% of the MTSD.

Each lift of in-place fill or backfill shall be densified using a compactive

effort equal to or greater than the effort applied to achieve the MTSD; i.e., if

six passes were required to achieve MTSD, then each lift of material shall be
compacted using six or more passes.

6. Construct a new test section when, in the opinion of the Engineer, the fill or
backfill material has changed character or when the supporting material has
changed character.

e

3.14 GRADING
A. Uniformly grade areas to a smooth surface, free of irregular surface changes.
Comply with compaction requirements and grade to cross sections, lines, and
elevations indicated.

1. Provide a smooth transition between adjacent existing grades and new
grades.
2. Cut out soft spots, fill low spots, and trim high spots to comply with required

surface tolerances.

B. Site Grading
1. Slope grades to direct water away from buildings and to prevent ponding.
Finish subgrades to required elevations within the following tolerances:
a. Lawn or unpaved areas shall be graded to plus or minus / inch
b. Walks shall be graded to plus or minus / inch.

END OF SECTION 310000
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SECTION 312323.13 - COMPACTED BACKFILL

PART 1 - GENERAL

1.1

A.

1.2

RELATED DOCUMENTS

Drawings and general provisions of Contract, including General and Supplementary
Conditions and Division-1 Specification sections, apply to work of this section.

DESCRIPTION OF WORK

The Contractor shall furnish, place and compact all the materials needed from select
excavated materials or furnish additional suitable material if the excavated material is
deemed unsuitable or the moisture content is not or can not be made to be within acceptable
tolerances of optimum moisture to achieve the specified compaction.

PART 2 - PRODUCTS

2.1

A.

MATERIALS

Suitable excavated material as specified in ODOT Item 203.

PART 3 - EXECUTION

3.1

A.

B.

PLACING

Compacted backfill shall be properly placed in layers sufficient to meet the compaction
requirement of 95% of maximum laboratory dry density per ASTM D 698 throughout the
entire layer and thoroughly compacted with mechanical compaction equipment with
moisture adjustment as needed. Should after settlement occur, the Contractor must add and
compact additional material, and he must maintain the backfill at the required finished
grade or sub-grade until the project is satisfactorily completed and during the correction
period.

Approved mechanical compaction equipment shall be used for tamping backfill. Flooding,
jetting or puddling of backfill will not be permitted.

END OF SECTION 312323.13
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SECTION 312514.16 - EROSION CONTROL MATTING

PART 1 - GENERAL

1.1

A.

1.2

1.3

B.

1.4

A.

RELATED DOCUMENTS

Drawings and general provisions of Contract, including General and Supplementary
Conditions and Division-1 Specification sections, apply to work of this section.

SUMMARY

This section includes provisions for the following items:

1.  Temporary erosion control.
2. Permanent erosion control.
QUALITY ASSURANCE

In addition to requirements of these specifications, comply with manufacturer's instructions
and recommendations for work.

Subcontract landscape work to a single firm specializing in landscape work.

SUBMITTALS

Product Data: Submit manufacturer's technical data and application instructions.

PART 2 - PRODUCTS

2.1

A.

MATERIALS

Temporary erosion control.

1. Erosion control fabric shall be Hold/Gro as manufactured by:
Erosion Control Systems, Inc. and supplied by:
Erosion Supply Company, Inc.
P.O. Box 21374
South Euclid, Ohio 44121
(216) 381-5989

2. Fabric characteristics
a. Material:

1)  Yarn - Photodegradable synthetic types
2)  Filler - Biodegradable paper
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B.

Dimensional:

Width Length Sq.Yds.
56" + 1" 580" 300
113"+ 1" 575' 600

Permanent erosion control.

1.

Erosion control fabric shall be 7020 Enkamat, as manufactured by Basf Corporation
Fibers Division and supplied by:

Erosion Control Company, Inc.
P.O. Box 21374

South Euclid, Ohio 44121
(216) 381-5989

Matting characteristics

a.

Material:

1)  Nylon 6 + 0.5% by weight Carbon Black

Dimensional:

1)  Weight (g/sq.m.) 405 + 7%

2)  Thickness (mm) (Minimum) 18 (0.8in.)
2)  Width (cm) 97 (38 inc.)
3)  Roll Length (m) 100 (330 ft.)
4)  Filament Dia. (mm) (Minimum) 0.40

Tensile Properties:
1) ASTM 01682
Strength (kg/M - minimum):

1)  Length Direction 140
2)  Width Direction 80

Elongation (% - minimum):

1)  Length Direction 50
2)  Width Direction 50
Resiliency:

1) Immediate recovery
3 cycles at 100 psi 80

Exposure Properties:
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1)  Temperature range for 80%

strength retention -100° to 250°F
2)  pH range for 80%
strength retention 3to 12

PART 3 - EXECUTION

3.1 EROSION CONTROL MATTING

A.  Hold/Gro shall be placed over the slopes immediately following fine grading and seeding,
on areas indicated on the drawings.

B.  Enkamat shall be placed on areas indicated on the drawings, immediately following
placement and stapling of Hold/Gro.

C. Install both Hold/Gro and Enkamat as per manufacturer's instructions and specifications.

D. Stakes for Enkamat shall be pine.

PART 4 - PAYMENT
A. Payment shall be based on unit price bid per square yard.

B.  Payment shall be made for only those areas indicated on the improvement plans. All
additional areas disturbed shall be protected at the Contractor's expense.

END OF SECTION 312514.16
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SECTION 320190.33 — TREE AND SHRUB PRESERVATION

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of Contract, including General and Supplementary
Conditions and Division-1 Specification sections, apply to work of this section.

1.2 DESCRIPTION OF WORK
A.  Furnish all labor, equipment and incidentals required to protect existing vegetation areas

not to be disturbed.

PART 2 - PRODUCTS

2.1 MATERIALS
A. Marking Tape
1.  Red and yellow nylon or approved equal.

B.  Fencing or other protective devices as approved by Engineer.

PART 3 - EXECUTION

3.1 PROTECTION

A.  Marking and Identification

1.  The extent of the area to be cleared and grubbed will be marked in the field by stakes
and red fiberglass or nylon tape. Individual trees or shrubs to be removed from a
location where most of the vegetation is to remain will also be marked by red tape.
Any vegetation to remain within a larger area identified to be cleared and grubbed
will be marked by yellow tape.

3.2 PROTECTION AND CARE OF TREES AND SHRUBS

A.  Protect all other trees and shrubs from defacement, injury and destruction. Preserve trees
within the right-of-way or construction area that are so delineated on the Drawings or are
marked in the field.

B.  During work operations, protect the trunk, foliage, and root system of all trees to be saved

with boards or other guards placed as required to prevent damage, injury and defacement.
Do not pile excavated material adjacent to the base of any trees. Do not allow runoff to
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accumulate around bases of trees. Do not fasten or attach ropes, cable or guy wires to trees
without permission of the Engineer. Provide climbing ropes during trimming.

C.  All such trees, shrubs, and plants shall be carefully trimmed and protected from scarring,
barking, or other injury during construction operations. All cuts and scars on trees shall be
painted and treated with an approved wound dressing especially prepared for tree surgery,
as directed by the Engineer.

33 TREE PRUNING

A.  Pruning Existing Trees
1. Contractor shall prune all existing trees tagged or designated by the Engineer to

remain.

2. Remove all dead, damaged and diseased wood completely. Do not leave stubs as it
is unsightly and provides an entry point for disease spores. Also, remove crossed,
girdling, or misplaced branches with care not to spoil the natural habit of the tree or
shrub. The branch should always be removed flush with the trunk or parent branch
while exposing the smallest area of cut surface possible without leaving an
unnecessary stub.

3. Use the undercut method for the removal of all branches greater than 1/2". If
necessary, cut a long, heavy branch into several convenient, manageable lengths to
reduce the weight in easy stages. The undercut prevents any possible tearing of the
bark below the branch. All wounds shall be carefully pared over with a sharp knife
and covered with wound paint, approved by the Engineer, within 24 hours.

4.  Trees and shrubs shall also be pruned in order to restore typical branching habits for
that particular species, by trained and experience personnel.

5. Prune existing mature trees in late autumn or early winter, particularly for those trees
that produce large quantities of sap.

3.4 DISPOSAL OF MATERIALS

A.  All tree trunks, limbs, roots, stumps, brush, foliage and other vegetation shall become the
property of the Contractor and shall be removed and disposed of by him off the project site
in a manner complying with applicable local, State and Federal regulations. No burning
will be allowed.

END OF SECTION 320190.33

320190.33 - 2



SECTION 321623 - CONCRETE WALKS AND STAIRS

PART 1 - GENERAL

1.1

A.

1.2

A.

B.

1.3

A.

RELATED DOCUMENTS

Drawings and general provisions of Contract, including General and Supplementary
Conditions and Division-1 Specification sections, apply to work of this section.

DESCRIPTION OF WORK

Under this section the Contractor shall furnish and construct sidewalks and stairs as shown
or scheduled on the Drawings, specified or directed.

This section includes preparation of the base and/or subgrade construction of walks,
adjustment of manhole castings and valve boxes to conform to new elevations and other
work and materials incidental to the construction of walks and stairs.

OWNER'S STANDARDS AND SPECIFICATIONS

Items preceded by ODOT shall refer to the latest edition of the State of Ohio, Department
of Transportation, Construction and Material Specifications.

PART 2 - PRODUCTS

2.1

A.

CONCRETE

All concrete used shall be Class QC 1.

PART 3 - EXECUTION

3.1

D.

INSTALLATION

All soil subgrade under walks and stairs shall be compacted in accordance with Section
312323.13.

All service boxes, manholes and inlet tops shall be set to the required grades.

All construction for walks and stairs shall be in accordance with ODOT Item 608 for the
type called for on the Drawings.

Minimum thickness of concrete walks shall be 4 inches.

END OF SECTION 321623
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SECTION 329200.19 — SEEDING AND MULCHING

PART 1 - GENERAL

1.1

A.

1.2

1.1

C.

220923

SUMMARY
Installation of seeded areas shall be to the extent shown on Contract Drawings and shall
include supplying all seed, topsoil, soil conditioning materials, mulching materials and

watering, and the incorporation of these materials into the work as specified.

The Contractor shall place topsoil at the depths specified in those areas requiring seeding.
Topsoil shall be furnished by the Contractor.

SUBMITTALS
Product Data: For the following:
1. Provide copies of soils tests for both new topsoil (provided) and onsite topsoil for
review and approval. This applies to all areas that require seeding, including

reconditioned areas.

2. Provide location of properties from which topsoil is to be obtained, names and
addresses of owners, depth to be stripped, and crops grown in the past 2 years.

3. Provide the name of the seed supplier, name and phone number, list of the seed,
including varieties of seed, labels, and an analysis of the seed for review, 4 weeks

prior to the start of seeding.

4. Provide soil amendments information based on soils test requirements.

N

Hydroseed mixture, mulch and application rates prior to performing the work.

QUALITY ASSURANCE

Any subcontracted restoration work shall be performed by a qualified firm specializing in
landscape work.

The Contractor shall have a soils test done at his expense and analyzed by a state approved
testing agency. Soil tests shall be done on both the topsoil stockpiled from the site and
new topsoil brought to the site. A minimum of two (2) tests shall be done. The tests shall
include percent organic matter, pH, Buffer pH, Phosphorus, Exchangeable Potassium,
Calcium, Magnesium, Cation Exchange Capacity and Percent Base Saturation with
recommendations for nitrogen, phosphate, potash, magnesium and lime based on plant type
and use.

Seed: All seed specified shall meet O.D.O.T. specifications as to the percentage purity,
weed seed, and germination. All seed shall be approved by the State of Ohio, Department
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1.4

of Agriculture, Division of Plant Industry, and shall meet the requirements of these
specifications.

Packaged Materials: Deliver packaged materials in containers showing weight, analysis,

and name of manufacturer. Protect materials from deterioration during delivery, and while
stored at site.

PROJECT CONDITIONS

. Utilities: Determine location of underground utilities and perform work in a manner which

will avoid possible damage. Hand excavate, as required. Maintain grade stakes set by others
until removal is mutually agreed upon by parties concerned.

Excavation: When conditions detrimental to plant growth are encountered, such as rubble
fill, adverse drainage conditions, or obstructions, such conditions shall be rectified by the
Contractor before planting, with approval from the Owner’s Representative.

Soil Stabilization: The Contractor shall provide permanent or temporary soil stabilization to
denuded areas within fifteen (15) days after final grade is reached on any portion of the site.
Any such area which will not be regraded for longer than fifteen (15) days shall also be
stabilized. Soil stabilization includes any measures which protect the soil from the erosive
forces of raindrop impact and flowing water. Applications include seeding and/or mulching,
or the use of other erosion control measures as directed by the Owner’s Representative. If
necessary, the Contractor shall coordinate soil stabilization practices with the local Soil and
Water Conservation District.

Spring-sown work shall be installed between April 1st and May 30th and Fall-sown work
shall be installed between September 1st and October 15th. No permanent seeding shall take
place between May 30th and September 1st and between October 15th and April 1st. The
dates for seeding may be changed at the discretion of the Owner’s Representative.

PART 2 - PRODUCTS

2.1

A.

C.
220923

TOPSOIL

Topsoil shall be furnished by the Contractor. Stockpiled material, if any, shall be utilized
prior to obtaining additional topsoil.

All topsoil shall conform to the U.S. Department of Agriculture soil texturing triangle and
shall contain between 3% to 8% organic matter and a soil pH between 6.5 to 7%. Topsoil
shall be loamy and not consist of more than 38% clay. New topsoil shall be screened to
remove clay lumps, brush, weeds, litter, roots, stumps, stones larger than '2” in any
dimension and any other extraneous or toxic matter harmful to plant growth. New topsoil
shall be obtained only from naturally well drained sites where topsoil occurs in a depth of
not less than 4". Do not obtain from bogs or marshes.

Soil amendments shall be added according to the soils test requirements. Amendments can
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include, but are not limited to fertilizer, lime, compost, sand, and organic matter. Organic
matter shall consist of composted leaves or other approved material.

2.2 SEED
A. Seed shall be vendor mixed, delivered in original bags and shall be proportioned as
follows:

1. Lawn Seed Mix Class 3B

Common Name Proportion by Weight
Hard Fescue 56%
Creeping Red Fescue 34%
Annual Ryegrass 10%

2. Floodplain Seed Mix
a. Basis of design shall be Ernst Seed Item #: ERNMX-154 or approved equal, 800-
873-3321.
b. Application rate: 20 Ib per acre with a cover crop.
c. Cover crop either grain rye (1 Sep to 30 Apr; 30 Ibs/acre) or Japanese millet (1
May to 31 Aug; 10 Ibs/acre).

3. Riparian Buffer Seed Mix
a. Basis of design shall be Ernst Seed Item #: ERNMX-178 or approved equal, 800-
873-3321.
b. Application rate: 20 1b per acre
c. Cover crop at 30 Ib per acre (dry sites - grain oats, Jan 1-Aug 1; or, grain rye,
Aug 1-Jan 1; moist sites - grain rye year-round)

B. Mulch shall be clean straw free of seed and weed seed.

1.  Anchoring for mulch shall be an ODOT specified SS-1 at 60 gal./ton non-toxic
tackifier such as Hydro-stik, or equal, or by securing with a photo degradable netting.

C. If hydroseeding is used, wood fiber mulching material shall be used and shall consist of
virgin wood fibers manufactured expressly from whole wood chips and shall conform to the
following specifications.

- Moisture content 10.0% + 3.0%

- Organic content 99.2% + 0.8% O.D. Basis
-pH 4.8+0.5

- Water holding capacity, minimum 1,000

(grams of water per 100 grams of fiber)
Wood fiber mulching material shall be processed in such a manner as to contain no growth

or germination inhibiting factors, and must contain a biodegradable green dye to aid in
visual metering during application.
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2.3 COIR MATS AND LOGS
A.  Coir mats shall be 100% natural biodegradeable coconut fiber woven into blankets.

1.  Mat weave density type shall be specified by the manufacturer based on stream flow
velocities and slopes.

2. Mat anchoring methods shall wood stakes be per the manufacturer’s specifications
based on application conditions. Matting shall be keyed into toe of slope and extend
beyond bankfull width.

A. Coir logs shall be 100% natural biodegradeable coconut fiber with an outer layer of
machine spun bristle coir twine coconut fiber and filled with compacted coir fibers.

1.  Log anchoring methods shall be per the manufacturer’s specifications based on
application conditions.

2. Stake logs with wood stakes 24-36” apart. For stream applications stakes shall be
installed on both sides of logs. Twine should be used to keep the log in place where
there is waterflow over the logs.

24  EROSION CONTROL MAT

A. Mats shall be manufactured from straw or wood fiber and bound by photodegradable
poly netting.

1. Mat type shall be determined based on slope where they will be used.

PART 3 - EXECUTION

3.1 PREPARATION - GENERAL

A. Rough grading to a depth necessary to accept the specified thickness of topsoil must be
approved prior to placing topsoil.

B. Loosen subgrade, remove any stones greater than '4” in any dimension. Remove sticks,
roots, rubbish, and other extraneous matter.

C. Spread topsoil to a minimum depth of 4 inches, to meet lines, grades, and elevations shown
on plan, after light rolling and natural settlement. Remove sticks, roots, rubbish, stones
greater than 1/2" in any dimension, and other extraneous matter. Topsoil shall be tilled
thoroughly by plowing, disking, harrowing, or other approved methods. Add specified soil
amendments and mix thoroughly into the topsoil.

D. Preparation of Unchanged Grades: Where seed is to be planted in areas that have not been
altered or disturbed by excavating, grading, or stripping operations, prepare soil for
planting as follows: Till to a depth of not less than 6 inches. Apply soil amendments and
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3.2

220923

initial fertilizers as specified. Remove high areas and fill in depressions. Till soil to a
homogenous mixture of fine texture, free of lumps, clods, stones, roots and other
extraneous matter. Soils test requirements apply here as well.

1. Prior to preparation of unchanged areas, remove existing grass, vegetation and turf.
Dispose of such material outside of project limits. Do not turn existing vegetation
over into soil being prepared for seed.

If necessary, supply and install topsoil in areas where there is no topsoil left after
vegetation has been removed.

2. Apply specified soil amendments at rates specified in the soils test and thoroughly
mix into upper 2 inches of topsoil. Add topsoil if existing grade has less than 4" of
topsoil. Delay application of amendments if planting will not follow within two (2)
days.

Maintained lawn areas shall be fine grade areas to smooth, even surface with loose,
uniformly fine texture. Roll, rake, and drag lawn areas, remove ridges and fill depressions,
as required to meet finish grades. Remove sticks, roots, rubbish, stones greater than 1/2" in
any dimension, and other extraneous matter. Limit fine grading to areas which can be
planted immediately after grading.

Riparian and meadow areas shall be graded that provide ridges to hold seeding. In riparian
seed area, rake or open the surface with a dozer cleats or other wise loosen the surface of
these areas to a depth of 1 inch. Remove sticks, roots, rubbish, stones greater than 3" in any
dimension, and any previously cut vegetation matter.

Moisten prepared areas before planting if soil is dry. Water thoroughly and allow surface
moisture to dry before planting lawns. Do not create a muddy soil condition.

Restore areas to specified condition, if eroded or otherwise disturbed, after fine grading
and prior to planting.

SEEDING

Do not use wet seed or seed that is moldy or otherwise damaged in transit or storage. Seed
shall not be sown when the ground is frozen, muddy, or when weather conditions prevent
proper soil preparation, interference with sowing and/or proper incorporation of seed into
the soil.

Sow seed using a spreader or hydroseeder. Do not seed when wind velocity exceeds 5
miles per hour. Distribute seed evenly over entire area by sowing 3 1bs. per 1000 S.F. at
right angles to each other. Total amount to equal a minimum of 6 Ibs. per 1000 S.F.

For seed sown with a spreader, mulch shall be spread uniformly to form a continuous

blanket at a rate of 100 Ibs. per 1,000 S.F. Mulch shall be 1 1/2" loose measurement over
seeded areas and shall be anchored.
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3.3

3.4

220923

Contractor has the option to hydroseed large lawn areas, using equipment specifically
designed for such application. The rate of application of wood fiber mulching materials is
40 1bs./1,000 S.F. Contractor shall not hydroseed within close proximity to buildings and
structures, or when unfavorable wind conditions may blow the hydroseed material onto the
structure. Contractor shall clean all areas not to be seeded of overspray.

The seeded area shall be watered, as soon as the seed is applied, at the rate of 120 gallons
per 1000 square feet. The water shall be applied by means of a hydroseeder or a water tank
under pressure with a nozzle that will produce a spray that will not dislodge the mulching
material. Cost of this watering shall be included in the cost of seeding and mulching.

Seed shall be sown in two directions, right angle to each other by hand then lightly rake the
seed into the soil 1/8" to 1/4" in depth. do not cover seed more than 1/4-inch deep. after
broadcasting is complete, then use a roller and roll one way and then at 90° to the first
rolling.

Apply 1/8" layer of weed free straw mulch applied to seeded areas per odot item 659.06
and applied per section 659.09.

Maintain per odot item 659. maintain all seeded and mulched areas until final inspection.
repair damaged areas to the original condition and grade. repair seeding and mulching.
repair all damage or erosion of the seeded and mulched areas before the completion of the
project.

DORMANT SEEDING METHOD

Lawn Seeding shall not take place from October 15 through November 20. During this
period prepare the seed bed, add the required amounts of lime and fertilizer, and other
amendments, then mulch and anchor.

From November 20 through April 1, when soil conditions permit, prepare the seed bed,
lime and fertilize, apply the selected seed mixture, mulch, and anchor. Increase the
seeding rate by 50 percent.

Wildflower seeding may occur late fall after soil temperatures are below 50°. typically,
November 1 unless the seed manufacturer allows seeding from March 1 to May 31. If
feasible, the seed can be sown throughout the winter if soil temps stay below 50ft.

Seeding shall be done dry and shall not be performed when there is standing water. seeding
may be done when the ground is frozen if the area will not become inundated with water.

RECONDITIONING EXISTING LAWNS

A soils test shall be required for existing lawns prior to any reconditioning.

Recondition all existing lawn areas damaged by Contractor’s operations including storage
of materials and equipment and movement of vehicles. Also recondition existing lawn
areas where minor regrading is required.
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C. Provide soil amendments as called for in the soils test.

D. Provide new topsoil, as required, to fill low spots and meet new finish grades.

E.  Cultivate bare and compacted areas according to the topsoil specifications.

F.  Remove diseased and unsatisfactory lawn areas; do not bury into soil. Remove topsoil
containing foreign materials resulting from the Contractor's operations, including oil
drippings, stone, gravel, and other loose building materials.

G. All work shall be the same as for new seeding.

H. Water newly planted seed areas. Maintenance of reconditioned lawns shall be the same as
maintenance of new lawns.

3.5 EROSION CONTROL MATS, COIR MATTING AND LOGS

A. Slope and channel protection shall be installed in locations per plan.

1. Coir matting and logs
a. Stake matting with wood stakes 00” apart
b. Stake logs with wood stakes 24-36 apart. For stream applications stakes

shall be installed on both sides of logs. Twine should be used to keep the log
in place where there is waterflow over the logs.

2. Erosion Control Mats.
a. Stake logs with wood stakes 24-36 apart. For stream applications stakes
shall be installed on both sides of logs. Twine should be used to keep the log
in place where there is waterflow over the logs.

3.6  ESTABLISHMENT

A. Maintain work areas as long as necessary to establish a uniformly close stand of grass over
the entire lawn area. A uniformly close stand of grass is defined as the seeded areas having
90%+ coverage of grass at 60 days after seeding. 90%+ coverage is defined as very little or
no dirt showing when seeded area is viewed from directly overhead.

B. Maintain lawns by watering, fertilizing, weeding, mowing, trimming, and other operations
such as rolling, regrading and replanting as required to establish a smooth acceptable lawn.

1.  Mowing
a. Mow lawn areas during the period of maintenance to a height of 2 inches
whenever the height of the grass becomes 3 inches. A minimum of 3 mowings is
required during the period of maintenance.
2. Refertilizing
a. Distribute fertilizer on the seeded area between August 15 and October 15,
during the period when grass is dry, and in accordance with the manufacturer’s
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recommendations. The fertilizer shall be as specified in the soils test.
3. Reseeding
a. Reseed with the seed specified for the original seeding, at the rate of 4 1bs. per
1,000 S.F. in a manner which will cause minimum disturbance to the existing
stand of grass and at an angle of not less than 15 degrees from the direction of
rows of prior seeding.
4.  Watering
a. The Contractor shall keep all work areas watered daily to achieve satisfactory
growth. Water shall be applied at a rate of 120 gallons per 1,000 square feet. If
water is listed as a pay item, it shall be separately paid for based on the actual
amount of water used, measured in thousands of gallons.
5. Any mulching which has been displaced shall be repaired immediately. Any seed
work which has been disturbed or damaged from the displacement of mulch shall be
repaired prior to remulching.

C. Maintain meadow seeding by inspection for invasive plants and removal of undesirable
weeds and plant materials by targeted herbicide application. reseed areas as disturbed by
weed removal with the same seed mix. Tamp seed mix in place.

1. During the first year growing season there shall be less than 5% coverage of state
listed noxious or invasive plants. Extensive weed or invasive growth shall be mowed
to a height of 8” and the cut material removed or treated by selective herbicide
applications during the one year warranty period.

2. Any areas that do not show a satisfactory germination of grass shall be mowed and
reseeded until a dense meadow, free of bare spots, free of invasive plants, areas of
washout or erosion damage has been established.

3.6 INSPECTION AND ACCEPTANCE

A. When seeding work is complete and an acceptable stand of growth is attained, the
Contractor shall request the Owner’s Representative to make an inspection to determine
final acceptance.

B.  Acceptance shall be based upon achieving a vigorous uniformly stand of the specified
grasses. If some areas are satisfactory and some are not, acceptance may be made in
blocks, provided they are definable or bounded by readily identified permanent surfaces,
structures, or other reference means. Partial acceptance decisions may be made by the
Owner’s Representative. Excessive fragmentation into accepted and unaccepted areas
shall not be allowed. Unaccepted areas shall be maintained by the Contractor until
acceptable.

C. No payment shall be made until areas are accepted.

D. All seeded areas shall be guaranteed for one full growing season to commence upon final
acceptance of the areas.

END OF SECTION 329200.19
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SECTION 329300.23 - TREES, SHRUBS, AND GROUND COVER

PART 1 - GENERAL

1.1

1.2

1.3

220923

RELATED DOCUMENTS

A.

Drawings and general provisions of Contract, including General and Supplementary
Conditions and Division 1 Specification Sections, apply to this Section.

DESCRIPTION OF WORK

A.

Installation of trees, shrubs, and ground covers shall be to the extent shown on
Contract Drawings and shall include supplying all plant material indicated on the
plans, plant mix, soil conditioning materials, mulching materials, guying and staking,
watering and the incorporation of these materials into the work as specified.

QUALITY ASSURANCE

A. Landscaping shall be done by a single firm specializing in landscape work.

B.  Ship landscape materials with certificates of inspection required by governing
authorities. Comply with regulations applicable to landscape materials.

C.  All plant material shall conform to ANSI Z60.1 "American Standard for Nursery
Stock"; and State of Ohio, Department of Transportation, "Construction and Material
Specifications", current edition.

D. All plant material shall be labeled with a securely attached waterproof tag indicating
species and size.

E.  Alltree trunks shall be wrapped prior to leaving the nursery to protect the trunk from
injury during transport. Wrapping shall stay on until planting is completed and
removed after the tree is planted.

F.  All plant material shall be provided with protective covering (tarping) during
transport to reduce desiccation.

G. The Contractor shall have soils tests done at his expense by a State approved soils

testing laboratory to determine amendments to the existing soils. Copies of the soils
tests shall be provided to the Owner’s Representative prior to planting the plant
materials for review and approval.

1. Soils tests shall determine percent organic matter, pH, buffer pH, available
phosphorus, exchangeable potassium, calcium, magnesium, Cation Exchange
Capacity (CEC), and percent base saturation with recommendations for
nitrogen, phosphate, potash, magnesium and lime based on plant type and use.
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1.4

1.5

Plants may be subject to inspection and approval by the Owner’s Representative at
the place of growth or holding yard for conformity to specification requirements as to
quality, size and variety. Notify Owner’s Representative prior to transport of plant
material to the site.

The Contractor shall hire an arborist certified by the International Society of
Arboriculture (ISA). The arborist shall be on site full time during tree planting
operations to ensure that correct planting procedures are followed.

JOB CONDITIONS

A.

Utilities: Determine location of underground utilities and perform work in a manner
which will avoid possible damage. Hand excavate as required. Maintain grade
stakes set by others until removal is mutually agreed upon by parties concerned.

Excavation: When conditions detrimental to plant growth are encountered, such as
rubble fill, adverse drainage conditions, or obstructions, such conditions shall be
rectified by the Contractor before planting with approval from the Owner’s
Representative.

All plants shall be guaranteed for the entire maintenance period covered by the
Maintenance Bond.

PRE-BID SUBSTITUTIONS

A.

Every reasonable effort shall be made to find the material specified by the architect.
The landscape contractor is responsible for qualifying his/her proposal to document
any plant suitability or availability problems. The landscape contractor may offer
substitutions to the landscape architect for his/her consideration. The landscape
contractor will notify the landscape architect if there are known diseases or insect
resistant species that can be substituted for a selected pest-prone plant.

PART 2 - PRODUCTS

2.1

220923

PLANT MATERIALS

A.

All plant material shall be of the quantity, size, genus, species, and variety shown,
and conforming to ANSI Z60.1, "American Standard for Nursery Stock". Provide
healthy, vigorous stock, nursery grown, free of disease, insects, eggs, larvae, and
defects such as sun-scald, injuries, abrasion or disfigurement.

All plant material shall be of typical proportion and form for the species.

Provide freshly dug trees and shrubs.

Provide ground cover plants and other plant materials as specified on the drawings.
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2.2

OTHER PRODUCTS

A. Mulch shall be double shredded hardwood, free of deleterious materials.

B.  Soil amendments shall conform to the soils tests.

C. Organic matter shall consist of composted leaves, composted sludge, or other
approved material. Peat moss is not an acceptable material.

D. Filter fabric, i.e., soil separator shall be a non-woven, heat-bonded geotextile fabric
made of 100% polypropylene, with a weight of 3.5 oz. to 4.02 oz. per square yard
a minimum grab strength of 100 Ibs. and a water flow rate of 100 gpm/ft.

E. Inorganic soil additives shall be Perlite (coarse texture), Vermiculite or approved
equal.

G. A water retaining, soil conditioning polymer (polyacrylamide) such as “Soil Moist”,
by JRM Chemical or approved equal.

H.  Deer tree guards, a solid tube 4” diameter, 60 tall plastic tubing.

PART 3 - EXECUTION

3.1

220923

PLANTING PREPARATION

A.

All planting shall be done during the proper planting season for each species.
Planting shall not be done under extreme wet, cold or dry conditions. Planting
adjacent to heavily treated streets shall only be done in the spring.

All fall planted B&B trees shall have a minimum diameter root ball increased in size
to that of the minimum diameter required for the next larger caliper size.

Deliver trees and shrubs after preparation for planting has been completed, and plant
immediately. If planting is delayed more than 6 hours after delivery, set plant
material in shade, protect from weather and mechanical damage and keep roots moist
by covering with mulch, burlap, or other acceptable means of retaining moisture. No
plants shall be stored more than 2 weeks unless with approval of Owner’s
Representative. Do not remove container grown stock from containers until planting
time.

Layout individual tree and shrub locations and areas for multiple plantings. Stake
locations and outline areas and secure Owner’s Representative’s approval prior to

start of planting. Make adjustments as directed by the Owner’s Representative.

Planting beds shall be installed after lawn areas have been brought to finish grade and
fine graded, but not seeded.
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3.2

33

220923

TREE PLANTING

A.

Excavate pits with flared sides and with bottom of pit at the same depth as the
rootball. An auger shall not be used to dig planting pits.

For balled and burlapped plants and container plants, pits shall be two and one-half
times greater in diameter than the ball and the same depth as the ball.

Dispose of any unsuitable subsoil. Plant mix shall consist of existing soil which is
free of debris, sticks, rubbish and stones greater than 1", and twenty percent (20%)
organic matter by volume. Add amendments as per the soils test requirements.

For balled and burlapped material, set tree ball on bottom of pit, centered, and so the
flare of the trunk sits at the same grade as it was in the nursery, when settled. Peel
back burlap, cut first two rings of wire. When set, place additional plant mix around
base and sides of ball, and work each layer to settle plant mix and eliminate voids and
air pockets. Water after placing final layer of plant mix.

For container plants, remove plant from container and loosen rootball. Make 4 — 5
cuts ¥ the length of the rootball with a sharp knife. Spread out root mass and place
on bottom of pit, centered, so the flare of the trunk sits at the same grade as it was in
the nursery when settled. When set, place additional plant mix around base and sides
of ball and work to settle plant mix and eliminate voids and air pockets. Water
thoroughly.

Form a 3” high dish of backfill around the planting area to allow for mulching, as per
detail.

Provide mulch to a uniform depth of 2". Do not touch mulch to trunk of plant.

Guy and stake trees immediately after planting, as indicated on the drawings.
Remove wrapping around tree trunks.

Install tree trunk protection tubing per manufacturers installation specifications,
secure with zip ties as needed.

PLANTING BEDS

A.

Loosen subgrade of planting bed areas to a minimum depth of 12" using a
culti-mulcher or similar equipment. Remove stones greater than 1” in any
dimension, remove sticks, rubbish, and any other extraneous matter. Planting soil
mixture shall be the same as plant mix in the tree planting section. Remove all stones
greater than 1” in any dimension in plant mix. Remove sticks, rubbish and any other
extraneous matter. Soil amendments apply here as well.
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3.5

220923

Spread planting soil mixture to a depth of 12" to meet line, grades, and elevations
shown after light rolling and settlement. Place approximately 1/2 the total amount
of planting soil required. Thoroughly mix into loosened subgrade to create a
transition layer, then place remainder of plant soil.

Set container grown stock as specified for balled and burlapped stock, except remove
container and loosen root system. Plants, when settled, must be set at the same
elevation as when in the container.

Set bare root stock on cushion of planting soil mixture. Spread out roots without
tangling or turning up to surface. Cut injured roots clean; do not break roots.
Carefully work backfill around roots by hand, and puddle with water until plant mix
layers are completely saturated. Plumb before backfilling and maintain plumb while
working plant mix around roots and placing layers of soil mixture above roots.
Plants, when settled, must be set at the same elevation as they were in the nursery.

Form a 3” saucer of backfill around the planting area, as per detail. Mulch planted
areas to a uniform depth of 2" and finish level with adjacent grades. Do not touch
mulch to trunk of plant.

Space ground cover plants as indicated on the planting plan. Dig holes large enough
for spreading of roots, and backfill with planting soil mixture. Eliminate air pockets.
Water thoroughly after planting, taking care not to cover crowns of plants with wet
soils. Mulch areas between plants to a uniform depth of 2".

Newly planted trees and shrubs shall be pruned in accordance with supplier’s
recommendations. All pruning must be done by experienced personnel.

Where there is no irrigation installation, add soil moist granules to shrub planting
holes per the manufacturer’s specifications. Do no add granules on top of planting
bed.

LANDSCAPE WATERING

A.

The Contractor shall furnish water for watering plants on a weekly basis in absence
of 1 /2" rainfall. All plant material shall be thoroughly watered throughout the period
of establishment.

Saturate the root zone and mulched area of each plant without causing run-off.
During the period from May 15 to September 15, the Contractor shall install one
Tree Gator or approved equal drip irrigation bag with each tree planted. Use upright
for deciduous tees and flat for evergreen trees. After completion of planting trees,
the Contractor shall remove tape from drip irrigation bags and fill with water.
Shrubs and trees too small to accept drip irrigation bags shall be watered by other
means approved by the Owner.
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3.6

The Contractor shall water plant material at least once a week through-out the period
of establishment, unless there has been adequate rainfall. An average of 1-%”
rainfall per week shall be considered adequate to suspend watering, at the Owner’s
Representative’s direction.

The Contractor shall conduct an inspection of the trunk surrounded by and the area
beneath each TreeGator irrigation bag on a bi-weekly basis. If any evidence of pests
or disease is noticed, the Owner’s Representative shall be notified in writing.

PERIOD OF ESTABLISHMENT

A.

Before final inspection, all plants shall be in place and under the care of the
Contractor for a period of establishment. This period shall begin immediately upon
completion of the planting operations and shall continue until October 1*'. In no case
shall it be less than one growing season, June 1 to October 1.

During this period of establishment, follow all horticultural practices that will ensure
the vigor and growth of the transplanted material. This includes watering,
remulching, restaking, guying and cultivating. Weeding shall be performed either
manually or by chemical control. If there is evidence of deer damage, then a deer
inhibitor shall be applied.

On or about September 14 the Owner’s Representative will inspect the planting and
supply the Contractor with a list of missing and dead plants and those that have died
back beyond normal pruning lines. Replant as required in accordance with the
specifications of the original material. However, plants replaced and planted in the
Fall, that die before or during the Spring planting season, shall be replaced
immediately.

END OF SECTION 329300.23

220923
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SECTION 6

STANDARD SPECIFICATIONS
.|



1.

12/19

STANDARD SPECIFICATIONS

The "Construction and Material Specifications" of the State of Ohio Department of
Transportation (ODOT), 2023 edition, current ODOT supplemental specifications, and
current ODOT standard drawings shall govern work and materials which are not specified or
modified herein or on the project Contract Drawings. All references to “"the Department”
shall be changed to "the Owner or his Representative." The project Contract Drawings and
Specifications, in the event of a discrepancy, shall supersede the ODOT Specifications.

The absence of an “As Per Plan” designation on some item descriptions in the proposal for
which there are clear and controlling plan notes, specifications, or other requirements does
not relieve the Contractor of the responsibility to read, bid and construct those particular
items in accordance with the governing plan notes, specifications, or other requirements and
the Contractor shall have no basis of claim based upon an “order of precedence”.

ODOT 104.02 D., 611.04, 611.12, and 611.13 shall not apply to this project.
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SPECIFIC PROJECT REQUIREMENTS

1 - CONTACT DURING BIDDING

1.1 All questions during bidding should be addressed to William Vasko P. E.,
, Who can be reached at CT Consultants, Inc., 8150 Sterling Court, Mentor, Ohio 44060 at
(216) 430-8503

2 - INSURANCE

2.1  Section SC-5.04(D) of the Supplementary Conditions shall be deleted and no "all risk
builders’ risk™ or "installation floater" insurance need be purchased by the Contractor.

2.2  See the following Bid Set Sections for Insurance Requirements:
A Section 1, Instructions to Bidders, Part 10 Insurance
B. Section 3, General Conditions, Article 5 Bonds and Insurance (EJCDC) or Article 11
Insurance and Bonds (AlA), whichever is used in the Bid Set
C. Section 4, Supplemental Conditions

3 - WORKING HOURS

3.1  Nowork shall be performed between the hours of 7:30 p.m. and 7:30 a.m. nor on Saturday,
Sunday, or legal Holidays, without written permission of the Owner.

4 - PROJECT COMPLETION

4.1  All work including restoration and clean-up shall be completed no later than the contract
completion date. Failure to complete all work within the allotted time will result in
assessment of liquidated damages. Upon completion of all work and written notification of
same by the Contractor, the Engineer and Owner will compile a punch list. The punch list
will be sent to the Contractor. All punch list work shall be completed to the satisfaction of
the Engineer and the Owner within 14 days after receipt of the punch list. Failure to
complete the punch list work within the allotted time will result in assessment of liquidated
damages.

END OF SECTION
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SECTION 8
PREVAILING WAGE RATES




PREVAILING WAGES

The Contractor agrees that each individual employed by the Contractor or any Subcontractor and
engaged in work on the project under this Contract shall be paid the prevailing wage established by the
Ohio Department of Commerce Division of Industrial Compliance (https://wagehour.com.ohio.gov/
w3/webwh.nst/wrlogin/?openform). This shall occur regardless of any contractual relationship which
may be said to exist between the Contractor or any Subcontractor and such individual.

The Prevailing Wage Determination Schedule for this project is attached. If the Contractor needs a
wage determination for any trade not included herein, he shall contact the Owner's Prevailing Wage
Coordinator.
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1/6/25, 11:22 AM wagehour.com.ohio.gov/w3/webwh.nsf/PWDetermination?openform

Prevailing Wage Determination Cover Letter

County: -Select- v
Determination Date:
Expiration Date:

THE FOLLOWING PAGES ARE PREVAILING RATES OF WAGES ON PUBLIC IMPROVEMENTS FAIRLY ESTIMATED TO
BE MORE THAN THE AMOUNT IN O.R.C. SEC. 4115.03 (b) (1) or (2), AS APPLICABLE.

Section 4115.05 provides, in part: “Where contracts are not awarded or construction undertaken within ninety days from the
date of the establishment of the prevailing wages, there shall be a redetermination of the prevailing rate of wages before the
contract is awarded.” The expiration date of this wage schedule is listed above for your convenience only. This wage
determination is not intended as a blanket determination to be used for all projects during this period without prior approval of
this Department.

Section 4115.04, Ohio Revised Code provides, in part: “Such schedule of wages shall be attached to and made a part of the
specifications for the work, and shall be printed on the bidding blanks where the work is done by contract...”

The contract between the letting authority and the successful bidder shall contain a statement requiring that mechanics and
laborers be paid a prevailing rate of wage as required in Section 4115.06, Ohio Revised Code.

The contractor or subcontractor is required to file with the contracting public authority upon completion of the project and prior
to final payment therefore an affidavit stating that he has fully complied with Chapter 4115 of the Ohio Revised Code.

The wage rates contained in this schedule are the “Prevailing Wages” as defined by Section 4115.03, Ohio Revised Code (the
basic hourly rates plus certain fringe benefits). These rates and fringes shall be a minimum to be paid under a contract
regulated by Chapter 4115 of the Ohio Revised Code by contractors and subcontractors. The prevailing wage rates contained
in this schedule include the effective dates and wage rates currently on file. In cases where future effective dates are not
included in this schedule, modifications to the wage schedule will be furnished to the Prevailing Wage Coordinator appointed
by the public authority as soon as prevailing wage rates increases are received by this office.

“There shall be posted in a prominent and accessible place on the site of work a legible statement of the Schedule of Wage
Rates specified in the contract to the various classifications of laborers, workmen, and mechanics employed, said statement
to remain posted during the life of such contract.” Section 4115.07, Ohio Revised Code.

Apprentices will be permitted to work only under a bona fide apprenticeship program if such program exists and if such
program is registered with the Ohio Apprenticeship Council.

Section 4115.071 provides that no later than ten days before the first payment of wages is due to any employee of any
contractor or subcontractor working on a contract regulated by Chapter 4115, Ohio Revised Code, the contracting public
authority shall appoint one of his own employees to act as the prevailing wage coordinator for said contract. The duties of the
prevailing wage coordinator are outlined in Section 4115.071 of the Ohio Revised Code.

Section 4115.05 provides for an escalator in the prevailing wage rate. Each time a new rate is established, that rate is
required to be paid on all ongoing public improvement projects.

A further requirement of Section 4115.05 of the Ohio Revised Code is: “On the occasion of the first pay date under a contract,
the contractor shall furnish each employee not covered by a collective bargaining agreement or understanding between
employers and bona fide organizations of Labor with individual written notification of the job classification to which the
employee is assigned, the prevailing wage determined to be applicable to that classification, separated into the hourly rate of
pay and the fringe payments, and the identity of the prevailing wage Coordinator appointed by the public authority. The
contractor or subcontractor shall furnish the same notification to each affected employee every time the job classification of
the employee is changed.”

Work performed in connection with the installation of modular furniture may be subject to prevailing wage.
THIS PACKET IS NOT TO BE SEPARATED BUT IS TO REMAIN COMPLETE AS IT IS SUBMITTED TO YOU. (Reference

guidelines and forms are included in this packet to be helpful in the compliance of the Prevailing Wage law.)
wh1500
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PREVAILING WAGE THRESHOLD LEVELS
IMPORTANT NOTICE

Before advertising for bids, contracting, or undertaking construction with its own forces, to construct a
public improvement, the Public Authority shall have the Ohio Department of Commerce-Division of
Industrial Compliance, Bureau of Wage and Hour Administration determine the prevailing rates of wages
for workers employed on the public improvement. The wage determination must be included in the project
specifications and printed on the bidding blanks where work is done by contract.

“New” construction threshold for Building Construction: $250,000

“Reconstruction, enlargement, alteration, repair, remodeling,
renovation, or painting” threshold level for Building Construction: $75,000

As of January 1, 2024:

“New” construction that involves roads, streets, alleys, sewers,
ditches and other works connected to road or bridge construction $98,974
threshold level has been adjusted to:

“Reconstruction, enlargement, alteration, repair, remodeling,
renovation, or painting” that involves roads, streets, alleys, sewers, $29 653
ditches and other works connected to road or bridge construction ’
threshold level has been adjusted to:

A) Thresholds are to be adjusted biennially by the Director of the Ohio Department of Commerce.

B) Biennial adjustments to threshold levels are made according to the Building Cost for Skilled Labor Index
published by McGraw-Hill's Engineering News-Record, but may not increase or decrease more than 3%
for any year.

If there are questions concerning this notification, please contact:

Bureau of Wage and Hour Administration
6606 Tussing Road, PO Box 4009
Reynoldsburg, Ohio 43068-9009
Phone: 614-644-2239
Fax: 614-728-8639
www.com.ohio.gov
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% Department of
* Commerce

W

Prevailing Wage Contractor Responsibilities

1

This is a summary of prevailing wage contractors’ responsibilities. For more detailed information please refer

to_ Chapter 4115 of the Ohio Revised Code

Expand All Sections

General Information A

Ohio's prevailing wage laws apply to all public improvements financed in whole or in part by public
funds when the total overall project cost is fairly estimated to be more than $250,000 for new
construction or $75,000 for reconstruction, enlargement, alteration, repair, remodeling, renovation, or

painting.
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Ohio's prevailing wage laws apply to all public improvements financed in whole or in part by public
funds when the total overall project cost is fairly estimated to be more than $98,974 for new
construction that involves roads, streets, alleys, sewers, ditches and other works connected to road or
bridge construction or $29,653 for reconstruction, enlargement, alteration, repair, remodeling,
renovation, or painting of a public improvement that involves roads, streets, alleys, sewers, ditches

and other works connected to road or bridge construction.

a. Thresholds are to be adjusted biennially by the Administrator of Ohio Department

of Commerce, Division of Industrial Compliance and Labor, Bureau of Wage and

Hour Administration

b. Biennial adjustments to threshold levels are made according to the Price Deflator

for Construction Index, United States Department of Commerce, Bureau of the Census*, but

may not increase or decrease more than 3% for any year

Penalties for violation A

Violators are to be assessed the wages owed, plus a penalty of 100% of the wages owed.

Intentional Violations A

If an intentional violation is determined to have occurred, the contractor is prohibited from
contracting directly or indirectly with any public authority for the construction of a public
improvement. Intentional violation means "a willful, knowing, or deliberate disregard for any

provision" of the prevailing wage law and includes but is not limited to the following actions:

e Intentional failure to submit payroll reports as required, or knowingly submitting false or
erroneous reports.

* Intentional misclassification of employees for the purpose of reducing wages.

e Intentional misclassification of employees as independent contractors or as apprentices.

* Intentional failure to pay the prevailing wage.

e Intentional failure to comply with the allowable ratio of apprentices to skilled workers as
required by the regulations established by Ohio Department of Commerce, Division of Industrial

Compliance and Labor, Bureau of Wage and Hour Administration.
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* Intentionally employing an officer, of a contractor or subcontractor, that is known to be

prohibited from contracting, directly or indirectly, with a public authority.

Responsibilities A

A. Pay the prevailing rate of wages as shown in the wage rate schedules issued by the Ohio
Department of Commerce, Division of Industrial Compliance and Labor, Bureau of Wage and
Hour Administration, for the classification of work being performed.
1. Wage rate schedules include all modifications, corrections, escalations, or reductions to
wage rates issued for the project.
2. Overtime must be paid at time and one-half the employee's base hourly rate. Fringe
benefits are paid at straight time rate for all hours including overtime.
3. Prevailing wages must be paid in full without any deduction for food, lodging,
transportation, use of tools, etc.; unless, the employee has voluntarily consented to these
deductions in writing. The public authority and the Director of Ohio Department of
Commerce, Division of Industrial Compliance and Labor, Bureau of Wage and Hour
Administration - must approve these deductions as fair and reasonable. Consent and
approval must be obtained before starting the project.
B. Use of Apprentices and Helpers cannot exceed the ratios permitted in the wage rate
schedules.
1. Apprentices must be registered with the U.S. Department of Labor Bureau of
Apprenticeship and Training.
2. Contractors must provide the Prevailing Wage Coordinator a copy of the Apprenticeship
Agreement for each apprentice on the project.
C. Keep full and accurate payroll records available for inspection by any authorized
representative of the Ohio Department of Commerce, Division of Industrial Compliance, and
Labor, Bureau of Wage and Hour Administration or the contracting public authority, including
the Prevailing Wage Coordinator. Records should include but are not limited to:
1. Time cards, time sheets, daily work records, etc.
2. Payroll ledger\journals and canceled checks\check register.
3. Fringe benefit records must include program, address, account number, & canceled

checks.
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4. Records made in connection with the public improvement must not be removed from
the State for one year following the completion of the project.
5. Out-of-State Corporations must submit to the Ohio Secretary of State the full name and
address of their Statutory Agent in Ohio.
D. Prevailing Wage Rate Schedule must be posted on the job site where it is accessible to all
employees.
E. Prior to submitting the initial payroll report, supply the Prevailing Wage Coordinator with your
project dates to schedule reporting of your payrolls.
F. Supply the Prevailing Wage Coordinator a list of all subcontractors including the name,
address, and telephone number for each.
1. Contractors are responsible for their subcontractors’ compliance with requirements of

Chapter 4115 of the Ohio Revised Code.

G. Before employees start work on the project, supply them with written notification of their job
classification, prevailing wage rate, fringe benefit amounts, and the name of the Prevailing Wage
Coordinator for the project. A copy of the completed signed notification should be submitted to
Prevailing Wage Coordinator.
H. Supply all subcontractors with the Prevailing Wage Rates and changes.
l. Submit certified payrolls within two (2) weeks after the initial pay period. Payrolls must include
the following information:
1. Employees’ names, addresses, and social security numbers.
a. Corporate officers/owners/partners and any salaried personnel who do physical
work on the project are considered employees. All rate and reporting requirements
are applicable to these individuals.
2. Employees’ work classification.
a. Be specific about the laborers and/or operators (Group)
b. For all apprentices, show level/year and percent of journeyman’s rate
3. Hours worked on the project for each employee.
a. The number of hours worked in each day and the total number of hours worked
each week.
4. Hourly rate for each employee.
a. The minimum rate paid must be the wage rate for the appropriate classification.
The Department’s Wage Rate Schedule sets this rate.
b. All overtime worked is to be paid at time and one-half for all hours worked more
than forty (40) per week.
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5. Where fringes are paid into a bona fide plan instead of cash, list each benefit and

amount per hour paid to program for each employee.
a. When the amount contributed to the fringe benefit plan and the total number of
hours worked by the employee on all projects for the year are documented, the
hourly amount is calculated by dividing the total contribution of the employer by
the total number of hours worked by the employee.
b. When the amount contributed to the fringe benefit is documented but not the
total hours worked, the hourly amount is calculated by dividing the total yearly
contribution by 2080.
6. Gross amount earned on all projects during the pay period.
7. Total deductions from employee’s wages.
8. Net amount paid.
J. The reports shall be certified by the contractor, subcontractor, or duly appointed agent stating
that the payrollis correct and complete; and that the wage rates shown are not less than those
required by the O.R.C. 4115.
K. Provide a Final Affidavit to the Prevailing Wage Coordinator upon the completion of the

project.
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General:

INSTRUCTIONS FOR PREPARING CERTIFIED PAYROLL REPORTS

Contractors and subcontractors are required by law to submit certified payroll reports for work on projects covered by Ohio’s Prevailing Wage
Law. This form meets the reporting requirements established by Ohio Revised Code Chapter 4115. The use of this form is not mandatory;
employers may submit their own forms if all of the required information is included. This form may be reproduced, or additional copies
obtained from:

Ohio Department of Commerce

Division of Industrial Compliance
Bureau of Wage and Hour Administration
6606 Tussing Road, P.O. Box 4009
Reynoldsburg, Ohio 43068-9009
614-644-2239

www.com.ohio.gov

Certified Payroll Heading:
Employer name and address: Company’s full name and address...Indicate if the company is a subcontractor.

Subcontractor: Check and list the name of the General Contractor or Prime.
Project: Name and location of the project, including county.
Contracting Public Authority: Name and address of the contracting public authority... (Owner of the project).

Week Ending: Month, day, and year for last day of reporting period.

Payroll #: Indicates first, second, third, etc. payroll filed by the company for the project.
Page indicator: number of pages included in the report.

Project Number: Determined by the public authority...If there is no number leave blank.

Payroll Information by column:

1.

10.

1.

Employee Name, Address and Social Security number: This information must be provided for all employees that perform physical
labor on the project. The Social Security number is required; the last four digits may be permitted by the public authority. Corporate
officers, partners, and salaried employees are considered employees and must be paid the prevailing rate. Individual sole
proprietors do not have to pay themselves prevailing rate but must report their hours on the project.

Work Class: List classification of work performed by employee. If unsure of work classification, consult the Ohio Department of
Commerce-Division of Industrial Compliance & Labor-Bureau of Wage and Hour Administration. Employees working more than one
classification should have separate line entries for each classification. Indicate what year/level for Apprentices. Be specific when
using laborer and operator classifications; for example, Backhoe Operator or Asphalt Laborer or by “Group”.

Hours Worked, Day & Date: In the first row of column 3, enter days of the company’s pay period for example; M T W TH F S
S. The second row is for the date that corresponds with each day for the pay period. In the employee information section, enter
the number of hours worked on the prevailing wage project and which day the hours were worked. Separate rows are labeled for
(ST) straight time hours and (OT) overtime hours. All hours worked after 40, must be paid at the appropriate overtime rate.

Project Total Hours: Total the hours entered for pay period.

Base Rate: Enter actual rate per hour paid to the employee. The overtime hourly rate is time and one-half the base rate listed in the
prevailing wage schedule plus fringe benefits at straight time rate. The prevailing wage schedule lists the base rate plus fringe
benefit amounts. These amounts added together equal the total prevailing wage rate. Employers must pay this total amount in one
of three ways.

1) Total rate may be paid in entirety in the base rate to the employee; in which case, the cash designation will be checked for
fringe benefits.

2) Total rate may be paid as listed in prevailing wage rate schedule with total fringe amounts paid approved plans.

3) Total rate may be paid with a combination of base rate and fringe payments to approved plans in amounts other than

those listed in schedule.

Project Gross: Enter total gross wages earned on the project for straight time and overtime. Project hours “X” base rate should equal
project gross.

Fringes: If fringe benefits are paid in the hourly base rate, indicate this by marking the Cash space. If fringe benefits are paid to
approved plans as listed in the prevailing wage rate schedule, mark the space Approved Plans. If fringe benefits are paid partially
in the base rate and partially to approved plans, mark the space Cash & Approved Plans. List the hourly amount paid to approved
plans for each fringe. If payments are not made on a per hour basis, calculate the hourly fringe credit by dividing the yearly
employer contribution by the lesser of: hours actually worked in the year (these must be documented) or 2080. Fringe benefits
include: Employer’s share of health insurance, life insurance, retirement plan, bonus/profit sharing, sick pay, holiday pay, personal
leave, vacation, and education/training programs. If unsure of a possible fringe benefit, contact the Ohio Department of Commerce-
Division of Industrial Compliance & Labor-Bureau of Wage and Hour Administration.

Total Hours All Jobs: Total all hours worked during the pay period including non-prevailing wage jobs.
Total Gross All Jobs: Gross amount earned in the pay period for all hours worked.
Self-explanatory.

Self-explanatory.
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Back to wage rate search Back to Home
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Ohio Department of Commerce

Bureau of Wage & Hour Administration

Classification = All, County = CUYAHOGA, Union = All

CUYAHOGA Asbestos Worker 7/24/2024 7/24/2024 Asbestos Local 207

CUYAHOGA Asbestos Worker 10/4/2023 10/4/2023 Asbestos Local 3 Heat & Frost Insulators

CUYAHOGA Boilermaker 6/5/2024 6/5/2024 Boilermaker Local 744

CUYAHOGA Bricklayer 6/5/2024 6/5/2024 Bricklayer Local 23 Heavy Hwy (A)

CUYAHOGA Bricklayer 6/5/2024 6/5/2024 Bricklayer Local 23 Heavy Hwy (B

CUYAHOGA Bricklayer 5/1/2024 5/1/2024 F'?;'i‘;'ﬂgg’)er Local 23 (Cleveland Marble

| cuYAHOGA | Bricklayer 5/1/2024 5/1/2024 Il\l/?g;:l;}a)ver Local 23 (Cleveland Marble

CUYAHOGA Bricklayer 5/1/2024 st/2024  [Eoclaveriocal 23 (Cleveland Terazzo

| CUYAHOGA | Bricklayer 5/1/2024 512024 fEOCK@YerLocal 23 (Cleveland Zone |

CUYAHOGA Bricklayer 5/1/2024 5/1/2024 T'?Igcl'_‘g;‘fr; Local 23 (Cleveland Zone 1

CUYAHOGA Bricklayer 5/1/2024 5/1/2024 Bricklayer Local 23 (Cleveland

CUYAHOGA Carpenter 8/7/2024 8/7/2024 Carpenter Commercial Zone NEO 1A

CUYAHOGA Carpenter 8/7/2024 8/7/2024 Cargenter Floorlaxer Zone NEO 1A

CUYAHOGA Carpenter 8/7/2024 8/7/2024 Carpenter Hev Hwy Zone NHH C1-B

CUYAHOGA Carpenter 8/21/2024 8/21/2024 Cargenter Insulation Zone NEO 1A

CUYAHOGA Carpenter 8/7/2024 8/7/2024 Carpenter Millwright NE Zone M1-A

CUYAHOGA | Carpenter 8/7/2024 8/7/2024 ~carpenter Plle Driver Hov FHwy Zone

CUYAHOGA Cement 5/1/2024 5/1/2024 Cement_l\/lason Local 404

CUYAHOGA Cement Mason 5/1/2023 4262023 [E2mert Hason Statewide HevHwy
e

CUYAHOGA Electrical 5/1/2024 5/1/2024 Electrical Local 38

CUYAHOGA Electrical 7/5/2023 7/5/2023 Electrical Local 38 Lightning Rod

| CUYAHOGA | Electrical 1/15/2025 1/15/2025 '\Ilicl’?t(;]tgfsl Local 38 Lt Commercial

CUYAHOGA \oice Data Video 7/10/2024 7/10/2024 Electrical Local 38 Voice Data Video

CUYAHOGA Lineman 1/6/2025 12/31/2024 PErL;(e:tcrgal Local 71 Cleveland Commercial

CUYAHOGA Lineman 1/6/2025 12/31/2004  AeclricalLocal 71 Cleveland Municipal

CUYAHOGA Lineman 1/6/2025 12/31/2024 ,_'ﬁfrfx;fﬂ_'fhctﬂ 71 DOT Traffic Signal

(Lightng Lleveland |

CUYAHOGA Lineman 1/6/2025 12/31/2024 T'i'sgtggfl'fca' 71 High Tension Pipe

CUYAHOGA Lineman 1/6/2025 12/31/2024__| Electrical Local 71 Outside Utility Power

CUYAHOGA Lineman 1/6/2025 12/31/2024 —F{E;Zfégﬁf‘iul'%?:t'rgutli"o”nderg—rou”d

CUYAHOGA Voice Data Video 3/6/2024 3/6/2024 gﬁgfg':a' Local 71 Voice Data Video

CUYAHOGA Elevator 1/29/2025 1/29/2025 Elevator Local 17

CUYAHOGA Glazier 5/8/2024 5/8/2024 Glazier Local 181

CUYAHOGA Ironworker 12/24/2020 12/24/2020 Ironworker Local 17

CUYAHOGA Laborer C_Eroup 1 5/1/2024 5/1/2024 Labor Hevax 1B

CUYAHOGA Laborer Group 1 5/1/2024 5/1/2024 Labor HevHwy 5

CUYAHOGA Laborer 5/8/2024 5/8/2024 Labor Local 310

CUYAHOGA | Operating_Engineer 6/5/2024 6/5/2024 E%?g?}?? Endineers - Bullding. Local 18-

| CUYAHOGA Operating_ Engineer 6/5/2024 6/5/2024 | Operating Engineers - HevHwy Zone |

| CUYAHOGA Drywall Finisher 5/1/2024 5/1/2024 | Painter Local 505

CUYAHOGA Painter 6/10/2015 6/10/2015 | Painter Local 639

CUYAHOGA Painter 7/5/2023 7/5/2023 Painter Local 639 Zone 1 Sign

https://wagehour.com.ohio.gov/w3/webwh.nsf/QueryWageRateAll?OpenAgent&PClassification=-Select-&PCounty=CUYAHOGA&PUnion=-Select-

wagehour.com.ohio.gov/w3/webwh.nsf/QueryWageRateAll?OpenAgent&PClassification=-Select-&PCounty=CUYAHOGA&PUnion=...
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CUYAHOGA Painter 5/1/2024 5/1/2024 Painter Local 707

CUYAHOGA Painter 5/1/2024 5/1/2024 Painter Local 707 HvyHwy
CUYAHOGA Sprinkler Fitter 5/8/2024 5/8/2024 Pipefitter Local 120

CUYAHOGA Pipefitter 5/8/2024 5/8/2024 Pipefitter Local 120

| cUYAHOGA  Pipefitter 5/8/2024 5/8/2024 E’lﬁ(ieflr:eem_ocal 120 Mechanical
CUYAHOGA Plaster 5/31/2023 5/31/2023 Plasterer Local 526

CUYAHOGA Plumber 5/29/2024 5/29/2024 Plumber Local 55

CUYAHOGA Roofer 5/8/2024 5/8/2024 Roofer Local 44

CUYAHOGA Sheet Metal Worker 8/1/2024 7/31/2024 Sheet Metal Local 33 Industrial Door
CUYAHOGA Sheet Metal Worker 5/6/2024 5/1/2024 Sheet Metal Local 33 (Cleveland)
CUYAHOGA Truck Driver 8/12/2015 8/12/2015 Truck Driver HevHwy 436
CUYAHOGA Cement Mason 5/1/2024 5/1/2024 Cement Mason Statewide HevHwy
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Prevailing Wage Rate
Skilled Crafts

Name of Union: Asbestos Local 207

Change # : LCR01-2024ibLoc207

Craft : Asbestos Worker Effective Date : 07/24/2024 Last Posted : 07/24/2024

BHR Fringe Benefit Payments Irrevocable Total Overtime
Fund PWR Rate

H&W || Pension |App Tr.|| Vac. || Annuity|| Other || LECET || MISC
) *)

Classification

Asbestos $30.00 $10.45 [ $7.00 |[ s0.65 |[ $325 [ $0.00 |[ s0.00 | s0.00 |[ $0.00 $51.35 $66.35
Abatement

[ Traince | Percent I I Ll L Ll I |
[ Trainee || 65.15 I $19.55 [ s10.45 | s1.60 |[ s0.65 ][ s1.00 || s0.00 ][ s0.00 ][ s0.00 ][ s0.00 | $33.25 I $43.02 \

Special Calculation Note :

Ratio : Jurisdiction ( * denotes special jurisdictional note ) :

3 Journeymen to 1 Trainee ADAMS, ASHLAND, ASHTABULA*, ATHENS, AUGLAIZE, BROWN,
BUTLER*, CARROLL, CHAMPAIGN, CLARK, CLERMONT,
CLINTON, COLUMBIANA, COSHOCTON, CRAWFORD,
CUYAHOGA, DARKE, DELAWARE, ERIE*, FAIRFIELD, FAYETTE,
FRANKLIN, GEAUGA, GREENE, GUERNSEY, HAMILTON, HARDIN,
HARRISON, HIGHLAND, HOCKING, HOLMES, HURON, KNOX,
LAKE, LICKING, LOGAN, LORAIN, MADISON, MAHONING,
MARION, MEDINA, MIAMI, MONTGOMERY, MORGAN, MORROW,
MUSKINGUM, NOBLE, PERRY, PICKAWAY, PORTAGE, PREBLE,
RICHLAND, ROSS, SHELBY, STARK, SUMMIT, TRUMBULL,
TUSCARAWAS, UNION, VINTON, WARREN*, WAYNE

Special Jurisdictional Note : Ashtabula County: (post offices & townships of Ashtabula, Austinburg, Geneva, Harperfield, Jefferson,
Plymouth & Saybrook) (townships of Andover, Cherry Valley, Colbrook, Canneaut, Denmark, Dorset, East Orwell, Hartsgrove, Kingville,
Lenox, Monroe,Morgan,New Lyme,North Kingsville, Orwell, Pierpoint, Richmond Rock Creek, Rome, Shefield, Trumbull, Wayne,
Williamsfield & Windsor)

Butler County: (townships of Fairfield, Hanover, Liberty, Milford, Morgan, Oxford, Ripley, Ross, St. Clair, Union & Wayne) (Lemon &
Madison)

Erie County: (post offices & townships of Berlin, Berlin Heights,Birmingham,Florence, Huron, Milan, Shinrock & Vermilion)

Warren County: (townships of: Deerfield, Hamilton, Harlan, Salem, Union & Washington) (Clear Creek, Franklin, Mossie, Turtle Creek &
Wayne)

Details :

Asbestos & lead paint abatement including,but not limited to the removal or encapsulation of asbestos & lead paint,all work in conjunction with the
preparation of the removal of same & all work in conjunction with the clean up after said removal. The removal of all insulation materials, whether they
contain asbestos or not, from mechanical systems (pipes, boilers, ducts, flues, breaching, etc.) is recognized as being the exclusive work of the Asbestos
Abatement Workers.

On all mechanical systems (pipes, boilers, ducts, flues, breaching, etc.) that are going to be demolished, the removal of all insulating materials whether
they contain asbestos or not shall be the exclusive work of the Laborers.

An Abatement Journeyman is anyone who has more than 600 hours in the Asbestos Abatement field.

https://wagehour.com.ohio.gov/w3/Webwh.nsf/$docUniqlDAII/852565B800706932852570FF00535D80?0opendocument 17



1/6/25, 3:04 PM PW Rate Skilled LCN01-2023ibLoc3 Page

Prevailing Wage Rate
Skilled Crafts

Name of Union: Asbestos Local 3 Heat & Frost Insulators

Change # : LCN01-2023ibLoc3

Craft : Asbestos Worker Effective Date : 10/04/2023 Last Posted : 10/04/2023

BHR Fringe Benefit Payments Irrevocable Total Overtime
Fund PWR Rate
H&W || Pension |App Tr.|| Vac. |[Annuity || Other || LECET || MISC
) )
Classification
Asbestos $41.58 $15.30 || $10.50 || $0.00 || $0.00 || $0.00 || $0.00 || $0.00 [ $0.00 $67.38 $88.17
Insulation
‘Worker
Fire Stop $41.58 $15.30 || $10.50 || $0.00 || $0.00 || $0.00 || $0.00 || $0.00 [ $0.00 $67.38 $88.17
Specialist
Fire Stop $34.35 $15.30 || $4.25 || $0.00 || $0.00 || $0.00 || $0.00 || $0.00 [ $0.00 $53.90 $71.07
Technician
[Apprentice] Percent I I Ll L L |
[ 1styear || 49.32 | $20.51 [ 81530 || $1.00 |[ $0.00 || $0.00 || $0.00 || $0.00 || s0.00 |[ $0.00 || $36.81 | $47.06
| 2nd year || 63.12 | $26.25 [ s15.30 || s2.00 | s0.00 || s0.00 ][ s0.00 || s0.00 || s0.00 [ s0.00 || $43.55 | $56.67
[ 3rdyear 68.82 | $28.62 $15.30 || $3.00 |[ $0.00 |[ $0.00 || s0.00 ][ s0.00 |[ $0.00 | $0.00 $46.92 $61.22
| 4th year 82.60 | $34.35 $1530 || $4.00 || $0.00 || $0.00 || $0.00 || s0.00 || $0.00 | $0.00 $53.65 $70.82

Special Calculation Note : There are no special calculations for this classification.

Ratio : Jurisdiction ( * denotes special jurisdictional note ) :

3 Journeymen to 1 Apprentice per shop ASHLAND, ASHTABULA*, CARROLL, COLUMBIANA,
COSHOCTON, CUYAHOGA, ERIE*, GEAUGA, HARRISON,
HOLMES, HURON, LAKE, LORAIN, MAHONING, MEDINA,
PORTAGE, RICHLAND, STARK, SUMMIT, TRUMBULL,
TUSCARAWAS, WAYNE

Special Jurisdictional Note : Ashtabula (the townships of Ashtabula, Austinburg, Geneva, Jefferson, Plymouth & Saybrook), The
remainder of Ashtabula County will be considered open counties on a 90 day basis autormatically renewable unless revoked by the
Union upon 15 day written notice by the employers. Erie (to Sandusky limits)

Details :

Mechanics & apprentices engaged in the manufacture,fabrication,assembling,molding,handling,erection,spraying,pouring,mixing,hanging,clean-up,
preparation,application,adjusting,alteration,repairing,dismantling,reconditioning,testing&maintenance of Heat & Frost Insulation such as
Magnesia,Asbestos,Hair Felt,Wool Felt,Cork,Mineral Wool, Infusorial Earth,Mercerized Silk,Flax,Fiber,Fire Felt,Asbestos Paper,Asbestos
Curtain,Asbestos Millboard,Fiberglass, Foam glass, Styrofoam, Polyurethane, fire stopping,smoke stopping,all recyclable material,soundproofing,all
penetrations,any flexible or rigid fireproofing,all jacketing systems including metal,lead,and PVC or other material.

https://wagehour.com.ohio.gov/w3/Webwh.nsf/$docUniqlDAII/852565B80070693285257075004DEF41?0opendocument
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Prevailing Wage Rate
Skilled Crafts

Name of Union: Boilermaker Local 744

Change # : LCN01-2024ibLoc744

Craft : Boilermaker Effective Date : 06/05/2024 Last Posted : 06/05/2024

BHR Fringe Benefit Payments Irrevocable Total Overtime
Fund PWR Rate
H&W || Pension || App Tr.|| Vac. || Annuity || Other || LECET || MISC
() ()
Classification
Boilermaket]| $42.70 [ $7.07 | $17.74 || s0.78 || s0.00 | $9.56 |[ $0.34 ][ $0.00 |[ s0.00 || $78.19 I $99.54
Apprentice | Percent | | | | I | | | | |
Ist 6 70.00 $29.89 $7.07 $17.74 || $0.78 $0.00 $9.56 $0.34 $0.00 $0.00 $65.38 $80.32
months
2nd 6 72.50 $30.96 $7.07 $17.74 || $0.78 $0.00 $9.56 $0.34 $0.00 $0.00 $66.45 $81.93
months
3rd 6 75.00 $32.03 $7.07 $17.74 || $0.78 $0.00 $9.56 $0.34 $0.00 $0.00 $67.52 $83.53
months
4th 6 77.50 $33.09 $7.07 $17.74 || $0.78 $0.00 $9.56 $0.34 $0.00 $0.00 $68.58 $85.13
months
5th 6 80.00 $34.16 $7.07 $17.74 || $0.78 $0.00 $9.56 $0.34 $0.00 $0.00 $69.65 $86.73
months
6th 6 85.00 $36.30 $7.07 $17.74 || $0.78 $0.00 $9.56 $0.34 $0.00 $0.00 $71.79 $89.93
months
7th 6 90.00 $38.43 $7.07 $17.74 || $0.78 $0.00 $9.56 $0.34 $0.00 $0.00 $73.92 $93.14
months
8th 6 95.00 $40.57 $7.07 $17.74 || $0.78 $0.00 $9.56 $0.34 $0.00 $0.00 $76.06 $96.34
months
Special Calculation Note : Other: Training Fund
Ratio : Jurisdiction ( * denotes special jurisdictional note ) :
3 Journeymen to 1 Apprentice ASHTABULA, CARROLL, COSHOCTON, CUYAHOGA, GEAUGA,

HARRISON, HOLMES, LAKE, LORAIN, MAHONING, MEDINA,
PORTAGE, STARK, SUMMIT, TRUMBULL, TUSCARAWAS, WAYNE

Special Jurisdictional Note :

Details :

https://wagehour.com.ohio.gov/w3/Webwh.nsf/$docUnigIDAII/852565B80070693285257521006112EB?opendocument
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Prevailing Wage Rate
Skilled Crafts

Name of Union: Bricklayer Local 23 Heavy Hwy (A)

Change # : LCN01-2024ibLoc23HevHwyA

Craft : Bricklayer Effective Date : 06/05/2024 Last Posted : 06/05/2024

BHR Fringe Benefit Payments Irrevocable Total Overtime
Fund PWR Rate
H&W || Pension |App Tr.|| Vac. |[Annuity || Other || LECET || MISC
) )
Classification
Cement $33.39 $10.00 |[ $9.53 | $0.53 |[ $0.00 |[ s0.00 |[ s0.00 |[ s0.00 | $0.00 $53.45 $70.14
Mason
Bricklayer
Sewer
‘Water
Works A
[Apprentice| Percent I I Ll L [ I
st year | 70.00 { $23.37 [ 's10.00 || $9.53 ][ s0.53 || $0.00 || $0.00 [ s0.00 || s0.00 || s0.00 | $43.43 | $55.12
2nd year | 80.00 \ $26.71 || s10.00 ][ $9.53 ][ $0.53 |[ $0.00 || s0.00 | s0.00 |[ s0.00 || s0.00 | $46.77 | $60.13
| 3rdyear || 90.00 I $30.05 || s10.00 [ $9.53 ][ $0.53 |[ $0.00 || s0.00 | s0.00 |[ s0.00 || s0.00 || $50.11 | $65.14

Special Calculation Note : NOT FOR BUILDING CONSTRUCTION.

Ratio : Jurisdiction ( * denotes special jurisdictional note ) :

3 Journeymen to 1 Apprentice ADAMS, ALLEN, ASHLAND, ASHTABULA, ATHENS, AUGLAIZE,

6 Journeymen to 2 Apprentice BELMONT, BROWN, BUTLER, CARROLL, CHAMPAIGN, CLARK,

9 Journeymen to 3 Apprentice CLERMONT, CLINTON, COLUMBIANA, COSHOCTON,

12 Journeymen to 4 Apprentice CRAWFORD, CUYAHOGA, DARKE, DEFIANCE, DELAWARE, ERIE,
15 Journeymen to 5 Apprentice FAIRFIELD, FAYETTE, FRANKLIN, FULTON, GALLIA, GEAUGA,

GREENE, GUERNSEY, HAMILTON, HANCOCK, HARDIN,
HARRISON, HENRY, HIGHLAND, HOCKING, HOLMES, HURON,
JACKSON, JEFFERSON, KNOX, LAKE, LAWRENCE, LICKING,
LOGAN, LORAIN, LUCAS, MADISON, MAHONING, MARION,
MEDINA, MEIGS, MERCER, MIAMI, MONROE, MONTGOMERY,
MORGAN, MORROW, MUSKINGUM, NOBLE, OTTAWA,
PAULDING, PERRY, PICKAWAY, PIKE, PORTAGE, PREBLE,
PUTNAM, RICHLAND, ROSS, SANDUSKY, SCIOTO, SENECA,
SHELBY, STARK, SUMMIT, TRUMBULL, TUSCARAWAS, UNION,
VAN WERT, VINTON, WARREN, WASHINGTON, WAYNE

Special Jurisdictional Note :

Details :

(A) Highway Construction, Sewer, Waterworks And Utility Construction, Industrial & Building Site Heavy Construction, Airport Construction Or
Railroad Construction Work.

(B) Power Plant, Tunnels, Amusement Park, Athletic Stadium Site Work ,Pollution Control,Sewer Plant, Waste Plant, & Water Treatment Facilities,

Construction.

https://wagehour.com.ohio.gov/w3/Webwh.nsf/$docUnigIDAII/852565B8007069328525709000576B31?0opendocument
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Prevailing Wage Rate
Skilled Crafts

Name of Union: Bricklayer Local 23 Heavy Hwy (B)

Change # : LCN01-2024ibLoc23HevHwyB

Craft : Bricklayer Effective Date : 06/05/2024 Last Posted : 06/05/2024

BHR Fringe Benefit Payments Irrevocable Total Overtime
Fund PWR Rate
H&W || Pension || App Tr.|| Vac. || Annuity || Other ||LECET || MISC
() )
Classification
Cement $34.39 $10.00 |[ $9.52 | $0.54 |[ $0.00 |[ $0.00 |[ $0.00 |[ s0.00 [ 80.00 $54.45 $71.65
Mason
Bricklayer
Power
Plants
Tunnels
Amusement
Parks B
[Apprentic| Percent I I Ll I I [ I |
Istyear | 70.00 | $24.07 [ 's10.00 ][ $9.52 [ s0.54 ][ $0.00 ][ $0.00 |[ $0.00 || $0.00 [ s0.00 | $44.13 | $56.17 ]
2nd year | 80.00 | $27.51 [ s10.00 || $9.52 || s0.54 ][ s0.00 ][ s0.00 | s0.00 || s0.00 | s0.00 | $47.57 | $61.33 \
| 3rd year || 90.00 [ $30.95 [ s10.00 || $9.52 || s0.54 || $0.00 |[ $0.00 || $0.00 || s0.00 | so.00 || $51.01 | $66.49 \

Special Calculation Note : NOT FOR BUILDING CONSTRUCTION.

Ratio : Jurisdiction ( * denotes special jurisdictional note ) :

3 Journeymen to 1 Apprentice ADAMS, ALLEN, ASHLAND, ASHTABULA, ATHENS, AUGLAIZE,

6 Journeymen to 2 Apprentice BELMONT, BROWN, BUTLER, CARROLL, CHAMPAIGN, CLARK,

9 Journeymen to 2 Apprentice CLERMONT, CLINTON, COLUMBIANA, COSHOCTON,

12 Journeymen to 4 Apprentice CRAWFORD, CUYAHOGA, DARKE, DEFIANCE, DELAWARE, ERIE,
15 Journeymen to 5 Apprentice FAIRFIELD, FAYETTE, FRANKLIN, FULTON, GALLIA, GEAUGA,

GREENE, GUERNSEY, HAMILTON, HANCOCK, HARDIN,
HARRISON, HENRY, HIGHLAND, HOCKING, HOLMES, HURON,
JACKSON, JEFFERSON, KNOX, LAKE, LAWRENCE, LICKING,
LOGAN, LORAIN, LUCAS, MADISON, MAHONING, MARION,
MEDINA, MEIGS, MERCER, MIAMI, MONROE, MONTGOMERY,
MORGAN, MORROW, MUSKINGUM, NOBLE, OTTAWA,
PAULDING, PERRY, PICKAWAY, PIKE, PORTAGE, PREBLE,
PUTNAM, RICHLAND, ROSS, SANDUSKY, SCIOTO, SENECA,
SHELBY, STARK, SUMMIT, TRUMBULL, TUSCARAWAS, UNION,
VAN WERT, VINTON, WARREN, WASHINGTON, WAYNE

Special Jurisdictional Note :

Details :

(A) Highway Construction, Sewer, Waterworks And Utility Construction, Industrial & Building Site Heavy Construction, Airport Construction Or
Railroad Construction Work.

(B) Power Plant, Tunnels, Amusement Park, Athletic Stadium Site Work ,Pollution Control,Sewer Plant, Waste Plant, & Water Treatment Facilities,
Construction.

https://wagehour.com.ohio.gov/w3/Webwh.nsf/$docUnigIDAII/852565B800706932852577070068E248?0pendocument
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Prevailing Wage Rate
Skilled Crafts

Name of Union: Bricklayer Local 23 (Cleveland Marble Finisher)

Change # : LCN01-2024ibLoc23ClevMarFin

Craft : Bricklayer Effective Date : 05/01/2024 Last Posted : 05/01/2024

BHR Fringe Benefit Payments Irrevocable Total Overtime
Fund PWR Rate
H&W || Pension ||App Tr.|| Vac. || Annuity | Other || LECET || MISC
*) *)
Classification
Bricklayer $30.52 $11.40 || $5.15 $0.66 || $0.00 $0.00 $0.00 $0.00 $0.00 $47.73 $62.99
Tile Marble
Finisher
Apprentice| Percent
Tile
Marble
Finishers
1st 6 60.00 $18.31 $11.40 || $0.00 $0.00 || $0.00 $0.00 $0.00 $0.00 $0.00 $29.71 $38.87
months
2nd 6 70.00 $21.36 $11.40 || $5.15 $0.66 || $0.00 $0.00 $0.00 $0.00 $0.00 $38.57 $49.26
months
3rd 6 75.00 $22.89 $11.40 || $5.15 $0.66 || $0.00 $0.00 $0.00 $0.00 $0.00 $40.10 $51.54
months
4th 6 80.00 $24.42 $11.40 || $5.15 $0.66 || $0.00 $0.00 $0.00 $0.00 $0.00 $41.63 $53.83
months
5th 6 85.00 $25.94 $11.40 || $5.15 $0.66 || $0.00 $0.00 $0.00 $0.00 $0.00 $43.15 $56.12
months
6th 6 90.00 $27.47 $11.40 || $5.15 $0.66 || $0.00 $0.00 $0.00 $0.00 $0.00 $44.68 $58.41
months

Special Calculation Note : Classification title contains "Bricklayer" because contract originates within the Bricklayer Local.
Note that the classification description is clarified after the local union number at the top of the page.

Ratio : Jurisdiction ( * denotes special jurisdictional note ) :
1-2 Journeymen to 1 Apprentice ASHTABULA, CUYAHOGA, GEAUGA, LAKE, LORAIN, MEDINA,
3- 4 Journeymen to 2 Apprentice PORTAGE, SUMMIT

5-6 Journeymen to 3 Apprentice
7-8 Journeymen to 4 Apprentice

Special Jurisdictional Note :

Details :

Tile Finishers:do all the cleaning, acid washing,grouting,by any methods or means. Also unpacking of all tiles,opening of all mastic containers,mixing
of all mortar,thin-set and epoxy materials,also the distribution of it. They shall handle and distribute all materials such as sand,cement,lime,tile,all types
of tile panels,prefabricated tile units, plastic materials and protective covering of all tile.Clean up and removal of always used in connection of said
work.

Terrazzo Finishers: Assisting in grinding, and handling of material whether by hand or wheel barrow, or power buggies, including sand Portland
cement, resinous cement and admixtures, aggregates of marble, stone or other compositions, bonding adhesives, sealers, waxes, and coatings used for
Terrazzo Mosaic work, preparing, mixing by hand or machine, and distributing (spreading) all kinds of underbed or underlayment necessary and all
scratch coat used for terrazzo and mosaic work. Also the rubbing, grinding, cleaning, sealing and polishing same either by hand or machine. will assist
in the installation of the sand bed, tar paper, wire lath, divider strips, and rolling procedures and acid etching of all concrete floors that require it before
installation. Shall handle all materials and assist in the installation of all types of terrazzo floors whether conventional or thin-set variety.

Marble Finishers:Loading and unloading handling and distributing of marble materials including the mixing of all materials used for the installation of
marble, such as cement underbeds for the floors, thin-set or epoxies including but not limited to plastic materials. Clean up and removal of all waster
material of said work. Cleaning and grouting of all marble and slate, and all polishing of marble and slate floors.
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Prevailing Wage Rate
Skilled Crafts

Name of Union: Bricklayer Local 23 (Cleveland Marble Mason)

Change # : LCN01-2024ibLoc23ClevMarMas

Craft : Bricklayer Effective Date : 05/01/2024 Last Posted : 05/01/2024

BHR Fringe Benefit Payments Irrevocable Total Overtime
Fund PWR Rate
H&W || Pension |App Tr.|| Vac. || Annuity|| Other || LECET || MISC
*) *)
Classification
Bricklayer $27.16 $11.40 || $9.45 $0.67 || $0.00 $0.00 $0.00 $0.00 $0.00 $48.68 $62.26
Horizontal
Marble
Mason
Masonary $13.58 $0.00 $0.00 $0.00 || $0.00 $0.00 $0.00 $0.00 $0.00 $13.58 $20.37
Maintenance
Specialist
Apprentice Percent
Ist 6 60.00 $16.30 $11.40 || $0.00 $0.00 || $0.00 $0.00 $0.00 $0.00 $0.00 $27.70 $35.84
Months
2nd 6 65.00 $17.65 $11.40 || $1.60 $0.67 || $0.00 $0.00 $0.00 $0.00 $0.00 $31.32 $40.15
Months
3rd 6 70.00 $19.01 $11.40 || $9.45 $0.67 || $0.00 $0.00 $0.00 $0.00 $0.00 $40.53 $50.04
Months
4th 6 75.00 $20.37 $11.40 || $9.45 $0.67 || $0.00 $0.00 $0.00 $0.00 $0.00 $41.89 $52.08
Months
5th 6 80.00 $21.73 $11.40 || $9.45 $0.67 || $0.00 $0.00 $0.00 $0.00 $0.00 $43.25 $54.11
Months
6th 6 85.02 $23.09 $11.40 || $9.45 $0.67 || $0.00 $0.00 $0.00 $0.00 $0.00 $44.61 $56.16
Months
MASON
TRAINEES
1st 90 Days 45.00 $12.22 $0.00 $0.00 $0.00 || $0.00 $0.00 $0.00 $0.00 $0.00 $12.22 $18.33
1st year 45.00 $12.22 $11.40 || $0.00 $0.00 || $0.00 $0.00 $0.00 $0.00 $0.00 $23.62 $29.73
after 90
Days
2nd Year || 50.00 [ $13.58 [ s11.40 ][ s0.00 ][ s0.00 || s0.00 |[ s0.00 ][ s0.00 ][ s0.00 [ s0.00 || $24.98 | $31.77

Special Calculation Note : No special calculations for this skilled craft wage rate are required at this time.

Classification title contains "Bricklayer" because contract originates within the Bricklayer Local.

Ratio : Jurisdiction ( * denotes special jurisdictional note ) :
1-2 Journeyman to 1 Apprentice ASHTABULA, CUYAHOGA, GEAUGA, LAKE, LORAIN, MEDINA,
3-4 Journeyman to 2 Apprentices PORTAGE, SUMMIT

5-6 Journeyman to 2 Apprentices
6-10 Journeyman to 3 Apprentices

1 Apprentice permits 1 Mason Trainee
2 Apprentice permits 1 Mason Trainee
3 Apprentice permits 2 Mason Trainee
4 Apprentice permits 2 Mason Trainee

Special Jurisdictional Note :

Details :

In the mutual interest of both Employer and Union and to promote the masonry industry, it is agreed that the Employer may work with the Union and the
Local Educational Partners in the jurisdiction of this agreement to employ School to work students provided that no conflicts exist with any Federal or State
Laws. Employer must be party to a bonified Apprenticeship and Training program registered with the State of Ohio (OSAC). It is further agreed by both
parties that the wages for the Masonry Maintenance Specialist shall be forty-five percent (45%) of the journeyman rate with no fringe benefits or as specified
by the Local Educational Partner in the jurisdiction of the agreement.
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Prevailing Wage Rate
Skilled Crafts

Name of Union: Bricklayer Local 23 (Cleveland Terrazzo Finisher)

Change # : LCN01-2024ibLoc23ClevTerFin

Craft : Bricklayer Effective Date : 05/01/2024 Last Posted : 05/01/2024

BHR Fringe Benefit Payments Irrevocable Total Overtime
Fund PWR Rate
H&W || Pension || App Tr.|| Vac. || Annuity || Other || LECET || MISC
) )
Classification
Bricklayer $30.52 $11.40 $5.15 $0.66 $0.00 $0.00 $0.00 $0.00 $0.00 $47.73 $62.99
Terrazzo
Finisher
Apprentice| Percent
Terrazzo
Finishers
Ist6 60.00 $18.31 $11.40 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $29.71 $38.87
months
2nd 6 70.00 $21.36 $11.40 $5.15 $0.66 $0.00 $0.00 $0.00 $0.00 $0.00 $38.57 $49.26
months
3rd 6 75.00 $22.89 $11.40 $5.15 $0.66 $0.00 $0.00 $0.00 $0.00 $0.00 $40.10 $51.54
months
4th 6 80.00 $24.42 $11.40 $5.15 $0.66 $0.00 $0.00 $0.00 $0.00 $0.00 $41.63 $53.83
months
5th 6 85.00 $25.94 $11.40 $5.15 $0.66 $0.00 $0.00 $0.00 $0.00 $0.00 $43.15 $56.12
months
6th 6 90.00 $27.47 $11.40 $5.15 $0.66 $0.00 $0.00 $0.00 $0.00 $0.00 $44.68 $58.41
months

Special Calculation Note : Classification title contains "Bricklayer" because contract originates within the Bricklayer Local.
Note that the classification description is clarified after the local union number at the top of the page.

Ratio : Jurisdiction ( * denotes special jurisdictional note ) :
1-2 Journeymen to 1 Apprentice ASHTABULA, CUYAHOGA, GEAUGA, LAKE, LORAIN, MEDINA,
3- 4 Journeymen to 2 Apprentices PORTAGE, SUMMIT

5- 6 Journeymen to 3 Apprentices
7- 8 Journeymen to 4 Apprentices

Special Jurisdictional Note :

Details :

Tile Finishers:do all the cleaning, acid washing,grouting,by any methods or means. Also unpacking of all tiles,opening of all mastic containers,mixing of all
mortar,thin-set and epoxy materials,also the distribution of it. They shall handle and distribute all materials such as sand,cement,lime,tile,all types of tile
panels,prefabricated tile units, plastic materials and protective covering of all tile.Clean up and removal of always used in connection of said work.

Terrazzo Finishers: Assisting in grinding, and handling of material whether by hand or wheel barrow, or power buggies, including sand Portland cement,
resinous cement and admixtures, aggregates of marble, stone or other compositions, bonding adhesives, sealers, waxes, and coatings used for Terrazzo
Mosaic work, preparing, mixing by hand or machine, and distributing (spreading) all kinds of underbed or underlayment necessary and all scratch coat used
for terrazzo and mosaic work. Also the rubbing, grinding, cleaning, sealing and polishing same either by hand or machine. will assist in the installation of the
sand bed, tar paper, wire lath, divider strips, and rolling procedures and acid etching of all concrete floors that require it before installation. Shall handle all
materials and assist in the installation of all types of terrazzo floors whether conventional or thin-set variety.

Marble Finishers:Loading and unloading handling and distributing of marble materials including the mixing of all materials used for the installation of

marble, such as cement underbeds for the floors, thin-set or epoxies including but not limited to plastic materials. Clean up and removal of all waster material
of said work. Cleaning and grouting of all marble and slate, and all polishing of marble and slate floors.
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Prevailing Wage Rate
Skilled Crafts

Name of Union: Bricklayer Local 23 (Cleveland Zone 1 Tile Finisher)

Change # : LCN01-2024ibLoc23ClevZone1TF

Craft : Bricklayer Effective Date : 05/01/2024 Last Posted : 05/01/2024

BHR Fringe Benefit Payments Irrevocable Total Overtime
Fund PWR Rate
H&W || Pension |[App Tr.|| Vac. || Annuity || Other ||LECET || MISC
) )
Classification
Bricklayer $31.50 $9.20 $1.35 $0.68 $0.00 $5.00 $0.00 $0.00 $0.00 $47.73 $63.48
Tile
Finisher
Apprentice Percent
Tile
Finishers
1st 6 60.00 $18.90 $9.20 $0.00 $0.00 || $0.00 $0.00 $0.00 $0.00 $0.00 $28.10 $37.55
months
2nd 6 70.00 $22.05 $9.20 $1.35 $0.68 $0.00 $5.00 $0.00 $0.00 $0.00 $38.28 $49.30
months
3rd 6 75.00 $23.62 $9.20 $1.35 $0.68 $0.00 $5.00 $0.00 $0.00 $0.00 $39.86 $51.67
months
4th 6 80.00 $25.20 $9.20 $1.35 $0.68 $0.00 $5.00 $0.00 $0.00 $0.00 $41.43 $54.03
months
5th 6 85.02 $26.78 $9.20 $1.35 $0.68 $0.00 $5.00 $0.00 $0.00 $0.00 $43.01 $56.40
months
6th 6 90.00 $28.35 $9.20 $1.35 $0.68 $0.00 $5.00 $0.00 $0.00 $0.00 $44.58 $58.76
months

Special Calculation Note :

Ratio : Jurisdiction ( * denotes special jurisdictional note ) :

1-4 Journeymen to 1 Apprentice ASHTABULA, CUYAHOGA, GEAUGA, LAKE, LORAIN, MEDINA
5-10 Journeymen to 2 Apprentice

11-16 Journeymen to 3 Apprentice

Special Jurisdictional Note :
Details :
Tile Finishers:do all the cleaning, acid washing,grouting,by any methods or means. Also unpacking of all tiles,opening of all mastic containers,mixing of all

mortar,thin-set and epoxy materials,also the distribution of it. They shall handle and distribute all materials such as sand,cement,lime,tile,all types of tile
panels,prefabricated tile units, plastic materials and protective covering of all tile.Clean up and removal of always used in connection of said work.
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Name of Union: Bricklayer Local 23 (Cleveland Zone 1 Tile Layer)
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Prevailing Wage Rate
Skilled Crafts

Change # : LCN01-2024ibLoc23ClevZone1TL

Craft : Bricklayer Effective Date : 05/01/2024 Last Posted : 05/01/2024

BHR Fringe Benefit Payments Irrevocable Total Overtime
Fund PWR Rate
H&W || Pension |[App Tr.|| Vac. || Annuity || Other ||LECET || MISC
*) *)
Classification
Bricklayer $36.07 $9.20 $2.43 $0.76 || $0.00 $7.10 $0.00 $0.00 $0.00 $55.56 $73.60
Tile Layer
IApprentice| Percent “ “ “ “ “
[15t 30 days 60.00 $21.64 $0.00 || s0.00 ][ s0.00 || s0.00 ][ s0.00 || $0.00 || s0.00 || s0.00 $21.64 | $32.46
1st 6 60.00 $21.64 $9.20 $0.00 $0.00 || $0.00 $0.00 $0.00 $0.00 $0.00 $30.84 $41.66
months
months
2nd 6 65.00 $23.45 $9.20 $2.43 $0.76 || $0.00 $7.10 $0.00 $0.00 $0.00 $42.94 $54.66
months
3rd 6 70.00 $25.25 $9.20 $2.43 $0.76 || $0.00 $7.10 $0.00 $0.00 $0.00 $44.74 $57.36
months
4th 6 75.00 $27.05 $9.20 $2.43 $0.76 || $0.00 $7.10 $0.00 $0.00 $0.00 $46.54 $60.07
months
5th 6 80.00 $28.86 $9.20 $2.43 $0.76 || $0.00 $7.10 $0.00 $0.00 $0.00 $48.35 $62.77
months
6th 6 85.00 $30.66 $9.20 $2.43 $0.76 || $0.00 $7.10 $0.00 $0.00 $0.00 $50.15 $65.48
months
7th 6 90.00 $32.46 $9.20 $2.43 $0.76 || $0.00 $7.10 $0.00 $0.00 $0.00 $51.95 $68.18
months
8th 6 95.00 $34.27 $9.20 $2.43 $0.76 || $0.00 $7.10 $0.00 $0.00 $0.00 $53.76 $70.89
months

Special Calculation Note : Classification title contains "Bricklayer" because contract originates within the Bricklayer Local.

Note that the classification description is clarified after the local union number at the top of the page.

Ratio :

1-4 Journeymen to 1 Apprentice

5-10 Journeymen to 2 Apprentice
11-16 Journeymen to 3 Apprentice

Special Jurisdictional Note :

Details :

https://wagehour.com.ohio.gov/w3/Webwh.nsf/$docUnigIDAII/852565B80070693285256D0800650667 ?opendocument
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Prevailing Wage Rate
Skilled Crafts

Name of Union: Bricklayer Local 23 (Cleveland)

Change # : LCN01-2024ibLoc23Clev

Craft : Bricklayer Effective Date : 05/01/2024 Last Posted : 05/01/2024

BHR Fringe Benefit Payments Irrevocable Total Overtime
Fund PWR Rate
H&W || Pension || App Tr. Vac. Annuity || Other || LECET || MISC
*) *)
Classification
Bricklayer $38.18 $11.40 $9.45 $0.79 $0.00 $0.00 $0.00 $0.00 $0.00 $59.82 $78.91
Stone $38.18 $11.40 $9.45 $0.79 $0.00 $0.00 $0.00 $0.00 $0.00 $59.82 $78.91
Mason
Pointer $38.18 $11.40 $9.45 $0.79 $0.00 $0.00 $0.00 $0.00 $0.00 $59.82 $78.91
Caulker
Cleaner
Marble $38.18 $11.40 $9.45 $0.79 $0.00 $0.00 $0.00 $0.00 $0.00 $59.82 $78.91
Mason
Terrazzo $38.18 $11.40 $9.45 $0.79 $0.00 $0.00 $0.00 $0.00 $0.00 $59.82 $78.91
‘Worker
Cement $38.18 $11.40 $9.45 $0.79 $0.00 $0.00 $0.00 $0.00 $0.00 $59.82 $78.91
Mason
Sandblaster $38.43 $11.40 $9.45 $0.79 $0.00 $0.00 $0.00 $0.00 $0.00 $60.07 $79.29
Sewer Stack $38.68 $11.40 $9.45 $0.79 $0.00 $0.00 $0.00 $0.00 $0.00 $60.32 $79.66
Swing $39.18 $11.40 $9.45 $0.79 $0.00 $0.00 $0.00 $0.00 $0.00 $60.82 $80.41
Scaffold
Masonry $19.09 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $19.09 $28.63
Maintenance|
Specialist
Apprentice Percent
1st 6 60.00 $22.91 $11.40 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $34.31 $45.76
Months
2nd 6 65.00 $24.82 $11.40 $9.45 $0.79 $0.00 $0.00 $0.00 $0.00 $0.00 $46.46 $58.87
Months
3rd 6 70.00 $26.73 $11.40 $9.45 $0.79 $0.00 $0.00 $0.00 $0.00 $0.00 $48.37 $61.73
Months
4th 6 75.00 $28.63 $11.40 $9.45 $0.79 $0.00 $0.00 $0.00 $0.00 $0.00 $50.28 $64.59
Months
5th 6 80.00 $30.54 $11.40 $9.45 $0.79 $0.00 $0.00 $0.00 $0.00 $0.00 $52.18 $67.46
Months
6th 6 85.00 $32.45 $11.40 $9.45 $0.79 $0.00 $0.00 $0.00 $0.00 $0.00 $54.09 $70.32
Months
7th 6 90.00 $34.36 $11.40 $9.45 $0.79 $0.00 $0.00 $0.00 $0.00 $0.00 $56.00 $73.18
Months
8th 6 95.00 $36.27 $11.40 $9.45 $0.79 $0.00 $0.00 $0.00 $0.00 $0.00 $57.91 $76.05
Months
TRAINEES 45.00 $17.18 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $17.18 $25.77
1st 90 Days
Ist Year 45.00 $17.18 $11.40 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $28.58 $37.17
AFTER 90
Days
2nd Year 50.00 $19.09 $11.40 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $30.49 $40.03
Special Calculation Note :
Ratio : Jurisdiction ( * denotes special jurisdictional note ) :
1-2 Journeyman to 1 Apprentice 1 Trainee CUYAHOGA, LORAIN, MEDINA

3-4 Journeyman to 2 Apprentices 1Trainee
5-6 Journeyman to 2 Apprentices 2 Trainees
6-10 Journeyman to 3 Apprentices 2 Trainees

Special Jurisdictional Note : Apprentice must be hired prior to hiring Mason Trainees

Details :

*Masonry Maintenance Specialist* * * - in partnership with a local education organization employer may employ School to Work students providing said employee is a full
time student and that no conflicts exist with any Federal or State Laws. Employer must be party to an apprentice program duly registered with the DOL and Ohio State
Apprentice Compliance (OSAC). Wages for Masonry Maintenance Specialist shall be fifty-five percent (55%) of the journeyperson base rate with no fringe benefits.
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Prevailing Wage Rate
Skilled Crafts

Name of Union: Carpenter Commercial Zone NEO 1A

Change # : LCN01-2024ibLocNEZone1A

Craft : Carpenter Effective Date : 08/07/2024 Last Posted : 08/07/2024

BHR Fringe Benefit Payments Irrevocable Total Overtime
Fund PWR Rate
H&W || Pension ||App Tr.|| Vac. || Annuity || Other || LECET || MISC
*) *)
Classification
[Carpenter || $37.52 [ s8.25 |[ s10.98 | s0.62 |[ $0.00 || $3.67 |[ s0.14 |[ s0.00 | s$0.00 $61.18 [ $79.94
|Apprentice | Percent | | | | | | | | |
Ist3 60.00 $22.51 $8.25 $0.00 $0.00 || $0.00 $0.00 $0.00 $0.00 $0.00 $30.76 $42.02
months
2nd 3 60.00 $22.51 $8.25 $0.00 $0.62 || $0.00 $3.67 $0.14 $0.00 $0.00 $35.19 $46.45
months
2nd 6 65.00 $24.39 $8.25 $0.00 $0.62 || $0.00 $3.67 $0.14 $0.00 $0.00 $37.07 $49.26
months
3rd 6 70.00 $26.26 $8.25 $0.00 $0.62 || $0.00 $3.67 $0.14 $0.00 $0.00 $38.94 $52.08
months
4th 6 75.00 $28.14 $8.25 $0.00 $0.62 || $0.00 $3.67 $0.14 $0.00 $0.00 $40.82 $54.89
months
5th 6 80.00 $30.02 $8.25 $8.78 $0.62 || $0.00 $3.67 $0.14 $0.00 $0.00 $51.48 $66.48
months
6th 6 85.00 $31.89 $8.25 $9.33 $0.62 || $0.00 $3.67 $0.14 $0.00 $0.00 $53.90 $69.85
months
7th 6 90.00 $33.77 $8.25 $9.88 $0.62 || $0.00 $3.67 $0.14 $0.00 $0.00 $56.33 $73.21
months
8th 6 95.00 $35.64 $8.25 || $10.43 || $0.62 || $0.00 $3.67 $0.14 $0.00 $0.00 $58.75 $76.58
months
Special Calculation Note : *Other is International Training
Ratio : Jurisdiction ( * denotes special jurisdictional note ) :

1 Journeymen to 1 Apprentice
Special Jurisdictional Note :

Details :

https://wagehour.com.ohio.gov/w3/Webwh.nsf/$docUniqIDAII/852565B800706932852577E50073C98F ?opendocument
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Prevailing Wage Rate
Skilled Crafts

Name of Union: Carpenter Floorlayer Zone NEO 1A

Change # : LCN01-2024ibLocNEZone1A

Craft : Carpenter Effective Date : 08/07/2024 Last Posted : 08/07/2024

BHR Fringe Benefit Payments Irrevocable Total Overtime
Fund PWR Rate
H&W || Pension ||App Tr.|| Vac. || Annuity || Other || LECET || MISC
*) *)
Classification
Carpenter $37.52 $8.25 || $10.98 || $0.62 || $0.00 $3.67 $0.16 $0.00 $0.00 $61.20 $79.96
Floorlayer
Apprentice Percent | | | | | | | | |
Ist3 60.00 $22.51 $8.25 $0.00 $0.00 || $0.00 $0.00 $0.00 $0.00 $0.00 $30.76 $42.02
months
2nd 3 60.00 $22.51 $8.25 $0.00 $0.62 || $0.00 $3.67 $0.16 $0.00 $0.00 $35.21 $46.47
months
2nd 6 65.00 $24.39 $8.25 $0.00 $0.62 || $0.00 $3.67 $0.16 $0.00 $0.00 $37.09 $49.28
months
3rd 6 70.00 $26.26 $8.25 $0.00 $0.62 || $0.00 $3.67 $0.16 $0.00 $0.00 $38.96 $52.10
months
4th 6 75.00 $28.14 $8.25 $0.00 $0.62 || $0.00 $3.67 $0.16 $0.00 $0.00 $40.84 $54.91
months
5th 6 80.00 $30.02 $8.25 $8.78 $0.62 || $0.00 $3.67 $0.16 $0.00 $0.00 $51.50 $66.50
months
6th 6 85.00 $31.89 $8.25 $9.33 $0.62 || $0.00 $3.67 $0.16 $0.00 $0.00 $53.92 $69.87
months
7th 6 90.00 $33.77 $8.25 $9.88 $0.62 || $0.00 $3.67 $0.16 $0.00 $0.00 $56.35 $73.23
months
8th 6 95.00 $35.64 $8.25 || $10.43 || $0.62 || $0.00 $3.67 $0.16 $0.00 $0.00 $58.77 $76.60
months
Special Calculation Note : *Other is International Training
Ratio : Jurisdiction ( * denotes special jurisdictional note ) :
1 Journeymen to 1 Apprentice ASHTABULA, CUYAHOGA, GEAUGA, LAKE

Special Jurisdictional Note :

Details :
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Prevailing Wage Rate
Skilled Crafts

Name of Union: Carpenter Hev Hwy Zone NHH C1-B

Change # : LCN01-2024ibLocNEZoneNHH C1-B

Craft : Carpenter Effective Date : 08/07/2024 Last Posted : 08/07/2024

BHR Fringe Benefit Payments Irrevocable Total Overtime
Fund PWR Rate
H&W || Pension || App Tr. Vac. Annuity || Other || LECET || MISC
*) *)
Classification
Carpenter || $37.53 $8.25 || $10.98 || s0.62 || $0.00 || s3.66 | s0.14 || $0.00 || $0.00 $61.18 I $79.95
Apprentice Percent

Ist3 60.00 $22.52 $8.25 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $30.77 $42.03
Months

2nd 3 60.00 $22.52 $8.25 $0.00 $0.62 $0.00 $3.66 $0.14 $0.00 $0.00 $35.19 $46.45
Months

2nd 6 65.00 $24.39 $8.25 $0.00 $0.62 $0.00 $3.66 $0.14 $0.00 $0.00 $37.06 $49.26
Months

3rd 6 70.00 $26.27 $8.25 $0.00 $0.62 $0.00 $3.66 $0.14 $0.00 $0.00 $38.94 $52.08
Months

4th 6 75.00 $28.15 $8.25 $0.00 $0.62 $0.00 $3.66 $0.14 $0.00 $0.00 $40.82 $54.89
Months

5th6 80.00 $30.02 $8.25 $8.78 $0.62 $0.00 $3.66 $0.14 $0.00 $0.00 $51.47 $66.49
Months

6th 6 85.00 $31.90 $8.25 $9.33 $0.62 $0.00 $3.66 $0.14 $0.00 $0.00 $53.90 $69.85
Months

7th 6 90.00 $33.78 $8.25 $9.88 $0.62 $0.00 $3.66 $0.14 $0.00 $0.00 $56.33 $73.22
Months

8th 6 95.00 $35.65 $8.25 $10.43 $0.62 $0.00 $3.66 $0.14 $0.00 $0.00 $58.75 $76.58
Months

Special Calculation Note : Other: Training

Ratio : Jurisdiction ( * denotes special jurisdictional note ) :
1 Journeymen to 1 Apprentice ASHTABULA, CUYAHOGA, GEAUGA, LAKE

Special Jurisdictional Note :

Details :
Any construction work as performed within the definitions listed here below, all of which, taken together are “Heavy-Highway Construction” work:

“HIGHWAY CONSTRUCTION” work is defined as work performed to provide a facility to accommodate vehicular or pedestrian traffic and includes, but is not limited to, the
construction of all streets, roads, expressways, turnpikes, bridges, drainage structures, grade separations, parking lots, rest areas, alleys, sidewalks, guardrails, fences, and
sound barriers, but shall not include construction of buildings.

“AIRPORT CONSTRUCTION” work is defined as including site preparation, grading, paving, drainage, fences, sidewalks, driveways, parking areas and similar work
incidental to the construction of airfields but shall not include the construction of buildings.

“HEAVY CONSTRUCTION” work is defined as including, but not limited to grade separations, foundations (does not include building foundations), abutments, retaining
walls, shafts, tunnels, subways, elevators, drainage projects, flood control projects, reclamation projects, reservoirs, water supply projects, water development projects, hydro-
electric development, utility transmission lines, including right-of-way clearing, locks, dams, dikes, levees, revetments, channels, channel cutoffs, intakes, dredging projects,
jetties, breakwater, docks, harbors; and all municipal and utility construction except construction classified as building construction.

“RAILROAD CONSTRUCTION” work is defined as including, grading, drainage, placingof rails, crossties, ballast and the construction of bridges, and other incidentals for
railroads, street railways construction projects and rapid transit system projects, but shall not include the construction of buildings.

“SEWER WATERWORKS AND UTILITY CONSTRUCTION” work is defined as including construction of all storm sewers, sanitary sewers, supplying and distributing
waterlines, gas lines, telephone and television conduit, underground electrical lines, and similar utility construction. Main waterline and trunk sewers connecting water works
and/or sewage disposal plants are included within this definition.

”SUPPORIVE EXCAVATION AND DEEP FOUNDATIONS” work is all driven and drilled foundations within the building site.

“POWER PLANT SITE” work is defined as all work which is inside the property line, but outside the actual building construction. Such work shall include, but is not limited
to, the grading and installation of sewer lines, drainage lines, gas lines, telephone and television conduit, underground electrical lines and similar utility construction, parking
lots, bridges, roads, streets, sidewalks, reservoirs, ash pits, storage tanks, ramps and other such construction work performed on the work site, but shall not include the actual
excavation for the buildings, foundations or footers or construction of the buildings.

“POLLUTION CONTROL, SEWAGE PLANT, WASTE PLANT AND WATER TREATMENT FACILITIES CONSTRUCTION” WORK shall be all work in construction of
pumping stations, waste and sewage disposal plants, incinerator plants, water treatment plants, filtration plants, solid waste disposal and similar pollution control facilities.

“SOLAR & WIND FARM” WORK is considered “HEAVY CONSTRUCTION” and includes all work in the construction of solar fields/farms and wind fields/farms (not
installations on buildings).
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Prevailing Wage Rate
Skilled Crafts

Name of Union: Carpenter Insulation Zone NEO 1A

Change # : LCN01-2024ibLocNEZone1A

Craft : Carpenter Effective Date : 08/21/2024 Last Posted : 08/21/2024

BHR Fringe Benefit Payments Irrevocable Total Overtime
Fund PWR Rate
H&W || Pension ||App Tr.|| Vac. || Annuity || Other || LECET || MISC
*) *)
Classification
Carpenter $30.02 $8.25 || $10.98 || $0.62 || $0.00 $3.67 $0.14 $0.00 $0.00 $53.68 $68.69
Insulation
Apprentice Percent | | | | | | | | |
Ist3 60.00 $18.01 $8.25 $0.00 $0.00 || $0.00 $0.00 $0.00 $0.00 $0.00 $26.26 $35.27
months
2nd 3 60.00 $18.01 $8.25 $0.00 $0.62 || $0.00 $3.67 $0.14 $0.00 $0.00 $30.69 $39.70
months
2nd 6 65.00 $19.51 $8.25 $0.00 $0.62 || $0.00 $3.67 $0.14 $0.00 $0.00 $32.19 $41.95
months
3rd 6 70.00 $21.01 $8.25 $0.00 $0.62 || $0.00 $3.67 $0.14 $0.00 $0.00 $33.69 $44.20
months
4th 6 75.02 $22.52 $8.25 $0.00 $0.62 || $0.00 $3.67 $0.14 $0.00 $0.00 $35.20 $46.46
months
5th 6 80.00 $24.02 $8.25 $8.78 $0.62 || $0.00 $3.67 $0.14 $0.00 $0.00 $45.48 $57.48
months
6th 6 85.00 $25.52 $8.25 $9.33 $0.62 || $0.00 $3.67 $0.14 $0.00 $0.00 $47.53 $60.29
months
7th 6 90.00 $27.02 $8.25 $9.88 $0.62 || $0.00 $3.67 $0.14 $0.00 $0.00 $49.58 $63.09
months
8th 6 95.00 $28.52 $8.25 || $10.43 || $0.62 || $0.00 $3.67 $0.14 $0.00 $0.00 $51.63 $65.89
month
Special Calculation Note : *Other is Training
Ratio : Jurisdiction ( * denotes special jurisdictional note ) :
1 Journeymen to 1 Apprentice ASHTABULA, CUYAHOGA, GEAUGA, LAKE

Special Jurisdictional Note :

Details :
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Prevailing Wage Rate
Skilled Crafts

Name of Union: Carpenter Millwright NE Zone M1-A

Change # : LCN01-2024ibLocNEZoneM1-A

Craft : Carpenter Effective Date : 08/07/2024 Last Posted : 08/07/2024

BHR Fringe Benefit Payments Irrevocable Total Overtime
Fund PWR Rate
H&W || Pension || App Tr. Vac. Annuity || Other || LECET || MISC
*) *)
Classification
Carpenter $35.33 $8.25 $11.33 $0.62 $0.00 $5.87 $0.19 $0.00 $0.00 $61.59 $79.26
Millwright
Certified $36.33 $8.25 $11.33 $0.62 $0.00 $5.87 $0.19 $0.00 $0.00 $62.59 $80.76
Welder
Layout $37.98 $8.25 $11.33 $0.62 $0.00 $5.87 $0.19 $0.00 $0.00 $64.24 $83.23
man on
Monorail
Apprentice| Percent |
1st6 60.00 $21.20 $8.25 $11.33 $0.62 $0.00 $5.87 $0.19 $0.00 $0.00 $47.46 $58.06
months
2nd 6 65.00 $22.96 $8.25 $11.33 $0.62 $0.00 $5.87 $0.19 $0.00 $0.00 $49.22 $60.71
months
3rd 6 70.00 $24.73 $8.25 $11.33 $0.62 $0.00 $5.87 $0.19 $0.00 $0.00 $50.99 $63.36
months
4th 6 75.00 $26.50 $8.25 $11.33 $0.62 $0.00 $5.87 $0.19 $0.00 $0.00 $52.76 $66.01
months
5th 6 80.00 $28.26 $8.25 $11.33 $0.62 $0.00 $5.87 $0.19 $0.00 $0.00 $54.52 $68.66
months
6th 6 85.00 $30.03 $8.25 $11.33 $0.62 $0.00 $5.87 $0.19 $0.00 $0.00 $56.29 $71.31
months
7th 6 90.00 $31.80 $8.25 $11.33 $0.62 $0.00 $5.87 $0.19 $0.00 $0.00 $58.06 $73.96
months
8th 6 95.00 $33.56 $8.25 $11.33 $0.62 $0.00 $5.87 $0.19 $0.00 $0.00 $59.82 $76.61
months

Special Calculation Note : Other is Training.

Ratio : Jurisdiction ( * denotes special jurisdictional note ) :
1 Journeymen to 1 Apprentice ASHLAND, ASHTABULA, CUYAHOGA, ERIE, GEAUGA, HURON, LAKE,
LORAIN, MEDINA, PORTAGE, RICHLAND, SUMMIT

Special Jurisdictional Note :

Details :

The term “Millwright and Machine Erectors’” jurisdiction shall mean the unloading, hoisting, rigging, skidding, moving, dismantling, aligning, erecting,
assembling, repairing, maintenance and adjusting of all structures, processing areas either under cover, under ground or elsewhere, required to process material,
handle, manufacture or service, be it powered or receiving power manually, by steam, gas, electricity, gasoline, diesel, nuclear, solar, water, air or chemically, and
in industries such as and including, which are identified for the purpose of description, but not limited to, the following: woodworking plants; canning industries;
steel mills; coffee roasting plants; paper and pulp; cellophane; stone crushing; gravel and sand washing and handling; refineries; grain storage and handling;
asphalt plants; sewage disposal; water plants; laundries; bakeries; mixing plants; can, bottle and bag packing plants; textile mills; paint mills; breweries; milk
processing plants; power plants; aluminum processing or manufacturing plants; and amusement and entertainment fields. The installation of mechanical
equipment in atomic energy plants; installation of reactors in power plants; installation of control rods and equipment in reactors; and installation of mechanical
equipment in rocket missile bases, launchers, launching gantry, floating bases, hydraulic escape doors and any and all component parts thereto, either assembled,
semi-assembled or disassembled. The installation of, but not limited to, the following: setting-up of all engines, motors, generators, air compressors, fans, pumps,
scales, hoppers, conveyors of all types, sizes and their supports; escalators; man lifts; moving sidewalks; hoists; dumb waiters; all types of feeding machinery;
amusement devices; mechanical pin setters and spotters in bowling alleys; refrigeration equipment; and the installation of all types of equipment necessary and
required to process material either in the manufacturing or servicing. The handling and installation of pulleys, gears, sheaves, fly wheels, air and vacuum drives,
worm drives and gear drives directly or indirectly coupled to motors, belts, chains, screws, legs, boots, guards, booth tanks, all bin valves, turn heads and
indicators, shafting, bearings, cable sprockets, cutting all key seats in new and old work, troughs, chippers, filters, calendars, rolls, winders, rewinders, slitters,
cutters, wrapping machines, blowers, forging machines, rams, hydraulic or otherwise, planing, extruder, ball, dust collectors, equipment in meat packing plants,
splicing of ropes and cables. The laying-out, fabrication and installation of protection equipment including machinery guards, making and setting of templates for
machinery, fabrication of bolts, nuts, pans, drilling of holes for any equipment which the Millwrights install regardless of materials; all welding and burning
regardless of type, fabrication of all lines, hose or tubing used in lubricating machinery installed by Millwrights; grinding, cleaning, servicing and any machine
work necessary for any part of any equipment installed by the Millwrights; and the break-in and trial run of any equipment or machinery installed by the
Millwrights. It is agreed the Millwrights shall use the layout tools and optic equipment necessary to perform their work.
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Prevailing Wage Rate
Skilled Crafts

Name of Union: Carpenter Pile Driver Hev Hwy Zone NHH P2-B

Change # : LCN01-2024ibLocNEZoneP2-B

Craft : Carpenter Effective Date : 08/07/2024 Last Posted : 08/07/2024

BHR Fringe Benefit Payments Irrevocable Total Overtime
Fund PWR Rate
H&W || Pension || App Tr. Vac. Annuity || Other || LECET || MISC
*) *)
Classification
Carpenter $35.71 $8.20 $11.33 $0.62 $0.00 $5.54 $0.19 $0.00 $0.00 $61.59 $79.45
Pile Driver
Diver $53.57 $8.20 $11.33 $0.62 $0.00 $5.54 $0.19 $0.00 $0.00 $79.45 | $106.24
Certified $36.76 $8.20 $11.33 $0.62 $0.00 $5.54 $0.19 $0.00 $0.00 $62.64 $81.02
Welder
Apprentice| Percent
1st6 60.00 $21.43 $8.20 $11.33 $0.62 $0.00 $5.54 $0.19 $0.00 $0.00 $47.31 $58.02
months
2nd 6 65.00 $23.21 $8.20 $11.33 $0.62 $0.00 $5.54 $0.19 $0.00 $0.00 $49.09 $60.70
months
3rd 6 70.00 $25.00 $8.20 $11.33 $0.62 $0.00 $5.54 $0.19 $0.00 $0.00 $50.88 $63.38
months
4th 6 75.00 $26.78 $8.20 $11.33 $0.62 $0.00 $5.54 $0.19 $0.00 $0.00 $52.66 $66.05
months
5th 6 80.00 $28.57 $8.20 $11.33 $0.62 $0.00 $5.54 $0.19 $0.00 $0.00 $54.45 $68.73
months
6th 6 85.00 $30.35 $8.20 $11.33 $0.62 $0.00 $5.54 $0.19 $0.00 $0.00 $56.23 $71.41
months
7th 6 90.00 $32.14 $8.20 $11.33 $0.62 $0.00 $5.54 $0.19 $0.00 $0.00 $58.02 $74.09
months
8th 6 95.00 $33.92 $8.20 $11.33 $0.62 $0.00 $5.54 $0.19 $0.00 $0.00 $59.80 $76.77
months

Special Calculation Note : *Other is Training

Ratio : Jurisdiction ( * denotes special jurisdictional note ) :
1 Journeymen to 1 Apprentice ASHLAND, ASHTABULA, CUYAHOGA, ERIE, GEAUGA, HURON, LAKE,
LORAIN, MEDINA, PORTAGE, RICHLAND, SUMMIT

Special Jurisdictional Note :

Details :

Pile Drivers duties shall include but not limited to: Pile driving, milling, fashioning, joining assembling, erecting, fastening, or dismantling of all material of
wood, plastic, metal, fiber, cork and composition and all other substitute materials: pile driving, cutting, fitting and placing of lagging, and the handling, cleaning,
erecting, installing and dismantling of machinery, equipment and erecting pre-engineered metal buildings. Pile Drivers work but not limited to: unloading,
assembling, erection, repairs, operation, signaling, dismantling and reloading all equipment that is used for pile driving including pule butts is defined as sheeting
or scrap piling. Underwater work that may be required in connection with the installation of piling. The driver and his tender work as a team and shall arrive at
their own financial arrangements with the contractor. Any configuration of wood, steel, concrete or composite that is jetted, driven or vibrated onto the ground by
conventional pile driving equipment for the purpose of supporting a future load that may be permanent or temporary. The construction of all wharves and docks,
including the fabrication and installation of floating docks. Driving bracing, plumbing, cutting off and capping of all piling whether wood, metal, pipe piling or
composite, loading, unloading, erecting, framing, dismantling, moving and handling of pile driving equipment piling used in the construction and repair of all
wharves, docks, piers, trestles, caissons, cofferdams and erection of all sea walls and breakwaters. All underwater and marine work on bulkheads, wharves, docks,
shipyards, caissons, piers, bridges, pipeline, work, viaducts, marine cable and trestles, as well as salvage and reclamation work where divers are employed. Rate
shall include carpenters, acoustic and ceiling installers, drywall installers, pile drivers and floorlayers.
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Prevailing Wage Rate
Skilled Crafts

Name of Union: Cement Mason Local 404

Change # : LCN01-2024ibLoc404

Craft : Cement Effective Date : 05/01/2024 Last Posted : 05/01/2024

BHR Fringe Benefit Payments Irrevocable Total Overtime
Fund PWR Rate
H&W || Pension ||App Tr.|| Vac. || Annuity | Other || LECET || MISC
) )
Classification
Cement $34.88 $9.40 |[ 87.10 [[ s0.63 || s0.00 |[ $5.95 || s0.08 || s0.00 |[ $0.00 $58.04 $75.48
Mason
[Apprentice| Percent L L L L I
Istyr | 58.51 [ $20.41 [ s9.40 ][ $7.10 ][ s0.63 |[ s0.00 ][ s2.98 || s0.08 || s0.00 || $0.00 | $40.60 | $50.80
2ndyr | 73.50 \ $25.64 || $9.40 |[ s7.10 ][ s0.63 |[ s0.00 || s2.98 || $0.08 |[ $0.00 || $0.00 | $45.83 | $58.65
[ 3rdyr || 83.51 I $29.13 || $9.40 || s7.10 ][ s0.63 |[ s0.00 || $2.98 || s0.08 |[ s0.00 || s0.00 || $49.32 [ $63.88
[ amyr 98.50 [ $34.36 [ $9.40 ][ $7.10 | $0.63 || s0.00 || s2.98 || s0.08 || s0.00 || s0.00 || $54.55 [ $71.73

Special Calculation Note : Other is Training Fund

Ratio : Jurisdiction ( * denotes special jurisdictional note ) :
5 Journeymen to 1 Apprentice ASHTABULA, CUYAHOGA, GEAUGA, LAKE, LORAIN
2 Journeymen to 1 Apprentice

Special Jurisdictional Note :

Details :
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Prevailing Wage Rate
Skilled Crafts

Name of Union: Cement Mason Statewide HevHwy Exhibit B District |

Change # : LCN01-2023ibCementHevHwy
Craft : Cement Mason Effective Date : 05/01/2023 Last Posted : 04/26/2023

BHR Fringe Benefit Payments Irrevocable Total Overtime
Fund PWR Rate
H&W || Pension ||App Tr.|| Vac. || Annuity | Other || LECET || MISC
*) )
Classification
Cement $34.74 $8.50 || $7.55 || $0.65 || $0.00 || $2.25 || $0.07 || $0.00 || $0.00 $53.76 $71.13
Mason
[Apprentice| Percent | | I I | I I | I |
Ist Year | 70.00 { $24.32 [ s8.50 ][ $7.55 ][ s0.65 || s0.00 ][ s2.25 || $0.07 || s0.00 || $0.00 | $43.34 | $55.50
2nd Year | 80.00 \ $27.79 || ss.50 |[ s7.55 ][ s0.65 |[ s0.00 || s2.25 || $0.07 |[ $0.00 || $0.00 | $46.81 | $60.71
| 3rd Year || 90.00 I $31.27 || ss.50 || s7.55 ][ s0.65 |[ s0.00 || s2.25 || $0.07 |[ s0.00 || s0.00 || $50.29 [ $65.92
Special Calculation Note : Other $0.07 is for International Training Fund
Ratio : Jurisdiction ( * denotes special jurisdictional note ) :
1 Journeymen to 1 Apprentice ASHTABULA, CUYAHOGA, FULTON, GEAUGA, HANCOCK,
2 to 1 thereafter HENRY, LAKE, LUCAS, PUTNAM, WOOD

Special Jurisdictional Note : (B) Power Plant, Tunnels, Amusement Park, Athletic Stadium Site Work, Pollution Control, Sewer Plant,
Waste Plant & Water Treatment Facilities, Construction

Details :
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Prevailing Wage Rate
Skilled Crafts

Name of Union: Electrical Local 38

Craft : Electrical Effective Date : 05/01/2024 Last Posted : 05/01/2024

BHR

Fringe Benefit Payments

Irrevocable
Fund

Total
PWR

Overtime
Rate

H&W

Pension

App Tr.

Vac.

Annuity

Other

LECET
)

MISC
)

Classification

Electrician ” $45.23

$9.55

[ s10.05

[ 50.42

|

[ 0.00

[ s2.50

|

$1.36

[ s0.00 ]

[ $0.00

$69.11

$91.72

Apprentice| Percent

|

|

Ist year 1st 35.00 $15.83
6 Months

$9.55

$0.00

$0.42

$0.00

$2.50

$0.47

$0.00

$0.00

$28.77

$36.69

Ist year 40.00 $18.09
2nd 6
Months

$9.55

$0.00

$0.42

$0.00

$2.50

$0.54

$0.00

$0.00

$31.10

$40.15

2nd year 45.00 $20.35
3rd 6
Months

$9.55

$6.53

$0.42

$0.00

$2.50

$0.61

$0.00

$0.00

$39.96

$50.14

2nd year 50.02 $22.62
4th 6
Months

$9.55

$6.53

$0.42

$0.00

$2.50

$0.68

$0.00

$0.00

$42.30

$53.62

3rd year 55.00 $24.88
5th 6
Months

$9.55

$6.53

$0.42

$0.00

$2.50

$0.75

$0.00

$0.00

$44.63

$57.06

3rd year 60.00 $27.14

3rd year
6th 6

Months

$9.55

$6.53

$0.42

$0.00

$2.50

$0.81

$0.00

$0.00

$46.95

$60.52

4th year 65.00 $29.40
7th 6
Months

$9.55

$6.53

$0.42

$0.00

$2.50

$0.88

$0.00

$0.00

$49.28

$63.98

4th year 70.00 $31.66
8th 6
Months

$9.55

$6.53

$0.42

$0.00

$2.50

$0.95

$0.00

$0.00

$51.61

$67.44

4th year 75.00 $33.92
9th 6
Months

$9.55

$6.53

$0.42

$0.00

$2.50

$1.02

$0.00

$0.00

$53.94

$70.90

5th year 80.00 $36.18
10th 6
Months

$9.55

$6.53

$0.42

$0.00

$2.50

$1.09

$0.00

$0.00

$56.27

$74.37

Special Calculation Note : OTHER: National Electrical Benefit Fund (NEBF).

Ratio :

1 to 3 Journeyman up to 2 Apprentice
4 to 6 Journeymen up to 4 Apprentice
7 to 9 Journeymen up to 6 Apprentice
and continue as above per job site

Jurisdiction ( * denotes special jurisdictional note ) :
CUYAHOGA, GEAUGA*, LORAIN*

Special Jurisdictional Note : In Geauga County the following townships are included: (Bainbridge, Chester and Russell). In Lorain
County the following township is included (Columbia Twp).

Details :

https://wagehour.com.ohio.gov/w3/Webwh.nsf/$docUnigIDAII/852565B80070693285258B0F005485CB?opendocument
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Prevailing Wage Rate
Skilled Crafts

Name of Union: Electrical Local 38 Lightning Rod

Change # : LCN01-2023fbLoc38LR

Craft : Electrical Effective Date : 07/05/2023 Last Posted : 07/05/2023

BHR Fringe Benefit Payments Irrevocable Total Overtime
Fund PWR Rate

H&W || Pension ||App Tr.|| Vac. || Annuity || Other || LECET || MISC
*) *)

Classification

Electrical $33.15 $7.75 $0.99 $0.00 $3.09 $1.99 $0.00 $0.00 $0.00 $46.97 $63.54
Lightning
Protection
Installer 60
months and

up

Experience| Percent
Level

Apprentice 50.02 $16.58 $7.75 $0.50 $0.00 $0.44 $0.99 $0.00 $0.00 $0.00 $26.26 $34.55
Lightning
Protection
Installer 1st
day-6
months

Apprentice 55.00 $18.23 $7.75 $0.55 $0.00 $0.49 $1.09 $0.00 $0.00 $0.00 $28.11 $37.23
Lightning
Protection
Installer
2nd 6
months

Apprentice 60.00 $19.89 $7.75 $0.60 $0.00 $0.97 $1.19 $0.00 $0.00 $0.00 $30.40 $40.34

Lightning

Protection
Installer
3rd 6th
months

Apprentice 65.00 $21.55 $7.75 $0.65 $0.00 $1.05 $1.29 $0.00 $0.00 $0.00 $32.29 $43.06
Lightning
Protection
Installer
4th 6
months
months

Apprentice 70.02 $23.21 $7.75 $0.70 $0.00 $1.65 $1.39 $0.00 $0.00 $0.00 $34.70 $46.31
Lightning

Protection
Installer
3rd Year

Apprentice 80.00 $26.52 $7.75 $0.80 $0.00 $1.89 $1.59 $0.00 $0.00 $0.00 $38.55 $51.81
Lightning

Protection
Installer
4th Year

Apprentice 90.02 $29.84 $7.75 $0.90 $0.00 $2.12 $1.79 $0.00 $0.00 $0.00 $42.40 $57.32
Lightning
Protection
Installer
5th Year

Special Calculation Note : Other is Holiday.

Ratio : Jurisdiction ( * denotes special jurisdictional note ) :
3 Journeyman to 1 Apprentice CUYAHOGA, GEAUGA*, LORAIN*

Special Jurisdictional Note : In Geauga County the following townships are included: (Bainbridge, Chester and Russell). In Lorain County the
following township is included (Columbia).

Details :

Scope of work but not limited to:The installation, operation, maintenance, repair and service of equipment and appliances used in a system of lightning protection
systems.

Intermediate Journeymen to be trained by the employer to meet all standards in the industry.

https://wagehour.com.ohio.gov/w3/Webwh.nsf/$docUniqIDAII/852565B80070693285258B0F005485C9?0pendocument
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Prevailing Wage Rate
Skilled Crafts

Name of Union: Electrical Local 38 Lt Commercial Northern

Change # : LCN01-2024ibLoc38

Craft : Electrical Effective Date : 03/13/2024 Last Posted : 03/13/2024

BHR Fringe Benefit Payments Irrevocable Total Overtime
Fund PWR Rate
H&W || Pension || App Tr. Vac. Annuity || Other || LECET || MISC
*) *)
Classification
Electrician $43.13 $9.55 $11.34 $0.42 $0.00 $2.00 $0.00 $0.00 $0.00 $66.44 $88.01
CE-312,001- $28.89 $6.67 $0.87 $0.88 $0.00 $0.87 $0.00 $0.00 $0.10 $38.28 $52.73
14,000 Hrs
CE-2 10,001- $22.70 $6.67 $0.68 $0.88 $0.00 $0.68 $0.00 $0.00 $0.10 $31.71 $43.06
12,000 Hrs
CE-18,001- $20.64 $6.67 $0.62 $0.88 $0.00 $0.62 $0.00 $0.00 $0.10 $29.53 $39.85
10,000 Hrs
CW-4 6,001- $18.57 $6.67 $0.56 $0.88 $0.00 $0.56 $0.00 $0.00 $0.10 $27.34 $36.63
8,000 Hrs
(CW-3 4,000- $16.51 $6.67 $0.50 $0.88 $0.00 $0.50 $0.00 $0.00 $0.10 $25.16 $33.42
6,000 Hrs
CW-22,001- $15.48 $6.67 $0.46 $0.88 $0.00 $0.46 $0.00 $0.00 $0.10 $24.05 $31.79
4,000 Hrs
CW-1 0-2,000 $14.44 $6.67 $0.43 $0.88 $0.00 $0.43 $0.00 $0.00 $0.10 $22.95 $30.17
Hrs
Apprentice Percent
1st 6 Months 35.00 $15.10 $9.55 $0.00 $0.42 $0.00 $2.00 $0.45 $0.00 $0.00 $27.52 $35.06
2nd 6 Months 40.00 $17.25 $9.55 $0.00 $0.42 $0.00 $2.00 $0.52 $0.00 $0.00 $29.74 $38.37
3rd 6 Months 45.00 $19.41 $9.55 $6.53 $0.42 $0.00 $2.00 $0.58 $0.00 $0.00 $38.49 $48.19
4th 6 Months 50.00 $21.57 $9.55 $6.53 $0.42 $0.00 $2.00 $0.65 $0.00 $0.00 $40.72 $51.50
5th 6 Months 55.00 $23.72 $9.55 $6.53 $0.42 $0.00 $2.00 $0.71 $0.00 $0.00 $42.93 $54.79
6th 6 Months 60.00 $25.88 $9.55 $6.53 $0.42 $0.00 $2.00 $0.78 $0.00 $0.00 $45.16 $58.10
7th 6 Months 65.00 $28.03 $9.55 $6.53 $0.42 $0.00 $2.00 $0.84 $0.00 $0.00 $47.37 $61.39
8th 6 Months 70.00 $30.19 $9.55 $6.53 $0.42 $0.00 $2.00 $0.91 $0.00 $0.00 $49.60 $64.70
9th 6 Months 75.00 $32.35 $9.55 $6.53 $0.42 $0.00 $2.00 $0.97 $0.00 $0.00 $51.82 $67.99
10th 6 Months 80.00 $34.50 $9.55 $6.53 $0.42 $0.00 $2.00 $1.04 $0.00 $0.00 $54.04 $71.30
Special Calculation Note : OTHER: National Electrical Benefit Fund (NEBF).

Ratio : Jurisdiction ( * denotes special jurisdictional note ) :
1 to 3 Journeyman to 2 Apprentice CUYAHOGA, GEAUGA*, LORAIN*

4 to 6 Journeymen to 4 Apprentice

7 to 9 Journeymen to 6 Apprentice

and continue as above per job site

Construction Electrician and Construction Wireman Ratio

There shall be a minimum ratio of one inside Journeyman Wireman to every (4) employees
of different classifications per jobsite. An Inside Journeyman Wireman is required on the
project as the fifth (5th) worker or when apprentices are used.

Special Jurisdictional Note : In Geauga County the following townships are included: (Bainbridge, Chester and Russell). In Lorain County the following township is
included (Columbia).

The scope of work for the light commercial agreement shall apply to the following small medical clinics, stand-alone doctor and dentist offices with up to 600 amp service
(not attached to a hospital), gas stations/convenience stores, fast food restaurants and franchised chain restaurants including independent bars and taverns, places of
worship, funeral homes, nursing homes, assisted living facilities and day-care facilities under 15,000 sq ft, small office, retail/wholesale facilities under 15,000 sq ft with
less than 10 units attached, storage units, car washes, express hotels and motels (4 stories or less) without conference or restaurants facilities, residential units (subject
to Davis Bacon Rates) small stand-alone manufacturing facilities when free standing and not part of a larger facility (less than 15,000 sq ft) solar projects (500 panels or
less) unless other wise covered under this agreement, lighting retrofits (when not associated with remodels involving branch re-circuiting) Lighting retrofits shall be
defined as the changing of lamps and ballasts in existing light fixtures and shall also include the one for one replacement of existing fixtures.

Details :

https://wagehour.com.ohio.gov/iw3/Webwh.nsf/$docUnigIDAII/852565B8007069328525798F00722849?0pendocument
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Prevailing Wage Rate
Skilled Crafts

Name of Union: Electrical Local 38 Voice Data Video

Change # : LCN01-2024ibLoc38VDV

Craft : Voice Data Video Effective Date : 07/10/2024 Last Posted : 07/10/2024

BHR Fringe Benefit Payments Irrevocable Total Overtime
Fund PWR Rate
H&W || Pension || App Tr.|| Vac. || Annuity || Other || LECET || MISC
*) *)
Classification
Electrical $31.05 $7.75 $3.20 $0.42 $1.40 $2.00 $0.97 $0.00 $0.00 $46.79 $62.32
Installer
Technician
Communication| $32.30 $7.75 $3.20 $0.42 $1.45 $2.00 $1.01 $0.00 $0.00 $48.13 $64.28
Technician
Senior $33.30 $7.75 $3.20 $0.42 $1.50 $2.00 $1.04 $0.00 $0.00 $49.21 $65.86
Technician
Security $31.05 $7.75 $3.20 $0.42 $1.40 $2.00 $0.97 $0.00 $0.00 $46.79 $62.32
Technician
Level I
Security $32.30 $7.75 $3.20 $0.42 $1.45 $2.00 $1.01 $0.00 $0.00 $48.13 $64.28
Technician
Level 11
Security $33.30 $7.75 $3.20 $0.42 $1.50 $2.00 $1.04 $0.00 $0.00 $49.21 $65.86
Technician
Level 111
Audio/Visual $31.05 $7.75 $3.20 $0.42 $1.40 $2.00 $0.97 $0.00 $0.00 $46.79 $62.32
Technician
Level
Audio/Visual $32.30 $7.75 $3.20 $0.42 $1.45 $2.00 $1.01 $0.00 $0.00 $48.13 $64.28
Technician
Level 11
Audio/Visual $33.30 $7.75 $3.20 $0.42 $1.50 $2.00 $1.04 $0.00 $0.00 $49.21 $65.86
Technician
Level 11T
Apprentice Percent | I | | |
1st 6 months 65.00 $20.18 $7.75 $3.20 $0.42 $0.91 $2.00 $0.63 $0.00 $0.00 $35.09 $45.18
2nd 6 months 70.02 $21.74 $7.75 $3.20 $0.42 $0.98 $2.00 $0.68 $0.00 $0.00 $36.77 $47.64
3rd 6 months 75.00 $23.29 $7.75 $3.20 $0.42 $1.05 $2.00 $0.73 $0.00 $0.00 $38.44 $50.08
4th 6 months 80.00 $24.84 $7.75 $3.20 $0.42 $1.12 $2.00 $0.78 $0.00 $0.00 $40.11 $52.53
5th 6 months 85.00 $26.39 $7.75 $3.20 $0.42 $1.19 $2.00 $0.83 $0.00 $0.00 $41.78 $54.98
6th 6 months 90.00 $27.94 $7.75 $3.20 $0.42 $1.26 $2.00 $0.88 $0.00 $0.00 $43.46 $57.43

Special Calculation Note : Other is National Electrical Benefit Fund.

Ratio : Jurisdiction ( * denotes special jurisdictional note ) :
1 Journeyman to 1 Apprentice CUYAHOGA, GEAUGA*, LORAIN*

Special Jurisdictional Note : In Geauga County the following townships are included (Bainbridge, Chester and Russell). In Lorain County the
following township is included (Columbia Twp.).

Details :
*Installer Technician - Successful completion of the Installer/Tech Apprenticeship Program or have been certified by an IBEW/NECA Joint apprenticeship Program

as a Installer/Technician.

* Communications Technician - At least (2) years experience as a Installer/Technician and a minimum of 12 hours continuous related education or have been
certified by an IBEW/NECA Joint Apprenticeship and Training Program as a Communications/Technician.

The following work is excluded from the Teledata Technician work scope:
The installation of computer systems in industrial applications such as assembly lines, robotics, computer controller manufacturing systems.

The installation of conduit and/ or raceways shall be installed by Inside Wireman . On sites where there is no Inside Wireman employed, the Teledata Technician
may install raceway, or conduit not greater then 10 ft.

Fire Alarm work is excluded on all new construction sites or wherever the fire alarm system is installed in conduit

All HVAC control work.

https://wagehour.com.ohio.gov/w3/Webwh.nsf/$docUnigIDAII/852565B80070693285258B0F005485CA?opendocument 17
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Prevailing Wage Rate
Skilled Crafts

Name of Union: Electrical Local 71 Cleveland Commercial Projects

Change # : LCN02-2024ibLoc71Clev

Craft : Lineman Effective Date : 01/06/2025 Last Posted : 12/31/2024

BHR Fringe Benefit Payments Irrevocable Total Overtime
Fund PWR Rate
H&W || Pension || App Tr.|| Vac. || Annuity || Other || LECET || MISC
*) *)
Classification
Electrical $59.08 $7.50 $1.77 $0.59 $0.00 || $14.18 $0.75 $0.00 $0.00 $83.87 $113.41
Lineman
Cable $59.08 $7.50 $1.77 $0.59 $0.00 || $14.18 $0.75 $0.00 $0.00 $83.87 $113.41
Splicer
Equip. $53.17 $7.50 $1.60 $0.53 $0.00 || $12.76 $0.75 $0.00 $0.00 $76.31 $102.89
Operator
Groundman| $35.45 $7.50 $1.06 $0.35 $0.00 $8.51 $0.75 $0.00 $0.00 $53.62 $71.35
0to 12
months
Groundman, $41.36 $7.50 $1.24 $0.41 $0.00 $9.93 $0.75 $0.00 $0.00 $61.19 $81.87
1 year plus
Apprentice Percent
Linemen
1st 1000 60.00 $35.45 $7.50 $1.06 $0.35 $0.00 $8.51 $0.75 $0.00 $0.00 $53.62 $71.34
Hrs
2nd 1000 65.00 $38.40 $7.50 $1.15 $0.38 $0.00 $8.91 $0.75 $0.00 $0.00 $57.09 $76.29
Hrs
3rd 1000 70.00 $41.36 $7.50 $1.24 $0.41 $0.00 $9.93 $0.75 $0.00 $0.00 $61.19 $81.86
Hrs
4th 1000 75.00 $44.31 $7.50 $1.33 $0.44 $0.00 || $10.63 $0.75 $0.00 $0.00 $64.96 $87.11
Hrs
5th 1000 80.00 $47.26 $7.50 $1.42 $0.47 $0.00 || $10.96 $0.75 $0.00 $0.00 $68.36 $92.00
Hrs
6th 1000 85.01 $50.22 $7.50 $1.51 $0.50 $0.00 || $12.05 $0.75 $0.00 $0.00 $72.53 $97.65
Hrs
7th 1000 90.00 $53.17 $7.50 $1.60 $0.53 $0.00 || $12.76 $0.75 $0.00 $0.00 $76.31 $102.90
Hrs

Special Calculation Note : Other is Health Reimbursement Account

Ratio : Jurisdiction ( * denotes special jurisdictional note ) :
1 Journeymen to 1 Apprentice ASHTABULA, CUYAHOGA, GEAUGA, LAKE, LORAIN

Special Jurisdictional Note :

Details :

A groundman when directed shall assist a Journeymen in the performance of his’her work on the ground, including the use of hand tools. Under no circumstances
shall this classification climb poles, towers, ladders, or work from an elevated platform or bucket truck. This classification shall not perform work normally

assigned to an apprentice lineman.

There shall be no more than one (1) Groundman for each two (2) Journeyman except when performing DOT Traffic Signal or Highway lighting work where the
ratio can be two (2) Groundman for each Journeyman or Operator.

https://wagehour.com.ohio.gov/w3/Webwh.nsf/$docUniqlDAII/852565B80070693285258B100065D673?0opendocument



1/6/25, 3:13 PM PW Rate Skilled LCN02-2024ibLoc71Clev Page

Prevailing Wage Rate
Skilled Crafts

Name of Union: Electrical Local 71 Cleveland Municipal Power & Transit

Change # : LCN02-2024ibLoc71Clev

Craft : Lineman Effective Date : 01/06/2025 Last Posted : 12/31/2024

BHR Fringe Benefit Payments Irrevocable Total Overtime
Fund PWR Rate
H&W || Pension || App Tr.|| Vac. || Annuity || Other || LECET || MISC
*) *)
Classification
Electrical $54.96 $7.50 $1.65 $0.55 $0.00 $12.64 $0.75 $0.00 $0.00 $78.05 $105.53
Lineman
Cable $54.96 $7.50 $1.65 $0.55 $0.00 $12.64 $0.75 $0.00 $0.00 $78.05 $105.53
Splicer
Equip. $49.46 $7.50 $1.48 $0.49 $0.00 $11.38 $0.75 $0.00 $0.00 $71.06 $95.79
Operator
Groundman| $32.98 $7.50 $0.99 $0.33 $0.00 $7.58 $0.75 $0.00 $0.00 $50.13 $66.62
0to 12
months
Groundman, $38.47 $7.50 $1.15 $0.38 $0.00 $8.85 $0.75 $0.00 $0.00 $57.10 $76.33
1 Year or
More
Apprentice Percent
Linemen
1st 1000 60.00 $32.98 $7.50 $0.99 $0.33 $0.00 $7.58 $0.75 $0.00 $0.00 $50.13 $66.61
Hrs
2nd 1000 65.00 $35.72 $7.50 $1.07 $0.36 $0.00 $8.22 $0.75 $0.00 $0.00 $53.62 $71.49
Hrs
3rd 1000 70.00 $38.47 $7.50 $1.15 $0.38 $0.00 $8.85 $0.75 $0.00 $0.00 $57.10 $76.34
Hrs
4th 1000 75.00 $41.22 $7.50 $1.24 $0.41 $0.00 $9.48 $0.75 $0.00 $0.00 $60.60 $81.21
Hrs
5th 1000 80.00 $43.97 $7.50 $1.32 $0.44 $0.00 $10.11 $0.75 $0.00 $0.00 $64.09 $86.07
Hrs
6th 1000 85.00 $46.72 $7.50 $1.40 $0.47 $0.00 $10.74 $0.75 $0.00 $0.00 $67.58 $90.93
Hrs
7th 1000 90.00 $49.46 $7.50 $1.48 $0.49 $0.00 $11.38 $0.75 $0.00 $0.00 $71.06 $95.80
Hrs

Special Calculation Note : Other is Health Reimbursement Account

Ratio : Jurisdiction ( * denotes special jurisdictional note ) :
1 Journeymen to 1 Apprentice ASHTABULA, CUYAHOGA, GEAUGA, LAKE, LORAIN

Special Jurisdictional Note :

Details :

A groundman when directed shall assist a Journeymen in the performance of his/her work on the ground, including the use of hand tools. Under no circumstances
shall this classification climb poles, towers, ladders, or work from an elevated platform or bucket truck. This classification shall not perform work normally
assigned to an apprentice lineman. There shall be no more than one (1) Groundman for each two (2) Journeyman except when performing DOT Traffic Signal or
Highway lighting work where the ratio can be two (2) Groundman for each Journeyman or Operator.

https://wagehour.com.ohio.gov/w3/Webwh.nsf/$docUnigIDAII/852565B80070693285258B1000668250?0opendocument
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Prevailing Wage Rate
Skilled Crafts

Name of Union: Electrical Local 71 DOT Traffic Signal Highway Lighting Cleveland

Change # : LCN02-2024ibLoc71DOTClev

Craft : Lineman Effective Date : 01/06/2025 Last Posted : 12/31/2024

BHR Fringe Benefit Payments Irrevocable Total Overtime
Fund PWR Rate
H&W || Pension ||App Tr.|| Vac. || Annuity || Other || LECET || MISC
*) *)
Classification
Electrical $43.89 $7.50 $1.32 $0.44 $0.00 $9.66 $0.50 $0.00 $0.00 $63.31 $85.25
Lineman
Traffic $43.89 $7.50 $1.32 $0.44 $0.00 $9.66 $0.50 $0.00 $0.00 $63.31 $85.25
Signal &
Lighting
Journeyman:
Equipment $39.97 $7.50 $1.20 $0.40 $0.00 $8.79 $0.50 $0.00 $0.00 $58.36 $78.34
Operator
Groundman $26.26 $7.50 $0.79 $0.26 $0.00 $5.78 $0.50 $0.00 $0.00 $41.09 $54.22
0to 1 Year
Groundman $31.10 $7.50 $0.93 $0.31 $0.00 $6.84 $0.50 $0.00 $0.00 $47.18 $62.73
1 Year or
more
Traffic Percent
Apprentice
1st 1,000 60.00 $26.33 $7.50 $0.79 $0.26 $0.00 $5.79 $0.50 $0.00 $0.00 $41.17 $54.34
Hours
2nd 1,000 65.00 $28.53 $7.50 $0.86 $0.29 $0.00 $6.28 $0.50 $0.00 $0.00 $43.96 $58.22
Hours
3rd 1,000 70.00 $30.72 $7.50 $0.92 $0.31 $0.00 $6.76 $0.50 $0.00 $0.00 $46.71 $62.07
Hours
4th 1,000 75.00 $32.92 $7.50 $0.99 $0.33 $0.00 $7.24 $0.50 $0.00 $0.00 $49.48 $65.94
Hours
5th 1,000 80.00 $35.11 $7.50 $1.05 $0.35 $0.00 $7.72 $0.50 $0.00 $0.00 $52.23 $69.79
Hours
6th 1,000 90.00 $39.50 $7.50 $1.19 $0.40 $0.00 $8.69 $0.50 $0.00 $0.00 $57.78 $77.53
Hours

Special Calculation Note : Other: Health Reimburstment Account

Ratio : Jurisdiction ( * denotes special jurisdictional note ) :
1 Journeymen to 1 Apprentice ASHTABULA, CUYAHOGA, GEAUGA, LAKE, LORAIN

Special Jurisdictional Note :

Details :

A groundman when directed shall assist a Journeymen in the performance of his/her work on the ground, including the use of hand tools. Under no circumstances
shall this classification climb poles, towers, ladders, or work from an elevated platform or bucket truck. This classification shall not perform work normally
assigned to an apprentice lineman. There shall be no more than one (1) Groundman for each two (2) Journeyman except when performing DOT Traffic Signal or
Highway lighting work where the ratio can be two (2) Groundman for each Journeyman or Operator.

https://wagehour.com.ohio.gov/w3/Webwh.nsf/$docUnigIDAII/852565B80070693285258B100066E232?0pendocument
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Prevailing Wage Rate
Skilled Crafts

Name of Union: Electrical Local 71 High Tension Pipe Type Cable

Craft : Lineman Effective Date : 01/06/2025 Last Posted : 12/31/2024
BHR Fringe Benefit Payments Irrevocable Total Overtime
Fund PWR Rate
H&W || Pension || App Tr. Vac. Annuity || Other || LECET || MISC
*) *)
Classification
Electrical Lineman $52.94 $7.50 $1.59 $0.53 $0.00 $12.71 $0.75 $0.00 $0.00 $76.02 $102.49
Certified Lineman $52.94 $7.50 $1.59 $0.53 $0.00 $12.71 $0.75 $0.00 $0.00 $76.02 $102.49
Welder
Certified Cable $52.94 $7.50 $1.59 $0.53 $0.00 $12.71 $0.75 $0.00 $0.00 $76.02 $102.49
Splicer
Operator A $47.43 $7.50 $1.42 $0.47 $0.00 $11.38 $0.75 $0.00 $0.00 $68.95 $92.66
Operator B $41.99 $7.50 $1.26 $0.42 $0.00 $10.08 $0.75 $0.00 $0.00 $62.00 $83.00
Operator C $33.74 $7.50 $1.01 $0.34 $0.00 $8.10 $0.75 $0.00 $0.00 $51.44 $68.31
Groundman 0-12 $26.47 $7.50 $0.79 $0.26 $0.00 $6.35 $0.75 $0.00 $0.00 $42.12 $55.35
months Exp
Groundman 0-12 $29.12 $7.50 $0.87 $0.29 $0.00 $6.99 $0.75 $0.00 $0.00 $45.52 $60.08
months Exp
w/CDL
Groundman 1 yr or $29.12 $7.50 $0.87 $0.29 $0.00 $6.99 $0.75 $0.00 $0.00 $45.52 $60.08
more
Groundman 1 yr or $34.41 $7.50 $1.03 $0.34 $0.00 $8.26 $0.75 $0.00 $0.00 $52.29 $69.50
more w/CDL
Equipment $41.99 $7.50 $1.26 $0.42 $0.00 $10.08 $0.75 $0.00 $0.00 $62.00 $83.00
Mechanic A
Equipment $37.86 $7.50 $1.14 $0.38 $0.00 $9.09 $0.75 $0.00 $0.00 $56.72 $75.65
Mechanic B
Equipment $33.74 $7.50 $1.01 $0.34 $0.00 $8.10 $0.75 $0.00 $0.00 $51.44 $68.31
Mechanic C
X-Ray Technician $52.94 $7.50 $1.59 $0.53 $0.00 $12.71 $0.75 $0.00 $0.00 $76.02 $102.49
Apprentice Percent
1st 1000 hrs 60.00 $31.76 $7.50 $0.95 $0.32 $0.00 $7.62 $0.75 $0.00 $0.00 $48.90 $64.79
2nd 1000 hrs 65.00 $34.41 $7.50 $1.03 $0.34 $0.00 $8.26 $0.75 $0.00 $0.00 $52.29 $69.50
3rd 1000 hrs 70.00 $37.06 $7.50 $1.11 $0.37 $0.00 $8.89 $0.75 $0.00 $0.00 $55.68 $74.21
4th 1000 hrs 75.00 $39.71 $7.50 $1.19 $0.40 $0.00 $9.53 $0.75 $0.00 $0.00 $59.07 $78.93
5th 1000 hrs 80.00 $42.35 $7.50 $1.27 $0.42 $0.00 $10.16 $0.75 $0.00 $0.00 $62.45 $83.63
6th 1000 hrs 85.00 $45.00 $7.50 $1.35 $0.45 $0.00 $10.80 $0.75 $0.00 $0.00 $65.85 $88.35
7th 1000 hrs 90.00 $47.65 $7.50 $1.43 $0.48 $0.00 $11.44 $0.75 $0.00 $0.00 $69.25 $93.07

Special Calculation Note : Other is Health Retirement Account

Operator "A"

John Henry Rock Drill, D-6 (or equivalent) and above, Trackhoe Digger, (320 Track excavator), Cranes (greater then 25 tons and less than 45 tons).

Operator "B"

Cranes (greater than 6 tons and up to 25 tons), Backhoes, Road Tractor, Dozer up to D-5, Pressure Digger- wheeled or tracked, all Tension wire Stringing equipment.

Operator "C"

Trench, Backhoe, Riding type vibratory Compactor, Ground Rod Driver, Boom Truck (6 ton & below), Skid Steer Loaders, Material Handler.

*All Operators of cranes 45 ton or larger shall be paid the journeyman rate of pay. $0.30 is for Health Retirement Account.

Ratio :

1 Journeyman to 1 Apprentice

Special Jurisdictional Note :

Details :

Jurisdiction ( * denotes special jurisdictional note ) :

ADAMS, ASHLAND, ASHTABULA, ATHENS, AUGLAIZE, BELMONT, BROWN,
BUTLER, CARROLL, CHAMPAIGN, CLARK, CLERMONT, CLINTON, COLUMBIANA,
COSHOCTON, CRAWFORD, CUYAHOGA, DARKE, DELAWARE, FAIRFIELD,
FAYETTE, FRANKLIN, GALLIA, GEAUGA, GREENE, GUERNSEY, HAMILTON,
HARRISON, HIGHLAND, HOCKING, HOLMES, JACKSON, JEFFERSON, KNOX,
LAKE, LAWRENCE, LICKING, LOGAN, LORAIN, MADISON, MAHONING, MARION,
MEDINA, MEIGS, MERCER, MIAMI, MONROE, MONTGOMERY, MORGAN,
MORROW, MUSKINGUM, NOBLE, PERRY, PICKAWAY, PIKE, PORTAGE, PREBLE,
RICHLAND, ROSS, SCIOTO, SHELBY, STARK, SUMMIT, TRUMBULL, TUSCARAWAS,
UNION, VINTON, WARREN, WASHINGTON, WAYNE

Heli - Arc Welding will be paid $.30 above Journeyman rate. Additional compensation of 10% over the Journeyman Lineman and Journeyman Technician for performing work on structures
outside of buildings such as water towers, smoke stacks, radio and television towers, more than 75' above the ground.
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Change # : LCN01-2024ibLoc71

PW Rate Skilled LCNO1-2024ibLoc71 Page

Prevailing Wage Rate
Skilled Crafts

Craft : Lineman Effective Date : 01/06/2025 Last Posted : 12/31/2024

Name of Union: Electrical Local 71 Outside Utility Power

BHR Fringe Benefit Payments Irrevocable Total Overtime
Fund PWR Rate
H&W || Pension || App Tr. Vac. Annuity || Other || LECET || MISC
(@) *)
Classification
Electrical $50.15 $7.50 $1.50 $0.50 $0.00 $12.04 $0.75 $0.00 $0.00 $72.44 $97.51
Lineman
Substation $50.15 $7.50 $1.50 $0.50 $0.00 $12.04 $0.75 $0.00 $0.00 $72.44 $97.51
Technician
Cable Splicer $52.52 $7.50 $1.58 $0.52 $0.00 $12.60 $0.75 $0.00 $0.00 $75.47 $101.73
Operator A $44.95 $7.50 $1.35 $0.45 $0.00 $10.79 $0.75 $0.00 $0.00 $65.79 $88.27
Operator B $39.73 $7.50 $1.19 $0.40 $0.00 $9.53 $0.75 $0.00 $0.00 $59.10 $78.96
Operator C $31.89 $7.50 $0.96 $0.32 $0.00 $7.65 $0.75 $0.00 $0.00 $49.07 $65.01
Groundman 0- $25.07 $7.50 $0.75 $0.25 $0.00 $6.02 $0.75 $0.00 $0.00 $40.34 $52.88
12 months Exp
Groundman 0- $27.58 $7.50 $0.83 $0.28 $0.00 $6.62 $0.75 $0.00 $0.00 $43.56 $57.35
12 months Exp
w/CDL
Groundman 1 $27.58 $7.50 $0.83 $0.28 $0.00 $6.62 $0.75 $0.00 $0.00 $43.56 $57.35
yr or more
Groundman 1 $32.60 $7.50 $0.98 $0.33 $0.00 $7.82 $0.75 $0.00 $0.00 $49.98 $66.28
yr or more
w/CDL
[Equipment $39.73 $7.50 $1.19 $0.40 $0.00 $9.54 $0.75 $0.00 $0.00 $59.11 $78.97
|[Mechanic A
Equipment $35.82 $7.50 $1.07 $0.36 $0.00 $8.60 $0.75 $0.00 $0.00 $54.10 $72.01
Mechanic B
[Equipment $31.89 $7.50 $0.96 $0.32 $0.00 $7.65 $0.75 $0.00 $0.00 $49.07 $65.01
Mechanic C
Line Truck $35.16 $7.50 $1.05 $0.35 $0.00 $8.44 $0.75 $0.00 $0.00 $53.25 $70.83
w/uuger
Apprentice Percent
1st 1000 hrs 60.00 $30.09 $7.50 $0.90 $0.30 $0.00 $7.22 $0.75 $0.00 $0.00 $46.76 $61.80
2nd 1000 hrs 65.00 $32.60 $7.50 $0.98 $0.33 $0.00 $7.82 $0.75 $0.00 $0.00 $49.98 $66.28
3rd 1000 hrs 70.00 $35.10 $7.50 $1.05 $0.35 $0.00 $8.43 $0.75 $0.00 $0.00 $53.18 $70.74
4th 1000 hrs 75.00 $37.61 $7.50 $1.13 $0.38 $0.00 $9.03 $0.75 $0.00 $0.00 $56.40 $75.21
5th 1000 hrs 80.00 $40.12 $7.50 $1.20 $0.40 $0.00 $9.63 $0.75 $0.00 $0.00 $59.60 $79.66
6th 1000 hrs 85.00 $42.63 $7.50 $1.28 $0.43 $0.00 $10.23 $0.75 $0.00 $0.00 $62.82 $84.13
7th 1000 hrs 90.00 $45.14 $7.50 $1.35 $0.45 $0.00 $10.83 $0.75 $0.00 $0.00 $66.01 $88.58

Operator "A"

Special Calculation Note : Other

s Health Reimburstment Account

John Henry Rock Drill, D-6 (or equivalent) and above, Trackhoe Digger, (320 Track excavator), Cranes (greater then 25 tons and less than 45 tons).

Operator "B"

Cranes (greater than 6 tons and up to 25 tons), Backhoes, Road Tractor, Dozer up to D-5, Pressure Digger- wheeled or tracked, all Tension wire Stringing equipment.

Operator "C"

Trench, Backhoe, Riding type vibratory Compactor, Ground Rod Driver, Boom Truck (6 ton & below), Skid Steer Loaders, Material Handler.

Ratio :

(1) Journeyman Lineman to (1) Apprentice

Special Jurisdictional Note :

Details :

Jurisdiction ( * denotes special jurisdictional note ) :

ADAMS, ASHLAND, ASHTABULA, ATHENS, AUGLAIZE, BELMONT, BROWN,
BUTLER, CARROLL, CHAMPAIGN, CLARK, CLERMONT, CLINTON,
COLUMBIANA, COSHOCTON, CRAWFORD, CUYAHOGA, DARKE, DELAWARE,
FAIRFIELD, FAYETTE, FRANKLIN, GALLIA, GEAUGA, GREENE, GUERNSEY,
HAMILTON, HARRISON, HIGHLAND, HOCKING, HOLMES, JACKSON,
JEFFERSON, KNOX, LAKE, LAWRENCE, LICKING, LOGAN, LORAIN, MADISON,
MAHONING, MARION, MEDINA, MEIGS, MERCER, MIAMI, MONROE,
MONTGOMERY, MORGAN, MORROW, MUSKINGUM, NOBLE, PERRY, PICKAWAY,
PIKE, PORTAGE, PREBLE, RICHLAND, ROSS, SCIOTO, SHELBY, STARK, SUMMIT,
TRUMBULL, TUSCARAWAS, UNION, VINTON, WARREN, WASHINGTON, WAYNE

Heli - Arc Welding will be paid $.30 above Journeyman rate. Additional compensation of 10% over the Journeyman Lineman and Journeyman Technician for performing work on
structures outside of buildings such as water towers, smoke stacks, radio and television towers, more than 75' above the ground.
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Prevailing Wage Rate
Skilled Crafts

Name of Union: Electrical Local 71 Underground Residential Distribution

Change # : LCN02-2024ibLoc7URD

Craft : Lineman Effective Date : 01/06/2025 Last Posted : 12/31/2024

BHR Fringe Benefit Payments Irrevocable Total Overtime
Fund PWR Rate
H&W || Pension || App Tr. Vac. || Annuity || Other || LECET || MISC
*) *)
Classification
URD $38.05 $7.50 $1.14 $0.38 $0.00 $9.13 $0.75 $0.00 $0.00 $56.95 $75.97
Electrican
Equipment $34.04 $7.50 $1.02 $0.34 $0.00 $8.17 $0.75 $0.00 $0.00 $51.82 $68.84
Operator A
Equipment $31.26 $7.50 $0.94 $0.31 $0.00 $7.50 $0.75 $0.00 $0.00 $48.26 $63.89
Operator B
Directional $34.04 $7.50 $1.02 $0.34 $0.00 $8.17 $0.75 $0.00 $0.00 $51.82 $68.84
Drill
Locator
Directional $31.26 $7.50 $0.94 $0.31 $0.00 $7.50 $0.75 $0.00 $0.00 $48.26 $63.89
Drill
Operator
Groundman $24.70 $7.50 $0.74 $0.25 $0.00 $5.93 $0.75 $0.00 $0.00 $39.87 $52.22
0-12
months
Exp
Groundman $27.24 $7.50 $0.82 $0.27 $0.00 $6.54 $0.75 $0.00 $0.00 $43.12 $56.74
0-12
months
Exp
w/CDL
Groundman $27.24 $7.50 $0.82 $0.27 $0.00 $6.54 $0.75 $0.00 $0.00 $43.12 $56.74
1 yror
more
Groundman $32.26 $7.50 $0.97 $0.32 $0.00 $7.74 $0.75 $0.00 $0.00 $49.54 $65.67
1yror
more
w/CDL
Apprentice Percent
1st 1000 80.00 $30.44 $7.50 $0.91 $0.30 $0.00 $7.31 $0.75 $0.00 $0.00 $47.21 $62.43
hrs
2nd 1000 85.00 $32.34 $7.50 $0.97 $0.32 $0.00 $7.76 $0.75 $0.00 $0.00 $49.64 $65.81
hrs
3rd 1000 90.00 $34.25 $7.50 $1.03 $0.34 $0.00 $8.22 $0.75 $0.00 $0.00 $52.09 $69.21
hrs
4th 1000 95.00 $36.15 $7.50 $1.08 $0.36 $0.00 $8.68 $0.75 $0.00 $0.00 $54.52 $72.59
hrs

Special Calculation Note : Other: Health Reimburstment Account

Ratio : Jurisdiction ( * denotes special jurisdictional note ) :

(1) Journeyman Lineman to (1) Apprentice ADAMS, ASHLAND, ASHTABULA, ATHENS, AUGLAIZE, BELMONT,
BROWN, BUTLER, CARROLL, CHAMPAIGN, CLARK, CLERMONT,
CLINTON, COLUMBIANA, COSHOCTON, CRAWFORD, CUYAHOGA,
DARKE, DELAWARE, FAIRFIELD, FAYETTE, FRANKLIN, GALLIA,
GEAUGA, GREENE, GUERNSEY, HAMILTON, HARRISON, HIGHLAND,
HOCKING, HOLMES, JACKSON, JEFFERSON, KNOX, LAKE, LAWRENCE,
LICKING, LOGAN, LORAIN, MADISON, MAHONING, MARION, MEDINA,
MEIGS, MERCER, MIAMI, MONROE, MONTGOMERY, MORGAN,
MORROW, MUSKINGUM, NOBLE, PERRY, PICKAWAY, PIKE, PORTAGE,
PREBLE, RICHLAND, ROSS, SCIOTO, SHELBY, STARK, SUMMIT,
TRUMBULL, TUSCARAWAS, UNION, VINTON, WARREN, WASHINGTON,
WAYNE

Special Jurisdictional Note :
Details :

This work applies to projects designated for any outside Underground Residential Distribution construction work for electrical utilities, municipalities and rural
electrification projects.
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Prevailing Wage Rate
Skilled Crafts

Name of Union: Electrical Local 71 Voice Data Video Outside

Change # : LCN02-2024ibLoc71VDV

Craft : Voice Data Video Effective Date : 03/06/2024 Last Posted : 03/06/2024

BHR Fringe Benefit Payments Irrevocable Total Overtime
Fund PWR Rate
H&W || Pension || App Tr. Vac. Annuity || Other || LECET || MISC
*) *)
Classification
Electrical $35.39 $7.25 $1.06 $0.00 $0.00 $1.77 $0.00 $0.00 $0.00 $45.47 $63.17
Installer
Technician
1
Installer $33.37 $7.25 $1.00 $0.00 $0.00 $1.67 $0.00 $0.00 $0.00 $43.29 $59.97
Technician
11
Installer $33.37 $7.25 $1.00 $0.00 $0.00 $1.67 $0.00 $0.00 $0.00 $43.29 $59.97
Repairman
Equipment $24.98 $7.25 $0.75 $0.00 $0.00 $1.25 $0.00 $0.00 $0.00 $34.23 $46.72
Operator II
Cable $35.39 $7.25 $1.06 $0.00 $0.00 $1.77 $0.00 $0.00 $0.00 $45.47 $63.17
Splicer
Ground $16.69 $7.25 $0.50 $0.00 $0.00 $0.83 $0.00 $0.00 $0.00 $25.27 $33.62
Driver
W/CDL
Groundman $14.57 $7.25 $0.44 $0.00 $0.00 $0.73 $0.00 $0.00 $0.00 $22.99 $30.28
Trainees Percent
Trainee F 50.01 $17.70 $7.25 $0.53 $0.00 $0.89 $0.00 $0.00 $0.00 $0.00 $26.37 $35.22
Trainee E 58.00 $20.53 $7.25 $0.62 $0.00 $1.03 $0.00 $0.00 $0.00 $0.00 $29.43 $39.69
Trainee D 66.00 $23.36 $7.25 $0.70 $0.00 $1.17 $0.00 $0.00 $0.00 $0.00 $32.48 $44.16
Trainee C 74.00 $26.19 $7.25 $0.79 $0.00 $1.31 $0.00 $0.00 $0.00 $0.00 $35.54 $48.63
Trainee B 82.00 $29.02 $7.25 $0.87 $0.00 $1.45 $0.00 $0.00 $0.00 $0.00 $38.59 $53.10
Trainee A 90.00 $31.85 $7.25 $0.96 $0.00 $1.59 $0.00 $0.00 $0.00 $0.00 $41.65 $57.58
Special Calculation Note :
Ratio : Jurisdiction ( * denotes special jurisdictional note ) :
1Trainee to 1 Journeyman ADAMS, ASHLAND, ASHTABULA, ATHENS, AUGLAIZE, BELMONT, BROWN,

BUTLER, CARROLL, CHAMPAIGN, CLARK, CLERMONT, CLINTON,
COLUMBIANA, COSHOCTON, CRAWFORD, CUYAHOGA, DARKE,
DELAWARE, FAIRFIELD, FAYETTE, FRANKLIN, GALLIA, GEAUGA, GREENE,
GUERNSEY, HAMILTON, HARRISON, HIGHLAND, HOCKING, HOLMES,
JACKSON, JEFFERSON, KNOX, LAKE, LAWRENCE, LICKING, LOGAN,
LORAIN, MADISON, MAHONING, MARION, MEDINA, MEIGS, MERCER,
MIAMI, MONROE, MONTGOMERY, MORGAN, MORROW, MUSKINGUM,
NOBLE, PERRY, PICKAWAY, PIKE, PORTAGE, PREBLE, RICHLAND, ROSS,
SCIOTO, SHELBY, STARK, SUMMIT, TRUMBULL, TUSCARAWAS, UNION,
VINTON, WARREN, WASHINGTON, WAYNE

Special Jurisdictional Note :

Details :

Cable Splicer: Inspect and test lines or cables, analyze results, and evaluate transmission characteristics. Cover conductors with insulation or seal splices with moisture-proof
covering. Install, splice, test, and repair cables using tools or mechanical equipment. This will include the splicing of fiber.

Installer Technician I: Must know all aspects of telephone and cable work. This is to include aerial, underground, and manhole work. Must know how to climb and run bucket.
Must have all the tools required to perform these tasks. Must be able to be responsible for the safety of the crew at all times. Must also have CDL license and have at least 5
years experience.

Installer Repairman: Perform tasks of repairing, installing, and testing phone and CATV services.

Installer Technician II: Have at least three years of telephone and CATV experience. Must have the knowledge of underground, aerial, and manhole work. Must be able to
climb and operate bucket. Must have CDL. Must have all tools needed to perform these tasks.

Equipment Operator II: Able to operate a digger derrick or bucket truck. Have at least 3 years of experience and must have a valid CDL license.

Groundman W/CDL: Must have a valid CDL license and be able to perform tasks such as: climbing poles, pulling down guys, making up material, and getting appropriate
tools for the job. Must have at least 5 year's experience.

Groundman: Perform tasks such as: climbing poles, pulling down guys, making up material, and getting appropriate tools for the job. Experience 0-5 years.
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Prevailing Wage Rate
Skilled Crafts

Name of Union: Elevator Local 17

Change # : LCN01-2025ibLoc17

Craft : Elevator Effective Date : 01/29/2025 Last Posted : 01/29/2025

BHR Fringe Benefit Payments Irrevocable Total Overtime
Fund PWR Rate
H&W || Pension || App Tr.|| Vac. || Annuity || Other ||LECET || MISC
*) *)
Classification
Elevator $63.79 $16.27 || $10.96 || $0.80 $5.10 || $10.40 || $2.40 $0.00 $0.00 $109.72 $141.62
Mechanic
[Heper || $44.65 $16.27 || $10.96 | $0.80 || $3.57 | s10.40 || s1.68 |[ $0.00 ][ $0.00 ]| $88.33 | $110.65
|Apprentice l Percent | | | | | | | |
0-6months 50.01 $31.90 $0.00 $0.00 $0.00 $1.91 $0.00 $0.00 $0.00 $0.00 $33.81 $49.76
Probation
1st year 55.00 $35.08 $16.27 || $10.96 $0.80 $2.10 $10.40 $1.32 $0.00 $0.00 $76.93 $94.48
2nd year 65.00 $41.46 $16.27 || $10.96 $0.80 $2.49 $10.40 $1.56 $0.00 $0.00 $83.94 $104.68
3rd year 70.00 $44.65 $16.27 || $10.96 $0.80 $2.68 $10.40 $1.68 $0.00 $0.00 $87.44 $109.77
4th year 80.00 $51.03 $16.27 || $10.96 || $0.80 $3.06 || $10.40 || $1.92 $0.00 $0.00 $94.44 $119.96
Assistant 80.00 $51.03 $16.27 || $10.96 || $0.80 $4.08 || $10.40 || $1.92 $0.00 $0.00 $95.46 $120.98
Mechanic

Special Calculation Note : Vacation 6% for employees under 5 years based on regular hourly rate for all hours worked. 8% for employees over 5
years based on regular hourly rate for all hours worked. Other is Holiday Pay

Ratio : Jurisdiction ( * denotes special jurisdictional note ) :

1 Journeyman to 1 Apprentice ASHTABULA, CUYAHOGA, ERIE, GEAUGA, LAKE, LORAIN
1 Journeyman to 1 Helper

1 Journeyman to 1 Assistant Mechanic

Special Jurisdictional Note :

Details :
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Prevailing Wage Rate
Skilled Crafts

Name of Union: Glazier Local 181

Change # : LCN01-2024ibLoc181

Craft : Glazier Effective Date : 05/08/2024 Last Posted : 05/08/2024

BHR Fringe Benefit Payments Irrevocable Total Overtime
Fund PWR Rate

H&W || Pension || App Tr. Vac. Annuity || Other || LECET || MISC

(*) (*)

Classification
[Glazier || $34.82 [ s9.12 | s11.58 ][ s0.45 || s0.00 || s0.00 ][ s0.00 || s0.00 [ s0.00 || $55.97 [ $73.38
[Apprentice] Percent | | | | | L |

[ st Year || 60.00 | $20.89 [ $9.12 | s1.02 | s0.45 ][ s0.00 || s0.00 || s0.00 ][ so.00 || s0.00 || $31.48 | $41.93
2nd Year || 70.00 $24.37 $9.12 |[ $3.52 | s0.45 |[ s0.00 |[ s0.00 |[ s0.00 |[ s0.00 ][ $0.00 $37.46 | $49.65
3rd Year 80.00 $27.86 $9.12 |[ $7.69 | s0.45 |[ s0.00 |[ s0.00 |[ s0.00 |[ s0.00 ][ $0.00 $45.12 $59.04
4th Year 90.00 $3134 $9.12 |[ $8.53 |[ s0.45 |[ s0.00 |[ s0.00 |[ s0.00 |[ s0.00 ][ $0.00 $49.44 $65.11

Special Calculation Note : No special calculations for this classification.

Ratio : Jurisdiction ( * denotes special jurisdictional note ) :
1 Journeymen to 1 Apprentice ASHTABULA, CUYAHOGA, ERIE*, GEAUGA, HURON, LAKE, LORAIN,
MEDINA*, PORTAGE*, SUMMIT*

Special Jurisdictional Note : Start at the intersection of Route 305 and the eastern boundary line of Portage County. Follow Route 305 west onto
Route 82, follow Route 82 west to the intersection of Routes 82,8 and 271, follow Route 271 south to Medina County line west to Route 94, follow
Route 94 south to Route 303, follow Route 303 west to Route 252, follow Route 252 south to Route 18, follow Route 18 west to Route 301, follow
301 south to Route 162, follow Route 162 west to Route 58, follow Route 58 south to the Ashland County line, follow the Ashland County line. The
eastern part of Route 4 north to Lake Erie is the jurisdiction of Local 181. Local 181 has the jurisdiction on all projects built on the property which
borders on the above Routes and/or intersections, wherever a County line is the divider between Local 181 and another Union, the jurisdiction is
only to the county line.

Details :

High Pay: All work is defined for the purpose of the agreement as being work which requires that the employee be supported by equipment that hangs from or
suspends from the wall or roof of a building or structure. This work shall receive and additional $1.50 per hour.
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Prevailing Wage Rate
Skilled Crafts

Name of Union: Ironworker Local 17

Change # : LCN01-2020fbLoc17

Craft : Ironworker Effective Date : 12/24/2020 Last Posted : 12/24/2020

BHR Fringe Benefit Payments Irrevocable Total Overtime
Fund PWR Rate
H&W || Pension |[App Tr.|| Vac. || Annuity || Other ||LECET || MISC
*) *)
Classification
[Ironworker || $33.83 [ $7.94 | $10.00 ][ s0.67 || s2.10 || s4.50 ][ s0.00 || s0.00 [ s0.00 || $59.04 [ $75.95 |
[Apprentice] Percent | | | | | | I | | | |
Ist 6 50.00 $16.91 $7.94 $10.00 $0.67 $2.10 $4.50 $0.00 $0.00 $0.00 $42.13 $50.58
Months
2nd 55.00 $18.61 $7.94 $10.00 $0.67 $2.10 $4.50 $0.00 $0.00 $0.00 $43.82 $53.12
6 Months
2nd Year 70.00 $23.68 $7.94 $10.00 $0.67 $2.10 $4.50 $0.00 $0.00 $0.00 $48.89 $60.73
1st 6
Months
2nd Year 75.00 $25.37 $7.94 $10.00 $0.67 $2.10 $4.50 $0.00 $0.00 $0.00 $50.58 $63.27
2nd 6
Months
3rd Year 80.00 $27.06 $7.94 $10.00 $0.67 $2.10 $4.50 $0.00 $0.00 $0.00 $52.27 $65.81
Ist6
Months
3rd Year 85.00 $28.76 $7.94 $10.00 $0.67 $2.10 $4.50 $0.00 $0.00 $0.00 $53.97 $68.34
2nd 6
Months
4th Year 90.00 $30.45 $7.94 $10.00 $0.67 $2.10 $4.50 $0.00 $0.00 $0.00 $55.66 $70.88
1st 6
Months
4th Year 95.00 $32.14 $7.94 $10.00 $0.67 $2.10 $4.50 $0.00 $0.00 $0.00 $57.35 $73.42
2nd 6
Months

Special Calculation Note : No special calculations for this skilled craft wage rate are required at this time.

Ratio : Jurisdiction ( * denotes special jurisdictional note ) :
4 Journeymen to 1 Apprentice on Structural Work ASHTABULA, CUYAHOGA, ERIE, GEAUGA, HURON, LAKE, LORAIN,
3 Journeymen to 1 Apprentice on Rod Work MEDINA, PORTAGE, SUMMIT

2 Journeymen to 1 Apprentice on Finishing, Steel Sash, Stairway and
Ornamental Work

1 Apprentice for every Sheeting Gang

1 Journeymen to 2 Apprentice Roadway Signage and Sound Barriers

2 Journeymen to 2 Apprentice Unloading and Erection of Light Gauge Mental
Trusses

Special Jurisdictional Note : West Boundary Line :Sandusky, Ohio: Boundary lines between Local 17 & Local 55 are as follows: Columbus Ave
north to Sandusky Bay (and/or Lake Erie): Columbus Ave South to present Route 4: Route 4 South to present Route 99: from Route 99 south to old
Route 224-all territory to the west of the boundary line to be the jurisdiction of Local 55.All territory to the East of the boundary line to be the
jurisdiction of Local 17.Kelly's Island to be within jurisdiction of Local 17.All bridges,tunnels,viaducts,etc, relative to these boundary lines shall be
the jurisdiction of Local 17

South Boundary Line:Canton, Ohio: Boundary lines between Local 17 & Local 550 are as follows: All territory north of old Route 224 line to be the
jurisdiction of Local 17. All bridges,tunnels,viaducts,signs,etc, relative to old Route 224 line to be within the jurisdiction of Local 17. All territory
south of old Route 224 line is to be within the jurisdiction of Local 550, except for everything within the city limits of Barberton which shall be the
jurisdiction of Local 17.

Reading from West to East: Route old 224 line: Greenwich Ave-Wooster Road or East Ave. Route old 224 line: New 224 line including Cloverleaf:
East Waterloo Road: New 224 line-Attwood Road-Old 224. This will be considered to be the old Route 224 line,except for the city limits of
Barberton, Ohio which shall be the jurisdiction of Local 17

Southeast Boundary : Between local 17 and Local 207 are as follows: West of a line from Middlefield to Shalersville to Deerfield, shall be under the
jurisdiction of local 17. East of a line from Middlefield, to Shalersville to Deerfield, shall be under the jurisdiction of Local 207.

Local 17 & Local 207 have agreed that the Ohio County of Ashtabula shall be as follows: Everything North of Route 6, starting at the Geauga
County line, proceeding east to State Route 45, shall be under the jurisdiction of Local 17. Everything South, starting at the Geauga County line
shall be under local 207.

North Boundary: The East boundary line and the West boundary line continuing North halfway across Lake Erie.

Details :
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Prevailing Wage Rate
Skilled Crafts

Name of Union: Labor HevHwy 1B

Change # : LCN01-2024ibLocalHevHwy1B

Craft : Laborer Group 1 Effective Date : 05/01/2024 Last Posted : 05/01/2024

BHR Fringe Benefit Payments Irrevocable Total Overtime
Fund PWR Rate
H&W || Pension || App Tr. Vac. Annuity || Other || LECET || MISC
*) *)
Classification

Laborer $37.18 $8.40 $4.15 $0.45 $0.00 $1.50 $0.00 $0.10 $0.00 $51.78 $70.37
Group 1
Group 2 $37.35 $8.40 $4.15 $0.45 $0.00 $1.50 $0.00 $0.10 $0.00 $51.95 $70.63
Group 3 $37.68 $8.40 $4.15 $0.45 $0.00 $1.50 $0.00 $0.10 $0.00 $52.28 $71.12
Group 4 $38.13 $8.40 $4.15 $0.45 $0.00 $1.50 $0.00 $0.10 $0.00 $52.73 $71.80
Watch $28.25 $8.40 $4.15 $0.45 $0.00 $1.50 $0.00 $0.10 $0.00 $42.85 $56.98
Person
Apprentice| Percent ‘ | ‘ l | ‘ | | ‘ ‘ ‘
0-1000 hrs | 60.00 $22.31 | ss.40 || s415 | so.4s | so.00 || s150 |[ s0.00 || so.10 || $0.00 | $36.91 \ $48.06 |
1001-2000 70.00 $26.03 $8.40 $4.15 $0.45 $0.00 $1.50 $0.00 $0.10 $0.00 $40.63 $53.64

hrs
2001-3000 80.00 $29.74 $8.40 $4.15 $0.45 $0.00 $1.50 $0.00 $0.10 $0.00 $44.34 $59.22

hrs
3001-4000 90.00 $33.46 $8.40 $4.15 $0.45 $0.00 $1.50 $0.00 $0.10 $0.00 $48.06 $64.79

hrs
More than 100.00 $37.18 $8.40 $4.15 $0.45 $0.00 $1.50 $0.00 $0.10 $0.00 $51.78 $70.37
4000 hrs

Special Calculation Note : Watchman have no Apprentices. Tunnel Laborer rate with air-pressurized add $1.00 to the above wage rate

Ratio : Jurisdiction ( * denotes special jurisdictional note ) :
1 Journeymen to 1 Apprentice CUYAHOGA, GEAUGA
3 Journeymen to 1 Apprentice thereafter

Special Jurisdictional Note : Hod Carriers and Common Laborers - Heavy, Highway, Sewer, Waterworks, Utility, Airport, Railroad, Industrial and Building
Site

Details :

Group 1

Laborer (Construction); Plant Laborer or Yardman, Right-of-way Laborer, Landscape Laborer, Highway Lighting Worker, Signalization Worker, (Swimming) Pool
Construction Laborer, Utility Man, *Bridge Man, Handyman, Joint Setter, Flagperson, Carpenter Helper, Waterproofing Laborer, Slurry Seal, Seal Coating, Surface
Treatment or Road Mix Laborer, Riprap Laborer & Grouter, Asphalt Laborer, Dump Man (batch trucks), Guardrail & Fence Installer, Mesh Handler & Placer, Concrete
Curing Applicator, Scaffold Erector, Sign Installer, Hazardous Waste (level D), Diver Helper, Zone Person and Traffic Control.

*Bridge Man will perfomr work as per the October 31, 1949, memorandum on concrete forms, byand between the United Brotherhood of Caprpenters and Joiners of
Americ and the Laborers' International Union of North America, which states in; "the moving, cleaning, oiling and carrying to the next point of erection, and the stripping
of forms which are not to be re-used, and forms on all flat arch work shall be done by memebers of the Laborers' International Union of North America."

Group 2

Asphalt Raker, Screwman or Paver, Concrete Puddler, Kettle Man (pipeline), All Machine-Driven Tools (Gas, Electric, Air), Mason Tender, Brick Paver, Mortar Mixer,
Skid Steer, Sheeting & Shoring Person, Surface Grinder Person, Screedperson, Water Blast, Hand Held Wand, Power Buggy or Power Wheelbarrow, Paint Striper, Plastic
fusing Machine Operator, Rodding Machine Operator, Pug Mill Operator, Operator of All Vacuum Devices Wet or Dry, Handling of all Pumps 4 inches and under (gas,
air or electric), Diver, Form Setter, Bottom Person, Welder Helper (pipeline), Concrete Saw Person, Cutting with Burning Torch, Pipe Layer, Hand Spiker (railroad),
Underground Person (working in sewer and waterline, cleaning, repairing and reconditioning). Tunnel Laborer (without air),Caisson, Cofferdam (below 25 feet deep), Air
Track and Wagon Drill, Sandblaster Nozzle Person, Hazardous Waste (level B), ***Lead Abatement, Hazardous Waste (level C)

***Includes the erecting of structures for the removal, including the encapsulation and containment of Lead abatement process.
Group 3
Blast and Powder Person, Muckers will be defined as shovel men working directly with the miners, Wrencher (mechanical joints & utility pipeline), Yarner, Top Lander,

Hazardous Waste (level A), Concrete Specialist, Curb Setter and Cutter, Grade Checker, Concrete Crew in Tunnels. Utility pipeline Tappers, Waterline, Caulker, Signal
Person will receive the rate equal to the rate paid the Laborer classification for which the Laborer is signaling.

Group 4
Miner,Welder, Gunite Nozzle Person

A.) The Watchperson shall be responsible to patrol and maintain a safe traffic zone including but not limited to barrels, cones, signs, arrow boards, message boards etc.
The responsibility of a watchperson is to see that the equipment, job and office trailer etc. are secure.
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Prevailing Wage Rate
Skilled Crafts

Name of Union: Labor HevHwy 5

Change # : LCN01-2024ibLaborHevHwy5

Craft : Laborer Group 1 Effective Date : 05/01/2024 Last Posted : 05/01/2024

BHR Fringe Benefit Payments Irrevocable Total Overtime
Fund PWR Rate
H&W || Pension ||App Tr.|| Vac. || Annuity || Other || LECET || MISC
*) *)
Classification
Laborer $38.56 $8.40 $4.15 $0.45 $0.00 $1.50 $0.00 $0.10 $0.00 $53.16 $72.44
Group 1
Watch $28.25 $8.40 $4.15 $0.45 $0.00 $1.50 $0.00 $0.10 $0.00 $42.85 $56.98
Person
Apprentice| Percent I | | | | I | |
0-1000 hrs 60.00 $23.14 $8.40 $4.15 $0.45 $0.00 $1.50 $0.00 $0.10 $0.00 $37.74 $49.30
1001-2000 70.00 $26.99 $8.40 $4.15 $0.45 $0.00 $1.50 $0.00 $0.10 $0.00 $41.59 $55.09
hrs
2001-3000 80.00 $30.85 $8.40 $4.15 $0.45 $0.00 $1.50 $0.00 $0.10 $0.00 $45.45 $60.87
hrs
3001-4000 90.00 $34.70 $8.40 $4.15 $0.45 $0.00 $1.50 $0.00 $0.10 $0.00 $49.30 $66.66
hrs
More than 100.00 $38.56 $8.40 $4.15 $0.45 $0.00 $1.50 $0.00 $0.10 $0.00 $53.16 $72.44
4000 hrs

Special Calculation Note :

Ratio : Jurisdiction ( * denotes special jurisdictional note ) :
1 Journeymen to 1 Apprentice CUYAHOGA, GEAUGA
3 Journeymen to 1 Apprentice thereafter

Special Jurisdictional Note : Sewage Plant, Waste Plant, Water Treatment Facilities Construction, Pumping Stations, Ethanol Plant
Construction,and Municipal, County & State Facility Pool Construction, (except packaged plants).

All work in construction of pumping stations, waste and sewage disposal plants, incinerator plants, water treatment plants, filtration plants and solid
waste disposal plants, ethanol plants & swimming pools at municipal, county & state facilities.

Details :

Laborer Heavy Highway 5 for Cuyahoga and Geauga Counties provides wage rates for ONLY the following work: All work in laying and installation of process
piping both outside and within sewage filtration, water treatment plants, and ethanol plants, including mechanical and pressure pipe within.

All work in construction of swimming pools, including but not limited to, the installation and demolition of water filtration systems, at municipal, county & state
facilities.Construction of pumping stations, waste and sewage disposal plants, incinerator plants, water treatment plants, filtration plants and solid waste disposal.
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Prevailing Wage Rate
Skilled Crafts

Name of Union: Labor Local 310

Change # : LCN01-2024ibLabor310

Craft : Laborer Effective Date : 05/08/2024 Last Posted : 05/08/2024

BHR Fringe Benefit Payments Irrevocable Total Overtime
Fund PWR Rate
H&W || Pension || App Tr. Vac. Annuity || Other || LECET || MISC
*) *)
Classification
Laborer $31.89 $8.21 $11.20 $0.10 $0.00 $3.00 $0.15 $0.00 $0.20 $54.75 $70.70
Group 1
Group 2 $32.37 $8.21 $11.20 $0.10 $0.00 $3.00 $0.15 $0.00 $0.20 $55.23 $71.41
Group 3 $32.14 $8.21 $11.20 $0.10 $0.00 $3.00 $0.15 $0.00 $0.20 $55.00 $71.07
Group 4 $28.79 $8.21 $11.20 $0.10 $0.00 $3.00 $0.15 $0.00 $0.20 $51.65 $66.04
Group 5 $26.29 $8.21 $11.20 $0.10 $0.00 $3.00 $0.15 $0.00 $0.20 $49.15 $62.30
Group 6 $28.44 $8.21 $11.20 $0.10 $0.00 $3.00 $0.15 $0.00 $0.20 $51.30 $65.52
Group 7 $32.39 $8.21 $11.20 $0.10 $0.00 $3.00 $0.15 $0.00 $0.20 $55.25 $71.45
Group 8 $32.54 $8.21 $11.20 $0.10 $0.00 $3.00 $0.15 $0.00 $0.20 $55.40 $71.67
Group 9 $26.74 $8.21 $11.20 $0.10 $0.00 $3.00 $0.15 $0.00 $0.20 $49.60 $62.97
Group 10 $22.74 $8.21 $11.20 $0.10 $0.00 $3.00 $0.15 $0.00 $0.20 $45.60 $56.97
Group 11 $32.04 $8.21 $11.20 $0.10 $0.00 $3.00 $0.15 $0.00 $0.20 $54.90 $70.92
Group 12 $32.28 $8.21 $11.20 $0.10 $0.00 $3.00 $0.15 $0.00 $0.20 $55.14 $71.28
Group 13 $33.39 $8.21 $11.20 $0.10 $0.00 $3.00 $0.15 $0.00 $0.20 $56.25 $72.95
Apprentice Percent
1-1000 60.00 $19.13 $8.21 $0.00 $0.10 $0.00 $3.00 $0.15 $0.00 $0.20 $30.79 $40.36
hours
1001-2000 70.00 $22.32 $8.21 $5.60 $0.10 $0.00 $3.00 $0.15 $0.00 $0.20 $39.58 $50.74
hours
2001-3000 80.00 $25.51 $8.21 $11.20 $0.10 $0.00 $3.00 $0.15 $0.00 $0.20 $48.37 $61.13
hours
3001-4000 90.00 $28.70 $8.21 $11.20 $0.10 $0.00 $3.00 $0.15 $0.00 $0.20 $51.56 $65.91
hours
4001 plus 100.00 $31.89 $8.21 $11.20 $0.10 $0.00 $3.00 $0.15 $0.00 $0.20 $54.75 $70.70
Special Calculation Note : Other is Supplemental Unemployment Benefit (SUB).
Ratio : Jurisdiction ( * denotes special jurisdictional note ) :

3 Journeymen to 1 Apprentice CUYAHOGA, GEAUGA, LAKE
Special Jurisdictional Note :

Details :
Group 1 - Building and construction Laborers and Tenders; Asbestos Removal - hazardous materials; unloading of furniture and fixtures.

Group 2 - Gunite Operating (Machines of all type).

Group 3 - Laborers on swinging scaffolds; air track and wagon drill.

Group 4 - Drywall stocking and handling.

Group 5 - General Landscaping.

Group 6 - Final Clean-up (must perform clean-up duties for entire work shift, and excludes demolition work).
Group 7 - Blasters, Shooters, Caissons, Well Cylinder, Cofferdams, Mine Workers without air, acid brick tenders.
Group 8 - Top man on free standing radial stack; bellman and bottom man in blast furnace and stove.

Group 9 - Sewer jet.

Group 10 - Heat tender.

Group 11 - Firebrick.

Group 12 - Mason tender handling carbon block and bottom block for blast furnace stoves, stacks etc.

Group 13 - Lansing Burners.
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Prevailing Wage Rate
Skilled Crafts

Name of Union: Operating Engineers - Building Local 18 - Zone | (A)

Change # : LCN01-2024ibLoc18

Craft : Operating Engineer Effective Date : 06/05/2024 Last Posted : 06/05/2024

BHR Fringe Benefit Payments Irrevocable Total Overtime
Fund PWR Rate
H&W || Pension || App Tr. Vac. Annuity || Other || LECET || MISC
*) *)
Classification
Operator Group A $46.71 $9.26 $6.25 $0.90 $0.00 $0.00 $0.09 $0.00 $0.10 $63.31 $86.67
Operator Group B $46.56 $9.26 $6.25 $0.90 $0.00 $0.00 $0.09 $0.00 $0.10 $63.16 $86.44
Operator Group C $45.11 $9.26 $6.25 $0.90 $0.00 $0.00 $0.09 $0.00 $0.10 $61.71 $84.26
Operator Group D $44.33 $9.26 $6.25 $0.90 $0.00 $0.00 $0.09 $0.00 $0.10 $60.93 $83.10
Operator Group E $44.01 $9.26 $6.25 $0.90 $0.00 $0.00 $0.09 $0.00 $0.10 $60.61 $82.62
Operator Group F $36.93 $9.26 $6.25 $0.90 $0.00 $0.00 $0.09 $0.00 $0.10 $53.53 $72.00
Master Mechanic $47.71 $9.26 $6.25 $0.90 $0.00 $0.00 $0.09 $0.00 $0.10 $64.31 $88.17
Crane 200'-299' $47.71 $9.26 $6.25 $0.90 $0.00 $0.00 $0.09 $0.00 $0.10 $64.31 $88.17
Crane 300’ and over $48.21 $9.26 $6.25 $0.90 $0.00 $0.00 $0.09 $0.00 $0.10 $64.81 $88.92
Mobile Concrete Pumps $47.71 $9.26 $6.25 $0.90 $0.00 $0.00 $0.09 $0.00 $0.10 $64.31 $88.17
200'-299'
Mobile Concrete Pumps 300" $48.21 $9.26 $6.25 $0.90 $0.00 $0.00 $0.09 $0.00 $0.10 $64.81 $88.92
and over
Apprentice Percent

1st Year 59.81 $27.94 $9.26 $6.25 $0.90 $0.00 $0.00 $0.09 $0.00 $0.10 $44.54 $58.51

2nd Year 69.77 $32.59 $9.26 $6.25 $0.90 $0.00 $0.00 $0.09 $0.00 $0.10 $49.19 $65.48

3rd Year 79.74 $37.25 $9.26 $6.25 $0.90 $0.00 $0.00 $0.09 $0.00 $0.10 $53.85 $72.47

4th Year 89.70 $41.90 $9.26 $6.25 $0.90 $0.00 $0.00 $0.09 $0.00 $0.10 $58.50 $79.45

Special Calculation Note : Other & Misc is Education & Safety and National Training Fund.

Ratio : Jurisdiction ( * denotes special jurisdictional note ) :

For every (3) Operating Engineer Journeymen employed by the company ,there may be employed ASHTABULA, CUYAHOGA, ERIE, GEAUGA, HURON, LAKE, LORAIN, MEDINA
(1) Registered Apprentice. An apprentice, while employed as part of a crew per Article VIII,

paragraph77, will not be subject to the apprenticeship ratios in this collective bargaining agreement.

Special Jurisdictional Note :

Details :

Note: There will be a 5% increase for the apprentices on top of the percentages listed above provided they are operating mobile equipment. Operating Engineers employed on any piece of equipment
requiring a Certified Crane Operator (CCO) certification or employed on cranes involved in pile driving operations shall be paid a premium of one dollar ($1.00) per hour in addition to the crane rate
or any escalated rate that may be in effect.

Group A - A-Frames; " Boiler Operators, Compressor Operators, Hydraulic Pumps & Power Pacs when mounted on a crane or regardless of where said equipment is mounted (piggy-back
operatotion)"; Boom Trucks (all types); Cableways; Cherry Pickers; Combination - Concrete Mixers & Towers; Concrete Pumps; Cranes (all types); Cranes- compact: Track or rubber over 40001bs.
capacity; Cranes- self erecting: stationary, track or truck (all configurations); Derricks (all types); Draglines; Dredges (dipper, clam or suction) 3-man crew; Elevating Graders or Euclid Loaders;
Floating Equipment; Gradalls; Helicopter Operators, hoisting building materials; Helicopter Winch Operators, hoisting building materials; Hoes (All types); Hoists (two or more drums ); Lift Slab or
Panel Jack Operators; Locomotives (all types); Maintenance Engineers (Maintenance Operators and/or Welder); Mixers, paving (multiple drum); Mobile Concrete Pumps with booms; Panelboards, (all
types on site); Pile Drivers; Power Shovels; Robotics Equipment Operator/Mechanic; Rotary Drills (all), used on caissons work, wells (all types), Geothermal work and sub-structure work; Rough
Terrain Forklifts with Winch/Hoist (when used as a crane); Side Booms; Slip Form Pavers; Straddle Carriers (Building Construction on site); Trench Machines (over 24” wide); Tug Boats; Tunnel
Boring Machine (TBM).

Group B - Asphalt Pavers; Bulldozers; CMI type Equipment; End Loaders; Horizontal Directional Drill Locator; Horizontal Directional Drill Operator; Instrument Man; Kolman-type Loaders (Dirt
Loading); Lead Greasemen; Mucking Machines; Power Graders; Power Scoops; Power Scrapers; Push Cats; Rotomills; Vermeer Type Concrete Saw.

Group C - Air Compressors, Pressurizing Shafts or Tunnels; Articulating/Straight bed end dumps if assigned by the employer (minus $4.00 per hour from Group C); All Asphalt Rollers; Fork Lifts;
Hoists (with one drum); House Elevators (except those automatic call button controlled); Hydro Excavator (all types C rate) (F rate if a second person is needed) Helper rate; Laser Screeds and like
equipment; Man Lifts; Modular Moving and Placement machine (C Rate) (F Rate if second person is needed); Mud Jacks; Portable Hydraulic Gantry (lift system C rate) (F Rate if a second person is
needed); Power Boilers (over 15 Ibs. pressure); Pump Operators (installing or operating Well Points or other types of Dewatering Systems); Pressure Grouting; Trenchers (24" and under); Utility
Operators.

Group D — Brokks with a manufacture’s weight of 3,500 Ibs. and above; Compressors, on building construction; Conveyors, used for handling building materials; Generators; Gunite Machines;
Mixers, more than one bag capacity; Mixers, one bag capacity (side loader); Pavement Breakers (hydraulic or cable); Post Drivers; Post Hole Diggers; Road Widening Trenchers; Rollers; Welder
Operators.

Group E - Backfillers and Tampers; Batch Plants; Bar and Joint Installing Machines; Bull Floats; Burlap and Curing Machines; Cleaning Machine Operator (decontamination included); Clefplanes;
Concrete Spreading Machines; Crushers; Deckhands; Drum Fireman (asphalt); Farm-type, Tractor, pulling attachments; Finishing Machines; Forklifts (masonry work only); Form Trenchers; High
Pressure Pumps (over 1/2" discharge); Hydro Seeders; Pumps (4" and over discharge), provided it is not part of a de-watering system discharged into a common header; Self-Propelled Power
Spreaders; Self-Propelled Sub Graders; Submersible Pump (4" and over discharge), provided it is not part of a dewatering system discharged into a common header; Tire Repairman; Tractors, pulling
sheepsfoot rollers or graders; Vibratory Compactors with integral power.

Group F - Apprentice/Helpers, Oiler, Signalmen; Barrier Moving Machines (additional duty, paid same rate); Bobcat-type and/or Skid Steer Loader; Bobcat-type and/or Skid Steer Loader with any and
all attachments; Brokks with a manufacture’s weight less than 3,500 Ibs.; Cranes — compact, track or rubber under 4000 lbs. capacity; Geodimeter; Grade Checker; Grinders (all); Inboard/Outboard
Motor Boat Launches; Light Plant Operators; Planers (all types); Power Boilers (less than 15 1bs. pressure); Power Driven Heaters (oil fired); Power Scrubbers; Power Sweepers; Pumps (under 4 inch
discharge); Rod Man; Rotomills; Saw (concrete Vermeer-type); Submersible Pumps (under 4 inch discharge); Vac Alls; Cutting, burning and fabricating on equipment and their attachments.

Master Mechanic - Master Mechanic

Crane 200°-299’ - Boom & Jib 200’ feet and over

Crane 300° and Over - Boom & Jib 300" and over
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Prevailing Wage Rate
Skilled Crafts

Name of Union: Operating Engineers - HevHwy Zone |

Change # : LCN01-2024ibLoc18hevhwyl

Craft : Operating Engineer Effective Date : 06/05/2024 Last Posted : 06/05/2024

BHR Fringe Benefit Payments Irrevocable Total Overtime
Fund PWR Rate
H&W || Pension || App Tr. Vac. Annuity || Other || LECET || MISC
) *)
Classification
Operator Class A $45.63 $9.26 $6.25 $0.90 $0.00 $0.00 $0.09 $0.00 $0.10 $62.23 $85.05
Operator Class B $45.53 $9.26 $6.25 $0.90 $0.00 $0.00 $0.09 $0.00 $0.10 $62.13 $84.90
(Operator Class C $44.49 $9.26 $6.25 $0.90 $0.00 $0.00 $0.09 $0.00 $0.10 $61.09 $83.34
Operator Class D $43.27 $9.26 $6.25 $0.90 $0.00 $0.00 $0.09 $0.00 $0.10 $59.87 $81.51
Operator Class E $37.98 $9.26 $6.25 $0.90 $0.00 $0.00 $0.09 $0.00 $0.10 $54.58 $73.57
Master Mechanic $46.63 $9.26 $6.25 $0.90 $0.00 $0.00 $0.09 $0.00 $0.10 $63.23 $86.55
Crane and Mobile Concrete Pump $46.13 $9.26 $6.25 $0.90 $0.00 $0.00 $0.09 $0.00 |[ $0.10 $62.73 $85.80
150"- 179"
Crane and Mobile Concrete Pump $46.63 $9.26 $6.25 $0.90 $0.00 $0.00 $0.09 $0.00 $0.10 $63.23 $86.55
180’ - 249'
Crane and Mobile Concrete Pump $46.88 $9.26 $6.25 $0.90 $0.00 $0.00 $0.09 $0.00 $0.10 $63.48 $86.92
250" and Over
Apprentice Percent

1st Year 50.00 $22.82 $9.26 $6.25 $0.90 $0.00 $0.00 $0.09 $0.00 $0.10 $39.42 $50.82

2nd Year 60.00 $27.38 $9.26 $6.25 $0.90 $0.00 $0.00 $0.09 $0.00 $0.10 $43.98 $57.67

3rd Year 70.00 $31.94 $9.26 $6.25 $0.90 $0.00 $0.00 $0.09 $0.00 $0.10 $48.54 $64.51

4th Year 80.00 $36.50 $9.26 $6.25 $0.90 $0.00 $0.00 $0.09 $0.00 $0.10 $53.10 $71.36

Field Mech Trainee

Ist year 50.00 $22.82 $9.26 $6.25 $0.90 $0.00 $0.00 $0.09 $0.00 $0.10 $39.42 $50.82

2nd year 60.00 $27.38 $9.26 $6.25 $0.90 $0.00 $0.00 $0.09 $0.00 |[ $0.10 $43.98 $57.67

3rd year 70.00 $31.94 $9.26 $6.25 $0.90 $0.00 $0.00 $0.09 $0.00 $0.10 $48.54 $64.51

4th year 80.00 $36.50 $9.26 $6.25 $0.90 $0.00 $0.00 $0.09 $0.00 $0.10 $53.10 $71.36
Special Calculation Note : Other: Education & Safety Fund

Misc: National Training

Ratio : Jurisdiction ( * denotes special jurisdictional note ) :
For every (3) Operating Engineer Journeymen employed by the company, there may be employed (1) ASHTABULA, CUYAHOGA, ERIE, GEAUGA, LAKE, LORAIN, MEDINA, PORTAGE,
Registered Apprentice or Trainee Engineer through the referral when they are available. An SUMMIT

Apprentice, while employed as part of a crew per Article VIII, paragraph 69 will not be subject to the
apprenticeship ratios in this collective bargaining agreement

Special Jurisdictional Note :

Details :
** Apprentices will receive a 10% increase on top of the percentages listed above provided they are operating mobile equipment. Mechanic Trainees will receive 10% if required to have a CDL.

Class A - Air Compressors on Steel Erection; Asphalt Plant Engineers (Cleveland District Only); Barrier Moving Machine; Boiler Operators, Compressor Operators, or Generators, when mounted on a rig;
Boom Trucks (all types); Cableways; Cherry Pickers; Combination- Concrete Mixers & Towers; Concrete Plants (over 4 yd capacity); Concrete Pumps; Cranes (all types); Compact Cranes track or rubber
over 4,000 pounds capacity; Cranes self-erecting stationary, track or truck; Derricks (all types); Draglines; Dredges dipper, clam or suction; Elevating Graders or Euclid Loaders; Floating Equipment (all
types); Gradalls; Helicopter Crew (Operator- hoist or winch); Hoes (all types); Hoisting Engines; Hoisting Engines, on shaft or tunnel work; Hydraulic Gantry (lifting system); Industrial-type Tractors; Jet
Engine Dryer (D8 or D9) diesel Tractors; Locomotives (standard gauge); Maintenance Operators/Technicians (class A); Mixers, paving (single or double drum); Mucking Machines; Multiple Scrapers;
Piledriving Machines (all types); Power Shovels, Prentice Loader; Quad 9 (double pusher); Rail Tamper (with automatic lifting and aligning device); Refrigerating Machines (freezer operation); Rotary
Drills, on caisson work; Rough Terrain Fork Lift with winch/hoist; Side Booms; Slip Form Pavers; Survey Crew Party Chiefs; Tower Derricks; Tree Shredders; Trench Machines (over 24” wide); Truck
Mounted Concrete Pumps; Tug Boats; Tunnel Machines and /or Mining Machines; Wheel Excavators.

Class B - Asphalt Pavers; Automatic Subgrade Machines, self-propelled (CMI-type); Bobcat-type and /or Skid Steer Loader with hoe attachment greater than 7000 bs.; Boring Machine Operators (more
than 48 inches); Bulldozers; Concrete Saws, Vermeer type; Endloaders; Horizontal Directional Drill (50,000 ft. 1bs. thrust and over); Hydro Milling Machine; Kolman-type Loaders (production type-dirt);
Lead Greasemen; Lighting and Traffic Signal Installation Equipment includes all groups or classifications; Maintenance Operators/Technicians, Class B; Material Transfer Equipment (shuttle buggy)
Asphalt; Pettibone-Rail Equipment; Power Graders; Power Scrapers; Push Cats; Rotomills (all), Grinders and Planners of all types, Groovers (excluding walk-behinds); Trench Machines (24 inch wide
and under).

Class C - A-Frames; Air Compressors, on tunnel work (low Pressure); Articulating/straight bed end dumps if assigned (minus $4.00 per hour); Asphalt Plant Engineers (Portage and Summit Counties
only); Bobcat-type and/or skid steer loader with or without attachments; Drones; Highway Drills (all types); HydroVac/Excavator (when a second person is needed, the rate of pay will be “Class E”);
Locomotives (narrow gauge); Material Hoist/Elevators; Mixers, concrete (more than one bag capacity); Mixers, one bag capacity (side loader); Power Boilers (over 15 Ibs. pressure); Pump Operators
(installing or operating well Points); Pumps (4 inch and over discharge); Railroad Tie Inserter/Remover; Rollers, Asphalt; Rotovator (lime-soil Stabilizer); Switch & Tie Tampers (without lifting and
aligning device); Utilities Operators, (small equipment); Welding Machines and Generators.

Class D — Backfillers and Tampers; Ballast Re-locator; Bar and Joint Installing Machines; Batch Plant Operators; Boring Machine Operators (48 inch or less); Bull Floats; Burlap and Curing Machines;
Concrete Plants (capacity 4 yds. and under); Concrete Saws (multiple); Conveyors (highway); Crushers; Deckhands; Farm type tractors, with attachments (highway); Finishing Machines; Firemen,
Floating Equipment (all types); Fork Lifts (highway), except masonry; Form Trenchers; Hydro Hammers; Hydro Seeders; Pavement Breakers (hydraulic or cable); Plant Mixers; Post Drivers; Post Hole
Diggers; Power Brush Burners; Power Form Handling Equipment; Road Widening Trenchers; Rollers (brick, grade, macadam); Self-Propelled Power Spreaders; Self-Propelled Sub-Graders; Steam
Firemen; Survey Instrument men; Tractors, pulling sheepsfoot rollers or graders; Vibratory Compactors, with integral power.

Class E - Compressors (portable, Sewer, Heavy and Highway); Cranes-Compact, track or rubber under 4,000 pound capacity; Drum Firemen (asphalt plant); Fueling and greasing (Primary Operator with
Specialized CDL Endorsement Add $3.00/hr); Generators; Inboard-Outboard Motor Boat Launches; Masonry Fork Lifts; Oil Heaters (asphalt plant); Oilers/Helpers; Power Driven Heaters (oil fired);
Power Scrubbers; Power Sweepers; Pumps (under 4 inch discharge); Signalperson; Survey Rodmen or Chairmen; Tire Repairmen; VAC/ALLS.

Master Mechanic - Master Mechanic

Cranes and Mobile Concrete Pumps 150' -179' - Boom & Jib 150 - 179 feet

Cranes and Mobile Concrete Pumps 180' - 249' - Boom & Jib 180 - 249 feet

Cranes and Mobile Concrete Pumps 250" and over - Boom & Jib 250 feet or over
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1/6/25, 3:18 PM

Change # : LCN01-2024ibLoc505

Craft : Drywall Finisher Effective Date :

PW Rate Skilled LCN01-2024ibLoc505 Page

Prevailing Wage Rate
Skilled Crafts

Name of Union: Painter Local 505

05/01/2024 Last Posted : 05/01/2024

BHR Fringe Benefit Payments Irrevocable Total Overtime
Fund PWR Rate
H&W || Pension || App Tr. Vac. Annuity || Other || LECET || MISC
(@) (@)
Classification
Painter $32.00 $9.12 $6.08 $0.45 $0.00 $4.66 $0.00 $0.00 $0.00 $52.31 $68.31
Drywall
Finisher
Apprentice” Percent || ” “ “ ||
1st6 55.00 $17.60 $9.12 $1.84 $0.45 $0.00 $0.00 $0.00 $0.00 $0.00 $29.01 $37.81
months
2nd 6 55.00 $17.60 $9.12 $1.94 $0.45 $0.00 $0.00 $0.00 $0.00 $0.00 $29.11 $37.91
months
3rd 6 55.00 $17.60 $9.12 $2.39 $0.45 $0.00 $2.56 $0.00 $0.00 $0.00 $32.12 $40.92
months
4th 6 65.00 $20.80 $9.12 $2.49 $0.45 $0.00 $3.03 $0.00 $0.00 $0.00 $35.89 $46.29
months
5th 6 75.00 $24.00 $9.12 $2.94 $0.45 $0.00 $3.50 $0.00 $0.00 $0.00 $40.01 $52.01
months
6th 6 85.00 $27.20 $9.12 $3.04 $0.45 $0.00 $3.96 $0.00 $0.00 $0.00 $43.77 $57.37
months

Special Calculation Note : No special calculation for this classification.

Ratio :

2 Journeyman to 1 Apprentice
3 Journeyman to 1 Apprentice after 9 total tapers

Jurisdiction ( * denotes special jurisdictional note ) :

ASHTABULA, CUYAHOGA, GEAUGA, LAKE, LORAIN, PORTAGE*,
SUMMIT*

Special Jurisdictional Note : Portage & Summit North of the East-West Turnpike.

Details :

https://wagehour.com.ohio.gov/w3/Webwh.nsf/$docUniqlDAII/852565B80070693285257721005497F3?opendocument
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Prevailing Wage Rate
Skilled Crafts

Name of Union: Painter Local 639

Change # : LCNO1-2015fbLoc639

Craft : Painter Effective Date : 06/10/2015 Last Posted : 06/10/2015

BHR Fringe Benefit Payments Irrevocable Total Overtime
Fund PWR Rate
H&W || Pension || App Tr. Vac. Annuity | Other || LECET || MISC
(*) (*)
Classification
Painter Metal
Finisher/Helpers
Top Helper Class A $19.09 365 || $0.00 || s0.00 | so.66 || s0.00 || s0.00 || s0.00 || s0.00 $23.40 $32.94
Top Helper Class B $19.09 $3.65 |[ $0.65 ][ s0.00 ][ s1.03 ][ so.00 || s037 |[ s0.00 |[ $0.00 $24.79 $34.33
Top Helper Class C $19.09 $3.65 |[ $1.00 ][ s0.00 ][ s1.76 | so.00 || 5037 |[ s0.00 |[ $0.00 $25.87 $35.41
Helper Class A $14.69 $3.65 |[ $0.00 ][ s0.00 ][ so.51 ][ s0.00 ][ s0.00 |[ s0.00 |[ $0.00 $18.85 $26.19
Helper Class B $14.69 $3.65 || $0.65 ][ s0.00 | s0.79 | so.00 || so2s || s0.00 | $0.00 $20.06 $27.40
Helper Class C | $14.69 [ 3365 ][ s1.00 ][ so.00 ][ sie4 ][ s0.00 ][ s0.28 ][ $0.00 |[ 0.0 | $21.26 | $28.60
[New Hire 90 Days [ $11.00 || $3.65 ][ so.00 || s0.00 ][ s0.00 [ so.00 || so.00 || so.00 ][ so0.00 || $14.65 [ $20.15

Special Calculation Note : Other is Sick and Personal Time

Ratio : Jurisdiction ( * denotes special jurisdictional note ) :
ADAMS, ALLEN, ASHLAND, ASHTABULA, ATHENS, AUGLAIZE,
BELMONT, BROWN, BUTLER, CARROLL, CHAMPAIGN, CLARK,
CLERMONT, CLINTON, COLUMBIANA, COSHOCTON, CRAWFORD,
CUYAHOGA, DARKE, DEFIANCE, DELAWARE, ERIE, FAIRFIELD,
FAYETTE, FRANKLIN, FULTON, GALLIA, GEAUGA, GREENE,
GUERNSEY, HAMILTON, HANCOCK, HARDIN, HARRISON, HENRY,
HIGHLAND, HOCKING, HOLMES, HURON, JACKSON, JEFFERSON,
KNOX, LAKE, LAWRENCE, LICKING, LOGAN, LORAIN, LUCAS,
MADISON, MAHONING, MARION, MEDINA, MEIGS, MERCER, MIAM],
MONROE, MONTGOMERY, MORGAN, MORROW, MUSKINGUM,
NOBLE, OTTAWA, PAULDING, PERRY, PICKAWAY, PIKE, PORTAGE,
PREBLE, PUTNAM, RICHLAND, ROSS, SANDUSKY, SCIOTO, SENECA,
SHELBY, STARK, SUMMIT, TRUMBULL, TUSCARAWAS, UNION, VAN
WERT, VINTON, WARREN, WASHINGTON, WAYNE, WILLIAMS, WOOD,
WYANDOT

Special Jurisdictional Note :

Details :

Top Helper: Shall perform the responsibilities of a Helper and be responsible for the setup, break down, safety and quality of the company's product.

Helper : Shall be responsible for performing tasks in refinishing, compliance with safety procedures, setting up and breaking down job sites, scaffolding and
swing stages and preparing surfaces for refinishing including but not limited to, masking and stripping and cleaning, oxidizing, polishing and scratch removal on
various surfaces

Class A Workers: Less than 1 Year of Service.
Class B Workers: More than 1 and less than 8 Years of Service.
Class C Workers: More than 8 Years of Service.

Metal Polisher Scope of Work: Polishing, buffing, stripping, coloring, lacquering, spraying, cleaning and maintenance of ornamental and architectural metals,
iron, bronze, nickel, aluminum and stainless steel and in mental specialty work, various stone finishes, stone specialty work and any other work pertaining to the
finishing of metal, stones, woods, and any window washing/cleaning done in conjunction with this work, using chemicals, solvents, coatings and hand applied
lacquer thinner, removing scratches from mirrow finished metals, burnishing of bronze, statuary finishes on exterior and interior surfaces and the use of all tools
required to perform such work, including but not limited to polishes, spray equipment and scaffolding.

Swing State Rate: All work on scaffold 4 sections or higher, including any boom lifts and swing stage scaffolds including the rigging and derigging of
hanging/suspended swing stage systems and rappelling/bolson chair work, ADD $1.50 per hour.

https://wagehour.com.ohio.gov/w3/Webwh.nsf/$docUnigIDAII/852565B80070693285257E5F00500355?0pendocument
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Prevailing Wage Rate
Skilled Crafts

Name of Union: Painter Local 639 Zone 1 Sign

Change # : LCN01-2023ibLoc639Zone1Sign

Craft : Painter Effective Date : 07/05/2023 Last Posted : 07/05/2023

BHR Fringe Benefit Payments Irrevocable Total Overtime
Fund PWR Rate
H&W || Pension ||App Tr.|| Vac. ||Annuity || Other || LECET || MISC
*) *)
Classification
Painter Sign Erector $25.38 $8.41 $5.57 $0.25 || $0.76 $0.00 $1.06 $0.00 $0.00 $41.43 $54.12
Service/Patteren/Metal
Fab/Neon Class A
Painter Sign $25.38 $8.41 $5.57 $0.25 || $1.51 $0.00 $1.06 $0.00 $0.00 $42.18 $54.87
Erector/Service/Patteren/Metal!
Fab/Neon Class B
Painter Sign $25.38 $8.41 $5.57 $0.25 || $2.27 $0.00 $1.06 $0.00 $0.00 $42.94 $55.63
Erector/Service/Patteren/Metal
Fab/Neon Class C
Painter Sign $25.38 $8.41 $5.57 $0.25 || $3.03 $0.00 $1.06 $0.00 $0.00 $43.70 $56.39
Erector/Service/Patteren/Metal
Fab/Neon Class D
Computer Operator, Router, $23.78 $8.41 $5.57 || $0.25 || $0.73 || $0.00 $1.02 || $0.00 || $0.00 $39.76 $51.65
Spray Painter/Wood Class A
Computer Operator, Router, $23.78 $8.41 $5.57 $0.25 || $1.45 $0.00 $1.02 $0.00 $0.00 $40.48 $52.37
Spray Painter/Wood Class B
Computer Operator, Router, $23.78 $8.41 $5.57 $0.25 || $2.18 $0.00 $1.02 $0.00 $0.00 $41.21 $53.10
Spray Painter/Wood Class C
Computer Operator, Router, $23.78 $8.41 $5.57 $0.25 || $2.90 $0.00 $1.02 $0.00 $0.00 $41.93 $53.82
Spray Painter/Wood Class D
Final Assembly,Helper Class $19.06 $8.41 $5.57 $0.25 || $0.64 $0.00 $0.89 $0.00 $0.00 $34.82 $44.35
A
Final Assembly,Helper Class $19.06 $8.41 $5.57 $0.25 || $1.27 $0.00 $0.89 $0.00 $0.00 $35.45 $44.98
B
Final Assembly,Helper Class $19.06 $8.41 $5.57 || $0.25 || $1.90 || $0.00 $0.89 || $0.00 || $0.00 $36.08 $45.61
C
Final Assembly,Helper Class $19.06 $8.41 $0.00 $0.00 || $2.54 $0.00 $0.89 $0.00 $0.00 $30.90 $40.43
D
Apprentice Percent | | | | | | | | | |
1-2000 hrs 50.00 $12.69 [ s8.41 ][ $5.57 |[ $0.25 || $0.00 || s0.00 || s0.72 [ s0.00 |[ $0.00 || $27.64 | $33.99
2001-3000 hrs 55.00 $13.96 $8.41 $5.57 $0.25 || $0.54 $0.00 $0.76 $0.00 $0.00 $29.49 $36.47
3001-4000 hrs 60.00 $15.23 $8.41 $5.57 $0.25 || $0.57 $0.00 $0.79 $0.00 $0.00 $30.82 $38.43
4001-5000 hrs 65.00 $16.50 $8.41 $5.57 $0.25 || $1.18 $0.00 $0.83 $0.00 $0.00 $32.74 $40.99
5001-6000 hrs 70.00 $17.77 $8.41 $5.57 $0.25 || $1.23 $0.00 $0.86 $0.00 $0.00 $34.09 $42.97
6001-7000 hrs 85.00 $21.57 $8.41 $5.57 $0.25 || $1.38 $0.00 $0.96 $0.00 $0.00 $38.14 $48.93
7001-8000 hrs | 90.00 | $22.84 | s8.41 |[ $5.57 || 5025 |[ s1.43 || s0.00 |[ s1.00 |[ $0.00 || $0.00 | $39.50 | $50.92
Special Calculation Note : Other is for paid holidays. Apprentice Pay Rate should be based on proper Classification.
Ratio : Jurisdiction ( * denotes special jurisdictional note ) :

ASHLAND, ASHTABULA, CUYAHOGA, GEAUGA, LAKE, MEDINA,
PORTAGE, RICHLAND, SUMMIT

Special Jurisdictional Note :

Details :

Class A Worker: More than 1 year but less that 2 years.
Class B Worker: More than 2 years but less than 10 years.
Class C Worker: More than 10 years but less that 20 years.
Class D Worker: More than 20 years
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1/6/25, 3:19 PM

Change # : LCN02-2024ibLoc707

PW Rate Skilled LCN02-2024ibLoc707 Page

Prevailing Wage Rate
Skilled Crafts

Name of Union: Painter Local 707

Craft : Painter Effective Date : 05/01/2024 Last Posted : 05/01/2024

BHR Fringe Benefit Payments Irrevocable Total Overtime
Fund PWR Rate
H&W || Pension ||App Tr.|| Vac. || Annuity || Other || LECET || MISC
(*) ()
Classification

Painter $32.35 $9.12 |[ $6.08 |[ $0.45 |[ $0.00 [[ s4.15 |[ s0.00 |[ $0.00 | $0.00 $52.15 $68.32
Brush Roll
Paperhanger $32.35 $9.12 |[ $6.08 |[ $0.45 |[ $0.00 |[ s4.15 |[ s0.00 ][ $0.00 | $0.00 $52.15 $68.32
Spray $33.05 $9.12 |[ $6.08 |[ $0.45 |[ $0.00 |[ s4.15 |[ s0.00 |[ $0.00 | $0.00 $52.85 $69.37
Painting
Sandblasting $32.75 $9.12 |[ $6.08 |[ $0.45 |[ $0.00 |[ s4.15 |[ s0.00 |[ $0.00 | $0.00 $52.55 $68.93
& Buffing
REPAINT $30.85 $9.12 |[ $6.08 |[ $0.45 |[ $0.00 |[ s4.15 |[ s0.00 |[ $0.00 [ $0.00 $50.65 $66.07
Brush Roll
&
Paperhanger
REPAINT $31.55 $9.12 |[ $6.08 |[ $0.45 |[ $0.00 || s4.15 |[ s0.00 |[ $0.00 | $0.00 $51.35 $67.12
Spray
Painting
REPAINT $31.25 $9.12 |[ $6.08 |[ $0.45 |[ $0.00 || s4.15 |[ s0.00 |[ $0.00 | $0.00 $51.05 $66.67
Sandblasting
& Buffing
Apprentice Percent
- Painter
Ist Year | 65.00 | $21.03 $9.12 |[ s1.64 |[ $0.45 || $0.00 || $0.00 | s0.00 ]| s0.00 | s0.00 | $32.24 | $42.75 |
[ 2nd Year || 75.00 | $24.26 $9.12 |[ 52.25 |[ 50.45 |[ $0.00 |[ $2.91 ][ $0.00 |[ s0.00 |[ $0.00 [ $38.99 [ $51.12 |
[ 3rd Year || 85.00 $27.50 $9.12 |[ $2.70 ][ $0.45 |[ $0.00 || $3.32 |[ $0.00 ][ $0.00 | $0.00 $43.09 | $56.84
[ 4thYear || 95.00 $30.73 $9.12 |[ $3.75 ][ 0.45 |[ $0.00 |[ $3.74 |[ s0.00 ][ $0.00 | $0.00 $47.79 | $63.16

Special Calculation Note : Apprentice pay based on percentage of above appropriate classification.

Ratio :

1 Apprentice to 1 Journeyman

Jurisdiction ( * denotes special jurisdictional note ) :

ASHTABULA, CUYAHOGA, GEAUGA, LAKE, LORAIN, PORTAGE*,
SUMMIT*

Special Jurisdictional Note : Portage & Summit North of the East-West Turnpike.

Details :

Application of Catalytic materials under class 3 hazardous per MSDS - .65 per hour above the Job Classification basic hourly rate.
Application of Catalytic materials under class 4 hazardous per MSDS - 1.00 per hour above the Job Classification basic hourly rate.

Repaint: 20% or less of new surfaces.

https://wagehour.com.ohio.gov/w3/Webwh.nsf/$docUnigIDAII/852565B80070693285256B6F 00669731 ?0opendocument
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Prevailing Wage Rate
Skilled Crafts

Name of Union: Painter Local 707 HvyHwy

Change # : LCN02-2024ibLoc707HevHwy

Craft : Painter Effective Date : 05/01/2024 Last Posted : 05/01/2024

BHR Fringe Benefit Payments Irrevocable Total Overtime
Fund PWR Rate

H&W || Pension || App Tr.|| Vac. || Annuity || Other ||LECET || MISC
*) *)

Classification

Painter Bridge $38.61 $9.12 $6.08 $0.45 || $0.00 $4.15 $0.00 $0.00 $0.00 $58.41 $77.71
Class 1 Bridge
Blaster

Class 2 Bridge $35.61 $9.12 $6.08 $0.45 || $0.00 $4.15 $0.00 $0.00 $0.00 $55.41 $73.21
Painter,
RiggerContainment
Builder, Spot
Blaster

Class 3 Equipment $28.61 $9.12 $6.08 $0.45 $0.00 $4.15 $0.00 $0.00 $0.00 $48.41 $62.71
Operator/Field
Mechanic, Grit
Reclamation, Paint
Mixer, Traffic
Control Boat
Person, Driver (0-5
Years Exp.)

Class 3 Equipment $31.61 $9.12 $6.08 $0.45 $0.00 $4.15 $0.00 $0.00 $0.00 $51.41 $67.21
Operator/Field
Mechanic, Grit
Reclamation, Paint
Mixer, Traffic
Control Boat
Person, Driver (5
Plus Years Exp.)

Class 4 Concrete $27.61 $9.12 $6.08 $0.45 || $0.00 $4.15 $0.00 $0.00 $0.00 $47.41 $61.21
Sealing, Concrete
Blasting/Power
Washing/Etc

Class 5 Quality $31.61 $9.12 $6.08 $0.45 || $0.00 $4.15 $0.00 $0.00 $0.00 $51.41 $67.21
Control.Quality
Assurance, Traffic
Safety, Competent
Person

Apprentice - Percent
Painter

Ist Year | 60.00 I $23.17 | s9.12 || s1.64 ]| s0.45 | s0.00 |[ s0.00 |[ $0.00 |[ $0.00 || $0.00 $34.38 | $45.96

[ 2ndYear || 75.00 I $28.96 [ s9.12 ][ s225 ][ s0.45 ][ s0.00 |[ s2.91 ][ $0.00 ][ s0.00 [ s0.00 || $43.69 [ $58.17

[ 3rdYear || 85.00 I $32.82 [ s9.12 | s2.70 ] s0.45 | s0.00 |[ $332 | $0.00 ][ s0.00 [ s0.00 || $48.41 [ $64.82

Special Calculation Note : Apprentice pay based on percentage of above appropriate classification.

Ratio : Jurisdiction ( * denotes special jurisdictional note ) :
1 Apprentice to 1 Journeyman ASHTABULA, CUYAHOGA, GEAUGA, LAKE, LORAIN, PORTAGE*,
SUMMIT*

Special Jurisdictional Note : Portage & Summit North of the East-West Turnpike.

Details :
Painter Bridge Class 2 is Defined as; Bridge Painter, Rigger, Containment Builder

Application of Catalytic materials under class 3 hazardous per MSDS - .65 per hour above the Job Classification basic hourly rate.
Application of Catalytic materials under class 4 hazardous per MSDS - 1.00 per hour above the Job Classification basic hourly rate.

* Concrete Sealing: on highway work, scaling of concrete surfaces, the treating and sealing of bridge decks, the painting and staining of concrete, including the
abutments, barricades, noise barriers, lane dividers, etc.

https://wagehour.com.ohio.gov/iw3/Webwh.nsf/$docUnigIDAII/852565B8007069328525772100470F68?0opendocument
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Prevailing Wage Rate
Skilled Crafts

Name of Union: Pipefitter Local 120

Change # : LCN01-2024ibLoc120

Craft : Sprinkler Fitter Effective Date : 05/08/2024 Last Posted : 05/08/2024

BHR Fringe Benefit Payments Irrevocable Total Overtime
Fund PWR Rate
H&W || Pension || App Tr.|| Vac. |[Annuity || Other || LECET || MISC
*) *)
Classification
Sprinkler $47.07 $12.75 || $11.70 || $1.22 $0.00 $3.50 $0.20 $0.00 $0.00 $76.44 $99.98
Fitter
|Apprentice I Percent | | I | | | I | | |
[ Istyear || 48.93 | $23.03 [ 8555 || s0.00 | 122 ][ s0.00 |[ s0.00 || so.00 ][ s0.00 || s0.00 $29.80 | $41.32
2nd year 49.97 $23.52 $11.93 $7.10 $1.22 $0.00 $0.88 $0.20 $0.00 $0.00 $44.85 | $56.61
3rd year 57.96 $27.28 $11.93 $7.10 $1.22 $0.00 $0.88 $0.20 $0.00 $0.00 $48.61 $62.25
4th year 69.13 $32.54 $11.93 $7.10 $1.22 $0.00 $0.88 $0.20 $0.00 $0.00 $53.87 $70.14
Sth year 77.14 $36.31 $11.93 $7.10 $1.22 $0.00 $0.88 $0.20 $0.00 $0.00 $57.64 $75.79

Special Calculation Note : OTHER IS :SUPPLEMENTAL UNEMPLOYMENT BENEFITS

Ratio : Jurisdiction ( * denotes special jurisdictional note ) :
1 Journeymen to 1 Apprentice per project CUYAHOGA, GEAUGA, LAKE, LORAIN

2 - 4 Journeymen to 2 Apprentices

5 - 7 Journeymen to 3 Apprentices

3 Journeymen to 1 Apprentice on jobs with
9 or more journeymen

Special Jurisdictional Note :

Details :

Sprinklerfitter duties shall include: installation, dismantling, maintenance, repairs, adjustments and corrections of all fire protection and extinguishing systems;
consist of handling and installing of all piping and appurtenances pertaining to sprinkler equipment including both overhead and underground water mains, fire
hydrants and hydrants mains, stand pipes, hose connections, tank heaters, air lines, thermal systems and their connections; all operating and actuating lines and
devices and their protective covering; all fire stopping of sprinkler piping systems; all tanks, pumps and city connections; fire protection systems using emulsify,
spray, water fog, CO2 gas, foam and other fire control agents, settling of all fire pumps and tank filling pumps, air compressors and their connections; all work
related to sprinkler inspections (included but not limited to: adjustments, maintenance, repair, testing, etc.)

https://wagehour.com.ohio.gov/w3/Webwh.nsf/$docUnigIDAII/852565B800706932852577690061EACC?opendocument
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Prevailing Wage Rate
Skilled Crafts

Name of Union: Pipefitter Local 120

Change # : LCN01-2024ibLoc120

Craft : Pipefitter Effective Date : 05/08/2024 Last Posted : 05/08/2024

BHR Fringe Benefit Payments Irrevocable Total Overtime
Fund PWR Rate

H&W || Pension || App Tr.|| Vac. |[Annuity || Other || LECET || MISC

*) *)

Classification
[Pipefitter || $47.07 || s12.75 || s11.70 |[ s1.22 ][ s0.00 |[ s3.50 |[ so.20 |[ s0.00 |[ s0.00 || $76.44 | $99.98
[Spprentie| T T T T T ] ||

[ Istyear || 48.93 | $23.03 [ 8555 || s0.00 | 122 ][ s0.00 |[ s0.00 || so.00 ][ s0.00 || s0.00 $29.80 | $41.32
2nd year 49.97 $23.52 $11.93 || $7.10 |[ $1.22 |[ $0.00 |[ s0.88 |[ s0.20 |[ $0.00 || $0.00 $44.85 | $56.61
3rd year 57.96 $27.28 $11.93 || $7.10 |[ $122 |[ $0.00 |[ s0.88 |[ s0.20 |[ $0.00 || $0.00 $48.61 $62.25
4th year 69.13 $32.54 $11.93 || $7.10 |[ $122 |[ $0.00 |[ s0.88 |[ s0.20 |[ $0.00 || $0.00 $53.87 $70.14
Sth year 77.14 $36.31 $11.93 || $7.10 |[ $122 |[ s0.00 |[ s0.88 |[ s0.20 |[ $0.00 || $0.00 $57.64 $75.79

Special Calculation Note : OTHER IS :SUPPLEMENTAL UNEMPLOYMENT BENEFITS

Ratio : Jurisdiction ( * denotes special jurisdictional note ) :

1 Journeymen to 1 Apprentice per project ASHTABULA, CUYAHOGA, GEAUGA, LAKE, MEDINA*, SUMMIT*
2-4 Journeymen to 2 Apprentices per project

5-7 Journeymen to 3 Apprentices per project

3 to 1 on jobs with 9 or more journeymen

Special Jurisdictional Note : Summit County - North of State Route 303 including work within the corporate limits of the City of Hudson, that
portion of Medina County North of State Route 18 and Smith Road and including work within the corporate limits of the City of Medina.

Details :

Under pipefittter duties shall include - steam and hot water heating boilers and related controls such as automatic feedwater and low water cut-offs, safety relief
valves and gas trains; steam regulators, traps, steam valves, steam heaters, steam and hot water heating coils; feedwater lines to boilers, condensate pumps,
condensate tanks and related piping to boilers, expansion tanks and controls on hot water heating systems; refrigeration and air conditioning systems that are
separate from one another and are connected through piping; install, calibrate and maintain pneumatic temperture controls and piping for heating and cooling
devices; piping, pumps and controls on the fluent water system in water treatment plants; hose cabinets and automatic fire sprinkler systems; underground water
supply piping and devices; all fire stopping of piping systems; to operate a pipe cutting machine, to thread pipe by machine or hand dies; to do oxyacetylene and
electric welding on iron and steel pipes when required; to perform other tasks when assigned.

https://wagehour.com.ohio.gov/w3/Webwh.nsf/$docUnigIDAII/852565B800706932852579EA006CD557?0pendocument
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Prevailing Wage Rate
Skilled Crafts

Name of Union: Pipefitter Local 120 Mechanical Equipment

Change # : LCN01-2024ibLoc120

Craft : Pipefitter Effective Date : 05/08/2024 Last Posted : 05/08/2024

BHR Fringe Benefit Payments Irrevocable Total Overtime
Fund PWR Rate
H&W || Pension || App Tr. Vac. Annuity || Other || LECET || MISC
*) *)
Classification
Pipefitter $35.79 $12.75 || $11.70 $1.22 $0.00 $3.50 $0.20 $0.00 $0.00 $65.16 $83.06
Mechanical
Equipment
Service A-
2
Pipefitter $32.03 $12.75 || $11.70 $1.22 $0.00 $3.50 $0.20 $0.00 $0.00 $61.40 $77.42
Mechanical
Equipment
Service A-
1
MES Percent

Trainees

Ist year 56.92 $20.37 $5.96 $0.00 $1.22 $0.00 $0.00 $0.00 $0.00 $0.00 $27.55 | $37.74

2nd year 59.07 $21.14 $5.96 $4.80 $1.22 $0.00 $1.75 $0.20 $0.00 $0.00 $35.07 $45.64

3rd year 65.38 $23.40 $5.96 $4.80 $1.22 $0.00 $1.75 $0.20 $0.00 $0.00 $37.33 $49.03

4th year 75.89 $27.16 $5.96 $4.80 $1.22 $0.00 $1.75 $0.20 $0.00 $0.00 $41.09 $54.67

5th year 82.17 $29.41 $5.96 $4.80 $1.22 $0.00 $1.75 $0.20 $0.00 $0.00 $43.34 $58.04

Special Calculation Note : OTHER IS :SUPPLEMENTAL UNEMPLOYMENT BENEFITS

Ratio : Jurisdiction ( * denotes special jurisdictional note ) :

3 Journeymen to 1 Apprentice ASHTABULA, CUYAHOGA, GEAUGA, LAKE, MEDINA*, SUMMIT*
2 Intermediate Servicemen to 1 Serviceman

Trainee per shop

Special Jurisdictional Note : Summit County - North of State Route 303 including work within the corporate limits of the City of Hudson, that
portion of Medina County North of Route 18 and Smith Road and including work within the corporate limits of the City of Medina.

Details :

Work scope but not limited to:Mechanical Service and Maintenance work normally performed by contractors, either by contracts or emergency call basis, who are
equipped to handle all work relating to evacuation, charging, start-up, inspection, operating, maintenance and service call necessary to keep mechanical system
and controls of a refrigeration , air conditioning, heating and/or ventilation or any other newly installed, remodeled, revamped or redesigned mechanical system in
operational order; all fire stopping and piping systems. Shall include but not limited to all maintaining, cleaning, adjusting, repairing, overhauling, starting and
balancing of any system or component part thereof, regardless of size or location, including all other service and maintenance work assigned to the employer by
the customer. Shall also be allowed to do the following installation work: All residential humidifiers and dehumidifiers, all window type units, all residential
heating and cooling systems, excluding steam and hot water, and when a building is not new construction, all refrigeration systems up to 20 tons, split air
conditioning systems up to 50 tons, and package or self-contained air conditioning units up to 50 tons.

https://wagehour.com.ohio.gov/w3/Webwh.nsf/$docUniglDAII/852565B80070693285256EFA00701C23?0pendocument 17
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Prevailing Wage Rate
Skilled Crafts

Name of Union: Plasterer Local 526

Craft : Plaster Effective Date : 05/31/2023 Last Posted : 05/31/2023

BHR Fringe Benefit Payments Irrevocable Total Overtime
Fund PWR Rate
H&W || Pension || App Tr. Vac. Annuity || Other || LECET || MISC
(*) (*)
Classification
[Plasterer || $31.00 [ ss.1s || se.65 ][ s0.50 || s0.00 || 558 ][ $0.19 ][ s0.00 [ s0.00 || $52.07 [ $67.57 |
[Apprentice] Percent | | | | | L | |
[ st Year || 50.00 | $15.50 [ $8.15 || s6.65 || s0.50 || s0.00 || s5.58 | s0.19 || s0.00 || s0.00 || $36.57 | $44.32
2nd Year 60.00 $18.60 $8.15 |[ $6.65 |[ $0.50 |[ s0.00 |[ s5.58 |[ $0.19 |[ s0.00 |[ $0.00 $39.67 $48.97
3rd Year 75.00 $23.25 $8.15 |[ $6.65 |[ $0.50 |[ s0.00 |[ s5.58 |[ $0.19 |[ s0.00 ][ $0.00 $44.32 $55.94
4th Year 90.00 $27.90 $8.15 |[ $6.65 |[ $0.50 |[ s0.00 |[ s5.58 |[ $0.19 |[ s0.00 ][ $0.00 $48.97 $62.92

Special Calculation Note : Other is for Substance abuse and training.

Ratio :

1 Journeymen to 1 Apprentice
3 Journeymen to 1 Apprentice.

Special Jurisdictional Note :

Details :

https://wagehour.com.ohio.gov/w3/Webwh.nsf/$docUniqlDAII/852565B80070693285256606004F 7EB9?0opendocument

Jurisdiction ( * denotes special jurisdictional note ) :
ASHTABULA, CUYAHOGA, GEAUGA, LAKE, LORAIN

m
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Prevailing Wage Rate
Skilled Crafts

Name of Union: Plumber Local 55

Change # : LCN01-2024ibLoc55Plum

Craft : Plumber Effective Date : 05/29/2024 Last Posted : 05/29/2024

BHR Fringe Benefit Payments Irrevocable Total Overtime
Fund PWR Rate
H&W || Pension || App Tr. Vac. Annuity || Other || LECET || MISC
*) *)
Classification
Plumber $42.36 $12.87 $9.63 $1.23 $0.00 $7.10 $0.20 $0.00 $0.00 $73.39 $94.57
Shopman $23.25 $9.50 $5.59 $0.10 $0.00 $3.85 $0.00 $0.00 $0.00 $42.29 $53.92
(When in
the field)
Plumber $27.92 $9.18 $2.28 $0.69 $0.00 $3.58 $0.20 $0.00 $0.00 $43.85 $57.81
Light
Commercial
Journeymen
Apprentice
Light
Commercial
Trainee
0-3 Months $14.32 $0.00 $0.00 $0.50 $0.00 $0.00 $0.00 $0.00 $0.00 $14.82 $21.98
4-6 Months $14.41 $3.69 $0.00 $0.46 $0.00 $0.00 $0.00 $0.00 $0.00 $18.56 $25.77
7-12 $14.61 $4.42 $0.33 $0.63 $0.00 $1.13 $0.00 $0.00 $0.00 $21.12 $28.42
Months
2nd Year $15.92 $4.49 $0.35 $0.65 $0.00 $1.20 $0.00 $0.00 $0.00 $22.61 $30.57
3rd Year $17.21 $4.55 $0.36 $0.68 $0.00 $1.28 $0.00 $0.00 $0.00 $24.08 $32.69
Apprentice Percent
1-6 Months 44.41 $18.81 $7.39 $0.24 $0.95 $0.00 $1.56 $0.00 $0.00 $0.00 $28.95 $38.36
7-12 48.13 $20.39 $7.61 $0.44 $1.00 $0.00 $2.01 $0.20 $0.00 $0.00 $31.65 $41.84
Months
2nd year 1- 53.92 $22.84 $8.37 $0.85 $1.05 $0.00 $3.06 $0.20 $0.00 $0.00 $36.37 $47.79
6
2nd year 7- 55.81 $23.64 $8.55 $2.85 $1.05 $0.00 $3.78 $0.20 $0.00 $0.00 $40.07 $51.89
12
3rd year 1-6, 62.77 $26.59 $9.08 $2.80 $1.05 $0.00 $4.00 $0.20 $0.00 $0.00 $43.72 $57.01
3rd year 7- 67.57 $28.62 $9.32 $3.63 $1.05 $0.00 $4.62 $0.20 $0.00 $0.00 $47.44 $61.75
12
4th year 73.82 $31.27 $9.57 $4.07 $1.05 $0.00 $4.98 $0.20 $0.00 $0.00 $51.14 $66.78
Sth year 80.22 $33.98 $9.81 $4.51 $1.05 $0.00 $5.33 $0.20 $0.00 $0.00 $54.88 $71.87

Special Calculation Note : OTHER IS: SUPPLEMENTAL UNEMPLOYMENT

Ratio : Jurisdiction ( * denotes special jurisdictional note ) :
1 Journeymen 1 Apprentice ASHTABULA, CUYAHOGA, GEAUGA, LAKE, MEDINA*, SUMMIT*

Light Commercial Ratio

1-2 Journeymen to 1 Trainee

3 Journeymen to 2 Trainees

4-5 Journeymen to 3 Trainees
6-8 Journeymen to 4 Trainees
9-10 Journeymen to 5 Trainees
11-13 Journeymen to 6 Trainees

Special Jurisdictional Note : Summit County - North of State Route 303 including work within the corporate limits of the City of Hudson, that portion of
Medina County North of Route 18 and Smith Road and the corporate limits of the City of Medina.

Details :

The Plumber Shopman will have charge of the Employer's shop and warehouse containing plumbing and heating supplies and equipment, and perform such duties as are
customarily required by a Plumber or a Plumber's Shopman, including casual delivery of tools and equipment necessary for installation of Plumbing and Heating facilities.
One field shopman per shop may be hired after employing the 1st apprentice, and a second field shopman per shop may be hired after employing the 5th apprentice. These
shopmen may work in the field performing primarily non-mechanical work. The plumber shopman's duties do not include the installation of plumbing.

The Plumber Light Commercial Rate can be used for the following: Any private construction project covered by this agreement shall be eligible for designation as a Market
Recovery Project (Lt Commerical). The Market Recovery (Lt Commercial) wage rate shall be determined project specific by the business manager. The Market Recovery rate
(Lt Commercial) may be utilized on all new, repair, remodeling, alteration, and/or maintenance (interior and exterior) of "Private Enterprise Projects"; including office
buildings, service buildings, retail establishments, churches, motels/hotels, and strip shopping centers which fall under this agreement.

https://wagehour.com.ohio.gov/w3/Webwh.nsf/$docUnigIDAII/852565B80070693285257A700068064E?opendocument 17
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Change # : LCN01-2024ibLoc44

Craft : Roofer Effective Date : 05/08/2024 Last Posted : 05/08/2024

PW Rate Skilled LCN01-2024ibLoc44 Page

Prevailing Wage Rate
Skilled Crafts

Name of Union: Roofer Local 44

BHR Fringe Benefit Payments Irrevocable Total Overtime
Fund PWR Rate
H&W || Pension ||App Tr.|| Vac. || Annuity || Other || LECET || MISC
*) *)
Classification
Roofer $38.95 $9.51 $11.00 | $0.47 $0.00 $0.00 $0.06 $0.00 $0.00 $59.99 $79.46
Applicant
& Helper
Trainees
0 to 1851 $17.53 $0.55 $0.50 $0.47 $0.00 $0.00 $0.06 $0.00 $0.00 $19.11 $27.87
hrs
1852 to $21.42 $9.51 $11.00 $0.47 $0.00 $0.00 $0.06 $0.00 $0.00 $42.46 $53.17
3350 hrs
3351 to $27.27 $9.51 $11.00 || $0.47 $0.00 $0.00 $0.06 $0.00 $0.00 $48.31 $61.95
4850 hrs
4851 to $31.16 $9.51 $11.00 || $0.47 $0.00 $0.00 $0.06 $0.00 $0.00 $52.20 $67.78
6350 hrs
6351 to $35.06 $9.51 $11.00 || $0.47 $0.00 $0.00 $0.06 $0.00 $0.00 $56.10 $73.63
7550 hrs
7551 hrs | $38.95 $9.51 | s11.00 |[ $0.47 |[ $0.00 || s0.00 | s0.06 |[ s0.00 | $0.00 | $59.99 $79.46 |
Apprentice| Percent | ‘ ‘ | ‘ |
Start of 50.02 $19.48 $0.55 $0.50 $0.47 $0.00 $0.00 $0.06 $0.00 $0.00 $21.06 $30.80
school
600 hrs 55.00 $21.42 $0.55 $0.50 $0.47 $0.00 $0.00 $0.06 $0.00 $0.00 $23.00 $33.71
worked/72
school hrs
1200 hrs 60.00 $23.37 $9.51 $11.00 || $0.47 $0.00 $0.00 $0.06 $0.00 $0.00 $44.41 $56.10
worked/144
school hrs
1800 hrs 65.00 $25.32 $9.51 $11.00 || $0.47 $0.00 $0.00 $0.06 $0.00 $0.00 $46.36 $59.02
worked/216)
school hrs
2400 hrs 70.02 $27.27 $9.51 $11.00 $0.47 $0.00 $0.00 $0.06 $0.00 $0.00 $48.31 $61.95
worked/
288 school
hrs
3000 hrs 75.00 $29.21 $9.51 $11.00 || $0.47 $0.00 $0.00 $0.06 $0.00 $0.00 $50.25 $64.86
worked/360)
school hrs
3600 hrs 80.00 $31.16 $9.51 $11.00 || $0.47 $0.00 $0.00 $0.06 $0.00 $0.00 $52.20 $67.78
worked/432
school hrs
4200 hrs 90.02 $35.06 $9.51 $11.00 || $0.47 $0.00 $0.00 $0.06 $0.00 $0.00 $56.10 $73.63
worked/504
school hrs
4800 100.00 $38.95 $9.51 $11.00 || $0.47 $0.00 $0.00 $0.06 $0.00 $0.00 $59.99 $79.46
hrs/576
school hrs

Special Calculation Note : Other is for Drug Testing.

Ratio :

2 Journeymen to 1 Apprentice

1 Applicant/Helper Trainee

Special Jurisdictional Note : Lorain (The Ohio Turnpike North)

Details :

https://wagehour.com.ohio.gov/w3/Webwh.nsf/$docUnigIDAII/852565B800706932852578840052458D?opendocument

Jurisdiction ( * denotes special jurisdictional note ) :

ASHTABULA, CUYAHOGA, ERIE, GEAUGA, LAKE, LORAIN*,

SANDUSKY
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Prevailing Wage Rate
Skilled Crafts

Change # : LCN01-2024ibLoc33IndustrialDoor

Craft : Sheet Metal Worker Effective Date : 08/01/2024 Last Posted : 07/31/2024

Name of Union: Sheet Metal Local 33 Industrial Door

BHR Fringe Benefit Payments Irrevocable Total Overtime
Fund PWR Rate
H&W || Pension ||App Tr.|| Vac. || Annuity || Other || LECET || MISC
*) *)
Classification
Sheet Metal $26.27 $9.37 $5.55 $0.17 $0.00 $2.15 $0.00 $0.00 $0.00 $43.51 $56.64
‘Worker
Trainees Percent I
1st 60 days 52.00 $13.66 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $13.66 $20.49
Probationary|
Perios
61st day -12 58.00 $15.24 $9.37 $1.92 $0.17 $0.00 $1.41 $0.00 $0.00 $0.00 $28.11 $35.72
months
2nd yr 68.00 $17.86 $9.37 $1.92 $0.17 $0.00 $1.59 $0.00 $0.00 $0.00 $30.91 $39.85
3rd yr 73.00 $19.18 $9.37 $1.92 $0.17 $0.00 $1.69 $0.00 $0.00 $0.00 $32.33 $41.92
4th yr 80.00 $21.02 $9.37 $1.92 $0.17 $0.00 $1.80 $0.00 $0.00 $0.00 $34.28 $44.78
Sthyr 86.00 $22.59 $9.37 $1.92 $0.17 $0.00 $1.91 $0.00 $0.00 $0.00 $35.96 $47.26

Special Calculation Note :

Ratio :

Special Jurisdictional Note :

Details :

https://wagehour.com.ohio.gov/w3/Webwh.nsf/$docUnigIDAII/852565B8007069328525789400514 104 ?0pendocument

Jurisdiction ( * denotes special jurisdictional note ) :

ASHLAND, ASHTABULA, CARROLL, COLUMBIANA, COSHOCTON,
CRAWFORD, CUYAHOGA, DEFIANCE, ERIE, FULTON, GEAUGA,
HANCOCK, HENRY, HOLMES, HURON, LAKE, LORAIN, LUCAS,
MAHONING, MEDINA, OTTAWA, PAULDING, PORTAGE, PUTNAM,
RICHLAND, SANDUSKY, SENECA, STARK, SUMMIT, TRUMBULL,
TUSCARAWAS, WAYNE, WILLIAMS, WOOD

m
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Change # : LCN01-2024ibLoc33Clev

PW Rate Skilled LCN01-2024ibLoc33Clev Page

Prevailing Wage Rate
Skilled Crafts

Name of Union: Sheet Metal Local 33 (Cleveland)

Craft : Sheet Metal Worker Effective Date : 05/06/2024 Last Posted : 05/01/2024

BHR Fringe Benefit Payments Irrevocable Total Overtime
Fund PWR Rate
H&W || Pension || App Tr. Vac. Annuity || Other || LECET || MISC
*) *)
Classification
Sheet $43.06 $8.89 || $17.26 || $1.44 $0.00 $3.08 $0.00 $0.00 $0.00 $73.73 $95.26
Metal
Worker
[Apprentice Percent | | | | | | | | |
[ Istyear || 50.00 | $21.53 [ s8.89 | $3.09 | so.18 ][ s0.00 || s0.00 ][ s0.00 ][ s0.00 || $0.00 $33.69 | $44.46
2nd year 54.95 $23.66 $8.89 $3.40 $1.44 $0.00 $3.08 $0.00 $0.00 $0.00 $40.47 $52.30
3rd year 59.96 $25.82 $8.89 $3.71 $1.44 $0.00 $3.08 $0.00 $0.00 $0.00 $42.94 $55.85
4th year 74.96 $32.28 $8.89 $4.64 $1.44 $0.00 $3.08 $0.00 $0.00 $0.00 $50.33 $66.47

Special Calculation Note : No special calculations for this skilled craft wage rate are required at this time.

Ratio :

1 Journeyman to 1 Apprentice
2 Journeymen to 1 Apprentice
3 Journeymen to 2 Apprentices
4 Journeymen to 2 Apprentices
5 Journeymen to 3 Apprentices
6 Journeymen to 3 Apprentices

Special Jurisdictional Note :

Details :

https://wagehour.com.ohio.gov/w3/Webwh.nsf/$docUniqlDAII/852565B80070693285258886006B4C44?opendocument

Jurisdiction ( * denotes special jurisdictional note ) :

ASHTABULA, CUYAHOGA, GEAUGA, LAKE
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Prevailing Wage Rate
Skilled Crafts

Name of Union: Truck Driver HevHwy 436

Change # : LCN01-2015fbLoc436

Craft : Truck Driver Effective Date : 08/12/2015 Last Posted : 08/12/2015

BHR Fringe Benefit Payments Irrevocable Total Overtime
Fund PWR Rate

H&W || Pension || App Tr. Vac. Annuity | Other || LECET || MISC
*) *)

Classification

Truck Driver - $26.90 $4.80 $10.05 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $41.75 $55.20
Straight and Dump
Trucks including
Asphalt-Straight Fuel
-Warehousemen-
Straight Fuel

Semi Fuel-Semi $27.40 $4.80 $10.05 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $42.25 $55.95
Tractor Drivers-
Darts-Tank Asphalt
Spreaders-Low Boys.
Carryall Drivers-
Rockers- Hilifts-
Forklifts-Xtra long
Trailers etc.

Special Calculation Note : No special calculations for this skilled craft wage rate are required at this time.

Ratio : Jurisdiction ( * denotes special jurisdictional note ) :
CUYAHOGA, LAKE, GEAUGA

Special Jurisdictional Note :

Details :

Eculids include: Darts, Tank, Asphalt Spreaders, Low Boys, Carry-All Drivers, Tourna-Rockers, High-Lifts, Fork-Lifts, Extra Long Trailers and Semi-Tractor and
Tri-Axle Trailer, Tandem Tractor and Tandem Trailer, Tandem Trailer and Tri-Axle Trailer, Tag Along Trailer, Expandable Trailers or towing requiring road
permits. Ready-Mix (Agitator or non-agitator) Bulk Concrete Drivers, dry Batch Trucks, Articulated End Dump, Bus Drivers.

Holiday Pay = 7 holidays X (8 hours X BHR)/2080 hours per year.

This pay is only for those employee's who started driving before 1976.

To be eligible to receive holiday pay an employee must have worked at least one (1) day in the period fourteen (14) calendar days prior to the holiday and/or in
the fourteen (14) day calendar period after the holiday.

https://wagehour.com.ohio.gov/w3/Webwh.nsf/$docUnigIDAII/852565B80070693285256D5000658553?0pendocument
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Prevailing Wage Rate
Skilled Crafts

Name of Union: Cement Mason Statewide HevHwy

Change # : LCN01-2024ibCementHevHwy

Craft : Cement Mason Effective Date : 05/01/2024 Last Posted : 05/01/2024

BHR Fringe Benefit Payments Irrevocable Total Overtime
Fund PWR Rate
H&W || Pension || App Tr. Vac. Annuity || Other ||LECET || MISC
(*) (*)
Classification
Cement $34.74 $8.80 || $7.65 |[ $0.75 |[ s0.00 || s2.25 || $0.07 |[ s0.00 |[ $0.00 $54.26 $71.63
Mason
|Apprentice I Percent | | I | | | I | | |
[ st Year || 70.00 | $24.32 [ s8.80 || s7.65 | $0.75 | s0.00 || s2.25 | s0.07 || s0.00 || s0.00 || $43.84 | $56.00
2nd Year || 80.00 | $27.79 [ s8.80 || s7.65 | $0.75 | s0.00 || s2.25 | s0.07 ][ s0.00 || $0.00 $47.31 | $61.21
3rd Year 90.00 $31.27 $8.80 |[ $7.65 |[ $0.75 |[ s0.00 |[ s2.25 |[ $0.07 |[ s0.00 ][ $0.00 $50.79 $66.42
4th Year 95.00 $33.00 $8.80 |[ $7.65 |[ $0.75 |[ s0.00 |[ s3.25 |[ $0.07 |[ s0.00 ][ $0.00 $53.52 $70.02

Special Calculation Note : Other $0.07 is for International Training Fund
4th Year Apprentice Rate (95%) is only applicable to the jurisdiction of Local 404, this includes Ashtabula, Cuyahoga, Geauga, Lake, and Lorain
counties.

Ratio : Jurisdiction ( * denotes special jurisdictional note ) :
1 Journeymen to 1 Apprentice ADAMS, ALLEN, ASHLAND, ASHTABULA*, ATHENS, AUGLAIZE,
2 to 1 thereafter BELMONT, BROWN, BUTLER, CARROLL, CHAMPAIGN, CLARK,

CLERMONT, CLINTON, COLUMBIANA, COSHOCTON, CRAWFORD,
CUYAHOGA*, DARKE, DEFIANCE, DELAWARE, ERIE, FAIRFIELD,
FAYETTE, FRANKLIN, FULTON*, GALLIA, GEAUGA*, GREENE,
GUERNSEY, HAMILTON, HANCOCK*, HARDIN, HARRISON, HENRY*,
HIGHLAND, HOCKING, HOLMES, HURON, JACKSON, JEFFERSON,
KNOX, LAKE*, LAWRENCE, LICKING, LOGAN, LORAIN, LUCAS*,
MADISON, MAHONING, MARION, MEDINA, MEIGS, MERCER, MIAMI,
MONROE, MONTGOMERY, MORGAN, MORROW, MUSKINGUM,
NOBLE, OTTAWA, PAULDING, PERRY, PICKAWAY, PIKE, PORTAGE,
PREBLE, PUTNAM#*, RICHLAND, ROSS, SANDUSKY, SCIOTO, SENECA,
SHELBY, STARK, SUMMIT, TRUMBULL, TUSCARAWAS, UNION, VAN
WERT, VINTON, WARREN, WASHINGTON, WAYNE, WILLIAMS,
WOOD*, WYANDOT

Special Jurisdictional Note : (A) Highway Construction, Sewer, Waterworks And Utility Construction, Industrial & Building Site, Heavy
Construction, Airport Construction Or Railroad Construction Work, Power Plant, Tunnels, Amusement Park, Athletic Stadium Site Work, Pollution
Control, Sewer Plant, Waste & Water Plant, Water Treatment Facilities Construction.

*For Power Plant, Tunnels, Amusement Park, Athletic Stadium Site Work, Pollution Control, Sewer Plant, Waste & Water Plant, Water Treatment
Facility Construction work in the following Counties: Ashtabula, Cuyahoga, Fulton, Geauga, Hancock, Henry, Lake, Lucas, Putnam and Wood
Counties, those counties will use the Cement Mason Statewide Heavy Highway Exhibit B District 1 Wage Rate.

Details :
This rate replaces the previous Cement Mason Heavy Highway Statewide Rates (Exhibit A and Exhibit B rates), except for Cement Mason Statewide Heavy
Highway Exhibit B Dist 1. sks

https://wagehour.com.ohio.gov/w3/Webwh.nsf/$docUnigIDAII/852565B800706932852580E90069C71C?opendocument
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