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ADVERTISEMENT FOR BIDS/PUBLIC NOTICE TO BIDDERS 

 

Sealed proposals will be received at the Purchasing Department, City of Mentor, 8500 Civic 

Center Boulevard, Mentor, Ohio until 12 noon on December 3, 2025, and will be opened and read 

immediately thereafter for the 

 

BLOSSOM DRIVE STORM SEWER REPLACEMENT 

 

OPWC FUNDED PROJECT NO. CG63AC/CG64AC 

 

OPINION OF PROBABLE CONSTRUCTION COST:  $220,000.00  

 

COMPLETION DATE:  MAY 15, 2026 

 

The bid specifications, drawings, plan holders list, addenda, and other bid information (but not 

the bid forms) may be viewed and/or downloaded for free via the internet at https://bids.verdantas.com . 

 The bidder shall be responsible to check for Addenda and obtain same from the web site. 

 

Bids must be in accordance with drawings and specifications and on forms available from 

Verdantas, LLC at a non-refundable cost of One Hundred Twenty-Five 00/100 Dollars ($125.00) for 

hard copies and $45.00 for electronic files.  Documents may be ordered by registering and paying online 

at https://bids.verdantas.com.  Please contact planroom@verdantas.com or call (440) 530-2351 if you 

encounter any problems viewing, registering or paying for the documents. 

 

Ohio Preference: In accordance with Ohio Rev. Code §164.05 (A)(6), to the extent practicable, 

the Prime Contractor and subcontractor shall use Ohio products, materials, services, and labor in 

connection with this project.  Additionally, contractor compliance with the equal employment 

opportunity requirements of Ohio Administrative Code Chapters 123:2-3 through 123:2-11 is required. 

 

DOMESTIC STEEL USE REQUIREMENTS (LOAD-BEARING STRUCTURAL 

PURPOSES ONLY) AS SPECIFIED IN OHIO REVISED CODE §153.011 APPLY TO THIS 

PROJECT. COPIES OF §153.011 CAN BE OBTAINED FROM ANY OF THE OFFICES OF 

THE DEPARTMENT OF ADMINISTRATIVE SERVICES OR THROUGH 

https://codes.ohio.gov/ohio-revised-code/section-153.011   

 

  

Publish: The News Herald 

 November 19, 2025 

 November 26, 2025 

https://bids.verdantas.com/
https://bids.verdantas.com/
mailto:planroom@ctconsultants.com
https://codes.ohio.gov/ohio-revised-code/section-153.011
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INSTRUCTIONS TO BIDDERS 
 
 

PART 1  GENERAL 
 
1.1  Sealed bids shall be received by the Owner at the location specified and until the time 

and date specified in the Advertisement for Bids/Public Notice to Bidders. 
 
1.2  Each bid shall contain the full name and address of each person or company interested 

in said bid.  If no other person be so interested, the Bidder shall distinctly so state the 
fact. 

 
1.3  Bid forms must be completed in ink or by typewriter.  Any corrections to the bid forms 

prior to submission must be initialed by the person signing the bid.  Failure to submit 
any bid form(s) or other required document(s) may be cause for rejection of the bidder's 
bid at the sole discretion of the Owner. 

 
1.4  Bids by Corporations must be executed in the corporate name by the President, Vice 

President, or other officer accompanied by evidence of authority to sign and the 
corporate seal must be affixed and attested by the Secretary on the Corporate Resolution 
form. 

 
1.5  Bids by partnerships must be executed in the partnership name and signed by a partner, 

whose title must appear under the signature. 
 
1.6  All names must be typed or printed below the signature. 
 
1.7  The bid shall contain an acknowledgment of receipt of all Addenda. 
 
1.8  If a Bidder wishes to withdraw their bid prior to the opening of bids, they shall state 

their purpose in writing to the Owner before the time fixed for the opening, and when 
reached it shall be handed to them unread. 

 
1.9  After the opening of bids, no Bidder may withdraw their bid for a period of 60 days. 
 
PART 2  EXAMINATION OF CONTRACT DOCUMENTS AND SITE 
 
2.1  Before submitting a bid, each Bidder must 
 

A. Examine the Contract Documents thoroughly. 
 

B. Visit the site to familiarize themselves with local conditions that may in any 
manner affect cost, progress, or performance of the work. 

 
C. Familiarize themselves with Federal, State, and local laws, ordinances, rules, and 

regulations that may in any manner affect cost, progress, or performance of the 
work. 

 
D. Study and carefully correlate Bidder's observations with the Contract Documents. 
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2.2  Reference is made to the Specific Project Requirements for the identification of any 
reports of investigations and tests of subsurface and latent physical conditions at the site 
or otherwise affecting cost, progress or performance of the work which have been relied 
upon by the Engineer in preparing the drawings and specifications.  Owner will make 
copies of such reports available to any Bidder requesting them if not made available 
with the bid documents.  These reports are not guaranteed as to accuracy or 
completeness; nor are they part of the Contract Documents.  Before submitting their bid 
each Bidder will, at their own expense, make such additional investigations and tests as 
the Bidder may deem necessary to determine their bid for performance of the work in 
accordance with the time, price and other terms and conditions of the Contract 
Documents. 

 
2.3  Upon request, the Owner will provide each Bidder access to the site to conduct such 

reasonable investigations and tests as each Bidder deems necessary for submission for 
their bid. 

 
2.4  The lands upon which the work is to be performed, rights-of-way for access thereto, and 

other lands designated for use by Bidder in performing the work are identified on the 
Drawings. 

 
2.5  The submission of a bid will constitute an incontrovertible representation by the Bidder 

that they have complied with every requirement of this section and that the Contract 
Documents are sufficient in scope and detail to indicate and convey understanding of all 
terms and conditions for performance of the work. 

 
PART 3  ESTIMATED QUANTITIES 
 
3.1  In Unit Price Contracts, the quantities of the work itemized in the bid are approximate 

only and the bidders are hereby notified that the estimated quantities made by the 
Engineer are merely for the guidance of the Owner in comparing on a uniform basis all 
bids received for the work. 

 
3.2  The contract quantities, where itemized, are based on plan horizontal and vertical 

dimensions unless otherwise specified.  It is the Contractor's responsibility to verify and 
determine actual quantities of materials such as pipe, pavement, subgrade, etc. in their 
ordering materials. 

 
3.3  Payments, except for lump sum contracts and except for lump sum items in unit price 

contracts, will be made to the Contractor only for the actual quantities of work 
performed or materials furnished in accordance with the plans and specifications.   
 

3.4 The successful Bidder will be required to furnish the Owner with a complete breakdown 
of the lump sum bid items, to the satisfaction of the Engineer/Architect, before signing 
the Contract documents. 
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PART 4  CONTRACTOR'S QUALIFICATION 
 
4.1  Bidder shall provide detailed information relating to similar projects completed within 

the past 5 years which demonstrates the bidder’s capability, responsibility, experience, 
skill, and financial standing to undertake this type of project and shall include a list of 
all projects currently under construction including status and contact person.   

 
4.2  Bidder shall own, have rental or lease agreements for, or otherwise have readily 

available any and all equipment and tools necessary for proper execution of the work.  
The Owner reserves the right to request lists of equipment or tools available for the 
project including sources. 

 
4.3  Bidder shall provide pertinent information to the Owner relative to any pending suits or 

outstanding liens.  If no information is provided by the Bidder, the Owner shall assume 
that any such suits or liens do not exist. 

 
4.4  The Owner may require similar information on any or all subcontractors proposed by 

the Bidder. 
 

4.5 Bids of corporations not chartered in the state in which the work will take place must be 
accompanied by proper certification that the corporation is authorized to do business in 
that state.   

 
PART 5  SUBCONTRACTORS 
 
5.1  The Bidder shall state on the appropriate bid form the names of all Subcontractors, Sub 

Consultants and other professional service providers proposed and the items of work 
they are to be assigned.  All work not assigned to a Subcontractor shall be assumed by 
the Owner to be performed by the Bidder. 

 
5.2  The Owner reserves the right to approve all subcontractors proposed by the Bidder. If 

the Owner, after due investigation, rejects the use of a proposed subcontractor, the 
apparent successful Bidder may either submit an acceptable substitution without 
increase in bid price or decline substitution and withdraw their bid without sacrificing 
their bid security.  Any listed subcontractor to whom the Owner does not make written 
objection prior to award of contract, shall be deemed acceptable to the Owner. 

 
5.3  Requests for changes of Subcontractor by the Bidder after the award shall be subject to 

the Owner's approval and shall not change the contract bid prices. 
 
5.4  No contractor shall be required to employ any Subcontractor, person or organization 

against whom they have reasonable objection. 
 
PART 6  BID REVIEW BY OWNER 
 
6.1  The Owner reserves the right to reject any and all bids, to waive as an informality any 

and all irregularities, and to disregard all nonconforming, nonresponsive or conditional 
bids. 
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6.2  All extensions and totals of unit prices and quantities submitted as part of the bid shall 
be considered informal until verified by the Owner.  All bids must be made on the 
forms contained herein and the bid prices must be written therein, in figures only.  Unit 
prices shall be separately written for "Unit Price Labor," "Unit Price Material," and 
"Total Unit Price" for each item listed.  Should an error in addition and/or multiplication 
be determined while checking the Contractor's math and verifying their total bid, the 
"Unit Price Labor" and the "Unit Price Material" figures shall govern in determining the 
correct "Total Unit Price" and the correct "Item Total." 

 
6.3  Each bidder must bid on all Items, Alternates, Deductions, and Additions contained in 

the Bidding Forms.  All bids not in conformity with this notice may be considered non-
responsive and may be rejected.   
 

6.4 More than one bid for the same work from an individual or entity under the same of 
different names will not be considered. Reasonable grounds for believing that any 
bidder has an interest in more than one bid for the work may be cause for 
disqualification of that bidder and the rejection of all bids in which the bidder has an 
interest. A subcontractor or supplier is not a bidder, and may submit prices to multiple 
bidders. 

 
6.5  In evaluating bids, the Owner may consider: 
 

A. The qualifications and experience of the Bidder, proposed subcontractors, and 
principal material suppliers as outlined in the plans and specifications. 

 
B. Financial ability and soundness of the Bidder and proposed subcontractors. 
 
C. Completeness of all bid forms and bid requirements. 
 
D. Alternates and unit prices requested in the Bid Forms. 
 
E. Unit prices or schedules of values that are or appear to be unbalanced. 
 
F. Previous contractual experience with the Owner. 
 
G. Whether or not the bid package complies with the prescribed requirements. 
 
H. The proposed completion date, if applicable. 
 
I. Any other matter allowed by law or local ordinance or resolution. 

 
6.6 Owner may conduct further investigations as they deem necessary to assist in the 

evaluation of any bid and to establish the responsibility, qualifications, and financial 
ability of the Bidder, proposed Subcontractors, and other persons and organizations to 
do the work in accordance with the Contract Documents to Owner's satisfaction within 
the prescribed time. 

 
6.7 Owner reserves the right to reject the bid of any Bidder who does not pass any such 

evaluation to Owner's satisfaction. 
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6.8 The Contract award shall be based on the lowest and best bid or lowest responsive and 
responsible bid (as applicable for the public contracting agency receiving bids) for the 
base bid and selected alternate items (if any) for this project.   

 
PART 7  BID SECURITY 
 
7.1  Each bid must be accompanied by a certified or cashier's check in the amount of 10% of 

the amount bid, an irrevocable letter of credit in the amount of 10% of the amount bid 
or an original bond in the amount of 100% of the amount bid per O.R.C. Sections 
153.54 and 153.571.  The certified or cashier's check, or irrevocable letter of credit shall 
be from a financial institution authorized to transact business in the State of Ohio and 
acceptable to the Owner.  The bond shall be underwritten by a Surety Company 
authorized to transact business in the State of Ohio having an Ohio agent and listed on 
the most current Department of the Treasury Circular 570, "Surety Companies 
Acceptable on Federal Bonds."  The bond shall be a "Bid Guarantee and Contract 
Bond" ("rollover bond") per O.R.C. Sections 153.54 and 153.571 submitted for the full 
amount of the bid including all alternates, if any. 

 
If bid security is made by bond, the Bidder and their Surety shall sign the Supplemental 
Bond Acknowledgement form and submit with their bid. 

 
7.2  The certified or cashier's check, irrevocable letter of credit, or bond shall be made 

payable to the Owner and shall serve as a guarantee that in the event the bid is accepted 
and a contract is awarded to the successful Bidder, the contract will be executed by the 
bidder including any certifications, certificates or additional bonds required by the 
contract. 

 
7.3  Failure on the part of the successful Bidder to execute the contract documents will cause 

the certified or cashier's check, irrevocable letter of credit, or bond to be forfeited to the 
Owner as damages. 

 
A. If the Owner awards the contract without rebidding, the Bidder (and the Surety on 

their bond if a bond was submitted) shall be liable to the Owner for a penal sum 
not to exceed the difference between the low bid and the next lowest bidder or 
10% of the amount of the bid, whichever is less. 

 
B. If the Owner does not award the Contract to the next lowest Bidder, but resubmits 

the project for bidding; the Bidder (and the Surety on their bond if a bond was 
submitted) shall be liable to the Owner for a penal sum not to exceed the costs in 
connection with the resubmission of bids or 10% of the amount of the bid, 
whichever is less. 

 
7.4  Checks or letters of credit for bid security of all bidders will be returned in the manner 

and timeframe stipulated in the O.R.C. Section 153.54 Bid guaranty to be filed with bid. 
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PART 8 CONTRACT BOND 
 
8.1 As security for faithful performance and payment of all obligations under the Contract, 

the Owner shall require and the successful Bidder shall furnish either: 
 

A. If submitted as Bid Security at time of bid:  "Bid Guarantee and Contract Bond" 
(AKA "rollover bond") per O.R.C. Sections 153.54 and 153.571. 

 
B. If a cashier’s check or irrevocable letter of credit is submitted as Bid Security at 

time of bid:  Contract Bond per O.R.C. Sections 153.54 and 153.57, in the amount 
of 100% of the Contract Price.  The Contractor and their Surety shall sign the 
Supplemental Bond Acknowledgement form and submit with the Contract forms  

 
8.2 The bond shall be underwritten by a Surety Company authorized to transact business in 

the State of Ohio having an Ohio agent and listed on the most current Department of the 
Treasury Circular 570, "Surety Companies Acceptable on Federal Bonds." 

 
8.3 The contract bond shall cover correction of the work for the period stated in the 

specifications and the correction period shall start upon Final Acceptance of the entire 
project and final payment by the Owner. 

 
8.4 Nothing in the performance of the Engineer's service to the Owner in connection with 

this project shall in any way imply any undertaking for the benefit of the successful 
Bidder, its subcontractor(s), or the surety of any of them. 

 
PART 9  AWARD AND EXECUTION OF CONTRACT 
 
9.1  After the Owner's legislative body awards the project, the successful bidder will receive 

the unsigned contract documents.  Within 10 days after their receipt, the successful 
Bidder shall sign and deliver to the Owner said contract documents including any 
certifications, certificates, or additional bonds required by the contract. 

 
9.2  The Owner shall execute the Contract within 60 days after the day of the bid opening.   

When necessary and by mutual consent between the Owner and the Successful Bidder, 
this 60-day period may be extended. 

 
9.3  The date of the Owner's signature on the Contract Agreement shall be the effective 

contract date. 
 
9.4  The Owner shall execute and deliver to the successful Bidder one set of fully executed 

contract documents. 
 
PART 10  INSURANCE 
 
10.1  Verification of limits for public liability, property damage, automobile, Worker's 

Compensation, or any other insurance required by the provisions of this Contract must 
be submitted to the Owner prior to execution of the Contract. 

 
10.2 All insurance shall be endorsed so that it cannot be cancelled for non-payment of 

premium for 10 days or cancelled or non-renewed for any other reason in less than 30 
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days after a written notice of such proposed action by the insurer is given to the Owner.  
The cancellation clause on the Certificate(s) of Insurance shall read as specified in the 
Supplementary Conditions and failure to submit an insurance certificate and/or policy 
endorsement verifying same shall be reason for the Owner to consider the Contractor 
non-responsive in complying with the requirements for contract execution and may be 
cause for forfeiture of the Bid Security to Owner. 
 

10.3 The Insurer’s affording coverage shall be authorized to transact business in the State of 
Ohio and be listed on the most current Ohio Department of Insurance list of Ohio 
Licensed Companies. 
 

10.4 The Contractor’s Liability Insurance policy(s) shall be endorsed such that limits are on 
a Per Project basis. 
 

10.5 The Contractor shall also provide an Owner's and Contractor's Protective Policy. 
 
PART 11   NON-COLLUSION AFFIDAVIT 
 
11.1 Collusion between bidders will be cause for rejection of affected bids and may be cause 

for rejection of all bids. Multiple bids submitted by one bidder under the same name or 
different names, whether as an individual, firm, partnership, corporation, profit or non-
profit, affiliate, or association will be cause for rejection of bids. A subcontractor is not 
a bidder, and may submit prices to multiple bidders. 

 
11.2   All bidders shall submit an affidavit that their bid is genuine and not collusive or sham; 

that such bidder has not colluded, conspired, connived, or agreed, directly or indirectly, 
with any bidder or person, to put in a sham bid, or that such other bidder or person 
shall refrain from bidding; that such bidder has not in any manner, directly or 
indirectly sought by agreement or collusion, or communication or conference, with any 
person, to fix the bid price of affiant or any other bidder, or to fix any overhead, profit 
or cost element of said bid price, or of that of any other bidder, or to secure any 
advantage against the Owner or any person or persons interested in the proposed 
contract; that such bidder is the only party (or parties) who has an interest with the 
bidder in the profits of any contract which may result from the herein contained 
proposal; that no individual affiliated with the Owner, including but not limited to the 
head of any department, any employee, or any other official or officer of the Owner, is 
or will be directly or indirectly interested in this bid, and/or the profits from this bid if 
successful; that no individual affiliated with the Owner, including but not limited to the 
head of any department, any employee, or any other official or officer of the Owner, 
has or will receive anything of value as a result of the submission of this bid or its 
award; that no individual affiliated with the Owner, including but not limited to the 
head of any department, any employee, or any other official or officer of the Owner, 
has been solicited to provide assistance and/or provided assistance to the bidder which 
might give the bidder a competitive advantage or circumvent the competitive bidding 
process; and that all statements contained in said proposal are true; and further, that 
such bidder has not, directly or indirectly submitted this bid, or the contents thereof, or 
divulged information or data relative thereto to any association or to any member or 
agent thereof. 
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11.3 Each bid must be accompanied by a completed Noncollusion Affidavit provided within 
the contract documents. 

11.4 Where there is reason to believe collusion or combination among bidders exists, the 
Owner reserves the right to reject the bid of those concerned. 

 
PART 12  DELINQUENT PERSONAL PROPERTY STATEMENT 
 
12.1 Included with the contract documents is a Delinquent Personal Property Statement to be 

filled out by the successful Bidder. 
 

12.2 The statement shall be sent to both the County Auditor and the County Treasurer.  A 
signed copy shall remain in the contract documents as well. 

 
PART 13   ORIGINAL DOCUMENTS 
 
13.1 All bid forms, contract forms, bonds and any other bid documents or contract 

documents requiring signatures shall be submitted with original signatures.  No photo 
copies or faxed copies of signed documents shall be accepted. 

 
PART 14   ADDENDA 
 
14.1 The bidder shall be responsible to obtain Addenda from the web at 

https://bids.verdantas.com . 
 
 
END OF SECTION    08/01/25 

https://bids.verdantas.com/
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PRICES TO INCLUDE 

 

PART 1 – GENERAL  

 

Any work shown on the plans or required in the specification but not paid for separately as a bid 
item shall be included in the cost of other bid items. The amount bid shall include the following: 

1. All labor, materials, tools, equipment and transportation necessary for the proper execution 
of the work in accordance with Contract Documents. 

2. All assistance required by the Engineer to verify compliance with the Contract Documents, 
including measuring for final pay quantities. 

3. Project coordination and scheduling. 

4. Detailed breakdown of lump sum bid items as requested by the Engineer. 

5. All provisions necessary to protect workmen, the general public and property along the work 
in accordance with the Contract Documents and OSHA requirements. 

6. Protection and/or replacement of existing property corner monuments.  

7. Record drawings of the installed location elevations of all underground electrical conduit, 
gas lines, cable, waterlines, sewers, tees, wyes, laterals, etc. 

8. All costs for inspection by a representative of Lake County Department of Utilities (LCDU) 
or Aqua Ohio. 

9. Reimbursement to Owner for costs for re-inspection or re-testing of any work not installed 
in compliance with the Contract Documents. 

10. Construction staking of the improvements performed by licensed Ohio Professional 
Surveyor. 

11. All erosion control measures in accordance with Contract Documents and any jurisdictional 
entity. 

12. All provisions included as described or implied in this Prices to Include Section for each Bid 
Item listed. 

13. Completion and execution of all work shown, specified, or implied regardless of specific 
mention of such work in this section herein. Costs for all work items not specifically 
mentioned herein shall be included in the related items bid. 
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PART 2 – ITEMS  

 

2.1 (103) PRECONSTRUCTION VIDEO DOCUMENTATION  

 Basis of Payment 

 The lump sum price shall include costs associated with hiring a professional videography 
firm to document in detail the existing surface conditions of the entire work area and 
potential disturbed areas and submitting a high quality DVD or USB flash drive with audio 
commentary and video log. The lump sum shall be full compensation for furnishing all 
labor, equipment and materials as detailed in the specifications. 

 

2.2 (SPC) BONDS AND INSURANCES, AS PER PLAN 

Basis of Payment 

A "Bonds and Insurances" item (including "Owner/Contractor Protective Policy," "All Risk 
Builder's Risk Insurance," and/or "Installation Floater Insurance," as required) has been 
included in the bid proposal. 

 

2.3 (SPC) TYPE C PAVEMENT REPLACEMENT (ASPHALT), ROADWAY, AS PER PLAN 

Method of Measurement 

The method of measurement shall be per ODOT 253 as applicable with the exception that 
lengths used for calculation of each individual repair area shall not exceed the maximum 
pay area indicated on the drawings. 

 

Basis of Payment 

The basis of payment shall be per ODOT 253 as applicable with the following additions: 
The unit price shall also include furnishing, saw cutting; installation, maintenance, 
removal, and disposal of temporary road materials or temporary pavement courses; 
preparation for permanent pavement courses; and any additional expenses for cold weather 
protection.  
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2.4 (SPC) APRON OR DRIVE REPLACEMENT (CONCRETE), AS PER PLAN 

Method of Measurement 

The method of measurement shall be the number of square yards of apron or drive replaced. 

 

Basis of Payment 

The basis of payment shall be per ODOT 253 as applicable with the following additions: 
The unit price shall also include furnishing, saw cutting; integral or non-integral curb 
removal; curb replacement, installation, maintenance, removal, and disposal of temporary 
road materials or temporary pavement courses; preparation for permanent pavement 
courses; and any additional expenses for cold weather protection.  

 

2.5 (SPC) APRON OR DRIVE REPLACEMENT (ASPHALT), AS PER PLAN 

Method of Measurement 

The method of measurement shall be the number of square yards of apron or drive replaced. 

 

Basis of Payment 

The basis of payment shall be per ODOT 253 as applicable with the following additions: 
The unit price shall also include furnishing, saw cutting; integral or non-integral curb 
removal; curb replacement, installation, maintenance, removal, and disposal of temporary 
road materials or temporary pavement courses; preparation for permanent pavement 
courses; and any additional expenses for cold weather protection.  

 

The contractor shall replace existing asphalt drives with evenly graded ODOT #57 
limestone if asphalt is not available at the time of construction. Once available, the 
contractor shall remove and replace the limestone with asphalt as per ODOT 253. No 
payment will be made until all aprons specified on the plans have been furnished with 
asphalt. 
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2.6 (202) STORM SEWER ABANDONED, GROUT FILLED, AS PER PLAN 

Method of Measurement 

The method of measurement shall be per lineal foot of pipe abandoned. 

 

Basis of Payment 

The unit price shall include any necessary excavation to access pipe, material for grouting 
and bulkheading pipe, and the furnishing of all labor, material, tools, materials and 
appliances necessary to complete the work as specified or as shown.  

 

2.7 (608) 4” CONCRETE WALK, AS PER PLAN 

Method of Measurement 

The method of measurement shall be per square foot of concrete walk. 

 

Basis of Payment 

The basis of payment shall be per ODOT 608 as applicable, also including the following: 
removal of existing walk, aggregate, residential fiber reinforcement, preformed joint 
materials, and joint sealer. 

 

2.8 (611) 6” SANITARY SEWER LATERAL, AS PER PLAN 

Method of Measurement 

The method of measurement shall be the actual length of pipe replaced, in feet. Sewer 
laterals are to be replaced in whole, from the existing sanitary main line connection to the 
cleanout, or as directed by the Engineer.  

 

Basis of payment 

The basis of payment shall include the following: excavation, removal, and replacement of 
sanitary sewer laterals in-kind as directed by the Engineer, including all labor, materials, 
tools, materials, and appliance necessary to complete the work.  
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2.9 (611) 12” STORM SEWER, AS PER PLAN 

Basis of Payment 

The basis of payment shall be per ODOT 611 as applicable, also including the following: 
flexible pipe connectors for installation into catch basins (A-LOK Products A-Lok 
Premium, A-LOK X-CEL, or Z-LOK, or approved equal), and removal of existing pipe 
when not abandoned per (202) Storm Sewer Abandoned, Grout Filled, As Per Plan. 

 

2.10 (659) LAWN RESTORATION INCLUDING LINEAL GRADING AND TOPSOIL, AS 
PER PLAN 

The work, method of construction and materials for lawn restoration shall be in accordance 
with Section 329200.19 with the following modifications: 

 

A. There will be no separate measurement or payment for furnishing and placing the 
required 4-inch topsoil bed. 

B. Cost to prepare the subgrade to receive the 4-inch topsoil bed including any necessary 
excavation or embankment to bring the subgrade to the lines indicated on the plans 
and parallel to the proposed finished grade shall be included in this bid item. 

C. The cost to furnish and place sphagnum peat moss at the rate specified and mix into 
the topsoil shall be included in this bid item. 

D. Restoration within the contract pay limits will be paid as directed by the Engineer on 
a one-time basis. Subsequent repairs of previously repaired seeded areas, repair of 
areas outside the contract pay limits and repairs to areas not planted within the 
designated spring or fall sowing season shall be at the Contractor's expense. 

E. Cost to inventory and restore existing tree lawn landscape, i.e. decorative stone, 
mulch, trees, brick pavers or any other special features damaged by the Contractor 
shall be included in this bid item.  

F. This bid item includes all work necessary to construct swales as shown on the plans.  

 

Basis of Payment 

The lump sum price stipulated for lawn restoration of all disturbed and damaged lawn 
areas shall be full compensation for excavation and/or embankment of all areas to be 
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restored to a depth necessary for placing topsoil to the grades shown or directed by the 
Engineer; removal and disposal of excess and unsuitable materials; preparation of the 
subgrade for topsoil; furnishing, placing, spreading and rolling topsoil; preparing the 
topsoil bed for sowing of seed; furnishing and placing soil amendments, fertilizer, peat 
moss and seed; maintaining lawn by watering, fertilizing, weeding, mowing, trimming 
and other operations as rolling, regrading and replanting as required to establish an 
acceptable standard of growth; inventory and restore damaged tree lawn landscape 
features; and the furnishing of all labor, material, tools, materials and appliances necessary 
to complete the work as specified or as shown. 

 

2.11 (SPC) TEMPORARY SEDIMENT AND EROSION CONTROL, AS PER PLAN 

 Basis of Payment 

 The lump sum price shall include installation, implementation and maintenance of all 
appropriate erosion control measures, any and all labor, equipment, and materials including 
but not limited to inlet protection, straw bales, concrete truck washout areas, silt fence, and 
temporary seeding to provide erosion control commensurate with the Contractor's means, 
methods, work schedule, and in accordance with specifications, if any. 

 

2.12 (SPC) CONTINGENCY/DISCRETIONARY ALLOWANCE 

  A Contingency/Discretionary Allowance has been included in the Bid Proposal to be 
utilized as directed by the Engineer for unscheduled work items not included on the 
proposal forms or other changes in the work. The contingency allowance or portions 
thereof shall only be released upon execution of approved Change Orders or as approved 
by the Engineer. Any portion of the allowance not utilized shall be credited to the Owner.  

  The contractor should expect to repair existing landscape sprinkler systems when 
encountered and shall be paid from this pay item at an agreed price negotiated when scope 
of work is determined. 
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SUPPLEMENTAL INSTRUCTION TO BIDDERS 

FOR PROJECTS FUNDED BY THE  

OHIO PUBLIC WORKS COMMISSION 

 

 

PART 1 -  GENERAL  

 

1.1 Each bidder must submit a current EEO Certificate of Compliance or if the bidder is not 

currently certified, he must indicate that the bidder will be able to obtain a valid Certificate 

of Compliance prior to the execution of the contract.  Failure to submit or indicate the 

ability to obtain an EEO Certificate of Compliance will cause rejection of the bid as non-

responsive. 

 

PART 2 -  OHIO PREFERENCE 

 

2.1 In accordance with Ohio Revised Code §164.05 (A)(6), to the extent practicable, the 

Contractor and subcontractor shall use Ohio products, materials, services and labor in 

connection with this project. 

 

PART 3 -  DRUG-FREE WORKPLACE PROGRAM 

 

3.1 In accordance with Ohio Revised Code §153.03 and during the life of this project, the 

Contractor and all its Subcontractors that provide labor on the Project site must be enrolled 

in and remain in good standing in the Ohio Bureau of Worker’s Compensation (“OBWC”) 

Drug-Free Safety Program (“DFSP”) or a comparable program approved by the OBWC. 

 

PART 4 -  OHIO ETHICS LAW 

 

4.1 Contractor agrees that it is currently in compliance and will continue to adhere to the 

requirements of Ohio Ethics law as provided by Section 102.03 and 102.04 of the Ohio 

Revised Code. 

 

PART 5 -  VENDOR SELF REGISTRATION 

 

5.1 New vendors must register online using the How to Register tab of the OhioPays website 

at https://ohiopays.ohio.gov .  OhioPays is the system where businesses and individuals 

register as a Payee, monitor payments, and update the profile when needed.  Any individual 

or organization who is expected to be paid by the State of Ohio is required to register. 

 

  

https://ohiopays.ohio.gov/
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STATE OF OHIO 

EQUAL EMPLOYMENT OPPORTUNITY REQUIREMENTS &  

BID CONDITIONS FOR OPWC-ASSISTED CONSTRUCTION PROJECTS 

 

 

The attached materials are provided for use by local subdivisions in receipt of financial assistance 

from the Ohio Public Works Commission for the development or redevelopment of capital 

infrastructure improvements. The materials relate to the State of Ohio's equal employment 

opportunity requirements for contractors when they participate in State-assisted construction 

projects. 

 

These materials must be inserted into the contracting subdivision's bidding documents for 

such State-assisted projects, and must be regarded as an integral component of the bidder's 

response.  The bidder must, as a part of its bid response: elect one of the two Bidder's 

Affirmative Action Requirements, adopt the Bidder's EEO Covenants, and complete the 

Bidder's Certification.  Failure to complete the required sections may cause the bidder's 

proposal to be rejected as being non-responsive to the State's Equal Employment 

Opportunity Requirements and in non-compliance with the State Equal Employment 

Opportunity Bid Conditions.  In addition, the bidder must submit a copy of a valid 

Certificate of Compliance for Equal Employment Opportunity purposes prior to the 

execution of a contract.  

 

Should there be any questions regarding the use or meaning of any portion of these materials, the 

best answers can be received from the Equal Opportunity Center at 77 South High Street, 24th 

Floor, Columbus, Ohio 43266-0408. Phone: (614) 466-8380. 
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"APPENDIX A" OF THE STATE EEO BID CONDITIONS 

 

MINORITY MANPOWER UTILIZATION GOALS AND TIMETABLES 

 

The following minority goals listed are expressed in terms of percentages of work hours 

for each trade to be used by the contractor in a designated area.  Designated areas are 

defined as Ohio's Standard Metropolitan Statistical Areas (SMSA).  They are:  Akron, 

Cincinnati, Cleveland, Columbus, Dayton, Toledo and Youngstown-Warren.  In cases 

where the project is not located in a designated area, the contractor may adopt minority 

utilization goals of the near/nearest designated area. 

 

 

 

AKRON CINCINNATI CLEVELAND 

All Trades 10% Trade Trade 

 Asbestos Workers 9% Asbestos Workers 17% 

 Boilermakers 9 % Boilermakers 10% 

COLUMBUS Carpenters 10% Carpenters 16% 

All Trades 10% Elevator Constructors 11% Electricians 20% 

 Floor Layers 10% Elevator Constructors 20% 

 Glaziers 10% Floor Layers 11% 

DAYTON Lathers 10% Glaziers 17% 

All Trades 11% Marble, Tile, Terrazzo 8% Ironworkers 13% 

 Millwright 10% Operating Engineers 17% 

 Operating Engineers 11% Painters 17% 

TOLEDO Painters 11% Pipefitters 17% 

All Trades 9% Pipefitters 11% Plasterers 20% 

 Plasterers 10% Plumbers 17% 

 Plumbers 11% Roofers 17% 

YOUNGSTOWN Sheet Metal Workers 11% Other Trades 17% 

All Trades 9% Other Trades 11%  
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"APPENDIX B" OF THE STATE EEO BID CONDITIONS 

 

SPECIFIC AFFIRMATIVE ACTION STEPS 

 

The following Affirmative Action steps are directed at increasing minority utilization: 

 

(1) The contractor should maintain a file of the names and addresses of each minority and female 

referred to it by any individual or organization and what action was taken with respect to each such 

referred individual, and if the individual was not employed by the contractor, and the reasons therefore.  

If such individual was sent to the union hiring hall for referral and not referred back by the union or if 

referred back by the union or if referred, not employed by the contractor, the file should document this 

and the reason therefore. 

 

To Demonstrate Compliance: Maintain a file of the names, addresses, telephone numbers, and craft of 

each minority and female applicant showing (a) the date of contact and whether the person was hired; 

if not, the reason, (b) if the person was sent to a union for referral, and the results (c) follow-up contacts 

when the contractor was hiring. 

 

(2) The contractor should promptly notify the State Contracting Agency when the Union or Unions 

with which the contractor has collective bargaining agreements does not refer to the contractor a 

minority or female worker referred (to the union) by the contractor, or when the contractor has 

information that the union referral process has impeded efforts to meet its goals. 

 

To Demonstrate Compliance: Have a copy of letters sent, or do not claim the union is impeding the 

contractors' efforts to comply. 

 

(3) The contractor should disseminate its Equal Employment Opportunity policy within its 

organization by including it in any company newsletters and annual reports; by advertising at 

reasonable intervals in union publications; by posting of the policy; by specific review of the policy 

with minority and female employees; and by conducting staff meetings to explain and discuss the 

policy. 

 

To Demonstrate Compliance: Have a written EEO policy which includes the name and how to contact 

the contractor's EEO Officer and (a) include the policy in any company policy manuals, (b) post a copy 

of the Policy on all company bulletin boards (in the office and on all job sites), (c) records, such as 

reports or diaries, etc., that each minority and female employee is aware of the Policy and that it has 

been discussed with them, (d) that the policy has been discussed regularly at staff meetings and (3) 

copies of newsletters and annual reports which include the Policy. 

 

(4) The contractor should continually monitor all personnel activities to ensure that its EEO policy is 

being carried out, including the evaluation of minority and female employees for promotional 

opportunities on a quarterly basis and the encouragement of such employees to seek those opportunities. 

 

To Demonstrate Compliance: Have records that the company EEO Officer reviews all: (a) monthly 

workforce reports, (b) hiring and terminations, (c) training provided on-the-job, (d) minority and female 

employees quarterly for promotion and encourages them to prepare for and seek promotion.  The 

records should be the EEO Officer's job description, reports, memos, personnel files, etc., documenting 

the activities for possible discriminatory patterns. 

 

(5) The contractor should disseminate its EEO policy externally by informing and discussing it with 

all recruiting sources; by advertising it in news media, specifically including minority and female news 

media; and by notifying and discussing it with all subcontractors. 
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To Demonstrate Compliance: Have copies of (a) letters sent, at least six months or at the start of each 

new major contract, to all recruiting sources (including labor unions) requiring compliance with the 

Policy, (b) advertising, which has the EEO "tagline" on the bottom, and (c) purchase order and 

subcontract agreement forms will include or make reference to the State EEO Covenant, Appendix A 

or B of the Ohio Administrative Code 123:2-3-02. 

 

(6) The contractor should make specific and reasonably recurrent oral and written recruitment efforts 

directed at minority and women's organizations, and training organizations with the contractor's 

recruitment area. 

 

To Demonstrate Compliance: Have a record either in a follow-up file for each organization or on the 

reverse of the notification letter sent under Item 1, above, of the dates, individuals contacted and the 

results of the contract from telephone calls or personal meetings with the individuals or groups notified 

under Item 1. 

 

(7) The contractor, where reasonable, should develop on-the-job training opportunities and participate 

and assist in all Department of Labor funded and/or approved training programs (including 

Apprenticeship) Programs relevant to the contractor's employee needs consistent with its obligations in 

the Bid Conditions. 

 

To Demonstrate Compliance: Have records of contributions in cash, equipment supplied and/or 

contractor personnel provided as instructors for Bureau of Apprenticeship and Training approved or 

Department of Labor funded training programs and records of the hiring and training of minorities and 

females referred to Company by such programs. 

 

(8) The contractor should solicit bids for subcontracts (and joint ventures) from available minority and 

female subcontractors engaged in the trades covered by the Bid Conditions, including circulation of 

minority and female contractors associations. 

 

To Demonstrate Compliance: Have copies of letters or other direct solicitation of bids for 

subcontracts/joint ventures from minority/female contractors with a record of the specific response and 

any follow-up the contractor has done to obtain a price quotation or to assist a minority/female 

contractor in preparing or reducing a price quotation; have a list of all minority/female subcontracts 

awarded or joint ventures participated in with dollar amounts, etc. 

 

EXPLANATION OF AN ACCEPTABLE AFFIRMATIVE ACTION PROGRAM: 

 

An Affirmative Action Program is a set of specific and result-oriented procedures to which a Contractor 

shall apply every good faith effort.  The objective of those procedures and efforts is to assure equal 

employment opportunity.  An acceptable Affirmative Action Program will include an analysis of all 

trades employed by the Contractor within the last year with an explanation of whether Minorities are 

currently being under-utilized in any one or more trades.  A necessary prerequisite to the development 

of a satisfactory Affirmative Action Program is the identification and analysis of problem areas inherent 

in Minority employment and an evaluation of opportunities for utilization of Minority group personnel. 
 

Part I - Basic Contents of an Affirmative Action Program: 

 

1. Development or reaffirmation of the contractor's EEO policy in all personnel actions. 

2. Formal internal and external dissemination of contractor's EEO policy. 

3. Establishment of responsibilities for implementation of the contractor's affirmative action program. 

4. Identification of problem areas (deficiencies) by organizational units and job classification. 

5. Establishment of goals and objectives by organizational units and job classification, including 

timetables for completion. 
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6. Development and execution of action oriented programs designed to eliminate problems and further 

designed to attain established goals and objectives. 

7. Design and implementation of internal audit and reporting systems to measure effectiveness of the 

total programs. 

8. Compliance of personnel policies and practices with Federal sex discrimination guidelines (41 CFR 

Part 60-20). 

9. Active support of local and national community action programs and community service programs, 

designed to improve the employment opportunities of minorities. 

10. Consideration of ethnic minorities and women not currently in the work force having requisite 

skills who can be recruited through affirmative action measures. 

11. Summary data on applicant flow, hires, terminations and promotions, and training for the last 

twelve months or the last one hundred applicants, hires, etc., whichever is less. 

 

Part II - Analysis of Individual Trades 

 

 1. The minority population of the labor area surrounding (contractor's) projects. 

 2. The size of the minority unemployment force in the labor area surrounding (the contractor's) 

projects. 

 3. The percentage of minority work force as compared with the total work force in the immediate 

labor area. 

 4. The general availability of minorities having requisite skills in the immediate labor area. 

 5. The availability of minorities having requisite skills in the area in which the contractor can 

reasonably recruit. 

 6. The availability of promotable minority employees within the contractor's organization. 

 7. The anticipated expansion, contraction, and turnover of an in the work force. 

 8. The existence of training institutions capable of training minorities in the requisite skills. 

 9. The degree of training which the contractor is reasonably able to undertake as a means of making 

all job classes available to minorities. 

 

Goals, timetables and affirmative action commitments must be designed to correct any identifiable 

deficiencies.  Where deficiencies exist and where numbers or percentages are relevant in developing 

corrective action, the contractor shall establish and set forth specific goals and timetables.  Such goals 

and timetables, with supporting data and the analysis thereof shall be a part of the contractor's written 

affirmative action program.  Where the contractor has not established a goal, its written affirmative 

action program must specifically analyze each of the factors listed above, and must detail its reason for 

a lack of a goal.  The goals and timetables should be attainable in terms of the contractor's analysis of 

its deficiencies and its entire action.  Thus, in establishing its goals and timetables, the contractor should 

consider the results which could be reasonably expected from its good faith efforts to make its overall 

affirmative action program work.  If the contractor does not meet its goals and timetables, the 

contractor's good faith efforts shall be judged as to whether the contractor is following its program and 

attempting to make the program work toward the attainment of its goals. 

 

Support data for the above analysis and program shall be compiled and maintained as part of the 

contractor's affirmative action program.  This data should include applicant flow data and applicant 

rejection ratios indicating minority status. 

 

Compliance Status: No State Contractor's compliance status shall be judged alone by whether or not 

he reaches his goals and meets his timetables.  Rather each Contractor's compliance posture shall be 

reviewed and determined by reviewing the contents of his program, the extent of his adherence to his 

program and his good faith efforts to make his program work toward the realization of the program's 

goals within the timetables set for completion. 
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“APPENDIX C” OF THE STATE EEO BID CONDITIONS 

 

FEMALE UTILIZATION GOALS 

 

OAC 123:2-3-05 Required utilization analysis and goals 

 

(A) Each state-involved contractor shall include in his/her affirmative action program the information 

and analysis required pursuant to part IV 401-C of appendix A of rule 123:2-1-01 of the Administrative 

Code, in addition to female utilization requirements pursuant to the governor’s “Executive Order 84-

9” and this rule. 

 

(B) As required by the governor’s “Executive Order 84-9”, the utilization of women shall be, at a 

minimum, that currently in use by the federal government as of February 15, 1984. This requirement 

stated at C.F.R. part 60-4 is 6.9 percent utilization of women. This requirement shall remain at 6.9 

percent unless further amended by the governor in a subsequent order. This requirement shall be met 

by a determination of work hours utilized in the same manner as minority utilization hours are 

calculated. 
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BID FORMS 
 

 

The bid forms are not available online.  The bid 

forms are available only by purchasing a set of plans 

and specifications at the location indicated in the 

Advertisement for Bids/Public Notice to Bidders. 



 
 
 
 
 SECTION 2 
 CONTRACT FORMS 
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NOTICE OF AWARD 
 
TO: «ContractName» 
 «ContractAddr» 
 «ContractCity», «ContractState»  «ContractZip» 
 
 
PROJECT: «TitleCaps»  
 
 

You are notified that your Bid which was opened on «Bidopening» has been accepted for 
items in the amount of «ContractDollars» at the unit bid prices as reflected in the bid tabulation 
contained herein for the   (fill in awarded parts, i.e. for Base Bid and Alternate C, ……... or delete). 
 

You are required by the Instructions to Bidders to execute the Agreement and furnish the 
required Bonds, Certificates of Insurance, and other documents within 10 calendar days from the date 
of receipt of this Notice. 
 

Failure to comply with these conditions within the time specified will entitle Owner to consider 
your Bid in default, to annul this Notice and to declare your Bid Security forfeited. 
 

The Owner will return to you one (1) fully signed set of the contract documents.  
 
 
«OwnerCaps» 
 
 
 
    
«OwnerCEOFirst» «OwnerCEOLast», «OwnerCEOTitle» 
 
 
 
 
 
 
ACKNOWLEDGMENT 
 
«ContractCAPName» 
 
 
 
  

«ContractFirst» «ContractLast», «ContractTitle» 
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CONTRACT 
 

FOR «TitleCaps» 
 

THIS CONTRACT, made and entered into at «OwnerCity», «OwnerState», this _______ day 

of ____________________, 20____, by and between the «OwnerMuni» (“OWNER”), 

«OwnerState» and «ContractName» (“CONTRACTOR”). 

WITNESSETH:  That the said CONTRACTOR has agreed and by this presents does agree 
with the OWNER for the consideration hereinafter mentioned and contained, and under penalty 
expressed in a bond given with these presents, and herein contained or hereunto annexed, to furnish 
at its own cost and expense, all the necessary tools, equipment, materials, labor, and tests in an 
expeditious, substantial and workmanlike manner, the equipment and appurtenances herein 
contemplated, commencing work within 20 days from the date of the Notice to Proceed and 
executing the work within the time and in the manner specified and in conformity with the 
requirements set forth in this Contract. 
 

The following form essential parts of the Contract (may vary with project). 
 

 1. Advertisement for Bids/Public Notice to Bidders  
 2. Instruction to Bidders 
 3. Bid Forms and Proposal 
 4. Contract Forms and Exhibits 
 5. Contract Bond – ORC 153.571 or ORC 153.57 
 6. Contract Provisions 
 7. General Conditions 
 8. Supplementary Conditions 
 9. Specifications 
10. Specific Project Requirements 
11. Prevailing Wage Rate Schedule  
12. Contract Drawings; if any. 
13. Addenda; if any. 

 
The CONTRACTOR agrees and understands that the work on this contract shall be subject to 

the acceptance of the OWNER based upon and in accordance with the contract specifications and 
contract plans and drawings on file in the office of the OWNER. 
 

The CONTRACTOR agrees that each individual employed by the CONTRACTOR or any 
Subcontractor and engaged in work on the project under this contract shall be paid by prevailing 
wage established by the Department of Industrial Relations of the State of Ohio or the U.S. 
Department of Labor (Davis-Bacon Act) as detailed in the section titled "Wage Rates."  This shall 
occur regardless of any contractual relationship which may be said to exist between the Contractor or 
any Subcontractor and such individual.  (if a School District, delete this paragraph) 
 

The CONTRACTOR shall proceed with the said work in a prompt and diligent manner and 
shall do the several parts thereof.  Further the CONTRACTOR shall complete the whole of said 
work in accordance with the specifications and contract drawings to the satisfaction of the OWNER 
on or before the time stated, and in default of completion within the time as fixed, the 
CONTRACTOR shall pay to the OWNER as liquidated damages, an amount equal to «Liquidated», 
for each and every day (Sundays and legal holidays excepted) the completion of the work may be 
delayed beyond the date fixed in the manner and as stipulated. 
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It is hereby mutually agreed that the OWNER is to pay and the CONTRACTOR is to 

receive, as full compensation for furnishing all materials and labor in building, constructing and 
testing and in all respect completing the herein described work and appurtenances in the manner and 
under the conditions herein specified, the prices stipulated in the proposal herein contained or hereto 
annexed and the total contract sum is «ContractDollars». 
 

This Contract shall be in full force and effect from the date of execution by the OWNER and 
CONTRACTOR. 
 

IN WITNESS WHEREOF:  The OWNER and CONTRACTOR hereunto affixed their 
signature the day and year first mentioned above. 
 
 
«ContractCAPName» 
 
 
  
«ContractFirst» «ContractLast», «ContractTitle» 
 
 
 
«OwnerCaps» 
 
 
  
«OwnerCEOFirst» «OwnerCEOLast», «OwnerCEOTitle» 
 
 
 

I hereby certify that funds in the amount of «ContractAmtwords» Dollars 
(«ContractDollars») necessary for the foregoing Contract have been appropriated and are in the 
Treasury, or are in the process of collection, or are available through grants and/or loans from other 
funding sources. 
 
 
  
«OwnerFiscalFirst» «OwnerFiscalLast», «OwnerFiscalTitle» 
 
 
 
APPROVED AS TO FORM: 
 
 
  
«OwnerLegalName», «OwnerLegalTitle» 
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THE CONTRACTOR SHALL FURNISH THE FOLLOWING ITEMS 
WITHIN 10 DAYS OF NOTIFICATION OF AWARD: 

 
 
 
 
A) CERTIFICATE OF INSURANCE FOR 
 CONTRACTOR'S PUBLIC LIABILITY INSURANCE POLICY 

AND AUTOMOTIVE INSURANCE POLICY 
Owner, Verdantas, LLC & CT Consultants, Inc. Named as Additional Insured 

 
 
 
 
B) CERTIFICATE OF INSURANCE FOR 
 OWNER'S AND CONTRACTOR'S PROTECTIVE POLICY 

Owner Named as Insured (No Additional Insured) 
 
 
 
 
C) CERTIFICATE OF WORKER'S COMPENSATION 
 
 
 
 
D) CONTRACT BOND THAT COMPLIES WITH ORC 153.54 AND 153.57  
 
 
* D above is not required if a bond complying with ORC 153.54 and 153.571 (rollover bond) was 
submitted at time of bid. 
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DELINQUENT PERSONAL PROPERTY STATEMENT 
 

  
STATE OF 

 
 

 
)  

 
 
                                               

 
)  SS  

COUNTY OF 
 
                                               

 
) 

 
 

«ContractName», having been awarded a contract by the «OwnerMuni», «OwnerState», 
hereby affirms under oath, pursuant to Ohio Revised Code Section 5719.042, that at the time the bid 
was submitted, my company was / was not (CIRCLE ONE) charged with delinquent personal 
property taxes on the General Tax List of Personal Property for «OwnerCounty» County, Ohio. 
 

If such charge for delinquent personal property tax exists on the General Tax List of Personal 
Property for «OwnerCounty» County, Ohio, the amount of such due and unpaid delinquent taxes, 
including due and unpaid penalties and interest shall be set forth below. 
 

A copy of this statement shall be transmitted by the Taxing District's Fiscal Officer to the 
County Treasurer within thirty days of the date it is submitted.  A copy of this statement shall also be 
incorporated into the Contract made between «OwnerMuni», «OwnerState», and «ContractName», 
and no payment shall be made with respect to any Contract unless such statement has been so 
incorporated as a part thereof. 
 
 

Delinquent Personal Property Tax $   

Penalties $   

Interest $   

 
 
«ContractCAPName» 
 
 
  
«ContractFirst» «ContractLast», «ContractTitle» 
 
 
 
 
Subscribed and sworn to before me this                 day of                                       , 20 _____. 
 
 
Notary Public 
 
My Commission Expires:                                             
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AFFIDAVIT 
OF COMPLIANCE WITH OHIO REVISED CODE SECTION 3517.13 

  
STATE OF 

 
 

 
)  

 
 
                                               

 
)  SS  

COUNTY OF 
 
                                               

 
) 

 
_____________________________________________ being duly sworn deposes and states as 
follows: 
 
1. I am duly authorized to make the statements contained herein on behalf of  
 __________________________________ (“the Contracting Party”). 
 
2. The Contracting Party is a/an (select one): 
 
 Individual, partnership, or other unincorporated business association (including 

without limitation, a professional association organized under Ohio Revised Code 
Chapter 1787), estate, or trust 

 
 Corporation organized and existing under the laws of the State of _________ 
 
 Labor organization 
 
3. I hereby affirm that the Contracting Party and each of the individuals specified in R.C. 

3517.13(I) (with respect to non-corporate entities and labor organizations) or R.C. 3517.13(J) 
(with respect to corporations) are in full compliance with the political contribution limitations 
set forth in R.C. 3517.13(I) and (J), as applicable. 

 
4. I understand that a false representation on this certification will incur penalties pursuant to 

3517.992(R). 
 
 
Affiant further sayeth naught. 
 
     By: _______________________________________ 
 
     Title:  _____________________________________ 
 
SWORN TO BEFORE ME and subscribed in my presence this ______________ day of 
 
_______________________, 20_________. 
 
      ___________________________________ 
       Notary Public 
 
      My commission expires: ________________ 
  

 

 

 



CF.7 

ESCROW WAIVER 
 
 

In accordance with a certain Contract between the «OwnerMuni», «OwnerState», 
(hereinafter referred to as "the Owner") and «ContractName», (hereinafter referred to as "the 
Contractor") it is mutually agreed by and between the parties hereto that because of the short-term 
duration of the within contract, no escrow account will be established pursuant to Sections 153.13, 
153.14 and 153.63 of the Ohio Revised Code nor shall any interest be paid on any retainage.  
 
 
 
«ContractCAPName» 
 
 
 
  
«ContractFirst» «ContractLast», «ContractTitle» 
 
 
 
«OwnerCaps» 
 
 
 
  
«OwnerFiscalFirst» «OwnerFiscalLast», «OwnerFiscalTitle» 
 
 



CF.8 

NOTICE TO PROCEED 
 
 
Project: «Title» 
 
 
Owner: «OwnerMuni» 
 «OwnerAddr» 
 «OwnerCity», «OwnerState»  «OwnerZip» 
 
 
To: «ContractName» 
 «ContractAddr» 
 «ContractCity», «ContractState»  «ContractZip» 
 
 
Date:    
 
 
You are hereby notified to commence work in accordance with the Contract.  All work shall be 
completed by «Completion_Date». 
 
 
 
 
«OwnerCaps» 
 
 
 
  
«OwnerCEOFirst» «OwnerCEOLast», «OwnerCEOTitle» 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
REV.  07/15/25 



N.1 

 

 

 

 

 

THE OWNER OR THEIR AUTHORIZED REPRESENTATIVE SHALL INSERT THE 
FOLLOWING CONTRACT DOCUMENTATION IN THE EXECUTED CONTRACT:  

 

A)  FINDINGS FOR RECOVERY – ORC 9.24 
(http://ffr.ohioauditor.gov/ ) 

 
 
 

B1)  CHECK FOR DEBARRED CONTRACTORS IN THE STATE OF OHIO 
(https://www.sos.state.oh.us/records/debarred-contractors/ ) 

 
 
 

B2)  CHECK FEDERAL SAM (System for Award Management) for 
FEDERAL FUNDING (including sub-contractors), (if applicable) 

(https://www.sam.gov/SAM/ ) 
 
 
 

C)  NOTIFICATION OF SURETY AND AGENT OF CONSTRUCTION  
CONTRACT AWARD – ORC 9.32 (if applicable) 

 
 
 
 

D)  NOTIFICATION TO UTILITY COMPANIES OF COMMENCEMENT  
OF CONTRACT EXECUTION – ORC 153.64 (if applicable) 

 

 

 

REV. 01/21 

http://ffr.ohioauditor.gov/
https://www.sos.state.oh.us/records/debarred-contractors/
https://www.sam.gov/SAM/
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ARTICLE 1 – DEFINITIONS AND TERMINOLOGY 

1.01 Defined Terms 

A. Wherever used in the Bidding Requirements or Contract Documents and printed with initial 
capital letters, the terms listed below will have the meanings indicated which are applicable to 
both the singular and plural thereof. In addition to terms specifically defined, terms with initial 
capital letters in the Contract Documents include references to identified articles and paragraphs, 
and the titles of other documents or forms. 

1. Addenda—Written or graphic instruments issued prior to the opening of Bids which clarify,
correct, or change the Bidding Requirements or the proposed Contract Documents.

2. Agreement—The written instrument which is evidence of the agreement between Owner and
Contractor covering the Work.

3. Application for Payment—The form acceptable to Engineer which is to be used by
Contractor during the course of the Work in requesting progress or final payments and which
is to be accompanied by such supporting documentation as is required by the Contract
Documents.

4. Asbestos—Any material that contains more than one percent asbestos and is friable or is
releasing asbestos fibers into the air above current action levels established by the United
States Occupational Safety and Health Administration.

5. Bid—The offer or proposal of a Bidder submitted on the prescribed form setting forth the
prices for the Work to be performed.

6. Bidder—The individual or entity who submits a Bid directly to Owner.

7. Bidding Documents—The Bidding Requirements and the proposed Contract Documents
(including all Addenda).

8. Bidding Requirements—The advertisement or invitation to bid, Instructions to Bidders, Bid
security of acceptable form, if any, and the Bid Form with any supplements.

9. Change Order—A document recommended by Engineer which is signed by Contractor and
Owner and authorizes an addition, deletion, or revision in the Work or an adjustment in the
Contract Price or the Contract Times, issued on or after the Effective Date of the Agreement.

10. Claim—A demand or assertion by Owner or Contractor seeking an adjustment of Contract
Price or Contract Times, or both, or other relief with respect to the terms of the Contract. A
demand for money or services by a third party is not a Claim.

11. Contract—The entire and integrated written agreement between the Owner and Contractor
concerning the Work. The Contract supersedes prior negotiations, representations, or
agreements, whether written or oral.
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12. Contract Documents—Those items so designated in the Agreement. Only printed or hard
copies of the items listed in the Agreement are Contract Documents. Approved Shop
Drawings, other Contractor submittals, and the reports and drawings of subsurface and
physical conditions are not Contract Documents.

13. Contract Price—The moneys payable by Owner to Contractor for completion of the Work in
accordance with the Contract Documents as stated in the Agreement (subject to the
provisions of Paragraph 11.03 in the case of Unit Price Work).

14. Contract Times—The number of days or the dates stated in the Agreement to:  (i) achieve
Milestones, if any; (ii) achieve Substantial Completion; and (iii) complete the Work so that it
is ready for final payment as evidenced by Engineer’s written recommendation of final
payment.

15. Contractor—The individual or entity with whom Owner has entered into the Agreement.

16. Cost of the Work—See Paragraph 11.01 for definition.

17. Drawings—That part of the Contract Documents prepared or approved by Engineer which
graphically shows the scope, extent, and character of the Work to be performed by
Contractor. Shop Drawings and other Contractor submittals are not Drawings as so defined.

18. Effective Date of the Agreement—The date indicated in the Agreement on which it becomes
effective, but if no such date is indicated, it means the date on which the Agreement is signed
and delivered by the last of the two parties to sign and deliver.

19. Engineer—The individual or entity named as such in the Agreement.

20. Field Order—A written order issued by Engineer which requires minor changes in the Work
but which does not involve a change in the Contract Price or the Contract Times.

21. General Requirements—Sections of Division 1 of the Specifications.

22. Hazardous Environmental Condition—The presence at the Site of Asbestos, PCBs,
Petroleum, Hazardous Waste, or Radioactive Material in such quantities or circumstances
that may present a substantial danger to persons or property exposed thereto.

23. Hazardous Waste—The term Hazardous Waste shall have the meaning provided in Section
1004 of the Solid Waste Disposal Act (42 USC Section 6903) as amended from time to time.

24. Laws and Regulations; Laws or Regulations—Any and all applicable laws, rules, regulations,
ordinances, codes, and orders of any and all governmental bodies, agencies, authorities, and
courts having jurisdiction.

25. Liens—Charges, security interests, or encumbrances upon Project funds, real property, or
personal property.

26. Milestone—A principal event specified in the Contract Documents relating to an intermediate
completion date or time prior to Substantial Completion of all the Work.
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27. Notice of Award—The written notice by Owner to the Successful Bidder stating that upon
timely compliance by the Successful Bidder with the conditions precedent listed therein,
Owner will sign and deliver the Agreement.

28. Notice to Proceed—A written notice given by Owner to Contractor fixing the date on which
the Contract Times will commence to run and on which Contractor shall start to perform the
Work under the Contract Documents.

29. Owner—The individual or entity with whom Contractor has entered into the Agreement and
for whom the Work is to be performed.

30. PCBs—Polychlorinated biphenyls.

31. Petroleum—Petroleum, including crude oil or any fraction thereof which is liquid at standard
conditions of temperature and pressure (60 degrees Fahrenheit and 14.7 pounds per square
inch absolute), such as oil, petroleum, fuel oil, oil sludge, oil refuse, gasoline, kerosene, and
oil mixed with other non-Hazardous Waste and crude oils.

32. Progress Schedule—A schedule, prepared and maintained by Contractor, describing the
sequence and duration of the activities comprising the Contractor’s plan to accomplish the
Work within the Contract Times.

33. Project—The total construction of which the Work to be performed under the Contract
Documents may be the whole, or a part.

34. Project Manual—The bound documentary information prepared for bidding and constructing
the Work. A listing of the contents of the Project Manual, which may be bound in one or
more volumes, is contained in the table(s) of contents.

35. Radioactive Material—Source, special nuclear, or byproduct material as defined by the
Atomic Energy Act of 1954 (42 USC Section 2011 et seq.) as amended from time to time.

36. Resident Project Representative—The authorized representative of Engineer who may be
assigned to the Site or any part thereof.

37. Samples—Physical examples of materials, equipment, or workmanship that are
representative of some portion of the Work and which establish the standards by which such
portion of the Work will be judged.

38. Schedule of Submittals—A schedule, prepared and maintained by Contractor, of required
submittals and the time requirements to support scheduled performance of related
construction activities.

39. Schedule of Values—A schedule, prepared and maintained by Contractor, allocating portions
of the Contract Price to various portions of the Work and used as the basis for reviewing
Contractor’s Applications for Payment.
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40. Shop Drawings—All drawings, diagrams, illustrations, schedules, and other data or
information which are specifically prepared or assembled by or for Contractor and submitted
by Contractor to illustrate some portion of the Work.

41. Site—Lands or areas indicated in the Contract Documents as being furnished by Owner upon
which the Work is to be performed, including rights-of-way and easements for access
thereto, and such other lands furnished by Owner which are designated for the use of
Contractor.

42. Specifications—That part of the Contract Documents consisting of written requirements for
materials, equipment, systems, standards and workmanship as applied to the Work, and
certain administrative requirements and procedural matters applicable thereto.

43. Subcontractor—An individual or entity having a direct contract with Contractor or with any
other Subcontractor for the performance of a part of the Work at the Site.

44. Substantial Completion—The time at which the Work (or a specified part thereof) has
progressed to the point where, in the opinion of Engineer, the Work (or a specified part
thereof) is sufficiently complete, in accordance with the Contract Documents, so that the
Work (or a specified part thereof) can be utilized for the purposes for which it is intended.
The terms “substantially complete” and “substantially completed” as applied to all or part of
the Work refer to Substantial Completion thereof.

45. Successful Bidder—The Bidder submitting a responsive Bid to whom Owner makes an
award.

46. Supplementary Conditions—That part of the Contract Documents which amends or
supplements these General Conditions.

47. Supplier—A manufacturer, fabricator, supplier, distributor, materialman, or vendor having a
direct contract with Contractor or with any Subcontractor to furnish materials or equipment
to be incorporated in the Work by Contractor or Subcontractor.

48. Underground Facilities—All underground pipelines, conduits, ducts, cables, wires,
manholes, vaults, tanks, tunnels, or other such facilities or attachments, and any encasements
containing such facilities, including those that convey electricity, gases, steam, liquid
petroleum products, telephone or other communications, cable television, water, wastewater,
storm water, other liquids or chemicals, or traffic or other control systems.

49. Unit Price Work—Work to be paid for on the basis of unit prices.

50. Work—The entire construction or the various separately identifiable parts thereof required to
be provided under the Contract Documents. Work includes and is the result of performing or
providing all labor, services, and documentation necessary to produce such construction, and
furnishing, installing, and incorporating all materials and equipment into such construction,
all as required by the Contract Documents.

51. Work Change Directive—A written statement to Contractor issued on or after the Effective
Date of the Agreement and signed by Owner and recommended by Engineer ordering an
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addition, deletion, or revision in the Work, or responding to differing or unforeseen 
subsurface or physical conditions under which the Work is to be performed or to 
emergencies. A Work Change Directive will not change the Contract Price or the Contract 
Times but is evidence that the parties expect that the change ordered or documented by a 
Work Change Directive will be incorporated in a subsequently issued Change Order 
following negotiations by the parties as to its effect, if any, on the Contract Price or Contract 
Times. 

1.02 Terminology 

A. The words and terms discussed in Paragraph 1.02.B through F are not defined but, when used in 
the Bidding Requirements or Contract Documents, have the indicated meaning. 

B. Intent of Certain Terms or Adjectives: 

1. The Contract Documents include the terms “as allowed,” “as approved,” “as ordered,” “as
directed” or terms of like effect or import to authorize an exercise of professional judgment
by Engineer. In addition, the adjectives “reasonable,” “suitable,” “acceptable,” “proper,”
“satisfactory,” or adjectives of like effect or import are used to describe an action or
determination of Engineer as to the Work. It is intended that such exercise of professional
judgment, action, or determination will be solely to evaluate, in general, the Work for
compliance with the information in the Contract Documents and with the design concept of
the  Project as a functioning whole as shown or indicated in the Contract Documents (unless
there is a specific statement indicating otherwise). The use of any such term or adjective is
not intended to and shall not be effective to assign to Engineer any duty or authority to
supervise or direct the performance of the Work, or any duty or authority to undertake
responsibility contrary to the provisions of Paragraph 9.09 or any other provision of the
Contract Documents.

C. Day: 

1. The word “day” means a calendar day of 24 hours measured from midnight to the next
midnight.

D. Defective: 

1. The word “defective,” when modifying the word “Work,” refers to Work that is
unsatisfactory, faulty, or deficient in that it:

a. does not conform to the Contract Documents; or

b. does not meet the requirements of any applicable inspection, reference standard, test, or
approval referred to in the Contract Documents; or

c. has been damaged prior to Engineer’s recommendation of final payment (unless
responsibility for the protection thereof has been assumed by Owner at Substantial
Completion in accordance with Paragraph 14.04 or 14.05).

E. Furnish, Install, Perform, Provide: 
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1. The word “furnish,” when used in connection with services, materials, or equipment, shall
mean to supply and deliver said services, materials, or equipment to the Site (or some other
specified location) ready for use or installation and in usable or operable condition.

2. The word “install,” when used in connection with services, materials, or equipment, shall
mean to put into use or place in final position said services, materials, or equipment complete
and ready for intended use.

3. The words “perform” or “provide,” when used in connection with services, materials, or
equipment, shall mean to furnish and install said services, materials, or equipment complete
and ready for intended use.

4. When “furnish,” “install,” “perform,” or “provide” is not used in connection with services,
materials, or equipment in a context clearly requiring an obligation of Contractor, “provide”
is implied.

F. Unless stated otherwise in the Contract Documents, words or phrases that have a well-known 
technical or construction industry or trade meaning are used in the Contract Documents in 
accordance with such recognized meaning. 

ARTICLE 2 – PRELIMINARY MATTERS 

2.01 Delivery of Bonds and Evidence of Insurance 

A. When Contractor delivers the executed counterparts of the Agreement to Owner, Contractor shall 
also deliver to Owner such bonds as Contractor may be required to furnish. 

B. Evidence of Insurance:  Before any Work at the Site is started, Contractor and Owner shall each 
deliver to the other, with copies to each additional insured identified in the Supplementary 
Conditions, certificates of insurance (and other evidence of insurance which either of them or 
any additional insured may reasonably request) which Contractor and Owner respectively are 
required to purchase and maintain in accordance with Article 5. 

2.02 Copies of Documents 

A. Owner shall furnish to Contractor up to ten printed or hard copies of the Drawings and Project 
Manual. Additional copies will be furnished upon request at the cost of reproduction. 

2.03 Commencement of Contract Times; Notice to Proceed 

A. The Contract Times will commence to run on the thirtieth day after the Effective Date of the 
Agreement or, if a Notice to Proceed is given, on the day indicated in the Notice to Proceed. A 
Notice to Proceed may be given at any time within 30 days after the Effective Date of the 
Agreement. In no event will the Contract Times commence to run later than the sixtieth day after 
the day of Bid opening or the thirtieth day after the Effective Date of the Agreement, whichever 
date is earlier. 
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2.04 Starting the Work 

A. Contractor shall start to perform the Work on the date when the Contract Times commence to 
run. No Work shall be done at the Site prior to the date on which the Contract Times commence 
to run. 

2.05 Before Starting Construction 

A. Preliminary Schedules: Within 10 days after the Effective Date of the Agreement (unless 
otherwise specified in the General Requirements), Contractor shall submit to Engineer for timely 
review: 

1. a preliminary Progress Schedule indicating the times (numbers of days or dates) for starting
and completing the various stages of the Work, including any Milestones specified in the
Contract Documents;

2. a preliminary Schedule of Submittals; and

3. a preliminary Schedule of Values for all of the Work which includes quantities and prices of
items which when added together equal the Contract Price and subdivides the Work into
component parts in sufficient detail to serve as the basis for progress payments during
performance of the Work. Such prices will include an appropriate amount of overhead and
profit applicable to each item of Work.

2.06 Preconstruction Conference; Designation of Authorized Representatives 

A. Before any Work at the Site is started, a conference attended by Owner, Contractor, Engineer, 
and others as appropriate will be held to establish a working understanding among the parties as 
to the Work and to discuss the schedules referred to in Paragraph 2.05.A, procedures for 
handling Shop Drawings and other submittals, processing Applications for Payment, and 
maintaining required records. 

B. At this conference Owner and Contractor each shall designate, in writing, a specific individual to 
act as its authorized representative with respect to the services and responsibilities under the 
Contract.  Such individuals shall have the authority to transmit instructions, receive information, 
render decisions relative to the Contract, and otherwise act on behalf of each respective party. 

2.07 Initial Acceptance of Schedules 

A. At least 10 days before submission of the first Application for Payment a conference attended by 
Contractor, Engineer, and others as appropriate will be held to review for acceptability to 
Engineer as provided below the schedules submitted in accordance with Paragraph 2.05.A. 
Contractor shall have an additional 10 days to make corrections and adjustments and to complete 
and resubmit the schedules. No progress payment shall be made to Contractor until acceptable 
schedules are submitted to Engineer. 

1. The Progress Schedule will be acceptable to Engineer if it provides an orderly progression of
the Work to completion within the Contract Times. Such acceptance will not impose on
Engineer responsibility for the Progress Schedule, for sequencing, scheduling, or progress of
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the Work, nor interfere with or relieve Contractor from Contractor’s full responsibility 
therefor. 

2. Contractor’s Schedule of Submittals will be acceptable to Engineer if it provides a workable
arrangement for reviewing and processing the required submittals.

3. Contractor’s Schedule of Values will be acceptable to Engineer as to form and substance if it
provides a reasonable allocation of the Contract Price to component parts of the Work.

ARTICLE 3 – CONTRACT DOCUMENTS:  INTENT, AMENDING, REUSE 

3.01 Intent 

A. The Contract Documents are complementary; what is required by one is as binding as if required 
by all. 

B. It is the intent of the Contract Documents to describe a functionally complete project (or part 
thereof) to be constructed in accordance with the Contract Documents. Any labor, 
documentation, services, materials, or equipment that reasonably may be inferred from the 
Contract Documents or from prevailing custom or trade usage as being required to produce the 
indicated result will be provided whether or not specifically called for, at no additional cost to 
Owner. 

C. Clarifications and interpretations of the Contract Documents shall be issued by Engineer as 
provided in Article 9. 

3.02 Reference Standards 

A. Standards, Specifications, Codes, Laws, and Regulations 

1. Reference to standards, specifications, manuals, or codes of any technical society,
organization, or association, or to Laws or Regulations, whether such reference be specific or
by implication, shall mean the standard, specification, manual, code, or Laws or Regulations
in effect at the time of opening of Bids (or on the Effective Date of the Agreement if there
were no Bids), except as may be otherwise specifically stated in the Contract Documents.

2. No provision of any such standard, specification, manual, or code, or any instruction of a
Supplier, shall be effective to change the duties or responsibilities of Owner, Contractor, or
Engineer, or any of their subcontractors, consultants, agents, or employees, from those set
forth in the Contract Documents. No such provision or instruction shall be effective to assign
to Owner, Engineer, or any of their officers, directors, members, partners,  employees,
agents, consultants, or subcontractors, any duty or authority to supervise or direct the
performance of the Work or any duty or authority to undertake responsibility inconsistent
with the provisions of the Contract Documents.

3.03 Reporting and Resolving Discrepancies 

A. Reporting Discrepancies: 
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1. Contractor’s Review of Contract Documents Before Starting Work:  Before undertaking each
part of the Work, Contractor shall carefully study and compare the Contract Documents and
check and verify pertinent figures therein and all applicable field measurements. Contractor
shall promptly report in writing to Engineer any conflict, error, ambiguity, or discrepancy
which Contractor discovers, or has actual knowledge of, and shall obtain a written
interpretation or clarification from Engineer before proceeding with any Work affected
thereby.

2. Contractor’s Review of Contract Documents During Performance of Work:  If, during the
performance of the Work, Contractor discovers any conflict, error, ambiguity, or discrepancy
within the Contract Documents, or between the Contract Documents and (a) any applicable
Law or Regulation , (b) any standard, specification, manual, or code, or (c) any instruction of
any Supplier, then Contractor shall promptly report it to Engineer in writing. Contractor shall
not proceed with the Work affected thereby (except in an emergency as required by
Paragraph 6.16.A) until an amendment or supplement to the Contract Documents has been
issued by one of the methods indicated in Paragraph 3.04.

3. Contractor shall not be liable to Owner or Engineer for failure to report any conflict, error,
ambiguity, or discrepancy in the Contract Documents unless Contractor had actual
knowledge thereof.

B. Resolving Discrepancies: 

1. Except as may be otherwise specifically stated in the Contract Documents, the provisions of
the Contract Documents shall take precedence in resolving any conflict, error, ambiguity, or
discrepancy between the provisions of the Contract Documents and:

a. the provisions of any standard, specification, manual, or code, or the instruction of any
Supplier (whether or not specifically incorporated by reference in the Contract
Documents); or

b. the provisions of any Laws or Regulations applicable to the performance of the Work
(unless such an interpretation of the provisions of the Contract Documents would result
in violation of such Law or Regulation).

3.04 Amending and Supplementing Contract Documents 

A. The Contract Documents may be amended to provide for additions, deletions, and revisions in 
the Work or to modify the terms and conditions thereof by either a Change Order or a Work 
Change Directive. 

B. The requirements of the Contract Documents may be supplemented, and minor variations and 
deviations in the Work may be authorized, by one or more of the following ways: 

1. A Field Order;

2. Engineer’s approval of a Shop Drawing or Sample (subject to the provisions of Paragraph
6.17.D.3); or
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3. Engineer’s written interpretation or clarification.

3.05 Reuse of Documents 

A. Contractor and any Subcontractor or Supplier shall not: 

1. have or acquire any title to or ownership rights in any of the Drawings, Specifications, or
other documents (or copies of any thereof) prepared by or bearing the seal of Engineer or its
consultants, including electronic media editions; or

2. reuse any such Drawings, Specifications, other documents, or copies thereof on extensions of
the Project or any other project without written consent of Owner and Engineer and specific
written verification or adaptation by Engineer.

B. The prohibitions of this Paragraph 3.05 will survive final payment, or termination of the 
Contract. Nothing herein shall preclude Contractor from retaining copies of the Contract 
Documents for record purposes. 

3.06 Electronic Data 

A. Unless otherwise stated in the Supplementary Conditions, the data furnished by Owner or 
Engineer to Contractor, or by Contractor to Owner or Engineer, that may be relied upon are 
limited to the printed copies (also known as hard copies). Files in electronic media format of text, 
data, graphics, or other types are furnished only for the convenience of the receiving party. Any 
conclusion or information obtained or derived from such electronic files will be at the user’s sole 
risk. If there is a discrepancy between the electronic files and the hard copies, the hard copies 
govern. 

B. Because data stored in electronic media format can deteriorate or be modified inadvertently or 
otherwise without authorization of the data’s creator, the party receiving electronic files agrees 
that it will perform acceptance tests or procedures within 60 days, after which the receiving party 
shall be deemed to have accepted the data thus transferred. Any errors detected within the 60-day 
acceptance period will be corrected by the transferring party. 

C. When transferring documents in electronic media format, the transferring party makes no 
representations as to long term compatibility, usability, or readability of documents resulting 
from the use of software application packages, operating systems, or computer hardware 
differing from those used by the data’s creator. 

ARTICLE 4 – AVAILABILITY OF LANDS; SUBSURFACE AND PHYSICAL CONDITIONS; 
HAZARDOUS ENVIRONMENTAL CONDITIONS; REFERENCE POINTS 

4.01 Availability of Lands 

A. Owner shall furnish the Site. Owner shall notify Contractor of any encumbrances or restrictions 
not of general application but specifically related to use of the Site with which Contractor must 
comply in performing the Work. Owner will obtain in a timely manner and pay for easements for 
permanent structures or permanent changes in existing facilities. If Contractor and Owner are 
unable to agree on entitlement to or on the amount or extent, if any, of any adjustment in the 
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Contract Price or Contract Times, or both, as a result of any delay in Owner’s furnishing the Site 
or a part thereof, Contractor may make a Claim therefor as provided in Paragraph 10.05. 

B. Upon reasonable written request, Owner shall furnish Contractor with a current statement of 
record legal title and legal description of the lands upon which the Work is to be performed and 
Owner’s interest therein as necessary for giving notice of or filing a mechanic’s or construction 
lien against such lands in accordance with applicable Laws and Regulations. 

C. Contractor shall provide for all additional lands and access thereto that may be required for 
temporary construction facilities or storage of materials and equipment. 

4.02 Subsurface and Physical Conditions 

A. Reports and Drawings:  The Supplementary Conditions identify: 

1. those reports known to Owner of explorations and tests of subsurface conditions at or
contiguous to the Site;  and

2. those drawings known to Owner of physical conditions relating to existing surface or
subsurface structures at the Site (except Underground Facilities).

B. Limited Reliance by Contractor on Technical Data Authorized:  Contractor may rely upon the 
accuracy of the “technical data” contained in such reports and drawings, but such reports and 
drawings are not Contract Documents. Such “technical data” is identified in the Supplementary 
Conditions. Except for such reliance on such “technical data,” Contractor may not rely upon or 
make any claim against Owner or Engineer, or any of their officers, directors, members, partners, 
employees, agents, consultants, or subcontractors with respect to: 

1. the completeness of such reports and drawings for Contractor’s purposes, including, but not
limited to, any aspects of the means, methods, techniques, sequences, and procedures of
construction to be employed by Contractor, and safety precautions and programs incident
thereto; or

2. other data, interpretations, opinions, and information contained in such reports or shown or
indicated in such drawings; or

3. any Contractor interpretation of or conclusion drawn from any “technical data” or any such
other data, interpretations, opinions, or information.

4.03 Differing Subsurface or Physical Conditions 

A. Notice:  If Contractor believes that any subsurface or physical condition that is uncovered or 
revealed either: 

1. is of such a nature as to establish that any “technical data” on which Contractor is entitled to
rely as provided in Paragraph 4.02 is materially inaccurate; or

2. is of such a nature as to require a change in the Contract Documents; or
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3. differs materially from that shown or indicated in the Contract Documents; or

4. is of an unusual nature, and differs materially from conditions ordinarily encountered and
generally recognized as inherent in work of the character provided for in the Contract
Documents;

then Contractor shall, promptly after becoming aware thereof and before further disturbing the 
subsurface or physical conditions or performing any Work in connection therewith (except in an 
emergency as required by Paragraph 6.16.A), notify Owner and Engineer in writing about such 
condition. Contractor shall not further disturb such condition or perform any Work in connection 
therewith (except as aforesaid) until receipt of written order to do so. 

B. Engineer’s Review: After receipt of written notice as required by Paragraph 4.03.A, Engineer 
will promptly review the pertinent condition, determine the necessity of Owner’s obtaining 
additional exploration or tests with respect thereto, and advise Owner in writing (with a copy to 
Contractor) of Engineer’s findings and conclusions. 

C. Possible Price and Times Adjustments: 

1. The Contract Price or the Contract Times, or both, will be equitably adjusted to the extent
that the existence of such differing subsurface or physical condition causes an increase or
decrease in Contractor’s cost of, or time required for, performance of the Work; subject,
however, to the following:

a. such condition must meet any one or more of the categories described in Paragraph
4.03.A; and

b. with respect to Work that is paid for on a unit price basis, any adjustment in Contract
Price will be subject to the provisions of Paragraphs 9.07 and 11.03.

2. Contractor shall not be entitled to any adjustment in the Contract Price or Contract Times if:

a. Contractor knew of the existence of such conditions at the time Contractor made a final
commitment to Owner with respect to Contract Price and Contract Times by the
submission of a Bid or becoming bound under a negotiated contract; or

b. the existence of such condition could reasonably have been discovered or revealed as a
result of any examination, investigation, exploration, test, or study of the Site and
contiguous areas required by the Bidding Requirements or Contract Documents to be
conducted by or for Contractor prior to Contractor’s making such final commitment; or

c. Contractor failed to give the written notice as required by Paragraph 4.03.A.

3. If Owner and Contractor are unable to agree on entitlement to or on the amount or extent, if
any, of any adjustment in the Contract Price or Contract Times, or both, a Claim may be
made therefor as provided in Paragraph 10.05. However, neither Owner or Engineer, or any
of their officers, directors, members, partners, employees, agents, consultants, or
subcontractors shall be liable to Contractor for any claims, costs, losses, or damages
(including but not limited to all fees and charges of engineers, architects, attorneys, and other
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professionals and all court or arbitration or other dispute resolution costs) sustained by 
Contractor on or in connection with any other project or anticipated project. 

4.04 Underground Facilities 

A. Shown or Indicated:  The information and data shown or indicated in the Contract Documents 
with respect to existing Underground Facilities at or contiguous to the Site is based on 
information and data furnished to Owner or Engineer by the owners of such Underground 
Facilities, including Owner, or by others. Unless it is otherwise expressly provided in the 
Supplementary Conditions: 

1. Owner and Engineer shall not be responsible for the accuracy or completeness of any such
information or data provided by others; and

2. the cost of all of the following will be included in the Contract Price, and Contractor shall
have full responsibility for:

a. reviewing and checking all such information and data;

b. locating all Underground Facilities shown or indicated in the Contract Documents;

c. coordination of the Work with the owners of such Underground Facilities, including
Owner, during construction; and

d. the safety and protection of all such Underground Facilities and repairing any damage
thereto resulting from the Work.

B. Not Shown or Indicated: 

1. If an Underground Facility is uncovered or revealed at or contiguous to the Site which was
not shown or indicated, or not shown or indicated with reasonable accuracy in the Contract
Documents, Contractor shall, promptly after becoming aware thereof and before further
disturbing conditions affected thereby or performing any Work in connection therewith
(except in an emergency as required by Paragraph 6.16.A), identify the owner of such
Underground Facility and give written notice to that owner and to Owner and Engineer.
Engineer will promptly review the Underground Facility and determine the extent, if any, to
which a change is required in the Contract Documents to reflect and document the
consequences of the existence or location of the Underground Facility. During such time,
Contractor shall be responsible for the safety and protection of such Underground Facility.

2. If Engineer concludes that a change in the Contract Documents is required, a Work Change
Directive or a Change Order will be issued to reflect and document such consequences. An
equitable adjustment shall be made in the Contract Price or Contract Times, or both, to the
extent that they are attributable to the existence or location of any Underground Facility that
was not shown or indicated or not shown or indicated with reasonable accuracy in the
Contract Documents and that Contractor did not know of and could not reasonably have been
expected to be aware of or to have anticipated. If Owner and Contractor are unable to agree
on entitlement to or on the amount or extent, if any, of any such adjustment in Contract Price
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or Contract Times, Owner or Contractor may make a Claim therefor as provided in 
Paragraph 10.05. 

4.05 Reference Points 

A. Owner shall provide engineering surveys to establish reference points for construction which in 
Engineer’s judgment are necessary to enable Contractor to proceed with the Work. Contractor 
shall be responsible for laying out the Work, shall protect and preserve the established reference 
points and property monuments, and shall make no changes or relocations without the prior 
written approval of Owner. Contractor shall report to Engineer whenever any reference point or 
property monument is lost or destroyed or requires relocation because of necessary changes in 
grades or locations, and shall be responsible for the accurate replacement or relocation of such 
reference points or property monuments by professionally qualified personnel. 

4.06 Hazardous Environmental Condition at Site 

A. Reports and Drawings:  The Supplementary Conditions identify those reports and drawings 
known to Owner relating to Hazardous Environmental Conditions that have been identified at the 
Site. 

B. Limited Reliance by Contractor on Technical Data Authorized:  Contractor may rely upon the 
accuracy of the “technical data” contained in such reports and drawings, but such reports and 
drawings are not Contract Documents. Such “technical data” is identified in the Supplementary 
Conditions. Except for such reliance on such “technical data,” Contractor may not rely upon or 
make any claim against Owner or Engineer, or any of their officers, directors, members, partners, 
employees, agents, consultants, or subcontractors with respect to: 

1. the completeness of such reports and drawings for Contractor’s purposes, including, but not
limited to, any aspects of the means, methods, techniques, sequences and procedures of
construction to be employed by Contractor and safety precautions and programs incident
thereto; or

2. other data, interpretations, opinions and information contained in such reports or shown or
indicated in such drawings; or

3. any Contractor interpretation of or conclusion drawn from any “technical data” or any such
other data, interpretations, opinions or information.

C. Contractor shall not be responsible for any Hazardous Environmental Condition uncovered or 
revealed at the Site which was not shown or indicated in Drawings or Specifications or identified 
in the Contract Documents to be within the scope of the Work. Contractor shall be responsible 
for a Hazardous Environmental Condition created with any materials brought to the Site by 
Contractor, Subcontractors, Suppliers, or anyone else for whom Contractor is responsible. 

D. If Contractor encounters a Hazardous Environmental Condition or if Contractor or anyone for 
whom Contractor is responsible creates a Hazardous Environmental Condition, Contractor shall 
immediately:  (i) secure or otherwise isolate such condition; (ii) stop all Work in connection with 
such condition and in any area affected thereby (except in an emergency as required by 
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Paragraph 6.16.A); and (iii) notify Owner and Engineer (and promptly thereafter confirm such 
notice in writing). Owner shall promptly consult with Engineer concerning the necessity for 
Owner to retain a qualified expert to evaluate such condition or take corrective action, if any.  
Promptly after consulting with Engineer, Owner shall take such actions as are necessary to 
permit Owner to timely obtain required permits and provide Contractor the written notice 
required by Paragraph 4.06.E. 

E. Contractor shall not be required to resume Work in connection with such condition or in any 
affected area until after Owner has obtained any required permits related thereto and delivered 
written notice to Contractor:  (i) specifying that such condition and any affected area is or has 
been rendered safe for the resumption of Work; or (ii) specifying any special conditions under 
which such Work may be resumed safely. If Owner and Contractor cannot agree as to 
entitlement to or on the amount or extent, if any, of any adjustment in Contract Price or Contract 
Times, or both, as a result of such Work stoppage or such special conditions under which Work 
is agreed to be resumed by Contractor, either party may make a Claim therefor as provided in 
Paragraph 10.05. 

F. If after receipt of such written notice Contractor does not agree to resume such Work based on a 
reasonable belief it is unsafe, or does not agree to resume such Work under such special 
conditions, then Owner may order the portion of the Work that is in the area affected by such 
condition to be deleted from the Work. If Owner and Contractor cannot agree as to entitlement to 
or on the amount or extent, if any, of an adjustment in Contract Price or Contract Times as a 
result of deleting such portion of the Work, then either party may make a Claim therefor as 
provided in Paragraph 10.05. Owner may have such deleted portion of the Work performed by 
Owner’s own forces or others in accordance with Article 7. 

G. To the fullest extent permitted by Laws and Regulations, Owner shall indemnify and hold 
harmless Contractor, Subcontractors, and Engineer, and the officers, directors, members, 
partners, employees, agents, consultants, and subcontractors of each and any of them from and 
against all claims, costs, losses, and damages (including but not limited to all fees and charges of 
engineers, architects, attorneys, and other professionals and all court or arbitration or other 
dispute resolution costs) arising out of or relating to a Hazardous Environmental Condition, 
provided that such Hazardous Environmental Condition:  (i) was not shown or indicated in the 
Drawings or Specifications or identified in the Contract Documents to be included within the 
scope of the Work, and (ii) was not created by Contractor or by anyone for whom Contractor is 
responsible. Nothing in this Paragraph 4.06.G shall obligate Owner to indemnify any individual 
or entity from and against the consequences of that individual’s or entity’s own negligence. 

H. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold 
harmless Owner and Engineer, and the officers, directors, members, partners, employees, agents, 
consultants, and subcontractors of each and any of them from and against all claims, costs, 
losses, and damages (including but not limited to all fees and charges of engineers, architects, 
attorneys, and other professionals and all court or arbitration or other dispute resolution costs) 
arising out of or relating to a Hazardous Environmental Condition created by Contractor or by 
anyone for whom Contractor is responsible. Nothing in this Paragraph 4.06.H shall obligate 
Contractor to indemnify any individual or entity from and against the consequences of that 
individual’s or entity’s own negligence. 
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I. The provisions of Paragraphs 4.02, 4.03, and 4.04 do not apply to a Hazardous Environmental 
Condition uncovered or revealed at the Site. 

ARTICLE 5 – BONDS AND INSURANCE 

5.01 Performance, Payment, and Other Bonds 

A. Contractor shall furnish performance and payment bonds, each in an amount at least equal to the 
Contract Price as security for the faithful performance and payment of all of Contractor’s 
obligations under the Contract Documents. These bonds shall remain in effect until one year after 
the date when final payment becomes due or until completion of the correction period specified 
in Paragraph 13.07, whichever is later, except as provided otherwise by Laws or Regulations or 
by the Contract Documents. Contractor shall also furnish such other bonds as are required by the 
Contract Documents. 

B. All bonds shall be in the form prescribed by the Contract Documents except as provided 
otherwise by Laws or Regulations, and shall be executed by such sureties as are named in the list 
of “Companies Holding Certificates of Authority as Acceptable Sureties on Federal Bonds and 
as Acceptable Reinsuring Companies” as published in Circular 570 (amended) by the Financial 
Management Service, Surety Bond Branch, U.S. Department of the Treasury. All bonds signed 
by an agent or attorney-in-fact must be accompanied by a certified copy of that individual’s 
authority to bind the surety.  The evidence of authority shall show that it is effective on the date 
the agent or attorney-in-fact signed each bond. 

C. If the surety on any bond furnished by Contractor is declared bankrupt or becomes insolvent or 
its right to do business is terminated in any state where any part of the Project is located or it 
ceases to meet the requirements of Paragraph 5.01.B, Contractor shall promptly notify Owner 
and Engineer and shall, within 20 days after the event giving rise to such notification, provide 
another bond and surety, both of which shall comply with the requirements of Paragraphs 5.01.B 
and 5.02. 

5.02 Licensed Sureties and Insurers 

A. All bonds and insurance required by the Contract Documents to be purchased and maintained by 
Owner or Contractor shall be obtained from surety or insurance companies that are duly licensed 
or authorized in the jurisdiction in which the Project is located to issue bonds or insurance 
policies for the limits and coverages so required. Such surety and insurance companies shall also 
meet such additional requirements and qualifications as may be provided in the Supplementary 
Conditions. 

5.03 Certificates of Insurance 

A. Contractor shall deliver to Owner, with copies to each additional insured and loss payee 
identified in the Supplementary Conditions, certificates of insurance (and other evidence of 
insurance requested by Owner or any other additional insured) which Contractor is required to 
purchase and maintain. 
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B. Owner shall deliver to Contractor, with copies to each additional insured and loss payee 
identified in the Supplementary Conditions, certificates of insurance (and other evidence of 
insurance requested by Contractor or any other additional insured) which Owner is required to 
purchase and maintain. 

C. Failure of Owner to demand such certificates or other evidence of Contractor's full compliance 
with these insurance requirements or failure of Owner to identify a deficiency in compliance 
from the evidence provided shall not be construed as a waiver of Contractor’s obligation to 
maintain such insurance. 

D. Owner does not represent that insurance coverage and limits established in this Contract 
necessarily will be adequate to protect Contractor. 

E. The insurance and insurance limits required herein shall not be deemed as a limitation on 
Contractor’s liability under the indemnities granted to Owner in the Contract Documents. 

5.04 Contractor’s Insurance 

A. Contractor shall purchase and maintain such insurance as is appropriate for the Work being 
performed and as will provide protection from claims set forth below which may arise out of or 
result from Contractor’s performance of the Work and Contractor’s other obligations under the 
Contract Documents, whether it is to be performed by Contractor, any Subcontractor or Supplier, 
or by anyone directly or indirectly employed by any of them to perform any of the Work, or by 
anyone for whose acts any of them may be liable: 

1. claims under workers’ compensation, disability benefits, and other similar employee benefit
acts;

2. claims for damages because of bodily injury, occupational sickness or disease, or death of
Contractor’s employees;

3. claims for damages because of bodily injury, sickness or disease, or death of any person
other than Contractor’s employees;

4. claims for damages insured by reasonably available personal injury liability coverage which
are sustained:

a. by any person as a result of an offense directly or indirectly related to the employment of
such person by Contractor, or

b. by any other person for any other reason;

5. claims for damages, other than to the Work itself, because of injury to or destruction of
tangible property wherever located, including loss of use resulting therefrom; and

6. claims for damages because of bodily injury or death of any person or property damage
arising out of the ownership, maintenance or use of any motor vehicle.

B. The policies of insurance required by this Paragraph 5.04 shall: 
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1. with respect to insurance required by Paragraphs 5.04.A.3 through 5.04.A.6 inclusive,  be
written on an occurrence basis, include as additional insureds (subject to any customary
exclusion regarding professional liability) Owner and Engineer, and any other individuals or
entities identified in the Supplementary Conditions, all of whom shall be listed as additional
insureds, and include coverage for the respective officers, directors, members, partners,
employees, agents, consultants, and subcontractors of each and any of all such additional
insureds, and the insurance afforded to these additional insureds shall provide primary
coverage for all claims covered thereby;

2. include at least the specific coverages and be written for not less than the limits of liability
provided in the Supplementary Conditions or required by Laws or Regulations, whichever is
greater;

3. include contractual liability insurance covering Contractor’s indemnity obligations under
Paragraphs 6.11 and 6.20;

4. contain a provision or endorsement that the coverage afforded will not be canceled,
materially changed or renewal refused until at least 30 days prior written notice has been
given to Owner and Contractor and to each other additional insured identified in the
Supplementary Conditions to whom a certificate of insurance has been issued (and the
certificates of insurance furnished by the Contractor pursuant to Paragraph 5.03 will so
provide);

5. remain in effect at least until final payment and at all times thereafter when Contractor may
be correcting, removing, or replacing defective Work in accordance with Paragraph 13.07;
and

6. include completed operations coverage:

a. Such insurance shall remain in effect for two years after final payment.

b. Contractor shall furnish Owner and each other additional insured identified in the
Supplementary Conditions, to whom a certificate of insurance has been issued, evidence
satisfactory to Owner and any such additional insured of continuation of such insurance
at final payment and one year thereafter.

5.05 Owner’s Liability Insurance 

A. In addition to the insurance required to be provided by Contractor under Paragraph 5.04, Owner, 
at Owner’s option, may purchase and maintain at Owner’s expense Owner’s own liability 
insurance as will protect Owner against claims which may arise from operations under the 
Contract Documents. 

5.06 Property Insurance 

A. Unless otherwise provided in the Supplementary Conditions, Owner shall purchase and maintain 
property insurance upon the Work at the Site in the amount of the full replacement cost thereof 
(subject to such deductible amounts as may be provided in the Supplementary Conditions or 
required by Laws and Regulations). This insurance shall: 
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1. include the interests of Owner, Contractor, Subcontractors, and Engineer, and any other
individuals or entities identified in the Supplementary Conditions, and the officers, directors,
members, partners, employees, agents, consultants, and subcontractors of each and any of
them, each of whom is deemed to have an insurable interest and shall be listed as a loss
payee;

2. be written on a Builder’s Risk “all-risk” policy form that shall at least include insurance for
physical loss or damage to the Work, temporary buildings, falsework, and materials and
equipment in transit, and shall insure against at least the following perils or causes of loss:
fire, lightning, extended coverage, theft, vandalism and malicious mischief, earthquake,
collapse, debris removal, demolition occasioned by enforcement of Laws and Regulations,
water damage (other than that caused by flood), and such other perils or causes of loss as
may be specifically required by the Supplementary Conditions.

3. include expenses incurred in the repair or replacement of any insured property (including but
not limited to fees and charges of engineers and architects);

4. cover materials and equipment stored at the Site or at another location that was agreed to in
writing by Owner prior to being incorporated in the Work, provided that such materials and
equipment have been included in an Application for Payment recommended by Engineer;

5. allow for partial utilization of the Work by Owner;

6. include testing and startup; and

7. be maintained in effect until final payment is made unless otherwise agreed to in writing by
Owner, Contractor, and Engineer with 30 days written notice to each other loss payee to
whom a certificate of insurance has been issued.

B. Owner shall purchase and maintain such equipment breakdown insurance or additional property 
insurance as may be required by the Supplementary Conditions or Laws and Regulations which 
will include the interests of Owner, Contractor, Subcontractors, and Engineer, and any other 
individuals or entities identified in the Supplementary Conditions, and the officers, directors, 
members, partners, employees, agents, consultants and subcontractors of each and any of them, 
each of whom is deemed to have an insurable interest and shall be listed as a loss payee.   

C. All the policies of insurance (and the certificates or other evidence thereof) required to be 
purchased and maintained in accordance with this Paragraph 5.06 will contain a provision or 
endorsement that the coverage afforded will not be canceled or materially changed or renewal 
refused until at least 30 days prior written notice has been given to Owner and Contractor and to 
each other loss payee to whom a certificate of insurance has been issued and will contain waiver 
provisions in accordance with Paragraph 5.07. 

D. Owner shall not be responsible for purchasing and maintaining any property insurance specified 
in this Paragraph 5.06 to protect the interests of Contractor, Subcontractors, or others in the 
Work to the extent of any deductible amounts that are identified in the Supplementary 
Conditions. The risk of loss within such identified deductible amount will be borne by 
Contractor, Subcontractors, or others suffering any such loss, and if any of them wishes property 
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insurance coverage within the limits of such amounts, each may purchase and maintain it at the 
purchaser’s own expense. 

E. If Contractor requests in writing that other special insurance be included in the property 
insurance policies provided under this Paragraph 5.06, Owner shall, if possible, include such 
insurance, and the cost thereof will be charged to Contractor by appropriate Change Order. Prior 
to commencement of the Work at the Site, Owner shall in writing advise Contractor whether or 
not such other insurance has been procured by Owner. 

5.07 Waiver of Rights 

A. Owner and Contractor intend that all policies purchased in accordance with Paragraph 5.06 will 
protect Owner, Contractor, Subcontractors, and Engineer, and all other individuals or entities 
identified in the Supplementary Conditions as loss payees (and the officers, directors, members, 
partners, employees, agents, consultants, and subcontractors of each and any of them) in such 
policies and will provide primary coverage for all losses and damages caused by the perils or 
causes of loss covered thereby. All such policies shall contain provisions to the effect that in the 
event of payment of any loss or damage the insurers will have no rights of recovery against any 
of the insureds or loss payees thereunder. Owner and Contractor waive all rights against each 
other and their respective officers, directors, members, partners, employees, agents, consultants 
and subcontractors of each and any of them for all losses and damages caused by, arising out of 
or resulting from any of the perils or causes of loss covered by such policies and any other 
property insurance applicable to the Work; and, in addition, waive all such rights against 
Subcontractors and Engineer, and all other individuals or entities identified in the Supplementary 
Conditions as loss payees (and the officers, directors, members, partners, employees, agents, 
consultants, and subcontractors of each and any of them) under such policies for losses and 
damages so caused. None of the above waivers shall extend to the rights that any party making 
such waiver may have to the proceeds of insurance held by Owner as trustee or otherwise 
payable under any policy so issued. 

B. Owner waives all rights against Contractor, Subcontractors, and Engineer, and the officers, 
directors, members, partners, employees, agents, consultants and subcontractors of each and any 
of them for: 

1. loss due to business interruption, loss of use, or other consequential loss extending beyond
direct physical loss or damage to Owner’s property or the Work caused by, arising out of, or
resulting from fire or other perils whether or not insured by Owner; and

2. loss or damage to the completed Project or part thereof caused by, arising out of, or resulting
from fire or other insured peril or cause of loss covered by any property insurance maintained
on the completed Project or part thereof by Owner during partial utilization pursuant to
Paragraph 14.05, after Substantial Completion pursuant to Paragraph 14.04, or after final
payment pursuant to Paragraph 14.07.

C. Any insurance policy maintained by Owner covering any loss, damage or consequential loss 
referred to in Paragraph 5.07.B shall contain provisions to the effect that in the event of payment 
of any such loss, damage, or consequential loss, the insurers will have no rights of recovery 
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against Contractor, Subcontractors, or Engineer, and the officers, directors, members, partners, 
employees, agents, consultants and subcontractors of each and any of them. 

5.08 Receipt and Application of Insurance Proceeds 

A. Any insured loss under the policies of insurance required by Paragraph 5.06 will be adjusted with 
Owner and made payable to Owner as fiduciary for the loss payees, as their interests may appear, 
subject to the requirements of any applicable mortgage clause and of Paragraph 5.08.B. Owner 
shall deposit in a separate account any money so received and shall distribute it in accordance 
with such agreement as the parties in interest may reach. If no other special agreement is 
reached, the damaged Work shall be repaired or replaced, the moneys so received applied on 
account thereof, and the Work and the cost thereof covered by an appropriate Change Order. 

B. Owner as fiduciary shall have power to adjust and settle any loss with the insurers unless one of 
the parties in interest shall object in writing within 15 days after the occurrence of loss to 
Owner’s exercise of this power. If such objection be made, Owner as fiduciary shall make 
settlement with the insurers in accordance with such agreement as the parties in interest may 
reach. If no such agreement among the parties in interest is reached, Owner as fiduciary shall 
adjust and settle the loss with the insurers and, if required in writing by any party in interest, 
Owner as fiduciary shall give bond for the proper performance of such duties. 

5.09 Acceptance of Bonds and Insurance; Option to Replace 

A. If either Owner or Contractor has any objection to the coverage afforded by or other provisions 
of the bonds or insurance required to be purchased and maintained by the other party in 
accordance with Article 5 on the basis of non-conformance with the Contract Documents, the 
objecting party shall so notify the other party in writing within 10 days after receipt of the 
certificates (or other evidence requested) required by Paragraph 2.01.B. Owner and Contractor 
shall each provide to the other such additional information in respect of insurance provided as the 
other may reasonably request. If either party does not purchase or maintain all of the bonds and 
insurance required of such party by the Contract Documents, such party shall notify the other 
party in writing of such failure to purchase prior to the start of the Work, or of such failure to 
maintain prior to any change in the required coverage. Without prejudice to any other right or 
remedy, the other party may elect to obtain equivalent bonds or insurance to protect such other 
party’s interests at the expense of the party who was required to provide such coverage, and a 
Change Order shall be issued to adjust the Contract Price accordingly. 

5.10 Partial Utilization, Acknowledgment of Property Insurer 

A. If Owner finds it necessary to occupy or use a portion or portions of the Work prior to 
Substantial Completion of all the Work as provided in Paragraph 14.05, no such use or 
occupancy shall commence before the insurers providing the property insurance pursuant to 
Paragraph 5.06 have acknowledged notice thereof and in writing effected any changes in 
coverage necessitated thereby. The insurers providing the property insurance shall consent by 
endorsement on the policy or policies, but the property insurance shall not be canceled or 
permitted to lapse on account of any such partial use or occupancy. 
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ARTICLE 6 – CONTRACTOR’S RESPONSIBILITIES 

6.01 Supervision and Superintendence 

A. Contractor shall supervise, inspect, and direct the Work competently and efficiently, devoting 
such attention thereto and applying such skills and expertise as may be necessary to perform the 
Work in accordance with the Contract Documents. Contractor shall be solely responsible for the 
means, methods, techniques, sequences, and procedures of construction. Contractor shall not be 
responsible for the negligence of Owner or Engineer in the design or specification of a specific 
means, method, technique, sequence, or procedure of construction which is shown or indicated in 
and expressly required by the Contract Documents. 

B. At all times during the progress of the Work, Contractor shall assign a competent resident 
superintendent who shall not be replaced without written notice to Owner and Engineer except 
under extraordinary circumstances.  

6.02 Labor; Working Hours 

A. Contractor shall provide competent, suitably qualified personnel to survey and lay out the Work 
and perform construction as required by the Contract Documents. Contractor shall at all times 
maintain good discipline and order at the Site. 

B. Except as otherwise required for the safety or protection of persons or the Work or property at 
the Site or adjacent thereto, and except as otherwise stated in the Contract Documents, all Work 
at the Site shall be performed during regular working hours. Contractor will not permit the 
performance of Work on a Saturday, Sunday, or any legal holiday without Owner’s written 
consent (which will not be unreasonably withheld) given after prior written notice to Engineer.   

6.03 Services, Materials, and Equipment 

A. Unless otherwise specified in the Contract Documents, Contractor shall provide and assume full 
responsibility for all services, materials, equipment, labor, transportation, construction equipment 
and machinery, tools, appliances, fuel, power, light, heat, telephone, water, sanitary facilities, 
temporary facilities, and all other facilities and incidentals necessary for the performance, testing, 
start-up, and completion of the Work. 

B. All materials and equipment incorporated into the Work shall be as specified or, if not specified, 
shall be of good quality and new, except as otherwise provided in the Contract Documents. All 
special warranties and guarantees required by the Specifications shall expressly run to the benefit 
of Owner. If required by Engineer, Contractor shall furnish satisfactory evidence (including 
reports of required tests) as to the source, kind, and quality of materials and equipment. 

C. All materials and equipment shall be stored, applied, installed, connected, erected, protected, 
used, cleaned, and conditioned in accordance with instructions of the applicable Supplier, except 
as otherwise may be provided in the Contract Documents. 
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6.04 Progress Schedule 

A. Contractor shall adhere to the Progress Schedule established in accordance with Paragraph 2.07 
as it may be adjusted from time to time as provided below. 

1. Contractor shall submit to Engineer for acceptance (to the extent indicated in Paragraph 2.07)
proposed adjustments in the Progress Schedule that will not result in changing the Contract
Times. Such adjustments will comply with any provisions of the General Requirements
applicable thereto.

2. Proposed adjustments in the Progress Schedule that will change the Contract Times shall be
submitted in accordance with the requirements of Article 12. Adjustments in Contract Times
may only be made by a Change Order.

6.05 Substitutes and “Or-Equals” 

A. Whenever an item of material or equipment is specified or described in the Contract Documents 
by using the name of a proprietary item or the name of a particular Supplier, the specification or 
description is intended to establish the type, function, appearance, and quality required. Unless 
the specification or description contains or is followed by words reading that no like, equivalent, 
or “or-equal” item or no substitution is permitted, other items of material or equipment or 
material or equipment of other Suppliers may be submitted to Engineer for review under the 
circumstances described below. 

1. “Or-Equal” Items: If in Engineer’s sole discretion an item of material or equipment
proposed by Contractor is functionally equal to that named and sufficiently similar so that no
change in related Work will be required, it may be considered by Engineer as an “or-equal”
item, in which case review and approval of the proposed item may, in Engineer’s sole
discretion, be accomplished without compliance with some or all of the requirements for
approval of proposed substitute items. For the purposes of this Paragraph 6.05.A.1, a
proposed item of material or equipment will be considered functionally equal to an item so
named if:

a. in the exercise of reasonable judgment Engineer determines that:

1) it is at least equal in materials of construction, quality, durability, appearance,
strength, and design characteristics;

2) it will reliably perform at least equally well the function and achieve the results
imposed by the design concept of the completed Project as a functioning whole; and

3) it has a proven record of performance and availability of responsive service.

b. Contractor certifies that, if approved and incorporated into the Work:

1) there will be no increase in cost to the Owner or increase in Contract Times; and

2) it will conform substantially to the detailed requirements of the item named in the
Contract Documents.

29



EJCDC C-700 Standard General Conditions of the Construction Contract 
Copyright © 2007 National Society of Professional Engineers for EJCDC.  All rights reserved. 

Page 24  of  62 

2. Substitute Items:

a. If in Engineer’s sole discretion an item of material or equipment proposed by Contractor
does not qualify as an “or-equal” item under Paragraph 6.05.A.1, it will be considered a
proposed substitute item.

b. Contractor shall submit sufficient information as provided below to allow Engineer to
determine if the item of material or equipment proposed is essentially equivalent to that
named and an acceptable substitute therefor. Requests for review of proposed substitute
items of material or equipment will not be accepted by Engineer from anyone other than
Contractor.

c. The requirements for review by Engineer will be as set forth in Paragraph 6.05.A.2.d, as
supplemented by the General Requirements, and as Engineer may decide is appropriate
under the circumstances.

d. Contractor shall make written application to Engineer for review of a proposed substitute
item of material or equipment that Contractor seeks to furnish or use. The application:

1) shall certify that the proposed substitute item will:

a) perform adequately the functions and achieve the results called for by the general
design,

b) be similar in substance to that specified, and

c) be suited to the same use as that specified;

2) will state:

a) the extent, if any, to which the use of the proposed substitute item will prejudice
Contractor’s achievement of Substantial Completion on time,

b) whether use of the proposed substitute item in the Work will require a change in
any of the Contract Documents (or in the provisions of any other direct contract
with Owner for other work on the Project) to adapt the design to the proposed
substitute item, and

c) whether incorporation or use of the proposed substitute item in connection with
the Work is subject to payment of any license fee or royalty;

3) will identify:

a) all variations of the proposed substitute item from that specified, and

b) available engineering, sales, maintenance, repair, and replacement services; and
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4) shall contain an itemized estimate of all costs or credits that will result directly or
indirectly from use of such substitute item, including costs of redesign and claims of
other contractors affected by any resulting change.

B. Substitute Construction Methods or Procedures:  If a specific means, method, technique, 
sequence, or procedure of construction is expressly required by the Contract Documents, 
Contractor may furnish or utilize a substitute means, method, technique, sequence, or procedure 
of construction approved by Engineer. Contractor shall submit sufficient information to allow 
Engineer, in Engineer’s sole discretion, to determine that the substitute proposed is equivalent to 
that expressly called for by the Contract Documents. The requirements for review by Engineer 
will be similar to those provided in Paragraph 6.05.A.2. 

C. Engineer’s Evaluation:  Engineer will be allowed a reasonable time within which to evaluate 
each proposal or submittal made pursuant to Paragraphs 6.05.A and 6.05.B. Engineer may 
require Contractor to furnish additional data about the proposed substitute item. Engineer will be 
the sole judge of acceptability. No “or equal” or substitute will be ordered, installed or utilized 
until Engineer’s review is complete, which will be evidenced by a Change Order in the case of a 
substitute and an approved Shop Drawing for an “or equal.” Engineer will advise Contractor in 
writing of any negative determination. 

D. Special Guarantee:  Owner may require Contractor to furnish at Contractor’s expense a special 
performance guarantee or other surety with respect to any substitute. 

E. Engineer’s Cost Reimbursement:  Engineer will record Engineer’s costs in evaluating a substitute 
proposed or submitted by Contractor pursuant to Paragraphs 6.05.A.2 and 6.05.B. Whether or 
not Engineer approves a substitute so proposed or submitted by Contractor, Contractor shall 
reimburse Owner for the reasonable charges of Engineer for evaluating each such proposed 
substitute. Contractor shall also reimburse Owner for the reasonable charges of Engineer for 
making changes in the Contract Documents (or in the provisions of any other direct contract with 
Owner) resulting from the acceptance of each proposed substitute. 

F. Contractor’s Expense:  Contractor shall provide all data in support of any proposed substitute or 
“or-equal” at Contractor’s expense. 

6.06 Concerning Subcontractors, Suppliers, and Others 

A. Contractor shall not employ any Subcontractor, Supplier, or other individual or entity (including 
those acceptable to Owner as indicated in Paragraph 6.06.B), whether initially or as a 
replacement, against whom Owner may have reasonable objection. Contractor shall not be 
required to employ any Subcontractor, Supplier, or other individual or entity to furnish or 
perform any of the Work against whom Contractor has reasonable objection. 

B. If the Supplementary Conditions require the identity of certain Subcontractors, Suppliers, or 
other individuals or entities to be submitted to Owner in advance for acceptance by Owner by a 
specified date prior to the Effective Date of the Agreement, and if Contractor has submitted a list 
thereof in accordance with the Supplementary Conditions, Owner’s acceptance (either in writing 
or by failing to make written objection thereto by the date indicated for acceptance or objection 
in the Bidding Documents or the Contract Documents) of any such Subcontractor, Supplier, or 
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other individual or entity so identified may be revoked on the basis of reasonable objection after 
due investigation. Contractor shall submit an acceptable replacement for the rejected 
Subcontractor, Supplier, or other individual or entity, and the Contract Price will be adjusted by 
the difference in the cost occasioned by such replacement, and an appropriate Change Order will 
be issued. No acceptance by Owner of any such Subcontractor, Supplier, or other individual or 
entity, whether initially or as a replacement, shall constitute a waiver of any right of Owner or 
Engineer to reject defective Work. 

C. Contractor shall be fully responsible to Owner and Engineer for all acts and omissions of the 
Subcontractors, Suppliers, and other individuals or entities performing or furnishing any of the 
Work just as Contractor is responsible for Contractor’s own acts and omissions. Nothing in the 
Contract Documents: 

1. shall create for the benefit of any such Subcontractor, Supplier, or other individual or entity
any contractual relationship between Owner or Engineer and any such Subcontractor,
Supplier or other individual or entity; nor

2. shall create any obligation on the part of Owner or Engineer to pay or to see to the payment
of any moneys due any such Subcontractor, Supplier, or other individual or entity except as
may otherwise be required by Laws and Regulations.

D. Contractor shall be solely responsible for scheduling and coordinating the Work of 
Subcontractors, Suppliers, and other individuals or entities performing or furnishing any of the 
Work under a direct or indirect contract with Contractor. 

E. Contractor shall require all Subcontractors, Suppliers, and such other individuals or entities 
performing or furnishing any of the Work to communicate with Engineer through Contractor. 

F. The divisions and sections of the Specifications and the identifications of any Drawings shall not 
control Contractor in dividing the Work among Subcontractors or Suppliers or delineating the 
Work to be performed by any specific trade. 

G. All Work performed for Contractor by a Subcontractor or Supplier will be pursuant to an 
appropriate agreement between Contractor and the Subcontractor or Supplier which specifically 
binds the Subcontractor or Supplier to the applicable terms and conditions of the Contract 
Documents for the benefit of Owner and Engineer. Whenever any such agreement is with a 
Subcontractor or Supplier who is listed as a loss payee on the property insurance provided in 
Paragraph 5.06, the agreement between the Contractor and the Subcontractor or Supplier will 
contain provisions whereby the Subcontractor or Supplier waives all rights against Owner, 
Contractor, Engineer, and all other individuals or entities identified in the Supplementary 
Conditions to be listed as insureds or loss payees (and the officers, directors, members, partners, 
employees, agents, consultants, and subcontractors of each and any of them) for all losses and 
damages caused by, arising out of, relating to, or resulting from any of the perils or causes of loss 
covered by such policies and any other property insurance applicable to the Work. If the insurers 
on any such policies require separate waiver forms to be signed by any Subcontractor or 
Supplier, Contractor will obtain the same. 
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6.07 Patent Fees and Royalties 

A. Contractor shall pay all license fees and royalties and assume all costs incident to the use in the 
performance of the Work or the incorporation in the Work of any invention, design, process, 
product, or device which is the subject of patent rights or copyrights held by others. If a 
particular invention, design, process, product, or device is specified in the Contract Documents 
for use in the performance of the Work and if, to the actual knowledge of Owner or Engineer, its 
use is subject to patent rights or copyrights calling for the payment of any license fee or royalty 
to others, the existence of such rights shall be disclosed by Owner in the Contract Documents. 

B. To the fullest extent permitted by Laws and Regulations, Owner shall indemnify and hold 
harmless Contractor, and its officers, directors, members, partners, employees, agents, 
consultants, and subcontractors from and against all claims, costs, losses, and damages 
(including but not limited to all fees and charges of engineers, architects, attorneys, and other 
professionals, and all court or arbitration or other dispute resolution costs) arising out of or 
relating to any infringement of patent rights or copyrights incident to the use in the performance 
of the Work or resulting from the incorporation in the Work of any invention, design, process, 
product, or device specified in the Contract Documents, but not identified as being subject to 
payment of any license fee or royalty to others required by patent rights or copyrights.   

C. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold 
harmless Owner and Engineer, and the officers, directors, members, partners, employees, agents, 
consultants and subcontractors of each and any of them from and against all claims, costs, losses, 
and damages (including but not limited to all fees and charges of engineers, architects, attorneys, 
and other professionals and all court or arbitration or other dispute resolution costs) arising out of 
or relating to any infringement of patent rights or copyrights incident to the use in the 
performance of the Work or resulting from the incorporation in the Work of any invention, 
design, process, product, or device not specified in the Contract Documents. 

6.08 Permits 

A. Unless otherwise provided in the Supplementary Conditions, Contractor shall obtain and pay for 
all construction permits and licenses. Owner shall assist Contractor, when necessary, in obtaining 
such permits and licenses. Contractor shall pay all governmental charges and inspection fees 
necessary for the prosecution of the Work which are applicable at the time of opening of Bids, 
or, if there are no Bids, on the Effective Date of the Agreement. Owner shall pay all charges of 
utility owners for connections for providing permanent service to the Work. 

6.09 Laws and Regulations 

A. Contractor shall give all notices required by and shall comply with all Laws and Regulations 
applicable to the performance of the Work. Except where otherwise expressly required by 
applicable Laws and Regulations, neither Owner nor Engineer shall be responsible for 
monitoring Contractor’s compliance with any Laws or Regulations. 

B. If Contractor performs any Work knowing or having reason to know that it is contrary to Laws or 
Regulations, Contractor shall bear all claims, costs, losses, and damages (including but not 
limited to all fees and charges of engineers, architects, attorneys, and other professionals and all 
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court or arbitration or other dispute resolution costs) arising out of or relating to such Work. 
However, it shall not be Contractor’s responsibility to make certain that the Specifications and 
Drawings are in accordance with Laws and Regulations, but this shall not relieve Contractor of 
Contractor’s obligations under Paragraph 3.03. 

C. Changes in Laws or Regulations not known at the time of opening of Bids (or, on the Effective 
Date of the Agreement if there were no Bids) having an effect on the cost or time of performance 
of the Work shall be the subject of an adjustment in Contract Price or Contract Times. If Owner 
and Contractor are unable to agree on entitlement to or on the amount or extent, if any, of any 
such adjustment, a Claim may be made therefor as provided in Paragraph 10.05. 

6.10 Taxes 

A. Contractor shall pay all sales, consumer, use, and other similar taxes required to be paid by 
Contractor in accordance with the Laws and Regulations of the place of the Project which are 
applicable during the performance of the Work. 

6.11 Use of Site and Other Areas 

A. Limitation on Use of Site and Other Areas: 

1. Contractor shall confine construction equipment, the storage of materials and equipment, and
the operations of workers to the Site and other areas permitted by Laws and Regulations, and
shall not unreasonably encumber the Site and other areas with construction equipment or
other materials or equipment. Contractor shall assume full responsibility for any damage to
any such land or area, or to the owner or occupant thereof, or of any adjacent land or areas
resulting from the performance of the Work.

2. Should any claim be made by any such owner or occupant because of the performance of the
Work, Contractor shall promptly settle with such other party by negotiation or otherwise
resolve the claim by arbitration or other dispute resolution proceeding or at law.

3. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and
hold harmless Owner and Engineer, and the officers, directors, members, partners,
employees, agents, consultants and subcontractors of each and any of them from and against
all claims, costs, losses, and damages (including but not limited to all fees and charges of
engineers, architects, attorneys, and other professionals and all court or arbitration or other
dispute resolution costs) arising out of or relating to any claim or action, legal or equitable,
brought by any such owner or occupant against Owner, Engineer, or any other party
indemnified hereunder to the extent caused by or based upon Contractor’s performance of the
Work.

B. Removal of Debris During Performance of the Work:  During the progress of the Work 
Contractor shall keep the Site and other areas free from accumulations of waste materials, 
rubbish, and other debris. Removal and disposal of such waste materials, rubbish, and other 
debris shall conform to applicable Laws and Regulations. 

C. Cleaning:  Prior to Substantial Completion of the Work Contractor shall clean the Site and the 
Work and make it ready for utilization by Owner. At the completion of the Work Contractor 
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shall remove from the Site all tools, appliances, construction equipment and machinery, and 
surplus materials and shall restore to original condition all property not designated for alteration 
by the Contract Documents. 

D. Loading Structures:  Contractor shall not load nor permit any part of any structure to be loaded 
in any manner that will endanger the structure, nor shall Contractor subject any part of the Work 
or adjacent property to stresses or pressures that will endanger it. 

6.12 Record Documents 

A. Contractor shall maintain in a safe place at the Site one record copy of all Drawings, 
Specifications, Addenda, Change Orders, Work Change Directives, Field Orders, and written 
interpretations and clarifications in good order and annotated to show changes made during 
construction. These record documents together with all approved Samples and a counterpart of 
all approved Shop Drawings will be available to Engineer for reference. Upon completion of the 
Work, these record documents, Samples, and Shop Drawings will be delivered to Engineer for 
Owner. 

6.13 Safety and Protection 

A. Contractor shall be solely responsible for initiating, maintaining and supervising all safety 
precautions and programs in connection with the Work. Such responsibility does not relieve 
Subcontractors of their responsibility for the safety of persons or property in the performance of 
their work, nor for compliance with applicable safety Laws and Regulations.  Contractor shall 
take all necessary precautions for the safety of, and shall provide the necessary protection to 
prevent damage, injury or loss to: 

1. all persons on the Site or who may be affected by the Work;

2. all the Work and materials and equipment to be incorporated therein, whether in storage on
or off the Site; and

3. other property at the Site or adjacent thereto, including trees, shrubs, lawns, walks,
pavements, roadways, structures, utilities, and Underground Facilities not designated for
removal, relocation, or replacement in the course of construction.

B. Contractor shall comply with all applicable Laws and Regulations relating to the safety of 
persons or property, or to the protection of persons or property from damage, injury, or loss; and 
shall erect and maintain all necessary safeguards for such safety and protection. Contractor shall 
notify owners of adjacent property and of Underground Facilities and other utility owners when 
prosecution of the Work may affect them, and shall cooperate with them in the protection, 
removal, relocation, and replacement of their property. 

C. Contractor shall comply with the applicable requirements of Owner’s safety programs, if any.  
The Supplementary Conditions identify any Owner’s safety programs that are applicable to the 
Work. 
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D. Contractor shall inform Owner and Engineer of the specific requirements of Contractor’s safety 
program with which Owner’s and Engineer’s employees and representatives must comply while 
at the Site. 

E. All damage, injury, or loss to any property referred to in Paragraph 6.13.A.2 or 6.13.A.3 caused, 
directly or indirectly, in whole or in part, by Contractor, any Subcontractor, Supplier, or any 
other individual or entity directly or indirectly employed by any of them to perform any of the 
Work, or anyone for whose acts any of them may be liable, shall be remedied by Contractor 
(except damage or loss attributable to the fault of Drawings or Specifications or to the acts or 
omissions of Owner or Engineer or anyone employed by any of them, or anyone for whose acts 
any of them may be liable, and not attributable, directly or indirectly, in whole or in part, to the 
fault or negligence of Contractor or any Subcontractor, Supplier, or other individual or entity 
directly or indirectly employed by any of them). 

F. Contractor’s duties and responsibilities for safety and for protection of the Work shall continue 
until such time as all the Work is completed and Engineer has issued a notice to Owner and 
Contractor in accordance with Paragraph 14.07.B that the Work is acceptable (except as 
otherwise expressly provided in connection with Substantial Completion). 

6.14 Safety Representative 

A. Contractor shall designate a qualified and experienced safety representative at the Site whose 
duties and responsibilities shall be the prevention of accidents and the maintaining and 
supervising of safety precautions and programs. 

6.15 Hazard Communication Programs 

A. Contractor shall be responsible for coordinating any exchange of material safety data sheets or 
other hazard communication information required to be made available to or exchanged between 
or among employers at the Site in accordance with Laws or Regulations. 

6.16 Emergencies 

A. In emergencies affecting the safety or protection of persons or the Work or property at the Site or 
adjacent thereto, Contractor is obligated to act to prevent threatened damage, injury, or loss. 
Contractor shall give Engineer prompt written notice if Contractor believes that any significant 
changes in the Work or variations from the Contract Documents have been caused thereby or are 
required as a result thereof. If Engineer determines that a change in the Contract Documents is 
required because of the action taken by Contractor in response to such an emergency, a Work 
Change Directive or Change Order will be issued. 

6.17 Shop Drawings and Samples 

A. Contractor shall submit Shop Drawings and Samples to Engineer for review and approval in 
accordance with the accepted Schedule of Submittals (as required by Paragraph 2.07). Each 
submittal will be identified as Engineer may require. 
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1. Shop Drawings:

a. Submit number of copies specified in the General Requirements.

b. Data shown on the Shop Drawings will be complete with respect to quantities,
dimensions, specified performance and design criteria, materials, and similar data to
show Engineer the services, materials, and equipment Contractor proposes to provide and
to enable Engineer to review the information for the limited purposes required by
Paragraph 6.17.D.

2. Samples:

a. Submit number of Samples specified in the Specifications.

b. Clearly identify each Sample as to material, Supplier, pertinent data such as catalog
numbers, the use for which intended and other data as Engineer may require to enable
Engineer to review the submittal for the limited purposes required by Paragraph 6.17.D.

B. Where a Shop Drawing or Sample is required by the Contract Documents or the Schedule of 
Submittals, any related Work performed prior to Engineer’s review and approval of the pertinent 
submittal will be at the sole expense and responsibility of Contractor. 

C. Submittal Procedures: 

1. Before submitting each Shop Drawing or Sample, Contractor shall have:

a. reviewed and coordinated each Shop Drawing or Sample with other Shop Drawings and
Samples and with the requirements of the Work and the Contract Documents;

b. determined and verified all field measurements, quantities, dimensions, specified
performance and design criteria, installation requirements, materials, catalog numbers,
and similar information with respect thereto;

c. determined and verified the suitability of all materials offered with respect to the
indicated application, fabrication, shipping, handling, storage, assembly, and installation
pertaining to the performance of the Work; and

d. determined and verified all information relative to Contractor’s responsibilities for
means, methods, techniques, sequences, and procedures of construction, and safety
precautions and programs incident thereto.

2. Each submittal shall bear a stamp or specific written certification that Contractor has satisfied
Contractor’s obligations under the Contract Documents with respect to Contractor’s review
and approval of that submittal.

3. With each submittal, Contractor shall give Engineer specific written notice of any variations
that the Shop Drawing or Sample may have from the requirements of the Contract
Documents. This notice shall be both a written communication separate from the Shop
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Drawings or Sample submittal; and, in addition, by a specific notation made on each Shop 
Drawing or Sample submitted to Engineer for review and approval of each such variation. 

D. Engineer’s Review: 

1. Engineer will provide timely review of Shop Drawings and Samples in accordance with the
Schedule of Submittals acceptable to Engineer. Engineer’s review and approval will be only
to determine if the items covered by the submittals will, after installation or incorporation in
the Work, conform to the information given in the Contract Documents and be compatible
with the design concept of the completed Project as a functioning whole as indicated by the
Contract Documents.

2. Engineer’s review and approval will not extend to means, methods, techniques, sequences, or
procedures of construction (except where a particular means, method, technique, sequence,
or procedure of construction is specifically and expressly called for by the Contract
Documents) or to safety precautions or programs incident thereto. The review and approval
of a separate item as such will not indicate approval of the assembly in which the item
functions.

3. Engineer’s review and approval shall not relieve Contractor from responsibility for any
variation from the requirements of the Contract Documents unless Contractor has complied
with the requirements of Paragraph 6.17.C.3 and Engineer has given written approval of each
such variation by specific written notation thereof incorporated in or accompanying the Shop
Drawing or Sample. Engineer’s review and approval shall not relieve Contractor from
responsibility for complying with the requirements of Paragraph 6.17.C.1.

E. Resubmittal Procedures: 

1. Contractor shall make corrections required by Engineer and shall return the required number
of corrected copies of Shop Drawings and submit, as required, new Samples for review and
approval. Contractor shall direct specific attention in writing to revisions other than the
corrections called for by Engineer on previous submittals.

6.18 Continuing the Work 

A. Contractor shall carry on the Work and adhere to the Progress Schedule during all disputes or 
disagreements with Owner. No Work shall be delayed or postponed pending resolution of any 
disputes or disagreements, except as permitted by Paragraph 15.04 or as Owner and Contractor 
may otherwise agree in writing. 

6.19 Contractor’s General Warranty and Guarantee 

A. Contractor warrants and guarantees to Owner that all Work will be in accordance with the 
Contract Documents and will not be defective. Engineer and its officers, directors, members, 
partners, employees, agents, consultants, and subcontractors shall be entitled to rely on 
representation of Contractor’s warranty and guarantee. 

B. Contractor’s warranty and guarantee hereunder excludes defects or damage caused by: 
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1. abuse, modification, or improper maintenance or operation by persons other than Contractor,
Subcontractors, Suppliers, or any other individual or entity for whom Contractor is
responsible; or

2. normal wear and tear under normal usage.

C. Contractor’s obligation to perform and complete the Work in accordance with the Contract 
Documents shall be absolute. None of the following will constitute an acceptance of Work that is 
not in accordance with the Contract Documents or a release of Contractor’s obligation to perform 
the Work in accordance with the Contract Documents: 

1. observations by Engineer;

2. recommendation by Engineer or payment by Owner of any progress or final payment;

3. the issuance of a certificate of Substantial Completion by Engineer or any payment related
thereto by Owner;

4. use or occupancy of the Work or any part thereof by Owner;

5. any review and approval of a Shop Drawing or Sample submittal or the issuance of a notice
of acceptability by Engineer;

6. any inspection, test, or approval by others; or

7. any correction of defective Work by Owner.

6.20 Indemnification 

A. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold 
harmless Owner and Engineer, and the officers, directors, members, partners, employees, agents, 
consultants and subcontractors of each and any of them from and against all claims, costs, losses, 
and damages (including but not limited to all fees and charges of engineers, architects, attorneys, 
and other professionals and all court or arbitration or other dispute resolution costs) arising out of 
or relating to the performance of the Work, provided that any such claim, cost, loss, or damage is 
attributable to bodily injury, sickness, disease, or death, or to injury to or destruction of tangible 
property (other than the Work itself), including the loss of use resulting therefrom but only to the 
extent caused by any negligent act or omission of Contractor, any Subcontractor, any Supplier, or 
any individual or entity directly or indirectly employed by any of them to perform any of the 
Work or anyone for whose acts any of them may be liable . 

B. In any and all claims against Owner or Engineer or any of their officers, directors, members, 
partners, employees, agents, consultants, or subcontractors by any employee (or the survivor or 
personal representative of such employee) of Contractor, any Subcontractor, any Supplier, or any 
individual or entity directly or indirectly employed by any of them to perform any of the Work, 
or anyone for whose acts any of them may be liable, the indemnification obligation under 
Paragraph 6.20.A shall not be limited in any way by any limitation on the amount or type of 
damages, compensation, or benefits payable by or for Contractor or any such Subcontractor, 
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Supplier, or other individual or entity under workers’ compensation acts, disability benefit acts, 
or other employee benefit acts. 

C. The indemnification obligations of Contractor under Paragraph 6.20.A shall not extend to the 
liability of Engineer and Engineer’s officers, directors, members, partners, employees, agents, 
consultants and subcontractors arising out of: 

1. the preparation or approval of, or the failure to prepare or approve maps, Drawings, opinions,
reports, surveys, Change Orders, designs, or Specifications; or

2. giving directions or instructions, or failing to give them, if that is the primary cause of the
injury or damage.

6.21 Delegation of Professional Design Services 

A. Contractor will not be required to provide professional design services unless such services are 
specifically required by the Contract Documents for a portion of the Work or unless such 
services are required to carry out Contractor’s responsibilities for construction means, methods, 
techniques, sequences and procedures. Contractor shall not be required to provide professional 
services in violation of applicable law. 

B. If professional design services or certifications by a design professional related to systems, 
materials or equipment are specifically required of Contractor by the Contract Documents, 
Owner and Engineer will specify all performance and design criteria that such services must 
satisfy. Contractor shall cause such services or certifications to be provided by a properly 
licensed professional, whose signature and seal shall appear on all drawings, calculations, 
specifications, certifications, Shop Drawings and other submittals prepared by such professional. 
Shop Drawings and other submittals related to the Work designed or certified by such 
professional, if prepared by others, shall bear such professional’s written approval when 
submitted to Engineer. 

C. Owner and Engineer shall be entitled to rely upon the adequacy, accuracy and completeness of 
the services, certifications or approvals performed by such design professionals, provided Owner 
and Engineer have specified to Contractor all performance and design criteria that such services 
must satisfy. 

D. Pursuant to this Paragraph 6.21, Engineer’s review and approval of design calculations and 
design drawings will be only for the limited purpose of checking for conformance with 
performance and design criteria given and the design concept expressed in the Contract 
Documents. Engineer’s review and approval of Shop Drawings and other submittals (except 
design calculations and design drawings) will be only for the purpose stated in Paragraph 
6.17.D.1. 

E. Contractor shall not be responsible for the adequacy of the performance or design criteria 
required by the Contract Documents. 
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ARTICLE 7 – OTHER WORK AT THE SITE 

7.01 Related Work at Site 

A. Owner may perform other work related to the Project at the Site with Owner’s employees, or 
through other direct contracts therefor, or have other work performed by utility owners. If such 
other work is not noted in the Contract Documents, then: 

1. written notice thereof will be given to Contractor prior to starting any such other work; and

2. if Owner and Contractor are unable to agree on entitlement to or on the amount or extent, if
any, of any adjustment in the Contract Price or Contract Times that should be allowed as a
result of such other work, a Claim may be made therefor as provided in Paragraph 10.05.

B. Contractor shall afford each other contractor who is a party to such a direct contract, each utility 
owner, and Owner, if Owner is performing other work with Owner’s employees, proper and safe 
access to the Site, provide a reasonable opportunity for the introduction and storage of materials 
and equipment and the execution of such other work, and properly coordinate the Work with 
theirs. Contractor shall do all cutting, fitting, and patching of the Work that may be required to 
properly connect or otherwise make its several parts come together and properly integrate with 
such other work. Contractor shall not endanger any work of others by cutting, excavating, or 
otherwise altering such work; provided, however, that Contractor may cut or alter others' work 
with the written consent of Engineer and the others whose work will be affected. The duties and 
responsibilities of Contractor under this Paragraph are for the benefit of such utility owners and 
other contractors to the extent that there are comparable provisions for the benefit of Contractor 
in said direct contracts between Owner and such utility owners and other contractors. 

C. If the proper execution or results of any part of Contractor’s Work depends upon work performed 
by others under this Article 7, Contractor shall inspect such other work and promptly report to 
Engineer in writing any delays, defects, or deficiencies in such other work that render it 
unavailable or unsuitable for the proper execution and results of Contractor’s Work. Contractor’s 
failure to so report will constitute an acceptance of such other work as fit and proper for 
integration with Contractor’s Work except for latent defects and deficiencies in such other work. 

7.02 Coordination 

A. If Owner intends to contract with others for the performance of other work on the Project at the 
Site, the following will be set forth in Supplementary Conditions: 

1. the individual or entity who will have authority and responsibility for coordination of the
activities among the various contractors will be identified;

2. the specific matters to be covered by such authority and responsibility will be itemized; and

3. the extent of such authority and responsibilities will be provided.

B. Unless otherwise provided in the Supplementary Conditions, Owner shall have sole authority 
and responsibility for such coordination. 
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7.03 Legal Relationships 

A. Paragraphs 7.01.A and 7.02 are not applicable for utilities not under the control of Owner. 

B. Each other direct contract of Owner under Paragraph 7.01.A shall provide that the other 
contractor is liable to Owner and Contractor for the reasonable direct delay and disruption costs 
incurred by Contractor as a result of the other contractor’s wrongful actions or inactions. 

C. Contractor shall be liable to Owner and any other contractor under direct contract to Owner for 
the reasonable direct delay and disruption costs incurred by such other contractor as a result of 
Contractor’s wrongful action or inactions. 

ARTICLE 8 – OWNER’S RESPONSIBILITIES 

8.01 Communications to Contractor 

A. Except as otherwise provided in these General Conditions, Owner shall issue all communications 
to Contractor through Engineer. 

8.02 Replacement of Engineer 

A. In case of termination of the employment of Engineer, Owner shall appoint an engineer to whom 
Contractor makes no reasonable objection, whose status under the Contract Documents shall be 
that of the former Engineer. 

8.03 Furnish Data 

A. Owner shall promptly furnish the data required of Owner under the Contract Documents. 

8.04 Pay When Due 

A. Owner shall make payments to Contractor when they are due as provided in Paragraphs 14.02.C 
and 14.07.C. 

8.05 Lands and Easements; Reports and Tests 

A. Owner’s duties with respect to providing lands and easements and providing engineering surveys 
to establish reference points are set forth in Paragraphs 4.01 and 4.05. Paragraph 4.02 refers to 
Owner’s identifying and making available to Contractor copies of reports of explorations and 
tests of subsurface conditions and drawings of physical conditions relating to existing surface or 
subsurface structures at the Site. 

8.06 Insurance 

A. Owner’s responsibilities, if any, with respect to purchasing and maintaining liability and property 
insurance are set forth in Article 5. 

8.07 Change Orders 

A. Owner is obligated to execute Change Orders as indicated in Paragraph 10.03. 
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8.08 Inspections, Tests, and Approvals 

A. Owner’s responsibility with respect to certain inspections, tests, and approvals is set forth in 
Paragraph 13.03.B. 

8.09 Limitations on Owner’s Responsibilities 

A. The Owner shall not supervise, direct, or have control or authority over, nor be responsible for, 
Contractor’s means, methods, techniques, sequences, or procedures of construction, or the safety 
precautions and programs incident thereto, or for any failure of Contractor to comply with Laws 
and Regulations applicable to the performance of the Work. Owner will not be responsible for 
Contractor’s failure to perform the Work in accordance with the Contract Documents. 

8.10 Undisclosed Hazardous Environmental Condition 

A. Owner’s responsibility in respect to an undisclosed Hazardous Environmental Condition is set 
forth in Paragraph 4.06. 

8.11 Evidence of Financial Arrangements 

A. Upon request of Contractor, Owner shall furnish Contractor reasonable evidence that financial 
arrangements have been made to satisfy Owner’s obligations under the Contract Documents. 

8.12 Compliance with Safety Program 

A. While at the Site, Owner’s employees and representatives shall comply with the specific 
applicable requirements of Contractor’s safety programs of which Owner has been informed 
pursuant to Paragraph 6.13.D. 

ARTICLE 9 – ENGINEER’S STATUS DURING CONSTRUCTION 

9.01 Owner’s Representative 

A. Engineer will be Owner’s representative during the construction period. The duties and 
responsibilities and the limitations of authority of Engineer as Owner’s representative during 
construction are set forth in the Contract Documents. 

9.02 Visits to Site 

A. Engineer will make visits to the Site at intervals appropriate to the various stages of construction 
as Engineer deems necessary in order to observe as an experienced and qualified design 
professional the progress that has been made and the quality of the various aspects of 
Contractor’s executed Work. Based on information obtained during such visits and observations, 
Engineer, for the benefit of Owner, will determine, in general, if the Work is proceeding in 
accordance with the Contract Documents. Engineer will not be required to make exhaustive or 
continuous inspections on the Site to check the quality or quantity of the Work. Engineer’s 
efforts will be directed toward providing for Owner a greater degree of confidence that the 
completed Work will conform generally to the Contract Documents. On the basis of such visits 
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and observations, Engineer will keep Owner informed of the progress of the Work and will 
endeavor to guard Owner against defective Work. 

B. Engineer’s visits and observations are subject to all the limitations on Engineer’s authority and 
responsibility set forth in Paragraph 9.09. Particularly, but without limitation, during or as a 
result of Engineer’s visits or observations of Contractor’s Work, Engineer will not supervise, 
direct, control, or have authority over or be responsible for Contractor’s means, methods, 
techniques, sequences, or procedures of construction, or the safety precautions and programs 
incident thereto, or for any failure of Contractor to comply with Laws and Regulations applicable 
to the performance of the Work. 

9.03 Project Representative 

A. If Owner and Engineer agree, Engineer will furnish a Resident Project Representative to assist 
Engineer in providing more extensive observation of the Work. The authority and 
responsibilities of any such Resident Project Representative and assistants will be as provided in 
the Supplementary Conditions, and limitations on the responsibilities thereof will be as provided 
in Paragraph 9.09. If Owner designates another representative or agent to represent Owner at the 
Site who is not Engineer’s consultant, agent or employee, the responsibilities and authority and 
limitations thereon of such other individual or entity will be as provided in the Supplementary 
Conditions. 

9.04 Authorized Variations in Work 

A. Engineer may authorize minor variations in the Work from the requirements of the Contract 
Documents which do not involve an adjustment in the Contract Price or the Contract Times and 
are compatible with the design concept of the completed Project as a functioning whole as 
indicated by the Contract Documents. These may be accomplished by a Field Order and will be 
binding on Owner and also on Contractor, who shall perform the Work involved promptly. If 
Owner or Contractor believes that a Field Order justifies an adjustment in the Contract Price or 
Contract Times, or both, and the parties are unable to agree on entitlement to or on the amount or 
extent, if any, of any such adjustment, a Claim may be made therefor as provided in 
Paragraph 10.05. 

9.05 Rejecting Defective Work 

A. Engineer will have authority to reject Work which Engineer believes to be defective, or that 
Engineer believes will not produce a completed Project that conforms to the Contract Documents 
or that will prejudice the integrity of the design concept of the completed Project as a functioning 
whole as indicated by the Contract Documents. Engineer will also have authority to require 
special inspection or testing of the Work as provided in Paragraph 13.04, whether or not the 
Work is fabricated, installed, or completed. 

9.06 Shop Drawings, Change Orders and Payments 

A. In connection with Engineer’s authority, and limitations thereof, as to Shop Drawings and 
Samples, see Paragraph 6.17. 
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B. In connection with Engineer’s authority, and limitations thereof, as to design calculations and 
design drawings submitted in response to a delegation of professional design services, if any, see 
Paragraph 6.21. 

C. In connection with Engineer’s authority as to Change Orders, see Articles 10, 11, and 12. 

D. In connection with Engineer’s authority as to Applications for Payment, see Article 14. 

9.07 Determinations for Unit Price Work 

A. Engineer will determine the actual quantities and classifications of Unit Price Work performed 
by Contractor. Engineer will review with Contractor the Engineer’s preliminary determinations 
on such matters before rendering a written decision thereon (by recommendation of an 
Application for Payment or otherwise). Engineer’s written decision thereon will be final and 
binding (except as modified by Engineer to reflect changed factual conditions or more accurate 
data) upon Owner and Contractor, subject to the provisions of Paragraph 10.05. 

9.08 Decisions on Requirements of Contract Documents and Acceptability of Work 

A. Engineer will be the initial interpreter of the requirements of the Contract Documents and judge 
of the acceptability of the Work thereunder. All matters in question and other matters between 
Owner and Contractor arising prior to the date final payment is due relating to the acceptability 
of the Work, and the interpretation of the requirements of the Contract Documents pertaining to 
the performance of the Work, will be referred initially to Engineer in writing within 30 days of 
the event giving rise to the question.  

B. Engineer will, with reasonable promptness, render a written decision on the issue referred. If 
Owner or Contractor believes that any such decision entitles them to an adjustment in the 
Contract Price or Contract Times or both, a Claim may be made under Paragraph 10.05. The date 
of Engineer’s decision shall be the date of the event giving rise to the issues referenced for the 
purposes of Paragraph 10.05.B. 

C. Engineer’s written decision on the issue referred will be final and binding on Owner and 
Contractor, subject to the provisions of Paragraph 10.05. 

D. When functioning as interpreter and judge under this Paragraph 9.08, Engineer will not show 
partiality to Owner or Contractor and will not be liable in connection with any interpretation or 
decision rendered in good faith in such capacity. 

9.09 Limitations on Engineer’s Authority and Responsibilities 

A. Neither Engineer’s authority or responsibility under this Article 9 or under any other provision of 
the Contract Documents nor any decision made by Engineer in good faith either to exercise or 
not exercise such authority or responsibility or the undertaking, exercise, or performance of any 
authority or responsibility by Engineer shall create, impose, or give rise to any duty in contract, 
tort, or otherwise owed by Engineer to Contractor, any Subcontractor, any Supplier, any other 
individual or entity, or to any surety for or employee or agent of any of them. 
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B. Engineer will not supervise, direct, control, or have authority over or be responsible for 
Contractor’s means, methods, techniques, sequences, or procedures of construction, or the safety 
precautions and programs incident thereto, or for any failure of Contractor to comply with Laws 
and Regulations applicable to the performance of the Work. Engineer will not be responsible for 
Contractor’s failure to perform the Work in accordance with the Contract Documents. 

C. Engineer will not be responsible for the acts or omissions of Contractor or of any Subcontractor, 
any Supplier, or of any other individual or entity performing any of the Work. 

D. Engineer’s review of the final Application for Payment and accompanying documentation and all 
maintenance and operating instructions, schedules, guarantees, bonds, certificates of inspection, 
tests and approvals, and other documentation required to be delivered by Paragraph 14.07.A will 
only be to determine generally that their content complies with the requirements of, and in the 
case of certificates of inspections, tests, and approvals that the results certified indicate 
compliance with, the Contract Documents. 

E. The limitations upon authority and responsibility set forth in this Paragraph 9.09 shall also apply 
to the Resident Project Representative, if any, and assistants, if any. 

9.10 Compliance with Safety Program 

A. While at the Site, Engineer’s employees and representatives shall comply with the specific 
applicable requirements of Contractor’s safety programs of which Engineer has been informed 
pursuant to Paragraph 6.13.D.   

ARTICLE 10 – CHANGES IN THE WORK; CLAIMS 

10.01 Authorized Changes in the Work 

A. Without invalidating the Contract and without notice to any surety, Owner may, at any time or 
from time to time, order additions, deletions, or revisions in the Work by a Change Order, or a 
Work Change Directive. Upon receipt of any such document, Contractor shall promptly proceed 
with the Work involved which will be performed under the applicable conditions of the Contract 
Documents (except as otherwise specifically provided). 

B. If Owner and Contractor are unable to agree on entitlement to, or on the amount or extent, if any, 
of an adjustment in the Contract Price or Contract Times, or both, that should be allowed as a 
result of a Work Change Directive, a Claim may be made therefor as provided in Paragraph 
10.05. 

10.02 Unauthorized Changes in the Work 

A. Contractor shall not be entitled to an increase in the Contract Price or an extension of the 
Contract Times with respect to any work performed that is not required by the Contract 
Documents as amended, modified, or supplemented as provided in Paragraph 3.04, except in the 
case of an emergency as provided in Paragraph 6.16 or in the case of uncovering Work as 
provided in Paragraph 13.04.D. 
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10.03 Execution of Change Orders 

A. Owner and Contractor shall execute appropriate Change Orders recommended by Engineer 
covering: 

1. changes in the Work which are:  (i) ordered by Owner pursuant to Paragraph 10.01.A, (ii)
required because of acceptance of defective Work under Paragraph 13.08.A or Owner’s
correction of defective Work under Paragraph 13.09, or (iii) agreed to by the parties;

2. changes in the Contract Price or Contract Times which are agreed to by the parties, including
any undisputed sum or amount of time for Work actually performed in accordance with a
Work Change Directive; and

3. changes in the Contract Price or Contract Times which embody the substance of any written
decision rendered by Engineer pursuant to Paragraph 10.05; provided that, in lieu of
executing any such Change Order, an appeal may be taken from any such decision in
accordance with the provisions of the Contract Documents and applicable Laws and
Regulations, but during any such appeal, Contractor shall carry on the Work and adhere to
the Progress Schedule as provided in Paragraph 6.18.A.

10.04 Notification to Surety 

A. If the provisions of any bond require notice to be given to a surety of any change affecting the 
general scope of the Work or the provisions of the Contract Documents (including, but not 
limited to, Contract Price or Contract Times), the giving of any such notice will be Contractor’s 
responsibility. The amount of each applicable bond will be adjusted to reflect the effect of any 
such change. 

10.05 Claims 

A. Engineer’s Decision Required:  All Claims, except those waived pursuant to Paragraph 14.09, 
shall be referred to the Engineer for decision. A decision by Engineer shall be required as a 
condition precedent to any exercise by Owner or Contractor of any rights or remedies either may 
otherwise have under the Contract Documents or by Laws and Regulations in respect of such 
Claims. 

B. Notice: Written notice stating the general nature of each Claim shall be delivered by the claimant 
to Engineer and the other party to the Contract promptly (but in no event later than 30 days) after 
the start of the event giving rise thereto. The responsibility to substantiate a Claim shall rest with 
the party making the Claim. Notice of the amount or extent of the Claim, with supporting data 
shall be delivered to the Engineer and the other party to the Contract within 60 days after the 
start of such event (unless Engineer allows additional time for claimant to submit additional or 
more accurate data in support of such Claim). A Claim for an adjustment in Contract Price shall 
be prepared in accordance with the provisions of Paragraph 12.01.B. A Claim for an adjustment 
in Contract Times shall be prepared in accordance with the provisions of Paragraph 12.02.B. 
Each Claim shall be accompanied by claimant’s written statement that the adjustment claimed is 
the entire adjustment to which the claimant believes it is entitled as a result of said event. The 
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opposing party shall submit any response to Engineer and the claimant within 30 days after 
receipt of the claimant’s last submittal (unless Engineer allows additional time). 

C. Engineer’s Action:  Engineer will review each Claim and, within 30 days after receipt of the last 
submittal of the claimant or the last submittal of the opposing party, if any, take one of the 
following actions in writing: 

1. deny the Claim in whole or in part;

2. approve the Claim; or

3. notify the parties that the Engineer is unable to resolve the Claim if, in the Engineer’s sole
discretion, it would be inappropriate for the Engineer to do so. For purposes of further
resolution of the Claim, such notice shall be deemed a denial.

D. In the event that Engineer does not take action on a Claim within said 30 days, the Claim shall be 
deemed denied. 

E. Engineer’s written action under Paragraph 10.05.C or denial pursuant to Paragraphs 10.05.C.3 or 
10.05.D will be final and binding upon Owner and Contractor, unless Owner or Contractor 
invoke the dispute resolution procedure set forth in Article 16 within 30 days of such action or 
denial. 

F. No Claim for an adjustment in Contract Price or Contract Times will be valid if not submitted in 
accordance with this Paragraph 10.05. 

ARTICLE 11 – COST OF THE WORK; ALLOWANCES; UNIT PRICE WORK 

11.01 Cost of the Work 

A. Costs Included:  The term Cost of the Work means the sum of all costs, except those excluded in 
Paragraph 11.01.B, necessarily incurred and paid by Contractor in the proper performance of the 
Work. When the value of any Work covered by a Change Order or when a Claim for an 
adjustment in Contract Price is determined on the basis of Cost of the Work, the costs to be 
reimbursed to Contractor will be only those additional or incremental costs required because of 
the change in the Work or because of the event giving rise to the Claim. Except as otherwise may 
be agreed to in writing by Owner, such costs shall be in amounts no higher than those prevailing 
in the locality of the Project, shall not include any of the costs itemized in Paragraph 11.01.B, 
and shall include only the following items: 

1. Payroll costs for employees in the direct employ of Contractor in the performance of the
Work under schedules of job classifications agreed upon by Owner and Contractor. Such
employees shall include, without limitation, superintendents, foremen, and other personnel
employed full time on the Work. Payroll costs for employees not employed full time on the
Work shall be apportioned on the basis of their time spent on the Work. Payroll costs shall
include, but not be limited to, salaries and wages plus the cost of fringe benefits, which shall
include social security contributions, unemployment, excise, and payroll taxes, workers’
compensation, health and retirement benefits, bonuses, sick leave, vacation and holiday pay
applicable thereto. The expenses of performing Work outside of regular working hours, on
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Saturday, Sunday, or legal holidays, shall be included in the above to the extent authorized 
by Owner. 

2. Cost of all materials and equipment furnished and incorporated in the Work, including costs
of transportation and storage thereof, and Suppliers’ field services required in connection
therewith. All cash discounts shall accrue to Contractor unless Owner deposits funds with
Contractor with which to make payments, in which case the cash discounts shall accrue to
Owner. All trade discounts, rebates and refunds and returns from sale of surplus materials
and equipment shall accrue to Owner, and Contractor shall make provisions so that they may
be obtained.

3. Payments made by Contractor to Subcontractors for Work performed by Subcontractors. If
required by Owner, Contractor shall obtain competitive bids from subcontractors acceptable
to Owner and Contractor and shall deliver such bids to Owner, who will then determine, with
the advice of Engineer, which bids, if any, will be acceptable. If any subcontract provides
that the Subcontractor is to be paid on the basis of Cost of the Work plus a fee, the
Subcontractor’s Cost of the Work and fee shall be determined in the same manner as
Contractor’s Cost of the Work and fee as provided in this Paragraph 11.01.

4. Costs of special consultants (including but not limited to engineers, architects, testing
laboratories, surveyors, attorneys, and accountants) employed for services specifically related
to the Work.

5. Supplemental costs including the following:

a. The proportion of necessary transportation, travel, and subsistence expenses of
Contractor’s employees incurred in discharge of duties connected with the Work.

b. Cost, including transportation and maintenance, of all materials, supplies, equipment,
machinery, appliances, office, and temporary facilities at the Site, and hand tools not
owned by the workers, which are consumed in the performance of the Work, and cost,
less market value, of such items used but not consumed which remain the property of
Contractor.

c. Rentals of all construction equipment and machinery, and the parts thereof whether
rented from Contractor or others in accordance with rental agreements approved by
Owner with the advice of Engineer, and the costs of transportation, loading, unloading,
assembly, dismantling, and removal thereof. All such costs shall be in accordance with
the terms of said rental agreements. The rental of any such equipment, machinery, or
parts shall cease when the use thereof is no longer necessary for the Work.

d. Sales, consumer, use, and other similar taxes related to the Work, and for which
Contractor is liable, as imposed by Laws and Regulations.

e. Deposits lost for causes other than negligence of Contractor, any Subcontractor, or
anyone directly or indirectly employed by any of them or for whose acts any of them may
be liable, and royalty payments and fees for permits and licenses.
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f. Losses and damages (and related expenses) caused by damage to the Work, not
compensated by insurance or otherwise, sustained by Contractor in connection with the
performance of the Work (except losses and damages within the deductible amounts of
property insurance established in accordance with Paragraph 5.06.D), provided such
losses and damages have resulted from causes other than the negligence of Contractor,
any Subcontractor, or anyone directly or indirectly employed by any of them or for
whose acts any of them may be liable. Such losses shall include settlements made with
the written consent and approval of Owner. No such losses, damages, and expenses shall
be included in the Cost of the Work for the purpose of determining Contractor’s fee.

g. The cost of utilities, fuel, and sanitary facilities at the Site.

h. Minor expenses such as telegrams, long distance telephone calls, telephone service at the
Site, express and courier services, and similar petty cash items in connection with the
Work.

i. The costs of premiums for all bonds and insurance Contractor is required by the Contract
Documents to purchase and maintain.

B. Costs Excluded: The term Cost of the Work shall not include any of the following items: 

1. Payroll costs and other compensation of Contractor’s officers, executives, principals (of
partnerships and sole proprietorships), general managers, safety managers, engineers,
architects, estimators, attorneys, auditors, accountants, purchasing and contracting agents,
expediters, timekeepers, clerks, and other personnel employed by Contractor, whether at the
Site or in Contractor’s principal or branch office for general administration of the Work and
not specifically included in the agreed upon schedule of job classifications referred to in
Paragraph 11.01.A.1 or specifically covered by Paragraph 11.01.A.4, all of which are to be
considered administrative costs covered by the Contractor’s fee.

2. Expenses of Contractor’s principal and branch offices other than Contractor’s office at the
Site.

3. Any part of Contractor’s capital expenses, including interest on Contractor’s capital
employed for the Work and charges against Contractor for delinquent payments.

4. Costs due to the negligence of Contractor, any Subcontractor, or anyone directly or indirectly
employed by any of them or for whose acts any of them may be liable, including but not
limited to, the correction of defective Work, disposal of materials or equipment wrongly
supplied, and making good any damage to property.

5. Other overhead or general expense costs of any kind and the costs of any item not
specifically and expressly included in Paragraphs 11.01.A.

C. Contractor’s Fee:  When all the Work is performed on the basis of cost-plus, Contractor’s fee 
shall be determined as set forth in the Agreement. When the value of any Work covered by a 
Change Order or when a Claim for an adjustment in Contract Price is determined on the basis of 
Cost of the Work, Contractor’s fee shall be determined as set forth in Paragraph 12.01.C. 
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D. Documentation:  Whenever the Cost of the Work for any purpose is to be determined pursuant to 
Paragraphs 11.01.A and 11.01.B, Contractor will establish and maintain records thereof in 
accordance with generally accepted accounting practices and submit in a form acceptable to 
Engineer an itemized cost breakdown together with supporting data. 

11.02 Allowances 

A. It is understood that Contractor has included in the Contract Price all allowances so named in the 
Contract Documents and shall cause the Work so covered to be performed for such sums and by 
such persons or entities as may be acceptable to Owner and Engineer. 

B. Cash Allowances: 

1. Contractor agrees that:

a. the cash allowances include the cost to Contractor (less any applicable trade discounts) of
materials and equipment required by the allowances to be delivered at the Site, and all
applicable taxes; and

b. Contractor’s costs for unloading and handling on the Site, labor, installation, overhead,
profit, and other expenses contemplated for the cash allowances have been included in
the Contract Price and not in the allowances, and no demand for additional payment on
account of any of the foregoing will be valid.

C. Contingency Allowance: 

1. Contractor agrees that a contingency allowance, if any, is for the sole use of Owner to cover
unanticipated costs.

D. Prior to final payment, an appropriate Change Order will be issued as recommended by Engineer 
to reflect actual amounts due Contractor on account of Work covered by allowances, and the 
Contract Price shall be correspondingly adjusted. 

11.03 Unit Price Work 

A. Where the Contract Documents provide that all or part of the Work is to be Unit Price Work, 
initially the Contract Price will be deemed to include for all Unit Price Work an amount equal to 
the sum of the unit price for each separately identified item of Unit Price Work times the 
estimated quantity of each item as indicated in the Agreement. 

B. The estimated quantities of items of Unit Price Work are not guaranteed and are solely for the 
purpose of comparison of Bids and determining an initial Contract Price. Determinations of the 
actual quantities and classifications of Unit Price Work performed by Contractor will be made by 
Engineer subject to the provisions of Paragraph 9.07. 

C. Each unit price will be deemed to include an amount considered by Contractor to be adequate to 
cover Contractor’s overhead and profit for each separately identified item. 
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D. Owner or Contractor may make a Claim for an adjustment in the Contract Price in accordance 
with Paragraph 10.05 if: 

1. the quantity of any item of Unit Price Work performed by Contractor differs materially and
significantly from the estimated quantity of such item indicated in the Agreement; and

2. there is no corresponding adjustment with respect to any other item of Work; and

3. Contractor believes that Contractor is entitled to an increase in Contract Price as a result of
having incurred additional expense or Owner believes that Owner is entitled to a decrease in
Contract Price and the parties are unable to agree as to the amount of any such increase or
decrease.

ARTICLE 12 – CHANGE OF CONTRACT PRICE; CHANGE OF CONTRACT TIMES 

12.01 Change of Contract Price 

A. The Contract Price may only be changed by a Change Order. Any Claim for an adjustment in the 
Contract Price shall be based on written notice submitted by the party making the Claim to the 
Engineer and the other party to the Contract in accordance with the provisions of Paragraph 
10.05. 

B. The value of any Work covered by a Change Order or of any Claim for an adjustment in the 
Contract Price will be determined as follows: 

1. where the Work involved is covered by unit prices contained in the Contract Documents, by
application of such unit prices to the quantities of the items involved (subject to the
provisions of Paragraph 11.03); or

2. where the Work involved is not covered by unit prices contained in the Contract Documents,
by a mutually agreed lump sum (which may include an allowance for overhead and profit not
necessarily in accordance with Paragraph 12.01.C.2); or

3. where the Work involved is not covered by unit prices contained in the Contract Documents
and agreement to a lump sum is not reached under Paragraph 12.01.B.2, on the basis of the
Cost of the Work (determined as provided in Paragraph 11.01) plus a Contractor’s fee for
overhead and profit (determined as provided in Paragraph 12.01.C).

C. Contractor’s Fee:  The Contractor’s fee for overhead and profit shall be determined as follows: 

1. a mutually acceptable fixed fee; or

2. if a fixed fee is not agreed upon, then a fee based on the following percentages of the various
portions of the Cost of the Work:

a. for costs incurred under Paragraphs 11.01.A.1 and 11.01.A.2, the Contractor’s fee shall
be 15 percent;

b. for costs incurred under Paragraph 11.01.A.3, the Contractor’s fee shall be five percent;
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c. where one or more tiers of subcontracts are on the basis of Cost of the Work plus a fee
and no fixed fee is agreed upon, the intent of Paragraphs 12.01.C.2.a and 12.01.C.2.b is
that the Subcontractor who actually performs the Work, at whatever tier, will be paid a
fee of 15 percent of the costs incurred by such Subcontractor under Paragraphs 11.01.A.1
and 11.01.A.2 and that any higher tier Subcontractor and Contractor will each be paid a
fee of five percent of the amount paid to the next lower tier Subcontractor;

d. no fee shall be payable on the basis of costs itemized under Paragraphs 11.01.A.4,
11.01.A.5, and 11.01.B;

e. the amount of credit to be allowed by Contractor to Owner for any change which results
in a net decrease in cost will be the amount of the actual net decrease in cost plus a
deduction in Contractor’s fee by an amount equal to five percent of such net decrease;
and

f. when both additions and credits are involved in any one change, the adjustment in
Contractor’s fee shall be computed on the basis of the net change in accordance with
Paragraphs 12.01.C.2.a through 12.01.C.2.e, inclusive.

12.02 Change of Contract Times 

A. The Contract Times may only be changed by a Change Order. Any Claim for an adjustment in 
the Contract Times shall be based on written notice submitted by the party making the Claim to 
the Engineer and the other party to the Contract in accordance with the provisions of Paragraph 
10.05. 

B. Any adjustment of the Contract Times covered by a Change Order or any Claim for an 
adjustment in the Contract Times will be determined in accordance with the provisions of this 
Article 12. 

12.03 Delays 

A. Where Contractor is prevented from completing any part of the Work within the Contract Times 
due to delay beyond the control of Contractor, the Contract Times will be extended in an amount 
equal to the time lost due to such delay if a Claim is made therefor as provided in Paragraph 
12.02.A. Delays beyond the control of Contractor shall include, but not be limited to, acts or 
neglect by Owner, acts or neglect of utility owners or other contractors performing other work as 
contemplated by Article 7, fires, floods, epidemics, abnormal weather conditions, or acts of God. 

B. If Owner, Engineer, or other contractors or utility owners performing other work for Owner as 
contemplated by Article 7, or anyone for whom Owner is responsible, delays, disrupts, or 
interferes with the performance or progress of the Work, then Contractor shall be entitled to an 
equitable adjustment in the Contract Price or the Contract Times, or both. Contractor’s 
entitlement to an adjustment of the Contract Times is conditioned on such adjustment being 
essential to Contractor’s ability to complete the Work within the Contract Times. 

C. If Contractor is delayed in the performance or progress of the Work by fire, flood, epidemic, 
abnormal weather conditions, acts of God, acts or failures to act of utility owners not under the 
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control of Owner, or other causes not the fault of and beyond control of Owner and Contractor, 
then Contractor shall be entitled to an equitable adjustment in Contract Times, if such adjustment 
is essential to Contractor’s ability to complete the Work within the Contract Times. Such an 
adjustment shall be Contractor’s sole and exclusive remedy for the delays described in this 
Paragraph 12.03.C. 

D. Owner, Engineer, and their officers, directors, members, partners, employees, agents, 
consultants, or subcontractors shall not be liable to Contractor for any claims, costs, losses, or 
damages (including but not limited to all fees and charges of engineers, architects, attorneys, and 
other professionals and all court or arbitration or other dispute resolution costs) sustained by 
Contractor on or in connection with any other project or anticipated project. 

E. Contractor shall not be entitled to an adjustment in Contract Price or Contract Times for delays 
within the control of Contractor. Delays attributable to and within the control of a Subcontractor 
or Supplier shall be deemed to be delays within the control of Contractor. 

ARTICLE 13 – TESTS AND INSPECTIONS; CORRECTION, REMOVAL OR ACCEPTANCE OF 
DEFECTIVE WORK 

13.01 Notice of Defects 

A. Prompt notice of all defective Work of which Owner or Engineer has actual knowledge will be 
given to Contractor. Defective Work may be rejected, corrected, or accepted as provided in this 
Article 13. 

13.02 Access to Work 

A. Owner, Engineer, their consultants and other representatives and personnel of Owner, 
independent testing laboratories, and governmental agencies with jurisdictional interests will 
have access to the Site and the Work at reasonable times for their observation, inspection, and 
testing. Contractor shall provide them proper and safe conditions for such access and advise them 
of Contractor’s safety procedures and programs so that they may comply therewith as applicable. 

13.03 Tests and Inspections 

A. Contractor shall give Engineer timely notice of readiness of the Work for all required 
inspections, tests, or approvals and shall cooperate with inspection and testing personnel to 
facilitate required inspections or tests. 

B. Owner shall employ and pay for the services of an independent testing laboratory to perform all 
inspections, tests, or approvals required by the Contract Documents except: 

1. for inspections, tests, or approvals covered by Paragraphs 13.03.C and 13.03.D below;

2. that costs incurred in connection with tests or inspections conducted pursuant to Paragraph
13.04.B shall be paid as provided in Paragraph 13.04.C; and

3. as otherwise specifically provided in the Contract Documents.
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C. If Laws or Regulations of any public body having jurisdiction require any Work (or part thereof) 
specifically to be inspected, tested, or approved by an employee or other representative of such 
public body, Contractor shall assume full responsibility for arranging and obtaining such 
inspections, tests, or approvals, pay all costs in connection therewith, and furnish Engineer the 
required certificates of inspection or approval. 

D. Contractor shall be responsible for arranging and obtaining and shall pay all costs in connection 
with any inspections, tests, or approvals required for Owner’s and Engineer’s acceptance of 
materials or equipment to be incorporated in the Work; or acceptance of materials, mix designs, 
or equipment submitted for approval prior to Contractor’s purchase thereof for incorporation in 
the Work. Such inspections, tests, or approvals shall be performed by organizations acceptable to 
Owner and Engineer. 

E. If any Work (or the work of others) that is to be inspected, tested, or approved is covered by 
Contractor without written concurrence of Engineer, Contractor shall, if requested by Engineer, 
uncover such Work for observation. 

F. Uncovering Work as provided in Paragraph 13.03.E shall be at Contractor’s expense unless 
Contractor has given Engineer timely notice of Contractor’s intention to cover the same and 
Engineer has not acted with reasonable promptness in response to such notice. 

13.04 Uncovering Work 

A. If any Work is covered contrary to the written request of Engineer, it must, if requested by 
Engineer, be uncovered for Engineer’s observation and replaced at Contractor’s expense. 

B. If Engineer considers it necessary or advisable that covered Work be observed by Engineer or 
inspected or tested by others, Contractor, at Engineer’s request, shall uncover, expose, or 
otherwise make available for observation, inspection, or testing as Engineer may require, that 
portion of the Work in question, furnishing all necessary labor, material, and equipment. 

C. If it is found that the uncovered Work is defective, Contractor shall pay all claims, costs, losses, 
and damages (including but not limited to all fees and charges of engineers, architects, attorneys, 
and other professionals and all court or arbitration or other dispute resolution costs) arising out of 
or relating to such uncovering, exposure, observation, inspection, and testing, and of satisfactory 
replacement or reconstruction (including but not limited to all costs of repair or replacement of 
work of others); and Owner shall be entitled to an appropriate decrease in the Contract Price. If 
the parties are unable to agree as to the amount thereof, Owner may make a Claim therefor as 
provided in Paragraph 10.05. 

D. If the uncovered Work is not found to be defective, Contractor shall be allowed an increase in the 
Contract Price or an extension of the Contract Times, or both, directly attributable to such 
uncovering, exposure, observation, inspection, testing, replacement, and reconstruction. If the 
parties are unable to agree as to the amount or extent thereof, Contractor may make a Claim 
therefor as provided in Paragraph 10.05. 
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13.05 Owner May Stop the Work 

A. If the Work is defective, or Contractor fails to supply sufficient skilled workers or suitable 
materials or equipment, or fails to perform the Work in such a way that the completed Work will 
conform to the Contract Documents, Owner may order Contractor to stop the Work, or any 
portion thereof, until the cause for such order has been eliminated; however, this right of Owner 
to stop the Work shall not give rise to any duty on the part of Owner to exercise this right for the 
benefit of Contractor, any Subcontractor, any Supplier, any other individual or entity, or any 
surety for, or employee or agent of any of them. 

13.06 Correction or Removal of Defective Work 

A. Promptly after receipt of written notice, Contractor shall correct all defective Work, whether or 
not fabricated, installed, or completed, or, if the Work has been rejected by Engineer, remove it 
from the Project and replace it with Work that is not defective. Contractor shall pay all claims, 
costs, losses, and damages (including but not limited to all fees and charges of engineers, 
architects, attorneys, and other professionals and all court or arbitration or other dispute 
resolution costs) arising out of or relating to such correction or removal (including but not 
limited to all costs of repair or replacement of work of others). 

B. When correcting defective Work under the terms of this Paragraph 13.06 or Paragraph 13.07, 
Contractor shall take no action that would void or otherwise impair Owner’s special warranty 
and guarantee, if any, on said Work. 

13.07 Correction Period 

A. If within one year after the date of Substantial Completion (or such longer period of time as may 
be prescribed by the terms of any applicable special guarantee required by the Contract 
Documents) or by any specific provision of the Contract Documents, any Work is found to be 
defective, or if the repair of any damages to the land or areas made available for Contractor’s use 
by Owner or permitted by Laws and Regulations as contemplated in Paragraph 6.11.A is found 
to be defective, Contractor shall promptly, without cost to Owner and in accordance with 
Owner’s written instructions: 

1. repair such defective land or areas; or

2. correct such defective Work; or

3. if the defective Work has been rejected by Owner, remove it from the Project and replace it
with Work that is not defective, and

4. satisfactorily correct or repair or remove and replace any damage to other Work, to the work
of others or other land or areas resulting therefrom.

B. If Contractor does not promptly comply with the terms of Owner’s written instructions, or in an 
emergency where delay would cause serious risk of loss or damage, Owner may have the 
defective Work corrected or repaired or may have the rejected Work removed and replaced. All 
claims, costs, losses, and damages (including but not limited to all fees and charges of engineers, 
architects, attorneys, and other professionals and all court or arbitration or other dispute 
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resolution costs) arising out of or relating to such correction or repair or such removal and 
replacement (including but not limited to all costs of repair or replacement of work of others) 
will be paid by Contractor. 

C. In special circumstances where a particular item of equipment is placed in continuous service 
before Substantial Completion of all the Work, the correction period for that item may start to 
run from an earlier date if so provided in the Specifications. 

D. Where defective Work (and damage to other Work resulting therefrom) has been corrected or 
removed and replaced under this Paragraph 13.07, the correction period hereunder with respect 
to such Work will be extended for an additional period of one year after such correction or 
removal and replacement has been satisfactorily completed. 

E. Contractor’s obligations under this Paragraph 13.07 are in addition to any other obligation or 
warranty. The provisions of this Paragraph 13.07 shall not be construed as a substitute for, or a 
waiver of, the provisions of any applicable statute of limitation or repose. 

13.08 Acceptance of Defective Work 

A. If, instead of requiring correction or removal and replacement of defective Work, Owner (and, 
prior to Engineer’s recommendation of final payment, Engineer) prefers to accept it, Owner may 
do so. Contractor shall pay all claims, costs, losses, and damages (including but not limited to all 
fees and charges of engineers, architects, attorneys, and other professionals and all court or 
arbitration or other dispute resolution costs) attributable to Owner’s evaluation of and 
determination to accept such defective Work (such costs to be approved by Engineer as to 
reasonableness) and for the diminished value of the Work to the extent not otherwise paid by 
Contractor pursuant to this sentence. If any such acceptance occurs prior to Engineer’s 
recommendation of final payment, a Change Order will be issued incorporating the necessary 
revisions in the Contract Documents with respect to the Work, and Owner shall be entitled to an 
appropriate decrease in the Contract Price, reflecting the diminished value of Work so accepted. 
If the parties are unable to agree as to the amount thereof, Owner may make a Claim therefor as 
provided in Paragraph 10.05. If the acceptance occurs after such recommendation, an appropriate 
amount will be paid by Contractor to Owner. 

13.09 Owner May Correct Defective Work 

A. If Contractor fails within a reasonable time after written notice from Engineer to correct 
defective Work, or to remove and replace rejected Work as required by Engineer in accordance 
with Paragraph 13.06.A, or if Contractor fails to perform the Work in accordance with the 
Contract Documents, or if Contractor fails to comply with any other provision of the Contract 
Documents, Owner may, after seven days written notice to Contractor, correct, or remedy any 
such deficiency. 

B. In exercising the rights and remedies under this Paragraph 13.09, Owner shall proceed 
expeditiously. In connection with such corrective or remedial action, Owner may exclude 
Contractor from all or part of the Site, take possession of all or part of the Work and suspend 
Contractor’s services related thereto, take possession of Contractor’s tools, appliances, 
construction equipment and machinery at the Site, and incorporate in the Work all materials and 
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equipment stored at the Site or for which Owner has paid Contractor but which are stored 
elsewhere. Contractor shall allow Owner, Owner’s representatives, agents and employees, 
Owner’s other contractors, and Engineer and Engineer’s consultants access to the Site to enable 
Owner to exercise the rights and remedies under this Paragraph. 

C. All claims, costs, losses, and damages (including but not limited to all fees and charges of 
engineers, architects, attorneys, and other professionals and all court or arbitration or other 
dispute resolution costs) incurred or sustained by Owner in exercising the rights and remedies 
under this Paragraph 13.09 will be charged against Contractor, and a Change Order will be 
issued incorporating the necessary revisions in the Contract Documents with respect to the 
Work; and Owner shall be entitled to an appropriate decrease in the Contract Price. If the parties 
are unable to agree as to the amount of the adjustment, Owner may make a Claim therefor as 
provided in Paragraph 10.05. Such claims, costs, losses and damages will include but not be 
limited to all costs of repair, or replacement of work of others destroyed or damaged by 
correction, removal, or replacement of Contractor’s defective Work. 

D. Contractor shall not be allowed an extension of the Contract Times because of any delay in the 
performance of the Work attributable to the exercise by Owner of Owner’s rights and remedies 
under this Paragraph 13.09. 

ARTICLE 14 – PAYMENTS TO CONTRACTOR AND COMPLETION 

14.01 Schedule of Values 

A. The Schedule of Values established as provided in Paragraph 2.07.A will serve as the basis for 
progress payments and will be incorporated into a form of Application for Payment acceptable to 
Engineer. Progress payments on account of Unit Price Work will be based on the number of units 
completed. 

14.02 Progress Payments 

A. Applications for Payments: 

1. At least 20 days before the date established in the Agreement for each progress payment (but
not more often than once a month), Contractor shall submit to Engineer for review an
Application for Payment filled out and signed by Contractor covering the Work completed as
of the date of the Application and accompanied by such supporting documentation as is
required by the Contract Documents. If payment is requested on the basis of materials and
equipment not incorporated in the Work but delivered and suitably stored at the Site or at
another location agreed to in writing, the Application for Payment shall also be accompanied
by a bill of sale, invoice, or other documentation warranting that Owner has received the
materials and equipment free and clear of all Liens and evidence that the materials and
equipment are covered by appropriate property insurance or other arrangements to protect
Owner’s interest therein, all of which must be satisfactory to Owner.

2. Beginning with the second Application for Payment, each Application shall include an
affidavit of Contractor stating that all previous progress payments received on account of the
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Work have been applied on account to discharge Contractor’s legitimate obligations 
associated with prior Applications for Payment. 

3. The amount of retainage with respect to progress payments will be as stipulated in the
Agreement.

B. Review of Applications: 

1. Engineer will, within 10 days after receipt of each Application for Payment, either indicate in
writing a recommendation of payment and present the Application to Owner or return the
Application to Contractor indicating in writing Engineer’s reasons for refusing to recommend
payment. In the latter case, Contractor may make the necessary corrections and resubmit the
Application.

2. Engineer’s recommendation of any payment requested in an Application for Payment will
constitute a representation by Engineer to Owner, based on Engineer’s observations of the
executed Work as an experienced and qualified design professional, and on Engineer’s
review of the Application for Payment and the accompanying data and schedules, that to the
best of Engineer’s knowledge, information and belief:

a. the Work has progressed to the point indicated;

b. the quality of the Work is generally in accordance with the Contract Documents (subject
to an evaluation of the Work as a functioning whole prior to or upon Substantial
Completion, the results of any subsequent tests called for in the Contract Documents, a
final determination of quantities and classifications for Unit Price Work under Paragraph
9.07, and any other qualifications stated in the recommendation); and

c. the conditions precedent to Contractor’s being entitled to such payment appear to have
been fulfilled in so far as it is Engineer’s responsibility to observe the Work.

3. By recommending any such payment Engineer will not thereby be deemed to have
represented that:

a. inspections made to check the quality or the quantity of the Work as it has been
performed have been exhaustive, extended to every aspect of the Work in progress, or
involved detailed inspections of the Work beyond the responsibilities specifically
assigned to Engineer in the Contract Documents; or

b. there may not be other matters or issues between the parties that might entitle Contractor
to be paid additionally by Owner or entitle Owner to withhold payment to Contractor.

4. Neither Engineer’s review of Contractor’s Work for the purposes of recommending
payments nor Engineer’s recommendation of any payment, including final payment, will
impose responsibility on Engineer:

a. to supervise, direct, or control the Work, or
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b. for the means, methods, techniques, sequences, or procedures of construction, or the
safety precautions and programs incident thereto, or

c. for Contractor’s failure to comply with Laws and Regulations applicable to Contractor’s
performance of the Work, or

d. to make any examination to ascertain how or for what purposes Contractor has used the
moneys paid on account of the Contract Price, or

e. to determine that title to any of the Work, materials, or equipment has passed to Owner
free and clear of any Liens.

5. Engineer may refuse to recommend the whole or any part of any payment if, in Engineer’s
opinion, it would be incorrect to make the representations to Owner stated in
Paragraph 14.02.B.2. Engineer may also refuse to recommend any such payment or, because
of subsequently discovered evidence or the results of subsequent inspections or tests, revise
or revoke any such payment recommendation previously made, to such extent as may be
necessary in Engineer’s opinion to protect Owner from loss because:

a. the Work is defective, or completed Work has been damaged, requiring correction or
replacement;

b. the Contract Price has been reduced by Change Orders;

c. Owner has been required to correct defective Work or complete Work in accordance with
Paragraph 13.09; or

d. Engineer has actual knowledge of the occurrence of any of the events enumerated in
Paragraph 15.02.A.

C. Payment Becomes Due: 

1. Ten days after presentation of the Application for Payment to Owner with Engineer’s
recommendation, the amount recommended will (subject to the provisions of Paragraph
14.02.D) become due, and when due will be paid by Owner to Contractor.

D. Reduction in Payment: 

1. Owner may refuse to make payment of the full amount recommended by Engineer because:

a. claims have been made against Owner on account of Contractor’s performance or
furnishing of the Work;

b. Liens have been filed in connection with the Work, except where Contractor has
delivered a specific bond satisfactory to Owner to secure the satisfaction and discharge of
such Liens;

c. there are other items entitling Owner to a set-off against the amount recommended; or

60



EJCDC C-700 Standard General Conditions of the Construction Contract 
Copyright © 2007 National Society of Professional Engineers for EJCDC.  All rights reserved. 

Page 55  of  62 

d. Owner has actual knowledge of the occurrence of any of the events enumerated in
Paragraphs 14.02.B.5.a through 14.02.B.5.c or Paragraph 15.02.A.

2. If Owner refuses to make payment of the full amount recommended by Engineer, Owner will
give Contractor immediate written notice (with a copy to Engineer) stating the reasons for
such action and promptly pay Contractor any amount remaining after deduction of the
amount so withheld. Owner shall promptly pay Contractor the amount so withheld, or any
adjustment thereto agreed to by Owner and Contractor, when Contractor remedies the
reasons for such action.

3. Upon a subsequent determination that Owner’s refusal of payment was not justified, the
amount wrongfully withheld shall be treated as an amount due as determined by Paragraph
14.02.C.1 and subject to interest as provided in the Agreement.

14.03 Contractor’s Warranty of Title 

A. Contractor warrants and guarantees that title to all Work, materials, and equipment covered by 
any Application for Payment, whether incorporated in the Project or not, will pass to Owner no 
later than the time of payment free and clear of all Liens. 

14.04 Substantial Completion 

A. When Contractor considers the entire Work ready for its intended use Contractor shall notify 
Owner and Engineer in writing that the entire Work is substantially complete (except for items 
specifically listed by Contractor as incomplete) and request that Engineer issue a certificate of 
Substantial Completion. 

B. Promptly after Contractor’s notification, Owner, Contractor, and Engineer shall make an 
inspection of the Work to determine the status of completion. If Engineer does not consider the 
Work substantially complete, Engineer will notify Contractor in writing giving the reasons 
therefor. 

C. If Engineer considers the Work substantially complete, Engineer will deliver to Owner a 
tentative certificate of Substantial Completion which shall fix the date of Substantial Completion. 
There shall be attached to the certificate a tentative list of items to be completed or corrected 
before final payment. Owner shall have seven days after receipt of the tentative certificate during 
which to make written objection to Engineer as to any provisions of the certificate or attached 
list. If, after considering such objections, Engineer concludes that the Work is not substantially 
complete, Engineer will, within 14 days after submission of the tentative certificate to Owner, 
notify Contractor in writing, stating the reasons therefor. If, after consideration of Owner’s 
objections, Engineer considers the Work substantially complete, Engineer will, within said 14 
days, execute and deliver to Owner and Contractor a definitive certificate of Substantial 
Completion (with a revised tentative list of items to be completed or corrected) reflecting such 
changes from the tentative certificate as Engineer believes justified after consideration of any 
objections from Owner. 

D. At the time of delivery of the tentative certificate of Substantial Completion, Engineer will 
deliver to Owner and Contractor a written recommendation as to division of responsibilities 
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pending final payment between Owner and Contractor with respect to security, operation, safety, 
and protection of the Work, maintenance, heat, utilities, insurance, and warranties and 
guarantees. Unless Owner and Contractor agree otherwise in writing and so inform Engineer in 
writing prior to Engineer’s issuing the definitive certificate of Substantial Completion, 
Engineer’s aforesaid recommendation will be binding on Owner and Contractor until final 
payment. 

E. Owner shall have the right to exclude Contractor from the Site after the date of Substantial 
Completion subject to allowing Contractor reasonable access to remove its property and 
complete or correct items on the tentative list. 

14.05 Partial Utilization 

A. Prior to Substantial Completion of all the Work, Owner may use or occupy any substantially 
completed part of the Work which has specifically been identified in the Contract Documents, or 
which Owner, Engineer, and Contractor agree constitutes a separately functioning and usable 
part of the Work that can be used by Owner for its intended purpose without significant 
interference with Contractor’s performance of the remainder of the Work, subject to the 
following conditions: 

1. Owner at any time may request Contractor in writing to permit Owner to use or occupy any
such part of the Work which Owner believes to be ready for its intended use and
substantially complete. If and when Contractor agrees that such part of the Work is
substantially complete, Contractor, Owner, and Engineer will follow the procedures of
Paragraph 14.04.A through D for that part of the Work.

2. Contractor at any time may notify Owner and Engineer in writing that Contractor considers
any such part of the Work ready for its intended use and substantially complete and request
Engineer to issue a certificate of Substantial Completion for that part of the Work.

3. Within a reasonable time after either such request, Owner, Contractor, and Engineer shall
make an inspection of that part of the Work to determine its status of completion. If Engineer
does not consider that part of the Work to be substantially complete, Engineer will notify
Owner and Contractor in writing giving the reasons therefor. If Engineer considers that part
of the Work to be substantially complete, the provisions of Paragraph 14.04 will apply with
respect to certification of Substantial Completion of that part of the Work and the division of
responsibility in respect thereof and access thereto.

4. No use or occupancy or separate operation of part of the Work may occur prior to
compliance with the requirements of Paragraph 5.10 regarding property insurance.

14.06 Final Inspection 

A. Upon written notice from Contractor that the entire Work or an agreed portion thereof is 
complete, Engineer will promptly make a final inspection with Owner and Contractor and will 
notify Contractor in writing of all particulars in which this inspection reveals that the Work is 
incomplete or defective. Contractor shall immediately take such measures as are necessary to 
complete such Work or remedy such deficiencies. 
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14.07 Final Payment 

A. Application for Payment: 

1. After Contractor has, in the opinion of Engineer, satisfactorily completed all corrections
identified during the final inspection and has delivered, in accordance with the Contract
Documents, all maintenance and operating instructions, schedules, guarantees, bonds,
certificates or other evidence of insurance, certificates of inspection, marked-up record
documents (as provided in Paragraph 6.12), and other documents, Contractor may make
application for final payment following the procedure for progress payments.

2. The final Application for Payment shall be accompanied (except as previously delivered) by:

a. all documentation called for in the Contract Documents, including but not limited to the
evidence of insurance required by Paragraph 5.04.B.6;

b. consent of the surety, if any, to final payment;

c. a list of all Claims against Owner that Contractor believes are unsettled; and

d. complete and legally effective releases or waivers (satisfactory to Owner) of all Lien
rights arising out of or Liens filed in connection with the Work.

3. In lieu of the releases or waivers of Liens specified in Paragraph 14.07.A.2 and as approved
by Owner, Contractor may furnish receipts or releases in full and an affidavit of Contractor
that:  (i) the releases and receipts include all labor, services, material, and equipment for
which a Lien could be filed; and (ii) all payrolls, material and equipment bills, and other
indebtedness connected with the Work for which Owner might in any way be responsible, or
which might in any way result in liens or other burdens on Owner's property, have been paid
or otherwise satisfied. If any Subcontractor or Supplier fails to furnish such a release or
receipt in full, Contractor may furnish a bond or other collateral satisfactory to Owner to
indemnify Owner against any Lien.

B. Engineer’s Review of Application and Acceptance: 

1. If, on the basis of Engineer’s observation of the Work during construction and final
inspection, and Engineer’s review of the final Application for Payment and accompanying
documentation as required by the Contract Documents, Engineer is satisfied that the Work
has been completed and Contractor’s other obligations under the Contract Documents have
been fulfilled, Engineer will, within ten days after receipt of the final Application for
Payment, indicate in writing Engineer’s recommendation of payment and present the
Application for Payment to Owner for payment. At the same time Engineer will also give
written notice to Owner and Contractor that the Work is acceptable subject to the provisions
of Paragraph 14.09. Otherwise, Engineer will return the Application for Payment to
Contractor, indicating in writing the reasons for refusing to recommend final payment, in
which case Contractor shall make the necessary corrections and resubmit the Application for
Payment.

C. Payment Becomes Due: 
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1. Thirty days after the presentation to Owner of the Application for Payment and
accompanying documentation, the amount recommended by Engineer, less any sum Owner
is entitled to set off against Engineer’s recommendation, including but not limited to
liquidated damages, will become due and will be paid by Owner to Contractor.

14.08 Final Completion Delayed 

A. If, through no fault of Contractor, final completion of the Work is significantly delayed, and if 
Engineer so confirms, Owner shall, upon receipt of Contractor’s final Application for Payment 
(for Work fully completed and accepted) and recommendation of Engineer, and without 
terminating the Contract, make payment of the balance due for that portion of the Work fully 
completed and accepted. If the remaining balance to be held by Owner for Work not fully 
completed or corrected is less than the retainage stipulated in the Agreement, and if bonds have 
been furnished as required in Paragraph 5.01, the written consent of the surety to the payment of 
the balance due for that portion of the Work fully completed and accepted shall be submitted by 
Contractor to Engineer with the Application for such payment. Such payment shall be made 
under the terms and conditions governing final payment, except that it shall not constitute a 
waiver of Claims. 

14.09 Waiver of Claims 

A. The making and acceptance of final payment will constitute: 

1. a waiver of all Claims by Owner against Contractor, except Claims arising from unsettled
Liens, from defective Work appearing after final inspection pursuant to Paragraph 14.06,
from failure to comply with the Contract Documents or the terms of any special guarantees
specified therein, or from Contractor’s continuing obligations under the Contract Documents;
and

2. a waiver of all Claims by Contractor against Owner other than those previously made in
accordance with the requirements herein and expressly acknowledged by Owner in writing as
still unsettled.

ARTICLE 15 – SUSPENSION OF WORK AND TERMINATION 

15.01 Owner May Suspend Work 

A. At any time and without cause, Owner may suspend the Work or any portion thereof for a period 
of not more than 90 consecutive days by notice in writing to Contractor and Engineer which will 
fix the date on which Work will be resumed. Contractor shall resume the Work on the date so 
fixed. Contractor shall be granted an adjustment in the Contract Price or an extension of the 
Contract Times, or both, directly attributable to any such suspension if Contractor makes a Claim 
therefor as provided in Paragraph 10.05. 

15.02 Owner May Terminate for Cause 

A. The occurrence of any one or more of the following events will justify termination for cause: 
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1. Contractor’s persistent failure to perform the Work in accordance with the Contract
Documents (including, but not limited to, failure to supply sufficient skilled workers or
suitable materials or equipment or failure to adhere to the Progress Schedule established
under Paragraph 2.07 as adjusted from time to time pursuant to Paragraph 6.04);

2. Contractor’s disregard of Laws or Regulations of any public body having jurisdiction;

3. Contractor’s repeated disregard of the authority of Engineer; or

4. Contractor’s violation in any substantial way of any provisions of the Contract Documents.

B. If one or more of the events identified in Paragraph 15.02.A occur, Owner may, after giving 
Contractor (and surety) seven days written notice of its intent to terminate the services of 
Contractor: 

1. exclude Contractor from the Site, and take possession of the Work and of all Contractor’s
tools, appliances, construction equipment, and machinery at the Site, and use the same to the
full extent they could be used by Contractor (without liability to Contractor for trespass or
conversion);

2. incorporate in the Work all materials and equipment stored at the Site or for which Owner
has paid Contractor but which are stored elsewhere; and

3. complete the Work as Owner may deem expedient.

C. If Owner proceeds as provided in Paragraph 15.02.B, Contractor shall not be entitled to receive 
any further payment until the Work is completed. If the unpaid balance of the Contract Price 
exceeds all claims, costs, losses, and damages (including but not limited to all fees and charges 
of engineers, architects, attorneys, and other professionals and all court or arbitration or other 
dispute resolution costs) sustained by Owner arising out of or relating to completing the Work, 
such excess will be paid to Contractor. If such claims, costs, losses, and damages exceed such 
unpaid balance, Contractor shall pay the difference to Owner. Such claims, costs, losses, and 
damages incurred by Owner will be reviewed by Engineer as to their reasonableness and, when 
so approved by Engineer, incorporated in a Change Order. When exercising any rights or 
remedies under this Paragraph, Owner shall not be required to obtain the lowest price for the 
Work performed. 

D. Notwithstanding Paragraphs 15.02.B and 15.02.C, Contractor’s services will not be terminated if 
Contractor begins within seven days of receipt of notice of intent to terminate to correct its 
failure to perform and proceeds diligently to cure such failure within no more than 30 days of 
receipt of said notice. 

E. Where Contractor’s services have been so terminated by Owner, the termination will not affect 
any rights or remedies of Owner against Contractor then existing or which may thereafter accrue. 
Any retention or payment of moneys due Contractor by Owner will not release Contractor from 
liability. 
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F. If and to the extent that Contractor has provided a performance bond under the provisions of 
Paragraph 5.01.A, the termination procedures of that bond shall supersede the provisions of 
Paragraphs 15.02.B and 15.02.C. 

15.03 Owner May Terminate For Convenience 

A. Upon seven days written notice to Contractor and Engineer, Owner may, without cause and 
without prejudice to any other right or remedy of Owner, terminate the Contract. In such case, 
Contractor shall be paid for (without duplication of any items): 

1. completed and acceptable Work executed in accordance with the Contract Documents prior
to the effective date of termination, including fair and reasonable sums for overhead and
profit on such Work;

2. expenses sustained prior to the effective date of termination in performing services and
furnishing labor, materials, or equipment as required by the Contract Documents in
connection with uncompleted Work, plus fair and reasonable sums for overhead and profit on
such expenses;

3. all claims, costs, losses, and damages (including but not limited to all fees and charges of
engineers, architects, attorneys, and other professionals and all court or arbitration or other
dispute resolution costs) incurred in settlement of terminated contracts with Subcontractors,
Suppliers, and others; and

4. reasonable expenses directly attributable to termination.

B. Contractor shall not be paid on account of loss of anticipated profits or revenue or other 
economic loss arising out of or resulting from such termination. 

15.04 Contractor May Stop Work or Terminate 

A. If, through no act or fault of Contractor, (i) the Work is suspended for more than 90 consecutive 
days by Owner or under an order of court or other public authority, or (ii) Engineer fails to act on 
any Application for Payment within 30 days after it is submitted, or (iii) Owner fails for 30 days 
to pay Contractor any sum finally determined to be due, then Contractor may, upon seven days 
written notice to Owner and Engineer, and provided Owner or Engineer do not remedy such 
suspension or failure within that time, terminate the Contract and recover from Owner payment 
on the same terms as provided in Paragraph 15.03. 

B. In lieu of terminating the Contract and without prejudice to any other right or remedy, if 
Engineer has failed to act on an Application for Payment within 30 days after it is submitted, or 
Owner has failed for 30 days to pay Contractor any sum finally determined to be due, Contractor 
may, seven days after written notice to Owner and Engineer, stop the Work until payment is 
made of all such amounts due Contractor, including interest thereon. The provisions of this 
Paragraph 15.04 are not intended to preclude Contractor from making a Claim under Paragraph 
10.05 for an adjustment in Contract Price or Contract Times or otherwise for expenses or damage 
directly attributable to Contractor’s stopping the Work as permitted by this Paragraph. 
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ARTICLE 16 – DISPUTE RESOLUTION 

16.01 Methods and Procedures 

A. Either Owner or Contractor may request mediation of any Claim submitted to Engineer for a 
decision under Paragraph 10.05 before such decision becomes final and binding. The mediation 
will be governed by the Construction Industry Mediation Rules of the American Arbitration 
Association in effect as of the Effective Date of the Agreement. The request for mediation shall 
be submitted in writing to the American Arbitration Association and the other party to the 
Contract. Timely submission of the request shall stay the effect of Paragraph 10.05.E. 

B. Owner and Contractor shall participate in the mediation process in good faith. The process shall 
be concluded within 60 days of filing of the request. The date of termination of the mediation 
shall be determined by application of the mediation rules referenced above. 

C. If the Claim is not resolved by mediation, Engineer’s action under Paragraph 10.05.C or a denial 
pursuant to Paragraphs 10.05.C.3 or 10.05.D shall become final and binding 30 days after 
termination of the mediation unless, within that time period, Owner or Contractor: 

1. elects in writing to invoke any dispute resolution process provided for in the Supplementary
Conditions; or

2. agrees with the other party to submit the Claim to another dispute resolution process; or

3. gives written notice to the other party of the intent to submit the Claim to a court of
competent jurisdiction.

ARTICLE 17 – MISCELLANEOUS 

17.01 Giving Notice 

A. Whenever any provision of the Contract Documents requires the giving of written notice, it will 
be deemed to have been validly given if: 

1. delivered in person to the individual or to a member of the firm or to an officer of the
corporation for whom it is intended; or

2. delivered at or sent by registered or certified mail, postage prepaid, to the last business
address known to the giver of the notice.

17.02 Computation of Times 

A. When any period of time is referred to in the Contract Documents by days, it will be computed to 
exclude the first and include the last day of such period. If the last day of any such period falls on 
a Saturday or Sunday or on a day made a legal holiday by the law of the applicable jurisdiction, 
such day will be omitted from the computation. 
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17.03 Cumulative Remedies 

A. The duties and obligations imposed by these General Conditions and the rights and remedies 
available hereunder to the parties hereto are in addition to, and are not to be construed in any way 
as a limitation of, any rights and remedies available to any or all of them which are otherwise 
imposed or available by Laws or Regulations, by special warranty or guarantee, or by other 
provisions of the Contract Documents. The provisions of this Paragraph will be as effective as if 
repeated specifically in the Contract Documents in connection with each particular duty, 
obligation, right, and remedy to which they apply. 

17.04 Survival of Obligations 

A. All representations, indemnifications, warranties, and guarantees made in, required by, or given 
in accordance with the Contract Documents, as well as all continuing obligations indicated in the 
Contract Documents, will survive final payment, completion, and acceptance of the Work or 
termination or completion of the Contract or termination of the services of Contractor. 

17.05 Controlling Law 

A. This Contract is to be governed by the law of the state in which the Project is located. 

17.06 Headings 

A. Article and paragraph headings are inserted for convenience only and do not constitute parts of 
these General Conditions.
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 SECTION 4 
 SUPPLEMENTARY CONDITIONS 
 



SC.1 

 SUPPLEMENTARY CONDITIONS 
 
 
These Supplementary Conditions amend or supplement the Standard General Conditions of the 
Construction Contract (EJCDC C-700, 2007 ed.) and other provisions of the Contract Documents as 
indicated below.  All provisions which are not so amended or supplemented herein or in the Specific 
Project Requirements remain in full force and effect. 
 
SC-1.01 The terms used in these Supplementary Conditions which are defined in the 

General Conditions have the meaning assigned to them in the General Conditions. 
 
SC-2.02 Delete paragraph 2.02(A) in its entirety and insert the following in its place: 
 

 Owner shall furnish one (1) printed/hard copy of the drawings and Project Manual 
which shall be an executed contract set and one set in electronic format (.pdf), if 
requested. 

 
SC-2.03(A) In the last sentence of 2.03A, change "sixtieth day" to "ninetieth day." 
 
SC-4.02(A) Change "Supplementary Conditions" to read "Specific Project Requirements." 
 
SC-4.06(G) Delete paragraph 4.06(G) in its entirety. 
 
SC-5.03(A)(1) The required Certificate of Insurance shall be in a form satisfactory to the Owner 

(most current version of ACORD 25 or approved equal).  If the Contractor fails to 
procure and maintain any specified and/or required insurance, the Owner shall 
have the right to procure and maintain the said insurance for and in the name of the 
Contractor and the Contractor shall pay the cost thereof and shall furnish all 
necessary information to make effective and maintain such insurance. 

 
SC-5.04(B)(1) Change "Supplementary Conditions" to read "Specific Project Requirements." 
 
SC-5.04(B)(2) The limits of liability for the insurance required by paragraph 5.04(A) of the 

General Conditions shall provide coverage for not less than the following amounts 
or greater where required by Laws and Regulations: 

 
 All of the limits below may be satisfied with an Umbrella/Excess Liability as 

needed to increase the Primary Policy to required limits. 
 

5.04(A)(1) and (2) Workers' Compensation, etc., under paragraphs 5.04(A)(1) and 
5.04(A)(2) of the General Conditions:  

 
(a) State        Statutory 
(b) Applicable Federal (e.g., Longshoreman's):  Statutory 
(c) Employer's Liability:     $1,000,000 
 
 
 
 

 



SC.2 

5.04(A)(3), (4) and (5).  Contractor's Liability Insurance under paragraphs 
5.04(A)(3) through 5.04(A)(5) of the General Conditions which shall also include 
completed operations and product liability coverage. 
 
 (a) Bodily Injury and Property Damage, Combined Single Limit (CSL) 

(Except Products and Completed Operations) Property Damage liability 
insurance will provide Explosion, Collapse, and Underground coverage 
where applicable.  

 
Each Occurrence      $2,000,000 

 
General Aggregate     $4,000,000 

 
(b) Products and Completed Operations 

Aggregate      $1,000,000 
 

Products and Completed Operations to be maintained for two (2) years 
after final payment and Contractor shall continue to provide evidence of 
such coverage to the Owner on an annual basis during the 
aforementioned period. 

 
(c) Personal and Advertising Injury (Per Person/Organization and per 

occurrence).      $1,000,000 
 

(d) Fire Damage   $100,000 
 

(e) If the General Liability Policy includes a General Aggregate, such 
policy shall be endorsed to have the General Aggregate Per Project 
Aggregate Limit. 

 
5.04(A)(6)  Automobile Liability - (Owned, Non-Owned, Hired) 
Contractor may provide split limits or combined single limit. 

 
(a) Split Limits:  

 
Bodily Injury,  Each Person:   $2,000,000 

Each Occurrence  $2,000,000 
 

Property Damage, Each Occurrence $1,000,000 
 

or 
 

(b) Combined Single Limit  
 

Bodily Injury and Property Damage,  
Each Occurrence  $2,000,000 

 
 
 
 



SC.3 

SC-5.04(B)(3) Add the following to the end of the paragraph: “to the extent available in the 
insurance industry with industry standard exclusions and as allowed under the laws 
and regulations in the State of Ohio;” 

 
SC-5.04(B)(4) Add the following: 
 

Written notice of cancellation for non-payment of premium shall be at least 10 
days. 

 
Add the following section: 
 
SC-5.04(C) Unless otherwise stated in Specific Project Requirements, the Contractor shall 

purchase and provide an "Owner's and Contractor's Protective Policy" with an 
immediate Effective Date and the Owner listed as the insured (No additional 
insureds) for the following limits: 

 
 Each Occurrence      $1,000,000 
 General Aggregate      $2,000,000 
 
Add the following section: 
 
SC-5.04(D) Unless otherwise stated in Specific Project Requirements the Contractor shall 

purchase and maintain during the Contract Time "All Risk Builders' Risk 
Insurance," and/or "Installation Floater Insurance," and/or "Boiler and Machinery 
Insurance,"  and any and all insurance requirements of section GC-5.06 of the 
General Conditions as applicable for the type of work to be performed upon the 
Project to the full insurable value thereof for the benefit of the Owner, the 
Contractor,  Subcontractors and Suppliers as their interest may appear.  This 
insurance shall cover the work until final acceptance and final payment by the 
Owner.  This provision shall in no way release the Contractor or Contractor's 
Surety from obligations under the Contract Documents to fully complete the 
Project.  The original policy(s) shall be filed with the Owner or his designated 
representative. 

 
SC-5.05 Owner’s Liability Insurance 
 
 See SC-5.04(C) above. 
 
SC-5.06 Property Insurance 
 
 Unless otherwise stated in Specific Project Requirements, the Contractor, not the 

Owner, shall purchase and maintain during the Contract Time all property 
insurance required in section GC-5.06 of the General Conditions and as outlined in 
SC-5.04(D) above. 

 
Add the following section: 
 
SC-6.02(C) The Contractor shall be responsible for the Owner and/or Engineer's additional 

inspection and administrative costs for work performed beyond regular working 
hours as defined in this Section. 



SC.4 

SC-6.07(B) Delete paragraph 6.07(B) in its entirety. 
 
SC-6.09 (D) Add the following: 
 D. The contractor agrees to the requirements of RC 153.59, RC 153.591, and RC 

153.60. 
 
Add the following section: 
 
SC-6.10(B) Add the following: 
 
 Should the Owner be exempt from Ohio State Sales and Use Taxes on materials 

and equipment to be incorporated in the Project, the Contractor may obtain a 
waiver and said taxes shall not be included in the Contract Price. 

 
1. Owner will furnish the required certificates of tax exemption to Contractor 

for use in the purchase of supplies and materials to be incorporated into the 
work 

2. Owner’s exemption to Contractor does not apply to construction tools, 
machinery, equipment, or other property by or leased by Contractor, or to 
supplies or materials not incorporated into the work. 

 
 The Contractor shall withhold and/or pay all consumer, use, property, employment, 

income and other taxes in accordance with the laws and regulations of the United 
States, State of Ohio, Owner and other applicable agencies which are applicable 
during the performance of the work. 

 
SC-6.17 Shop Drawings and Samples 
 
 Add the following new paragraphs immediately after paragraph 6.17(E): 
 

F. Contractor shall furnish required submittals with sufficient information and 
accuracy in order to obtain required approval of an item with no more than three 
(3) submittals. Engineer will record Engineer’s time for reviewing subsequent 
materials of shop drawings, samples, or other items requiring approval and 
Contractor shall reimburse Owner for Engineer’s charges for such time. 

 
G. In the event that Contractor requests a substitution for a previously approved item, 

Contractor shall reimburse Owner for Engineer’s charges for such time unless the 
need for such substitution is beyond the control of the Contractor. 

 
SC-7.02 Delete Section 7.02 of the General Conditions in its entirety and insert the 

following: 
 

SC-7.02(A) The General Construction Contractor shall be referred to and 
defined as the Construction Coordinator. 

 
 
 
 
 



SC.5 

SC-7.02(B) Duties of the Construction Coordinator include the following: 
 

1. Scheduling and coordinating the work of the Prime Contractors 
including submission and periodic updating of project schedule. 

 
2. Establishing and administrating the site safety program and procedures 

for the project. 
 

3. See that permits are applied for and obtained on a timely basis.  Advise 
the Engineer of any problems related to permit approval. 

 
4. Monitoring compliance with Laws and Regulations. 

 
5. Maintain project site for dust, sedimentation, debris, waste, and general 

site cleanliness.  
 

6. Coordinate location and use of temporary construction facilities 
including but not limited to sanitary, water, power, telephone, and 
parking. 

 
7. Coordinate Owner interface for utility tie-ins/shut downs.  

 
8. Monitor shop drawing submittal and coordination of submittal 

information between Prime Contractors.  
 
SC-10.01 (A)  Add the following: 
 The Owner may request from the Contractor and the Contractor shall provide 

within ten days of the request, a quote for all ordered changes in the work or work 
the Owner may be considering to be ordered.  The quote shall be a line item, 
detailed, itemized breakdown of the work. 

 
SC-11.01(A) For purposes of "Cost of the Work" delete Section 11.01(A), (B), and (C) of the 

General Conditions in their entirety and insert ODOT 109.05, in its place. 
 
SC-13.07(A) In the First sentence of Section 13.07(A) remove "Substantial Completion" and 

insert "Final Acceptance of the entire project and final payment by the Owner." 
 
SC-13.07(C) Remove 13.07(C) and replace with the following: 
 
 All materials and equipment shall be warranted by the respective material supplier 

or equipment manufacturer until the end of the Contractor's "correction period" (or 
longer if specified elsewhere in the contract) regardless of date of initial 
installation or operation of the material or equipment.  The cost of such extended 
warranties as needed from material suppliers or equipment manufacturers to 
provide warranty coverage until the end of the "correction period" or other period 
as specified in the contract shall be the responsibility of the prime contractor and 
shall be assumed to have been included in his bid. 

 
 
 
 



SC.6 

SC-14.02(A) (3) Delete Section 14.02(A) (3) of the General Conditions in its entirety and insert the 
following: 

 
Until the job is 50% complete, the Contractor will be paid 92% of the estimated 
value of labor and material completed in acceptable form.  After the work is 50% 
complete, no further funds shall be retained and the Contractor shall be paid 100% 
of the estimated value of the remaining labor and material completed in acceptable 
form, provided that the Contractor is making satisfactory progress and there is no 
specific cause for greater withholding.  Upon the Owner’s agreement that the 
project is substantially complete, the Retainage may be reduced to twice the value 
of the remaining punch list work subject to the recommendation of the Engineer 
and the approval by the Owner. 

 
Add the following section: 
 
SC-14.02(A) (4) 
 
 Payment for stored materials at invoice prices or at the unit price bid for materials, 

or the lesser value of the two, will be made for accepted nonperishable equipment 
and materials which are to be incorporated into the work, when accepted, 
delivered, properly stored, and protected upon the site and verified to the Engineer 
by a copy of the invoice.  For materials and equipment meeting the foregoing 
conditions, the Owner will pay, when properly included in an approved estimate, 
92% of the invoice value of the same.  Subsequent to the inclusion of a payment 
for delivered materials in a progress payment, Contractor shall submit no later than 
the next payment submission, a partial waiver of lien from each and every supplier 
for whom delivered materials were paid.  If no such waiver is submitted prior to or 
along with the next payment, the amount of delivered materials paid commensurate 
with that particular item will be deducted from future payments.  No payment for 
delivered materials shall be made for any items that are scheduled to be 
incorporated in the work within 30 days of submission of the pay estimate.  
Delivered materials will not be paid in any given month for a total amount less 
than $5,000.00.  Payment for delivered materials for such items as pipe backfill 
and roadway subbase will not be routinely considered. 

 
SC-16.01 Delete Article 16 in its entirety and replace with the following: 
 
 
 
 
10/17 



SC.7 

ARTICLE 16 - DISPUTE RESOLUTION AGREEMENT - JUDICIAL SYSTEM  
 
 
OWNER and CONTRACTOR hereby agree that Article 16 of the General Conditions to the 
Agreement between OWNER and CONTRACTOR is amended to include the following agreement 
of the parties: 
 
16.01 All claims, disputes and other matters in question between Owner and Contractor arising 

out of or relating to the Contract Documents or the breach thereof (except for claims 
which have been waived by the making or acceptance of final payment as provided by 
Paragraph 14.09) will be decided through the Lake County Court of Common Pleas. 
Arbitration will be entered into only if agreed upon in writing by both parties. 

 
 
END OF SECTION 
 
01/2024 
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SECTION 011100 - SUMMARY OF WORK 

PART 1 - GENERAL 

1.1 LOCATION OF THE PROJECT 

A. The project is located in the City of Mentor on Blossom Drive between Little Mountain 
Road and Parker Drive. 

1.2 PROJECT DESCRIPTION 

A. The project consists of the installation of approximately 600’ of new storm sewer and 13 
catch basins, including pavement repairs, sidewalk repairs, and drive apron replacements. 

1.3 SPECIFICATIONS 

A. In general, these Specifications describe the work to be performed by the various trades, 
other than work specifically excluded.  It shall be the responsibility of the Contractor and 
Subcontractors to perform all work incidental to their trade, whether or not specific 
mention is made of each item, unless such incidentals are included under another Item. 

B. It is advised that the Contractor and all Subcontractors familiarize themselves with the 
contents of the complete Specifications, particularly for the trades preceding, following, 
related or adjacent to their work. 

1.4 DRAWING SCHEDULE 

A. The work to be done under this Contract is shown on the following Drawings: 
 

Title        Sheet No. 
 
Cover Sheet      1 
General Notes      2 
Maintenance of Traffic    3 
Survey Control      4 
Legend       5 
Plan & Profile      6 
Grading Details      7-10 
Proposed Sections     11 
Details       12 
Erosion & Sediment Control Details   13 

 

END OF SECTION 011100 
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SECTION 011419 – USE OF SITE 
PART 1 - GENERAL 

1.1 GENERAL 

A. The Contractor will be allowed the use of as much of the site designated for the 
improvements as is necessary for his operation. 

1.2 USE OF STREETS 

A. During the progress of the work, the Contractor shall make ample provisions for both 
vehicle and pedestrian traffic on any public street and shall indemnify and save 
harmless the Owner from any expense whatsoever due to their operations over said 
streets.  The Contractor shall also provide free access to all the fire hydrants, water, and 
gas valves located along the line of his work.  Gutters and waterways must be kept open 
or other provisions made for the removal of storm water.  Street intersections may be 
blocked only one-half at a time, and the Contractor shall lay and maintain temporary 
driveways, bridges and crossings, such as in the opinion of the Engineer are necessary 
to reasonably accommodate the public. 

B. In the event of the Contractor's failure to comply with these provisions, the Owner may 
cause the same to be done, and may deduct the cost of such work from any monies due 
the Contractor under this Agreement, but the performance of such work by the Owner 
at its instance shall serve in no way to release the Contractor from his general or 
particular liability for the safety of the public or the work. 

C. The Contractor shall repair at no cost to the Owner, all existing roads, parking areas, 
grassed areas that are damaged due to the execution of his work.  The Contractor shall 
remove daily all mud, soil and debris that may be tracked onto existing streets, drives, 
or walks by his equipment or that of subcontractors or suppliers. 

1.3 CLOSING STREETS TO TRAFFIC 
The Contractor may with the approval of the Engineer, close streets, or parts of streets, 
to vehicular traffic.  The streets are to remain closed as long as the construction work or 
the condition of the finished work requires or as determined by the Engineer.  The 
Engineer shall be the judge of how many streets or parts of streets it is necessary for the 
Contractor to close at any time, and may refuse to permit the closing of additional 
streets to traffic until the majority of the work on the closed streets is completed and 
they are opened to traffic. 

1.4 RIGHTS-OF-WAY 

A. Whenever it is required to perform work within the limits of public or private property 
or in rights-of-way, such work shall be done in conformity with all agreements between 
the Owner and the owners of such.  Care shall be taken to avoid injury to the premises 
entered, which premises shall be left in a neat and orderly condition by the removal of 
rubbish and the grading of surplus materials, and the restoration of said public or 
private property to the same general conditions as pertained at the time of entry for 
work to be performed under this contract. 
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B. The Contractor shall not (except after consent from the proper parties) enter or occupy 
with men, tools or equipment, any land outside the rights-of-way or property of the 
Owner. 

C. When the Contractor performs construction within 10 ft. of a right-of-way or easement 
line, he shall place tall stakes properly identified at points of change in width or 
direction of the right-of-way or easement line and at points along the line so that at least 
two stakes can be seen distinctly from any point on the line. 

1.5 EASEMENTS 

A. Where the work is to be constructed upon easements, such easements will be secured by 
the Owner without cost to the Contractor.  The Contractor shall not enter upon or 
occupy any private property outside of the limits of the easements furnished. 

B. Care shall be taken to avoid injury to the premises entered, which premises shall be left 
in a neat and orderly condition by the removal of rubbish and the grading of surplus 
materials, and the restoration of said public or private property to the same general 
conditions as pertained at the time of entry for work to be performed under this contract. 

1.6 PROTECTING EXISTING BUILDINGS, STRUCTURES AND ROADWAYS 

A. The Contractor shall, at his own expense, shore up and protect any buildings, roadways, 
utilities or other public or private structures which may be encountered or endangered in 
the prosecution of the work, and that may not be otherwise provided for, and he shall 
repair and make good any damages caused to any such property by reason of his 
operations.  All existing fences removed due to the prosecution of the work shall be 
replaced by the Contractor.  No extra payment will be made for said work or material, 
but the cost of this work must be included in the price stipulated for the work to be done 
under this contract. 

1.7 SITE FACILITIES 
 

A. The Contractor shall furnish and place sufficient quantities of portable toilet facilities at 
locations convenient for use by the Contractor's personnel, Subcontractors, the 
Engineer, and the Owner. 

1.8 RESTORATION 

A. The contractor shall restore all areas per the plans and specifications and if not 
specified, at least to the condition existing prior to the start of work.  

END OF SECTION 011419 
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SECTION 011423 - ADDITIONAL WORK, OVERTIME 

PART 1 - GENERAL 

1.1 NIGHT, SUNDAY AND HOLIDAY WORK 

A. No work will be permitted at night, Sunday or legal holidays except as noted on the plans 
or in the case of emergency and then only upon written authorization of the Engineer. 
Where no emergency exists, but the Contractor feels it advantageous to work at night, 
Sunday or legal holidays, the Contractor shall notify the Engineer at least two (2) days in 
advance, requesting written permission.  Any work performed during the absence of the 
Engineer will be done at the Contractor's risk and responsibility and may be subject to 
rejection upon later inspection. 

END OF SECTION 011423 
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SECTION 012513 – PRODUCT SUBSTITUTION PROCEDURES 

PART 1 - GENERAL 

1.1 MATERIALS AND EQUIPMENT 

A. In the specifications and on the Engineer's drawings, are specified and shown certain pieces 
of equipment and materials deemed most suitable for the service anticipated.  This is not 
done to eliminate other equipment and materials equally as good and efficient.  The 
Contractor shall prepare his bid on the particular materials and equipment specified.  
Following the award of the contract, should the Contractor desire to use other equipment 
and materials, he shall submit to the Owner a written request for such change and state the 
advantage to the Owner and the savings or additional cost involved by the proposed 
substitution.  The determination as to whether or not such change will be permitted rests 
with the Owner and the Engineer. 

B. Each major item of equipment shall be inspected by a manufacturer's representative during 
installation and upon completion of the work.  The Contractor shall supply the Engineer 
with a certificate of such inspection. 

END OF SECTION 012513 
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SECTION 013119 - PROJECT MEETINGS 

PART 1 - GENERAL 

1.1 PRECONSTRUCTION MEETING 

A. Prior to the Contractor beginning any work on the project, the Owner will schedule and 
hold a preconstruction meeting to discuss all aspects of the contract work. 

B. The Contractor shall be present and be prepared to comment in detail on all aspects of his 
work. 

C. The Contractor shall bring to the preconstruction meeting a proposed construction progress 
schedule, erosion control plan, quality control program, concrete mix designs, asphalt mix 
designs (JMF), etc.  Approval of each by the Engineer is required prior to the start of any 
work. 

D. Included in the construction progress schedule shall be an implementation sequence of the 
proposed erosion control efforts required by the contract. 

1.2 PROGRESS MEETINGS 

A. Monthly progress meetings will be held at a location to be determined by the Owner on a 
regularly scheduled day mutually convenient to the Owner, Contractor, and Engineer. 

B. The Contractor shall provide an updated construction progress schedule and be prepared to 
comment in detail on all aspects of his work. 

 

END OF SECTION 013119 
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SECTION 013216 – CONSTRUCTION PROGRESS SCHEDULE 

PART 1 - GENERAL 

1.1 PROGRESS SCHEDULE 

A. Immediately after signing the Contract, the General Construction Contractor shall prepare 
a graphic progress schedule, indicating the work to be executed during each month and the 
rate of expected progress to secure completion on the agreed-upon completion date. The 
progress schedule shall be approved by the Engineer and Owner prior to starting work on 
the site.  Copies of such graphic progress charts, upon which has been indicated the actual 
progress, shall be furnished to the Engineer with each requisition for payment. 
  

  This progress schedule must follow these general time frames (may vary with project): 
 
 1. Chip seal, paving fabric and/or the leveling course must start within 7 calendar days 

from the date of milling. 
 
 2. Casting adjustments and/or curb replacements must start within 7 calendar days from 

the completion of the chip seal, intermediate course and/or fabric. 
 
 3. Surface course asphalt concrete must begin installation within 7 calendar days from 

the completion of the casting adjustments and/or curb replacement. 
 
 4. Traffic paint, temporary or permanent must be installed within a time period as 

deemed adequate and desirable for each location. 

B. Should the rate of progress fall materially behind the scheduled rate of progress, and unless 
the delay is authorized by the Engineer, each offending Contractor shall furnish additional 
labor, work overtime, or take other necessary means required for completion of the work 
on the scheduled date. No additional compensation beyond the set Contract price shall be 
paid for action taken or overtime expense incurred in maintaining scheduled progress. 

END OF SECTION 013216 
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SECTION 013223 – SURVEY AND LAYOUT DATA 

PART 1 - GENERAL 

1.1 STAKING 

A. The Contractor shall hire a surveyor licensed in the state the work is to be installed to 
provide all reference points not already established and staking.  The Contractor shall 
protect and preserve the established staking and reference points as long as required for 
installation of the work and field verifications by any party.  The Contractor’s surveyor 
shall replace and accurately relocate all staking and reference points so lost, destroyed or 
moved. 

1.2 LAYOUT OF WORK 

A. The Contractor shall lay out his work and be responsible for correct locations, elevations 
and dimensions of all work executed by him under this Contract.  The Contractor must 
exercise proper precautions to verify the figures shown on the Drawings before laying out 
the work and will be held responsible for any error resulting from his failure to exercise 
such precaution.  The Contractor shall insure the new construction aligns with any existing 
work.   

END OF SECTION 013223 
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SECTION 013236 – VIDEO MONITORING AND DOCUMENTATION 

PART 1 - GENERAL 

1.1 SCOPE 

A. Provide all labor, materials, equipment, and services, and perform all operations necessary 
to furnish to the Owner a complete color audio-video record on a USB Flash Drive or DVD 
of the surface features within the proposed construction zone of influence.  This record 
shall include, but not be limited to, all audio-video USB Flash Drives, DVDs, storage 
cases, video logs, and indexes.  The purpose of this coverage shall be to accurately 
document the pre-construction condition of these surface features. 

1.2 QUALIFICATIONS 

A. The color audio-video documentation shall be done by a responsible commercial firm 
known to be skilled and regularly engaged in the business of pre-construction color 
audio-video documentation.  The firm shall furnish such information as the Owner deems 
necessary to determine the ability of that firm to perform the work in accordance with the 
Contract specifications. 

1.3 PRODUCTS 

A. The color audio-video recording delivered to the Owner shall be on a high-quality USB 
Flash Drive or DVD. 

END OF SECTION 013236 
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SECTION 013319.01 - FIELD TEST REPORTING 

            - AGGREGATE, SOILS, CONCRETE AND ASPHALT 

PART 1 - GENERAL 

1.1 SUMMARY 

A. The Contractor shall be responsible for the quality of all materials incorporated into 
the project work and shall be responsible for all costs of testing and certification of 
same.  The Contractor shall provide the City Engineer a list of three (3) local 
qualified firms for the City to select from to be the Contractor’s testing firm. 

B. The Contractor shall provide the engineer with a Quality Control Plan in which his 
testing methods/procedures are defined.  Said Plan shall meet with the approval of 
the Engineer and include identification of laboratories, types of testing, and the 
tentative amount and scheduling of each. 

All certification of tests and/or gradations for material to be utilized in the work 
and all quality control testing shall be performed by an independent laboratory (not 
affiliated with, owned by, or managed by the Contractor).  The laboratory shall be 
accredited by the AASHTO Materials Reference Laboratory for the type of testing 
performed. 

C. The Owner may perform field Quality Assurance testing; however, such testing 
shall not relieve the Contractor from the responsibility of Quality Control testing or 
from supplying certificates from manufacturers or suppliers to demonstrate 
compliance with the specifications.  It is intended that the testing by the Contractor 
and the Owner be complimentary toward a quality project; however, the Contractor 
may not assume the Owner will test or that any tests will be done in lieu of the 
Contractor’s own Quality Control testing.  In the same sense, the Contractor may 
not rely on Owner Quality Assurance testing as a basis of acceptance or approval 
of his work nor may any Owner-performed testing be reflected in his submitted 
plan. 

1.2 TEST CRITERIA 

A. The following tests at a minimum shall be included with the Contractor’s Quality 
Control Plan in accordance with the specifications: 

 1. Aggregates 
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 a. For each material and/or different source, the laboratory shall 
perform soundness, gradation, and other tests for all parameters 
specified.  Aggregates incorporated into concrete or asphalt mixes 
shall also be tested for moisture content daily. 

 2. Compaction Tests 

  a. Compaction tests or field density tests shall be taken on all 
embankment, trench backfill, subgrade, and subbase materials. 

   b. Minimum testing shall be as follows: 

   Embankment testing shall be at least one (1) test/5,000 SF of each 
lift; Trench backfill testing shall be at least one (1) test/50 LF of each 
lift; Subgrade and/or subbase testing shall be at least one (1) test/200 
LF of pavement or 5,000 SF of slabs; subject to greater frequency 
due to soil conditions or Engineer’s direction. 

  c. Proctors or relative density tests shall be performed as often as 
necessary for the differing soils or granular materials utilized.  
Proctors shall be run with a minimum of 5 points.  Test reports shall 
show the wet (bulk) weight, dry weight, wet (bulk) density, dry 
density, moisture content weight and moisture content percentage.  
Both the dry curve and the wet curve shall be plotted. 

 3. Concrete Mix Design 

  a. For each type of concrete, the laboratory shall perform the necessary 
mix design providing all test data as required by the specifications. 

 4. Concrete Field and Laboratory Tests 

  a. The laboratory shall cast concrete cylinders and test beams: 

   1. One set of four cylinders per 50 CY with a minimum of two 
sets per day.  The cylinders shall be broken: one at 7 days, 
two at 28 days, one at 56 days, unless otherwise directed by 
the Engineer. 

   2. One beam per 50 CY with a minimum of two beams per day. 

  b. Temperature and unit weight shall be run on fresh concrete at 
intervals sufficient for the type of structure being placed and a 
minimum of once per day.  Bulk weight, bucket weight, (tare), net 
weight, bucket factor (bucket volume) and unit weight shall be 
recorded on the fresh concrete report.  Show all batch weights for 
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yield calculations.  Slump and air content tests shall be taken a 
minimum of one test per 20 CY and at least once per day. 

  c. All field and laboratory testing shall be performed by technicians 
certified by the American Concrete Institute (ACI) for the type of 
testing performed. 

  d. Initial cure of all cylinders shall be in a temperature controlled cure 
box or temperature controlled water tank with a hi-low thermometer.  
Hi-low temperature readings shall be recorded on the fresh concrete 
report. 

 5. Asphalt Mix Design 

  a. For each type of asphalt mix, submit job mix formula (JMF) 
prepared by an ODOT pre-qualified laboratory from tests performed 
on the aggregates proposed for use. 

  b. Sample and test for gradation and bitumen content per ODOT 441. 

1.3 LABORATORY REPORTS 

A. Reports of laboratory and field tests will be distributed to the Engineer, Owner, and 
Suppliers within 24 hours of completion. 

 

 

END OF SECTION 013319.01               
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SECTION 013323 - SHOP DRAWINGS, PRODUCT DATA AND SAMPLES 

PART 1 - GENERAL 

1.1 GENERAL 

A. The Contractor shall submit detailed drawings, acceptable catalog data, specifications and 
material certifications for all equipment and materials specified or required for the proper 
completion of the work. 

B. The intent of these items is to demonstrate compliance with the design concept of the work 
and to provide the detailed information necessary for the fabrication, assembly and 
installation of the work specified.  It is not intended that every detail of all parts of 
manufactured equipment be submitted, however sufficient detail will be required to 
ascertain compliance with the specifications and establish the quality of the equipment 
proposed. 

 
Shop Drawings shall be sufficiently clear and complete to enable the Engineer/Architect 
and Owner to determine that items proposed to be furnished conform to the specifications 
and that items delivered to the site are actually those that have been reviewed. 

C. It is emphasized that the Engineer/Architect's review of Contractor's submitted data is for 
general conformance to the contract drawings and specifications but subject to the detailed 
requirements of drawings and specifications.  Although the Engineer/Architect may review 
submitted data in detail, such review is an effort to discover errors and omissions in 
Contractor's drawings.  The Engineer/Architect's review shall in no way relieve the 
Contractor of his obligation to properly coordinate the work and to Engineer/Architect the 
details of the work in such manner that the purposes and intent of the contract will be 
achieved.  Such review by the Engineer/Architect shall not be construed as placing on him 
or on the Owner any responsibility for the accuracy and for proper fit, functioning or 
performance of any phase of the work included in the contract. 

D. Shop Drawings shall be submitted in proper sequence and with due regard to the time 
required for checking, transmittal and review so as to cause no delay in the work.  The 
Contractor's failure to transmit appropriate submittals to the Engineer/Architect sufficiently 
in advance of the work shall not be grounds for time extension. 

E. The Contractor shall submit Shop Drawings for all fabricated work and for all 
manufactured items required to be furnished in the Contract in accordance with the General 
Provisions and as specified herein.  Shop Drawings shall be submitted in sufficient time to 
allow at least twenty-one (21) calendar days after receipt of the Shop Drawings from the 
Contractor for checking and processing by the Engineer/Architect. 

F. It is the responsibility of each Prime Contractor to furnish to all other Prime Contractors 
and especially the General Construction Contractor reviewed Shop Drawings for guidance 
in interfacing the various trades; i.e.,  sleeves, inserts, anchor bolts, terminations, and space 
requirements. 
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G. No work shall be performed requiring Shop Drawings until same have been reviewed by 
Engineer/Architect. 

H. Accepted and reviewed Shop Drawings shall not be construed as approval of changes from 
Contract plan and specification requirements. 

I. The Engineer/Architect will review the first and second Shop Drawing item submittals at 
no cost to the Contractor.  Review of the third submittal and any subsequent submittal will 
be at the Contractor's expense.  Payment will be deducted from the Contract amount at a 
rate of 2.8 times direct labor cost plus expenses. 

1.2 SUBMITTAL PROCEDURE 

A. All required submissions shall be made to the Engineer/Architect by the Prime 
Contractor(s) only. Any data prepared by subcontractors and suppliers and all 
correspondence originating with subcontractors, suppliers, etc., shall be submitted through 
the Contractor. 

B. Contractor shall review and approve all Shop Drawings prior to submission.  Contractor's 
approval shall constitute a representation to Owner and Engineer/Architect that Contractor 
has either determined and verified all quantities, dimensions, field construction criteria, 
materials, catalog numbers, and similar data or assumes full responsibility for doing so, and 
that Contractor has reviewed or coordinated each Shop Drawing or sample with the 
requirements of the work and the Contract Documents. 

C. Submittal Preparation:  Mark each submittal with a permanent label or page for 
identification.  Provide the following information on the label for proper processing and 
recording of action taken: 

 
1. Location 
2. Project Name 
3. Contract 
4. Name and Address of Engineer/Architect 
5. Name and Address of Contractor 
6. Name and Address of Subcontractor 
7. Name and Address of Supplier 
8. Name of Manufacturer 
9. Number and Title of appropriate Specification Section 
10. Drawing Number and Detail References, as appropriate. 
11. Submittal Sequence or Log Reference Number. 
 

a. Provide a space on the label for the Contractor's review and approval markings 
and a space for the Engineer/Architect's "Action Stamp". 

D. Each Shop Drawing, sample and product data submitted by the Contractor shall have 
affixed to it the following Certification Statement including the Contractor's Company 
name and signed by the Contractor: 
 
Certification Statement:  By this submittal, I hereby represent that I have determined and 
verified all field measurements, field construction criteria, materials, dimensions, catalog 
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numbers and similar data and I have checked and coordinated each item with other 
applicable approved shop drawings and all Contract requirements. 

 
 

                                                     
Signature     Date 

 
                                                                  
Company 

E. Shop Drawings shall be submitted in not less than six (6) copies to the Engineer/Architect 
at the address specified at the Preconstruction Conference.  Single mylar or sepia 
reproducible copies of simple Shop Drawings may be submitted with prior approval of the 
Engineer/Architect. 

F. At the time of each submission, Contractor shall in writing identify any deviations that the 
Shop Drawings or samples may have from the requirements of the Contract Documents. 

G. Drawings shall be clean, legible and shall show necessary working dimensions, 
arrangement, material finish, erection data, and like information needed to define what is to 
be furnished and to establish its suitability for the intended use.  Specifications may be 
required for equipment or materials to establish any characteristics of performance where 
such are pertinent.  Suitable catalog data sheets showing all options and marked with 
complete model numbers may, in certain instances, be sufficient to define the articles 
which it is proposed to furnish. 

H. SAMPLES:  For product which require submittal of samples, furnish samples so as not to 
delay fabrication, allowing the Engineer reasonable time for the consideration of the 
samples submitted.  Properly label samples, indicating the material or product represented, 
its place of origin, the names of the vendor and Contractor and the name of the project for 
which it is intended.  Ship samples prepaid. Accompany samples with pertinent data 
required to judge the quality and acceptability of the sample, such as certified test records 
and, where required for proper evaluation, certified chemical analyses. 

1.3 REVIEW PROCEDURE 

A. Engineer/Architect will review with reasonable promptness all properly submitted Shop 
Drawings.  Such review shall be only for conformance with the design concept of the 
Project and for compliance with the information given in the plans and specifications and 
shall not extend to means, methods, sequences, techniques or procedures of construction or 
to safety precautions or programs incident thereto. 

B. The review of a separate item as such will not constitute the review of the assembly in 
which the item functions.  The Contractor shall submit entire systems as a package. 

C. All Shop Drawings submitted for review shall be stamped with the Engineer/Architect's 
action and associated comments. 

D. Except for submittals for record, information or similar purposes, where action and return 
is required or requested, the Engineer/Architect will review each submittal, mark to 
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indicate action taken, and return accordingly.  Compliance with specified characteristics is 
the Contractor's responsibility. 
 
Action Stamp:  The Engineer/Architect will stamp each submittal with a uniform, self-
explanatory action stamp.  The stamp will be appropriately marked, as follows, to indicate 
the action taken: 

 
1. If Shop Drawings are found to be in general compliance, such review will be 

indicated by marking the first statement. 
2. If only minor notes in reasonable number are needed, the Engineer/Architect will 

make same on all copies and mark the second statement.  Shop Drawings so marked 
need not be resubmitted. 

3. If the submitted Shop Drawings are incomplete or inadequate, the Engineer/Architect 
will mark the third statement, request such additional information as required, and 
explain the reasons for revision.  The Contractor shall be responsible for revisions, 
and/or providing needed information, without undue delay, until such Shop Drawings 
are acceptable.  Shop Drawings marked with No. 3 shall be completed resubmitted. 

4. If the submitted Shop Drawings are not in compliance with the Contract Documents, 
the Engineer/Architect will mark the fourth statement.  The Contractor will be 
responsible to submit a new offering conforming to specific products specified herein 
and/or as directed per review citations. 

E. No submittal requiring a Change Order for either value or substitution or both, will be 
returned until the Change Order is approved or otherwise directed by the Owner. 
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APPLICATION FOR USE OF SUBSTITUTE ITEM 
 

TO:         

PROJECT:           

SPECIFIED ITEM: 

                                                                                                                   

  Page             Paragraph     Description 

 

A. The undersigned requests consideration of the following as a substitute item in accordance with 
Article 6.05 of the General Conditions. 

 
                                                                                                                                                              
 
B. Change in Contract Price (indicate + or -)  $                                                                                  
 
C. Attached data includes product description, specifications, drawings, photographs, references, past 

problems and remedies, and performance and test data adequate for evaluation of the request; 
applicable portions of the data are clearly identified.  For consideration of the attached data as SHOP 
DRAWINGS, submittal shall be in accordance with requirements of Section 013323.  

 
D. Attached data also includes a description of changes to the Contract Documents that the proposed 

substitution will require for its proper installation. 
 
 The undersigned certifies that the following paragraphs, unless modified by attachments are 

correct: 
 
 1. The proposed substitute does not affect dimensions shown on Drawings. 
 
 2. The undersigned will pay for changes to the building design, including engineering 

design, detailing, and construction costs caused by the requested  substitution. 
 
 3. The proposed substitution will have no adverse affect on other contractors, the construction 

schedule, or specified warranty requirements.  (If proposed substitution affects construction 
schedule, indicate below using + or -) 

 
                     CONSECUTIVE CALENDAR DAYS 
 
 4. Maintenance and service parts will be locally available for the proposed substitution. 
 
  The undersigned further states that the function, appearance, and quality of the proposed 

substitution are equivalent or superior to the specified item, and agrees to reimburse the 
OWNER for the charges of the ENGINEER for evaluating this proposed substitute item. 
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E. Signature:                                                                                                                                             
          

 
 Firm:                                                                                                                                                 

        
 
 Address:                                                                                                                                               

           
                                    
                            
 
Telephone:                                                           Date:           
 
Attachments:        
 
   
 
 
 
  
 
For use by ENGINEER: 
 
               Accepted as evidenced by affixed SHOP DRAWING REVIEW stamp. 
               Accepted as evidenced by included CHANGE ORDER. 
               Not accepted as submitted.  See Remarks. 
               Acceptance requires completion of submittal as required for SHOP DRAWINGS. 
               Not accepted.  Do not resubmit. 
 
By:              Date:         
 
 
Remarks:           
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APPLICATION FOR USE OF “OR-EQUAL” ITEM 
 

TO:         

PROJECT:           

SPECIFIED ITEM: 

                                                                                                                   

  Page             Paragraph     Description 

 

A. The undersigned requests consideration of the following as an “or-equal” item in accordance with 
Article 6.05 of the General Conditions. 

 
                                                                                                                                                              
 
B. Change in Contract Price (indicate + or -)  $                                                                                  
 
C. Attached data includes product description, specifications, drawings, photographs, references, past 

problems and remedies, and performance and test data adequate for evaluation of the request; 
applicable portions of the data are clearly identified.  For consideration of the attached data as SHOP 
DRAWINGS, submittal shall be in accordance with requirements of Section 013323.  

 
D. Signature:                                                                                                                                             

          
 
 Firm:                                                                                                                                                 

        
 
 Address:                                                                                                                                               

           
                                    
                            
 
Telephone:                                                           Date:           
 
Attachments:        
 
   
 
 
 
For use by ENGINEER: 
 
               Accepted as evidenced by affixed SHOP DRAWING REVIEW stamp. 
               Accepted as evidenced by included CHANGE ORDER. 
               Not accepted as submitted.  See Remarks. 
               Acceptance requires completion of submittal as required for SHOP DRAWINGS. 
               Not accepted.  Do not resubmit. 
 
By:              Date:         
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Remarks:           
                                                                                                                                                                              
    
    
    
    
    
    
    
    
    
    
  
  
  
 
    
      

 

END OF SECTION 013323 
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SECTION 013326 – PRODUCT TESTING AND CERTIFYING  

PART 1 - GENERAL 

1.1 QUALITY OF MATERIALS 

A. Where the specifications call for mill or shop tests, the Contractor shall furnish duplicate 
copies of attested manufacturer's certificates showing details of quality or performance 
sufficient to demonstrate conformity to contract requirements.  Mill, shop or witness tests 
shall be subject to view by the Engineer's representative, but the Engineer's representation 
shall not relieve the Contractor from the necessity of furnishing certificates specified.  The 
Engineer shall be notified by the Contractor in writing, sufficiently in advance of the time 
of making tests, so that proper arrangements may be made.  Waiving of witness of tests by 
the Engineer may be in writing only by the Engineer.  All costs for travel, lodging, food 
and transportation that are necessary for the Engineer's representative and the Owner's 
representative to attend witness tests shall be included in the Contractor's bid for those 
item(s) specifically designated as being subject to witness testing. 

B. Unless otherwise specified, all materials, equipment and articles shall be erected, installed, 
applied, or connected, used, cleaned and conditioned in accordance with the printed 
instructions and directions of the manufacturer. 

C. The installation shall be so made that its several component parts will function together as a 
workable system.  It shall be complete with all accessories necessary for its operation and 
shall be left with all equipment properly adjusted and in working order. 

D. The work shall be executed in conformity with the best practice and so as to contribute to 
efficiency of operation, minimum maintenance, accessibility and sightliness.  It shall also 
be executed so that the installation will conform and accommodate itself to the building 
structure, its equipment and usage. 

E. Whenever in the contract documents a particular brand, make of material, device or 
equipment is shown or specified, such brand, make of material, device or equipment is to 
be regarded merely as a standard and such trade name shall be followed by "or equal". 

1.2 QUALITY ASSURANCE 

A. The equipment and materials to be furnished under this Contract shall be the products of 
well established and reliable firms which have had ample experience for at least five (5) 
years in the manufacture of equipment or materials similar in design and of equal quality to 
that specified.  If required, the manufacturer shall submit a list of installations of similar 
equipment which have been in successful operation for at least five (5) years. 

 

 

 



 013326 - 2 

1.3 EXPERIENCE CLAUSE REQUIREMENT AND PERFORMANCE BONDS FOR 
MANUFACTURER 

A. For every piece of equipment furnished under this Contract, the manufacturer will be 
required to have a minimum of five (5) years of experience in providing this specific type 
of equipment.  In lieu of this experience requirement, the manufacturer will be required to 
provide performance bond(s) for the faithful performance of the equipment and guarantee 
payment in a sum of not less than one hundred and fifty percent (150%) of the total 
equipment price for the completed work for that item.  In the absence of verifiable 
experience, the manufacturer will be required to provide the performance bond(s) for the 
same number of years that the manufacturer was found lacking in experience from the 
specified five (5) year period.  The performance bond(s) shall be from an approved surety 
company, to the satisfaction of the Owner's Law Director. 

B. Agents of bonding companies which write bonds for the performance and payment of the 
contract shall furnish power of attorney bearing the seal of the company, evidencing such 
agent's authority to execute the particular type of bond to be furnished, and evidencing also 
the right of the surety company to do business in the State of Ohio.  Copy of this proof shall 
be attached to each copy of the contract. 

C. The bond shall be purchased through a surety company with a local agent upon whom 
service of process can be made. 

D. In event of failure of surety or co-surety, the manufacturer shall immediately furnish a new 
bond, as required herein.  The manufacturer's bond will not be released until all provisions 
of the contract have been fulfilled. 

E. The surety used for the bid bond and performance bond shall be listed in the latest U.S. 
Treasury Circular 570 and the Penal Sums shall be within the maximum specified for such 
company in said Circular 570. 

END OF SECTION 013326 
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SECTION 013543 - ENVIRONMENTAL PROTECTION 

PART 1 - GENERAL 

1.1 UNNECESSARY NOISE, DUST AND ODORS 

A. The Contractor's performance of this contract shall be conducted so as to eliminate all 
unnecessary noise, dust and odors. 

1.2 SEWAGE, SURFACE AND FLOOD FLOWS 

A. The Contractor shall take whatever action is necessary to provide all necessary tools, 
equipment and machinery to adequately handle all sewage, surface flows and flood flows 
which may be encountered during the performance of the work.  The entire cost of and 
liability for handling such flows is the responsibility of the Contractor and shall be included 
in the price for the appropriate item. 

1.3 WORK IN FREEZING WEATHER 

A. Written permission from the Engineer shall be obtained before any work is performed 
which, in the judgment of the Engineer, may be affected by frost, cold, or snow.  When 
work is performed under such conditions, the Contractor shall provide facilities for heating 
the materials and for protecting the finished work. 

1.4 POLLUTION CONTROL 

A. It shall be the responsibility of the Contractor to prevent or limit pollution of air and water 
resulting from his operations. 

B. The Contractor shall perform work required to prevent soil from eroding or otherwise 
entering onto all paved areas and into natural watercourses, ditches, and public sewer 
systems.  This work shall conform to all local ordinances and/or regulations, if any, and if 
not otherwise regulated by local ordinances or regulations shall at a minimum conform to 
the Ohio EPA General Storm Water NPDES Permit for Construction Activities and the 
Ohio Department of Natural Resources Rainwater and Land Development manual.  This 
work may consist of but not be limited to construction and continual maintenance of silt 
fence, bio bag filters, sedimentation traps, stilling basins, check dams, temporary seeding, 
temporary mulching, erosion mats and other means to clarify waters containing suspended 
materials from excavations, embankments, cleared and grubbed or stripped areas, 
stockpiles, well points, and disposal sites and shall be commensurate with the contractor’s 
schedule, sequence of work, means and methods.  If a SWPPP plan is not required for the 
project, the contractor shall at a minimum submit a plan of his proposed erosion control 
prevention methods for approval by the Owner and/or other regulatory authorities having 
jurisdiction prior to starting any construction activities which may cause erosion. 
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C. The Contractor shall perform work required to prevent dust attributable to his operations 
from entering the atmosphere.  Dust on unsurfaced streets or parking areas and any 
remaining dust on surfaced streets shall be controlled with water and/or calcium chloride 
dust palliative as needed. 

D. Any material removed from sanitary or storm sewers shall be disposed in accordance with 
all applicable regulations. 

END OF SECTION 013543 
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SECTION 014126 - GENERAL REGULATIONS AND PERMITS 

PART 1 - GENERAL 

1.1 REGISTRATION 
 

All Contractors shall be registered to work in the City of Mentor.  Registration information 
can be found at  
http://cityofmentor.com/wp-content/uploads/Contractor-Registration-Form-2011.pdf  
and  
http://cityofmentor.com/wp-content/uploads/FINANCE_IncomeTaxRegForm.pdf 
Registration shall include completing required forms, providing a certificate of liability 
insurance, and a One Hundred Dollar ($100.00) registration fee. 
 
If the registered Prime Contractor or subcontractor performs any work within the municipal 
limits outside the performance of this contract, he shall provide a separate Ten Thousand 
Dollar ($10,000.00) registration bond.  If the Contractor performs work only within this 
contract, he may submit the Contract Performance Bond in lieu of a Ten Thousand Dollar 
($10,000.00) registration bond. 

1.2 PERMITS 
 

The City of Mentor Building Department will issue a Certificate of Plan Approval (permit) 
for this work.  The permit fees, inspection fees, and deposit will be waived.  Inspections 
during the course of the work will be required.  A list of required inspections will be 
provided.  It is the Contractor’s responsibility to call and schedule his inspections.  All 
permit and inspection fees required by other authorities shall be paid for by the General 
Contractor. 

1.3 ARCHAEOLOGICAL DISCOVERIES 
 

Contractors and subcontractors are required under Ohio Revised Code (O.R.C.) Section 
149.53, to notify Ohio’s State Historic Preservation Office (SHPO), and to cooperate with 
that office in archaeological and historic surveys and mitigation efforts if such discoveries 
are uncovered within the project area.  
 
Contact: Ohio's State Historic Preservation Office 
Diana Welling, Division Director & State Historic Preservation Officer 
Phone: 1-614-298-2000 
Email: dwelling@ohiohistory.org  
 
Should archaeological discoveries or other activities delay progress of the work, an 
adjustment in contract time will be made. 

 
 
END OF SECTION 014126 

http://cityofmentor.com/wp-content/uploads/Contractor-Registration-Form-2011.pdf
http://cityofmentor.com/wp-content/uploads/FINANCE_IncomeTaxRegForm.pdf
mailto:dwelling@ohiohistory.org
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SECTION 014223 - INDUSTRY STANDARDS 

PART 1 - GENERAL 

1.1 ABBREVIATIONS 

A. Abbreviations, as used, designate the following: 
 

AASHTO  - American Association of State Highway and Transportation   
    Officials 
ACI   - American Concrete Institute 
AIEE   - American Institute of Electrical Engineers 
AISC   - American Institute of Steel Construction 
ANSI   - American National Standards Institute 
ASTM   - American Society of Testing and Materials 
AWWA  - American Water Works Association 
CMS   - Construction and Material Specifications 
NEMA  - National Electrical Manufacturers Association 
ODOT  - Ohio Department of Transportation 
ORC   - Ohio Revised Code 
UL   - Underwriters Laboratories, Inc. 

1.2 REFERENCE TO OTHER SPECIFICATIONS 

A. Where reference is made to specifications such as ASTM, AWWA or AASHTO, the latest 
edition shall be used, unless otherwise noted on the plans or in the specifications. 

1.3 CODES AND STANDARDS 

A. All work provided for by these specifications must be installed according to the provisions 
of the State and local building codes, subject to inspection and acceptance by the State and 
local inspectors. 

END OF SECTION 014223 
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SECTION 014323 – QUALIFICATIONS OF TRADESMEN 

PART 1 - GENERAL 

1.1 CHARACTER OF WORKMEN AND EQUIPMENT 

A. The Contractor shall employ competent and efficient workmen for every kind of work. Any 
person employed on the work who shall refuse or neglect to obey directions of the Owner 
or his representative, or who shall be deemed incompetent or disorderly, or who shall 
commit trespass upon public or private property in the vicinity of the work, shall be 
dismissed when the Owner so orders, and shall not be re-employed unless express 
permission be given by the Owner.  The methods, equipment and appliances used on the 
work and the labor employed shall be such as will produce a satisfactory quality of work, 
and shall be adequate to complete the contract within the specified time limit. 

B. In hiring of employees for the performance of work under this Contract, or any Subcontract 
hereunder, no Contractor or Subcontractor, nor any person acting on behalf of such 
Contractor or Subcontractor, shall, by reason of race, sex, creed or color, discriminate 
against any citizen of the State of Ohio in the work to which the employment relates.  No 
Contractor, Subcontractor, nor any person on his behalf shall, in any manner, discriminate 
against or intimidate any employee hired for the performance of work under this contract 
on account of race, creed, sex or color. 

END OF SECTION 014323 
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SECTION 015100 - TEMPORARY POWER SERVICE 

PART 1 - GENERAL 

1.1 ELECTRICAL POWER 

A. The Contractor shall furnish at his own expense all electrical power which may be required 
for the project.  All temporary lines shall be furnished and installed by the Contractor at his 
own expense in a manner which meets the approval of the Engineer, and shall be removed 
by the Contractor at the completion of the construction. 

END OF SECTION 015100 
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SECTION 015136 - TEMPORARY WATER AND DISTRIBUTION 

PART 1 - GENERAL 

1.1 WATER 

A. The Contractor shall be responsible for an adequate supply of water suitable for his use 
for construction and drinking.  At his own expense, he shall provide and maintain 
adequate supplies and supply lines in such locations and installed in such a manner as 
may be satisfactory to the Engineer. 

END OF SECTION 015136 
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SECTION 015213 - FIRST AID 

PART 1 - GENERAL 

1.1 AID TO THE INJURED 
 

The Contractor shall keep in his office and on the work site, all articles necessary for giving "First 
Aid to the Injured."  He shall also have standing arrangements for the immediate removal and 
hospital treatment of any employee or other person who may be injured on the work site. 

END OF SECTION 015213 
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SECTION 015526 - TEMPORARY TRAFFIC CONTROL DEVICES 

PART 1 - GENERAL 

1.1 BARRICADES, SIGNS AND LIGHTS 

A. The Contractor shall employ watchmen on the work when and as necessary.  The 
Contractor shall erect and maintain such strong and suitable barriers and such lights as will 
effectively prevent the occurrence of any accident to health, limb or property.  Lights shall 
be maintained between the hours of one-half (1/2) hour after sunset and one-half (1/2) hour 
before sunrise. 

B. No manhole, trench, excavation will be left open awaiting connection or removal at a later 
date by the Contractor's forces or others but shall be temporarily backfilled and resurfaced 
if applicable with a temporary pavement passable to traffic at no additional cost to the 
Owner. 

C. In addition to other safety requirements, a minimum of four (4) foot high fence will be 
incorporated around any shaft or manhole or other excavation left open at the end of a day's 
work. 

1.2 MAINTENANCE OF TRAFFIC 

A. The Contractor is required to provide maintenance of traffic in conformance with the Ohio 
Manual of Uniform Traffic Control Devices and Item 614 of the current Construction and 
Material Specifications of the Ohio Department of Transportation. 

B. This work shall include providing suitable and satisfactorily trained and properly attired 
flagmen for use at any location where existing roadway is narrowed to a width of less than 
2 full lanes (18 feet). 

C. The Contractor is also responsible for maintaining local access to all residences and 
businesses along the route of the construction and to provide whatever temporary materials 
are necessary to provide a safe, adequate drive surface. 

D. At all boring locations, Contractor shall provide suitable flashers, barricades, and traffic 
control devices as may be deemed necessary by the Engineer or the responsible authority in 
the case of the Department of Transportation, Turnpike Commission, or affected railroad.  
This may extend to maintain facilities on a 24-hour basis until such time as the areas are 
completely backfilled. 

END OF SECTION 015526  
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SECTION 015713 - TEMPORARY EROSION CONTROL 

PART 1 - GENERAL 

1.1 SECTION INCLUDES 
 
 

A. Furnishing all labor, materials, tools, equipment and services for the temporary soil 
erosion and sediment control work as indicated. 

 
B. Coordinating the temporary pollution and erosion control with work of all other 

trades. 
 
C. Reducing to the greatest extent practicable the area and duration of exposure of 

readily erodible soils. 
 
D. Protecting the soils by use of temporary vegetation or mulch or by accelerating the 

establishment of permanent vegetation. 
 
E. Mechanically retarding the rate of runoff from the construction site and control 

disposal of runoff. 
 
F. Trapping all sediment resulting from construction in temporary or permanent debris 

basins. 
 
G. Using temporary measures to keep erosion under control if construction is 

suspended for any appreciable length of time. 
 
H. Providing protection against chemical, fuel, or lubricant spills, and sewage 

pollutants. 
 
I. Protecting project and existing structures from surface water damage due to utility 

line excavations. 
 
J. Controlling soil erosion and sedimentation by use of silt fences, dikes, ditches, 

slope protection, sediment pits, basins, dams, slope drains, coarse aggregate, 
mulches, sod, grasses, filter fabrics, and other erosion control devices or methods. 

 
 

 
 
 
 
 
 
 



232146 REV. 08/20/25 015713 - 2 

PART 2 - PRODUCTS 

2.1 SEED 
 

A. Provide fresh, clean, new crop seed complying with tolerance for purity and 
germination established by Official Seed Analysts of North America. 

 
B. All areas of temporary seeding shall be seeded with grass as shown in the following 

table: 
 

 Per 1000  
March 1 - August 15 Square Feet Per Acre 
Oats 3 lbs. 4 bu. 
Perennial Ryegrass 1 lb. 40 lbs. 
Tall Fescue 1 lb. 40 lbs. 
   
 Per 1000  
August 16 - November 1* Square Feet Per Acre 
Rye 3 lbs. 2 bu. 
Wheat 3 lbs. 2 bu. 
Perennial Ryegrass 1 lb. 40 lbs. 
Tall Fescue 1 lb. 40 lbs. 
   
* After November 1, use mulch only  

2.2 ORGANIC MULCH 
 

A. Select mulch material based on site requirements, availability of materials and 
availability of labor and equipment.  The following are the minimum rates: 

 
 Rates  
 
Mulch 

 
Per Acre 

 
Per 1000 ft2 

 
Notes 

Straw 
(temporary 
only) 

2 tons 90 lbs. Free from weeds and coarse 
matter.  Must be anchored.  
Spread with mulch blower or 
by hand. 

Wood Chips 
(permanent or 
temporary) 

 
400 yds.3 

 
9 - 10 yds.3 

Apply approx. 3" deep.  Treat 
with 12 lbs. of nitrogen per 
ton.  Do not use on firm turf 
areas.  Apply with mulch 
blower, chip handler, or by 
hand. 

Bark Chips or 
Shredded 
Bark 
(temporary 
mulch only) 

 
70 yds.3 

 
1½ - 2 yds.3 

Do not use in fine turf areas.  
Apply about ½" thick.  Apply 
with a mulch blower or by 
hand. 
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2.3 FERTILIZER 
 

A. All fertilizer shall be manufactured from cured stock and organic sources.  
Chemical elements shall be accurately proportioned, uniformly mixed, and 
delivered to the site in factory-sealed containers fully labeled, bearing the name or 
trademark and warranty of the manufacturer.  Commercial fertilizer for lawn 
sodding shall be dry or liquid compounds of 12-12- 12 analysis, meeting applicable 
requirements of State and Federal laws. 

2.4 LIMESTONE 
 

A. All limestone shall be ground agricultural grade dolomitic limestone containing at 
least 10 percent magnesium oxide with a minimum total neutralizing power of 90, 
with at least 40 percent passing a No. 100 sieve and at least 95 percent passing a 
No. 8 sieve. 

 
2.5 WATER 
 

A. All irrigation water shall be clean and free from injurious amounts of oil, acid, 
alkali, or other deleterious substances. 

2.6 INLET FILTERS 
 

A. Temporary inlet filters and silt fences shall be adequately supported as detailed on 
the drawings. 

2.7 FILTER FABRIC 
 

A. Synthetic filter fabric shall be a pervious sheet of propylene, nylon, polyester or 
ethylene yarn and shall be certified by the manufacturer or supplier as conforming 
to the following requirements: 

 
Physical Property Requirements 
Filtering Efficiency 
 

75% (min.) 

Tensile Strength at 
20% (max.) Elongation 
* 

Extra Strength -           
50 lbs./lin. in. (min.) 

 Standard Strength -        30 lbs./lin. 
in. (min.) 

Flow Rate 0.3 gal./sq.ft./min. (min.) 
*Requirements reduced by 50 percent after 6 months of installation. 

 
B. Synthetic filter fabric shall contain ultraviolet ray inhibitors and stabilizers to 

provide a minimum of 6 months of expected usable construction life at a 
temperature range of 0° F to 120° F. 
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2.8 BURLAP 
 

A. Burlap shall be 10 ounce per square yard fabric. 
 
 
2.9 FILTER SUPPORTS AND REINFORCING 
 

A. Posts for silt fences shall be either 4" diameter wood or 1.33 pounds per linear foot 
steel with a minimum length of 5 feet.  Steel posts shall have projections for 
fastening wire to them. 

 
B. Stakes for filter barriers shall be 1" x 2" wood (preferred) or equivalent metal with a 

minimum length of 3 feet. 
 
C. Wire fence reinforcement for silt fences using standard strength filter cloth shall be 

a minimum of 42 inches in height, a minimum of 14 gauge and shall have a 
maximum mesh spacing of 6 inches. 

PART 3 - EXECUTION 

3.1 CONSTRUCTION REQUIREMENTS 
 

A. The Contractor shall limit the surface area of erodible earth material exposed by 
clearing and grubbing; the surface area of erodible earth material exposed by 
excavation; borrow; and fill operations; and provide immediate permanent or 
temporary control measures to prevent contamination of adjacent streams or other 
areas of water impoundment.  Such work will involve the construction of temporary 
ditch checks, filters, benches, dikes, slope drains, and use of temporary mulches, 
mats, seeding or other control devices or methods necessary to control erosion and 
sedimentation. 

 
B. The Contractor shall incorporate all permanent erosion control features into the 

Work at the earliest practicable time.  Except where future construction operations 
will damage slopes, the Contractor shall perform the permanent seeding and 
mulching and other specified slope protection work in stages, as soon as substantial 
areas of exposed slopes can be made available.  This will require the establishing of 
final grades as shown on the Drawings and application of agricultural limestone, 
commercial fertilizer, seeding and mulching or sodding.  When directed by the 
Engineer, temporary fertilizer, seeding and mulching materials shall be used.  In 
general, the Contractor shall temporarily seed all disturbed areas within seven (7) 
days if they are to remain dormant for more than forty- five (45) days.  Permanent 
soil stabilization shall be applied to disturbed areas within seven (7) days after final 
grade is reached on any portion of the site.  Temporary control measures will be 
used when and as directed by the Engineer to correct conditions that develop during 
construction that were not foreseen during the design stage; that are needed prior to 
installation of permanent control features; or that are needed temporarily to control 
erosion that develops during normal construction practices, but are not associated 
with permanent control features on the project. 
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C. Where erosion is likely to be a problem, clearing and grubbing operations should be 
so scheduled and performed that grading operations and permanent erosion control 
features can follow immediately thereafter if the project conditions permit; 
otherwise temporary erosion control measures will be required between successive 
construction stages. 

 
D. The Engineer will limit the area of excavation, borrow and embankment operations 

in progress commensurate with the Contractor's capability and progress in keeping 
the finished grading, mulching, seeding, and other such permanent control measures 
current in accordance with the accepted schedule.  Mulching, seeding, and other 
such permanent control measures shall be applied after completion of a vertical 
eight (8) feet of embankment or cut, unless otherwise directed by the Engineer.  
Should seasonal limitations or embankment make such coordination unrealistic, 
temporary erosion control measures shall be taken immediately. 

 
E. The Engineer may increase or decrease the allowable  amount of surface area or 

erodible earth material to be exposed at one time by clearing and grubbing, 
excavation, borrow and fill operations as determined by his analysis of project 
conditions.  Factors such as soil erodibility, slope, cut or fill height,  exposed area 
contributing to a watercourse and weather will be considered in this determination. 

 
F. In the event of conflict between these requirements and pollution control laws, 

rules, or regulations or other Federal, State or local agencies, the more restrictive 
laws, rules or regulations shall apply. 

 
G. Temporary seeding areas shall be fertilized at a rate of 12-15 pounds per 1000 

square feet of 10-10-10 or 12-12-12 analysis or equal. 
 

H. When directed by the Engineer, the seed bed shall be thoroughly watered to 
maintain adequate moisture in the upper four (4) inches of soil, necessary to 
promote proper root growth. 

 
I. When directed by the Engineer, temporary seeded areas shall be mowed when grass 

exceeds four (4) inches in height. 
 

J. Temporary erosion control features shall be acceptably maintained and shall 
subsequently be removed or replaced when directed by the Engineer.   

 
K. Removed materials shall become the property of the Contractor and shall be 

disposed of off the site at the Contractor's expense. 

3.2 PERFORMANCE 
 

A. If, in the opinion of the Engineer and Owner, proper control of soil erosion and 
sedimentation is not being provided by the Contractor, the Owner may take all 
necessary steps to provide corrective measures and the cost of such services will be 
deducted from any money which may be due or become due the Contractor. 
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B. Control work performed for protection of construction areas outside the 
construction site, such as borrow and waste areas, haul roads, equipment and 
material storage sites, and temporary plant sites shall be considered as a subsidiary 
obligation of the Contractor, with all necessary control costs included in the 
contract price. 

 
C. In the event that temporary erosion and sediment control measures are required due 

to the Contractor's negligence, carelessness, or failure to install permanent controls 
as a part of the work as scheduled, and are ordered by the Engineer, such temporary 
work shall be performed by the Contractor at his expense. 

3.3 SILT FENCE 
 

A. The height of a silt fence shall not exceed 36 inches (higher fences may impound 
volumes of water sufficient to cause failure of the structure). 

 
B. The filter fabric shall be purchased in a continuous roll cut to the length of the 

barrier to avoid the use of joints.  When joints are necessary, filter cloth shall be 
spliced together only at a support post, with a minimum six (6) inches overlap and 
securely sealed. 

 
C. Posts shall be spaced a maximum of ten (10) feet apart at the barrier location and 

driven securely into the ground (minimum of 12 inches).  When extra strength 
fabric is used without the wire support fence, post spacing shall not exceed six (6) 
feet. 

 
D. A trench shall be excavated approximately four (4) inches wide and four (4) inches 

deep along the line of posts and upslope from the barrier. 
 
E. When standard strength filter fabric is used, a wire mesh support fence shall be 

fastened securely to the upslope side of the posts using heavy duty wire staples at 
least one (1) inch long, tie wires or hog rings.  The wire shall extend into the trench 
a minimum of two (2) inches and shall not extend more than 36 inches above the 
original ground surface. 

 
F. The standard strength filter fabric shall be stapled or wired to the fence, and eight 

(8) inches of the fabric shall be extended into the trench.  The fabric shall not 
extend more than 36 inches above the original ground surface.  Filter fabric shall 
not be stapled to existing trees. 

 
G. When extra strength filter fabric and closer post spacing are used, the wire mesh 

support fence may be eliminated.  In such a case, the filter fabric is stapled or wired 
directly to the posts with all other provisions of Subparagraph F above applying. 

 
H. The trench shall be backfilled and soil compacted over the filter fabric. 
 
I. Silt fences shall be removed when they have served their purpose, but not before the 

upslope area has been permanently stabilized. 
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J. Silt fences and filter barriers shall be inspected immediately after each rainfall and 
at least daily during prolonged rainfall.  Any required repairs shall be made 
immediately. 

 
K. Should the fabric on a silt fence or filter barrier decompose or become ineffective 

prior to the end of the expected usable life and the barrier is still necessary, the 
fabric shall be replaced promptly. 

 
L. Sediment deposits should be removed after each storm event.  They must be 

removed when deposits reach approximately one-half the height of the barrier. 
 
M. Any sediment deposits remaining in place after the silt fence or filter barrier is no 

longer required shall be dressed to conform with the existing grade, prepared and 
seeded. 

3.4 TEMPORARY MULCHING 
 

A. Application 
1. Mulch materials shall be spread uniformly, by hand or machine. 

a. When spreading straw mulch by hand, divide the areas to be 
mulched into approx. 1000 sq. ft. sections and place approx. 90 lbs. 
of straw in each section to facilitate uniform distribution. 

 
B. Mulch Anchoring 

1. Straw mulch shall be anchored immediately after spreading to prevent 
windblow.  One of the following methods of anchoring straw shall be used: 
a. Mulch anchoring tool 

1. This is a tractor-drawn implement (mulch crimper, serrated 
straight disk or dull farm disk) designed to punch mulch 
approximately two(2) inches into the soil surface.  This 
method provides maximum erosion control with straw.  It is 
limited to use on slopes no steeper than 3:1, where equipment 
can operate safely.  Machinery shall be operated on the 
contour. 

b. Liquid mulch binders 
1. Application of liquid mulch binders and tackifiers should be 

heaviest at edges of areas and at crests of ridges and banks, to 
prevent windblow.  The remainder of the area should have 
binder applied uniformly. Binders may be applied after 
mulch is spread; however, it is recommended to be sprayed 
into the mulch as it is being blown onto the soil.  Applying 
straw and binder together is the most effective method. 

2. The following type of binder may be used: 
a.) Asphalt - any type of asphalt thin enough to be blown 

from spray equipment is satisfactory.  Recommended 
for use are rapid curing (RC-80, RC-250, RC-800), 
medium curing (MC-250, MC-800) and emulsified 
asphalt (SS-1, MS-2, RS-1 and RS-2).  Apply asphalt 
at 4 gal./1000 ft.2, 600 gal./acre.  Do not use heavier 
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applications as it may cause the straw to "perch" over 
rills. 

b.) Wood Fiber - wood fiber hydroseeder slurries may be 
used to tack straw mulch. 

c. Mulch nettings 
1. Lightweight plastic, cotton or paper nets may be stapled over 

the mulch according to manufacturer's recommendations. 
 

C. Chemical Mulches 
1. Chemical mulches may be used alone only in the following situations: 

a. Where no other mulching material is available. 
b. In conjunction with temporary seeding during the times when mulch 

is not required for that practice. 
2. Chemical mulches may be used to bind other mulches or with wood fiber in 

a hydroseeded slurry at any time.  Manufacturer's recommendations for 
application of chemical mulches shall be followed. 

 
D. Nets and Mats 

1. Nets may be used alone on level areas, on slopes no steeper than 3:1, and in 
waterways. 

2. When mulching is done in late fall or during June, July and August, or 
where soil is highly erodible, net should only be used in conjunction with an 
organic mulch such as straw. 

3. When net and organic mulch are used together, the net should be installed 
over the mulch except when the mulch is wood fiber.  Wood fiber may be 
sprayed on top of the installed net. 

4. Excelsior blankets are considered protective mulches and may be used alone 
on erodible soils and during all times of the year. 

5. Other products designed to control erosion shall conform to manufacturer's 
specification and should be applied in accordance with manufacturer's 
instructions provided those instruction are at least as stringent as this 
specification. 

6. Staples will be made of plain iron wire, No. 8 gauge or heavier, and will be 
six (6) inches or  more in length. 

7. Prior to installation: 
a. Shape and grade as required the waterway, channel, slope or other 

area to be protected. 
b. Remove all rocks, clods or debris larger than two (2) inches in 

diameter that will prevent contact between the net and the soil 
surface. 

c. When open-weave nets are used, lime, fertilizer and seed may be 
applied either before or after laying the net.  When excelsior matting 
is used, they must be applied before the mat is laid. 

8. Laying the Net: 
a. Start laying the net from top of channel or top of slope and unroll 

down-grade. 
b. Allow to lay loosely on soil - do not stretch. 
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c. To secure net: Upslope ends of net should be buried in a slot or 
trench no less than six (6) inches deep.  Tamp earth firmly over net.  
Staple the net every twelve (12) inches across the top end. 

d. Edges of net shall be stapled every three (3) feet.  Where two strips 
of net are laid side by side, the adjacent edges shall be overlapped 
three (3) inches and stapled together. 

e. Staples shall be placed down the center of net strips at 3-foot 
intervals.  Do not stretch net when applying staples. 

9. Joining strips 
a. Insert new roll of net in trench, as with upslope ends of net.  Overlap 

the end of the previous roll eighteen (18) inches, turn under six (6) 
inches and staple across end of roll just below anchor slot and at the 
end of the turned-under net every twelve (12) inches. 

10. At bottom of slopes 
a. Lead net out onto a level area before anchoring.  Turn ends under six 

(6) inches and staple across end every twelve (12) inches. 
11. Check slots 

a. On highly erodible soils and on slopes steeper than 4:1, erosion 
check slots should be made every fifteen (15) feet.  Insert a fold of 
net into a six (6) inch trench and tamp firmly.  Staple at twelve (12) 
inch intervals across the downstream portion of the net. 

12. Rolling 
a. After installation, stapling and seeding, net should be rolled to 

ensure firm contact between net and soil. 
13. All mulches should be inspected periodically, in particular after rainstorms, 

to check for  rill erosion.  Where erosion is observed, additional mulch 
should be applied.  Net should be inspected after rainstorms for dislocation 
or failure.  If washouts or breakage occur, re- install net as necessary after 
repairing damage to the slope.  Inspections should take place up until 
grasses are firmly established.  Where mulch is used in conjunction with 
ornamental plantings, inspect periodically throughout the year to determine 
if mulch is maintaining coverage of the soil surface; repair as needed. 

3.5 TEMPORARY SEEDING 
 

A. Site Preparation 
1. Grade as needed and feasible to permit the use of conventional equipment 

for seedbed preparation, seeding, mulch application and anchoring. 
2. Install the needed erosion control practices prior to seeding such as 

diversions, temporary waterways for diversion outlets and sediment basins. 
 

B. Seedbed Preparation 
1. Lime (in lieu of a soil test recommendation) shall be applied on acid soil 

(pH 5.5 or lower) and subsoil at a rate of 100 pounds per 1000 square feet or 
two tons per acre of agricultural ground limestone.  For best results, make a 
soil test. 

2. Fertilizer (in lieu of a soil test recommendation) shall be applied at a rate of 
12-15 pounds per 1000 square feet or 500-600 pounds per acre of 10-10-10 
or 12-12-12 analysis or equivalent. 
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3. Work the lime and fertilizer into the soil with a disk harrow, springtooth 
harrow or similar tools to as depth of two inches.  On sloping areas, the final 
operation shall be on the contour. 

 
C. Seeding 

1. Apply the seed uniformly with a cyclone seeder, drill, cultipacker seeder or 
hydroseeder (slurry may include seed and fertilizer) preferably on a firm, 
moist seedbed.  Seed wheat or rye no deeper than one (1) inch.  Seed 
ryegrass no deeper than one-fourth (¼) inch. 

2. When feasible, except where a cultipacker type seeder is used, the seedbed 
should be firmed following seeding operations with a cultipacker, roller or 
light drag.  On sloping land, seeding operations should be on the contour 
wherever possible. 

 
D. Mulching 

1. Mulch shall be applied to protect the soil and provide a better environment 
for plant growth. 

2. Mulch shall consist of small grain straw (preferably wheat or rye) and shall 
be applied at the rate of two tons per acre or 100 pounds (two to three bales) 
per 1000 square feet. 

3. Spread the mulch uniformly by hand or mechanically so the soil surface is 
covered. 

4. Mulch Anchoring Methods 
a. Mechanical - use a disk, crimper or similar type tool set straight to 

punch or anchor the mulch material into the soil. 
b. Asphalt Emulsion - apply at the rate of 160 gallons per acre into the 

mulch as it is being applied. 
c. Mulch Nettings - use according to the manufacturer's 

recommendations.  Use in areas of water concentration to hold 
mulch in place. 

 
E. Irrigation 

1. If soil moisture is deficient, supply new seedings with adequate water for 
plant growth until they are firmly established.  This is especially true when 
seedings are made late in the planting season, in abnormally dry or hot 
seasons, or on adverse sites. 

 
 
END OF SECTION 015713 
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SECTION 016600 - PRODUCT HANDLING AND PROTECTION 

PART 1 - GENERAL 

1.1 DELIVERY AND STORAGE OF MATERIALS 

A. The Contractor shall be responsible for delivery and storage of all materials. 

B. The Contractor shall coordinate with the Engineer on the arrangement for storing 
construction materials and equipment.  Deliveries of all construction materials and 
equipment should be made at suitable times. 

C. The Contractor shall store all materials required for the performance of this contract at sites 
designated by the Engineer. 

D. All stockpiles shall be neat, compact, completely safe, and barricaded with warning lights if 
necessary. 

E. Precautions shall be taken so that no shade trees, shrubs, flowers, sidewalks, driveways or 
other facilities will be damaged by the storage of materials.  The Contractor shall be 
responsible for the restoration of all stockpile sites to their original condition. 

F. Materials, tools and machinery shall not be piled or placed against shade trees, unless they 
shall be amply protected against injury therefrom.  All materials, tools, machinery, etc. 
stored upon public thoroughfares must be provided with red lights at night time so as to 
warn the traffic of such obstruction. 

G. Materials shall be so stored as to assure the preservation of their quality and fitness for the 
work.  Stored materials, even though approved before storage, shall again be inspected 
prior to their use in the work.  Stored materials shall be located so as to facilitate their 
prompt inspection.  Approved portions of the construction site may be used for storage 
purposes and for the placing of the Contractor's plant and equipment, but any additional 
space required therefore must be provided by the Contractor at his expense. Private 
property shall not be used for storage purposes without written permission of the property 
owner or lessee, and copies of such written permission shall be furnished the Engineer.  All 
storage sites shall be restored to their original condition by the Contractor at his expense. 

END OF SECTION 016600 
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SECTION 017800 - FINAL COMPLIANCE AND SUBMITTALS 

PART 1 - GENERAL 

1.1 The following forms and related sign-offs shall be documented in accordance with 
provisions of the contract.  These forms shall be completed by the Contractor and approved 
by the Owner before final retainer is approved for release.  Forms for Items A to E will be 
attached to the Contractor's executed copy of the contract. 

A. Certificate of Substantial Completion (To be submitted at time of Substantial Completion). 

B. Contractor's Certification of Completion. 

C. Contractor's Affidavit of Prevailing Wage. 

D. Consent of Surety Company for Final Payment. 

E. Affidavit of Final Acceptance Date and Correction Period. 

F. Before the OWNER will approve and accept the work and release the retainer, the 
CONTRACTOR will furnish the OWNER a written report indicating the resolution of any 
and all property damage claims filed with the CONTRACTOR by any party during the 
construction period.  The information to be supplied shall include, but not be limited to, 
name of claimant, date filed with CONTRACTOR, name of insurance company and/or 
adjuster handling claim, how claim was resolved and if claim was not resolved for the full 
amount, a statement indicating the reason for such action. 

G. DBE Subcontractor Participation Forms SR-EPA.7-8 (Applicable for WPCLF & WSRLA 
funded projects only). 

H. Subcontractor List, Specification Section 011100 - 2 form (Applicable for CDBG funded 
projects only). 

END OF SECTION 017800 
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SECTION 017821 - CLEANING AND PROTECTION 

PART 1 - GENERAL 

1.1 GENERAL 

A. On or before the completion date for the work, the Contractor shall tear down and remove 
all temporary structures built by him, all construction plant used by him, and shall repair 
and replace all parts of existing embankments, fences or other structures which were 
removed or injured by his operations or by the employees of the Contractor. The Contractor 
shall thoroughly clean out all buildings, sewers, drains, pipes, manholes, inlets and 
miscellaneous and appurtenant structures, and shall remove all rubbish leaving the grounds 
in a neat and satisfactory condition. 

B. As circumstances require and when ordered by the Engineer, the Contractor shall clean the 
road, driveway, and/or sidewalk on which construction activity under this contract has 
resulted in dirt or any other foreign material being deposited with an automatic self-
contained mechanical sweeper with integral water spray, vacuum and on-board or 
supplementary containment. 

C. Failure to comply with this requirement when ordered by the Engineer or his 
representative, may serve as cause for the Engineer to stop the work and to withhold any 
monies due the Contractor until such order has been complied with to the satisfaction of the 
Engineer. 

D. As the work progresses, and as may be directed, the Contractor shall remove from the site 
and dispose of debris and waste material resulting from his work.  Particular attention shall 
be given to minimizing any fire and safety hazard from form materials or from other 
combustibles as may be used in connection with the work, which should be removed daily. 

E. The Contractor shall wash all windows and other glass surfaces, leaving all areas free from 
putty marks, paint, etc. 

F. During and after installation, the Contractor shall furnish and maintain satisfactory 
protection to all equipment against injury by weather, flooding or breakage thereby 
permitting all work to be left in a new condition at the completion of the contract. 

END OF SECTION 017821 
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SECTION 017839 - PROJECT RECORDS, DRAWINGS 

PART 1 - GENERAL 

1.1 RECORD DRAWINGS 

A. The Contractor shall furnish an authentic set of marked-up drawings showing the 
installation insofar as the installation shall have differed from the Engineer's drawings. The 
drawings shall be delivered to the Engineer for making revisions to the original drawings 
immediately after final acceptance by the Owner. 

B. The Contractor shall furnish dimensioned drawings indicating locations of all underground 
mechanical and electrical facilities. 

1.2 SERVICE CONNECTION RECORDS 

A. The Contractor shall record the location of all service and property connections, new or 
existing, made to utilities constructed under this contract.  Such records shall be turned over 
to the Owner upon completion of the work.  The cost of making such records shall be 
included in the various unit or lump sum prices stipulated for the various items of the work. 

B. The location of each sewer connection as measured along the sewer from the nearest 
downstream manhole and its description with respect to the sewer shall be recorded.  The 
record shall include the depth of new stubs for future connections and the depth of existing 
connections as measured from the surface grade.  Also, the use of any vertical riser pipe 
shall be noted. 

C. The location of each water connection as measured along the water line from the nearest 
fire hydrant. 

END OF SECTION 017839 



 024119 - 1 

SECTION 024119 - REMOVAL OF STRUCTURES AND OBSTRUCTIONS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of Contract, including General and Supplementary 
Conditions and Division 1 Specification sections, apply to work of this section.  

1.2 DESCRIPTION OF WORK 

A. This section includes removal of pavement, piping, and equipment necessary to clear space 
for new construction and/or to rehabilitate existing construction. 

1.3 REQUIREMENTS OF REGULATORY AGENCIES 

A. State and local code requirements shall control the disposal of debris resulting from the 
removal operation. 

1.4 PROTECTION 

A. Structures shall be removed in such a manner as not to damage portions of the existing 
structure which are to remain in place.  

PART 2 - PRODUCTS (NOT APPLICABLE) 

PART 3 - EXECUTION 

3.1 PAVEMENTS, SIDEWALKS, CURBING, SIMILAR STRUCTURES 

A. Removal of existing pavements, sidewalks, curbing, and similar structures shall end at an 
existing joint or a sawed joint.  Sawed joints shall be straight, neat and free from chipped or 
damaged edges. 

B. For removal of reinforced or non-reinforced concrete, the minimum depth of saw cut shall 
be 3 in. 

C. For removal of reinforced concrete, the depth of saw cut shall be sufficient to cut the steel. 

D. If the concrete is coated with a bituminous surface or other material, the depth shall be 
sufficient to cut into the concrete, not including the coating depth, as specified above.  
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3.2 EXCAVATION OF RIGID PAVEMENT 

A. The Contractor shall excavate rigid pavement, consisting of concrete or concrete base with 
a wearing surface of brick or bituminous concrete, wherever such excavation is required for 
the purpose of this Contract.  

B. Pavement shall be excavated to neat lines and, only to widths required for trenches, for pipe 
laying and for construction of structures.  Adequate provision shall be made to prevent 
settlement and breakage of pavement beyond the approved limits of excavation.  

C. All pavement broken or damaged beyond the limits above stated, or the approved extension 
thereof, shall be replaced by the Contractor at his expense. 

3.3 CATCH BASINS, INLETS AND SIMILAR STRUCTURES 

A. Existing drainage structure designated by the Engineer to be removed shall be completely 
removed. 

B. Abandoned sewers shall be sealed and made watertight with approved masonry bulkheads. 

C. All castings salvaged from abandoned or removed drainage structures shall remain the 
property of the Owner and shall be cleaned and transported by the Contractor to a site 
designated by the Engineer or incorporated in the work where called for on the Drawings, 
scheduled, or so directed. 

3.4 FENCE 

A. Where so required by the Drawings, existing fence shall be carefully dismantled and stored 
for reuse or for salvage by the Owner. 

B. Wood posts and other materials not considered salvageable by the Engineer shall be 
disposed of by the Contractor.  

C. The Contractor will be required to replace, at no cost to the Owner, material lost or 
damaged by negligence or by the use of improper methods.  

3.5 EQUIPMENT REMOVAL 

A. All equipment, valves, piping, fittings, and miscellaneous steel structures that are removed 
shall remain the property of the Owner and shall be stored at site selected by the Owner.  
The Owner reserves the right to require the Contractor to dispose of certain unwanted 
portions of removed equipment and materials.  The Owner shall have the right to reject any 
or all materials removed during construction, and the Contractor shall haul away and 
dispose of these materials in a suitable manner at no additional cost to the Owner.  
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3.6 DISPOSAL OF DEBRIS 

A. All debris resulting from demolition operations; i.e., broken concrete, masonry, pipe, 
miscellaneous metal, trees and brush, equipment, etc., shall be disposed of offsite.  

B. The Contractor shall police the hauling of debris to insure that all spillage from haul trucks 
is promptly and completely removed.  

3.7 BACKFILLING 

A. All trenches, holes, and pits resulting from the removal and abandonment of any structure 
or obstruction shall be backfilled and compacted in accordance with the requirements of 
Section 312323.14.  

END OF SECTION 024119 
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SECTION 030000 - CONCRETE WORK 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of Contract, including General and Supplementary 
Conditions and Division-1 Specification sections, apply to work of this section. 

1. Section 013319 – Field Testing Requirements 

1.2 SUMMARY 

A. This Section specifies cast-in place concrete, including form work, reinforcing, mix design, 
placement procedures and finishes. 

 
1. Extent of concrete work is shown on drawings. 
2. Concrete paving and walks are specified in Division 2. 
3. Precast concrete is specified in other Division-3 sections. 
4. Mechanical finishes and concrete floor toppings are specified in other Division-3 

sections. 

1.3 SUBMITTALS 

A. Product Data:  Submit data for proprietary materials and items, including reinforcement 
and forming accessories, admixtures, patching compounds, waterstops, joint systems, 
curing compounds, dry-shake finish materials, and others as requested by Engineer. 

B. Shop Drawings; Reinforcement:  Submit original shop drawings prepared for fabrication, 
bending, and placement of concrete reinforcement. Comply with ACI Detailing Manual 
showing bar schedules, stirrup spacing, diagrams of bent bars, arrangement of concrete 
reinforcement.  Include special reinforcement required for openings through concrete 
structures. 

C. Shop Drawings; Form work:  Submit shop drawings prepared by a registered Professional 
Engineer for fabrication and erection of forms for specific finished concrete surfaces.  
Show form construction including jointing, special form joint or reveals, location and 
pattern of form tie placement, and other items which affect exposed concrete visually. 

 
1. Engineer's review is for general architectural applications and features only.  Design 

of form work for structural stability and efficiency is Contractor's responsibility. 

D. Samples:  Submit samples of materials as requested by Engineer, including names, sources, 
and descriptions. 

E. Laboratory Test Reports:  Submit laboratory test reports for concrete materials and mix 
design tests. 
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1. The proposed mix design submittal(s) shall follow the procedures of Chapter 5, 
Sections 5.2 to 5.3 of ACI-318. 

2. Reference should be made to ACI-211.5R "Guide for Submittal of Concrete 
Proportions" for the required submittal information.  Sample forms for presenting the 
necessary information can be found in the addendum at the end of this section. 
Example Form B should follow a completed Example A in the submittal when 
laboratory trial batches are used to document a water-cementious materials ratio 
curve. 

3. Additional data summarizing the past performance records should be an integral part 
of the submittal if the submittal is based on past performance with the proposed 
materials and proportions. 

F. Materials Certificates:  Provide materials certificates in lieu of materials laboratory test 
reports when permitted by Engineer. Materials certificates shall be signed by manufacturer 
and Contractor, certifying that each material item complies with, or exceeds, specified 
requirements.  Provide certification from admixture manufacturers that chloride content 
complies with specification requirements. 

1.4 QUALITY ASSURANCE 

A. Codes and Standards:  Comply with provisions of following codes, specifications, and 
standards, latest revisions, except where more stringent requirements are shown or 
specified: 

 
1. ACI 301 "Specifications for Structural Concrete for Buildings." 
2. ACI 318 "Building Code Requirements for Reinforced Concrete.” 
3. Concrete Reinforcing Steel Institute (CRSI), "Manual of Standard Practice.” 
4. ACI 347 "Guide to Form work for Concrete." 
5. ACI 117, "Specifications for Tolerances for Concrete Construction and Materials.” 

B. Materials and installed work may require testing and retesting at anytime during progress 
of work.  Tests, including retesting of rejected materials for installed work, shall be done at 
Contractor's expense. 

C. Engage a testing agency acceptable to Engineer to perform initial material evaluation and 
certification tests for mix designs and to design concrete mixes. 

D. Mockup:  Cast mockup of size indicated or as required to demonstrate typical joints, form 
tie spacing, and proposed surface finish, texture, and color.  Maintain sample panel exposed 
to view for duration of project, after Engineer's acceptance of visual qualities. 
1. Demolish mockup and remove from site when directed by Engineer. 

E. Pre-installation Conference:  Conduct conference at project site to comply with 
requirements of Division 1 Section "Project Meetings" and the following: 

 
1. At least 35 days prior to submitting design mixes, conduct a meeting to review 

detailed requirements for preparing concrete design mixes and to determine 
procedures for satisfactory concrete operations.  Review requirements for submittals, 
status of coordinating work, and availability of materials.  Establish preliminary 
work progress schedule and procedures for materials, inspection, testing and 
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certifications.  Require representatives of each entity directly concerned with cast-in-
place concrete to attend conference, including, but not limited to, the following: 

 
a. Contractor's Superintendent 
b. Agency responsible for concrete design mixes. 
c. Agency responsible for field quality control. 
d. Ready-mix concrete producer. 
e. Concrete Subcontractor 
f. Primary admixture manufactures. 

1.5 PROJECT CONDITIONS 

A. Protection of Footings Against Freezing:  Cover completed work at footing level with 
sufficient temporary or permanent cover as required to protect footings and adjacent 
subgrade against possibility of freezing; maintain cover for time period as necessary. 

B. Protect adjacent finish materials against spatter during concrete placement. 

PART 2 - PRODUCTS 

2.1 FORM MATERIALS 

A. Forms for Exposed Finish Concrete:  Plywood, metal, metal-framed plywood faced, or 
other acceptable panel-type materials, to provide continuous, straight, smooth, exposed 
surfaces.  Furnish in largest practicable sizes to minimize number of joints and to conform 
to joint system shown on drawings. 

 
1. Use plywood complying with U.S. Product Standard PS-1 "B-B (Concrete Form) 

Plywood,” Class I, Exterior Grade or better, mill-oiled and edge-sealed, with each 
piece bearing legible inspection trademark. 

B. Forms for Unexposed Finish Concrete:  Plywood, lumber, metal, or other acceptable 
material.  Provide lumber dressed on at least two (2) edges and one side for tight fit. 

C. Forms for Textured Finish Concrete:  Units of face design, size, arrangement, and 
configuration to match Engineer's control sample.  Provide solid backing and form supports 
to ensure stability of textured form liners. 

D. Forms for Cylindrical Columns and Supports:  Metal, fiberglass reinforced plastic, or paper 
or fiber tubes. Construct paper or fiber tubes of laminated plies using water-resistant 
adhesive with wax-impregnated exterior for weather and moisture protection.  Provide units 
with sufficient wall thickness to resist loads imposed by wet concrete without deformation. 

E. Form Coatings:  Provide commercial formulation form-coating compounds that will not 
bond with, stain, nor adversely affect concrete surfaces, and will not impair subsequent 
treatments of concrete surfaces. 
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F. Form Ties:  Factory-fabricated, adjustable-length, snapoff metal or glass fiber-reinforced 
plastic form ties, designed to prevent form deflection and to prevent spalling concrete upon 
removal.  Provide units which will leave no metal closer than 1-1/2" to the exposed surface. 

 
1. Provide ties which, when removed, will leave holes not larger than 1" diameter in 

concrete surface. 
2. All form ties shall have a factor of safety of two (2) to determine the recommended 

safe working load. 

2.2 REINFORCING MATERIALS 

A. Reinforcing Bars:  ASTM A 615, Grade 60, deformed. 

B. Galvanized Reinforcing Bars:  ASTM A 767, Class II (2.0 oz. zinc psf) hot-dip galvanized, 
after fabrication and bending. 

C. Epoxy-Coated Reinforcing Bars:  ASTM A 775. 
 

1. Repair of damaged epoxy-coating - When required, damaged epoxy-coating shall be 
repaired with patching material conforming to ASTM A 775.  Repair shall be done in 
accordance with the patching material manufacturer's recommendations. 

D. Steel Wire:  ASTM A 82, plain, cold-drawn steel. 

E. Welded Wire Fabric:  ASTM A 185, welded steel wire fabric. (Flat sheets only) 

F. Welded Deformed Steel Wire Fabric:  ASTM A 497. 

G. Epoxy - Coated Welded Wire Fabric:  ASTM A884, Class A. 

H. Supports for Reinforcement:  Bolsters, chairs, spacers, and other devices for spacing, 
supporting, and fastening reinforcing bars and welded wire fabric in place.  Use wire bar 
type supports complying with CRSI specifications. 

 
1. For slabs-on-grade, use supports with sand plates or horizontal runners where base 

material will not support chair legs. 
2. For exposed-to-view concrete surfaces, where legs of supports are in contact with 

forms, provide supports with legs which are plastic protected (CRSI, Class 1) or 
stainless steel protected (CRSI, Class 2). 

2.3 CONCRETE MATERIALS 

A. Portland Cement:  ASTM C 150, Type I, II or I/II and ASTM C595M, Type IP, unless 
otherwise specified.  (See Table I, Concrete Requirements). 

 
1. Use one brand of cement throughout project, unless otherwise acceptable to 

Engineer. 
 

B. Fly Ash:  ASTM C 618, Class F. 
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1. Limit use of fly ash to not exceed 25% of cement content by weight. 

C. Ground Granulated Blast-Furnace Slag:  ASTM C989, Grade 100 or 120. 
 

1. Limit use of granulated blast-furnace slag to not exceed 30% of cement content by 
weight. 

D. Normal Weight Aggregates:  ASTM C 33, and as herein specified.  Provide aggregates 
from a single source for exposed concrete, with nominal maximum aggregate size of 1 
inch. 

 
1. For exterior exposed surfaces, do not use fine or coarse aggregates containing 

spalling-causing deleterious substances. 
2. Local aggregates not complying with ASTM C 33 but which have shown by special 

test or actual service to produce concrete of adequate strength and durability may be 
used when acceptable to Engineer. 

3. Combined Aggregate Gradation:  Well graded from coarsest to finest with not more 
than 18 percent and not less than 8 percent retained on an individual sieve, except 
that less than 8 percent may be retained on coarsest sieve and on No. 50 (0.3-mm) 
sieve, and less than 8 percent may be retained on sieves finer than No. 50 (0.3 mm). 

E. Lightweight Aggregates:  ASTM C 330. 
 
Maximum nominal aggregate size of 1 inch. 

F. Water:  Drinkable and complying with ASTM C94. 

G. Air-Entraining Admixture:  ASTM C 260, certified by manufacturer to be compatible with 
other required admixtures. 

 
1. Products:  Subject to compliance with requirements, provide one of the following: 

 
a. "Air-Mix"; Euclid Chemical Co. 
b. "Sika Aer"; Sika Corp. 
c. "MB-VR or MB-AE"; Master Builders. 

H. Water-Reducing Admixture:  ASTM C 494, Type A, and containing not more than 0.1 
percent chloride ions. 

 
1. Products:  Subject to compliance with requirements, provide one of the following: 

 
a. "WRDA"; W.R. Grace. 
b. "Eucon WR-75"; Euclid Chemical Co. 
c. "Pozzolith Normal"; Master Builders. 

I. High-Range Water-Reducing Admixture (Super Plasticizer):  ASTM C 494, Type F and 
containing not more than 0.1 percent chloride ions. 

 
1. Products:  Subject to compliance with requirements, provide one of the following: 

a. "Sikament 300"; Sika Chemical Corp. 
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b. "Eucon 37"; Euclid Chemical Co. 
c. "Rheobuild or Polyheed"; Master Builders. 

J. Water-Reducing, Non-Chloride Accelerator Admixture:  ASTM C 494, Type E, and 
containing not more than 0.1 percent chloride ions. 

 
1. Products:  Subject to compliance with requirements, provide one of the following: 

 
a. "Accelguard 80"; Euclid Chemical Co. 
b. "Pozzutec 20"; Master Builders. 
c. "Daraset"; W.R. Grace & Co. 

K. Water-Reducing, Retarding Admixture:  ASTM C 494, Type D, and containing not more 
than 0.1 percent chloride ions. 

 
1. Products:  Subject to compliance with requirements, provide one of the following: 

 
a. "Pozzolith"; Master Builders. 
b. "Eucon Retarder 75"; Euclid Chemical Co. 
c. "Plastiment"; Sika Chemical Co. 

L. Corrosion-Inhibiting Admixture: Commercially formulated, anodic inhibitor or mixed 
cathodic and anodic inhibitor; capable of forming a protective barrier and minimizing 
chloride reactions with steel reinforcement in concrete. 

 
1. Available Products:  Subject to compliance with requirements, products that may be 

incorporated into the Work include, but are not limited to, the following: 
2. Products:  Subject to compliance with requirements, provide one of the following: 

 
a. Catexol 1000CL; Axim Concrete Technologies. 
b. MCI 2000 or MCI 2005; Cortec Corporation. 
c. DCI or DCI-S; W.R. Grace & Co., Construction Products Div. 
d. Rheocrete 222+; Master Builders, Inc. 
e. FerroGard-901; Sika Corporation. 

M. Prohibited Admixtures:  Calcium chloride thyocyanates or admixtures containing more 
than 0.1 percent chloride ions are not permitted. 

N. Fiber Reinforcement: 
1. Synthetic fiber reinforcing shall be added to the concrete for the areas so indicated in 

the drawings.  Only fibers designed and manufactured specifically for use in concrete 
shall be acceptable as secondary reinforcement, complying with ASTM C1116, not 
less than 3/4 inch long. 

2. The fibers may be added at the batch plant.  The incorporation of said fibers shall be 
documented on the delivery ticket from the ready mix producer.  Fibers shall be 
added to the concrete in strict accordance with manufacturer's printed instructions. 
The minimum dosage rate shall be 1.5 lbs/cubic yard. 

3. Nylon fibers containing 100% virgin nylon monofilaments shall be utilized to impart 
a "non-hairy" surface to the finished concrete. 
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4. Products:  Subject to compliance with requirements, provide the following fibrous 
reinforcement or approved equal: 

 
a. Nycon Fiber; Nycon, Inc. 
b. Nylo-Mono; Forta Corp. 
c. Fibrasol N; Axim Concrete Technologies 

2.4 RELATED MATERIALS 

A. Reglets:  Where resilient or elastomeric sheet flashing or bituminous membranes are 
terminated in reglets, provide reglets of not less than 26 gage galvanized sheet steel.  Fill 
reglet or cover face opening to prevent intrusion of concrete or debris. 

B. Waterstops:  Provide waterstops at construction joints and other joints as indicated and 
specified in Section 030000.02. 

C. Granular Base:  Evenly graded mixture of fine and coarse aggregates to provide, when 
compacted, a smooth and even surface below slabs on grade. 

D. Vapor Retarder:  Provide vapor retarder cover, ASTM E1745 Class C, over prepared base 
material where indicated below slabs on grade.  Use only materials which are resistant to 
deterioration when tested in accordance with ASTM E 154, as follows: 

 
1. Polyethylene sheet not less than 10 mils thick. 
2. Water resistant barrier paper consisting of heavy Kraft papers laminated together 

with glass fiber reinforcement and over-coated with black polyethylene on each side. 
 

a. Product:  Subject to compliance with requirements, provide Moistop Ultra 10 
by Fortifiber Corporation, Stego Wrap 10-mil by Stego Industries or equal. 

E. Non-Shrink Grout:  CRD-C 621 and ASTM C-1107, factory pre-mixed grout. 
 

1. Products:  Subject to compliance with requirements, provide one of the following: 
 

a. Non-metallic 
 

1) "Set Grout"; Master Builders. 
2) "Euco-NS"; Euclid Chemical Co. 
3) "Five Star Grout"; U.S. Grout Corp. 

F. Non-slip Aggregate Finish:  Provide fused aluminum oxide grits, or crushed emery, as 
abrasive aggregate for non-slip finish with emery aggregate containing not less than 50 
percent aluminum oxide and not less than 25 percent ferric oxide.  Use material that is 
factory-graded, packaged, rust-proof, and non-glazing, and is unaffected by freezing, 
moisture, and cleaning materials. 

G. Colored Wear-Resistant Finish:  Packaged, dry, combination of materials, consisting of 
Portland cement, graded quartz aggregate, coloring pigments, and plasticizing admixture. 
Use coloring pigments that are finely ground, non-fading mineral oxides, interground with 
cement.  Color as selected by Engineer, unless otherwise indicated. 
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1. Products:  Subject to compliance with requirements, provide one of the following: 
 

a. "Colorcron"; Master Builders. 
b. "Surflex"; Euclid Chemical Co. 
c. "Lithochrome"; L.M. Scofield Co. 

H. Absorptive Cover:  Burlap cloth made from jute or kenaf, weighing approximately 9 oz. per 
sq. yd., complying with AASHTO M 182, Class 2. 

I. Moisture-Retaining Cover:  One of the following, complying with ASTM C 171. 
 

1. Waterproof paper. 
2. Polyethylene film. 
3. Polyethylene-coated burlap. 

J. Liquid Membrane-Forming Curing Compound:  Liquid type membrane- forming curing 
compound complying with ASTM C 309, Type I, Class A.  Moisture loss not more than 
0.55 kg./sq. m. when applied at 200 sq ft./gal. 

 
1. Products:  Subject to compliance with requirements, provide one of the following: 

 
a. "Masterkure"; Master Builders. 
b. "Ecocure"; Euclid Chemical Co. 
c. "Horn Clear Seal"; A.C. Horn, Inc. 

K. Underlayment Compound:  Freeflowing, self-leveling, pumpable cementitious base 
compound for applications from 1 inch thick to feathered edges. 

 
1. Products:  Subject to compliance with requirements, provide one of the following: 

 
a. "Flo-Top"; Euclid Chemical Co. 
b. "Underlayment 110,” Master Builders, Inc. 
c. "Thoro Underlayment Self-Leveling"; Thoro System Products. 

L. Bonding Compound:  Polyvinyl acetate or acrylic base. 
 

1. Products:  Subject to compliance with requirements, provide one of the following: 
 

a. Polyvinyl Acetate (Interior Only): 
1) "Euco Weld"; Euclid Chemical Co. 
2) "Weldcrete"; Larsen Products Corp. 
3) "Everweld"; L&M Construction Chemicals, Inc. 

 
b. Acrylic or Styrene Butadiene: 

 
1) "Day-Chem AD Bond"; Dayton Superior Corp. 
2) "Everbond"; L & M Construction Chemicals. 
3) "SBR Latex"; Euclid Chemical Co. 
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M. Epoxy Adhesive:  ASTM C 881, two component material suitable for use on dry or damp 
surfaces.  Provide material "Type,” "Grade,” and "Class" to suit project requirements. 

 
1. Products:  Subject to compliance with requirements, provide one of the following: 

 
a. "Epoxtite Binder 2390"; A.C. Horn, Inc. 
b. "Sikadur 32 Hi-Mod"; Sika Chemical Corp. 
c. "Euco Epoxy 452 or 620"; Euclid Chemical Co. 

2.5 PROPORTIONING AND DESIGN OF MIXES 

A. Prepare design mixes for each type and strength of concrete by either laboratory trial batch 
or field experience methods as specified in ACI 301 and ACI 211.  If the trial batch method 
is used, use an independent testing facility acceptable to Engineer for preparing and 
reporting proposed mix designs.  The testing facility shall not be the same as used for field 
quality control testing unless otherwise acceptable to Engineer. 

 
1. Limit use of fly ash to not exceed 25 percent of cement content by weight. 

B. Submit written reports to Engineer and Structural Engineer of each proposed mix for each 
class of concrete at least 15 days prior to start of work.  Do not begin concrete production 
until mixes have been reviewed by Engineer. 

C. Design mixes to provide normal weight concrete with the following properties, as indicated 
in Table I.: 

TABLE 1 
 

CONCRETE REQUIREMENTS 
 

Concrete 
Class 

Cement 
Type 

Min. 28-Day 
Compressive 

Strength  
PSI 

*Max. 
Water-
Cement 
Ratio 

Min. 
Cement 
Content 
Sacks 

Slump 
Min. 

Inch 
Max. 

Entrained 
Air % 

 

A I 4000 0.45 6 - - 6±1 
B I 2000 0.74 4-1/2 2 6 5±1-1/2 
C I 4000 0.50 6.38 1 4 6±2 
D II or IP 4000 0.45 6 - - 6±1 

 
*Maximum Water - Cementitious Materials Ratio 

1. All reinforced concrete shall be Class A, except as otherwise specified or shown on 
the drawings. 

2. Concrete used for mud mats, fill and channeling in manholes and chambers shall be 
Class B unless otherwise noted on the drawings. 

3. Class C concrete conforming to ODOT 499 (Class C) shall be used for all concrete 
pavement, curbing, driveways, and sidewalks, unless noted otherwise on the 
drawings. 

4. Class B concrete may be used for encasing pipelines, fill, and pipe bedding. 
5. Class B concrete shall be used as concrete fill in concrete tanks for shaping or 

sloping bottoms. 
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a. The following steps shall be taken for installation of the Class B concrete: 
 

1) Scrub concrete slabs and/or walls with a stiff wire brush and streams of 
clean water as a minimum, to remove laitenance. 

2) Apply a bonding agent in accordance with the manufacturer's surface 
preparation and application recommendations. 

3) The Class B concrete shall then be placed and screeded to bring the 
surface to final grade. 

 
6. Class D concrete shall be used for sewerage treatment plants and sewerage pump 

stations, as noted on the drawings. 

D. Lightweight Concrete:  Lightweight aggregate and concrete shall conform to ASTM C 330. 
 Proportion mix to produce concrete with a minimum compressive strength of 3000 psi at 
28 days and a calculated equilibrium unit weight of 110 pcf plus or minus 3 pcf as 
determined by ASTM C 567.  Concrete slump at the point of placement shall be the 
minimum necessary for efficient mixing, placing, and finishing.  Maximum slump shall be 
6 inches for pumped concrete and 5 inches elsewhere.  Air entrain concrete exposed to 
weather according to ACI 301 requirements. 

E. Adjustment to Concrete Mixes:  Mix design adjustments may be requested by Contractor 
when characteristics of materials, job conditions, weather, test results, or other 
circumstances warrant; at no additional cost to Owner and as accepted by Engineer.  
Laboratory test data for revised mix design and strength results must be submitted to and 
accepted by Engineer before using in work. 

F. Admixtures: 
 

1. Use high range water-reducing admixture (super plasticizer) in Classes A and D 
concrete unless noted otherwise. 

2. Use non-chloride accelerating admixture in concrete slabs placed at ambient 
temperatures below 50 deg F (10 deg C). 

3. Use air-entraining admixture in all concrete, unless otherwise indicated.  Add 
air-entraining admixture at manufacturer's prescribed rate to result in concrete at 
point of placement having total air content within limits shown in Table I.  

4. Use admixtures for water-reducing and set-control in strict compliance with 
manufacturer's directions. 

5. Slump Limits:  Proportion and design mixes to result in concrete slump at point of 
placement as shown in Table I: 
a. Concrete containing HRWR admixture (super-plasticizer):  Not more than 8" 

after addition of HRWR to site-verified 2"-3" slump concrete. 

2.6 CONCRETE MIXING 

A. Job-Site Mixing:  Mix materials for concrete in appropriate drum type batch machine 
mixer.  For mixers of one cu. yd., or smaller capacity, continue mixing at least 1-1/2 
minutes, but not more than 5 minutes after ingredients are in mixer, before any part of 
batch is released.  For mixers of capacity larger than one cu. yd., increase minimum 1-1/2 
minutes of mixing time by 15 seconds for each additional cu. yd., or fraction thereof. 
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1. Provide batch ticket for each batch discharged and used in work, indicating project 
identification name and number, date, mix type, mix time, quantity, and amount of 
water introduced. 

B. Ready-Mix Concrete:  Comply with requirements of ASTM C 94, and as herein specified. 
 

1. During hot weather, or under conditions contributing to rapid setting of concrete, a 
shorter mixing time than specified in ASTM C 94 may be required. 

 
a. When air temperature is between 85 deg F (30 deg C) and 90 deg F (32 deg C), 

reduce mixing and delivery time from 1-1/2 hours to 75 minutes, and when air 
temperature is above 90 deg F (32 deg C), reduce mixing and delivery time to 
60 minutes. 

PART 3 - EXECUTION 

3.1 GENERAL 

A. Coordinate the installation of joint materials and vapor retarders with placement of forms 
and reinforcing steel. 

3.2 FORMS 

A. Design, erect, support, brace, and maintain form work to support vertical and lateral, static, 
and dynamic loads that might be applied until such loads can be supported by concrete 
structure.  Construct form work so concrete members and structures are of correct size, 
shape, alignment, elevation, and position.  Maintain form work construction tolerances 
complying with ACI 347. 

B. Design form work to be readily removable without impact, shock, or damage to 
cast-in-place concrete surfaces and adjacent materials. 

C. Construct forms to sizes, shapes, lines, and dimensions shown, and to obtain accurate 
alignment, location, grades, level and plumb work in finished structures.  Provide for 
openings, offsets, sinkages, keyways, recesses, moldings, rustications, reglets, chamfers, 
blocking, screeds, bulkheads, anchorages and inserts, and other features required in work.  
Use selected materials to obtain required finishes.  Solidly butt joints and provide back-up 
at joints to prevent leakage of cement paste. 

D. Fabricate forms for easy removal without hammering or prying against concrete surfaces. 
Provide crush plates or wrecking plates where stripping may damage cast concrete 
surfaces.  Provide top forms for inclined surfaces where slope is too steep to place concrete 
with bottom forms only.  Kerf wood inserts for forming keyways, reglets, recesses, and the 
like, to prevent swelling and for easy removal. 

E. Provide temporary openings where interior area of form work is inaccessible for cleanout, 
for inspection before concrete placement, and for placement of concrete.  Securely brace 
temporary openings and set tightly to forms to prevent loss of concrete mortar.  Locate 
temporary openings on forms at inconspicuous locations. 
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F. Chamfer exposed corners and edges as indicated, using wood, metal, PVC, or rubber 
chamfer strips fabricated to produce uniform smooth lines and tight edge joints. 

G. Provisions for Other Trades:  Provide openings in concrete form work to accommodate 
work of other trades.  Determine size and location of openings, recesses, and chases from 
trades providing such items.  Accurately place and securely support items built into forms. 

H. Cleaning and Tightening:  Thoroughly clean forms and adjacent surfaces to receive 
concrete.  Remove chips, wood, sawdust, dirt, or other debris just before concrete is placed. 
 Retightening forms and bracing after concrete placement if required to eliminate mortar 
leaks and maintain proper alignment. 

3.3 VAPOR RETARDER INSTALLATION 

A. Following leveling and tamping of granular base for slabs on grade, place vapor retarder 
sheeting with longest dimension parallel with direction of pour. 

B. Lap joints 6" and seal with manufacturer's recommended mastic or pressure-sensitive tape. 

3.4 PLACING REINFORCEMENT 

A. Comply with Concrete Reinforcing Steel Institute's recommended practice for "Placing 
Reinforcing Bars,” for details and methods of reinforcement placement and supports, and 
as herein specified. 

 
1. Avoiding cutting or puncturing vapor retarder during reinforcement placement and 

concreting operations.  Repair damages before placing concrete. 

B. Clean reinforcement of loose rust and mill scale, earth, ice, and other materials which 
reduce or destroy bond with concrete. 

C. Accurately position, support, and secure reinforcement against displacement by form work, 
construction, or concrete placement operations.  Locate and support reinforcing by metal 
chairs, runners, bolsters, spacers, and hangers, as required. 

D. Place reinforcement to obtain at least minimum coverages for concrete protection.  
Arrange, space, and securely tie bars and bar supports to hold reinforcement in position 
during concrete placement operations.  Set wire ties so ends are directed into concrete, not 
toward exposed concrete surfaces. 

E. Install welded wire fabric in longest lengths as practicable.  Lap adjoining pieces at least 
one full mesh and lace splices with wire.  Offset end laps in adjacent widths to prevent 
continuous laps in either direction. 

F. Epoxy - Coated Reinforcing Steel: 
 

1. Epoxy-coated reinforcing bars supported from form work shall rest on coated wire 
bar supports, or on bar supports made of dielectric material or other acceptable 
materials.  Wire bar supports shall be coated with dielectric material for a minimum 
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distance of 2 inches from the point of contact with the epoxy-coated reinforcing bars. 
Reinforcing bars used as support bars shall be epoxy-coated. 
In walls having epoxy-coated reinforcing bars, spreader bars where specified by the 
Engineer, shall be epoxy-coated.  Proprietary combination bar clips and spreaders 
used in walls with epoxy-coated reinforcing bars shall be made of corrosion-resistant 
material. 
 

2. Epoxy-coated reinforcing bars - Equipment for handling epoxy-coated bars shall 
have protected contact areas.  Bundles of coated bars shall be lifted at multiple 
pick-up points to minimize bar-to-bar abrasion from sags in the bundles.  Coated bars 
or bundles of coated bars shall not be dropped or dragged.  Coated bars shall be 
stored on protective cribbing.  Fading of the color of the coating shall not be cause 
for rejection of epoxy-coated reinforcing bars.  Coating damage due to handling, 
shipment and placing need not be repaired in cases where the damaged area is 0.1 
square inches or smaller.  Damaged areas larger than 0.1 square inches shall be 
repaired in accordance with the epoxy material manufacturer's recommendations.  
The maximum amount of damage including repaired and unrepaired areas shall not 
exceed 2 percent of the surface area in each linear foot of each bar. 

3.5 JOINTS 

A. Construction Joints:  Locate and install construction joints as indicated or, if not indicated, 
locate so as not to impair strength and appearance of the structure, as acceptable to 
Engineer. 

 
1. Provide keyways at least 1-1/2" deep in construction joints in walls, slabs, and 

between walls and footings; accepted bulkheads designed for this purpose may be 
used for slabs. 

2. Place construction joints perpendicular to main reinforcement.  Continue 
reinforcement across construction joints, except as otherwise indicated. 

B. Waterstops:  Provide waterstops in construction joints as indicated.  Install waterstops to 
form continuous diaphragm in each joint.  Make provisions to support and protect exposed 
waterstops during progress of work.  Fabricate field joints in waterstops in accordance with 
manufacturer's printed instructions. 

C. Isolation Joints in Slabs-on-Ground:  Construct isolation joints in slabs-on-ground at points 
of contact between slabs-on-ground and vertical surfaces, such as column pedestals, 
foundation walls, grade beams, and elsewhere as indicated. 

 
1. Joint filler and sealant materials are specified in Section 030000.02 of these 

specifications. 

D. Contraction (Control) Joints in Slabs-on-Ground:  Construct contraction joints in 
slabs-on-ground to form panels of patterns as shown.  Use inserts 1/4 of slab depth, unless 
otherwise indicated. 

 
1. Form contraction joints by inserting premolded plastic strips into fresh concrete until 

top surface of strip is flush with slab surface.  
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2. Follow the directions of Insert Manufacturer for finishing the slab and joints. 

E. If joint pattern not shown, provide joints not exceeding 15' in either direction and located to 
conform to bay spacing wherever possible (at column centerlines, half bays, third-bays). 

 
1. Joint sealant material is specified in Section 030000.02 of these specifications. 

3.6 INSTALLATION OF EMBEDDED ITEMS 

A. General:  Set and build into work anchorage devices and other embedded items required for 
other work that is attached to, or supported by, cast-in-place concrete.  Use setting 
drawings, diagrams, instructions, and directions provided by suppliers of items to be 
attached thereto.  Electrical conduit shall not be embedded in concrete. 

B. Install reglets to receive top edge of foundation sheet waterproofing, and to receive 
thru-wall flashings in outer face of concrete frame at exterior walls, where flashing is 
shown at lintels, relieving angles, and other conditions. 

C. Edge Forms and Screed Strips for Slabs:  Set edge forms or bulkheads and intermediate 
screed strips for slabs to obtain required elevations and contours in finished slab surface.  
Provide and secure units to support screed strips using strike-off templates or compacting 
type screeds. 

3.7 PREPARATION OF FORM SURFACES 

A. Clean re-used forms of concrete matrix residue, repair and patch as required to return forms 
to acceptable surface condition. 

B. Coat contact surfaces of forms with an approved, nonresidual, low-VOC, from-coating 
compound before placing reinforcement. 

C. Thin form-coating compounds only with thinning agent of type, amount, and under 
conditions of form-coating compound manufacturer's directions.  Do not allow excess 
form-coating material to accumulate in forms or to come into contact with in-place 
concrete surfaces against which fresh concrete will be placed. Apply in compliance with 
manufacturer's instructions. 

D. Coat steel forms with a non-staining, rust-preventative form oil or otherwise protect against 
rusting.  Rust-stained steel form work is not acceptable. 

3.8 CONCRETE PLACEMENT 

A. Preplacement Inspection:  Before placing concrete, inspect and complete form work 
installation, reinforcing steel, and items to be embedded or cast-in.  Notify other crafts to 
permit installation of their work; cooperate with other trades in setting such work. Moisten 
wood forms immediately before placing concrete where form coatings are not used. 

 
1. Apply temporary protective covering to lower 2' of finished walls adjacent to poured 

floor slabs and similar conditions, and guard against spattering during placement. 
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B. General:  Comply with ACI 304 "Recommended Practice for Measuring, Mixing, 
Transporting, and Placing Concrete,” and as herein specified. 

 
 

1. Deposit concrete continuously or in layers of such thickness that no concrete will be 
placed on concrete which has hardened sufficiently to cause the formation of seams 
or planes of weakness.  If a section cannot be placed continuously, provide 
construction joints as herein specified.  Deposit concrete as nearly as practicable to 
its final location to avoid segregation. 

C. Placing Concrete in Forms:  Deposit concrete in forms in horizontal layers not deeper than 
24" and in a manner to avoid inclined construction joints.  Where placement consists of 
several layers, place each layer while preceding layer is still plastic to avoid cold joints. 

 
1. Consolidate placed concrete by mechanical vibrating equipment supplemented by 

hand-spading, rodding, or tamping.  Use equipment and procedures for consolidation 
of concrete in accordance with ACI 309. 

2. Do not use vibrators to transport concrete inside forms.  Insert and withdraw 
vibrators vertically at uniformly spaced locations not farther than visible 
effectiveness of machine.  Place vibrators to rapidly penetrate placed layer and at 
least 6" into preceding layer.  Do not insert vibrators into lower layers of concrete 
that have begun to set.  At each insertion limit duration of vibration to time necessary 
to consolidate concrete and complete embedment of reinforcement and other 
embedded items without causing segregation of mix. 

D. Placing Concrete Slabs:  Deposit and consolidate concrete slabs in a continuous operation, 
within limits of construction joints, until the placing of a panel or section is completed. 

 
1. Consolidate concrete during placing operations so that concrete is thoroughly worked 

around reinforcement and other embedded items and into corners. 
2. Bring slab surfaces to correct level with straightedge and strikeoff.  Use bull floats or 

darbies to smooth surface, free of humps or hollows.  Do not disturb slab surfaces 
prior to beginning finishing operations. 

3. Maintain reinforcing in proper position on chairs during concrete placement 
operations. 

E. Cold Weather Placing:  Protect concrete work from physical damage or reduced strength 
which could be caused by frost, freezing actions, or low temperatures, in compliance with 
ACI 306 and as herein specified. 

 
1. When air temperature has fallen to or is expected to fall below 40 deg F (4 deg C), 

uniformly heat water and aggregates before mixing to obtain a concrete mixture 
temperature of not less than 50 deg F (10 deg C), and not more than 80 deg F (27 deg 
C) at point of placement. 
 
a. The concrete shall be maintained within this temperature range for not less 

than seven (7) days. 
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2. Do not use frozen materials or materials containing ice or snow. Do not place 
concrete on frozen subgrade or on subgrade containing frozen materials or against 
cold reinforcing steel. 

3. Do not use calcium chloride, salt, and other materials containing antifreeze agents or 
chemical accelerators, unless otherwise accepted in mix designs. 

F. Hot Weather Placing:  When hot weather conditions exist that would seriously impair 
quality and strength of concrete, place concrete in compliance with ACI 305 and as herein 
specified. 

 
1. Cool ingredients before mixing to maintain concrete temperature at time of 

placement below 90 deg F (32 deg C).  Mixing water may be chilled, or chopped ice 
may be used to control temperature provided water equivalent of ice is calculated to 
total amount of mixing water.  Use of liquid nitrogen to cool concrete is Contractor's 
option. 

2. Cover reinforcing steel with water-soaked burlap if it becomes too hot, so that steel 
temperature will not exceed the ambient air temperature immediately before 
embedment in concrete. 

3. Fog spray forms, reinforcing steel, and subgrade just before concrete is placed. 
4. Use water-reducing retarding admixture when required by high temperatures, low 

humidity, or other adverse placing conditions, as acceptable to Engineers. 

3.9 FINISH OF FORMED SURFACES 

A. Rough Form Finish:  For formed concrete surfaces not exposed-to- view in the finish work 
or by other construction, unless otherwise indicated.  This is the concrete surface having 
texture imparted by form facing material used, with tie holes and defective areas repaired 
and patched and fins and other projections exceeding 1/4" in height rubbed down or 
chipped off. 

B. Smooth Form Finish:  For formed concrete surfaces exposed-to-view, or that are to be 
covered with a coating material applied directly to concrete, or a covering material applied 
directly to concrete, such as waterproofing, dampproofing, veneer plaster, painting, or other 
similar system.  This is an as-cast concrete surface obtained with selected form facing 
material, arranged orderly and symmetrically with a minimum of seams.  Repair and patch 
defective areas with fins or other projections completely removed and smoothed; provide 
smooth rubbed finish to smooth form finish.  Refer to "Concrete Surface Repairs.” 

C. Smooth Rubbed Finish:  Provide smooth rubbed finish to scheduled concrete surfaces, 
which have received smooth form finish treatment. 

 
1. Scarify or roughen entire surface by grinding or similar effective means. 
2. Combined one part Portland cement to 1-1/2 parts fine sand by volume and a 50:50 

mixture of acrylic or styrene butadiene-based bonding admixture and water to form 
the consistency of thick paint.  Blend standard Portland cement and white Portland 
cement, amounts determined by trial patches, so that final color of dry grout will 
match adjacent surfaces. 
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3. Thoroughly wet concrete surfaces and apply grout to coat surfaces and fill small 
holes.  Remove excess grout by scraping and rubbing with clean burlap.  Keep damp 
by fog spray for at least 36 hours after rubbing. 

4. Repeat the above process if necessary to fill voids or bug holes and obtain a 
consistent match to adjacent surfaces, subject to acceptance of the Engineer. 

D. Grout Cleaned Finish:  Provide grout cleaned finish on scheduled concrete surfaces which 
have received smooth form finish treatment. 

 
1. Scarify or roughen entire surface by grinding or similar effective means. 
2. Apply Thoroseal plaster mix coating by Thoro System Products or approved 

equivalent with an approximate thickness of 1/8-inch to ¼-inch. 
3. Follow the manufacturer’s recommendations and guidelines regarding surface 

preparation, application methods and curing. 
4. Repeat the above process if necessary to fill voids or bug holes and obtain a 

consistent match to adjacent surfaces, subject to acceptance of the Engineer. 

E. Related Unformed Surfaces:  At tops of walls, horizontal offsets, and similar unformed 
surfaces occurring adjacent to formed surfaces, strike-off smooth and finish with a texture 
matching adjacent formed surfaces.  Continue final surface treatment of formed surfaces 
uniformly across adjacent unformed surfaces, unless otherwise indicated. 

3.10 MONOLITHIC SLAB FINISHES 

A. Scratch Finish:  Apply scratch finish to monolithic slab surfaces that are to receive concrete 
floor topping or mortar setting beds for tile, Portland cement terrazzo, and other bonded 
applied cementitious finish flooring material, and as otherwise indicated. 

 
1. After placing slabs, plane surface to tolerances for floor flatness F(F) 15 and floor 

levelness F(L) 13, measured according to ASTM E 1155.  Slope surfaces uniformly 
to drains where required.  After leveling, roughen surface before final set, with stiff 
brushes, brooms, or rakes. 

B. Float Finish:  Apply float finish to monolithic slab surfaces to receive trowel finish and 
other finishes as hereinafter specified, and slab surfaces which are to be covered with 
membrane or elastic waterproofing, membrane or elastic roofing, or sand-bed terrazzo, and 
as otherwise indicated. 

 
1. After screeding, consolidating, and leveling concrete slabs, do not work surface until 

ready for floating.  Begin floating when surface water has disappeared or when 
concrete has stiffened sufficiently to permit operation of power-driven floats, or both, 
Consolidate surface with power-driven floats, or by hand-floating if area is small or 
inaccessible to power units.  Check and level surface plane to tolerances of F(F) 18 
F(L) 15.  Cut down high spots and fill low spots.  Uniformly slope surfaces to drains. 
 Immediately after leveling, refloat surface to a uniform, smooth, granular texture. 

C. Trowel Finish:  Apply trowel finish to monolithic slab surfaces to be exposed-to-view, and 
slab surfaces to be covered with resilient flooring, carpet, ceramic or quarry tile, paint, or 
other thin film finish coating system. 
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1. After floating, begin first trowel finish operation using a power-driven trowel.  Begin 
final troweling when surface produces a ringing sound as trowel is moved over 
surface.  Consolidate concrete surface by final hand-troweling operation, free of 
trowel marks, uniform in texture and appearance, and with surface leveled to 
tolerances of F(F), 20 and F(L) 17, measured according to ASTM E1155.  Grind 
smooth surface defects which would telegraph through applied floor covering 
system. 

D. Trowel and Fine Broom Finish:  Where ceramic or quarry tile is to be installed with thin-set 
mortar, apply trowel finish as specified, then immediately follow with slightly scarifying 
surface by fine brooming. 

E. Non-Slip Broom Finish:  Apply non-slip broom finish to exterior concrete platforms, steps, 
and ramps, and elsewhere as indicated. 

 
1. Immediately after float finishing, slightly roughen concrete surface by brooming with 

fiber bristle broom perpendicular to main traffic route.  Coordinate required final 
finish with Engineer before application. 

F. Non-slip Aggregate Finish:  Apply non-slip aggregate finish to concrete stair treads, 
platforms, ramps, sloped walks, and elsewhere as indicated. 

 
1. After completion of float finishing, and before starting trowel finish, uniformly 

spread 25 lbs. of dampened non-slip aggregate per 100 sq. ft. of surface.  Tamp 
aggregate flush with surface using a steel trowel, but do not force below surface. 
After broadcasting and tamping, apply trowel finishing as herein specified. 

2. After curing, lightly work surface with a steel wire brush, or an abrasive stone, and 
water to expose non-slip aggregate. 

G. Colored Wear-Resistant Finish:  Provide colored wear-resistant finish to monolithic slab 
surface indicated. 

 
1. Apply dry shake materials for colored wear-resistant finish at rate of not less than 

100 lbs. per 100 sq. ft., unless greater amount is recommended by material 
manufacturer. 

2. Immediately following first floating operation, uniformly distribute approximately 
2/3 of required weight of dry shake material over concrete surface, and embed by 
means of power floating.  Follow floating operation with second shake application, 
uniformly distributing remainder of dry shake material with overlapping applications, 
and embed by power floating. 

3. After completion of broadcasting and floating, apply trowel finish as herein 
specified.  Cure slab surface with curing compound recommended by dry shake 
hardener manufacturer.  Apply curing compound immediately after final finishing. 

3.11 CONCRETE CURING AND PROTECTION 

A. General:  Protect freshly placed concrete from premature drying and excessive cold or hot 
temperatures.  Protect concrete from rapid moisture loss before and during finishing 
operations.  
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1. The evaporation graph, Figure 1, of ACI 308 - Curing Concrete, shall be used to 
determine the evaporation rate during concrete placement.  If the rate of evaporation 
equals or exceeds 0.2 lbs/sq.ft./hr., steps shall be taken to prevent excessive 
evaporation from the surface. 

2. Start initial curing as soon as free water has disappeared from concrete surface after 
placing and finishing. 

 
a. Initial curing may be any of the methods listed herein that maintain a 

satisfactory moisture content and temperature. 
 
3. Begin final curing procedures, if they differ from initial curing, immediately 

following initial curing and before concrete has dried.  Continue curing for at least 
seven (7) days in accordance with ACI 301 procedures.  Avoid rapid drying at end of 
final curing period. 

B. Curing Methods:  Perform curing of all structural concrete as herein specified. 
 

1. Provide moisture curing by following methods. 
 

a. Keep concrete surface continuously wet by covering with water. 
b. Continuous water-fog spray. 
c. Cover concrete surface with specified absorptive cover, thoroughly saturating 

cover with water and keeping continuously wet.  Place absorptive cover to 
provide coverage of concrete surfaces and edges, with 4" lap over adjacent 
absorptive covers. 

 
2. Provide moisture-cover curing as follows: 

 
a. Cover concrete surfaces with moisture-retaining cover for curing concrete, 

placed in widest practicable width with sides and ends lapped at least 3" and 
sealed by waterproof tape or adhesive.  Immediately repair any holes or tears 
during curing period using cover material and waterproof tape. 

C. Provide curing and sealing compound to pavement, walks, and curbs only, as follows: 
 

1. Apply specified curing and sealing compound to concrete slabs as soon as final 
finishing operations are complete (within 2 hours) and after surface water sheen has 
disappeared.  Apply uniformly in continuous operation by power-spray or roller in 
accordance with manufacturer's directions.  Recoat areas subjected to heavy rainfall 
within three (3) hours after initial application.  Maintain continuity of coating and 
repair damage during curing period. 

D. Curing Formed Surfaces:  Cure formed concrete surfaces, including undersides of beams, 
supported slabs, and other similar surfaces by moist curing with forms in place for full 
curing period or until forms are removed.  If forms are removed, continue curing by 
methods specified above, as applicable. 

E. Curing Unformed Surfaces:  Cure unformed surfaces, such as slabs, floor topping, and 
other flat surfaces by moist curing methods. 
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1. Final cure concrete surfaces to receive liquid floor hardener or finish flooring by use 
of moisture-retaining cover, unless otherwise directed. 

3.12 SHORES AND SUPPORTS 

A. Comply with ACI 347 for shoring and reshoring in multistory construction, and as herein 
specified. 

B. Extend shoring from ground to roof for structures four (4) stories or less, unless otherwise 
permitted. 

C. Extend shoring at least three (3) floors under floor or roof being placed for structures over 
four (4) stories.  Shore floor directly under floor or roof being placed, so that loads from 
construction above will transfer directly to these shores.  Space shoring in stories below 
this level in such a manner that no floor or member will be excessively loaded or will 
induce tensile stress in concrete members where no reinforcing steel is provided. Extend 
shores beyond minimums to ensure proper distribution of loads throughout structure. 

D. Remove shores and reshore in a planned sequence to avoid damage to partially cured 
concrete.  Locate and provide adequate reshoring to safely support work without excessive 
stress or deflection. 

 
1. Keep reshores in place a minimum of 15 days after placing upper tier, and longer if 

required, until concrete has attained its required 28-day strength and heavy loads due 
to construction operations have been removed. 

3.13 REMOVAL OF FORMS 

A. Formwork not supporting weight of concrete, such as sides of beams, walls, columns, and 
similar parts of the work, may be removed after cumulatively curing at not less than 50 deg 
F (10 deg C) for five (5) days after placing concrete, provided concrete is sufficiently hard 
to not be damaged by form removal operations, and provided curing and protection 
operations are maintained. 

B. Formwork supporting weight of concrete, such as beam soffits, joists, slabs, and other 
structural elements, may not be removed in less than 14 days or until concrete has attained 
at least 75 percent of design minimum compressive strength at 28 days.  Determine 
potential compressive strength of in-place concrete by testing field-cured specimens 
representative of concrete location or members.  Lab cured cylinders will not be 
considered. 

C. Form facing material may be removed five (5) days after placement, only if shores and 
other vertical supports have been arranged to permit removal of form facing material 
without loosening or disturbing shores and supports. 

3.14 RE-USE OF FORMS 



030000 - 21 

A. Clean and repair surfaces of forms to be re-used in work.  Split, frayed, delaminated, or 
otherwise damaged form facing material will not be acceptable for exposed surfaces.  
Apply new form coating compound as specified for new form work. 

B. When forms are extended for successive concrete placement, thoroughly clean surfaces, 
remove fins and laitance, and tighten forms to close joints.  Align and secure joint to avoid 
offsets. Do not use "patched" forms for exposed concrete surfaces, except as acceptable to 
Engineer. 

3.15 MISCELLANEOUS CONCRETE ITEMS 

A. Filling-In:  Fill-in holes and openings left in concrete structures for passage of work by 
other trades, unless otherwise shown or directed, after work of other trades is in place. Mix, 
place, and cure concrete as herein specified, to blend with in-place construction. Provide 
other miscellaneous concrete filling shown or required to complete work. 

B. Curbs:  Provide monolithic finish to interior curbs by stripping forms while concrete is still 
green and steel-troweling surfaces to a hard, dense finish with corners, intersections, and 
terminations slightly rounded. 

C. Equipment Bases and Foundations:  Provide machine and equipment bases and 
foundations, as shown on drawings.  Set anchor bolts for machines and equipment with 
template at correct elevations, complying with certified diagrams or templates of 
manufacturer furnishing machines and equipment. 

 
1. Grout base plates and foundations as indicated, using specified non-shrink grout. Use 

non-metallic grout for exposed conditions, unless otherwise indicated. 

D. Steel Pan Stairs:  Provide concrete fill for steel pan stair treads and landings and associated 
items.  Cast-in safety inserts and accessories as shown on drawings.  Screed, tamp, and 
finish concrete surfaces as scheduled.  Cure concrete as herein specified.  

E. Reinforced Masonry:  Provide concrete grout conforming to ASTM C476 for reinforced 
masonry lintels and bond beams where indicated on drawings and as scheduled.  Maintain 
accurate location of reinforcing steel during concrete placement. 

3.16 CONCRETE SURFACE REPAIRS 

A. Patching Defective Areas:  Repair and patch defective areas with cement mortar 
immediately after removal of forms, when acceptable to Engineer. 

 
1. Saw-cut out honeycomb, rock pockets, voids over 1/4" in any dimension, down to 

solid concrete but, in no case to a depth of less than 1.”  Make edges of cuts slightly 
undercut to the concrete surface.  Thoroughly clean, dampen with water, and 
brush-coat the area to be patched with specified bonding agent.  Place patching 
mortar after bonding compound has dried. 

2. For exposed-to-view surfaces, blend white Portland cement and standard Portland 
cement so that, when dry, patching mortar will match surrounding color.  Provide test 
areas at inconspicuous location to verify mixture and color match before proceeding 
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with patching.  Compact mortar in place and strike-off slightly higher than 
surrounding surface. 

B. Repair of Formed Surfaces:  Remove and replace concrete having defective surfaces if 
defects cannot be repaired to satisfaction of Engineer.  Surface defects, as such, include 
color and texture irregularities, cracks, spalls, air bubbles, honeycomb, rock pockets; fins 
and other projections on surface; and stains and other discolorations that cannot be 
removed by cleaning.  Flush out form tie holes, fill with Portland Cement patching mortar, 
or precast cement cone plugs secured in place with bonding agent.  When other materials 
are used, apply them in accordance with manufacturer's recommendations. 

 
1. Repair concealed formed surfaces, where possible, that contain defects that affect the 

durability of concrete.  If defects cannot be repaired, remove and replace concrete. 
2. Repair of Unformed Surfaces:  Test unformed surfaces, such as monolithic slabs, for 

smoothness and verify surface plane to tolerances specified for each surface and 
finish.  Correct low and high areas as herein specified.  Test unformed surfaces 
sloped to drain for trueness of slope, in addition to smoothness using a template 
having required slope. 

3. Repair finished unformed surfaces that contain defects which affect durability of 
concrete.  Surface defects, as such, include crazing, cracks in excess of 0.01" wide or 
which penetrate to reinforcement or completely through non-reinforced sections 
regardless of width, spalling, pop-outs, honeycomb, rock pockets, and other 
objectionable conditions. 

4. Correct high areas in unformed surfaces by grinding, after concrete has cured at least 
14 days. 

5. Correct low areas in unformed surfaces during or immediately after completion of 
surface finishing operations by cutting out low areas and replacing with fresh 
concrete.  Finish repaired areas to blend into adjacent concrete.  Proprietary patching 
compounds may be used when acceptable to Engineer. 

6. Repair defective areas, except random cracks and single holes not exceeding 1" 
diameter, by cutting out and replacing with fresh concrete.  Remove defective areas 
to sound concrete with clean, square cuts and expose reinforcing steel with at least 
3/4" clearance all around.  Dampen concrete surfaces in contact with patching 
concrete and apply bonding compound.  Mix patching concrete of same materials to 
provide concrete of same type or class as original concrete.  Place, compact, and 
finish to blend with adjacent finished concrete.  Cure in same manner as adjacent 
concrete. 

7. Repair isolated random cracks and single holes not over 1" in diameter by dry-pack 
method.  Groove top of cracks and cut-out holes to sound concrete and clean of dust, 
dirt, and loose particles.  Dampen cleaned concrete surfaces and apply bonding 
compound.  Mix dry-pack, consisting of one part Portland cement to 2-1/2 parts fine 
aggregate passing a No. 16 mesh sieve, using only enough water as required for 
handling and placing.  Place dry pack after bonding compound has dried.  Compact 
dry-pack mixture in place and finish to match adjacent concrete. Keep patched area 
continuously moist for not less than 72 hours. 
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8. Perform structural repairs with prior approval of Engineer or Structural Engineer for 
method and procedure, using specified epoxy adhesive and mortar. 

9. Repair methods not specified above may be used, subject to acceptance of Engineer. 
10. Underlayment Application:  Leveling of floors for subsequent finishes may be 

achieved by use of specified underlayment material. 

3.17 THROUGH SECTION CONCRETE CRACK REPAIRS 

A. Sealing through wall or slab cracks. 
 

1. Seal cracks for a water-tight or structurally bonded repair with epoxy or chemical 
grouting procedures. 

 
a. The Contractor shall make proper repairs with epoxy injection or chemical 

injection with a moisture reactive hydrophilic polyurethane foam grout, as 
directed by the Engineer. 

3.18 MUD MATS 

A. Where called for on the plans or as directed by the Engineer, the Contractor shall construct 
concrete mud mats immediately after cleaning the excavation bottom, to preserve the 
bearing surface condition.  Concrete for mud mats shall be not less than 3 in. thick.  Bottom 
of excavation shall be free of water, mud and loose material prior to mud mat placement.  
See Section 310000. 

 
1. Mud mat concrete shall be cast against the side walls of all excavations to completely 

seal the bottom. 
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ADDENDUM 
EXAMPLE FORM A 

 
CONCRETE SUPPLIER:________________________________________________________ 
 
PROJECT:_______________________________ CONTRACTOR:_____________________ 
 
MIXTURE ID:___________________  SPECIFIED f'c:___________________PSI 
 
MATERIAL     MIXTURE PROPORTIONS lbs-mass/cu.yd. (pcy) 
 
1.0 Cement Type___________  Source:___________________________________ 
 
  Sp. Gr._____________ _______________pcy  ___________cu. ft. 
 
1.1 Other Cementitious Materials:_________________ Class:__________  Source:________ 
 
  Sp. Gr.____________ _______________pcy  ___________cu. ft. 
 
2.0 Aggregate (No. 1)   Type:___________________  Size:__________  Source:________ 
 
  SSD Sp. Gr.____________ _______________pcy  ___________ cu. ft. 
 
  Dry Rodded Unit Wt.: _______________pcf 
  
 Alternate (No. 1) Lightweight Aggregate   Type:_________ Size:_______Source:_____ 
 
  Sp. Gr. Factor _________  over dry pcy  ____________ cu. ft. 
 
  Loose Unit Wt.__________pcf Estimated Wet ______________pcf 
 
2.1 Aggregate (No. 2)  Type:_____________   Size:___________  Source:_____________  
 
  SSD Sp. Gr._________ ______________pcy  _____________cu. ft. 
 
  Dry Rodded Unit Wt.: _____________pcf   (If Fine Sized - FM ___________) 
 
2.2 Aggregate (Nos. 3, 4, n)  Type:_________  Size:____________   Source:___________ 
 
  SSD Sp. Gr._____________  __________pcy _____________cu. ft. 
 
  Dry Rodded Unit Wt.: ____________pcf    
 
3.0 Water:  ______________gal.  ____________pcy _____________cu. ft. 
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EXAMPLE FORM A (CONTINUED) 
 
4.0 Admixtures expressed as fluid ounces/cubic yard, and estimated range 
 
 Source:______________ Name:_________________________ Type______     _______oz 
 
 Source:______________ Name:_________________________ Type______     _______oz 
 
 Source:______________ Name:_________________________ Type______     _______oz 
 
       Total Admixture Liquid Vol. _______ cu. ft. 

 
(*) Note:  Show volume in 4.0 if not included in cubic feet of air or water. 

 
5.0 Other Materials - fibers, color pigment or other additions 
 
  Sp. Gr.____________ _____________pcy  _____________cu. ft. 
_____________________________________________________________________________ 
 
Total Mixture Mass and Volume:  _____________pcy  _____________cu. ft. 
 
Fresh Concrete Properties    Coarse & Fine Aggregate Gradation 
 
        Percent Passing 
 
Slump _________ +/-_______ in.  Sieve Size  Aggregate No. 
 
           1       2       3       4     Combined 
Unit Weight _______ pcf   2 in.  ____  ____  ____  ____  _________ 

Air Content ______+/-_____%  1-1/2 in. ____  ____  ____  ____  _________ 

      1 in.  ____  ____  ____  ____  _________ 

      3/4 in.  ____  ____  ____  ____  _________ 

      1/2 in.  ____  ____  ____  ____  _________ 

If Trail Batch Data -    3/8 in.  ____  ____  ____  ____  _________ 

Identify Batch No. ________   No. 4  ____  ____  ____  ____  _________ 

Batch Date _______    No. 8  ____  ____  ____  ____  _________ 

Concrete Temp._________°F  No. 16  ____  ____  ____  ____  _________ 

Comp. Strength-Average ______°F  No. 30  ____  ____  ____  ____  _________ 
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EXAMPLE FORM A (CONTINUED) 
 

7 day avg. ______psi    No. 50  ____  ____  ____  ____  _________ 

28 day avg. ______psi   No. 100 ____  ____  ____  ____  _________ 

      No. 200 ____  ____  ____  ____  _________ 

 
 
 
Comments:_____________________________________________________________________ 
 
______________________________________________________________________________ 
 
 
 
 
Signature: ____________________________________ Date:__________________________ 
 
Title:  _______________________________________ 
 
Organization: ________________________________________________ 
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EXAMPLE FORM B 
 

CONCRETE SUPPLIER:________________________________________________________ 
 
MATERIAL  TRAIL BATCH NUMBER - proportions per cubic yard 
 
         1      2     3     4 
 
1.0 Cement Source: __________________________________________ 
 
 Type ____ ______lb ______lb ______lb ______lb 
 
1.1 Other Cementitious Material Sources:_________________________________________ 
 
 Type ____ ______lb ______lb ______lb ______lb 
 
2.0 Aggregate No. 1   Size_______________ Source:_____________________________ 
 
 SSD ____ ______lb ______lb ______lb ______lb 
 
 Alternate No. 1 Lightweight Aggregates Type _______ Source: _________ 
 
 Sp. Gr. Factor _______________ 
 
 Oven Dry ______lb ______lb ______lb ______lb 
 
 Wet  ______lb ______lb ______lb ______lb 
 
2.1 Aggregate No. 2   Size_______________ Source:_____________________________ 
 
 SSD ____ ______lb ______lb ______lb ______lb 
 
2.2 Aggregate Nos. 3, 4, n)    Size______________Source:_________________________ 
 
 SSD ____ ______lb ______lb ______lb ______lb 
 
3.0 Water  ______lb ______lb ______lb ______lb 
 
4.0 Admixtures Source: ______________________ 
 
_________ Type _____________   ______oz     ______oz     ______oz      _______oz 
 
_________ Type _____________   ______oz     ______oz     ______oz      _______oz 
 
_________ Type _____________   ______oz     ______oz     ______oz      _______oz 
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EXAMPLE FORM B (CONTINUED) 
 
 
5.0 Other Materials 
 
_________ Type _____________   ______lb     ______lb     ______lb      _______lb 
 
_______________________________________________________________________ 
 
Total Mass:            ______lb     ______lb     ______lb      _______lb 
 
Total Mass/cy:           ______pcy  ______pcy   ______pcy    _______pcy 
 
Relative Cubic Yard Volume: 
            ______cy    ______cy    ______cy      _______cy 
 
Water-Cementitious Material Ratio: 
 

Fresh Concrete Properties 
______________________________________________________________________ 

 
TRAIL BATCH NUMBER 

 
     ## -1  ## -2  ## -3    ## -4 
 
Slump-inches    _____  _____  _____  _____ 
 
Air-Content %   _____  _____  _____  _____ 
 
Unit Wt. pcf    _____  _____  _____  _____ 
 
Concrete Temp. °F   _____  _____  _____  _____ 
 
Compressive Strength Results (ASTM C192, C39) or Other Specified Test Requirements 
 
7 days     _____  _____  _____  _____ 
 
     _____  _____  _____  _____ 
 

      _____  _____  _____  _____ 
 
Average (7 day)   _____  _____  _____  _____ 
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EXAMPLE FORM B (CONTINUED) 
 
 
28 days    _____  _____  _____  _____ 

 
     _____  _____  _____  _____  

 
 _____  _____  _____  _____ 

 
Average (28 day)   _____  _____  _____  _____ 
 
Water-Cementitious Material Ratio: 

    _____  _____  _____  _____ 
 
 
 
Signature: _____________________________________ Date:_________________________ 
 
Title:___________________________________________ 
 
Organization: ___________________________________________________ 
 

END OF SECTION 030000 
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SECTION 030000.02 - EXPANSION AND CONSTRUCTION JOINTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of Contract, including General and Supplementary 
Conditions and Division-1 Specification sections, apply to the work of this section. 

1.2 DESCRIPTION OF WORK 

A. This work includes furnishing and installing all joints where necessary. 

B. In general, the work may include the following types of joints: 
 

1. Types A, D, E, F, H and J Expansion Joint 
2. Types B and L Waterstop Construction Joint 
3. Types C and G Isolation Joints 
4. Type K Construction Joint 
5. Type CJ Control Joint 

C. Refer to the contract drawings and specifications for locations and details of the joints to be 
used. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. The non-extruding preformed filler for joint Types A, C, D, E, F, J, L, and M shall conform 
to the requirements of “Standard Specifications for Preformed Sponge Rubber and Cork 
Expansion Joint Fillers for Concrete Paving and Structural Construction” ASTM D 1752, 
Type I, Sponge Rubber. Preformed filler shall be “Sponge Rubber” as manufactured by 
W.R. Meadows Company, Everlastic 1300 Series concrete gray sponge by Williams 
Products, Inc. or equal. 

B. The preformed filler for joint Type H shall conform to the requirements of ASTM D 1752, 
Type III, self-expanding cork.  Self-expanding cork shall be as manufactured by W.R. 
Meadows Company, or equal. 

C. Preformed filler strips up to one (1) inch thickness shall be made as a single piece.  Strips 
greater than one (1) inch thickness shall be fabricated by cementing together a minimum 
number of pieces. All cementing or vulcanizing shall be done at the point of manufacture. 

D. The joint sealer shall be cold applied in accordance with manufacturer’s recommendations. 
 

1. Where the joint is not in contact with water, “No-Trak” as manufactured by A.C. 
Horn, Inc., “Gardox” by W.R. Meadows, Inc., or equal, shall be used. 
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2. Where the joint is in contact with water, “Sikaflex-IA” as manufactured by Sika 
Corporation, or equal shall be used. 

E. Extruded polyvinyl chloride (PVC) waterstops for Type “C” joint shall be nine (9) inches 
in width, not less than three-eighths (3/8) inch in thickness; Type “L” joint shall be four (4) 
inches wide, not less than three-sixteenths (3/16) inch in thickness; Types “G” and “J” joint 
shall be six (6) inches in width, not less than three-eighths (3/8) inch in thickness and all 
waterstops shall be of corrugated construction.  Types “C”, “G”, and “J” shall have a center 
bulb and corrugated ends.  The waterstops shall be made continuous by use of factory made 
fittings and field jointing by heat welding in accordance with the manufacturer’s 
recommendations.  PVC waterstops shall be as manufactured by Vinylex Corporation, 
Greenstreak Products, or equal.  Provide a test report for each lot of waterstops shipped to 
the job site. 

F. Type “B” joints shall be as detailed on the drawings.  The preformed plastic waterstops 
shall meet or exceed all requirements of Federal Specifications SS-S-210A, “Sealing 
Compound for Expansion Joints”.  Such preformed plastic waterstop shall be “Snyko-Flex” 
waterstop manufactured by Synko-Flex Products, 2100 Travis Street, Houston, Texas, or an 
approved equivalent. 

G. Elastomeric bearing pad in joint Type “G” shall be 50 durometer Everlastic 1200 Series 
Neoprene as manufactured by William Products, Inc., or equal. 

H. Type “K” joint shall be constructed as detailed on the drawings. 

I. Type “CJ” premolded insert shall be “Speed-E-Joint” by W.R. Meadows, or equal. 

PART 3 - EXECUTION 

3.1 INSTALLATION 

A. Form work shall be designed to hold the preformed filler in alignment within the joint 
during and after concrete is poured.  General description of the joints are as follows: 

 
1. Type “A”, “D”, “E” and “F” expansion joints shall consist of non-extruding 

preformed filler only to separate the adjoining faces of concrete without the use of a 
waterstop.  The top shall be finished by a joint sealer for slabs.  Unless otherwise 
shown, preformed filler shall be three-fourths (3/4) inch thick and shall be of a width 
equal to the faces of concrete which it is separating.  Where required, the preformed 
filler shall be attached to concrete by the use of an approved adhesive.  Apply bond 
breaker to edge of preformed filler material only, prior to placing joint sealer.  The 
joint sealer shall bond only to the concrete surfaces. 

2. Type “B” waterstop construction joint shall consist of a standard construction joint 
and waterstop as detailed on the drawings. 

3. Types “C” and “J” joint shall consist of preformed filler material, waterstop and joint 
sealer as detailed on the drawings. 

4. Type “G” joint shall consist of an elastomeric bearing pad and waterstop as detailed 
on the drawings. 
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5. Type “H” joint shall consist of self-expanding cork to separate the adjoining faces of 
concrete without the use of a waterstop.  The top shall be finished by a joint sealer. 

6. Type “CJ” Control joints shall be made by inserting a removable preformed insert to 
create a joint which is then filled with a joint sealer, if required. 

7. Type “K” joint shall consist of a standard construction joint, a saw cut, and joint 
sealer as detailed on the drawings. 

B.  PVC waterstops shall be wired to the reinforcing steel every 12” to prevent misalignment 
during concreting. 

END OF SECTION 030000.02 
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SECTION 034000.02 - PRECAST CONCRETE MANHOLES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of Contract, including General and Supplementary 
Conditions and Division-1 Specification Sections, apply to work of this section. 

1.2 DESCRIPTION OF WORK 

A. Under this section, the Contractor shall furnish and construct precast concrete manholes, 
including drops and manhole stacks of types and at locations shown on the Drawings 
and/or scheduled. 

B. This section includes additional excavation to widen and deepen sewer trenches for 
manhole construction, furnishing and installing concrete of classes called for, brick, 
Portland cement mortar, reinforcing steel, precast concrete pipe, integral base sections, 
bottom riser sections, transition sections, riser sections, eccentric cones, flat slab tops and 
adjusting rings, flexible manhole connections, pipe for drop connections, plugging lifting 
holes, pointing joints, forming channels through manhole bottoms, making watertight 
connections to new and existing sewers, and other work incidental to manhole construction. 

1.3 QUALITY ASSURANCE 

A. In addition to requirements of these specifications, comply with manufacturer's instructions 
and recommendations for work. 

1.4 DEFINITIONS 

A. The various types of manholes are as shown on the Drawings or in the Standard Details. 

1.5 SUBMITTALS 

A. Manufacturer's Shop Drawings and Certificates 
 
1. Precast Concrete Manhole Sections and Specials 
2. Flexible Joints 

B. Supplier's Certificates 
 

1. Reinforced Concrete Pipe Manhole Sections. 
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PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Precast Concrete Pipe Manhole Sections 
 

1. Precast concrete pipe manhole sections, transition sections, eccentric cones, flat slab 
tops, and adjusting rings shall conform to ASTM Specification C 478.  Reinforcing 
in transition sections shall be equal to that specified for wall sections of the larger 
diameter. 

2. Joints shall be O-ring type conforming to ASTM Specification C 443. 
3. The standard length of riser sections shall be 48 in.  Lengths of 32 in. or 16 in. shall 

be used to meet required dimensions and as specified. 
4. Openings for connecting pipes in riser sections, bottom riser sections, and integral 

base sections, and for access in flat slabs shall be preformed or cored by the 
manufacturer.  Cut-out openings shall be made immediately after the pipe is removed 
from the casting form.  All cored openings for sewer pipe connections shall have 
flexible joints. 

5. Specified manhole steps shall be factory installed to provide a continuous ladder of 
16 in. c/c rung spacing.  Steps shall be placed in the forms and cast in pipe wall or 
placed immediately after the pipe is removed from casting and carefully mortared in 
place with nonshrink mortar to insure a watertight joint.  If the outer surface of the 
pipe wall is pierced, the patch shall be completely covered with a bituminous sealer. 

6. Where pressure tight manhole frames and covers are called for, threaded inserts shall 
be cast in eccentric cones or flat slab tops and holes formed or cored in adjusting 
rings to match bolt size and spacing specified for manhole casting. 

B. Manhole frames, covers, and steps utilized shall comply with their respective specification. 

C. Mortar 
 
1. Mortar used for the structures herein specified shall conform to Specifications for 

Mortar for Unit Masonry, ASTM Designation C 270 Type S, containing no masonry 
cement.  The mortar shall be composed of one part Portland cement to two parts sand 
by volume. 

2. Materials for nonshrinking grout shall conform to CRD-C "Corps of Engineers 
Specifications for Non- Shrink Grout".  Approved products are "Sauereisen F-100 
Grout" by Sauereisen Cements Co.; "Five Star Grout" by U.S. Grout Corporation; 
"Masterflow 713" by Master Builders; "Euco N-S" by Euclid Chemical Company. 

D. All cast-in-place concrete used for forming channels in manhole bottoms shall be Class B 
as specified in the Section 030000. 

E. Reinforcing steel used in cast-in-place concrete shall meet the requirements of Section 
030000. 

F. Flexible joints for precast manhole pipe openings herein specified shall conform to ASTM 
designation C 923, "A-Lok" Type as manufactured by A-Lok Products; or an approved 
equivalent. 
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G. The pipe and size for manhole drops shall conform to the Standard Details and its 
respective specification contained herein. 

H. Brick used for catch basin and manhole construction shall conform to Specifications for 
Sewer and Manhole Brick (made from clay or shale), ASTM Designation C 32, and shall 
be Grade "MS" unless otherwise specified. 

PART 3 - EXECUTION 

3.1 LOCATION AND CONSTRUCTION 

A. Location and type of manhole installed shall be as shown on the Drawings or directed. 

B. Construction shall be in conformance with details shown on the Drawings and as specified 
under this section. 

3.2 INSTALLATION OF INTEGRAL BASE SECTIONS 

A. Class B concrete shall be poured so as to provide a minimum of 4-in. thick pad under the 
entire area of the manhole base.  Place the manhole on the pad before the concrete is 
completely set so that final leveling adjustment can be made. 

B. 6" Granular backfill bedding can be used in lieu of Class B concrete. 

3.3 CHANNELING MANHOLE BOTTOMS 

A. The bottoms of all manholes shall be channeled to conduct flow in the planned direction. 
Channels shall be the true shape of the lower half of the sewer pipe and shall match inverts 
of connecting pipe at the manhole wall. 

B. In integral base sections (only) channels may be constructed using brick and Portland 
cement mortar.  Mortar shall be 3/4-in. thick minimum between bricks and between bricks 
and concrete and 1-in. thick minimum on all exposed surfaces. 
 

3.4 PRECAST CONCRETE RISER SECTIONS 

A. The shortest length of riser section to be incorporated into the manhole shall be installed 
immediately below the flat slab top. 

B. Pipe section joints shall be pointed and lifting holes filled with nonshrinking mortar. 

3.5 SPECIAL PROVISIONS 

A. The intent of this section is to identify requirements only associated with improvements, or 
rehabilitation of existing sewerage manholes. 

B. The installation of bottom riser sections shall be as follows: 
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1. The base shall be of Class A concrete as specified in Section 030000 9 in. thick 
minimum placed on undisturbed earth. 

2. The cut-out riser section shall be blocked in place above the pipe and the concrete 
base poured in place.  Concrete shall be extended above the lower rim of the riser 
wall as required to provide a watertight seal around the entire circumference of the 
riser section. 

3. On straight runs the Contractor may carry the sewer pipe through the manhole and 
break out the top half after the fill concrete has set.  In all cases the sewer pipe shall 
extend through the manhole wall to the inside face. 

C. All manholes for sanitary sewers shall have an application of Thoro-Seal or other approved 
coating (any color but gray). 

END OF SECTION 034000.02 
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SECTION 310000 - EARTHWORK 
 
PART 1 - GENERAL 
 
1.1 SUMMARY 
 

A. The Work covered by this Section shall include all excavation, trenching and related 
work for the construction of the designated structures and pipelines, backfill and 
other incidental work. 

 
B. The Work covered by this Section consists of: 

1. making all necessary excavations for the construction of all Work; 
2. preparing subgrade for foundations, slabs, walks, and pavements; 
3. doing all pumping, fluming, and dewatering necessary to keep the trenches 

and other excavation free from water;  
4. providing for uninterrupted flow of existing drains and sewers, and the 

disposal of water from any sources during the progress of the Work; 
5. supporting and protecting all trench walls, structures, pipes, conduits, 

culverts, posts, poles, wires, fences, buildings and other public and private 
property adjacent to the Work; 

6. removing and replacing existing sewers, culverts, pipelines and bulkheads 
where necessary; 

7. removing after completion of the Work all sheeting and shoring or other soil 
support materials not necessary to support the sides of trenches; 

8. removing and disposing all surplus excavated material; 
9. doing all backfilling and grading, of compacting backfill to limits specified 

or ordered by the Engineer; 
10. restoring all property damaged as a result of the Work involved in this 

Contract. 
 

C. The Work includes transporting surplus excavated materials not needed for backfill 
at the location where the excavation is made, to other parts of the Work where filling 
is required, and disposal of all types of surplus material off the site. 

  
1.2 RELATED DOCUMENTS AND SECTIONS 
 

A. Section 013319 – Field Testing Requirements 
B. Section 015713 - Temporary Erosion Control 
C. Section 030000 - Concrete Work 
D. Specific Project Requirements 

 
1.3 DEFINITIONS 
 

A. Backfill:  Soil or granular materials used to fill an excavation. 
 

1. Initial Backfill:  Backfill placed beside and over pipe in a trench, not 
including haunches to support sides of pipe. 

2. Final Backfill:  Backfill placed over initial backfill to fill a trench. 
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B. Bedding:  Layer placed over the excavated subgrade in a trench before laying pipe. 
C. Borrow:  Satisfactory soil imported for use as fill or backfill. 
D. Excavation:  Removal and disposal of material encountered above subgrade or 

foundation elevations. 
 

1. Additional Excavation:  Excavation below subgrade or foundation elevations 
as directed by Engineer. 

2. Trench:  Narrow linear excavation 
3. Unauthorized Excavation:  Excavation below subgrade or foundation 

elevations or beyond indicated dimensions without direction by Engineer.  
Unauthorized excavation, as well as remedial work directed by Engineer, 
shall be without additional compensation. 

4. Unclassified Excavation:  Excavation to subgrade elevations regardless of the 
character of surface or subsurface conditions encountered, including rock, 
soil materials and obstructions. 

 
E. Embankment:  A structure consisting of soil, granular material, shale, rock, or other 

approved material, constructed in layers to a predetermined elevation and cross-
section. 

F. Granular materials:  Natural aggregate, such as broken or crushed rock, gravel, or 
sand that can be readily incorporated into an 8-inch layer, and in which at least 65% 
by weight of the grains or particles are retained in a No. 200 sieve. 

G. Laboratory Dry Weight: The maximum laboratory dry weight shall be the weight 
provided by the laboratory when the sample is tested in accordance with ASTM D-
698 Method A, C, or D. 

H. Optimum Moisture:  The water content at which the maximum density is produced 
in a soil by a given compaction effort (ASTM D-698). 

I. Pavement Prism:  Also referred to as the zone of influence.  The area below a line 
drawn 45 degrees to the horizontal from the surface at the edge of pavement, 
sidewalk or curb.  

J. Pipe Embedment:  The material placed in a trench surrounding a pipe or conduit 
consisting of the foundation, bedding, haunching, and initial backfill. 

K. Rock:  Rock material in beds, ledges, unstratified masses, and conglomerate deposits 
and boulders of rock material one (1) cu. yd. or more in volume that when tested by 
an independent geotechnical testing agency, according to ASTM D 1586, exceeds a 
standard penetration resistance of 100 blows/2 inches. 

L. Shale:  Laminated material, formed by the consolidation in nature of soil, having a 
finely stratified structure.  For the purpose of these specifications, the following 
bedrock types shall also be considered shale: mudstone, claystone, siltstone and hard 
clay. 

M. Soil:  All earth materials, organic or inorganic, which have resulted from natural 
processes such as weathering, decay, and chemical reaction. 

N. Structures:  Buildings, footings, foundations, retaining walls, slabs, tanks, curbs, 
pavement, mechanical and electrical appurtenances, or other man-made stationary 
features constructed above or below the ground surface. 

O. Subgrade:  Surface or elevation remaining after completing excavation, or top 
surface of a fill or backfill immediately below subbase, drainage course, or topsoil 
materials. 
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P. Utilities:  On-site underground pipes, conduits, ducts, and cables, as well as 
underground services within buildings. 

 
1.4 SUBMITTALS 
 

A. Comply with all provisions of Section 013323, Shop Drawings and Submittals. 
B. Product Data:  For the following: 
 

1. Source-locations of all materials shall be identified to the Engineer. 
2. Source quality laboratory test of all fill materials as required to show 

compliance with material specifications. 
 
1.5 REFERENCES 
 
 A. AASHTO M 43  Standard Specification for Size of Aggregate for Road and Bridge 

Construction 
B. ASTM C-150  Standard Specification for Portland Cement 
C. ASTM C-618  Standard Specification for Fly Ash and Raw or Calcined Natural 

Pozzolan for Use as a Mineral Admixture in Portland Cement Concrete 
D. ASTM D-698  Standard Test Methods for Moisture-Density Relations of Soils and 

Soil-Aggregate Mixtures Using 5.5-lb (2.49-kg) Rammer and 12-in. (305-mm) Drop 
E. ASTM D-1586  Standard Method for Penetration Test and Split-Barrel Sampling of 

Soils 
F. ASTM D-2487  Standard Test Method for Classification of Soils for Engineering 

Purposes 
G. ASTM D-2940  Standard Specification for Graded Aggregate Material for Bases or 

Subbases for Highways or Airports 
H. ASTM D-4253  Standard Test Method for Maximum Index Density and Unit Weight 

of Soils Using a Vibratory Table 
I. ASTM D-4254  Standard Test Method for Minimum Index Density and Unit Weight 

of Soils and Calculation of Relative Density 
J. State of Ohio - Department of Transportation - Construction and Material 

Specifications, Item 304, Aggregate Base. 
K. State of Ohio - Department of Transportation - Construction and Material 

Specifications, Material Detail 703.16, Suitable Materials for Embankment 
Construction. 

L. State of Ohio - Department of Transportation - Construction and Material 
Specifications, Material Detail 703.02.A.2, Fine Aggregate for Portland Cement 
Concrete 

 
1.6 QUALITY ASSURANCE 
 

 A. Pre-Construction Conference 
 
1.7 PROJECT CONDITIONS 
 

A. Existing Conditions 
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1. Existing ground elevations of the site are shown by figures and/or by 
contours on the Drawings.  The contours and elevations of the present ground 
are believed to be reasonably correct, but do not purport to be absolutely so, 
and, together with any schedule of quantities, are presented only as an 
approximation.  The Contractor shall satisfy himself, however, by actual 
examination on the site of the Work, as to the existing elevations and 
contours, and the amount of work required. 

 
1.8 DELIVERY, STORAGE AND HANDLING 
 

A. Deliver products to the site, store and protect under provisions of Section 016600, 
Product Handling and Protection. 

B. Comply with all provisions of  Section 013543, Environmental Protection. 
 
1.9 SEQUENCING AND SCHEDULING 
 

A. Refer to 013319 for testing laboratory service scheduling. 
 
1.10 PROHIBITION OF EXPLOSIVES 
 

A. The use of explosives is not permitted. 
 

1.11 FIELD MEASUREMENTS 
 
A. The Contract Drawings may indicate locations where certain utilities, structures or 

facilities might possibly interfere with the installation of new improvements.  The 
Contractor shall dig such exploratory test pits as may be necessary to determine the 
exact location and elevation of the indicated subsurface structure and shall make 
acceptable provision for their protection, support and maintenance in operation.  The 
Engineer shall be provided advance notification when and where excavation for test 
pits will take place.  The Contractor shall provide the Engineer a record of field 
locations of all listed utilities, structures or facilities a minimum of five (5) days 
prior to initiating construction of the project.  Locations and elevations are to be 
provided by a Surveyor registered in the State of Ohio. 

 
PART 2 – PRODUCTS 
 
2.1 GRANULAR PIPE EMBEDMENT 
 

A. Crushed gravel or crushed limestone meeting AASHTO M 43 gradation shall be 
used for bedding, haunching, and initial backfill as shown on the Drawings. 

 
2.2 ONSITE BACKFILL 
 

A. Excavated soil material, capable of meeting specified compaction, and approved by 
the Engineer for use as backfill in designated locations. 
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B. Based upon subsurface investigation, the Owner does not guarantee the onsite soils 
in its present state consists of the proper moisture content to achieve the specified 
compaction without drying or adding water. 

C. Unsuitable Backfill Material 
 
1. Onsite materials that are unsuitable for backfill, unless otherwise specifically 

shown in the Drawings, include rock or other materials greater than six (6) 
inches in their largest dimension, pavement, rubbish, debris, wood, metal, 
plastic, frozen earth, and the following soils classified per ASTM D-2487: 

 
Symbol Description 
OL Organic silts and organic silty clays of low 

plasticity 
MH Inorganic silts, micaceous or diatomaceous 

fine sands or silts, elastic silts 
CH Inorganic clays of high plasticity, fat clays 
OH Organic clays of medium to high plasticity 
PT Peat, muck, and other highly organic soils 

 
2.3    SPECIAL BACKFILL MATERIAL (ODOT Item 304) 
 

A. Special backfill material shall meet the gradation requirements of ODOT Item 304 
and shall consist of crushed gravel or crushed limestone in combination with natural 
sand or stone.  The aggregate shall meet the following gradation requirements: 

 
Sieve     Total Percent Passing 
2 inch       100 
1 inch      70-100 
¾ inch      50-90 
No. 4      30-60 
No. 30      9-33 
No. 200      0-15 
 

2.4 LOW STRENGTH MORTAR BACKFILL 
 
A. Low Strength Mortar shall comply with ODOT Item 613. 
B. Submit test data that demonstrates that the proposed mix has a strength of 50 to 100 

PSI at 28 days. 
C. Each load shall be tested with 3 cylinders for strength test broken at 3, 7, and 28 

days until the Engineer is assured that the mix will be between 50 to 100 PSI at 28 
days.  Thereafter, one set of strength tests shall be taken every 50 CY.  

 
 It is intended that the sand be fine enough to stay in suspension in the mixture to 

the extent required for proper flow.  The Engineer reserves the right to reject the 
sand if a flowable mixture cannot be produced. 

D. Mortar Mix Proportioning 
 
1. The initial trial mixture shall be as follows: 
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Quantity of Dry Materials per Cubic Yard 
 

Cement 100 lbs. 
Fly Ash 250 lbs. 
Sand (SSD)* 2700 lbs. 
Water 500 lbs. 
  * saturated-surface dry 

 
2. These quantities of materials are expected to yield approximately l cubic yard 

of mortar of the proper consistency.  Adjustments of the proportions may be 
made providing the total absolute volume of the materials is maintained. 

 
2.5 EMBANKMENTS 
 

A. Soils suitable for use in an embankment must conform to ODOT 703.16 and are 
restricted as follows: 

 
1. Maximum laboratory dry weight shall not be less than 90 pounds per cubic 

foot, except that soils having maximum dry weights of less than 100 pounds 
per cubic foot shall not be used in the top 12 inches of embankment. 

2. Soil having a liquid limit in excess of 49 are considered as unsuitable for use 
in an embankment. 

3. Silt from excavation or borrow identified as Ohio Classification A-4b shall 
be considered suitable for use in an embankment only when placed at least 3 
feet below the surface of the subgrade. 

4. No slag, recycled Portland cement concrete or recycled asphaltic concrete 
products are suitable for use in an embankment. 

5. Do not use any suitable material that cannot be incorporated in an 8-inch lift 
in the top 2 feet of the embankment. 

6. Do not use shale, hard shale, or siltstone in the top 2 feet of embankment. 
7. Do not use materials that cannot be satisfactorily placed and compacted to a 

stable and durable condition. 
8. Material excavated in the work that contains excessive moisture is unsuitable 

for embankment construction unless dried.  Dry or aerate such material 
before incorporating in the work.  The Contractor may elect to waste this 
material, instead of drying it. 

9. Granular material Type E as specified in ODOT 703.16.C, is not allowed. 
10. No petroleum contaminated soils are suitable for use in an embankment. 
 

2.6 ACCESSORIES 
 
A. Warning Tape 

 
1. Acid- and alkali-resistant polyethylene film warning tape manufactured for 

marking and identifying underground utilities, 6 inches wide and 4 mils 
thick, continuously inscribed with a description of the utility; colored as 
follows: 

 
a. Red:  Electric. 
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b. Yellow:  Gas, oil, steam, and dangerous materials. 
c. Orange:  Telephone and other communications. 
d. Blue:  Water systems. 
e. Green:  Sewer systems. 

 
B. Detectable Warning Tape 

 
1. Acid- and alkali-resistant polyethylene film warning tape manufactured for 

marking and identifying underground utilities, a minimum of 6 inches wide 
and 4 mils thick, continuously inscribed with a description of the utility, with 
metallic core encased in a protective jacket for corrosion protection, 
detectable by metal detector when tape is buried up to 30 inches deep; 
colored as follows: 

 
a. Red:  Electric. 
b. Yellow:  Gas, oil, steam, and dangerous materials. 
c. Orange:  Telephone and other communications. 
d. Blue:  Water systems. 
e. Green:  Sewer systems. 

 
PART 3 - EXECUTION 
 
3.1 PROTECTION 
 

A. Excavation; Temporary Sheeting, Shoring, and Bracing 
 
1. All excavation shall be in accordance with the Occupation Safety and Health 

Administration (OSHA) regulations. 
2. The Contractor shall furnish and install adequate sheeting, shoring, and 

bracing to maintain safe working conditions, and to protect newly built work 
and all adjacent neighboring structures from damage by settlement. 

3. Bracing shall be arranged so as not to place a strain on portions of completed 
work until construction has proceeded enough to provide ample strength.  
Sheeting and bracing may be withdrawn and removed at the time of 
backfilling, but the Contractor shall be responsible for all damage to newly 
built work and adjacent and neighboring structures. 

4. All sheeting shall be removed unless specifically authorized in writing by the 
Engineer to be left in place. 

 
B. Construction Sheeting Left in Place 

 
1. The Contractor shall furnish, install, and leave in place construction sheeting 

and bracing when specified or when indicated or shown on the Drawings. 
2. Any construction sheeting and bracing which the Contractor has placed to 

facilitate his work may be ordered in writing by the Engineer to be left in 
place.  The right of the Engineer to order sheeting and bracing left in place 
shall not be construed as creating an obligation on his part to issue such 
orders.  Failure of the Engineer to order sheeting and bracing left in place 
shall not relieve the Contractor of his responsibility under this Contract. 
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3.2 REPLACING, MOVING AND REPAIRING OF EXISTING UTILITIES 
 

A. The Contractor shall: 
 
1. replace, move, repair and maintain all utilities and all other structures 

encountered in the work 
2. coordinate and communicate with applicable utility companies 
3. repair all damage done to any of the said structures and appurtenances 

through his acts or neglect and shall keep them in repair during the life of this 
contract.  The Contractor shall in all cases leave them in as good condition as 
they were previous to the commencement of the work and to the satisfaction 
of the Engineer. 

 
3.3 DEWATERING 
 

A. Drainage and Removal of Water 
 
1. The Contractor shall dispose of water from the Work in a suitable manner 

without damage to adjacent property or structures. 
2. The Contractor shall, when ordered by the Engineer, construct tight 

bulkheads across trench and provide pumps suitable for the removal of any 
water which may be encountered or which may accumulate in the trenches.  
Unless otherwise provided for in the Contract Documents, drainage water 
will not be permitted to flow through the conduit. 

3. The trench shall be kept free from sewage and storm, surface, and subsurface 
water to at least 2 feet below the bottom of the excavation. 

4. Where open water courses, ditches, or drain pipes are encountered during the 
progress of the Work, the Contractor shall provide protection and securing of 
the continuous flow in such courses or drains and shall repair any damage 
that may be done to them. 

 
3.4 EXCAVATION CLASSIFICATION 
 

A. All excavated materials are unclassified as defined in Article 1.3. 
 
3.5 GENERAL EXCAVATION 
 

A. All necessary excavation for buildings, structures, pavements, and site improvements 
shall be performed to accommodate the completion of all related Contract Work. 

B. The Drawings show the horizontal and the lower limits of structures.  The methods 
and equipment used by the Contractor when approaching the bottom limits of 
excavation shall be selected to provide a smooth surface and to prevent disturbing 
the soil below the bottom limits of excavation.  All soil loosened during excavation 
shall be removed from the bottom of the excavation. 

C. Conform to elevations and dimensions shown within a tolerance of plus or minus 
0.10 feet, and extending a sufficient distance from footings and foundations to 
permit placing and removal of concrete formwork, installation of services, other 
construction, and for inspection. 
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D. Excavation which is carried below the bottom limits of structures shall be classified 
as Unauthorized Excavation, unless said excavation below bottom limits of 
structures has been authorized by the  Engineer prior to each occurrence. 

E. Unauthorized Excavation shall be filled with Class B concrete to the bottom limits of 
structures.  Under circumstances where structural integrity is not a factor, the 
Engineer may authorize the filling of Unauthorized Excavation with Low Strength 
Mortar Backfill or Special Backfill material compacted to 100% density as specified 
under the compaction requirements in this Section.  Such work shall be at the cost of 
the Contractor. 

 
3.6 TRENCH EXCAVATION 
 

A. Excavation for trenches in which pipelines, sewers, and conduits are to be installed 
shall provide adequate space for workmen to space and joint pipe properly, but in 
every case the trench shall be kept to a minimum width.  The width of trench shall 
not exceed the limits shown on the Drawings. 

B. All excavated materials are unclassified as defined in Article 1.3. 
 
3.7 EXCAVATION OF UNSUITABLE MATERIALS 
 

A. Unsuitable materials existing below the Contract bottom limits for excavation shall 
be removed as directed by the Engineer.  Such excavation shall not exceed the 
vertical and lateral limits as prescribed by the Engineer. 

B. In utility trenches, the voids left by removal of unsuitable excavated material shall be 
filled with AASHTO M 43 No. 1 and No. 2 aggregate conforming to the material 
requirements of Article 2.1 of this Section. 

C. In excavations other than utility trenches, the voids left by removal of unsuitable 
excavated material shall be filled with material consisting or either: (1) Special 
Backfill Material; (2) Class B concrete; or (3) Low Strength Mortar Backfill, 
whichever is ordered by the Engineer. 

D. Removal of unsuitable excavated material and its replacement as directed will be 
paid on basis of Contract Conditions relative to Changes in Work unless specific unit 
prices have been established for excavation of unsuitable material. 

 
3.8 DISPOSAL OF UNSUITABLE AND SURPLUS MATERIAL 
 

A. It shall be the responsibility of the Contractor to dispose of all surplus material that 
cannot be used in backfill or embankments at his expense outside the limits of the 
project.  Unsuitable excavated material, including rock or large boulders, shall be 
disposed of outside the limits of the project. 

B. Surplus material may be wasted adjacent to or incorporated in the regular 
construction only when ordered in writing by the Engineer. 

 
3.9 BACKFILL 
 

A. Pipelines, Sewers and Conduits 
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1. All pipe shall have bedding extending the width of the trench with depth in 
conformance with the Drawings.  The bedding material shall be thoroughly 
compacted by tamping until no further densification is possible. 

2. Pipe cover material shall be used for filling above the pipe bedding along the 
sides of the pipe and to a height of twelve (12) inches over the top of the 
pipe.  The pipe cover material shall be brought up evenly on both sides of the 
pipe to eliminate the possibility of lateral displacement of the pipe and shall 
be thoroughly compacted by tamping until no further densification is 
possible.  Care shall be taken to spade the aggregate under the pipe haunch 
below the spring line. 

3. All trenches and excavations shall be backfilled immediately after pipe is laid 
therein, unless otherwise directed by the Engineer. 

4. After the pipe cover has been placed and compacted around the pipe as 
specified above, the remainder of the trench may be backfilled by machine.  
The backfill material shall be deposited in eight (8) inch horizontal layers, 
and each layer shall be thoroughly compacted to the specified density by 
approved methods before a succeeding layer is placed.  In no case will 
backfilling material from a bucket be allowed to fall directly on a pipe and in 
all cases the bucket must be lowered so that the shock of the falling earth will 
not cause damage. 

 
3.10 SUBGRADE 
 

A. All soil subgrade shall be prepared in accordance with this subsection. 
B. Drainage 
 

1. The surface of the subgrade shall be maintained in a smooth condition to 
prevent ponding of water after rains to insure the thorough drainage of the 
subgrade surface at all times. 

 
C. Unsuitable Subgrade 

 
1. Where unsuitable subgrade or subgrade not meeting the required bearing 

capacity is encountered in cuts, due to no fault or neglect of the Contractor, 
in which satisfactory stability cannot be obtained by moisture control and 
compaction, the unstable material shall be excavated to the depth required by 
the Engineer. 

2. Suitable material required for the embankment to replace the undercut will be 
paid on basis of Contract Conditions relative to changes in Work. 

3. Where soft subgrade in cuts is due to the failure of the Contractor to maintain 
adequate surface drainage as required in this article,  or is due to any other 
fault or neglect of the Contractor, the unstable condition shall be corrected as 
outlined above at no expense to the Owner. 

 
D. Full Width New Pavement Construction 

 
1. After the surface of the subgrade has been shaped to approximate cross 

section grade, and before any pavement, base or subbase material is placed 
thereon, the subgrade shall be compacted.  When the rolling is completed, all 
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surface irregularities shall be corrected and the surface of the subgrade shall 
be shaped as necessary to conform to the grade and cross section shown on 
the Drawings within the tolerance set forth in this Section and shall be so 
maintained until the overlying course is in place. 

 
3.11 TOLERANCES 
 

A. The Contractor shall check the work under this item with templates, slope boards or 
other devices satisfactory to the Engineer.  The completed work shall conform to the 
Drawings within the following tolerances: 
 
1. For subgrade, the surface shall at no place vary more than ½ inch from a ten-

foot straight edge applied to the surface parallel to the centerline of the 
pavement, nor more than ½ inch from subgrade elevation established by 
construction layout stakes. 

 
3.12 CONSTRUCTION WITH MOISTURE AND DENSITY CONTROL 
 

A. All backfill and embankments, except rock embankments, shall be constructed using 
moisture and density control.  All subgrade, except rock and shale in cut sections, 
shall be constructed using moisture and density control. 

B. Backfill, embankment and subgrade material which does not contain sufficient 
moisture to be compacted in accordance with the requirements of Article 3.17 of this 
Section shall be sprinkled with water as directed by the Engineer to bring the 
moisture content to within the range of optimum plus or minus three (3) percent.  
Water shall be thoroughly incorporated into the material by means of discs or other 
approved equipment. 

C. Backfill, embankment and subgrade material containing excess moisture shall be 
dried, prior to installation, to a moisture content not greater than three (3) percentage 
points above optimum, except that for material within the moisture content range 
specified herein that displays pronounced elasticity or deformation under the action 
of loaded construction equipment, the moisture content shall be reduced to optimum 
or below if necessary to secure stability.  For subgrade material, these requirements 
for maximum moisture shall apply at the time of compaction of the subgrade and 
also at the time of placing pavement or subbase.  Drying of wet soil shall be 
expedited by the use of plows, discs, or by other approved methods when so ordered 
by the Engineer. 

 
3.13 COMPACTION REQUIREMENTS 
 

A. The bottom of excavations upon which concrete foundations or structures are to be 
placed shall be compacted so as to obtain 100% of maximum dry density per ASTM 
D-698 in the top twelve (12) inches.  

B. The top twelve (12) inches of stripped original subgrade and final subgrade shall be 
compacted to not less than 100% of maximum dry density per ASTM D-698. 
 
1. Subgrade under new, proposed, or future pavement shall be compacted 18 

inches beyond the edge of pavement, paved shoulders or paved medians. 
 



 

2323146 REV. 08/21/2025 310000 - 12 

C. Compaction of subgrade for sidewalks (regardless of paving material) shall be 100% 
of maximum dry density per ASTM D-698 in the top six (6) inches. 

D. Compaction of non-paved areas shall be 90% of maximum dry density per ASTM 
D-698. 

E. Aggregate pipe embedment and aggregate backfill around structures shall be 
compacted to not less than 100% of maximum dry density per ASTM D-4253 and 
ASTM D-4254. 

F. Final backfill shall be compacted to not less than 100% of maximum dry density per 
ASTM D-698. 

G. Fill placed within the interior of structures shall be compacted to not less than 100% 
of maximum dry density per ASTM D-698. 

H. Embankment shall be placed and compacted in layers until the density is not less 
than the percentage of maximum dry density indicated in the following table 
determined by ASTM D-698. 

 
 
EMBANKMENT SOIL COMPACTION REQUIREMENTS 
 

 Minimum Compaction 
Maximum Laboratory Requirements 
Dry Weight Percent Laboratory 
Pounds/Cubic Foot Maximum 
90-104.9 102 
105-119.9 100 
120 and more 98 

 

J. Test Sections 
 

1. If it is determined by the Engineer that the composition of the material is 
such that it cannot be tested for density using a nuclear densometer or other 
methods; or where, in the opinion of the Engineer, in-place compaction 
testing is not feasible; and if approved by the Engineer, the Contractor may 
construct a test section to demonstrate acceptable compactive effort in lieu of 
in-place compaction testing.  Test sections shall be constructed at no 
additional cost to the Owner. 

2. The test section shall be completed by repeatedly compacting the material 
until no further density is achieved.  This value shall be the Minimum Test 
Section Density (MTSD).  The compaction equipment used to complete the 
test section shall be of suitable size to compact the material and shall be the 
same equipment used to compact the in-place material. 

3. The test section shall be constructed with moisture density control as 
specified in this Section. 

4. The material shall be compacted to at least 98% of the MTSD. 
5. Each lift of in-place fill or backfill shall be densified using a compactive 

effort equal to or greater than the effort applied to achieve the MTSD; i.e., if 
six passes were required to achieve MTSD, then each lift of material shall be 
compacted using six or more passes. 
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6. Construct a new test section when, in the opinion of the Engineer, the fill or 
backfill material has changed character or when the supporting material has 
changed character. 

 
3.14 GRADING 
 

A. Uniformly grade areas to a smooth surface, free of irregular surface changes.  
Comply with compaction requirements and grade to cross sections, lines, and 
elevations indicated. 
 
1. Provide a smooth transition between adjacent existing grades and new 

grades. 
2. Cut out soft spots, fill low spots, and trim high spots to comply with required 

surface tolerances. 
 

B. Site Grading 
 
1. Slope grades to direct water away from buildings and to prevent ponding.  

Finish subgrades to required elevations within the following tolerances: 
 

a. Lawn or unpaved areas shall be graded to plus or minus 1 inch. 
b. Walks shall be graded to plus or minus 1 inch. 

 
C. Grading inside Building Lines 

 
1. Finish subgrade to a tolerance of 1/2 inch when tested with a 10-foot 

straightedge. 
 
END OF SECTION 310000 
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SECTION 312323.13 – COMPACTED BACKFILL 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of Contract, including General and Supplementary 
Conditions and Division-1 Specification sections, apply to work of this section. 

1.2 DESCRIPTION OF WORK 

A. The Contractor shall furnish, place and compact all the materials needed from select 
excavated materials or furnish additional suitable material if the excavated material is 
deemed unsuitable or the moisture content is not or can not be made to be within acceptable 
tolerances of optimum moisture to achieve the specified compaction. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Suitable excavated material as specified in ODOT Item 203. 

PART 3 - EXECUTION 

3.1 PLACING 

A. Compacted backfill shall be properly placed in layers sufficient to meet the compaction 
requirement of 95% of maximum laboratory dry density per ASTM D 698 throughout the 
entire layer and thoroughly compacted with mechanical compaction equipment with 
moisture adjustment as needed.  Should after settlement occur, the Contractor must add and 
compact additional material, and he must maintain the backfill at the required finished 
grade or sub-grade until the project is satisfactorily completed and during the correction 
period. 

B. Approved mechanical compaction equipment shall be used for tamping backfill.  Flooding, 
jetting or puddling of backfill will not be permitted. 

END OF SECTION 312323.13 
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SECTION 312323.14 – COMPACTED GRANULAR BACKFILL 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of Contract, including General and Supplementary 
Conditions and Division-1 Specification sections, apply to work of this section. 

1.2 DESCRIPTION OF WORK 

A. The Contractor shall furnish, place and compact all the materials needed.  

PART 2 - PRODUCTS 

2.1 MATERIAL 

A. Aggregate shall be ODOT 304 crushed limestone.  Crushed gravel or slag products are 
unacceptable. 

B. Contractor shall submit current test reports for the lot(s) of the material to be supplied. 

PART 3 - EXECUTION 

3.1 PLACING AND COMPACTING 

A. Compacted granular backfill shall be properly placed in layers sufficient to meet the 
compaction requirement of 100% of maximum laboratory dry density per ASTM D 698 
throughout the entire layer and thoroughly compacted with mechanical compaction 
equipment with moisture adjustment as needed.  Should after settlement occur, the 
Contractor must add and compact additional material, and he must maintain the backfill at 
the required finished grade or sub-grade until the project is satisfactorily completed and 
during the correction period. 

B. Approved mechanical compaction equipment shall be used for tamping backfill.  Flooding, 
jetting or puddling of backfill will not be permitted. 

END OF SECTION 312323.14 
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SECTION 312333 - UNDERGROUND CONDUIT INSTALLATION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. The Construction Drawings and General Provisions of this Contract including the General 
and Supplementary Conditions, Specific Project Requirements, Proposal, and all referenced 
standard specifications apply to work defined in this section. 

1.2 DESCRIPTION 

A. This work shall consist of the construction or reconstruction of underground pipe conduits 
in accordance with these specifications and in reasonable close conformance to the lines 
and grades shown on the detailed plans or as otherwise established by the Engineer. 

B. This work shall include excavating for the conduit, fittings, and appurtenances; clearing 
and grubbing and removal of all materials necessary for placement of the conduit except 
any items paid for separately; furnishing and placing bedding and backfill as required; 
constructing and subsequently removing all necessary cofferdams, cribs and sheeting; 
pumping and dewatering; making all conduit joints as required; installing all necessary 
conduit; joining to existing and proposed appurtenances as required; performing leakage 
tests as required; restoration of all disturbed facilities and surfaces.  The work shall also 
include the maintenance of existing flow and service to facilities being modified.  
Procedures for such maintenance shall be as approved by the Engineer prior to any work 
commencing. 

PART 2 - MATERIALS 

2.1 CONDUIT 

A. All conduit utilized shall be of one type and size specified in the proposal meeting the 
requirements of the detailed material specification. 

B. Shop drawings, catalog cuts, and test certifications may be required by the Engineer for all 
conduit, fittings, and appurtenances. 

C. Aggregate for the bedding and backfill shall conform to the requirements of the plan detail 
or as modified in writing by the Engineer.  All aggregates shall conform to ODOT 703 for 
soundness and gradation. 

D. All other materials utilized as part of this work shall meet their respective ASTM 
requirements. 
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PART 3 - EXECUTION 

3.1 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 

A. Pavement, Sidewalks, and Curbing 
 
1. Removal of existing pavements, sidewalks, curbing, and similar structures shall end 

at an existing joint or a sawed joint.  Sawed joints shall be straight, neat, and free 
from chipped or damaged edges. 

2. For non-reinforced concrete, the saw cut shall be completely through concrete. 
3. For reinforced concrete, the saw cut shall be completely through the steel and 

concrete. 
4. If the concrete is coated with a bituminous surface or other material, the saw cut shall 

be as specified above. 

B. Manholes, Catch Basins, and Inlets 
 

1. Existing drainage structures and sanitary manholes designated by the Engineer to be 
removed shall be completely removed. 

2. Manholes designated to be abandoned shall be removed to an elevation of at least 3 
ft. below the finished subgrade or ground surface.  The remaining void shall be filled 
with backfill material in accordance with Section 312323.13 - Compacted Backfill. 

3. Live sewers connected to structures removed or abandoned shall be rebuilt through 
the area with new conduit.  Sewer flow shall be maintained between removal and 
replacement operations.  Abandoned sewers shall be sealed and made watertight with 
approved precast stoppers or masonry bulkheads. 

4. All castings salvaged from abandoned or removed structures shall remain the 
property of the Owner and shall be cleaned and transported by the Contractor to a 
nearby site designated by the Owner or incorporated in the work where called for on 
the drawings. 

C. Guardrail and Fence 
 
1. Where necessary, existing guardrail and fence shall be carefully dismantled and 

stored for reuse or for salvage by the Owner. 
2. Posts and other materials not considered salvageable by the Engineer shall be 

disposed of by the Contractor. 
3. The Contractor will be required to replace, at no cost to the Owner, material lost or 

damaged by negligence or by the use of improper methods. 

3.2 METHOD OF EXCAVATION 

A. All excavation shall be in open cut unless otherwise permitted by the Engineer.  Loosening 
of material by blasting will not be permitted without written authorization by the Owner 
specifying both the extent and location of the blasting to be done.  If permission is granted 
the Contractor shall submit in writing his means and methods of blasting to the Owner for 
approval.  Blasting shall not begin until the Owner issues written approval of the means and 
method of blasting. 
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B. Excavation shall be made to undisturbed finish subgrade to the depth below the bottom of 
the conduit or structure as shown on the Contract Drawings details. 

C. Trenches shall be excavated with vertical sides from the bottom of the trench to one (1') 
foot above the top of the conduit from which point sides may slope to ground surface, 
except that, in streets or roadways, trenches shall be excavated with near vertical sides to 
the top of the trench.  Width of trench in the vertical section shall be excavated only as 
wide as necessary to accommodate a safety box and to provide free working space on each 
side of the conduit or structure according to the size of the conduit or structure and the 
character of the ground.  In every case there shall be sufficient space between the conduit 
or structure and the sides of the trench to make it possible to thoroughly ram the bedding 
around the conduit or structure and to secure tight conduit joints, but in no case more than 
twelve inches on either side of conduit.  In no case, however, shall the width of the trench 
at the top of the conduit exceed the dimensions as shown on the contract drawings.  In no 
case will it be permitted to excavate conduit trenches with sides sloping to the bottom. 

D. The trench bottom shall be firm and uniform for its full length.  Should unstable material be 
encountered below plan subgrade, it shall be removed to a depth directed by the Engineer.  
Replacement of the additional excavation shall be with the specified bedding material or as 
otherwise directed by the Engineer.  

E. In the case the flow line is changed not to exceed one (l) foot or it becomes necessary to 
remove unstable material in an amount not to exceed one (l) foot, the same shall be done at 
one contract bid price or amount.  When the flow line is lowered more than (1 foot) or if it 
becomes necessary to remove more than (1 foot) of unsuitable material below the bottom of 
the trench, compensation will be provide therefore in a supplemental agreement for the 
excavation and backfill beyond (1 foot). 

3.3 UNAUTHORIZED EXCAVATIONS 

A. All excavations carried outside of the lines and grades given or specified, together with the 
disposal of such material, and all excavations and other work resulting from slides, 
cave-ins, swellings or upheavals shall be at the Contractor's own cost and expense.  All 
spaces resulting from unauthorized excavations or from slides or cave-ins shall be refilled 
at the Contractor's expense with suitable material as specified in ODOT Item 203, 
"Roadway Excavation and Embankment" or Section 312323.13, "Compacted Backfill" in 
designated areas shown on the contract drawings or specified under this Section.  
Compaction requirements shall be in accordance with these specifications. 

3.4 SHEETING AND SHORING 

A. The Contractor shall be responsible for supporting and maintaining all excavations required 
even to the extent of sheeting or shoring the sides and ends of excavations with timber or 
other satisfactory supports.  If the sheeting, braces, shores, stringers, waling timbers, or 
other supports are not properly placed or are insufficient, the Contractor shall provide 
additional or stronger supports.  The requirements of sheeting or shoring or of the addition 
of supports shall not relieve the Contractor of his responsibility for their sufficiency.  All 
trench protection and sheeting and shoring must conform to the regulations of both the 
Ohio State Industrial Commission (OSIC) and the Federal Occupational Safety and Health 
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Act (OSHA) and will be subject to their respective inspections.  All orders of OSIC and 
OSHA representatives must be complied with by the Contractor. 

B. All sheeting and shoring shall be removed where and when required and, upon its removal, 
all voids filled.  If any sheeting or shoring is ordered to be left in place, it shall be cut-off as 
directed.  In compensation for the sheeting and shoring left in place, if any, shall be by 
prior written change order. 

3.5 REMOVAL OF WATER 

A. All conduit shall be installed in a dry and stable trench.  The Contractor may pump or 
otherwise remove any water, sewage, or other liquid that may be found or may accumulate 
in the trench. 

B. If, in the opinion of the Contractor, dewatering pumps and equipment are required to 
maintain a dry and stable trench, suitably sized pumps shall be provided to meet the 
requirements.  The manner and spacing of well points shall be at the Contractor's 
discretion. 

C. Excess water shall not be considered reason for undercut of trench bottom. 

D. The Contractor shall maintain the pumps for the duration of their need including a 
satisfactory discharge outlet.  Power for the pumps shall be electric unless otherwise 
approved by the Engineer.  Noise abatement may be required for any on-site generators in 
residential areas. 

3.6 BEDDING FOR LAYING CONDUIT 

A. Bedding shall conform to the requirements of the plan detail unless otherwise modified by 
the Engineer. 

B. All granular bedding material shall be compacted to 95 percent of maximum laboratory dry 
density. 

C. All pipe bedding shall be of the gradation(s) specified and be limestone.  Slag may not be 
used and gravel may be used with permission of the Engineer. 

3.7 LAYING CONDUIT 

A. Except as otherwise permitted by the Engineer, all conduit shall be laid starting at the outlet 
end.  Pressure conduits may be laid from either direction however the joints shall be such 
that the bell is upgrade or toward normal pressure. 

B. Line and grade for gravity conduits shall be established by the use of sufficient means to 
maintain acceptable installation tolerances and allow for reasonable checking observation 
by the Engineer. 

C. Line and grade shall be established and maintained over a length of fifty (50) feet 
minimum.  Cut sheets establishing grade at fifty (50) foot intervals shall be provided to the 
Engineer prior to beginning work. 
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D. The Contractor shall provide sufficient equipment and workers to safely handle and lay all 
conduit included as part of this work.  All storage of materials shall be in a manner as to 
avoid damage to either surface prior to placement. 

E. The Contractor shall inspect each piece of conduit prior to placement in the trench and any 
unsatisfactory conduit shall be rejected. 

F. Conduit shall not be laid in water, mud, or any otherwise unsuitable trench.  The conduit 
shall not be pushed into or allowed to fall to the bottom of the trench.  Handling of the 
conduit shall be in conformance to the manufacturer’s recommendations. 

G. The conduit shall be kept clean and any open ends of installed conduit shall be closed when 
work is not in progress. 

H. Jointing of the conduit shall be in accordance to the requirements of the manufacturers and 
as required by the specification material type.  Any deviation from these acceptable 
methods requires approval of the Engineer. 

I. Testing of joints, where required, shall be done in accordance with the Specification for 
Testing.  Should any section fail to meet test requirements, the Contractor shall make 
suitable corrections, at their cost, until the requirements are met. 

3.8 SERVICE CONNECTIONS 

A. In general, and as called for on the drawings, as required or as ordered, provision shall be 
made in the sewers for service connections by inserting a wye branch for each service 
connection with a branch size called for by the contract drawings but never less than six (6) 
inch, in the sewer at location shown, where required or ordered, for sewers to ten (10) feet 
in depth.  For sewers exceeding ten (10) feet in depth, or indicated on the plans, the 
Contractor shall construct a riser, as per detail, in such manner, that the top of the riser shall 
be not less than seven (7) feet below grade or at such elevation as to properly receive the 
required service connection, with full regard to elevation of service sewer and slope from 
building or structure to the sewer which shall not be less than one percent (1%).  Risers are 
to be encased in sonotube filled with No. 57 Limestone as shown on the contract drawings. 

B. The location of service connections is shown in a general way on the contract drawings. 
The Owner may also increase the number of connections or delete some connections as the 
sewer is being built, or increase the size of connections when it deems such advisable. 

 
3.9 FINAL BACKFILL 

A. Final backfill shall be installed from the top of the Pipe Embedment to the final grade.  
Final backfill of all conduit trenches shall conform to the requirements of the plans and 
details, Section 312323.13 "Compacted Backfill", and Section 312323.14 "Compacted 
Granular Backfill".  All final backfill under existing or proposed pavement or structures or 
within the 1:1 zone of influence of existing or proposed pavement or structures shall be 
“Compacted Granular Backfill”.  All final backfill not under existing or proposed pavement 
or structures or within the 1:1 zone of influence of proposed pavement or structures shall be 
“Compacted Backfill”. 
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B. Unless otherwise directed, all forms, bracing and lumber shall be removed during 
backfilling and the cavities and voids resulting from the removal shall be backfilled and 
compacted to 100% of Standard Proctor. 

C. The Contractor must use special care in placing backfill so as to avoid injuring or moving 
the conduit or structure when compacting the backfill.   

D. In areas used for temporary maintenance of traffic the top layer of final backfill from the 
elevation of the existing subbase base interface to the existing or proposed surface(s), shall 
be ODOT Item 304 Aggregate Base to provide a temporary surface traffic course.   

E. Should after settlement occur, the Contractor must add and compact additional material. 

F. Machine mounted mechanical tamper shall be used for backfill compaction.  Flooding, 
jetting or puddling of backfill will not be permitted. 

G. Excavated material in excess of that needed for backfilling and all unsuitable material shall 
be disposed of by the Contractor at his own expense and the cost of such disposal shall be 
included in the unit or lump sum prices bid. 

3.10 TESTING AND ACCEPTANCE 

A. Prior to final acceptance of the conduit or the placing of the conduit into service, testing 
and/or televising may be required. 

B. For all sanitary, water, or other pressured conduits, pressure testing shall be required in 
accordance to the specifications contained herein.  Televising shall be required for all 
sanitary sewer and may be required for storm sewers as outlined or required by plan note. 

C. Final television inspection of conduit shall be performed by an experienced company and 
in a format satisfactory to the Owner.  Televising shall be done in the presence of the 
Engineer unless so waived.  The Engineer shall be provided with unedited video tapes and 
two (2) copies of the video log. 

D. Televising shall not be done until all known repairs are completed and the line has been 
suitably flushed. 

3.11 SITE RESTORATION 

A. Restoration of the disturbed project area shall begin immediately after backfilling has been 
completed.  All excess material, debris, and excavation shall be disposed of by the 
Contractor. 

B. Restoration of paved surfaces and of seeded areas shall be done as soon as conditions 
permit.  The manner in which this work shall be done is defined in other specifications or 
the contract plans. 

C. While payment for site restoration may be included in other items, final acceptance of the 
underground conduit shall not occur until all work is complete.  Where no separate pay 
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items exist for restoration work, the Engineer may determine an appropriate value for this 
work to be retained until its completion. 

END OF SECTION 312333 
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SECTION 321000- PAVEMENT REPLACEMENT 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of Contract, including General and Supplementary 
Conditions and Division-1 Specification sections, apply to work of this section. 

1.2 DESCRIPTION OF WORK 

A. The Contractor shall furnish all of the equipment, labor and materials necessary to install, 
replace, and/or restore existing pavement structures together with their respective 
appurtenances as shown on the plans and as specified herein.  This work shall include all of 
the subgrade preparation, subbase, base, intermediate pavement course(s), and finish 
pavement courses together with curbing, guttering, tack and/or prime coating, sealing and 
other pertinent work as necessary to meet the conditions of this contract. 

1.3 QUALITY ASSURANCE 

A. In addition to requirements of these specifications, comply with manufacturer's instructions 
and recommendations for work. 

1.4 REPAIR OR REPLACEMENT WORK 

A. For the repair and/or replacement of all existing pavement structures and their respective 
appurtenances that are removed and destroyed or otherwise damaged by the Contractor in 
the course of his performance of the work required under this contract, the Contractor shall 
furnish all equipment, labor, and materials as necessary to properly restore to a condition 
equal to that at his entry, and to the satisfaction of the Engineer, the Ohio Department of 
Transportation, the County Engineer, City Engineer, all cinder, slag, gravel, water-bound 
macadam, bituminous macadam, asphalt and brick or concrete driveways, curbs, sidewalks 
and roadways in strict accordance with the drawings and as specified herein. 

B. In general, this item will include concrete, steel reinforcement, brick, stone, slag, cinders, 
gravel, asphalt and other bituminous materials and curbs, gutters, driveway culverts, road 
and curb drains and the demolition, excavation and removal of existing driveways, 
sidewalks and roadways. 

1.5 REFERENCE TO OTHER PARTS 

A. Other sections of these specifications shall apply, as and where applicable to this section 
and such sections will be the same as though they were included in this section. 

B. For all old work where pavement is being repaired and/or replaced as a result of damages 
occurring thereto during the course of the work of this contract, all clearing and grubbing, 
removal and storage of topsoil, excavation and/or placing of compacted fill and granular 
backfill, shall be done as required under other parts of these specifications. 



 321000 - 2 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Generally, for all repair and replacement work, all new materials shall match the existing 
and adjoining work in both composition and quality unless otherwise ordered, specified 
herein, and/or shown on the drawings.  In any stone driveway or roadway, the material used 
for stone fill shall conform to the existing material. 

PART 3 - EXECUTION 

3.1 CONSTRUCTION 

A. All pavement work shall be done in strict accordance with the specifications of the 
governmental body concerned and the latest ODOT specifications as applicable or at the 
direction of the Engineer. 

B. All pavements disturbed by the Contractor's operations shall be relaid to the thickness of 
the adjoining pavement and, in all cases, the restoring of pavements, shall apply both to 
foundation courses and to the wearing surface. 

C. Should cracks or settlements appear in adjoining pavements, the paving shall be removed to 
the extent necessary to secure firm and undisturbed bearing and shall be replaced in a 
satisfactory manner. 

D. No permanent pavement shall be installed, repaired, and/or restored unless, or until, in the 
opinion of the Engineer, the condition of the backfill is such as to properly support the 
pavement. 

E. Where new or replacement concrete pavement or base is placed adjacent to existing 
concrete pavement or base, contraction joints shall be provided in the new or replacement 
pavement so as to form a continuous joint with that in the existing pavement. 

3.2 ROADWAY SUBGRADE 

A. The entire area to be occupied by the roadways and parking areas shall be cleared, topsoil 
removed and stored, and the excavation or compacted fill made as required and brought to 
the proper cross-sections. Pipe trenches and other excavations shall be backfilled as 
required, and thoroughly compacted within the limits of the roadways or parking areas. 

B. After the surface of the subgrade has been properly shaped and before any stone or slag is 
placed, the entire subgrade shall be thoroughly rolled and compacted to a depth of 12 
inches under this section. Rolling shall be done with an approved type of self-propelled 
roller, weighing not less than ten (10) tons.  All hollows and depressions which develop 
during the rolling shall be filled with acceptable materials, and the subgrade rerolled.  The 
process of   filling and rolling shall be repeated until no depressions develop, and the entire 
subgrade has been brought to a uniform condition of stability. 
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C. All places which, in the opinion of the Engineer   cannot be properly rolled, shall be 
tamped with handheld mechanically or pneumatically powered tampers. 

D. In making the compacted fill and in doing the final   subgrade rolling, the Contractor shall 
see that the material to be compacted and/or rolled has the proper moisture content to 
secure maximum compaction.  When, in the opinion of the Engineer, the material is too 
wet, the compacting shall be delayed until the   material has dried sufficiently.  When, in 
the opinion of the Engineer, the material is too dry, the material shall be sprinkled with 
water in an amount to secure the proper moisture content. 

END OF SECTION 321000 
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SECTION 321216 - ASPHALT CONCRETE PAVING AND MATERIALS 

SECTION 1 - MATERIALS 

1.1 The asphalt concrete mixture and installation thereof shall meet Ohio Department of 
Transportation (ODOT) Specifications except as modified in these specifications. 
 

1.2 In the ODOT Specifications substitute "Engineer" for "Department" (except as stated below 
in reference to ODOT 403 for Department VA testing and acceptance). 
 

1.3 No steel slag shall be used as coarse or fine aggregate for any asphalt concrete. 
 

1.4 All asphalt cement utilized on this project shall meet AASHTO Provisional Standard MP1 or 
any superseding AASHTO specification for performance graded asphalt cement binder in 
conformance with PG 64-22. 

 
1.5 The following exceptions shall be made for the Asphalt Concrete 

 
A.  The coarse aggregate material shall be only limestone 
B. No Recycled Asphalt Product (R.A.P.) will be permitted 

 
1.6 Except where designated otherwise in the plans or specifications all asphalt concrete mixes 

shall be designed for medium traffic volumes.  Where light or heavy traffic pavements are 
designated in the plan, the contractor shall use an asphalt concrete mix designed for such 
traffic conditions. 

 
1.7 Acceptance of the mixture will be based upon the certification that the mixture was produced 

according to the approved JMF within the production control and composition tolerances of 
the specifications.  The Contractor shall hire and pay for an independent testing lab approved 
by the Engineer to perform all sampling, testing, monitoring, analysis and certification 
required by the Laboratory, Monitoring Team or Department in ODOT 403 and 441.  All 
work by the independent laboratory shall be performed by personnel with ODOT Level II 
Bituminous Concrete certification. 

 
1.8 ODOT 401.20 - "Asphalt Binder Price Adjustment" shall not apply to this contract. 
 
1.9 Monument box and valve box risers shall be East Jordan Iron Works No. 8626, No. 8631, or 

approved equal.  The Contractor shall follow the manufacturer's recommended installation 
procedure.  New manhole frames and grate or frame and cover shall be EJIW 1710. 

 
1.10 Brick used for manhole, catch basin, or inlet basin castings adjusted to grade under ODOT 

611.10 Method D.1. shall be red shale or clay sewer brick meeting the requirements of 
ASTM C32 sewer brick, grade SM. 
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1.11 Risers used for manhole castings adjusted to grade under ODOT 611.10 Method D.2. shall 
be manufactured by Manhole Systems, Model MS-101TB, or approved equal. 

 
1.12 All inlets and manholes shall be adjusted to grade after installation of the intermediate 

course(s), if any and prior to installation of the surface course. 
 
1.13 All materials delivered to this project must have been weighed on a platform scale with 

electronic imprinter to show gross, tare, and net weights.  No payment will be made for 
materials which are not correctly weighed as necessary.  Material weight shall not exceed the 
current legal allowable limit. 

 
1.14 Unless specified elsewhere in the specifications, material for berms shall be limestone only.  

Recycled concrete and asphalt concrete will not be permitted. 

SECTION 2 - PAVING EQUIPMENT 

2.1 All spreading equipment shall be self propelled.  The Contractor shall identify the make and 
model of the paving machine that will be used for the intermediate and surface courses for 
approval prior to the pre-construction meeting. 

 
2.2 All equipment, tools, and machines used in the performance of this work shall be maintained 

in satisfactory working order at all times.  The Contractor shall be prepared to furnish proof 
of certification that all equipment to be used on the project has been calibrated within the 
past six (6) months. 

SECTION 3 - GENERAL - PAVING 

3.1 All paving shall be done on a single-lane basis. 
 
3.2 If traffic loop detectors are encountered and broken, the Contractor is to repair as per local 

specifications.  The cost for this work will be paid under the loop detector replacement bid 
item, if any; at negotiated unit prices; or by time and materials as directed by the Engineer. 

 
3.3 Tack Coat, Item 407, shall be applied at the rate of from 0.05 to 0.15 gallons per square yard 

as appropriate for the surface conditions with sand cover if required. 
 
3.4 Asphalt driveway aprons shall be matched to new pavement with 24" transition sections or as 

shown on the drawings or required by the Engineer.  The Contractor shall install apron 
wedge as required in the detailed drawings. 

 
3.5 Unless otherwise shown on the drawings, jointing of new to existing pavement shall be by 

milled butt joints six (6) feet in width (or as shown on the plans) from edge of pavement to 
edge of pavement.  Depth of this milled area shall equal the total of subsequent intermediate 
course and surface course as specified. 
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3.6 One (1) copy of each hauled/weighed material truck load ticket (plant ticket) for materials 

incorporated in this project shall be provided to the project representative daily.  All bulk 
materials delivered to this project must have been weighed on a platform scale with 
electronic imprinter to show gross, tar and net weights.  No payment will be made for 
materials which are not correctly weighed as necessary.  Material weight shall not exceed the 
current legal allowable limit. If a partial load is used, the Contractor's foreman and the 
project representative shall confer and come to an agreement as to what portion of the 
product was used.  The percent of material of this load, as reported by the project 
representative, is what shall be recorded as utilized. 

 
3.7 For variable depth courses where tonnage tickets are used for determining quantities for 

payment, the conversion to cubic yards shall be number of tons verified and approved by the 
Engineer divided by 2.00 regardless of the actual density of the mix. 

 
3.8 Positive drainage is to exist subsequent to the completion of the surface course.  The 

Contractor shall take any necessary measures to assure positive drainage of the surface 
course.  It shall be the responsibility of the Contractor to repair any low/puddled areas at his 
own cost by milling out the affected areas to a minimum depth equal to the nominal depth of 
the course being repaired and replacing with the specified asphalt concrete to grades that will 
correct the drainage problem. 

 
3.9 Surface tolerances for all completed surface courses shall be as noted in ODOT 401.19.  This 

tolerance shall apply regardless of whether or not an intermediate course is installed. 
 
3.10 At the direction of the Engineer, periodic weight checks of asphalt concrete in loaded trucks 

shall be made by the Contractor and verified by the Engineer. 
 
3.11 All quality control testing data performed on material incorporated into this project shall be 

forwarded to the Engineer for review as soon as it is available. 
 
3.12 Quantity verification (but not necessarily payment quantity) for all asphalt concrete 

incorporated into the work shall be by weight tickets as produced by the plant or supplier or 
other means approved by the Engineer.  Tack coat shall be verified by a ticket filled out and 
signed by the Contractor's tack truck driver based on weights taken or observations of level 
indicators.  All verification tickets are required to be submitted to the Engineer on the day 
the material is incorporated into the work; however, the Engineer may, at his sole discretion, 
accept verification tickets for any items up to seven (7) calendar days subsequent to the work 
being performed.  After that date additional verification tickets for material will not be 
accepted for consideration of payment. 

 
3.13 No work is to be performed without the presence of the Engineer or his designated Project 

Representative.    Forty-eight (48) hour advance notice of work shall be given to the 
Engineer and Owner by the Contractor. 
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3.14 All edges of surface courses abutting curbs or other appurtenances shall be sealed with hot 
AC-20. 

 
3.15 The asphalt concrete, intermediate or surface course work will conform to ODOT Items  
 448-1 – Intermediate and Surfaces Courses and 448-2 – Intermediate Course.  The paving 

foreman, at the Engineer’s request, will be required to correctly calculate the asphalt concrete 
“yield.”  “Yield” is defined as the rate of material used, in cubic yards, in proportion to the 
area paved.  The Contractor must be aware if he is under or over plan quantities for the area 
in question. 

 
END OF SECTION 321216 
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SECTION 329200.19 – SEEDING AND MULCHING 

PART 1 - GENERAL 

1.1 SUMMARY 
 

 . Installation of seeded areas shall be to the extent shown on Contract Drawings and shall 
include supplying all seed, topsoil, soil conditioning materials, mulching materials and 
watering, and the incorporation of these materials into the work as specified. 

 
A. The Contractor shall place topsoil at the depths specified in those areas requiring 

seeding.  Topsoil shall be furnished by the Contractor. 

1.2 SUBMITTALS 
 

A. Product Data:  For the following: 
 
  1. Provide copies of soils tests for both new topsoil (provided) and onsite topsoil for 

review and approval. This applies to all areas that require seeding, including 
reconditioned areas. 

 
  2. Provide location of properties from which topsoil is to be obtained, names and 

addresses of owners, depth to be stripped, and crops grown in the past 2 years. 
 
  3. Provide the name of the seed supplier, name and phone number, list of the seed, 

including varieties of seed, labels, and an analysis of the seed for review, 4 weeks 
prior to the start of seeding. 

 
  4. Provide soil amendments information based on soils test requirements.  
 
  5. Hydroseed mixture, mulch and application rates prior to performing the work.   

1.1 QUALITY ASSURANCE 
 

A. Any subcontracted restoration work shall be performed by a qualified firm specializing in 
landscape work.  

 
B. The Contractor shall have a soils test done at his expense and analyzed by a state approved 

testing agency.  Soil tests shall be done on both the topsoil stockpiled from the site and 
new topsoil brought to the site.  A minimum of two (2) tests shall be done.  The tests shall 
include percent organic matter, pH, Buffer pH, Phosphorus, Exchangeable Potassium, 
Calcium, Magnesium, Cation Exchange Capacity and Percent Base Saturation with 
recommendations for nitrogen, phosphate, potash, magnesium and lime based on plant type 
and use.   
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B. Seed:  All seed specified shall meet O.D.O.T. specifications as to the percentage purity, 
weed seed, and germination.  All seed shall be approved by the State of Ohio, Department 
of Agriculture, Division of Plant Industry, and shall meet the requirements of these 
specifications.   

 
D. Packaged Materials:  Deliver packaged materials in containers showing weight, analysis, 

and name of manufacturer.  Protect materials from deterioration during delivery, and while 
stored at site. 

1.4 PROJECT CONDITIONS 
 

B. Utilities:  Determine location of underground utilities and perform work in a manner which 
will avoid possible damage.  Hand excavate, as required.  Maintain grade stakes set by 
others until removal is mutually agreed upon by parties concerned. 

 
C. Excavation:  When conditions detrimental to plant growth are encountered, such as rubble 

fill, adverse drainage conditions, or obstructions, such conditions shall be rectified by the 
Contractor before planting, with approval from the Owner’s Representative. 

 
D. Soil Stabilization:  The Contractor shall provide permanent or temporary soil stabilization 

to denuded areas within fifteen (15) days after final grade is reached on any portion of the 
site.  Any such area which will not be regraded for longer than fifteen (15) days shall also 
be stabilized.  Soil stabilization includes any measures which protect the soil from the 
erosive forces of raindrop impact and flowing water.  Applications include seeding and/or 
mulching, or the use of other erosion control measures as directed by the Owner’s 
Representative.  If necessary, the Contractor shall coordinate soil stabilization practices 
with the local Soil and Water Conservation District. 

 
D. Spring-sown work shall be installed between April 1st and May 30th and Fall-sown work 

shall be installed between September 1st and October 15th.  No permanent seeding shall 
take place between May 30th and September 1st and between October 15th and April 1st. 
The dates for seeding may be changed at the discretion of the Owner’s Representative. 

PART 2 - PRODUCTS 

2.1 TOPSOIL 
 

A. Topsoil shall be furnished by the Contractor.  Stockpiled material, if any, shall be utilized 
prior to obtaining additional topsoil. 

 
 B. All topsoil shall conform to the U.S. Department of Agriculture soil texturing triangle and 

shall contain between 3% to 8% organic matter.  Topsoil shall be loamy and not consist of 
more than 38% clay.  New topsoil shall be screened to remove clay lumps, brush, weeds, 
litter, roots, stumps, stones larger than ½” in any dimension and any other extraneous or 
toxic matter harmful to plant growth. 

 
 
 



 329200.19 - 3 

New topsoil shall be obtained only from naturally well drained sites where topsoil occurs in 
a depth of not less than 4".  Do not obtain from bogs or marshes.  

 
C. Soil amendments shall be added according to the soils test requirements.  Amendments can 

include, but are not limited to fertilizer, lime, compost, sand, and organic matter.  Organic 
matter shall consist of composted leaves or other approved material. 

2.2 SEED 
 

A. Seed shall be vendor mixed, delivered in original bags and shall be proportioned as 
follows: 

  
Common Name     Proportion by Weight 
 
Kentucky Blue Grass     50% 
Perennial Rye      50% 

2.3 MULCH 
 

A. Mulch shall be clean straw free of seed and weed seed. 
 
 1. Anchoring for mulch shall be an ODOT specified SS-1 at 60 gal./ton non-toxic 

 tackifier such as Hydro-stik, or equal, or by securing with a photo degradable netting. 
 
B. If hydroseeding is used, wood fiber mulching material shall be used and shall consist of 

virgin wood fibers manufactured expressly from whole wood chips and shall conform to  
the following specifications. 

 
- Moisture content    10.0% + 3.0% 
- Organic content     99.2% + 0.8% O.D. Basis 
- pH                                                   4.8 + 0.5 
- Water holding capacity, minimum          1,000 
  (grams of water per 100 grams of fiber) 
 
Wood fiber mulching material shall be processed in such a manner as to contain no growth 
or germination inhibiting factors, and must contain a biodegradable green dye to aid in 
visual metering during application.  

PART 3 - EXECUTION 

3.1 PREPARATION - GENERAL 
 

A. Rough grading to a depth necessary to accept the specified thickness of topsoil must be 
approved prior to placing topsoil. 

 
B. Loosen subgrade, remove any stones greater than ½” in any dimension.  Remove sticks, 

roots, rubbish, and other extraneous matter.  
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C. Spread topsoil to a minimum depth of 4 inches, to meet lines, grades, and elevations shown 
on plan, after light rolling and natural settlement.  Remove sticks, roots, rubbish, stones 
greater than 1/2" in any dimension, and other extraneous matter.  Topsoil shall be tilled 
thoroughly by plowing, disking, harrowing, or other approved methods.  Add specified soil 
amendments and mix thoroughly into the topsoil. 

 
D. Preparation of Unchanged Grades:  Where seed is to be planted in areas that have not been 

altered or disturbed by excavating, grading, or stripping operations, prepare soil for 
planting as follows:  Till to a depth of not less than 6 inches.  Apply soil amendments and 
initial fertilizers as specified.  Remove high areas and fill in depressions.  Till soil to a 
homogenous mixture of fine texture, free of lumps, clods, stones, roots and other 
extraneous matter.  Soils test requirements apply here as well. 

 
1. Prior to preparation of unchanged areas, remove existing grass, vegetation and turf.  

Dispose of such material outside of project limits.  Do not turn existing vegetation over 
into soil being prepared for seed. 
 
If necessary, supply and install topsoil in areas where there is no topsoil left after 
vegetation has been removed.  

 
2. Apply specified soil amendments at rates specified in the soils test and thoroughly mix 

into upper 2 inches of topsoil.  Add topsoil if existing grade has less than 4" of topsoil. 
Delay application of amendments if planting will not follow within two (2) days. 

 
E. Fine grade areas to smooth, even surface with loose, uniformly fine texture.  Roll, rake, and 

drag lawn areas, remove ridges and fill depressions, as required to meet finish grades.  
Remove sticks, roots, rubbish, stones greater than 1/2" in any dimension, and other 
extraneous matter. Limit fine grading to areas which can be planted immediately after 
grading. 

 
F. Moisten prepared areas before planting if soil is dry. Water thoroughly and allow surface 

moisture to dry before planting lawns.  Do not create a muddy soil condition. 
 

G. Restore areas to specified condition, if eroded or otherwise disturbed, after fine grading and 
prior to planting. 

3.2 SEEDING 
 

A. Do not use wet seed or seed that is moldy or otherwise damaged in transit or storage.  Seed 
shall not be sown when the ground is frozen, muddy, or when weather conditions prevent 
proper soil preparation, interference with sowing and/or proper incorporation of seed into 
the soil. 

 
B. Sow seed using a spreader or hydroseeder.  Do not seed when wind velocity exceeds 5 

miles per hour.  Distribute seed evenly over entire area by sowing 3 lbs. per 1000 S.F. at 
right angles to each other.  Total amount to equal a minimum of 6 lbs. per 1000 S.F.  
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C. For seed sown with a spreader, mulch shall be spread uniformly to form a continuous 
blanket at a rate of 100 lbs. per 1,000 S.F.  Mulch shall be 1 1/2" loose measurement over 
seeded areas and shall be anchored. 

 
D. Contractor has the option to hydroseed large lawn areas, using equipment specifically 

designed for such application.  The rate of application of wood fiber mulching materials is 
40 lbs./1,000 S.F.  Contractor shall not hydroseed within close proximity to buildings and 
structures, or when unfavorable wind conditions may blow the hydroseed material onto the 
structure. Contractor shall clean all areas not to be seeded of overspray. 

 
E. The seeded area shall be watered, as soon as the seed is applied, at the rate of 120 gallons 

per 1000 square feet.  The water shall be applied by means of a hydroseeder or a water tank 
under pressure with a nozzle that will produce a spray that will not dislodge the mulching 
material.  Cost of this watering shall be included in the cost of seeding and mulching. 

3.3 DORMANT SEEDING METHOD 
 

A. Seeding shall not take place from October 15 through November 20.  During this period 
prepare the seed bed, add the required amounts of lime and fertilizer, and other 
amendments, then mulch and anchor. 

 
B. From November 20 through April 1, when soil conditions permit, prepare the seed bed, 

lime and fertilize, apply the selected seed mixture, mulch, and anchor.  Increase the seeding 
rate by 50 percent. 

3.4 RECONDITIONING EXISTING LAWNS 
 

A. A soils test shall be required for existing lawns prior to any reconditioning.   
 
B. Recondition all existing lawn areas damaged by Contractor’s operations including storage 

of materials and equipment and movement of vehicles.  Also recondition existing lawn 
areas where minor regrading is required. 

 
C. Provide soil amendments as called for in the soils test.  

 
D. Provide new topsoil, as required, to fill low spots and meet new finish grades. 

 
E. Cultivate bare and compacted areas according to the topsoil specifications. 

 
F. Remove diseased and unsatisfactory lawn areas; do not bury into soil.  Remove topsoil 

containing foreign materials resulting from the Contractor's operations, including oil 
drippings, stone, gravel, and other loose building materials.  

 
G. All work shall be the same as for new seeding. 

 
H. Water newly planted seed areas.  Maintenance of reconditioned lawns shall be the same as 

maintenance of new lawns. 
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3.5 ESTABLISHMENT 

A. Maintain work areas as long as necessary to establish a uniformly close stand of grass over 
the entire lawn area.  A uniformly close stand of grass is defined as the seeded areas having 
90%+ coverage of grass at 60 days after seeding.  90%+ coverage is defined as very little or 
no dirt showing when seeded area is viewed from directly overhead. 

 
B. Maintain lawns by watering, fertilizing, weeding, mowing, trimming, and other operations 

such as rolling, regrading and replanting as required to establish a smooth acceptable lawn. 
 

1. Mowing 
a. Mow lawn areas during the period of maintenance to a height of 2 inches 

whenever the height of the grass becomes 3 inches.  A minimum of 3 mowings 
is required during the period of maintenance.  

2. Refertilizing 
a. Distribute fertilizer on the seeded area between August 15 and October 15, 

during the period when grass is dry, and in accordance with the manufacturer’s 
recommendations.  The fertilizer shall be as specified in the soils test. 

3. Reseeding 
a. Reseed with the seed specified for the original seeding, at the rate of 4 lbs. per 

1,000 S.F. in a manner which will cause minimum disturbance to the existing 
stand of grass and at an angle of not less than 15 degrees from the direction of 
rows of prior seeding. 

4. Watering 
a. The Contractor shall keep all work areas watered daily to achieve satisfactory 

growth.  Water shall be applied at a rate of 120 gallons per 1,000 square feet.  
If water is listed as a pay item, it shall be separately paid for based on the 
actual amount of water used, measured in thousands of gallons. 

5. Any mulching which has been displaced shall be repaired immediately.  Any seed 
work which has been disturbed or damaged from the displacement of mulch shall be 
repaired prior to remulching. 

3.6 INSPECTION AND ACCEPTANCE 

A. When seeding work is complete and an acceptable stand of growth is attained, the 
Contractor shall request the Owner’s Representative to make an inspection to determine 
final acceptance. 

 
B. Acceptance shall be based upon achieving a vigorous uniformly stand of the specified 

grasses.  If some areas are satisfactory and some are not, acceptance may be made in 
blocks, provided they are definable or bounded by readily identified permanent surfaces, 
structures, or other reference means.  Partial acceptance decisions may be made by the 
Owner’s Representative.  Excessive fragmentation into accepted and unaccepted areas shall 

 not be allowed.  Unaccepted areas shall be maintained by the Contractor until acceptable. 

C. No payment shall be made until areas are accepted. 

D. All seeded areas shall be guaranteed for one full growing season to commence upon final 
acceptance of the areas. 

 
END OF SECTION 329200.19 



232146 REV. 08/21/2025 333100 - 1 

SECTION 333100 - SANITARY AND/OR STORM SEWER CONSTRUCTION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of Contract, including General and Supplementary 
Conditions and Division - 1 Specification sections, apply to work of this section. 

1.2 DESCRIPTION OF WORK 

A. This work shall consist of the construction of a sanitary and/or storm sewer in accordance 
with these specifications and in reasonably close conformity to the lines and grades 
indicated on the plans or as established by the Engineer.  This work shall include 
excavating for pipe, fittings, thrust blocks and other appurtenances, clearing and grubbing 
and the removal of all materials necessary for placing the pipe, except removals listed 
separately; furnishing and placing granular or concrete bedding and granular backfill as 
required, constructing and subsequently removing all necessary cofferdams, cribs, and 
sheeting, pumping and dewatering, making all pipe joints as required, installing all 
necessary pipe, joining existing and proposed appurtenances as required, performing 
leakage tests as specified and restoration of disturbed facilities and surfaces. Arrangements 
for and the performance of all tests shall be the Contractor's responsibility. 

B. Refer to Division - 2 section "Utility Excavation, Bedding and Backfill" for excavation and 
backfilling materials required for sanitary and/or storm sewer construction. 

C. Refer to Division - 3 sections for concrete required for sanitary and/or storm sewer 
construction. 

1.3 QUALITY ASSURANCE 

A. Manufacturer's Qualifications:  Firms regularly engaged in manufacture of sanitary and/or 
storm system's products of types, materials, and sizes required, whose products have been 
in satisfactory use in similar service for not less than five (5) years. 

B. Installer's Qualifications:  Firm with at least three (3) years of successful installation 
experience on projects with sanitary and/or storm work similar to that required for project. 

C. Codes and Standards: 
 
1. Plumbing Code Compliance:  Comply with applicable portions of National Standard 

Plumbing Code pertaining to selection and installation of sanitary and/or storm 
system's materials and products. 

2. Environmental Compliance:  Comply with applicable portions of local 
Environmental Agency regulations pertaining to sanitary and/or storm systems. 
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1.4 SUBMITTALS 

A. Product Data:  Submit manufacturer's technical product data and installation instructions 
for sanitary and/or storm system materials and products. 

B. Shop Drawings:  Submit shop drawings for sanitary and/or storm systems, showing piping 
materials, size, locations, and inverts.  Include details of underground structures, 
connections, and manholes.  Show interface and spatial relationship between piping and 
proximate structures. 

C. Record Drawings:  At project closeout, submit record drawings of installed sanitary and/or 
storm sewage piping and products, in accordance with requirements of Division 1. 

D. Maintenance Data:  Submit maintenance data and parts lists for sanitary and/or storm 
system materials and products.  Include this data, product data, shop drawings, and record 
drawings in maintenance manual; in accordance with requirements of Division 1. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Pipe, fittings, specials, manholes, joint materials, thrust blocks, and other appurtenances 
shall be the size and kind specified in the proposal and shown on the plans. 

PART 3 - EXECUTION 

3.1 EXCAVATION 

A. Sewer trenches must be excavated with vertical sides from the bottom of the trench to one 
(1) foot above the top of the sewer, from which point sides may slope to ground surface, 
except that in streets or roadway, trenches must be excavated with vertical sides to the top 
of the trench.  Width of trench in the vertical section shall be excavated only as wide as 
necessary to provide free working space on each side of the sewer according to the size of 
the sewer and the character of the ground; but in every case there shall be sufficient space 
between the sewer and the sides of the trench to make it possible to thoroughly ram the 
backfilling around the sewer and to secure tight joints, but in no case less than nine (9) 
inches on either side of the pipe.  In no case, however, shall the width of the trench at the 
top of the sewer exceed the dimensions as shown on the contract drawings.  In no case will 
it be permitted to excavate sewer trenches with sides sloping to the bottom. 

3.2 LAYING PIPE 

A. The Contractor shall furnish all of the proper tools and equipment required for the safe, 
proper handling and laying of all pipe, fittings, and specials that are to be installed in this 
work.  All storage, handling, laying, and backfill methods shall be performed so as to avoid 
damaging either the interior or the exterior surfaces of all pipe fittings, specials, joint 
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materials, or other appurtenances, and any such damage shall be remedied at the 
Contractor's expense, as approved or directed by the Engineer. 

B. Before any pipe is lowered into the trench, it shall be inspected for damage, and any 
unsatisfactory lengths shall be rejected.  Cast metal pipe and fittings shall be inspected for 
cracks by ringing with a light hammer while suspended.  The interior and exterior of each 
pipe length used shall be cleaned as necessary to remove all dirt or other foreign material 
before it is inspected.  The interior of the pipe shall be kept clean until the work is accepted. 

C. No pipe shall be laid in water, mud or when trench conditions or weather is unsuitable for 
such work, except by permission of the Engineer. 

D. If mud, surface water, leaves and/or other debris have been permitted to enter the 
strung-out pipe, the inside shall be cleaned as directed by the Engineer and before the pipe 
is lowered into the trench. 

E. Pipe shall not be pushed off the bank nor shall it be permitted to fall into the trench.  Each 
type of pipe, fitting, special or other appurtenances shall be handled in strict accordance 
with recommendations of its respective manufacturer. 

F. No rocks, stones, metal, concrete, bricks, pavement pieces, wood, soil lumps or other hard 
materials too big to pass through a six inch (6") screen shall be permitted within six inches 
(6") of the pipe after it is laid in the trench.  Any pipe endangered by such debris shall be 
subject to removal and disposal at the Contractor's expense as and when directed by the 
Engineer. 

G. When pipe laying is not in progress, the open ends of installed pipe shall be closed by 
appropriate means to prevent the entrance of dirt and water. 

H. Pipe lengths shall not be deflected at the joint to any greater degree than recommended by 
the manufacturer of the particular joint being used.  Where deflections in excess of such 
recommendations are necessary, the appropriate specifications for the particular type of 
pipe being installed shall govern the mode of accomplishing such excessive deflections.  
All pipe deflections shall be performed only with the Engineer's approval. 

3.3 JOINTING PROCEDURES 

A. The particular method of making up pipe joints shall be governed by the type of pipe 
material and type of joint in accordance with the drawings and/or specifications. 

3.4 ANCHORAGE 

A. All force mains, and sewers where shown on the drawings shall be provided with a reaction 
backing or shall be restrained by attaching suitable metal rods, clamps, anchored fittings or 
harnessed joints, as shown on the plans or as specified so as to prevent movement. 

B. Reaction backing shall be of concrete, with steel reinforcement as required, unless 
otherwise shown on the drawings.  Backing shall be placed between solid ground and the 
fitting or other part of the pipeline to be anchored; the area of bearing on the pipe and on 
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the ground in each instance shall be that as indicated on the plans.  The backing shall be so 
placed unless otherwise directed, that the pipe and fitting joints will be accessible for 
repair. 

C. Steel tie rods or clamps of adequate strength to prevent movement may be used instead of 
concrete backing.  Steel rods or clamps shall be painted with three coats of an approved 
bituminous paint or coal tar enamel. 

3.5 BACKFILLING 

A. Backfilling shall be accomplished in a two-step procedure as follows:  1) partial backfill 
before leakage tests and 2) completion of backfill after tests.  Departure from this 
procedure due to traffic or other conditions shall be approved by the Engineer. 

B. All backfill in trenches under street pavements shall be thoroughly compacted as specified, 
before replacing any pavements, either permanent or temporary.   

3.6 COMPACTION 

A. General:  Control soil compaction during construction providing minimum percentage of 
density specified for each area classification as indicated below. 

B. Percentage of Maximum Density Requirements for Cohesive Soils:  Compact soil to not 
less than the following percentages of maximum density for soils which exhibit a 
well-defined moisture density relationship (cohesive soils) determined in accordance with 
ASTM D 698. 
 
1. Pavements:  Compact top 12" of subgrade and each layer of 8" base at 100% 

maximum density. 
2. Walkways:  Compact top 6" of subgrade and each layer of 6" base at 95% maximum 

density. 
3. Trench Backfill:  Compact each layer of 8" backfill or fill material at 100% 

maximum density. 

C. Requirements for Cohesiveless Soils: 
 
1. Pavements:  Compact each layer of backfill material with 2 passes of vibratory plate. 

 
a. The depth of each layer of backfill material will be determined by the 

Contractor's equipment. 
b. The Contractor shall submit information on his vibratory compaction 

equipment for review by the Engineer. 

D. Moisture Control:  Where subgrade or layer of soil material must be moisture conditioned 
before compaction, uniformly apply water to surface of subgrade, or layer of soil material, 
to prevent free water appearing on surface during or subsequent to compaction operations. 

 
 



232146 REV. 08/21/2025 333100 - 5 

1. Remove and replace, or scarify and air dry, soil material that is too wet to permit 
compaction to specified density. 
 
a. Soil material that has been removed because it is too wet to permit compaction 

may be stockpiled or spread and allowed to dry.  Assist drying by discing, 
harrowing or pulverizing until moisture content is reduced to a satisfactory 
value. 

3.7 LINE AND GRADE 

A. The Contractor will be required to set up and use batter boards located at every established 
grade and line point.  A line shall be set on these batter boards at an elevation such that it is 
parallel to the invert grade line and on the proper centerline of the pipe.  Not less than three 
batter boards shall be set before any pipe is placed.  A grade stick provided with a bracket 
on the bottom shall be used to locate the pipe at the proper elevation and a plumb bob shall 
be used to locate it on line. 

B. In lieu of the above method the Contractor may, if he has suitable equipment and a capable 
operator, use a laser beam for establishing line and grade.  The method used shall be as 
recommended by the manufacturer of the laser equipment and must be satisfactory to the 
Engineer.  The laser beam shall be of no greater power than 2.5 milliwatts (0.0025 watts).  
A continual visual check shall be provided by the laser equipment.  The Engineer will 
provide reference points for line and grade in sufficient numbers to make possible the 
efficient use of the laser beam equipment. 

C. No sewer pipe shall be laid until a sufficient length of trench has been properly prepared to 
permit laying at least twelve (12) feet of pipe at one time.  No pipes shall be laid except in 
the presence of the Engineer and no pipes shall be covered or backfilled until they have 
been examined and directions given to cover the same. 

3.8 SERVICE CONNECTIONS 

A. In general, and as called for on the drawings, as required or as ordered, provision shall be 
made in the sewers for service connections by inserting a tilted-up "Y" Branch for each 
service connection with a branch size called for by the contract drawings but never less 
than six (6) inch, in the sewer at location shown, where required or ordered, for sewers to 
ten (10) feet in depth.  For sewers exceeding ten (10) feet in depth, or indicated on the 
plans, the Contractor shall construct a riser, as per detail, in such manner, that the top of the 
riser shall be not less than seven (7) feet below grade or at such elevation as to properly 
receive the required service connection, with full regard to elevation of service sewer and 
slope from building or structure to the sewer which shall be not less than one percent (1%). 
 Risers are to be encased in brick or concrete as shown on the contract drawings and/or 
Standard Details. 

B. The location of service connections is shown in a general way on the contract drawings. 
The Owner may also increase the number of connections or delete some connections as the 
sewer is being built, or increase the size of connections when it deems such advisable. 



232146 REV. 08/21/2025 333100 - 6 

Concrete for encasement of risers and of supporting pipe shall be placed in a manner to 
preserve alignment and avoid disturbance of joints. 

3.9 PROTECTION OF SEWER 

A. After the sewer or drain is completed and trench backfilled, the Contractor shall maintain 
barricades and keep traffic off freshly backfilled trenches until the backfill has 
consolidated, but in no event shall traffic be permitted on backfill in less than seventy-two 
(72) hours after the trench has been properly backfilled and compacted. 

3.10 SANITARY SEWER TESTING 

A. Prior to final payment for and acceptance of the sanitary sewer installation, visual 
inspection of all sanitary sewers shall be as specified. 

B. After the completion of any sanitary sewer or any portion thereof, a leakage test shall be 
made by the Contractor under the supervision of the Engineer.  Testing is to be conducted 
over the entire length of the sewer pipe installation. 

C. All pipe which does not meet the testing requirements must be repaired or replaced and 
then retested, all at the Contractor's expense, until it meets the requirements. 

D. Air testing is the preferred testing procedure and shall be used as described herein. 

3.11 STORM SEWER TELEVISING 

A. Prior to final payment for and acceptance of the storm sewer installation, the sewer shall be 
televised. 

3.12 TESTING 

A. Air testing will be conducted as the project is being installed.  At no time will more than 
900 feet of pipe be installed before air testing is performed. 

B. After backfilling a manhole to manhole reach of sanitary sewer line, the Contractor shall, at 
his expense, conduct the Line Acceptance Test.  The test shall be performed according to 
the stated procedures and under the supervision of the Owner and/or the Engineer. 

C. Equipment used shall meet the following minimum requirements and be approved by the 
Engineer: 

 
1. Pneumatic plugs shall have a sealing length equal to or greater than the diameter of 

the pipe to be inspected. 
2. Pneumatic plugs shall resist internal test pressures without requiring external bracing 

or blocking. 
3. All air used shall pass through a single control panel. 
4. Three individual hoses shall be used for the following connections: 
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a. From control panel to pneumatic plugs for inflation. 
b. From control panel to sealed line for introducing the low pressure air. 
c. From sealed line to control panel for continually monitoring the air pressure 

rise in the sealed line. 

D. Testing procedures will be as follows:  All pneumatic plugs shall be seal tested before 
being used in the actual test installation.  One length of pipe shall be laid on the ground and 
sealed at both ends with the pneumatic plugs to be checked.  The sealed pipe shall be 
pressurized to 5 psig.  The plugs must hold against this pressure without having to be 
braced. 

E. After a manhole to manhole reach of pipe has been backfilled and cleaned, and the 
pneumatic plugs are checked by the above procedure, the plugs shall be placed in the line at 
each manhole.  Low pressure air shall be slowly introduced into this sealed line until the 
internal air pressure reaches approximately 4 psig. 

F. At least two minutes shall be allowed for the air pressure to stabilize.  When the pressure 
has stabilized and is at or above 3.5 psig, the air hose from the control panel to the air 
supply shall be disconnected.  The portion of the line being tested shall be termed 
"acceptable" if the time required in minutes for the pressure to decrease from 3.5 to 2.5 psig 
(greater than the average back pressure of any groundwater that may be over the pipe) shall 
not be less than the time shown for the given diameters in the following Table: 
 

    Pipe Diameter  
     in Inches    Minutes 

 
   8      4.0 
  10      5.0 
  12      5.5 
  15      7.5 
  18      8.5 
  21     10.0 
  24     12.5 
  27     15.0 
  30     18.0 
  33     21.0 

G. In areas where ground water is known to exist, the Contractor shall install a 1/2-inch 
diameter capped pipe nipple, approximately 10" long, through the manhole wall on top of 
one of the sanitary sewer lines entering the manhole.  This shall be done at the time the 
sanitary sewer line is installed. 
 
Immediately prior to the performance of the Line Acceptability Test, the ground water shall 
be determined by removing the pipe cap, blowing air through the pipe nipple into the 
ground so as to clear it, and then connecting a clear plastic tube to the nipple.  The plastic 
tube shall be vertical and a measurement of the height, in feet of water over the invert of 
the pipe shall be taken after the water has stopped rising in this plastic tube.  Air test 
pressure is to be increased by 0.433 psi for each foot the ground water is above the invert of 
the sewer line being tested.  The allowable drop of one pound and the timing of the test 
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remain the same. 

H. If a Line Acceptability Test is being conducted on more than one (1) manhole reach of 
pipe, the entire section being tested shall meet the Line Acceptability requirements as if 
only one (1) of the manhole reaches in the section were being tested. 

 

3.13 MAINTENANCE OF EXISTING DITCHES 

A. The Contractor shall use the utmost care in maintaining ditches and other waterways, and, 
if either bottoms or banks of such ditches are disturbed, they shall be promptly restored and 
maintained for the life of the guaranty period.  Similar care shall be used in preventing 
damage to existing paving by caving of trench walls and undermining such paving.  If 
paving is damaged, the Contractor shall repair same at his own expense. 

3.14 CLEARING SITE AND RESTORING DAMAGED SURFACES 

A. Upon completion of the backfill work, the Contractor shall immediately remove and 
dispose of all surplus materials including dirt and rubbish. 

 

B. Unless otherwise called for on the plans, the Contractor shall replace all pavement, 
sidewalks, sod, or other surfaces disturbed to a condition equal to that existing before the 
work was started, furnishing all materials, labor, equipment, etc., at no additional cost to 
the Owner. 

C. All restoration of lawns shall be performed in accordance with these specifications as a part 
of performing the work as specified herein. 

D. All restoration of driveways, sidewalks, roadways and shoulders (berms) shall be in 
accordance with these specifications as a part of performing the work as specified herein. 

E. Upon completion of the foregoing work, all tools and other property belonging to the 
Contractor shall be removed, and the site shall be left in good condition. 

3.15 MEASUREMENT 

A. The length of pipeline to be paid for will be the actual number of lineal feet of pipeline 
furnished and placed in accordance with these specifications as measured continuously 
along the axis of the pipe through fittings, specials, valves and other appurtenant 
accessories, except special structures such as vaults for valves, meters, pumps, etc.  At such 
special structures, the measurement shall be terminated at the outside face of the wall 
where the pipeline enters the structure and shall be resumed at the outside face of the 
structure where the pipeline exits the structure. 

3.16 PAYMENT 
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A. See "Basis of Payment." 

END OF SECTION 333100 



 

232146 REV. 08/21/2025 334100 - 1 

SECTION 334100 - STORM DRAINAGE SYSTEM 
 
PART 1 GENERAL 

1.1 SUMMARY 
 

A. Furnishing all labor, materials, tools, equipment, and services for all storm sewers 
as shown on the Drawings. 

 
B. Although such is not specifically indicated, furnish and install all supplementary or 

miscellaneous items, appurtenances and devices incidental to or necessary for a 
functional and complete installation. 

1.2 RELATED DOCUMENTS AND SECTIONS 
 

A. Section 013543 – Environmental Protection 
 

B. Section 013319 – Field Testing Requirements 
 
C. Section 310000 - Earthwork 

1.3 PRODUCTS INSTALLED BUT NOT FURNISHED UNDER THIS SECTION 
 
 

A. Granular pipe bedding and cover material specified in Section 310000 - Earthwork 
 
B. Special backfill material specified in Section 310000 - Earthwork 

1.5 SUBMITTALS 
 

A. Product Data 
1. Polyethylene pipe 
2. Precast concrete manholes and inlets 

 
B. Shop Drawings 

1. Precast concrete manholes showing: 
a. Orientation plan for each manhole or inlet indicating where all pipes 

connect. 
b. The size and elevation of connecting pipes. 
c. Details of drop connections. 
d. Invert concrete channeling details. 
e. Pipe to manhole connection details. 
f. Casting and step orientation. 

2. Precast concrete inlets 
 
C. Samples 
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D. Quality Control Submittals 
1. Design Data 
2. Test Reports 
3. Certificates 

a. Evidence of current membership in specified manufacturer’s 
associations. 

b. Evidence of ODOT precertification for the manufacturing RCP pipe. 
c. Evidence of National Precast Concrete Association (NPCA) 

certification for the manufacture of precast concrete manholes, inlets 
and catch basins. 

4. Manufacturers Instructions 
 
E. Contract Closeout Submittals 

1. Project Record Documents 
2. Operation and Maintenance 
 

1.6 REFERENCES 
 

A. ASTM A-48  Standard Specification for Gray Iron Castings 
 
B. ASTM A-536  Standard Specification for Ductile Iron Castings 
 
C. ASTM C-150  Standard Specification for Portland Cement 
 
D. ASTM C-478  Standard Specifications for Precast Reinforced Concrete Manhole 

Sections 
 
E. ASTM C-990  Standard Specification for Joints for Concrete Pipe, Manholes, and 

Precast Box Sections Using Preformed Flexible Joint Sealants 
 
F. ASTM C-1173  Standard Specification for Flexible Transition Couplings for 

Underground Piping Systems 
 
G. ASTM D-2321  Standard Practice for Underground Installation of Flexible 

Thermoplastic Sewer Pipe 
 
H. ASTM D-3212  Standard Specification for Joints for Drain and Sewer Plastic Pipes 

Using Flexible Elastomeric Seals 
 
I. ASTM F-477  Standard Specification for Elastomeric Seals (Gaskets) for Joining 

Plastic Pipe 
 
 
J. State of Ohio - Department of Transportation - Construction and Material 

Specifications as amended to date, Item 703.03, Fine Aggregate for Mortar or 
Grout. 
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K. State of Ohio - Department of Transportation - Construction and Material 
Specifications as amended to date, Item 706.10, Bituminous Pipe Joint Filler 

 
L. State of Ohio - Department of Transportation - Construction and Material 

Specifications as amended to date, Item 706.13, Precast Reinforced Concrete 
Manhole Riser Sections, Catch Basin and Inlet Tops, and Temporary Barrier 

 
M. State of Ohio - Department of Transportation - Construction and Material 

Specifications as amended to date, Item 707.33, Corrugated Polyethylene Smooth 
Lined Pipe 

1.7 PROJECT CONDITIONS 
 

A. Environmental Requirements 
 
B. Existing Conditions 

1. Verify locations of underground utilities. 
2. Protect existing structures and utilities from damage.  Repair if damaged by 

this work. 
3. Do not change pipe sizes without securing written approval of Engineer. 

 
C. Field Measurements 

1. If it becomes necessary to change location of storm drainage lines due to 
underground utility interference, secure approval of Engineer. 

2. If Contractor initiated, make changes approved by the Engineer without 
added cost to Owner. 

1.8 DELIVERY, STORAGE, AND HANDLING 
 

A. Acceptance at Site 
1. All material and all equipment shall be subject to visual inspection and 

acceptance or rejection after delivery to the site of the work.  All rejected 
material shall immediately be removed from the site.  

 
 
1.9 SEQUENCING AND SCHEDULING 
 

A. Perform no pipe work in fill areas until embankment or fill has been completed to at 
least two (2) feet above proposed top of pipe and fill has been properly compacted. 

PART 2 - PRODUCTS 

2.1 PIPE 
 

A. Corrugated Polyethylene Pipe 12" Diameter and Larger 
1. All corrugated polyethylene pipe in this size range shall be smooth lined 

conforming to ODOT 707.33.  All pipe and fittings shall be marked or 
stenciled with the appropriate classification. 



 

232146 REV. 08/21/2025 334100 - 4 

2.2 PRECAST REINFORCED CONCRETE MANHOLE RISER SECTIONS, INLETS AND 
CATCH BASINS 

 
A. All precast concrete units shall conform to ASTM C-478 and ODOT Item 706.13. 
 
B. Joints between manhole units shall be gasketed and shall comply with the 

requirements of ASTM C-443.  All gaskets shall be marked or stenciled with the 
ASTM specification designation, name or trademark of the manufacturer, and pipe 
size. 

 
C. Joints between inlet or catch basin sections shall be sealed with material 

conforming to ODOT Item 706.10. 
 
D. The standard length of manhole riser units shall be 48 inches.  Lengths of 32 inches 

or 16 inches shall be used to meet required dimensions. 
 
E. Openings for connecting pipes in riser units, bottom riser units, integral base units, 

and for access in flat slabs shall be preformed or cored by the manufacturer.  Cut-
out openings shall be made immediately after the pipe is removed from the casting 
form. 

 
F. Connectors between new precast concrete manholes and pipes shall be made by 

casting the connector integrally with the manhole wall.  The connectors shall be "X-
Cel" Type as manufactured by A-Lok Products; or an approved equivalent. 

 
G. All openings in existing manholes, inlets or catch basins shall be field cored. 
 
H. Annular spaces at pipe entrances shall be field sealed with a one component, 

hydraulic cement based, fast setting repair mortar equal to Thoro Products 
Waterplug as manufactured by ChemRex Inc., Shakopee, MN. 

 
I. The top four (4) inches to twelve (12) inches of the manhole shall provide for 

adjustment of casting to grade.  Adjustment shall be through the use of a maximum 
of two (2) precast concrete adjusting collars. 

 
J. Precast concrete shall be manufactured by an NPCA certified plant. 

 

2.3 MANHOLE STEPS 
 

A. All steps shall be minimum of twelve (12) inches in width with safety side lugs to 
prevent slipping and shall conform to the latest OSHA requirements.  Manhole 
steps shall be of polypropylene plastic reinforced with a 3/8", No. 60 grade epoxy 
coated reinforcing rod. 

 
B. Manhole steps shall conform to the requirements of ASTM C-478. 
 
 
 



 

232146 REV. 08/21/2025 334100 - 5 

C. Acceptable manufacturers are: 
1. American Step Company, Inc. 
2. Lane International, Inc. 
3. M. A. Industries, Inc. 

2.4 CASTINGS 
 
 

A. All castings shall be true to pattern and free from cracks, gas holes, flaws and 
excessive shrinkage.  Surfaces shall be free from burnt-on sand and shall be 
reasonably smooth.  Runners, fins, risers and other cast-on pieces shall be removed.  
Castings for frames, grates, covers and for any other purpose under these 
specifications shall conform to all the requirements for Class No. 35B for Gray Iron 
Castings conforming to ASTM A-48.  All castings shall be commercially 
machinable and, in the case of manholes, the frame and cover shall be so machined 
that it will be impossible to rock the cover after it has been seated in the proper 
position in the frame. 
1. Frames, grates and covers shall be as detailed on the Drawings. 
 

B. Acceptable manufacturers are: 
1. East Jordan Iron Works 
2. Neenah 
 
2.7 COUPLINGS 

 
C. Couplings for connecting dissimilar pipe materials or pipe sizes shall be a rubber 

type coupling with a sealing "O" ring under each of two sealing clamp bands and a 
Type 316 stainless steel shear ring.  Coupling shall be manufactured with natural 
and synthetic rubbers conforming to ASTM C 425 and ASTM C 1173. 

 
D. Coupling shall be Flex-Seal Adjustable Repair Coupling as manufactured by the 

Mission Rubber Company, Corona, CA, or approved equal. 

PART 3 - INSTALLATION 

3.1 ALIGNMENT AND GRADE 
 

A. Horizontal and Vertical Control 
1. All horizontal and vertical control required for the complete layout and 

performance of the Work under this contract shall be done by a registered 
surveyor at the Contractor's expense, and any observations by the Engineer 
of the Contractor's methods will not relieve the Contractor of his 
responsibility. 

2. The Contractor shall be solely responsible for the accuracy of all horizontal 
and vertical control. 

B. Alignment and grade shall be established by means of a laser beam. 
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C. The Contractor shall furnish all material and labor to establish line and grade of the 
generated laser beam from the benchmarks and control points indicated on the 
Drawings.  The laser shall be securely anchored and checked periodically by the 
Contractor.  The laser calibration shall be demonstrated when requested by the 
Engineer.  Strict adherence to the manufacturer's operation procedure shall be 
observed.  Only qualified and trained employees may be assigned to install, adjust, 
or operate laser equipment, and proof of qualifications of the equipment operator 
must be available at all times.  Areas in which lasers are used must be posted with 
standard laser warning placards, and the laser beam shall be turned off when not 
needed.  During rain, snow, dust, excessive heat, or fog the operation of laser 
systems shall be prohibited where practicable because of beam scatter. 

3.2 PIPE INSTALLATION 
 

A. All pipe installation shall conform to the trench and bedding details shown on the 
Drawings. 

 
B. PVC pipe shall be installed in full compliance with ASTM D-2321.  Clay pipe shall 

be installed in full compliance with ASTM C-12.  All concrete pipe shall be 
installed in conformity with recommended practices published by the American 
Concrete Pipe Association in the "Concrete Pipe Installation Manual". 

 
C. Only one type and strength of pipe shall be used between any two consecutive 

manholes, unless otherwise shown on the Drawings. 
 
D. After the trench has been excavated and the pipe bedded , the pipe shall be laid to 

the line and grade as shown on the Drawings.  All joints shall be made as 
hereinafter specified.  In no case shall any material except bedding material be 
placed under the bell of the pipe to secure proper grade. 

 
E. Prior to being lowered into the trench, each pipe shall be carefully inspected and 

those which are damaged or not meeting the specified requirements shall be 
rejected and clearly marked as rejected and removed from the Work.  Satisfactory 
means shall be used to hold the pipe in line until embedment of pipe is complete.  
Precautions shall be taken to insure that the spigot end of the pipe being laid is 
pushed the proper depth into the bell of the preceding pipe. 

 
F. All conduit shall be laid starting at the outlet end and laid with the bell end 

upstream. 
 
G. In no case shall more than thirty (30) feet of trench be opened in advance of the 

pipe laying operations. 
 
H. Conduit shall not be laid in water, mud, or any otherwise unsuitable trench  No 

drainage shall run through the newly laid pipe.  All sewers shall be temporarily 
capped with a watertight seal at the open ends at the completion of each day's work 
and no drainage water shall be permitted to flow through the sewer. 
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I. All trenches and excavations shall be backfilled as specified as soon as possible 
after the pipe is laid and jointed.  Where concrete encasement or cradle is used, pipe 
shall not be backfilled for at least twenty four (24) hours after placing concrete 
except that pipe may be covered to a depth of not to exceed sixteen (16) inches over 
the top of the pipe. 

3.3 JOINTING 
 

A. Corrugated Polyethylene Pipe 
1. Corrugated polyethylene pipe shall be jointed using split couplers.  The ends 

of pipe to be joined must be cut along the centerline of the valleys of the 
annular corrugations.  The gasket shall be placed in the first full corrugation 
valley.  The coupler shall be placed in position on the pipe in the trench.  
The next pipe shall be brought up against the first and aligned with the 
corrugations on the coupler.  A check on the pipe and coupler should be 
made to ensure that no foreign material is present to interfere with the 
connection.  The coupler shall then be snugged around the pipes and secured 
with bands.  The coupler shall be wide enough to cover two (2) pipe 
corrugations on each side of the joint. 

3.4 PERMISSIBLE DEFLECTION AT JOINTS 
 

A. No pipe deflections or springing of joints, to effect a change in direction will be 
allowed, except by permission or direction of the Engineer, or as shown on the 
Drawings.  Any permitted or directed deflection shall be a maximum of 80 percent 
of the allowable deflection value established by the pipe manufacturer. 

3.5 MANHOLES 
 

A. Build each manhole to dimensions shown on Drawings and at such elevation that 
pipe sections built into wall of manhole will be true extensions of line of pipe. 

 
B. Set frames for manholes, within areas to be paved, to final grade.  In asphalt 

pavement, surround frames set to grade with a ring of compacted asphalt concrete 
base material immediately after backfilling operations are complete.  Place asphalt 
concrete mixture up to one (1) inch below top of frame, slope to grade, and compact 
with hand tamp. 

 
C. Storm manholes shall be constructed of precast concrete manhole sections, concrete 

masonry block, or concrete brick. 
 

D. Precast Concrete Manholes 
1. Precast bases shall be placed on a bed of crushed gravel or crushed 

limestone, meeting AASHTO M 43 gradation, having a minimum thickness 
of three (3) inches.  The bedding shall be compacted and provide uniform 
support for the entire area of the base. 

2. Provision shall be made for a minimum of four (4) inches and a maximum 
of twelve (12) inches of precast concrete grade rings between the uppermost 
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precast section and the bottom of the cast iron manhole frame in order to set 
manhole cover to grade. 

3. No more than two lifting holes or other lifting devices shall be utilized for 
handling the precast sections.  All lifting holes shall be acceptably sealed 
with a hydraulic cement based, fast setting repair mortar, meeting the 
requirements of Article 2.2 of this Section, prior to backfilling around the 
manhole. 

4. Inverts shall be formed to the equivalent of half-pipes in concrete and as 
follows: 
a. Carry concrete out to the manhole wall with a slope of ½ in./ft. from 

the top of the half-pipe. 
b. The bottoms of all manholes shall be channeled to conduct flow in 

the planned direction.  Channels shall be the true shape of the lower 
half of the sewer pipe and shall match inverts of connecting pipe at 
the manhole wall. 

3.6 INLETS AND CATCH BASINS 
 
 

A. Catch basins and inlets shall be built in accordance with the Drawings.  Precast 
units shall be placed on a sand bed having a minimum thickness of three (3) inches.  
The bedding shall be compacted and provide uniform support for the entire area of 
the base. 

 
B. Set frames for catch basins and inlets, within areas to be paved, to final grade.  

Surround frames set to grade with a ring of compacted asphalt concrete base 
material immediately after backfilling operations are complete.  Place asphalt 
concrete mixture up to one (1) inch below top of frame, slope to grade, and compact 
with hand tamp. 

 

3.7 BRANCH CONNECTIONS 
 

A. The approximate location of service connections are shown on the Drawings based 
upon available information.  The Owner may increase the number of connections or 
delete some connections as the sewer is being built. 

 
B. Openings at the outer ends of the connections shall be closed and sealed with 

approved stoppers when connection is not immediately placed into service. 

3.8 MAINTAINING FLOW 
 

A. The Contractor shall be required to maintain the flow in all existing live sewers 
during construction and the method employed shall be approved by the Engineer.  
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3.9 REPLACING, MOVING AND REPAIRING OF EXISTING UTILITIES 
 

A. The Contractor shall replace, move, support, or repair and maintain all pipes for 
water, steam, air or gas, and all wire conduit(s), and all other structures encountered 
in the work and repair all damage done to any of the said structures and 
appurtenances through his acts or neglect and shall keep them in repair during the 
life of the Contract.  The Contractor shall in all cases leave them in as good 
condition as they were previous to the commencement of the work and to the full 
satisfaction of the Owner. 

3.10 CONNECTION TO EXISTING SEWER SYSTEM 
 

A. The Contractor shall make connections to the existing sewer system as shown on 
the Drawings.  The connections shall be made by the Contractor at such hours that 
will cause the least disturbance to the flow in the existing sewer system.  The 
Contractor, however, shall notify the Engineer at least five working days in advance 
of the time he desires to make the connections and no such connections shall be 
made until the permission of the Engineer is obtained. 

3.11 CLEAN-UP 
 

A. Before final acceptance for the Work, the Contractor shall clear the sewers of any 
mortar, dirt or other refuse that may have been left or accumulated in the sewers.  
All manholes and other structures shall be cleared of all forms, scaffolding, 
bulkheads, centering, surplus mortar, rubbish or dirt and left in a clean and proper 
condition. 
 

3.12 DEFECTS TO BE MADE GOOD 
 

A. If, at any time before the completion of the contract, any broken pipes, or any 
defects, are found in the storm sewers or in any of their appurtenances, the 
Contractor shall cause the same to be removed and replaced by proper material and 
workmanship, without extra compensation for the labor and material required.  All 
materials shall be carefully examined by the Contractor for defects before placing 
and any found defective shall not be placed in the line. 

 
END OF SECTION 334100 



 
 
 
 
 SECTION 6 
 STANDARD SPECIFICATIONS 
 



12/19 SS.1 

STANDARD SPECIFICATIONS 
 

 
1. The "Construction and Material Specifications" of the State of Ohio Department of 

Transportation (ODOT), 2023 edition, current ODOT supplemental specifications, and 
current ODOT standard drawings shall govern work and materials which are not specified or 
modified herein or on the project Contract Drawings.  All references to "the Department" 
shall be changed to "the Owner or his Representative."  The project Contract Drawings and 
Specifications, in the event of a discrepancy, shall supersede the ODOT Specifications. 

 
The absence of an “As Per Plan” designation on some item descriptions in the proposal for 
which there are clear and controlling plan notes, specifications, or other requirements does 
not relieve the Contractor of the responsibility to read, bid and construct those particular 
items in accordance with the governing plan notes, specifications, or other requirements and 
the Contractor shall have no basis of claim based upon an “order of precedence”. 

 
 ODOT 104.02 D., 611.04, 611.12, and 611.13 shall not apply to this project. 



 
 
 
 
 SECTION 7 
 SPECIFIC PROJECT REQUIREMENTS 
 



 
 SR.1 

SPECIFIC PROJECT REQUIREMENTS 
 
1 - CONTACT DURING BIDDING 
 
1.1 All questions during bidding should be addressed to Tyler Mintus, at Verdantas, LLC, 8150 

Sterling Ct., Mentor, OH 44060 or by email at V232146@verdantas.com. 
 
2 - INSURANCE 
 
2.1 Section SC-5.04(D) of the Supplementary Conditions shall be deleted and no "all risk 

builders risk" or "installation floater" insurance need be purchased by the Contractor.  
 
2.2 See the following Bid Set Sections for Insurance Requirements:  

A. Section 1, Instructions to Bidders, Part 10 Insurance 
B. Section 3, General Conditions, Article 5 Bonds and Insurance (EJCDC) or Article 11 

Insurance and Bonds (AIA), whichever is used in the Bid Set 
C. Section 4, Supplemental Conditions 

 
3 - WORKING HOURS 
 
3.1 No work shall be performed between the hours of 7:30 p.m. and 7:30 a.m. nor on Saturday, 

Sunday, or legal Holidays, without written permission of the Owner. 
 
4 - PROJECT COMPLETION 
 
4.1 All work including restoration and clean-up shall be completed no later than the contract 

completion date.  Failure to complete all work within the allotted time will result in 
assessment of liquidated damages.  Upon completion of all work and written notification of 
same by the Contractor, the Engineer and Owner will compile a punch list.  The punch list 
will be sent to the Contractor.  All punch list work shall be completed to the satisfaction of 
the Engineer and the Owner within 14 days after receipt of the punch list.  Failure to 
complete the punch list work within the allotted time will result in assessment of liquidated 
damages.  

 
5 - TAXES 
 
5.1 The contractor agrees to withhold all City income taxes due or payable under Chapter 191 of 

the Code of Ordinances for any and all compensation paid to its employees and further 
agrees that any of its subcontractors shall be required to agree to withhold any such City 
income taxes due for services performed under this contract. In addition to the City Income 
Tax withheld for employees, the net profit on the contract shall be subject to the Tax. 

 
6 - PERIODIC PAYMENTS 
 
6.1 This project is expected to be funded in whole or in part by the OPWC.  The Contractor shall 

comply with all requirements of this program.  The periodic payments to the Contractor may 
be made in whole or in part through the OWNER and/or OPWC.  In paragraph 14.02 C.1 of 
the General Conditions change “ten days” to “sixty days.” 

 
END OF SECTION 



 
 
 
 
 SECTION 8 
 PREVAILING WAGE RATES 
        



PREVAILING WAGES 

The Contractor agrees that each individual employed by the Contractor or any subcontractor and 
engaged in work on the project under this Contract shall be paid the prevailing wage established 
by the Ohio Department of Commerce Division of Industrial Compliance. This shall occur 
regardless of any contractual relationship which may be said to exist between the Contractor or 
any subcontractor and such individual.  

The Prevailing Wage Determination Schedule for this project is attached. If the Contractor needs 
a wage determination for any trade not included herein, he shall contact the Owner’s Prevailing 
Wage Coordinator.  
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Prevailing Wage Project Registration
Public Authority Information

Owner/Public Authority
Name

City of Mentor

Department Division or
Agency

Engineering Department

Street Address 8500 Civic Center Blvd

Address 2

City, OH Mentor, OH

ZIP 44060

Email Kasky@cityofmentor.com

County of Public Authority Lake

P.A. Phone (440)974-5774

Date: 10/29/2025

This form must be filled
out completely &
correctly for us to process
your request. Forms not
completed correctly will
be returned to the sender.

Project Information

Project Name Blossom Drive Storm Sewer Replacement

Site Address Blossom Drive

City, OH Mentor, OH

ZIP 44060

County of Project Lake
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Name

Address 8500 Civic Center Blvd

City Mentor

ZIP 44060

Phone (440)974-5774

Issuing Authority of Bonds

Estimated Total Overall
Project Cost

$220,000.00

Type of Financing

Type of Construction OldConstruction

This Project is Commercial

Expected Date of Contract
Award

12/02/2025

Projected Completion Date 05/15/2026

Project Comments
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Prevailing Wage Guide 
(Revised January 2024) 
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PACKET INFORMATION INDEX 
 

This packet of information is provided as a summary of the Prevailing Wage guidelines and responsibilities.  
The Ohio Revised Code, Chapter 4115 should be referred to for the exact wording of the law.  Also included 
are references and forms which should be helpful in the compliance of the Prevailing Wage Law. 
 
1) The Ohio Department of Commerce-Division of Industrial Compliance, Wage 

and Hour Administration Investigators and their assigned counties  
a) The Wage and Hour Investigators for the State of Ohio are listed with their contact 

information. 
i) If you have questions or need assistance pertaining to Prevailing Wage, you can 

contact the Investigator in your area. 
 
2) Prevailing Wage Guide for Public Authorities 

a) Notice of change of the Prevailing Wage Threshold Level. 
i) Prevailing Wage threshold levels are updated every other year. 

b) Outline of the Public Authority’s responsibilities for Prevailing Wage. 
c) Public Authority’s Compliance Checklist form. 

i) A form for tracking the progress of a Prevailing Wage project 
d) Request form for Prevailing Wage Rates. 

i) Prevailing Wage Rates can be obtained on the website www.com.ohio.gov  
(1) Prevailing Wage Determination Schedule of wages must be attached to and 

made part of the specifications for the project and must be printed on the bidding 
blanks where the work is done by contract. 

e) Bid Tabulation form 
i) A form to be completed and returned to ODOC-DIC-Bureau of Wage and Hour 

Administration when the contract has been awarded. 
f) Prevailing Wage Bonds form 

i) Information needed to be kept on file by the Prevailing Wage Coordinator when 
bonds from the Public Authority are used for a project.  

g) Guideline for the Prevailing Wage Coordinator 
i) The Prevailing Wage complaint form and instructions can be obtained on the website 

www.com.ohio.gov  
h) Record of the Certified Payroll Reports Received form 

i) Helpful form for recording the Certified Payroll Reports and the dates received from 
the contractors and subcontractors. 

i) Employee Interview form 
i) Helpful form for the use by the Prevailing Wage Coordinator when making on-site 

visits. 
j) Employee vs. Independent Contractor 

i) Helpful questions when determining if a person is an Employee or an Independent 
Contractor. 

 
3) Prevailing Wage Guide for Contractors 

a) Outline of responsibilities for the Prevailing Wage Contractor 
b) Notification form from the Contractor to the Employee 

i) The contractor must submit to employees a completed and signed notification form. 
ii) Some Prevailing Wage Coordinators may require a copy of the completed 

PW.6

http://www.com.ohio.gov/
http://www.com.ohio.gov/


 

Notification to the Employee form be submitted with the Certified Payroll Reports. 
c) Certified Payroll Report form 

i) The contractor can use any form/format he chooses if ALL the information has been 
provided. 

d) Certified Payroll Report form instruction sheet 
e) Corrected Certified Payroll Report Example 
f) Affidavit of Compliance form 

i) No Public Authority shall make final payment unless the Final Affidavits have been 
filed by the contractors and subcontractors.  
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Ohio Department of Commerce 
Division of Industrial Compliance 

Bureau of Wage and Hour Administra�on 
Chief, Stephen Clegg 

 
6606 Tussing Road, P.O. Box 4009 

Reynoldsburg, OH 43068-9009 
P: 614-644-2239 
F:614-728-8639 

 
 

INVESTIGATOR CONTACT INFORMATION 
 

Sean Seibert 
Inves�gator Supervisor 
Headquarter County: Lake 

Voice: (614) 557-8662 
Email: Sean.Seibert@com.ohio.gov 

Dave Horvath 
Inves�gator 
Headquarter County: Allen 

Voice: (419) 302-1200 
Email: David.Horvath@com.ohio.gov 

William McCoy 
Inves�gator 
Headquarter County: Franklin 

Voice: (614) 633-9356 
Email: William.McCoy@com.ohio.gov 

Shawn Miles 
Inves�gator 
Headquarter County: Stark 

Voice: (614) 496-9076 
Email: Shawn.Miles@com.ohio.gov 

David Rice 
Inves�gator 
Headquarter County: Montgomery 

Voice: (740) 502-0883 
Email: Dave.Rice@com.ohio.gov 

Kela Thompson 
Inves�gator 
Headquarter County: Franklin 

Voice: (614) 633-6818 
Email: Kela.Thompson@com.ohio.gov 

 

Stephen Clegg 
 
Bureau Chief 

Voice: (614) 728-8686 
Email: Stephen.Clegg@com.ohio.gov 
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For 

Public Authori�es 
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PREVAILING WAGE THRESHOLD LEVELS 
IMPORTANT NOTICE 

 
Before advertising for bids, contracting, or undertaking construction with its own forces, to construct a 
public improvement, the Public Authority shall have the Ohio Department of Commerce-Division of 
Industrial Compliance, Bureau of Wage and Hour Administration determine the prevailing rates of wages 
for workers employed on the public improvement. The wage determination must be included in the project 
specifications and printed on the bidding blanks where work is done by contract.  
 
 

“New” construction threshold for Building Construction: $250,000 
 
“Reconstruction, enlargement, alteration, repair, remodeling, 
renovation, or painting” threshold level for Building Construction: 

 
$75,000 

 

 
 

A)  Thresholds are to be adjusted biennially by the Director of the Ohio Department of Commerce. 
B) Biennial adjustments to threshold levels are made according to the Building Cost for Skilled Labor Index 

published by McGraw-Hill’s Engineering News-Record, but may not increase or decrease more than 3% 
for any year. 

 
If there are questions concerning this notification, please contact: 

 
Bureau of Wage and Hour Administration 

6606 Tussing Road, PO Box 4009 
Reynoldsburg, Ohio 43068-9009 

Phone: 614-644-2239 
Fax: 614-728-8639 
www.com.ohio.gov  

 

As of January 1, 2024: 
“New” construction that involves roads, streets, alleys, sewers, 
ditches and other works connected to road or bridge construction 
threshold level has been adjusted to: 

$98,974 

“Reconstruction, enlargement, alteration, repair, remodeling, 
renovation, or painting” that involves roads, streets, alleys, sewers, 
ditches and other works connected to road or bridge construction 
threshold level has been adjusted to: 

$29,653 
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Public Authority Responsibilities 
ORC Chapter 4115: Wages and Hours on Public Works 

(Prevailing Wage Coordinator) 

1. Before advertising for bids, contracting, or undertaking construction with its own 
forces, to construct a public improvement, the public authority shall have the 
Ohio Department of Commerce, Division of Industrial Compliance, Bureau of 
Wage and Hour Administration determine the prevailing rates of wages for 
workers employed on the public improvement. The wage determination must be 
included in the project specifications and printed on the bidding blanks where 
work is done by contract. 

a. "New" construction has a threshold level of $250,000. 

b. "Reconstruction, enlargement, alteration, repair, remodeling, renovation, 
or painting" has a threshold level of $75,000. 

c. "New" construction that involves roads, streets, alleys, sewers, ditches, 
and other works connected to road or bridge construction has a threshold 
level of $98,974.   

d. "Reconstruction, enlargement, alteration, repair, remodeling, renovation, 
or painting" that involves roads, streets, alleys, sewers, ditches, and other 
works connected to road or bridge construction has a threshold of 
$29.653. 

i. Thresholds are to be adjusted biennially by the Director of Ohio 
Department of Commerce, Division of Industrial Compliance, 
Bureau of Wage and Hour Administration. 

ii. Biennial adjustments to threshold levels are made according to the 
Price Deflator for Construction Index, United States Department of 
Commerce, Bureau of the Census, but may not increase or 
decrease more than 3% for any year. 

2. Every contract for public work shall contain a provision that each worker employed by 
the contractor or subcontractor, or other person about or upon the public work, must be 
paid the prevailing rate of wages. 
 

3. If contracts are not awarded or construction undertaken within ninety days (90) from the 
date of the determination of the prevailing wage, there shall be a re-determination of the 
wage rates before the contract is awarded. 
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4. Within seven (7) working days after the receipt of notification of a change in the 
prevailing wage rates, the public authority shall notify all affected contractors and 
subcontractors.  If it is determined that a contractor or subcontractor has violated 
sections 4115.03 to 4115.16 of the Ohio Revised Code because they were not notified 
as required, the public authority is liable for any back wages, fines, damages, court 
costs and attorney’s fees for the period covering the receipt of wage changes, until they 
give the required notice. 
 

5. No public authority shall award a contract for a public improvement to any contractor or 
subcontractor whose name appears on the list of debarred contractors.  This list is filed 
with the Secretary of State by the Ohio Department of Commerce-Division of Industrial 
Compliance & Labor-Bureau of Wage and Hour Administration The filing of the notice 
of conviction with the secretary of state constitutes notice to all public authorities.  
These contractors are prohibited from working on public improvements for periods 
ranging from one to three years. The list of debarred contractors can be located on the 
website www.com.ohio.gov/laws 
 

6. A public authority must designate and appoint one of its own employees to serve as 
the Prevailing Wage Coordinator during the life of the contract for constructing the public 
improvement.  A Prevailing Wage Coordinator must be appointed no later than ten days 
before the first payment of wages by contractors to employees working on the public 
improvement. 
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PUBLIC AUTHORITY’S COMPLIANCE CHECKLIST FOR PREVAILING WAGE 
 

Project: 
 Number: 

Department: 
 Phone#: 

PW Coordinator: 
 Phone#: 

Architect/Engineer: 
 Phone#: 

Contractor: 
 Phone#: 

Contact Person: 
 Title: 

General Contractor: 
 Prime Contractor: Construction Mgr: 

Date 
Completed  Compliance Item Description 

 1. Request Prevailing Wage Determination Schedule from ODOC-DIC-
Wage & Hour 

 2. Received Prevailing Wage Determination Schedule 
 3. Incorporate Determination Schedule in Specs./Bidding Blanks 

 4. Incorporate notice of Prevailing Wage requirements in Invitation for 
Bids/Notice to Bidders 

 5. Incorporate Prevailing Wage requirements in Contract 
 6. Submit complete Invitation for Bid to ODOC-DIC-Wage & Hour 
 7. Invitation for Bids 
 8. Bid Opening 
 9. Check Listing of Violators 
 10. Award of Contract. (see note) 
 11. Submit Bid Tabulation/Award to ODOC-DIC-WAGE & HOUR 
 12. Notice to Successful Bidder 
 13. Work Commenced…(see note) 
 14. Appoint Prevailing Wage Coordinator 
 15. Received list of Subcontractors’ names, addresses, phone #’s & email’s 
 16. Received Payroll Date Schedule 
 17. Received Registered Apprenticeship Agreement Certifications 
 18. Received Deduction Agreements 
 19. Received Payroll Reports with Certification…(see attachment) 
 20. Visited project site 
 21. Received Changes to Determination Schedule 
 22. Notice to Contractors of Determination Schedule change 
 23. Request Final Compliance Affidavit from contractors &subcontractors 
 24. Received Final Affidavits from all contractors & subcontractors 
 25. Certify Final Payment 

                                                                                                                                                                                                                                                                    
Note: If contract is not awarded or construction undertaken within 90 days from the date of establishment of the Prevailing Wage 
Rates, a re-determination of the Prevailing Wage Rates is required. 
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BID TABULATION SHEET

Please print and complete this form. Keep it with your records until the contract has been awarded. 
Once the contract has been officially awarded, select which company was awarded the contract for 
the project and send a copy to Wage & Hour at webmaster@wagehour.com.state.oh.us

Contracting Public Authority:
Public Authority County:

Project Name:

Project No. Bid Date: Estimate:

Contract Description: General HVAC

Awarded
To(check)

Electrical Plumbing Asbestos Other

List of the Bidding Contractors Total Bid Amount

Submitted By

Print Name:

Telephone No.:

Signature:

Title:

FAX:

Date:

PW.14



 
 

INDUSTRIAL DEVELOPMENT BONDS 
 

 
 

 

Bond Projects require the Public Authority to keep the following information on file 
 

1.   Type of Bonds issued:                                                           Amount: 
 
 
2.   The total cost of the Project:     
 
3.   The other type of financing involved in the project: 
 
4.   Portion of the project being constructed with each type of financing: 
 
 
 
5.   Are Prevailing Wage Rates being applied to all construction on the project:            ~ Yes   ~ No 
 
6.   The name of the political subdivision who issued the bonds: 
 
7.   When were the bonds issued: 
 
8.   For what purpose were the bonds issued: 
 
 
 
 
9.   Who handles the funds once the bonds are sold: 
 
10. Who is the lending institution that purchased the bonds: 
 
11. How are the funds to be paid out: 
 
12. When are the funds to be paid out: 
 
13. Who is the Bond Council: 
 
14. Who has been appointed as the Prevailing Wage Coordinator:  
 
PWC Address: 
 
City: 
   OHIO Zip: 

 
Telephone #: 
 

15. Obtain a copy of the inducement and other official documents for the issuance of bonds.  
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Prevailing Wage Coordinator Guidelines 
 

(For more detailed information please refer to Chapter 4115 of the Ohio Revised Code) 
 

1. Attend any pre-bid and/or pre-construction meetings. 
 

a. To explain the prevailing wage rate requirements. 
b. To explain the contractor’s responsibilities. 

 
2. Set up and maintain files containing all contractors' and subcontractors' payroll reports, 

affidavits, and related documents. These files must be available for public inspection. 
   

3. Obtain from each contractor a list of their subcontractors' names, addresses, telephone 
numbers, and email addresses. 

 
4. Require each contractor and subcontractor to provide their project dates.  This will be 

used to make a time schedule for receiving their certified payrolls. 
 

5. Obtain from each contractor, the name and address of their Bonding\Surety Company. 
 

6. Obtain from out-of-state corporations, the name and address of their Statutory Agent. 
(This agent must be in the State of Ohio and registered with the Ohio Secretary of 
State.) 
 

a. Records made in connection with the public improvement must not be removed 
from the State of Ohio for the period of one year following the completion of the 
project. 

 
7. Supply contractors with any changes in the Prevailing Wage Rates. 

 
8. Within two weeks after the first pay, obtain a certified payroll report from each contractor.  

A certified report is one that is sworn to and signed by the contractor. 
 

a. If the job will exceed four months, all reports after the initial report can be filed 
once per month. (The initial report must be filed within two weeks.) 

b. If the job will last less than four months, all reports are to be filed weekly after the 
initial report. 
 

9. Establish and follow procedures to monitor compliance by contractors and 
subcontractors. 

a. Visit project to verify posting requirements and job classifications. 
b. Review certified payroll reports to ensure they are submitted in a timely fashion 

and complete with the following information for each employee:   
i. Name, current address, and their social security number or last 4 when 

permitted 
ii. Classification (must be specific for laborers and operators, including level) 
iii. Hours worked on the project 
iv. Hourly rate 
v. Fringe benefits, if applicable 
vi. Total hours worked for the week (all jobs) 
vii. Gross wages, all deductions, net pay 

c. Compare rates and fringes reported to rates in prevailing wage schedule. 
 

10. Upon completion of the project and prior to the final payment, require an affidavit of 
compliance from each contractor and subcontractor.  No public authority shall make 
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final payment to any contractor or subcontractor unless the final affidavits have 
been filed by the respective contractor and subcontractor. (O.R.C. section 
4115.07) 
 

11. Report any non-compliance to Ohio Department of Commerce, Division of Industrial 
Compliance, Bureau of Wage & Hour Administration. The PW complaint form and 
instructions can be obtained on the website www.com.ohio.gov. 
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RECORD OF THE CERTIFIED PAYROLL REPORTS RECEIVED 
 

Project: 
 

Number: 

Contractor: 
 

Phone #: 
Email: 

General Contractor: 
 
 

Prime Contractor: Subcontractor: 

Date work commenced: 
 
 

Completed: Final Affidavit: 

 
Payroll  Payroll Date Date 

Received 
 Payroll Payroll Date Date 

Received 
1   33   
2   34   
3   35   
4   36   
5   37   
6   38   
7   39   
8   40   
9   41   

10   42   
11   43   
12   44   
13   45   
14   46   
15   47   
16   48   
17   49   
18   50   
19   51   
20   52   
21   53   
22   54   
23   55   
24   56   
25   57   
26   58   
27   59   
28   60   
29   61   
30   62   
31   63   
32   64   
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Prevailing Wage Inves�ga�on – Employee Interview 

Failure to complete this interview form may reduce our ability to recover back wages that might be owed 
to you. 

Project Name: 
Address: City: County: 

Employee Name: Last 4 Digits of SS#: 
Address: City: State: ZIP: 
Home Phone Number: Cell/Work Number: 
Email: 
Best time to be reached: 

Another Source of Contact 
Name:  

Relationship: Telephone Number: 

Contractor’s Name: Owner: 
Address: City: State: ZIP: 
Phone Number: Fax Number: 
Email: 

Date Hired: ____/____/______ 
Date started on this project: ____/____/______ 

Approximate number of hours worked on the 
project: 
Straight Time:__________     Overtime:__________ 

Method of Recording Hours: 
□ Timecard    □ Called into Office

Recorded by: 
□ Employee    □ Foreman

Did you keep a personal record of your hours 
worked on this project?  
□ Yes    □ No

Do you have paycheck stubs? 
□ Yes    □ No

Did anyone else keep a personal record?   □ Yes    □ No 
If YES, who:  

List your job classification(s): □ Journeyman
□ Apprentice – Level: _________
□ Helper
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List your specific job duties: 
 
 

List tools/equipment used: 

Hourly Rate of Pay for this Project: $_________ Regular Hourly Rate of Pay: $_________ 
Fringe Benefits Paid by Contractor:  
□ None                                                       □ Vacation – Amount: ________ 
□ Health Insurance                                    □ Holidays – Amount: ________ 
□ Life Insurance                                         □ Apprenticeship Training 
□ Pension                                                   □ Profit Sharing  
□ Bonus                                                      □ Other (list):  
Did you work overtime?    
□ Yes    □ No 

Were hours over 40 per week paid at time and half?  
□ Yes    □ No 

Circle the day of the week you received your pay: 
Mon.    Tue.    Wed.    Thurs.    Fri.    Sat.    Sun. 

Method of payment: 
 □ Check   □ Cash   □ Direct Deposit 

Please provide a detailed list of the dates, times and hours worked within each classification that may 
apply to the work performed on a separate sheet. 
Comments (attach additional sheets if necessary):  
 
 

 
Signature and Notary 
Affiant is further informed that Section 2921.13 of the Ohio 
Revised Code provides a penalty of a misdemeanor of the first 
degree and that prosecution will be pursued of those persons 
who “knowingly swear or affirm the truth of a false statement 
when ...the statement is sworn or affirmed before a notary 
public...” 
Sworn to before me and subscribed by the said: 
________________________________ in my presence this 
_____________ day of ______________________, 20______.  
 
___________________________________________ 
Notary Public 
 
I hereby certify that this is a true statement to the best of my 
knowledge and belief. 

 
Signature                                                   Date 

 
Return To: 
Ohio Department of Commerce 
Bureau of Wage and Hour 
Administration 
6606 Tussing Road, P.O. Box 4009 
Reynoldsburg, OH 43068-9009 
 
Office: 614-644-2239 
Fax: 614-728-8639 
 
Email: 
webmaster@wagehour.com.state.oh.us 

Signature of PW Coordinator: Date: 
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Prevailing Wage Contractor Responsibilities 
 

This is a summary of prevailing wage contractors’ responsibilities.  For more detailed information 
please refer to Chapter 4115 of the Ohio Revised Code 

 
General Information 
Ohio's prevailing wage laws apply to all public improvements financed in whole or in part by public funds 
when the total overall project cost is fairly estimated to be more than $250,000 for new construction or 
$75,000 for reconstruction, enlargement, alteration, repair, remodeling, renovation, or painting.  
 
Ohio's prevailing wage laws apply to all public improvements financed in whole or in part by public funds 
when the total overall project cost is fairly estimated to be more than $98,974 for new construction that 
involves roads, streets, alleys, sewers, ditches and other works connected to road or bridge construction 
or $29,653 for reconstruction, enlargement, alteration, repair, remodeling, renovation, or painting of a 
public improvement that involves roads, streets, alleys, sewers, ditches and other works connected to 
road or bridge construction.   

a) Thresholds are to be adjusted biennially by the Administrator of Ohio Department of 
Commerce, Division of Industrial Compliance and Labor, Bureau of Wage and Hour 
Administration 

b) Biennial adjustments to threshold levels are made according to the Construction Cost 
Index for Commercial Construction published by McGraw Hill’s Engineering News 
Record. 

 
Penalties for Violation 
Violators are to be assessed the wages owed, plus a penalty of 100% of the wages owed. 
 
Intentional Violations 
If an intentional violation is determined to have occurred, the contractor is prohibited from contracting 
directly or indirectly with any public authority for the construction of a public improvement. Intentional 
violation means "a willful, knowing, or deliberate disregard for any provision" of the prevailing wage law 
and includes but is not limited to the following actions: 

• Intentional failure to submit payroll reports as required or knowingly submitting false or erroneous 
reports. 

• Intentional misclassification of employees for the purpose of reducing wages. 
• Intentional misclassification of employees as independent contractors or as apprentices. 
• Intentional failure to pay the prevailing wage. 
• Intentional failure to comply with the allowable ratio of apprentices to skilled workers as required 

by the regulations established by Ohio Department of Commerce, Division of Industrial 
Compliance and Labor, Bureau of Wage and Hour Administration. 

• Intentionally employing an officer, of a contractor or subcontractor, that is known to be prohibited 
from contracting, directly or indirectly, with a public authority. 

 
Responsibilities 
 

1. Pay the prevailing rate of wages as shown in the wage rate schedules issued by the Ohio 
Department of Commerce, Division of Industrial Compliance and Labor, Bureau of Wage and 
Hour Administration, for the classification of work being performed. 

a. Wage rate schedules include all modifications, corrections, escalations, or reductions to 
wage rates issued for the project. 
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b. Overtime must be paid at time and one-half the employee's base hourly rate.  Fringe 
benefits are paid at straight time rate for all hours including overtime. 

c. Prevailing wages must be paid in full without any deduction for food, lodging, 
transportation, use of tools, etc., unless the employee has voluntarily consented to these 
deductions in writing.  The public authority and the Director of Ohio Department of 
Commerce, Division of Industrial Compliance and Labor, Bureau of Wage and Hour 
Administration - must approve these deductions as fair and reasonable.  Consent and 
approval must be obtained before starting the project.  
 

2. Use of Apprentices and Helpers cannot exceed the ratios permitted in the wage rate schedules. 
a. Apprentices must be registered with the U.S. Department of Labor Bureau of 

Apprenticeship and Training. 
b. Contractors must provide the Prevailing Wage Coordinator a copy of the Apprenticeship 

Agreement for each apprentice on the project. 
 

3. Keep full and accurate payroll records available for inspection by any authorized representative of 
the Ohio Department of Commerce, Division of Industrial Compliance, Bureau of Wage and Hour 
Administration or the contracting public authority, including the Prevailing Wage Coordinator. 
Records should include but are not limited to: 

a. Timecards, time sheets, daily work records, etc. 
b. Payroll ledger\journals and canceled checks\check register. 
c. Fringe benefit records must include program, address, account number, & canceled 

checks. 
d. Records made in connection with the public improvement must not be removed from the 

State for one year following the completion of the project. 
e. Out-of-State Corporations must submit to the Ohio Secretary of State the full name and 

address of their Statutory Agent in Ohio. 
 

4. Prevailing Wage Rate Schedule must be posted on the job site where it is accessible to all 
employees. 
 

5. Prior to submitting the initial payroll report, supply the Prevailing Wage Coordinator with your 
project dates to schedule reporting of your payrolls.  
 
 

6. Supply the Prevailing Wage Coordinator a list of all subcontractors including the name, address, 
and telephone number for each. 

a. Contractors are responsible for their subcontractors’ compliance with 
requirements of Chapter 4115 of the Ohio Revised Code. 
 

7. Before employees start work on the project, supply them with written notification of their job 
classification, prevailing wage rate, fringe benefit amounts, and the name of the Prevailing Wage 
Coordinator for the project. A copy of the completed signed notification should be submitted to 
Prevailing Wage Coordinator. 
 

8. Supply all subcontractors with the Prevailing Wage Rates and changes. 
 
 

9. Submit certified payrolls within two (2) weeks after the initial pay period.  Payrolls must include 
the following information: 

a. Employees’ names, addresses, and social security numbers. 
i. Corporate officers/owners/partners and any salaried personnel who do physical 

work on the project are considered employees.  All rate and reporting 
requirements are applicable to these individuals. 

PW.25



 

b. Employees’ work classification.  
i. Be specific about the laborers and/or operators (Group) 
ii. For all apprentices, show level/year and percent of journeyman’s rate 

c. Hours worked on the project for each employee. 
i. The number of hours worked in each day and the total number of hours worked 

              each week.
 

d. Hourly rate for each employee. 
i. The minimum rate paid must be the wage rate for the appropriate classification. 

The Department’s Wage Rate Schedule sets this rate. 
ii. All overtime worked is to be paid at time and one-half for all hours worked more 

than forty (40) per week. 
e. Where fringes are paid into a bona fide plan instead of cash, list each benefit and amount 

per hour paid to program for each employee. 
i. When the amount contributed to the fringe benefit plan and the total number of 

hours worked by the employee on all projects for the year are documented, the 
hourly amount is calculated by dividing the total contribution of the employer by 
the total number of hours worked by the employee. 

ii. When the amount contributed to the fringe benefit is documented but not the total 
hours worked, the hourly amount is calculated by dividing the total yearly 
contribution by 2080.    

f. Gross amount earned on all projects during the pay period. 
g. Total deductions from employee’s wages. 
h. Net amount paid. 

 
10. The reports shall be certified by the contractor, subcontractor, or duly appointed agent stating that 

the payroll is correct and complete; and that the wage rates shown are not less than those 
required by the O.R.C. 4115. 
 

11. Provide a Final Affidavit to the Prevailing Wage Coordinator upon the completion of the project. 
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PREVAILING WAGE NOTIFICATION TO EMPLOYEE  
4115.05…the contractor or subcontractor shall furnish each employee NOT covered by a collective bargaining agreement written notification of the job 
classification to which the employee is assigned, the prevailing wage determined to be applicable to that classification, separated into the hourly rate of pay and 
the fringe payments, and the identity of the prevailing wage coordinator appointed by the public authority. The contractor or subcontractor shall furnish the same 
notification to each affected employee every time the job classification of the employee is changed. 

 

Project Name: Job Number: 

Contractor: 

Project Location: 

Prevailing Wage Coordinator Employee 

Public Authority: Name: 
Name of PWC: Street: 

Street: City: 
City: State/Zip: 
State/Zip: Phone: 

Email: 

Phone: Last 4 Digits of SS #: 

You will be performing work on this project that falls under these classifications.  You will be paid the appropriate rate for the 
type of work you are performing. 

Classification: Prevailing Wage 
Rate Total Package: 

Minus your 
fringe benefits *: 

Your hourly base 
rate and 

overtime: 

   / 

   / 

   / 
   / 

   / 
   / 

Hourly fringe benefits paid on your behalf by this company (Yearly amount the company pays divided by 2080): 

Fringe Amount Fringe Amount 

Health Insurance  Vacation  
Life Insurance  Holiday  

Pension  Sick Pay   
Other (Specify)  Training  

Other (Specify)  Total Hourly Fringes *  
Contractor’s Signature: 
 

Date: 

Employee’s Signature: 
 

Date: 
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INSTRUCTIONS FOR PREPARING CERTIFIED PAYROLL REPORTS 

General: 
Contractors and subcontractors are required by law to submit certified payroll reports for work on projects covered by Ohio’s Prevailing Wage 
Law.  This form meets the reporting requirements established by Ohio Revised Code Chapter 4115.   The use of this form is not mandatory; 
employers may submit their own forms if all of the required information is included.  This form may be reproduced, or additional copies 
obtained from:  

Ohio Department of Commerce 
Division of Industrial Compliance 
Bureau of Wage and Hour Administration 
6606 Tussing Road, P.O. Box 4009 
Reynoldsburg, Ohio 43068-9009     
614-644-2239
www.com.ohio.gov

Certified Payroll Heading: 
Employer name and address: Company’s full name and address…Indicate if the company is a subcontractor. 
Subcontractor: Check and list the name of the General Contractor or Prime. 
Project: Name and location of the project, including county. 
Contracting Public Authority: Name and address of the contracting public authority… (Owner of the project).   
Week Ending: Month, day, and year for last day of reporting period. 
Payroll #: Indicates first, second, third, etc. payroll filed by the company for the project.  
Page indicator: number of pages included in the report. 
Project Number: Determined by the public authority…If there is no number leave blank. 

Payroll Information by column: 

1. Employee Name, Address and Social Security number: This information must be provided for all employees that perform physical
labor on the project.  The Social Security number is required; the last four digits may be permitted by the public authority. Corporate
officers, partners, and salaried employees are considered employees and must be paid the prevailing rate.  Individual sole
proprietors do not have to pay themselves prevailing rate but must report their hours on the project.

2. Work Class: List classification of work performed by employee.  If unsure of work classification, consult the Ohio Department of
Commerce-Division of Industrial Compliance & Labor-Bureau of Wage and Hour Administration.  Employees working more than one
classification should have separate line entries for each classification.  Indicate what year/level for Apprentices.  Be specific when
using laborer and operator classifications; for example, Backhoe Operator or Asphalt Laborer or by “Group”.

3. Hours Worked, Day & Date:  In the first row of column 3, enter days of the company’s pay period for example; M   T   W   TH  F  S
S. The second row is for the date that corresponds with each day for the pay period.   In the employee information section, enter
the number of hours worked on the prevailing wage project and which day the hours were worked.  Separate rows are labeled for
(ST) straight time hours and (OT) overtime hours.  All hours worked after 40, must be paid at the appropriate overtime rate.

4. Project Total Hours: Total the hours entered for pay period.

5. Base Rate: Enter actual rate per hour paid to the employee.  The overtime hourly rate is time and one-half the base rate listed in the
prevailing wage schedule plus fringe benefits at straight time rate.  The prevailing wage schedule lists the base rate plus fringe
benefit amounts.  These amounts added together equal the total prevailing wage rate.  Employers must pay this total amount in one
of three ways.
1) Total rate may be paid in entirety in the base rate to the employee; in which case, the cash designation will be checked for

fringe benefits.
2) Total rate may be paid as listed in prevailing wage rate schedule with total fringe amounts paid approved plans.
3) Total rate may be paid with a combination of base rate and fringe payments to approved plans in amounts other than

those listed in schedule.

6. Project Gross: Enter total gross wages earned on the project for straight time and overtime. Project hours “X” base rate should equal
project gross. 

7. Fringes: If fringe benefits are paid in the hourly base rate, indicate this by marking the Cash space.  If fringe benefits are paid to
approved plans as listed in the prevailing wage rate schedule, mark the space Approved Plans.  If fringe benefits are paid partially
in the base rate and partially to approved plans, mark the space Cash & Approved Plans.  List the hourly amount paid to approved
plans for each fringe.  If payments are not made on a per hour basis, calculate the hourly fringe credit by dividing the yearly
employer contribution by the lesser of:  hours actually worked in the year (these must be documented) or 2080.  Fringe benefits
include: Employer’s share of health insurance, life insurance, retirement plan, bonus/profit sharing, sick pay, holiday pay, personal
leave, vacation, and education/training programs.  If unsure of a possible fringe benefit, contact the Ohio Department of Commerce-
Division of Industrial Compliance & Labor-Bureau of Wage and Hour Administration.

8. Total Hours All Jobs: Total all hours worked during the pay period including non-prevailing wage jobs.

9. Total Gross All Jobs: Gross amount earned in the pay period for all hours worked.

10. Self-explanatory.

11. Self-explanatory.
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FINAL AFFIDAVIT OF COMPLIANCE 
PREVAILING WAGES 

I, ________________________________, ____________________ do hereby certify 
  (Name of person signing affidavit)   (Title) 

that the wages paid to all employees of: ____________________________________ 
   (Company name) 

for all hours worked on project: ___________________________________________ 
  (Project name) 

______________________________________________________________________________________________________ 
   (Project location) 

During the period from _______________to______________ are in compliance with 
 (Project Dates) 

Prevailing Wage requirements of Chapter 4115 of the Ohio Revised Code.  I further 
certify that no rebates or deductions have been or will be made, directly or indirectly, 
from any wages paid in connection with this project, other than those provided by law. 

        ____________________________          ____________________________ 
   (Signature of Officer or Agent)      (Print Name of Officer or Agent) 

Sworn to and subscribed in my presence this __________day of ______________, 20_____. 

      ____________________________________ 
  (Notary Public) 

The above affidavit must be executed and sworn to by the officer or agent of the contractor or subcontractor who 
supervises the payment of employees.  This affidavit must be submitted to the owner (public authority) before the 
surety is released or final payment due under the terms of the contract is made.       

PW.31



Prevailing Wage Rate
Skilled Crafts

Name of Union: Asbestos Local 207

Type of Rate: Commercial

Change #:
LCN01-2025ib

Craft:
Asbestos Worker

Effective Date:
8/6/2025

Effective Date:
8/6/2025

Fringe Benefit Payments Irrevocable 
FundBHR

H&W Pension App Tr. Vac. Annuity Other LECET (*) MISC (*)

Total 
PWR

Overti
me 
Rate

Classification

Asbestos 
Abatemen

t
$32.50 $10.95 $7.25 $0.75 $3.75 $0.00 $0.05 $0.00 $0.00 $55.25 $71.50

Apprentice BHR Percent

Trainee $22.00 $67.69 $10.95 $1.90 $0.75 $1.00 $0.00 $0.05 $0.00 $0.00 $36.65 $47.65

(*)Special Calculation Note :

Other: Drug Testing

Ratio :

3 Journeymen to 1 Trainee

Jurisdiction ( * denotes special jurisdictional note ) :

Adams, Ashland, Ashtabula*, Athens, Auglaize, Brown, Butler*, Carroll, Champaign, Clark, Clermont, Clinton, 
Columbiana, Coshocton, Crawford, Cuyahoga, Darke, Delaware, Erie*, Fairfield, Fayette, Franklin, Geauga, Greene, 
Guernsey, Hamilton, Hardin, Harrison, Highland, Hocking, Holmes, Huron, Knox, Lake, Licking, Logan, Lorain, 
Madison, Mahoning, Marion, Medina, Miami, Montgomery, Morgan, Morrow, Muskingum, Noble, Perry, Pickaway, 
Portage, Preble, Richland, Ross, Shelby, Stark, Summit, Trumbull, Tuscarawas, Union, Vinton, Warren*, Wayne

Special Jurisdictional Note :

Ashtabula County: (post offices & townships of Ashtabula, Austinburg, Geneva, Harperfield, Jefferson, Plymouth & 
Saybrook) (townships of Andover, Cherry Valley, Colbrook, Canneaut, Denmark, Dorset, East Orwell, Hartsgrove, 
Kingville, Lenox, Monroe,Morgan,New Lyme,North Kingsville, Orwell, Pierpoint, Richmond  Rock Creek, Rome, 
Shefield, Trumbull, Wayne, Williamsfield & Windsor)  

Butler County: (townships of Fairfield, Hanover, Liberty, Milford, Morgan, Oxford, Ripley, Ross, St. Clair, Union & 
Wayne) (Lemon & Madison)  

Erie County: (post offices & townships of Berlin, Berlin Heights,Birmingham,Florence, Huron, Milan, Shinrock & 
Vermilion)  

Warren County: (townships of: Deerfield, Hamilton, Harlan, Salem, Union & Washington) (Clear Creek, Franklin, 
Mossie, Turtle Creek & Wayne)

Details :



An Abatement Journeyman is anyone who has more than 600 hours in the Asbestos Abatement field. 

Asbestos & lead paint abatement including, but not limited to the removal or encapsulation of asbestos & lead paint, all
work in conjunction with the preparation of the removal of same & all work in conjunction with the clean up after said 
removal. The removal of all insulation materials, whether they contain asbestos or not, from mechanical systems 
(pipes, boilers, ducts, flues, breaching, etc.) is recognized as being the exclusive work of the Asbestos Abatement 
Workers.  

On all mechanical systems (pipes, boilers, ducts, flues, breaching, etc.) that are going to be demolished, the removal 
of all insulating materials whether they contain asbestos or not shall be the exclusive work of the Laborers. 



Prevailing Wage Rate
Skilled Crafts

Name of Union: Asbestos Local 3 Heat & Frost Insulators

Type of Rate: Commercial

Change #:
LCN01-2025ib

Craft:
Asbestos Worker

Effective Date:
8/20/2025

Effective Date:
8/20/2025

Fringe Benefit Payments Irrevocable 
FundBHR

H&W Pension App Tr. Vac. Annuity Other LECET (*) MISC (*)

Total 
PWR

Overti
me 
Rate

Classification

Asbestos 
Insulation 

Worker
$45.63 $16.60 $10.75 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $72.98 $95.80

Fire Stop 
Specialist $45.63 $16.60 $10.75 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $72.98 $95.80

Fire Stop 
Technicia

n
$37.28 $16.60 $4.50 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $58.38 $77.02

Apprentice BHR Percent

1st year $25.69 $56.30 $16.60 $1.50 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $43.79 $56.64

2nd year $28.34 $62.10 $16.60 $2.50 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $47.44 $61.61

3rd year $31.00 $67.93 $16.60 $3.50 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $51.10 $66.60

4th year $37.28 $81.70 $16.60 $4.50 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $58.38 $77.02

(*)Special Calculation Note :

Ratio :

3 Journeymen to 1 Apprentice

Jurisdiction ( * denotes special jurisdictional note ) :

Ashtabula*, Cuyahoga, Erie*, Geauga, Huron, Lake, Lorain

Special Jurisdictional Note :

Ashtabula: the townships of Ashtabula, Austinburg, Geneva, Jefferson, Plymouth & Saybrook  
Erie: to Sandusky limits

Details :

Mechanics & apprentices engaged in the manufacture, fabrication, assembling, molding, handling, erection, spraying, 
pouring, mixing, hanging, clean-up, preparation, application, adjusting, alteration, repairing, dismantling, 
reconditioning, testing & maintenance of Heat & Frost Insulation such as Magnesia, Asbestos, Hair Felt, Wool Felt, 
Cork, Mineral Wool, Infusorial Earth, Mercerized Silk, Flax, Fiber, Fire Felt, Asbestos Paper, Asbestos Curtain, 
Asbestos Millboard, Fiberglass, Foam glass, Styrofoam, Polyurethane, fire stopping, smoke stopping, all recyclable 
material, soundproofing, all penetrations, any flexible or rigid fireproofing, all jacketing systems including metal, lead, 
and PVC or other material.



Prevailing Wage Rate
Skilled Crafts

Name of Union: Boilermaker Local 744

Type of Rate: Commercial

Change #:
LCN01-2024ib

Craft:
Boilermaker

Effective Date:
6/5/2024

Effective Date:
6/5/2024

Fringe Benefit Payments Irrevocable 
FundBHR

H&W Pension App Tr. Vac. Annuity Other LECET (*) MISC (*)

Total 
PWR

Overti
me 
Rate

Classification

Boilermak
er $42.70 $7.07 $17.74 $0.78 $0.00 $9.56 $0.34 $0.00 $0.00 $78.19 $99.54

Apprentice BHR Percent

1st 6 
months $29.89 $70.00 $7.07 $17.74 $0.78 $0.00 $9.56 $0.34 $0.00 $0.00 $65.38 $80.33

2nd 6 
months $30.96 $72.50 $7.07 $17.74 $0.78 $0.00 $9.56 $0.34 $0.00 $0.00 $66.45 $81.93

3rd 6 
months $32.03 $75.00 $7.07 $17.74 $0.78 $0.00 $9.56 $0.34 $0.00 $0.00 $67.52 $83.53

4th 6 
months $33.09 $77.50 $7.07 $17.74 $0.78 $0.00 $9.56 $0.34 $0.00 $0.00 $68.58 $85.13

5th 6 
months $34.16 $80.00 $7.07 $17.74 $0.78 $0.00 $9.56 $0.34 $0.00 $0.00 $69.65 $86.73

6th 6 
months $36.30 $85.00 $7.07 $17.74 $0.78 $0.00 $9.56 $0.34 $0.00 $0.00 $71.79 $89.93

7th 6 
months $38.43 $90.00 $7.07 $17.74 $0.78 $0.00 $9.56 $0.34 $0.00 $0.00 $73.92 $93.14

8th 6 
months $40.57 $95.00 $7.07 $17.74 $0.78 $0.00 $9.56 $0.34 $0.00 $0.00 $76.06 $96.34

(*)Special Calculation Note :

Other: Training Fund 

Ratio :

3 Journeymen to 1 Apprentice

Jurisdiction ( * denotes special jurisdictional note ) :

Ashtabula, Carroll, Coshocton, Cuyahoga, Geauga, Harrison, Holmes, Lake, Lorain, Mahoning, Medina, Portage, 
Stark, Summit, Trumbull, Tuscarawas, Wayne

Special Jurisdictional Note :

Details :



Prevailing Wage Rate
Skilled Crafts

Name of Union: Bricklayer Local 23 (Cleveland Marble Finisher)

Type of Rate: Commercial

Change #:
LCN01-2024ib

Craft:
Bricklayer

Effective Date:
5/1/2024

Effective Date:
5/1/2024

Fringe Benefit Payments Irrevocable 
FundBHR

H&W Pension App Tr. Vac. Annuity Other LECET (*) MISC (*)

Total 
PWR

Overti
me 
Rate

Classification

Bricklayer 
Tile 

Marble 
Finisher

$30.52 $11.40 $5.15 $0.66 $0.00 $0.00 $0.00 $0.00 $0.00 $47.73 $62.99

Apprentice BHR Percent

1st 6 
months $18.31 $60.00 $11.40 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $29.71 $38.87

2nd 6 
months $21.36 $70.00 $11.40 $5.15 $0.66 $0.00 $0.00 $0.00 $0.00 $0.00 $38.57 $49.26

3rd 6 
months $22.89 $75.00 $11.40 $5.15 $0.66 $0.00 $0.00 $0.00 $0.00 $0.00 $40.10 $51.55

4th 6 
months $24.42 $80.00 $11.40 $5.15 $0.66 $0.00 $0.00 $0.00 $0.00 $0.00 $41.63 $53.83

5th 6 
months $25.94 $85.00 $11.40 $5.15 $0.66 $0.00 $0.00 $0.00 $0.00 $0.00 $43.15 $56.12

6th 6 
months $27.47 $90.00 $11.40 $5.15 $0.66 $0.00 $0.00 $0.00 $0.00 $0.00 $44.68 $58.41

(*)Special Calculation Note :

Classification title contains "Bricklayer" because contract originates within the Bricklayer Local.  Note that the 
classification description is clarified after the local union number at the top of the page.

Ratio :

1-2 Journeymen to 1 Apprentice 3- 4 Journeymen to 2 Apprentice  5-6 Journeymen to 3 Apprentice  7-8 Journeymen 
to 4 Apprentice 

Jurisdiction ( * denotes special jurisdictional note ) :

Ashtabula, Cuyahoga, Geauga, Lake, Lorain, Medina, Portage, Summit

Special Jurisdictional Note :

Details :



Tile Finishers:do all the cleaning, acid washing,grouting,by any methods or means. Also unpacking of all tiles,opening 
of all mastic containers,mixing of all mortar,thin-set and epoxy materials,also the distribution of it. They shall handle 
and distribute all materials such as sand,cement,lime,tile,all types of tile panels,prefabricated tile units, plastic 
materials and protective covering of all tile.Clean up and removal of always used in connection of said work.  Terrazzo 
Finishers:Assisting in grinding, and handling of material whether by hand or wheel barrow, or power buggies, including 
sand Portland cement, resinous cement and admixtures, aggregates of marble, stone or other compositions, bonding 
adhesives, sealers, waxes, and coatings used for Terrazzo Mosaic work, preparing, mixing by hand or machine, and 
distributing (spreading) all kinds of underbed or underlayment necessary and all scratch coat used for terrazzo and 
mosaic work. Also the rubbing, grinding, cleaning, sealing and polishing same either by hand or machine. will assist in 
the installation of the sand bed, tar paper, wire lath, divider strips, and rolling procedures and acid etching of all 
concrete floors that require it before installation. Shall handle all materials and assist in the installation of all types of 
terrazzo floors whether conventional or thin-set variety.  Marble Finishers:Loading and unloading handling and 
distributing of marble materials including the mixing of all materials used for the installation of marble, such as cement 
underbeds for the floors, thin-set or epoxies including but not limited to plastic materials. Clean up and removal of all 
waster material of said work. Cleaning and grouting of all marble and slate, and all polishing of marble and slate floors.



Prevailing Wage Rate
Skilled Crafts

Name of Union: Bricklayer Local 23 (Cleveland Marble Mason)

Type of Rate: Commercial

Change #:
LCN01-2024ib

Craft:
Bricklayer

Effective Date:
5/1/2024

Effective Date:
5/1/2024

Fringe Benefit Payments Irrevocable 
FundBHR

H&W Pension App Tr. Vac. Annuity Other LECET (*) MISC (*)

Total 
PWR

Overti
me 
Rate

Classification

Bricklayer 
Horizontal 

Marble 
Mason

$27.16 $11.40 $9.45 $0.67 $0.00 $0.00 $0.00 $0.00 $0.00 $48.68 $62.26

Masonary 
Maintenan

ce 
Specialist

$13.58 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $13.58 $20.37

Apprentice BHR Percent

1st 6 
Months $16.30 $60.00 $11.40 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $27.70 $35.84

2nd 6 
Months $17.65 $65.00 $11.40 $1.60 $0.67 $0.00 $0.00 $0.00 $0.00 $0.00 $31.32 $40.15

3rd 6 
Months $19.01 $70.00 $11.40 $9.45 $0.67 $0.00 $0.00 $0.00 $0.00 $0.00 $40.53 $50.04

4th 6 
Months $20.37 $75.00 $11.40 $9.45 $0.67 $0.00 $0.00 $0.00 $0.00 $0.00 $41.89 $52.08

5th 6 
Months $21.73 $80.00 $11.40 $9.45 $0.67 $0.00 $0.00 $0.00 $0.00 $0.00 $43.25 $54.11

6th 6 
Months $23.09 $85.02 $11.40 $9.45 $0.67 $0.00 $0.00 $0.00 $0.00 $0.00 $44.61 $56.16

MASON 
TRAINEE

S
$ $ $ $ $ $ $ $ $ $ $ $

1st 90 
Days $12.22 $45.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $12.22 $18.33

1st year 
after 90 

Days
$12.22 $45.00 $11.40 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $23.62 $29.73

2nd Year $13.58 $50.00 $11.40 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $24.98 $31.77

(*)Special Calculation Note :

No special calculations for this skilled craft wage rate are required at this time.  Classification title contains "Bricklayer" 
because contract originates within the Bricklayer Local.  

Ratio :

1-2  Journeyman to 1 Apprentice 3-4 Journeyman to 2 Apprentices  5-6 Journeyman to 2 Apprentices 6-10 
Journeyman to 3 Apprentices  1  Apprentice permits 1 Mason Trainee 2 Apprentice permits 1 Mason Trainee 3  
Apprentice permits 2 Mason Trainee 4  Apprentice permits 2 Mason Trainee 

Jurisdiction ( * denotes special jurisdictional note ) :

Ashtabula, Cuyahoga, Geauga, Lake, Lorain, Medina, Portage, Summit



Special Jurisdictional Note :

Details :

In the mutual interest of both Employer and Union and to promote the masonry industry, it is agreed that the Employer 
may work with the Union and the Local Educational Partners in the jurisdiction of this agreement to employ School to 
work students provided that no conflicts exist with any Federal or State Laws.  Employer must be party to a bonified 
Apprenticeship and Training program registered with the State of Ohio (OSAC).   It is further agreed by both parties 
that the wages for the Masonry Maintenance Specialist shall be forty-five percent (45%) of the journeyman rate with no
fringe benefits or as specified by the Local Educational Partner in the jurisdiction of the agreement.



Prevailing Wage Rate
Skilled Crafts

Name of Union: Bricklayer Local 23 (Cleveland Marble, Terrazzo, & Mosiac)

Type of Rate: Commercial

Change #:
LCN01-2024ib

Craft:
Bricklayer

Effective Date:
5/1/2024

Effective Date:
5/1/2024

Fringe Benefit Payments Irrevocable 
FundBHR

H&W Pension App Tr. Vac. Annuity Other LECET (*) MISC (*)

Total 
PWR

Overti
me 
Rate

Classification

Bricklayer 
Marble, 

Terrazzo, 
Mosaic

$37.96 $11.40 $9.45 $0.78 $0.00 $0.00 $0.00 $0.00 $0.00 $59.59 $78.57

Swing 
Scaffold 
Workers

$38.96 $11.40 $9.45 $0.78 $0.00 $0.00 $0.00 $0.00 $0.00 $60.59 $80.07

Stack $38.46 $11.40 $9.45 $0.78 $0.00 $0.00 $0.00 $0.00 $0.00 $60.09 $79.32

Masonary 
Maintenan

ce
$17.08 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $17.08 $25.62

Apprentice BHR Percent

1st 6 
months $22.78 $60.00 $11.40 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $34.18 $45.56

2nd 6 
months $24.67 $65.00 $11.40 $9.45 $0.78 $0.00 $0.00 $0.00 $0.00 $0.00 $46.30 $58.64

3rd 6 
months $26.57 $70.00 $11.40 $9.45 $0.78 $0.00 $0.00 $0.00 $0.00 $0.00 $48.20 $61.49

4th 6 
months $28.47 $75.00 $11.40 $9.45 $0.78 $0.00 $0.00 $0.00 $0.00 $0.00 $50.10 $64.34

5th 6 
months $30.37 $80.00 $11.40 $9.45 $0.78 $0.00 $0.00 $0.00 $0.00 $0.00 $52.00 $67.18

6th 6 
months $32.27 $85.02 $11.40 $9.45 $0.78 $0.00 $0.00 $0.00 $0.00 $0.00 $53.90 $70.04

7th 6 
months $34.16 $90.00 $11.40 $9.45 $0.78 $0.00 $0.00 $0.00 $0.00 $0.00 $55.79 $72.88

8th 6 
months $36.06 $95.00 $11.40 $9.45 $0.78 $0.00 $0.00 $0.00 $0.00 $0.00 $57.69 $75.72

MASON 
TRAINEE
S  1st 90 

Days

$17.08 $45.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $17.08 $25.62

1st Year 
after 90 

Days
$17.08 $45.00 $11.40 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $28.48 $37.02

2nd Year $18.98 $50.00 $11.40 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $30.38 $39.87

(*)Special Calculation Note :

Classification title contains "Bricklayer" because contract originates within the Bricklayer Local.  

Ratio :



1-2  Journeyman to 1 Apprentice  3-4 Journeyman to 2 Apprentices  5-6 Journeyman to 3 Apprentices 7-10 
Journeyman to 4 Apprentices  1  Apprentice permits 1 Mason Trainee     2 Apprentice permits 1 Mason Trainee  3 
Apprentice permits 2 Mason Trainee 4 Apprentice permits 2 Mason Trainee 

Jurisdiction ( * denotes special jurisdictional note ) :

Ashtabula, Geauga, Lake, Portage, Summit

Special Jurisdictional Note :

 

Details :

In the mutual interest of both Employer and Union and to promote the masonry industry, it is agreed that the Employer 
may work with the Union and the Local Educational Partners in the jurisdiction of this agreement to employ School to 
work students provided that no conflicts exist with any Federal or State Laws.  Employer must be party to a bonified 
Apprenticeship and Training program registered with the State of Ohio (OSAC).   It is further agreed by both parties 
that the wages for the Masonry Maintenance Specialist shall be forty-five percent (45%) of the journeyman rate with no
fringe benefits or as specified by the Local Educational Partner in the jurisdiction of the agreement.



Prevailing Wage Rate
Skilled Crafts

Name of Union: Bricklayer Local 23 (Cleveland Terrazzo Finisher)

Type of Rate: Commercial

Change #:
LCN01-2024ib

Craft:
Bricklayer

Effective Date:
5/1/2024

Effective Date:
5/1/2024

Fringe Benefit Payments Irrevocable 
FundBHR

H&W Pension App Tr. Vac. Annuity Other LECET (*) MISC (*)

Total 
PWR

Overti
me 
Rate

Classification

Bricklayer 
Terrazzo 
Finisher

$30.52 $11.40 $5.15 $0.66 $0.00 $0.00 $0.00 $0.00 $0.00 $47.73 $62.99

Apprentice BHR Percent

1st 6 
months $18.31 $60.00 $11.40 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $29.71 $38.87

2nd 6 
months $21.36 $70.00 $11.40 $5.15 $0.66 $0.00 $0.00 $0.00 $0.00 $0.00 $38.57 $49.26

3rd 6 
months $22.89 $75.00 $11.40 $5.15 $0.66 $0.00 $0.00 $0.00 $0.00 $0.00 $40.10 $51.55

4th 6 
months $24.42 $80.00 $11.40 $5.15 $0.66 $0.00 $0.00 $0.00 $0.00 $0.00 $41.63 $53.83

5th 6 
months $25.94 $85.00 $11.40 $5.15 $0.66 $0.00 $0.00 $0.00 $0.00 $0.00 $43.15 $56.12

6th 6 
months $27.47 $90.00 $11.40 $5.15 $0.66 $0.00 $0.00 $0.00 $0.00 $0.00 $44.68 $58.41

(*)Special Calculation Note :

Classification title contains "Bricklayer" because contract originates within the Bricklayer Local.  Note that the 
classification description is clarified after the local union number at the top of the page.

Ratio :

1-2 Journeymen to 1 Apprentice 3- 4 Journeymen to 2 Apprentices 5- 6 Journeymen to 3 Apprentices 7- 8 
Journeymen to 4 Apprentices 

Jurisdiction ( * denotes special jurisdictional note ) :

Ashtabula, Cuyahoga, Geauga, Lake, Lorain, Medina, Portage, Summit

Special Jurisdictional Note :

Details :



Tile Finishers:do all the cleaning, acid washing,grouting,by any methods or means. Also unpacking of all tiles,opening 
of all mastic containers,mixing of all mortar,thin-set and epoxy materials,also the distribution of it. They shall handle 
and distribute all materials such as sand,cement,lime,tile,all types of tile panels,prefabricated tile units, plastic 
materials and protective covering of all tile.Clean up and removal of always used in connection of said work.  Terrazzo 
Finishers:Assisting in grinding, and handling of material whether by hand or wheel barrow, or power buggies, including 
sand Portland cement, resinous cement and admixtures, aggregates of marble, stone or other compositions, bonding 
adhesives, sealers, waxes, and coatings used for Terrazzo Mosaic work, preparing, mixing by hand or machine, and 
distributing (spreading) all kinds of underbed or underlayment necessary and all scratch coat used for terrazzo and 
mosaic work. Also the rubbing, grinding, cleaning, sealing and polishing same either by hand or machine. will assist in 
the installation of the sand bed, tar paper, wire lath, divider strips, and rolling procedures and acid etching of all 
concrete floors that require it before installation. Shall handle all materials and assist in the installation of all types of 
terrazzo floors whether conventional or thin-set variety.  Marble Finishers:Loading and unloading handling and 
distributing of marble materials including the mixing of all materials used for the installation of marble, such as cement 
underbeds for the floors, thin-set or epoxies including but not limited to plastic materials. Clean up and removal of all 
waster material of said work. Cleaning and grouting of all marble and slate, and all polishing of marble and slate floors.



Prevailing Wage Rate
Skilled Crafts

Name of Union: Bricklayer Local 23 (Cleveland Zone 1 Tile Finisher)

Type of Rate: Commercial

Change #:
LCN01-2025ib

Craft:
Bricklayer

Effective Date:
5/7/2025

Effective Date:
5/7/2025

Fringe Benefit Payments Irrevocable 
FundBHR

H&W Pension App Tr. Vac. Annuity Other LECET (*) MISC (*)

Total 
PWR

Overti
me 
Rate

Classification

Bricklayer 
Tile 

Finisher
$32.41 $9.70 $1.35 $0.69 $0.00 $5.00 $0.00 $0.00 $0.00 $49.15 $65.36

Apprentice BHR Percent

1st 6 
months $19.45 $60.00 $9.70 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $29.15 $38.87

2nd 6 
months $22.69 $70.00 $9.70 $1.35 $0.69 $0.00 $5.00 $0.00 $0.00 $0.00 $39.43 $50.77

3rd 6 
months $24.31 $75.00 $9.70 $1.35 $0.69 $0.00 $5.00 $0.00 $0.00 $0.00 $41.05 $53.20

4th 6 
months $25.93 $80.00 $9.70 $1.35 $0.69 $0.00 $5.00 $0.00 $0.00 $0.00 $42.67 $55.63

5th 6 
months $27.55 $85.02 $9.70 $1.35 $0.69 $0.00 $5.00 $0.00 $0.00 $0.00 $44.29 $58.07

6th 6 
months $29.17 $90.00 $9.70 $1.35 $0.69 $0.00 $5.00 $0.00 $0.00 $0.00 $45.91 $60.49

(*)Special Calculation Note :

 

Ratio :

1-4 Journeymen to 1 Apprentice 5-10 Journeymen to 2 Apprentice 11-16 Journeymen to 3 Apprentice

Jurisdiction ( * denotes special jurisdictional note ) :

Ashtabula, Cuyahoga, Geauga, Lake, Lorain, Medina

Special Jurisdictional Note :

Details :

Tile Finishers:do all the cleaning, acid washing,grouting,by any methods or means. Also unpacking of all tiles,opening 
of all mastic containers,mixing of all mortar,thin-set and epoxy materials,also the distribution of it. They shall handle 
and distribute all materials such as sand,cement,lime,tile,all types of tile panels,prefabricated tile units, plastic 
materials and protective covering of all tile.Clean up and removal of always used in connection of said work.  



Prevailing Wage Rate
Skilled Crafts

Name of Union: Bricklayer Local 23 (Cleveland Zone 1 Tile Layer)

Type of Rate: Commercial

Change #:
LCN01-2025ib

Craft:
Bricklayer

Effective Date:
5/7/2025

Effective Date:
5/7/2025

Fringe Benefit Payments Irrevocable 
FundBHR

H&W Pension App Tr. Vac. Annuity Other LECET (*) MISC (*)

Total 
PWR

Overti
me 
Rate

Classification

Bricklayer 
Tile Layer $37.11 $9.80 $2.43 $0.77 $0.00 $7.10 $0.00 $0.00 $0.00 $57.21 $75.77

Apprentice BHR Percent

1st 30 
days $22.27 $60.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $22.27 $33.40

1st 6 
months 
months

$22.27 $60.00 $9.80 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $32.07 $43.20

2nd 6 
months $24.12 $65.00 $9.80 $2.43 $0.77 $0.00 $7.10 $0.00 $0.00 $0.00 $44.22 $56.28

3rd 6 
months $25.98 $70.00 $9.80 $2.43 $0.77 $0.00 $7.10 $0.00 $0.00 $0.00 $46.08 $59.07

4th 6 
months $27.83 $75.00 $9.80 $2.43 $0.77 $0.00 $7.10 $0.00 $0.00 $0.00 $47.93 $61.85

5th 6 
months $29.69 $80.00 $9.80 $2.43 $0.77 $0.00 $7.10 $0.00 $0.00 $0.00 $49.79 $64.63

6th 6 
months $31.54 $85.00 $9.80 $2.43 $0.77 $0.00 $7.10 $0.00 $0.00 $0.00 $51.64 $67.42

7th 6 
months $33.40 $90.00 $9.80 $2.43 $0.77 $0.00 $7.10 $0.00 $0.00 $0.00 $53.50 $70.20

8th 6 
months $35.25 $95.00 $9.80 $2.43 $0.77 $0.00 $7.10 $0.00 $0.00 $0.00 $55.35 $72.98

(*)Special Calculation Note :

Classification title contains "Bricklayer" because contract originates within the Bricklayer Local.  Note that the 
classification description is clarified after the local union number at the top of the page.

Ratio :

1-4 Journeymen to 1 Apprentice 5-10 Journeymen to 2 Apprentice 11-16 Journeymen to 3 Apprentice

Jurisdiction ( * denotes special jurisdictional note ) :

Ashtabula, Cuyahoga, Geauga, Lake, Lorain, Medina

Special Jurisdictional Note :



Details :



Prevailing Wage Rate
Skilled Crafts

Name of Union: Bricklayer Local 23 (Mentor)

Type of Rate: Commercial

Change #:
LCN01-2025ib

Craft:
Bricklayer

Effective Date:
5/7/2025

Effective Date:
5/7/2025

Fringe Benefit Payments Irrevocable 
FundBHR

H&W Pension App Tr. Vac. Annuity Other LECET (*) MISC (*)

Total 
PWR

Overti
me 
Rate

Classification

Bricklayer $38.46 $10.00 $8.59 $0.81 $0.00 $2.50 $0.00 $0.00 $0.00 $60.36 $79.59

Cement & 
Stone 

Masons
$38.46 $10.00 $8.59 $0.81 $0.00 $2.50 $0.00 $0.00 $0.00 $60.36 $79.59

Pointer 
Caulker 
Cleaner

$38.46 $10.00 $8.59 $0.81 $0.00 $2.50 $0.00 $0.00 $0.00 $60.36 $79.59

Plasterers $38.46 $10.00 $8.59 $0.81 $0.00 $2.50 $0.00 $0.00 $0.00 $60.36 $79.59

Mason 
Trainess $ $ $ $ $ $ $ $ $ $ $

1-90 Days $17.31 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $17.31 $25.97

91-365 
Days $17.31 $10.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $27.31 $35.97

366 plus 
days $19.23 $10.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $29.23 $38.85

Apprentice BHR Percent

1st 6 
months $23.08 $60.00 $10.00 $2.30 $0.81 $0.00 $2.50 $0.00 $0.00 $0.00 $38.69 $50.22

2nd 6 
months $25.00 $65.00 $10.00 $2.30 $0.81 $0.00 $2.50 $0.00 $0.00 $0.00 $40.61 $53.11

3rd 6 
months $26.92 $70.00 $10.00 $2.30 $0.81 $0.00 $2.50 $0.00 $0.00 $0.00 $42.53 $55.99

4th 6 
months $28.85 $75.00 $10.00 $2.30 $0.81 $0.00 $2.50 $0.00 $0.00 $0.00 $44.46 $58.88

5th 6 
months $30.77 $80.00 $10.00 $2.30 $0.81 $0.00 $2.50 $0.00 $0.00 $0.00 $46.38 $61.76

6th 6 
months $32.69 $85.00 $10.00 $2.30 $0.81 $0.00 $2.50 $0.00 $0.00 $0.00 $48.30 $64.65

7th 6 
months $34.61 $90.00 $10.00 $2.30 $0.81 $0.00 $2.50 $0.00 $0.00 $0.00 $50.22 $67.53

8th 6 
months $36.54 $95.00 $10.00 $2.30 $0.81 $0.00 $2.50 $0.00 $0.00 $0.00 $52.15 $70.42

(*)Special Calculation Note :

Apprentices must be employed prior to hiring Mason Finisher(s). 

Ratio :

1-3 Journeymen to 1 Apprentice   4-6 Journeymen to 2 Apprentice   7-9 Journeymen to 3 Apprentice  10-12 
Journeymen to 4 Apprentice  1 Apprentice permits 1 Mason Trainee 2 Apprentice permits 1 Mason Trainee 3 
Apprentice permits 2 Mason Trainee  4 Apprentice permits 2 Mason Trainee



Jurisdiction ( * denotes special jurisdictional note ) :

Ashtabula, Geauga, Lake

Special Jurisdictional Note :

Details :



Prevailing Wage Rate
Skilled Crafts

Name of Union: Bricklayer Local 23 Heavy Hwy (A)

Type of Rate: Commercial

Change #:
LCN01-2024ib

Craft:
Bricklayer

Effective Date:
6/5/2024

Effective Date:
6/5/2024

Fringe Benefit Payments Irrevocable 
FundBHR

H&W Pension App Tr. Vac. Annuity Other LECET (*) MISC (*)

Total 
PWR

Overti
me 
Rate

Classification

Cement 
Mason 

Bricklayer 
Sewer 
Water 

Works A

$33.39 $10.00 $9.53 $0.53 $0.00 $0.00 $0.00 $0.00 $0.00 $53.45 $70.15

Apprentice BHR Percent

1st year $23.37 $70.00 $10.00 $9.53 $0.53 $0.00 $0.00 $0.00 $0.00 $0.00 $43.43 $55.12

2nd year $26.71 $80.00 $10.00 $9.53 $0.53 $0.00 $0.00 $0.00 $0.00 $0.00 $46.77 $60.13

3rd year $30.05 $90.00 $10.00 $9.53 $0.53 $0.00 $0.00 $0.00 $0.00 $0.00 $50.11 $65.14

(*)Special Calculation Note :

NOT FOR BUILDING CONSTRUCTION.

Ratio :

 3 Journeymen to 1 Apprentice   6 Journeymen to 2 Apprentice   9 Journeymen to 3 Apprentice 12 Journeymen to 4 
Apprentice 15 Journeymen to 5 Apprentice

Jurisdiction ( * denotes special jurisdictional note ) :

Adams, Allen, Ashland, Ashtabula, Athens, Auglaize, Belmont, Brown, Butler, Carroll, Champaign, Clark, Clermont, 
Clinton, Columbiana, Coshocton, Crawford, Cuyahoga, Darke, Defiance, Delaware, Erie, Fairfield, Fayette, Franklin, 
Fulton, Gallia, Geauga, Greene, Guernsey, Hamilton, Hancock, Hardin, Harrison, Henry, Highland, Hocking, Holmes, 
Huron, Jackson, Jefferson, Knox, Lake, Lawrence, Licking, Logan, Lorain, Lucas, Madison, Mahoning, Marion, 
Medina, Meigs, Mercer, Miami, Monroe, Montgomery, Morgan, Morrow, Muskingum, Noble, Ottawa, Paulding, Perry, 
Pickaway, Pike, Portage, Preble, Putnam, Richland, Ross, Sandusky, Scioto, Seneca, Shelby, Stark, Summit, 
Trumbull, Tuscarawas, Union, Van Wert, Vinton, Warren, Washington, Wayne

Special Jurisdictional Note :

Details :

(A) Highway Construction, Sewer, Waterworks And Utility Construction, Industrial & Building Site Heavy Construction, 
Airport Construction Or Railroad Construction Work. (B) Power Plant, Tunnels, Amusement Park, Athletic Stadium Site
Work ,Pollution Control,Sewer Plant, Waste Plant, & Water Treatment Facilities, Construction.



Prevailing Wage Rate
Skilled Crafts

Name of Union: Bricklayer Local 23 Heavy Hwy (B)

Type of Rate: Commercial

Change #:
LCN01-2024ib

Craft:
Bricklayer

Effective Date:
6/5/2024

Effective Date:
6/5/2024

Fringe Benefit Payments Irrevocable 
FundBHR

H&W Pension App Tr. Vac. Annuity Other LECET (*) MISC (*)

Total 
PWR

Overti
me 
Rate

Classification

Cement 
Mason 

Bricklayer 
Power 
Plants 

Tunnels 
Amuseme
nt Parks B

$34.39 $10.00 $9.52 $0.54 $0.00 $0.00 $0.00 $0.00 $0.00 $54.45 $71.65

Apprentice BHR Percent

1st year $24.07 $70.00 $10.00 $9.52 $0.54 $0.00 $0.00 $0.00 $0.00 $0.00 $44.13 $56.17

2nd year $27.51 $80.00 $10.00 $9.52 $0.54 $0.00 $0.00 $0.00 $0.00 $0.00 $47.57 $61.33

3rd year $30.95 $90.00 $10.00 $9.52 $0.54 $0.00 $0.00 $0.00 $0.00 $0.00 $51.01 $66.49

(*)Special Calculation Note :

NOT FOR BUILDING CONSTRUCTION.

Ratio :

 3 Journeymen to 1 Apprentice   6 Journeymen to 2 Apprentice   9 Journeymen to 2 Apprentice 12 Journeymen to 4 
Apprentice 15 Journeymen to 5 Apprentice 

Jurisdiction ( * denotes special jurisdictional note ) :

Adams, Allen, Ashland, Ashtabula, Athens, Auglaize, Belmont, Brown, Butler, Carroll, Champaign, Clark, Clermont, 
Clinton, Columbiana, Coshocton, Crawford, Cuyahoga, Darke, Defiance, Delaware, Erie, Fairfield, Fayette, Franklin, 
Fulton, Gallia, Geauga, Greene, Guernsey, Hamilton, Hancock, Hardin, Harrison, Henry, Highland, Hocking, Holmes, 
Huron, Jackson, Jefferson, Knox, Lake, Lawrence, Licking, Logan, Lorain, Lucas, Madison, Mahoning, Marion, 
Medina, Meigs, Mercer, Miami, Monroe, Montgomery, Morgan, Morrow, Muskingum, Noble, Ottawa, Paulding, Perry, 
Pickaway, Pike, Portage, Preble, Putnam, Richland, Ross, Sandusky, Scioto, Seneca, Shelby, Stark, Summit, 
Trumbull, Tuscarawas, Union, Van Wert, Vinton, Warren, Washington, Wayne

Special Jurisdictional Note :

Details :

(A) Highway Construction, Sewer, Waterworks And Utility Construction, Industrial & Building Site Heavy Construction, 
Airport Construction Or Railroad Construction Work. (B) Power Plant, Tunnels, Amusement Park, Athletic Stadium Site
Work ,Pollution Control,Sewer Plant, Waste Plant, & Water Treatment Facilities, Construction.



Prevailing Wage Rate
Skilled Crafts

Name of Union: Carpenter Commercial Zone NEO 1A

Type of Rate: Commercial

Change #:
LCN01-2025ib

Craft:
Carpenter

Effective Date:
6/18/2025

Effective Date:
6/18/2025

Fringe Benefit Payments Irrevocable 
FundBHR

H&W Pension App Tr. Vac. Annuity Other LECET (*) MISC (*)

Total 
PWR

Overti
me 
Rate

Classification

Carpenter $38.54 $8.90 $10.98 $0.72 $0.00 $3.95 $0.14 $0.00 $0.00 $63.23 $82.50

Apprentice BHR Percent

1st 3 
months $23.12 $60.00 $8.90 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $32.02 $43.59

2nd 3 
months $23.12 $60.00 $8.90 $0.00 $0.72 $0.00 $3.95 $0.14 $0.00 $0.00 $36.83 $48.40

2nd 6 
months $25.05 $65.00 $8.90 $0.00 $0.72 $0.00 $3.95 $0.14 $0.00 $0.00 $38.76 $51.29

3rd 6 
months $26.98 $70.00 $8.90 $0.00 $0.72 $0.00 $3.95 $0.14 $0.00 $0.00 $40.69 $54.18

4th 6 
months $28.91 $75.00 $8.90 $0.00 $0.72 $0.00 $3.95 $0.14 $0.00 $0.00 $42.62 $57.07

5th 6 
months $30.83 $80.00 $8.90 $8.78 $0.72 $0.00 $3.95 $0.14 $0.00 $0.00 $53.32 $68.74

6th 6 
months $32.76 $85.00 $8.90 $9.33 $0.72 $0.00 $3.95 $0.14 $0.00 $0.00 $55.80 $72.18

7th 6 
months $34.69 $90.00 $8.90 $9.88 $0.72 $0.00 $3.95 $0.14 $0.00 $0.00 $58.28 $75.62

8th 6 
months $36.61 $95.00 $8.90 $10.43 $0.72 $0.00 $3.95 $0.14 $0.00 $0.00 $60.75 $79.06

(*)Special Calculation Note :

*Other is International Training

Ratio :

1 Journeymen to 1 Apprentice 

Jurisdiction ( * denotes special jurisdictional note ) :

Ashtabula, Cuyahoga, Geauga, Lake

Special Jurisdictional Note :

Details :



Prevailing Wage Rate
Skilled Crafts

Name of Union: Carpenter Floorlayer Zone NEO 1A

Type of Rate: Commercial

Change #:
LCN01-2025ib

Craft:
Carpenter

Effective Date:
6/18/2025

Effective Date:
6/18/2025

Fringe Benefit Payments Irrevocable 
FundBHR

H&W Pension App Tr. Vac. Annuity Other LECET (*) MISC (*)

Total 
PWR

Overti
me 
Rate

Classification

Carpenter 
Floorlayer $38.54 $8.90 $10.98 $0.72 $0.00 $3.94 $0.17 $0.00 $0.00 $63.25 $82.52

Apprentice BHR Percent

1st 3 
months $23.12 $60.00 $8.90 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $32.02 $43.59

2nd 3 
months $23.12 $60.00 $8.90 $0.00 $0.72 $0.00 $3.94 $0.17 $0.00 $0.00 $36.85 $48.42

2nd 6 
months $25.05 $65.00 $8.90 $0.00 $0.72 $0.00 $3.94 $0.17 $0.00 $0.00 $38.78 $51.31

3rd 6 
months $26.98 $70.00 $8.90 $0.00 $0.72 $0.00 $3.94 $0.17 $0.00 $0.00 $40.71 $54.20

4th 6 
months $28.91 $75.00 $8.90 $0.00 $0.72 $0.00 $3.94 $0.17 $0.00 $0.00 $42.64 $57.09

5th 6 
months $30.83 $80.00 $8.90 $8.78 $0.72 $0.00 $3.94 $0.17 $0.00 $0.00 $53.34 $68.76

6th 6 
months $32.76 $85.00 $8.90 $9.33 $0.72 $0.00 $3.94 $0.17 $0.00 $0.00 $55.82 $72.20

7th 6 
months $34.69 $90.00 $8.90 $9.88 $0.72 $0.00 $3.94 $0.17 $0.00 $0.00 $58.30 $75.64

8th 6 
months $36.61 $95.00 $8.90 $10.43 $0.72 $0.00 $3.94 $0.17 $0.00 $0.00 $60.77 $79.08

(*)Special Calculation Note :

Other: International Training

Ratio :

1 Journeymen to 1 Apprentice 

Jurisdiction ( * denotes special jurisdictional note ) :

Ashtabula, Cuyahoga, Geauga, Lake

Special Jurisdictional Note :

Details :



Prevailing Wage Rate
Skilled Crafts

Name of Union: Carpenter Hev Hwy Zone NHH C1-B

Type of Rate: Commercial

Change #:
LCN01-2025ib

Craft:
Carpenter

Effective Date:
6/18/2025

Effective Date:
6/18/2025

Fringe Benefit Payments Irrevocable 
FundBHR

H&W Pension App Tr. Vac. Annuity Other LECET (*) MISC (*)

Total 
PWR

Overti
me 
Rate

Classification

Carpenter $38.57 $8.90 $10.98 $0.72 $0.00 $3.92 $0.14 $0.00 $0.00 $63.23 $82.52

Apprentice BHR Percent

1st 3 
Months $23.14 $60.00 $8.90 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $32.04 $43.61

2nd 3 
Months $23.14 $60.00 $8.90 $0.00 $0.72 $0.00 $3.92 $0.14 $0.00 $0.00 $36.82 $48.39

2nd 6 
Months $25.07 $65.00 $8.90 $0.00 $0.72 $0.00 $3.92 $0.14 $0.00 $0.00 $38.75 $51.29

3rd 6 
Months $27.00 $70.00 $8.90 $0.00 $0.72 $0.00 $3.92 $0.14 $0.00 $0.00 $40.68 $54.18

4th 6 
Months $28.93 $75.00 $8.90 $0.00 $0.72 $0.00 $3.92 $0.14 $0.00 $0.00 $42.61 $57.07

5th 6 
Months $30.86 $80.00 $8.90 $8.78 $0.72 $0.00 $3.92 $0.14 $0.00 $0.00 $53.32 $68.74

6th 6 
Months $32.78 $85.00 $8.90 $9.33 $0.72 $0.00 $3.92 $0.14 $0.00 $0.00 $55.79 $72.19

7th 6 
Months $34.71 $90.00 $8.90 $9.88 $0.72 $0.00 $3.92 $0.14 $0.00 $0.00 $58.27 $75.63

8th 6 
Months $36.64 $95.00 $8.90 $10.43 $0.72 $0.00 $3.92 $0.14 $0.00 $0.00 $60.75 $79.07

(*)Special Calculation Note :

Other: Training

Ratio :

1 Journeymen to 1 Apprentice 

Jurisdiction ( * denotes special jurisdictional note ) :

Ashtabula, Cuyahoga, Geauga, Lake

Special Jurisdictional Note :

Details :



Any construction work as performed within the definitions listed here below, all of which, taken together are 
“Heavy-Highway Construction” work:  “HIGHWAY CONSTRUCTION” work is defined as work performed to provide a 
facility to accommodate vehicular or pedestrian traffic and includes, but is not limited to, the construction of all streets, 
roads, expressways, turnpikes, bridges, drainage structures, grade separations, parking lots, rest areas, alleys, 
sidewalks, guardrails, fences, and sound barriers, but shall not include construction of buildings.  “AIRPORT 
CONSTRUCTION” work is defined as including site preparation, grading, paving, drainage, fences, sidewalks, 
driveways, parking areas and similar work incidental to the construction of airfields but shall not include the 
construction of buildings.  “HEAVY CONSTRUCTION” work is defined as including, but not limited to grade 
separations, foundations (does not include building foundations), abutments, retaining walls, shafts, tunnels, subways, 
elevators, drainage projects, flood control projects, reclamation projects, reservoirs, water supply projects, water 
development projects, hydro-electric development, utility transmission lines, including right-of-way clearing, locks, 
dams, dikes, levees,  revetments, channels, channel cutoffs, intakes, dredging projects, jetties, breakwater, docks, 
harbors; and all municipal and utility construction except construction classified as building construction.  “RAILROAD 
CONSTRUCTION” work is defined as including, grading, drainage, placingof rails, crossties, ballast and the 
construction of bridges, and other incidentals for railroads, street railways construction projects and rapid transit 
system projects, but shall not include the construction of buildings.  “SEWER WATERWORKS AND UTILITY 
CONSTRUCTION” work is defined as including construction of all storm sewers, sanitary sewers, supplying and 
distributing waterlines, gas lines, telephone and television conduit, underground electrical lines, and similar utility 
construction. Main waterline and trunk sewers connecting water works and/or sewage disposal plants are included 
within this definition.  ”SUPPORIVE EXCAVATION AND DEEP FOUNDATIONS” work is all driven and drilled 
foundations within the building site.  “POWER PLANT SITE” work is defined as all work which is inside the property 
line, but outside the actual building construction. Such work shall include, but is not limited to, the grading and 
installation of sewer lines, drainage lines, gas lines, telephone and television conduit, underground electrical lines and 
similar utility construction, parking lots, bridges, roads, streets, sidewalks, reservoirs, ash pits, storage tanks, ramps 
and other such construction work performed on the work site, but shall not include the actual excavation for the 
buildings, foundations or footers or construction of the buildings.  “POLLUTION CONTROL, SEWAGE PLANT, 
WASTE  PLANT AND WATER TREATMENT FACILITIES CONSTRUCTION” WORK shall be all work in construction 
of pumping stations, waste and sewage disposal plants, incinerator plants, water treatment plants, filtration plants, 
solid waste disposal and similar pollution control facilities.  “SOLAR & WIND FARM” WORK is considered “HEAVY 
CONSTRUCTION” and includes all work in the construction of solar fields/farms and wind fields/farms (not installations
on buildings).



Prevailing Wage Rate
Skilled Crafts

Name of Union: Carpenter Insulation Zone NEO 1A

Type of Rate: Commercial

Change #:
LCN01-2025ib

Craft:
Carpenter

Effective Date:
6/18/2025

Effective Date:
6/18/2025

Fringe Benefit Payments Irrevocable 
FundBHR

H&W Pension App Tr. Vac. Annuity Other LECET (*) MISC (*)

Total 
PWR

Overti
me 
Rate

Classification

Carpenter 
Insulation $30.83 $8.90 $10.98 $0.72 $0.00 $3.95 $0.14 $0.00 $0.00 $55.52 $70.94

Apprentice BHR Percent

1st 3 
months $18.50 $60.00 $8.90 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $27.40 $36.65

2nd 3 
months $18.50 $60.00 $8.90 $0.00 $0.72 $0.00 $3.95 $0.14 $0.00 $0.00 $32.21 $41.46

2nd 6 
months $20.04 $65.00 $8.90 $0.00 $0.72 $0.00 $3.95 $0.14 $0.00 $0.00 $33.75 $43.77

3rd 6 
months $21.58 $70.00 $8.90 $0.00 $0.72 $0.00 $3.95 $0.14 $0.00 $0.00 $35.29 $46.08

4th 6 
months $23.13 $75.02 $8.90 $0.00 $0.72 $0.00 $3.95 $0.14 $0.00 $0.00 $36.84 $48.40

5th 6 
months $24.66 $80.00 $8.90 $8.78 $0.72 $0.00 $3.95 $0.14 $0.00 $0.00 $47.15 $59.49

6th 6 
months $26.21 $85.00 $8.90 $9.33 $0.72 $0.00 $3.95 $0.14 $0.00 $0.00 $49.25 $62.35

7th 6 
months $27.75 $90.00 $8.90 $9.88 $0.72 $0.00 $3.95 $0.14 $0.00 $0.00 $51.34 $65.21

8th 6 
month $29.29 $95.00 $8.90 $10.43 $0.72 $0.00 $3.95 $0.14 $0.00 $0.00 $53.43 $68.07

(*)Special Calculation Note :

*Other is Training

Ratio :

1 Journeymen to 1 Apprentice 

Jurisdiction ( * denotes special jurisdictional note ) :

Ashtabula, Cuyahoga, Geauga, Lake

Special Jurisdictional Note :

Details :



Prevailing Wage Rate
Skilled Crafts

Name of Union: Carpenter Millwright NE Zone M1-A

Type of Rate: Commercial

Change #:
LCN01-2025ib

Craft:
Carpenter

Effective Date:
6/18/2025

Effective Date:
6/18/2025

Fringe Benefit Payments Irrevocable 
FundBHR

H&W Pension App Tr. Vac. Annuity Other LECET (*) MISC (*)

Total 
PWR

Overti
me 
Rate

Classification

Carpenter 
Millwright $36.41 $8.90 $11.33 $0.72 $0.00 $6.36 $0.19 $0.00 $0.00 $63.91 $82.12

Certified 
Welder $37.41 $8.90 $11.33 $0.72 $0.00 $6.36 $0.19 $0.00 $0.00 $64.91 $83.62

Layout 
man on 
Monorail

$39.14 $8.90 $11.33 $0.72 $0.00 $6.36 $0.19 $0.00 $0.00 $66.64 $86.21

Apprentice BHR Percent

1st 6 
months $21.85 $60.00 $8.90 $11.33 $0.72 $0.00 $6.36 $0.19 $0.00 $0.00 $49.35 $60.27

2nd 6 
months $23.67 $65.00 $8.90 $11.33 $0.72 $0.00 $6.36 $0.19 $0.00 $0.00 $51.17 $63.00

3rd 6 
months $25.49 $70.00 $8.90 $11.33 $0.72 $0.00 $6.36 $0.19 $0.00 $0.00 $52.99 $65.73

4th 6 
months $27.31 $75.00 $8.90 $11.33 $0.72 $0.00 $6.36 $0.19 $0.00 $0.00 $54.81 $68.46

5th 6 
months $29.13 $80.00 $8.90 $11.33 $0.72 $0.00 $6.36 $0.19 $0.00 $0.00 $56.63 $71.19

6th 6 
months $30.95 $85.00 $8.90 $11.33 $0.72 $0.00 $6.36 $0.19 $0.00 $0.00 $58.45 $73.92

7th 6 
months $32.77 $90.00 $8.90 $11.33 $0.72 $0.00 $6.36 $0.19 $0.00 $0.00 $60.27 $76.65

8th 6 
months $34.59 $95.00 $8.90 $11.33 $0.72 $0.00 $6.36 $0.19 $0.00 $0.00 $62.09 $79.38

(*)Special Calculation Note :

Other is Training.

Ratio :

1 Journeymen to 1 Apprentice

Jurisdiction ( * denotes special jurisdictional note ) :

Ashland, Ashtabula, Cuyahoga, Erie, Geauga, Huron, Lake, Lorain, Medina, Portage, Richland, Summit

Special Jurisdictional Note :



Details :

The term “Millwright and Machine Erectors’” jurisdiction shall mean the unloading, hoisting, rigging, skidding, moving, 
dismantling, aligning, erecting, assembling, repairing, maintenance and adjusting of all structures, processing areas 
either under cover, under ground or elsewhere, required to process material, handle, manufacture or service, be it 
powered or receiving power manually, by steam, gas, electricity, gasoline, diesel, nuclear, solar, water, air or 
chemically, and in industries such as and including, which are identified for the purpose of description, but not limited 
to, the following:  woodworking plants; canning industries; steel mills; coffee roasting plants; paper and pulp; 
cellophane; stone crushing; gravel and sand washing and handling; refineries; grain storage and handling; asphalt 
plants; sewage disposal; water plants; laundries; bakeries; mixing plants; can, bottle and bag packing plants; textile 
mills; paint mills; breweries; milk processing plants; power plants; aluminum processing or manufacturing plants; and 
amusement and entertainment fields.  The installation of mechanical equipment in atomic energy plants; installation of 
reactors in power plants; installation of control rods and equipment in reactors; and installation of mechanical 
equipment in rocket missile bases, launchers, launching gantry, floating bases, hydraulic escape doors and any and all
component parts thereto, either assembled, semi-assembled or disassembled.  The installation of, but not limited to, 
the following: setting-up of all engines, motors, generators, air compressors, fans, pumps, scales, hoppers, conveyors 
of all types, sizes and their supports; escalators; man lifts; moving sidewalks; hoists; dumb waiters; all types of feeding 
machinery; amusement devices; mechanical pin setters and spotters in bowling alleys; refrigeration equipment; and 
the installation of all types of equipment necessary and required to process material either in the manufacturing or 
servicing.  The handling and installation of pulleys, gears, sheaves, fly wheels, air and vacuum drives, worm drives and
gear drives directly or indirectly coupled to motors, belts, chains, screws, legs, boots, guards, booth tanks, all bin 
valves, turn heads and indicators, shafting, bearings, cable sprockets, cutting all key seats in new and old work, 
troughs, chippers, filters, calendars, rolls, winders, rewinders, slitters, cutters, wrapping machines, blowers, forging 
machines, rams, hydraulic or otherwise, planing, extruder, ball, dust collectors, equipment in meat packing plants, 
splicing of ropes and cables.  The laying-out, fabrication and installation of protection equipment including machinery 
guards, making and setting of templates for machinery, fabrication of bolts, nuts, pans, drilling of holes for any 
equipment which the Millwrights install regardless of materials; all welding and burning regardless of type, fabrication 
of all lines, hose or tubing used in lubricating machinery installed by Millwrights; grinding, cleaning, servicing and any 
machine work necessary for any part of any equipment installed by the Millwrights; and the break-in and trial run of any
equipment or machinery installed by the Millwrights.  It is agreed the Millwrights shall use the layout tools and optic 
equipment necessary to perform their work.



Prevailing Wage Rate
Skilled Crafts

Name of Union: Carpenter Pile Driver Hev Hwy Zone NHH P2-B

Type of Rate: Commercial

Change #:
LCN01-2025ib

Craft:
Carpenter

Effective Date:
6/18/2025

Effective Date:
6/18/2025

Fringe Benefit Payments Irrevocable 
FundBHR

H&W Pension App Tr. Vac. Annuity Other LECET (*) MISC (*)

Total 
PWR

Overti
me 
Rate

Classification

Carpenter 
Pile Driver $36.34 $8.85 $11.33 $0.72 $0.00 $6.48 $0.19 $0.00 $0.00 $63.91 $82.08

Diver $54.51 $8.85 $11.33 $0.72 $0.00 $6.48 $0.19 $0.00 $0.00 $82.08 $109.3

Certified 
Welder $37.39 $8.85 $11.33 $0.72 $0.00 $6.48 $0.19 $0.00 $0.00 $64.96 $83.66

Apprentice BHR Percent

1st 6 
months $21.80 $60.00 $8.85 $11.33 $0.72 $0.00 $6.48 $0.19 $0.00 $0.00 $49.37 $60.28

2nd 6 
months $23.62 $65.00 $8.85 $11.33 $0.72 $0.00 $6.48 $0.19 $0.00 $0.00 $51.19 $63.00

3rd 6 
months $25.44 $70.00 $8.85 $11.33 $0.72 $0.00 $6.48 $0.19 $0.00 $0.00 $53.01 $65.73

4th 6 
months $27.26 $75.00 $8.85 $11.33 $0.72 $0.00 $6.48 $0.19 $0.00 $0.00 $54.83 $68.45

5th 6 
months $29.07 $80.00 $8.85 $11.33 $0.72 $0.00 $6.48 $0.19 $0.00 $0.00 $56.64 $71.18

6th 6 
months $30.89 $85.00 $8.85 $11.33 $0.72 $0.00 $6.48 $0.19 $0.00 $0.00 $58.46 $73.90

7th 6 
months $32.71 $90.00 $8.85 $11.33 $0.72 $0.00 $6.48 $0.19 $0.00 $0.00 $60.28 $76.63

8th 6 
months $34.52 $95.00 $8.85 $11.33 $0.72 $0.00 $6.48 $0.19 $0.00 $0.00 $62.09 $79.35

(*)Special Calculation Note :

*Other is Training

Ratio :

1 Journeymen to 1 Apprentice

Jurisdiction ( * denotes special jurisdictional note ) :

Ashland, Ashtabula, Cuyahoga, Erie, Geauga, Huron, Lake, Lorain, Medina, Portage, Richland, Summit

Special Jurisdictional Note :



Details :

Pile Drivers duties shall include but not limited to: Pile driving, milling, fashioning, joining assembling, erecting, 
fastening, or dismantling of all material of wood, plastic, metal, fiber, cork and composition and all other substitute 
materials: pile driving, cutting, fitting and placing of lagging, and the handling, cleaning, erecting, installing and 
dismantling of machinery, equipment and erecting pre-engineered metal buildings.  Pile Drivers work but not limited to:
unloading, assembling, erection, repairs, operation, signaling, dismantling and reloading all equipment that is used for 
pile driving including pule butts is defined as sheeting or scrap piling.  Underwater work that may be required in 
connection with the installation of piling.  The driver and his tender work as a team and shall arrive at their own 
financial arrangements with the contractor.  Any configuration of wood, steel, concrete or composite that is jetted, 
driven or vibrated onto the ground by conventional pile driving equipment for the purpose of supporting a future load 
that may be permanent or temporary. The construction of all wharves and docks, including the fabrication and 
installation of floating docks. Driving bracing, plumbing, cutting off and capping of all piling whether wood, metal, pipe 
piling or composite, loading, unloading, erecting, framing, dismantling, moving and handling of pile driving equipment 
piling used in the construction and repair of all wharves, docks, piers, trestles, caissons, cofferdams and erection of all 
sea walls and breakwaters. All underwater and marine work on bulkheads, wharves, docks, shipyards, caissons, piers,
bridges, pipeline, work, viaducts, marine cable and trestles, as well as salvage and reclamation work where divers are 
employed. Rate shall include carpenters, acoustic and ceiling installers, drywall installers, pile drivers and floorlayers.



Prevailing Wage Rate
Skilled Crafts

Name of Union: Cement Mason Local 404

Type of Rate: Commercial

Change #:
LCN01-2024ib

Craft:
Cement Mason

Effective Date:
5/1/2024

Effective Date:
5/1/2024

Fringe Benefit Payments Irrevocable 
FundBHR

H&W Pension App Tr. Vac. Annuity Other LECET (*) MISC (*)

Total 
PWR

Overti
me 
Rate

Classification

Cement 
Mason $34.88 $9.40 $7.10 $0.63 $0.00 $5.95 $0.08 $0.00 $0.00 $58.04 $75.48

Apprentice BHR Percent

1st yr $20.41 $58.51 $9.40 $7.10 $0.63 $0.00 $2.98 $0.08 $0.00 $0.00 $40.60 $50.80

2nd yr $25.64 $73.50 $9.40 $7.10 $0.63 $0.00 $2.98 $0.08 $0.00 $0.00 $45.83 $58.65

3rd yr $29.13 $83.51 $9.40 $7.10 $0.63 $0.00 $2.98 $0.08 $0.00 $0.00 $49.32 $63.88

4th yr $34.36 $98.50 $9.40 $7.10 $0.63 $0.00 $2.98 $0.08 $0.00 $0.00 $54.55 $71.73

(*)Special Calculation Note :

Other is Training Fund

Ratio :

5 Journeymen to 1 Apprentice  2 Journeymen to 1 Apprentice   

Jurisdiction ( * denotes special jurisdictional note ) :

Ashtabula, Cuyahoga, Geauga, Lake, Lorain

Special Jurisdictional Note :

Details :



Prevailing Wage Rate
Skilled Crafts

Name of Union: Cement Mason Local 404 Hev Hwy

Type of Rate: Commercial

Change #:
LCN01-2025ib

Craft:
Cement Mason

Effective Date:
5/1/2025

Effective Date:
5/1/2025

Fringe Benefit Payments Irrevocable 
FundBHR

H&W Pension App Tr. Vac. Annuity Other LECET (*) MISC (*)

Total 
PWR

Overti
me 
Rate

Classification

Cement 
Mason $36.29 $9.20 $7.85 $0.75 $0.00 $3.00 $0.07 $0.00 $0.00 $57.16 $75.31

Apprentice BHR Percent

1st Year $25.40 $70.00 $9.20 $7.85 $0.75 $0.00 $3.00 $0.07 $0.00 $0.00 $46.27 $58.97

2nd Year $29.03 $80.00 $9.20 $7.85 $0.75 $0.00 $3.00 $0.07 $0.00 $0.00 $49.90 $64.42

3rd Year $32.66 $90.00 $9.20 $7.85 $0.75 $0.00 $3.00 $0.07 $0.00 $0.00 $53.53 $69.86

4th Year $34.48 $95.00 $9.20 $7.85 $0.75 $0.00 $3.00 $0.07 $0.00 $0.00 $55.35 $72.58

(*)Special Calculation Note :

Other: International Training Fund

Ratio :

1 Journeyman to 1 Apprentice    2 Journeymen to 1 Apprentice thereafter

Jurisdiction ( * denotes special jurisdictional note ) :

Ashtabula, Cuyahoga, Geauga, Lake, Lorain

Special Jurisdictional Note :

Details :

Highway Construction, Sewer, Waterworks And Utility Construction, Industrial & Building Site, Heavy Construction, 
Airport Construction Or Railroad Construction Work,  Power Plant, Tunnels, Amusement Park, Athletic Stadium Site 
Work, Pollution Control, Sewer Plant, Waste & Water Plant, Water Treatment Facilities Construction.



Prevailing Wage Rate
Skilled Crafts

Name of Union: Electrical Local 673 Inside

Type of Rate: Commercial

Change #:
LCN02-2025ib

Craft:
Electrical

Effective Date:
6/4/2025

Effective Date:
6/4/2025

Fringe Benefit Payments Irrevocable 
FundBHR

H&W Pension App Tr. Vac. Annuity Other LECET (*) MISC (*)

Total 
PWR

Overti
me 
Rate

Classification

Electrician $41.17 $7.66 $10.22 $0.70 $0.00 $6.00 $0.00 $0.00 $0.00 $65.75 $86.34

Apprentice BHR Percent

1st Period $18.53 $45.00 $7.66 $0.56 $0.70 $0.00 $0.00 $0.00 $0.00 $0.00 $27.45 $36.71

2nd 
Period $20.59 $50.02 $7.66 $0.62 $0.70 $0.00 $0.00 $0.00 $0.00 $0.00 $29.57 $39.87

3rd Period $22.64 $55.00 $7.66 $9.66 $0.70 $0.00 $6.00 $0.00 $0.00 $0.00 $46.66 $57.99

4th Period $26.76 $65.00 $7.66 $9.78 $0.70 $0.00 $6.00 $0.00 $0.00 $0.00 $50.90 $64.28

5th Period $30.88 $75.00 $7.66 $9.91 $0.70 $0.00 $6.00 $0.00 $0.00 $0.00 $55.15 $70.59

6th Period $34.99 $85.00 $7.66 $10.03 $0.70 $0.00 $6.00 $0.00 $0.00 $0.00 $59.38 $76.88

(*)Special Calculation Note :

Ratio :

The first person assigned to a job site shall be  a Journeyman Wireman.  Each job site shall  be allowed  a ratio of 2 
Apprentice for every 3 Journeymen Wireman or fraction thereof:  1 to 3 Journeymen to 2 Apprentices 4 to 6 
Journeymen to 4 Apprentices 7 to 9 Journeymen to 6 Apprentices

Jurisdiction ( * denotes special jurisdictional note ) :

Ashtabula*, Geauga*, Lake

Special Jurisdictional Note :

The following townships In Ashtabula County are EXCLUDED: Orwell, Colebrook, Williamsfield, Wayne and Windsor.  
In Geauga County the following townships are INCLUDED: Burton, Chardon, Claridon, Hambden, Huntsburg, 
Montville, Munson, Newbury and Thompson.

Details :

High Pay:  45 feet above ground or floor shall be paid $2.00 over Journeyman Scale. If required to climb on steel, 
potain crane, etc., that is High Time.  NOTE:    If approved scaffolding with handrails, toe boards, netting, bucket 
trucks, JLG, decks with proper handrails are used No High Time Shall be paid.     



Prevailing Wage Rate
Skilled Crafts

Name of Union: Electrical Local 673 Inside Lt Commercial Northern

Type of Rate: Commercial

Change #:
LCN01-2023ib

Craft:
Electrical

Effective Date:
6/7/2023

Effective Date:
6/7/2023

Fringe Benefit Payments Irrevocable 
FundBHR

H&W Pension App Tr. Vac. Annuity Other LECET (*) MISC (*)

Total 
PWR

Overti
me 
Rate

Classification

Electrician $37.55 $7.32 $10.10 $0.70 $0.00 $5.46 $0.00 $0.00 $0.00 $61.13 $79.91

Welder $41.31 $7.32 $10.10 $0.70 $0.00 $5.46 $0.00 $0.00 $0.00 $64.89 $85.55

CE-3 
12,001-14,

000 Hrs
$27.59 $6.51 $0.83 $0.82 $0.00 $0.83 $0.10 $0.00 $0.00 $36.68 $50.48

CE-2 
10,001-12,

000 Hrs
$21.68 $6.51 $0.65 $0.82 $0.00 $0.65 $0.10 $0.00 $0.00 $30.41 $41.25

CE-1 
8,001-10,0

00 Hrs
$19.71 $6.51 $0.59 $0.82 $0.00 $0.59 $0.10 $0.00 $0.00 $28.32 $38.18

CW-4 
6,001-8,00

0 Hrs
$17.74 $6.51 $0.53 $0.82 $0.00 $0.53 $0.10 $0.00 $0.00 $26.23 $35.10

CW-3 
4,001-6,00

0 Hrs
$15.77 $6.51 $0.47 $0.82 $0.00 $0.47 $0.10 $0.00 $0.00 $24.14 $32.03

CW-2 
2,001-4,00

0 Hrs
$14.78 $6.51 $0.44 $0.82 $0.00 $0.44 $0.10 $0.00 $0.00 $23.09 $30.48

CW-1 
0-2,000 

Hrs
$13.80 $6.51 $0.41 $0.82 $0.00 $0.41 $0.10 $0.00 $0.00 $22.05 $28.95

Apprentice BHR Percent

1st Period $16.90 $45.00 $7.32 $0.50 $0.70 $0.00 $0.00 $0.00 $0.00 $0.00 $25.42 $33.87

2nd 
Period $18.78 $50.02 $7.32 $0.56 $0.70 $0.00 $0.00 $0.00 $0.00 $0.00 $27.36 $36.75

3rd Period $20.65 $55.00 $7.32 $9.59 $0.70 $0.00 $5.46 $0.00 $0.00 $0.00 $43.72 $54.05

4th Period $24.41 $65.00 $7.32 $9.71 $0.70 $0.00 $5.46 $0.00 $0.00 $0.00 $47.60 $59.80

5th Period $28.16 $75.00 $7.32 $9.82 $0.70 $0.00 $5.46 $0.00 $0.00 $0.00 $51.46 $65.54

6th Period $31.92 $85.00 $7.32 $9.93 $0.70 $0.00 $5.46 $0.00 $0.00 $0.00 $55.33 $71.29

(*)Special Calculation Note :

Other is Central Collection.

Ratio :

Each job site shall be allowed  a ratio of  2 Apprentice for every 3 Journeymen Wireman or fraction thereof:  1 to 3 
Journeymen to 2 Apprentices 4 to 6 Journeymen to 4 Apprentices 7 to 9 Journeymen to 6 Apprentices  Construction 
Electrician and Construction Wireman Ratio There shall be a minimum ratio of one inside Journeyman Wireman to 
every (4) employees of different classifications per jobsite. An Inside Journeyman Wireman is required on the project 
as the fifth (5th) worker or when apprentices are used



Jurisdiction ( * denotes special jurisdictional note ) :

Ashtabula*, Geauga*, Lake

Special Jurisdictional Note :

The following townships In Ashtabula County are EXCLUDED: Orwell, Colebrook, Williamsfield, Wayne and Windsor.  
In Geauga County the following townships are INCLUDED: Burton, Chardon, Claridon, Hambden, Huntsburg, 
Montville, Munson, Newbury and Thompson.  The scope of work for the light commercial agreement shall apply to the 
following small medical clinics, stand-alone doctor and dentist offices with up to 600 amp service (not attached to a 
hospital), gas stations/convenience stores, fast food restaurants and franchised chain restaurants including 
independent bars and taverns, places of worship, funeral homes, nursing homes, assisted living facilities and day-care 
facilities under 15,000 sq ft, small office, retail/wholesale facilities under 15,000 sq ft with less than 10 units attached, 
storage units, car washes, express hotels and motels (4 stories or less) without conference or restaurants facilities, 
residential units (subject to Davis Bacon Rates) small stand-alone manufacturing facilities when free standing and not 
part of a larger facility (less than 15,000 sq ft) solar projects (500 panels or less) unless other wise covered under this 
agreement, lighting retrofits (when not associated with remodels involving branch re-circuiting) Lighting retrofits shall 
be defined as the changing of lamps and ballasts in existing light fixtures and shall also include the one for one 
replacement of existing fixtures.

Details :

High Pay:  45 feet above ground or floor shall be paid $2.00 over Journeyman Scale. If required to climb on steel, 
potain crane, etc., that is High Time.         NOTE:    If approved scaffolding with handrails, toe boards, netting, bucket 
trucks, JLG, decks with proper handrails are used No High Time Shall be paid.     



Prevailing Wage Rate
Skilled Crafts

Name of Union: Electrical Local 673 Lightning Rod 

Type of Rate: Commercial

Change #:
OCR01-2022sks

Craft:
Electrical

Effective Date:
11/10/2022

Effective Date:
11/10/2022

Fringe Benefit Payments Irrevocable 
FundBHR

H&W Pension App Tr. Vac. Annuity Other LECET (*) MISC (*)

Total 
PWR

Overti
me 
Rate

Classification

Electrical 
Lightning 
Protection

$30.44 $7.50 $0.91 $0.00 $2.84 $1.83 $0.00 $0.00 $0.00 $43.52 $58.74

Apprentice BHR Percent

Lightning 
Protection 
Installer 

1st day-6 
months

$15.22 $50.00 $7.50 $0.46 $0.00 $0.41 $0.92 $0.00 $0.00 $0.00 $24.51 $32.12

Lightning 
Protection 
Installer 
2nd 6 
months

$16.74 $55.00 $7.50 $0.50 $0.00 $0.45 $1.01 $0.00 $0.00 $0.00 $26.20 $34.57

Lightning 
Protection 
Installer  
3rd 6th 
months

$18.26 $60.00 $7.50 $0.55 $0.00 $0.89 $1.10 $0.00 $0.00 $0.00 $28.30 $37.44

Lightning 
Protection 
Installer 

4th 6 
months 
months

$19.79 $65.00 $7.50 $0.59 $0.00 $0.97 $1.19 $0.00 $0.00 $0.00 $30.04 $39.93

Lightning 
Protection 
Installer 
3rd Year

$21.31 $70.00 $7.50 $0.64 $0.00 $1.52 $1.28 $0.00 $0.00 $0.00 $32.25 $42.90

Lightning 
Protection 
Installer 
4th Year

$24.35 $80.00 $7.50 $0.73 $0.00 $1.73 $1.46 $0.00 $0.00 $0.00 $35.77 $47.95

Lightning 
Protection 
Installer 
5th Year

$27.40 $90.00 $7.50 $0.82 $0.00 $1.95 $1.65 $0.00 $0.00 $0.00 $39.32 $53.01

(*)Special Calculation Note :

Ratio :

1- 3 Journeyman to 2 Trainee 4-6 Journeyman to 4 Trainee 7-9 Journeyman to 6 Trainee

Jurisdiction ( * denotes special jurisdictional note ) :



Ashtabula, Geauga, Lake

Special Jurisdictional Note :

Details :



Prevailing Wage Rate
Skilled Crafts

Name of Union: Electrical Local 673 Voice Data Video

Type of Rate: Commercial

Change #:
LCN01-2023ib

Craft:
Electrical

Effective Date:
6/14/2023

Effective Date:
6/14/2023

Fringe Benefit Payments Irrevocable 
FundBHR

H&W Pension App Tr. Vac. Annuity Other LECET (*) MISC (*)

Total 
PWR

Overti
me 
Rate

Classification

Electrical 
Installer 
Technicia

n

$28.95 $10.98 $0.87 $0.70 $0.00 $1.36 $0.00 $0.00 $0.00 $42.86 $57.34

Communic
ation 

Technicia
n

$30.20 $10.98 $0.91 $0.70 $0.00 $1.36 $0.00 $0.00 $0.00 $44.15 $59.25

Senior 
Technicia

n
$31.17 $10.98 $0.93 $0.70 $0.00 $1.36 $0.00 $0.00 $0.00 $45.14 $60.73

Security 
Tech 
Level I

$28.95 $10.98 $0.87 $0.70 $0.00 $1.36 $0.00 $0.00 $0.00 $42.86 $57.34

Security 
Tech 

Level II
$30.20 $10.98 $0.91 $0.70 $0.00 $1.36 $0.00 $0.00 $0.00 $44.15 $59.25

Security 
Tech 

Level III
$31.17 $10.98 $0.93 $0.70 $0.00 $1.36 $0.00 $0.00 $0.00 $45.14 $60.73

Audio 
Visual 
Tech 
Level I

$28.95 $10.98 $0.87 $0.70 $0.00 $1.36 $0.00 $0.00 $0.00 $42.86 $57.34

Audio 
Visual 
Tech 

Level II

$30.20 $10.98 $0.91 $0.70 $0.00 $1.36 $0.00 $0.00 $0.00 $44.15 $59.25

Audio 
Visual 
Tech 

Level III

$31.17 $10.98 $0.93 $0.70 $0.00 $1.36 $0.00 $0.00 $0.00 $45.14 $60.73

Apprentice BHR Percent

1st 6 
Months $15.92 $55.00 $10.98 $0.48 $0.70 $0.00 $1.36 $0.00 $0.00 $0.00 $29.44 $37.40

2nd 6 
Months $18.82 $65.00 $10.98 $0.56 $0.70 $0.00 $1.36 $0.00 $0.00 $0.00 $32.42 $41.83

2nd Year $21.71 $75.00 $10.98 $0.65 $0.70 $0.00 $1.36 $0.00 $0.00 $0.00 $35.40 $46.26

3rd Year $23.16 $80.00 $10.98 $0.69 $0.70 $0.00 $1.36 $0.00 $0.00 $0.00 $36.89 $48.47

4th Year $24.61 $85.00 $10.98 $0.74 $0.70 $0.00 $1.36 $0.00 $0.00 $0.00 $38.39 $50.69

5th Year $26.06 $90.00 $10.98 $0.78 $0.70 $0.00 $1.36 $0.00 $0.00 $0.00 $39.88 $52.90

(*)Special Calculation Note :

No special calculations for this skilled craft wage rate are required at this time.



Ratio :

1 to 3 Journeyman to 2 Apprentice 4 to 6 Journeyman to 4 Apprentice 7 to 9 Journeyman to 6 Apprentices

Jurisdiction ( * denotes special jurisdictional note ) :

Ashtabula*, Geauga*, Lake

Special Jurisdictional Note :

In Ashtabula County the following townships are excluded: (Orwell, Colebrook, Williamsfield, Wayne and Windsor).  In 
Geauga County the following townships are included: (Burton, Chardon, Claridon, Hambden, Huntsburg, Montville, 
Munson, Newbury and Thompson)

Details :

The following work is EXCLUDED from the Teledata Technician work scope: The installation of computer systems in 
industrial applications such as assembly lines, robotics, computer controller manufacturing systems.  The installation of
conduit and/ or raceways shall be installed by Inside Wireman . On sites where there is no Inside Wireman employed, 
the Teledata Technician may install raceway, or conduit not greater then 10 ft. Fire Alarm work is excluded on all new 
construction sites or wherever the fire alarm system is installed in conduit All HVAC control work.  *Installer 
Technician: Successful completion of the Installer/Technician Apprenticeship Program or have been certified by the 
IBEW/NECA Joint Apprenticeship and Training Program as an Installer/Technician. *Communications Technician: At 
least 2 years experience as a Installer/Technician and a minimum of 12 hours continuous related education or have 
been certified by an IBEW/NECA Joint Apprenticeship Training Program as a Communication Technician.



Prevailing Wage Rate
Skilled Crafts

Name of Union: Electrical Local 71 Cleveland Commercial Projects

Type of Rate: Commercial

Change #:
LCN02-2024ib

Craft:
Electrical

Effective Date:
1/6/2025

Effective Date:
1/6/2025

Fringe Benefit Payments Irrevocable 
FundBHR

H&W Pension App Tr. Vac. Annuity Other LECET (*) MISC (*)

Total 
PWR

Overti
me 
Rate

Classification

Electrical 
Lineman $59.08 $7.50 $1.77 $0.59 $0.00 $14.18 $0.75 $0.00 $0.00 $83.87 $113.4

Cable 
Splicer $59.08 $7.50 $1.77 $0.59 $0.00 $14.18 $0.75 $0.00 $0.00 $83.87 $113.4

Equip. 
Operator $53.17 $7.50 $1.60 $0.53 $0.00 $12.76 $0.75 $0.00 $0.00 $76.31 $102.9

Groundma
n 0 to 12 
months

$35.45 $7.50 $1.06 $0.35 $0.00 $8.51 $0.75 $0.00 $0.00 $53.62 $71.35

Groundma
n 1  year 

plus
$41.36 $7.50 $1.24 $0.41 $0.00 $9.93 $0.75 $0.00 $0.00 $61.19 $81.87

Apprentice BHR Percent

1st 1000 
Hrs $35.45 $60.00 $7.50 $1.06 $0.35 $0.00 $8.51 $0.75 $0.00 $0.00 $53.62 $71.34

2nd 1000 
Hrs $38.40 $65.00 $7.50 $1.15 $0.38 $0.00 $8.91 $0.75 $0.00 $0.00 $57.09 $76.29

3rd 1000 
Hrs $41.36 $70.00 $7.50 $1.24 $0.41 $0.00 $9.93 $0.75 $0.00 $0.00 $61.19 $81.86

4th 1000 
Hrs $44.31 $75.00 $7.50 $1.33 $0.44 $0.00 $10.63 $0.75 $0.00 $0.00 $64.96 $87.12

5th 1000 
Hrs $47.26 $80.00 $7.50 $1.42 $0.47 $0.00 $10.96 $0.75 $0.00 $0.00 $68.36 $92.00

6th 1000 
Hrs $50.22 $85.01 $7.50 $1.51 $0.50 $0.00 $12.05 $0.75 $0.00 $0.00 $72.53 $97.65

7th 1000 
Hrs $53.17 $90.00 $7.50 $1.60 $0.53 $0.00 $12.76 $0.75 $0.00 $0.00 $76.31 $102.9

(*)Special Calculation Note :

Other is Health Reimbursement Account

Ratio :

1 Journeymen to 1 Apprentice

Jurisdiction ( * denotes special jurisdictional note ) :

Ashtabula, Cuyahoga, Geauga, Lake, Lorain



Special Jurisdictional Note :

Details :

A groundman when directed shall assist a Journeymen in the performance of his/her work on the ground, including the
use of hand tools. Under no circumstances shall this classification climb poles, towers, ladders, or work from an 
elevated platform or bucket truck. This classification shall not perform work normally assigned to an apprentice 
lineman.   There shall be no more than one (1) Groundman for each two  (2) Journeyman except when performing 
DOT Traffic Signal or Highway lighting work where the ratio can be two (2) Groundman for each Journeyman or 
Operator. 



Prevailing Wage Rate
Skilled Crafts

Name of Union: Electrical Local 71 Cleveland Municipal Power & Transit

Type of Rate: Commercial

Change #:
LCN02-2024ib

Craft:
Electrical

Effective Date:
1/6/2025

Effective Date:
1/6/2025

Fringe Benefit Payments Irrevocable 
FundBHR

H&W Pension App Tr. Vac. Annuity Other LECET (*) MISC (*)

Total 
PWR

Overti
me 
Rate

Classification

Electrical 
Lineman $54.96 $7.50 $1.65 $0.55 $0.00 $12.64 $0.75 $0.00 $0.00 $78.05 $105.5

Cable 
Splicer $54.96 $7.50 $1.65 $0.55 $0.00 $12.64 $0.75 $0.00 $0.00 $78.05 $105.5

Equip. 
Operator $49.46 $7.50 $1.48 $0.49 $0.00 $11.38 $0.75 $0.00 $0.00 $71.06 $95.79

Groundma
n 0 to 12 
months

$32.98 $7.50 $0.99 $0.33 $0.00 $7.58 $0.75 $0.00 $0.00 $50.13 $66.62

Groundma
n 1  Year 
or More

$38.47 $7.50 $1.15 $0.38 $0.00 $8.85 $0.75 $0.00 $0.00 $57.10 $76.34

Apprentice BHR Percent

1st 1000 
Hrs $32.98 $60.00 $7.50 $0.99 $0.33 $0.00 $7.58 $0.75 $0.00 $0.00 $50.13 $66.61

2nd 1000 
Hrs $35.72 $65.00 $7.50 $1.07 $0.36 $0.00 $8.22 $0.75 $0.00 $0.00 $53.62 $71.49

3rd 1000 
Hrs $38.47 $70.00 $7.50 $1.15 $0.38 $0.00 $8.85 $0.75 $0.00 $0.00 $57.10 $76.34

4th 1000 
Hrs $41.22 $75.00 $7.50 $1.24 $0.41 $0.00 $9.48 $0.75 $0.00 $0.00 $60.60 $81.21

5th 1000 
Hrs $43.97 $80.00 $7.50 $1.32 $0.44 $0.00 $10.11 $0.75 $0.00 $0.00 $64.09 $86.07

6th 1000 
Hrs $46.72 $85.00 $7.50 $1.40 $0.47 $0.00 $10.74 $0.75 $0.00 $0.00 $67.58 $90.93

7th 1000 
Hrs $49.46 $90.00 $7.50 $1.48 $0.49 $0.00 $11.38 $0.75 $0.00 $0.00 $71.06 $95.80

(*)Special Calculation Note :

Other is Health Reimbursement Account

Ratio :

1 Journeymen to 1 Apprentice

Jurisdiction ( * denotes special jurisdictional note ) :

Ashtabula, Cuyahoga, Geauga, Lake, Lorain



Special Jurisdictional Note :

Details :

A groundman when directed shall assist a Journeymen in the performance of his/her work on the ground, including the
use of hand tools. Under no circumstances shall this classification climb poles, towers, ladders, or work from an 
elevated platform or bucket truck. This classification shall not perform work normally assigned to an apprentice 
lineman. There shall be no more than one (1) Groundman for each two  (2) Journeyman except when performing DOT 
Traffic Signal or Highway lighting work where the ratio can be two (2) Groundman for each Journeyman or Operator. 



Prevailing Wage Rate
Skilled Crafts

Name of Union: Electrical Local 71 DOT Traffic Signal Highway Lighting Cleveland

Type of Rate: Commercial

Change #:
LCN02-2024ib

Craft:
Electrical

Effective Date:
1/6/2025

Effective Date:
1/6/2025

Fringe Benefit Payments Irrevocable 
FundBHR

H&W Pension App Tr. Vac. Annuity Other LECET (*) MISC (*)

Total 
PWR

Overti
me 
Rate

Classification

Electrical 
Lineman $43.89 $7.50 $1.32 $0.44 $0.00 $9.66 $0.50 $0.00 $0.00 $63.31 $85.26

Traffic 
Signal & 
Lighting 

Journeym
an 

$43.89 $7.50 $1.32 $0.44 $0.00 $9.66 $0.50 $0.00 $0.00 $63.31 $85.26

Equipment
Operator $39.97 $7.50 $1.20 $0.40 $0.00 $8.79 $0.50 $0.00 $0.00 $58.36 $78.35

Groundma
n 0 to 1 

Year
$26.26 $7.50 $0.79 $0.26 $0.00 $5.78 $0.50 $0.00 $0.00 $41.09 $54.22

Groundma
n 1 Year 
or more

$31.10 $7.50 $0.93 $0.31 $0.00 $6.84 $0.50 $0.00 $0.00 $47.18 $62.73

Apprentice BHR Percent

1st 1,000 
Hours $26.33 $60.00 $7.50 $0.79 $0.26 $0.00 $5.79 $0.50 $0.00 $0.00 $41.17 $54.34

2nd  1,000
Hours $28.53 $65.00 $7.50 $0.86 $0.29 $0.00 $6.28 $0.50 $0.00 $0.00 $43.96 $58.22

3rd 1,000 
Hours $30.72 $70.00 $7.50 $0.92 $0.31 $0.00 $6.76 $0.50 $0.00 $0.00 $46.71 $62.07

4th  1,000 
Hours $32.92 $75.00 $7.50 $0.99 $0.33 $0.00 $7.24 $0.50 $0.00 $0.00 $49.48 $65.94

5th  1,000 
Hours $35.11 $80.00 $7.50 $1.05 $0.35 $0.00 $7.72 $0.50 $0.00 $0.00 $52.23 $69.79

6th  1,000 
Hours $39.50 $90.00 $7.50 $1.19 $0.40 $0.00 $8.69 $0.50 $0.00 $0.00 $57.78 $77.53

(*)Special Calculation Note :

Other: Health Reimburstment Account

Ratio :

1 Journeymen to 1 Apprentice

Jurisdiction ( * denotes special jurisdictional note ) :

Ashtabula, Cuyahoga, Geauga, Lake, Lorain



Special Jurisdictional Note :

Details :

A groundman when directed shall assist a Journeymen in the performance of his/her work on the ground, including the
use of hand tools. Under no circumstances shall this classification climb poles, towers, ladders, or work from an 
elevated platform or bucket truck. This classification shall not perform work normally assigned to an apprentice 
lineman. There shall be no more than one (1) Groundman for each two  (2) Journeyman except when performing DOT 
Traffic Signal or Highway lighting work where the ratio can be two (2) Groundman for each Journeyman or Operator. 



Prevailing Wage Rate
Skilled Crafts

Name of Union: Electrical Local 71 High Tension Pipe Type Cable

Type of Rate: Commercial

Change #:
LCN02-2024ib

Craft:
Electrical

Effective Date:
1/6/2025

Effective Date:
1/6/2025

Fringe Benefit Payments Irrevocable 
FundBHR

H&W Pension App Tr. Vac. Annuity Other LECET (*) MISC (*)

Total 
PWR

Overti
me 
Rate

Classification

Electrical 
Lineman $52.94 $7.50 $1.59 $0.53 $0.00 $12.71 $0.75 $0.00 $0.00 $76.02 $102.4

Certified 
Lineman 
Welder

$52.94 $7.50 $1.59 $0.53 $0.00 $12.71 $0.75 $0.00 $0.00 $76.02 $102.4
9

Certified 
Cable 
Splicer

$52.94 $7.50 $1.59 $0.53 $0.00 $12.71 $0.75 $0.00 $0.00 $76.02 $102.4
9

Operator 
A $47.43 $7.50 $1.42 $0.47 $0.00 $11.38 $0.75 $0.00 $0.00 $68.95 $92.67

Operator 
B $41.99 $7.50 $1.26 $0.42 $0.00 $10.08 $0.75 $0.00 $0.00 $62.00 $83.00

Operator 
C $33.74 $7.50 $1.01 $0.34 $0.00 $8.10 $0.75 $0.00 $0.00 $51.44 $68.31

Groundma
n 0-12 
months 

Exp

$26.47 $7.50 $0.79 $0.26 $0.00 $6.35 $0.75 $0.00 $0.00 $42.12 $55.36

Groundma
n 0-12 
months 

Exp 
w/CDL

$29.12 $7.50 $0.87 $0.29 $0.00 $6.99 $0.75 $0.00 $0.00 $45.52 $60.08

Groundma
n 1 yr or 

more
$29.12 $7.50 $0.87 $0.29 $0.00 $6.99 $0.75 $0.00 $0.00 $45.52 $60.08

Groundma
n 1 yr or 

more 
w/CDL

$34.41 $7.50 $1.03 $0.34 $0.00 $8.26 $0.75 $0.00 $0.00 $52.29 $69.50

Equipment
Mechanic 

A
$41.99 $7.50 $1.26 $0.42 $0.00 $10.08 $0.75 $0.00 $0.00 $62.00 $83.00

Equipment
Mechanic 

B
$37.86 $7.50 $1.14 $0.38 $0.00 $9.09 $0.75 $0.00 $0.00 $56.72 $75.65

Equipment
Mechanic 

C
$33.74 $7.50 $1.01 $0.34 $0.00 $8.10 $0.75 $0.00 $0.00 $51.44 $68.31

X-Ray 
Technicia

n
$52.94 $7.50 $1.59 $0.53 $0.00 $12.71 $0.75 $0.00 $0.00 $76.02 $102.4

9

Apprentice BHR Percent

1st 1000 
hrs $31.76 $60.00 $7.50 $0.95 $0.32 $0.00 $7.62 $0.75 $0.00 $0.00 $48.90 $64.79

2nd 1000 
hrs $34.41 $65.00 $7.50 $1.03 $0.34 $0.00 $8.26 $0.75 $0.00 $0.00 $52.29 $69.50

3rd 1000 
hrs $37.06 $70.00 $7.50 $1.11 $0.37 $0.00 $8.89 $0.75 $0.00 $0.00 $55.68 $74.21



4th 1000 
hrs $39.71 $75.00 $7.50 $1.19 $0.40 $0.00 $9.53 $0.75 $0.00 $0.00 $59.08 $78.93

5th 1000 
hrs $42.35 $80.00 $7.50 $1.27 $0.42 $0.00 $10.16 $0.75 $0.00 $0.00 $62.45 $83.63

6th 1000 
hrs $45.00 $85.00 $7.50 $1.35 $0.45 $0.00 $10.80 $0.75 $0.00 $0.00 $65.85 $88.35

7th 1000 
hrs $47.65 $90.00 $7.50 $1.43 $0.48 $0.00 $11.44 $0.75 $0.00 $0.00 $69.25 $93.07

(*)Special Calculation Note :

Other is Health Retirement Account   Operator "A"  John Henry Rock Drill, D-6 (or equivalent) and above, Trackhoe 
Digger, (320 Track excavator), Cranes (greater then 25 tons and less than 45 tons).  Operator "B"  Cranes (greater 
than 6 tons and up to 25 tons), Backhoes, Road Tractor, Dozer up to D-5, Pressure Digger- wheeled or tracked, all 
Tension wire Stringing equipment.  Operator "C" Trench, Backhoe, Riding type vibratory Compactor, Ground Rod 
Driver, Boom Truck (6 ton & below), Skid Steer Loaders, Material Handler.  *All Operators of cranes 45 ton or larger 
shall be paid the journeyman rate of pay. $0.30 is for Health Retirement Account.

Ratio :

1 Journeyman to 1 Apprentice

Jurisdiction ( * denotes special jurisdictional note ) :

Adams, Ashland, Ashtabula, Athens, Auglaize, Belmont, Brown, Butler, Carroll, Champaign, Clark, Clermont, Clinton, 
Columbiana, Coshocton, Crawford, Cuyahoga, Darke, Delaware, Fairfield, Fayette, Franklin, Gallia, Geauga, Greene, 
Guernsey, Hamilton, Harrison, Highland, Hocking, Holmes, Jackson, Jefferson, Knox, Lake, Lawrence, Licking, Logan,
Lorain, Madison, Mahoning, Marion, Medina, Meigs, Mercer, Miami, Monroe, Montgomery, Morgan, Morrow, 
Muskingum, Noble, Perry, Pickaway, Pike, Portage, Preble, Richland, Ross, Scioto, Shelby, Stark, Summit, Trumbull, 
Tuscarawas, Union, Vinton, Warren, Washington, Wayne

Special Jurisdictional Note :

Details :

Heli - Arc Welding will be paid $.30 above Journeyman rate. Additional compensation of 10% over the Journeyman 
Lineman and Journeyman Technician for performing work on structures outside of buildings such as water towers, 
smoke stacks, radio and television towers, more than 75' above the ground.    



Prevailing Wage Rate
Skilled Crafts

Name of Union: Electrical Local 71 Outside Utility Power

Type of Rate: Commercial

Change #:
LCN01-2024ib

Craft:
Electrical

Effective Date:
1/6/2025

Effective Date:
1/6/2025

Fringe Benefit Payments Irrevocable 
FundBHR

H&W Pension App Tr. Vac. Annuity Other LECET (*) MISC (*)

Total 
PWR

Overti
me 
Rate

Classification

Electrical 
Lineman $50.15 $7.50 $1.50 $0.50 $0.00 $12.04 $0.75 $0.00 $0.00 $72.44 $97.52

Substation
Technicia

n
$50.15 $7.50 $1.50 $0.50 $0.00 $12.04 $0.75 $0.00 $0.00 $72.44 $97.52

Cable 
Splicer $52.52 $7.50 $1.58 $0.52 $0.00 $12.60 $0.75 $0.00 $0.00 $75.47 $101.7

Operator 
A $44.95 $7.50 $1.35 $0.45 $0.00 $10.79 $0.75 $0.00 $0.00 $65.79 $88.27

Operator 
B $39.73 $7.50 $1.19 $0.40 $0.00 $9.53 $0.75 $0.00 $0.00 $59.10 $78.97

Operator 
C $31.89 $7.50 $0.96 $0.32 $0.00 $7.65 $0.75 $0.00 $0.00 $49.07 $65.02

Groundma
n 0-12 
months 

Exp

$25.07 $7.50 $0.75 $0.25 $0.00 $6.02 $0.75 $0.00 $0.00 $40.34 $52.88

Groundma
n 0-12 
months 

Exp 
w/CDL

$27.58 $7.50 $0.83 $0.28 $0.00 $6.62 $0.75 $0.00 $0.00 $43.56 $57.35

Groundma
n 1 yr or 

more
$27.58 $7.50 $0.83 $0.28 $0.00 $6.62 $0.75 $0.00 $0.00 $43.56 $57.35

Groundma
n 1 yr or 

more 
w/CDL

$32.60 $7.50 $0.98 $0.33 $0.00 $7.82 $0.75 $0.00 $0.00 $49.98 $66.28

Equipment
Mechanic 

A
$39.73 $7.50 $1.19 $0.40 $0.00 $9.54 $0.75 $0.00 $0.00 $59.11 $78.98

Equipment
Mechanic 

B
$35.82 $7.50 $1.07 $0.36 $0.00 $8.60 $0.75 $0.00 $0.00 $54.10 $72.01

Equipment
Mechanic 

C
$31.89 $7.50 $0.96 $0.32 $0.00 $7.65 $0.75 $0.00 $0.00 $49.07 $65.02

Line Truck
w/uuger $35.16 $7.50 $1.05 $0.35 $0.00 $8.44 $0.75 $0.00 $0.00 $53.25 $70.83

Apprentice BHR Percent

1st 1000 
hrs $30.09 $60.00 $7.50 $0.90 $0.30 $0.00 $7.22 $0.75 $0.00 $0.00 $46.76 $61.81

2nd 1000 
hrs $32.60 $65.00 $7.50 $0.98 $0.33 $0.00 $7.82 $0.75 $0.00 $0.00 $49.98 $66.28

3rd 1000 
hrs $35.11 $70.00 $7.50 $1.05 $0.35 $0.00 $8.43 $0.75 $0.00 $0.00 $53.19 $70.74



4th 1000 
hrs $37.61 $75.00 $7.50 $1.13 $0.38 $0.00 $9.03 $0.75 $0.00 $0.00 $56.40 $75.21

5th 1000 
hrs $40.12 $80.00 $7.50 $1.20 $0.40 $0.00 $9.63 $0.75 $0.00 $0.00 $59.60 $79.66

6th 1000 
hrs $42.63 $85.00 $7.50 $1.28 $0.43 $0.00 $10.23 $0.75 $0.00 $0.00 $62.82 $84.13

7th 1000 
hrs $45.14 $90.00 $7.50 $1.35 $0.45 $0.00 $10.83 $0.75 $0.00 $0.00 $66.02 $88.58

(*)Special Calculation Note :

Other is Health Reimburstment Account Operator "A"  John Henry Rock Drill, D-6 (or equivalent) and above, Trackhoe 
Digger, (320 Track excavator), Cranes (greater then 25 tons and less than 45 tons).  Operator "B"  Cranes (greater 
than 6 tons and up to 25 tons), Backhoes, Road Tractor, Dozer up to D-5, Pressure Digger- wheeled or tracked, all 
Tension wire Stringing equipment.  Operator "C" Trench, Backhoe, Riding type vibratory Compactor, Ground Rod 
Driver, Boom Truck (6 ton & below), Skid Steer Loaders, Material Handler.

Ratio :

(1) Journeyman Lineman  to (1) Apprentice

Jurisdiction ( * denotes special jurisdictional note ) :

Adams, Ashland, Ashtabula, Athens, Auglaize, Belmont, Brown, Butler, Carroll, Champaign, Clark, Clermont, Clinton, 
Columbiana, Coshocton, Crawford, Cuyahoga, Darke, Delaware, Fairfield, Fayette, Franklin, Gallia, Geauga, Greene, 
Guernsey, Hamilton, Harrison, Highland, Hocking, Holmes, Jackson, Jefferson, Knox, Lake, Lawrence, Licking, Logan,
Lorain, Madison, Mahoning, Marion, Medina, Meigs, Mercer, Miami, Monroe, Montgomery, Morgan, Morrow, 
Muskingum, Noble, Perry, Pickaway, Pike, Portage, Preble, Richland, Ross, Scioto, Shelby, Stark, Summit, Trumbull, 
Tuscarawas, Union, Vinton, Warren, Washington, Wayne

Special Jurisdictional Note :

Details :

Heli - Arc Welding will be paid $.30 above Journeyman rate. Additional compensation of 10% over the Journeyman 
Lineman and Journeyman Technician for performing work on structures outside of buildings such as water towers, 
smoke stacks, radio and television towers, more than 75' above the ground.    



Prevailing Wage Rate
Skilled Crafts

Name of Union: Electrical Local 71 Underground Residential Distribution

Type of Rate: Commercial

Change #:
LCN02-2024ib

Craft:
Electrical

Effective Date:
1/6/2025

Effective Date:
1/6/2025

Fringe Benefit Payments Irrevocable 
FundBHR

H&W Pension App Tr. Vac. Annuity Other LECET (*) MISC (*)

Total 
PWR

Overti
me 
Rate

Classification

URD 
Electrican $38.05 $7.50 $1.14 $0.38 $0.00 $9.13 $0.75 $0.00 $0.00 $56.95 $75.98

Equipment
Operator 

A
$34.04 $7.50 $1.02 $0.34 $0.00 $8.17 $0.75 $0.00 $0.00 $51.82 $68.84

Equipment
Operator 

B
$31.26 $7.50 $0.94 $0.31 $0.00 $7.50 $0.75 $0.00 $0.00 $48.26 $63.89

Directional
Drill 

Locator
$34.04 $7.50 $1.02 $0.34 $0.00 $8.17 $0.75 $0.00 $0.00 $51.82 $68.84

Directional
Drill 

Operator
$31.26 $7.50 $0.94 $0.31 $0.00 $7.50 $0.75 $0.00 $0.00 $48.26 $63.89

Groundma
n 0-12 
months 

Exp

$24.70 $7.50 $0.74 $0.25 $0.00 $5.93 $0.75 $0.00 $0.00 $39.87 $52.22

Groundma
n 0-12 
months 

Exp 
w/CDL

$27.24 $7.50 $0.82 $0.27 $0.00 $6.54 $0.75 $0.00 $0.00 $43.12 $56.74

Groundma
n 1 yr or 

more
$27.24 $7.50 $0.82 $0.27 $0.00 $6.54 $0.75 $0.00 $0.00 $43.12 $56.74

Groundma
n 1 yr or 

more 
w/CDL

$32.26 $7.50 $0.97 $0.32 $0.00 $7.74 $0.75 $0.00 $0.00 $49.54 $65.67

Apprentice BHR Percent

1st 1000 
hrs $30.44 $80.00 $7.50 $0.91 $0.30 $0.00 $7.31 $0.75 $0.00 $0.00 $47.21 $62.43

2nd 1000 
hrs $32.34 $85.00 $7.50 $0.97 $0.32 $0.00 $7.76 $0.75 $0.00 $0.00 $49.64 $65.81

3rd 1000 
hrs $34.25 $90.00 $7.50 $1.03 $0.34 $0.00 $8.22 $0.75 $0.00 $0.00 $52.09 $69.21

4th 1000 
hrs $36.15 $95.00 $7.50 $1.08 $0.36 $0.00 $8.68 $0.75 $0.00 $0.00 $54.52 $72.59

(*)Special Calculation Note :

Other: Health Reimburstment Account

Ratio :

(1) Journeyman Lineman  to (1) Apprentice



Jurisdiction ( * denotes special jurisdictional note ) :

Adams, Ashland, Ashtabula, Athens, Auglaize, Belmont, Brown, Butler, Carroll, Champaign, Clark, Clermont, Clinton, 
Columbiana, Coshocton, Crawford, Cuyahoga, Darke, Delaware, Fairfield, Fayette, Franklin, Gallia, Geauga, Greene, 
Guernsey, Hamilton, Harrison, Highland, Hocking, Holmes, Jackson, Jefferson, Knox, Lake, Lawrence, Licking, Logan,
Lorain, Madison, Mahoning, Marion, Medina, Meigs, Mercer, Miami, Monroe, Montgomery, Morgan, Morrow, 
Muskingum, Noble, Perry, Pickaway, Pike, Portage, Preble, Richland, Ross, Scioto, Shelby, Stark, Summit, Trumbull, 
Tuscarawas, Union, Vinton, Warren, Washington, Wayne

Special Jurisdictional Note :

Details :

This work applies to projects designated for any outside Underground Residential Distribution construction work for 
electrical utilities, municipalities and rural electrification projects. 



Prevailing Wage Rate
Skilled Crafts

Name of Union: Electrical Local 71 Voice Data Video Outside

Type of Rate: Commercial

Change #:
LCN02-2024ib

Craft:
Electrical

Effective Date:
3/6/2024

Effective Date:
3/6/2024

Fringe Benefit Payments Irrevocable 
FundBHR

H&W Pension App Tr. Vac. Annuity Other LECET (*) MISC (*)

Total 
PWR

Overti
me 
Rate

Classification

Electrical  
Installer   
Technicia

n I

$35.39 $7.25 $1.06 $0.00 $0.00 $1.77 $0.00 $0.00 $0.00 $45.47 $63.17

Installer 
Technicia

n II
$33.37 $7.25 $1.00 $0.00 $0.00 $1.67 $0.00 $0.00 $0.00 $43.29 $59.98

Installer 
Repairma

n
$33.37 $7.25 $1.00 $0.00 $0.00 $1.67 $0.00 $0.00 $0.00 $43.29 $59.98

Equipment
Operator II $24.98 $7.25 $0.75 $0.00 $0.00 $1.25 $0.00 $0.00 $0.00 $34.23 $46.72

Cable 
Splicer $35.39 $7.25 $1.06 $0.00 $0.00 $1.77 $0.00 $0.00 $0.00 $45.47 $63.17

Ground 
Driver 
W/CDL

$16.69 $7.25 $0.50 $0.00 $0.00 $0.83 $0.00 $0.00 $0.00 $25.27 $33.62

Groundma
n $14.57 $7.25 $0.44 $0.00 $0.00 $0.73 $0.00 $0.00 $0.00 $22.99 $30.28

Apprentice BHR Percent

Trainee F $17.70 $50.01 $7.25 $0.53 $0.00 $0.89 $0.00 $0.00 $0.00 $0.00 $26.37 $35.22

Trainee E $20.53 $58.00 $7.25 $0.62 $0.00 $1.03 $0.00 $0.00 $0.00 $0.00 $29.43 $39.69

Trainee D $23.36 $66.00 $7.25 $0.70 $0.00 $1.17 $0.00 $0.00 $0.00 $0.00 $32.48 $44.16

Trainee C $26.19 $74.00 $7.25 $0.79 $0.00 $1.31 $0.00 $0.00 $0.00 $0.00 $35.54 $48.63

Trainee B $29.02 $82.00 $7.25 $0.87 $0.00 $1.45 $0.00 $0.00 $0.00 $0.00 $38.59 $53.10

Trainee A $31.85 $90.00 $7.25 $0.96 $0.00 $1.59 $0.00 $0.00 $0.00 $0.00 $41.65 $57.58

(*)Special Calculation Note :

Ratio :

1Trainee to 1 Journeyman

Jurisdiction ( * denotes special jurisdictional note ) :



Adams, Ashland, Ashtabula, Athens, Auglaize, Belmont, Brown, Butler, Carroll, Champaign, Clark, Clermont, Clinton, 
Columbiana, Coshocton, Crawford, Cuyahoga, Darke, Delaware, Fairfield, Fayette, Franklin, Gallia, Geauga, Greene, 
Guernsey, Hamilton, Harrison, Highland, Hocking, Holmes, Jackson, Jefferson, Knox, Lake, Lawrence, Licking, Logan,
Lorain, Madison, Mahoning, Marion, Medina, Meigs, Mercer, Miami, Monroe, Montgomery, Morgan, Morrow, 
Muskingum, Noble, Perry, Pickaway, Pike, Portage, Preble, Richland, Ross, Scioto, Shelby, Stark, Summit, Trumbull, 
Tuscarawas, Union, Vinton, Warren, Washington, Wayne

Special Jurisdictional Note :

Details :

Cable Splicer: Inspect and test lines or cables, analyze results, and evaluate transmission characteristics. Cover 
conductors with insulation or seal splices with moisture-proof covering. Install, splice, test, and repair cables using 
tools or mechanical equipment. This will include the splicing of fiber.  Installer Technician I: Must know all aspects of 
telephone and cable work. This is to include aerial, underground, and manhole work. Must know how to climb and run 
bucket. Must have all the tools required to perform these tasks. Must be able to be responsible for the safety of the 
crew at all times. Must also have CDL license and have at least 5 years experience.  Installer Repairman: Perform 
tasks of repairing, installing, and testing phone and CATV services.  Installer Technician II: Have at least three years of
telephone and CATV experience. Must have the knowledge of underground, aerial, and manhole work. Must be able to
climb and operate bucket. Must have CDL. Must have all tools needed to perform these tasks.  Equipment Operator II: 
Able to operate a digger derrick or bucket truck. Have at least 3 years of experience and must have a valid CDL 
license.  Groundman W/CDL: Must have a valid CDL license and be able to perform tasks such as: climbing poles, 
pulling down guys, making up material, and getting appropriate tools for the job. Must have at least 5 year's 
experience.  Groundman: Perform tasks such as: climbing poles, pulling down guys, making up material, and getting 
appropriate tools for the job. Experience 0-5 years.



Prevailing Wage Rate
Skilled Crafts

Name of Union: Elevator Local 17

Type of Rate: Commercial

Change #:
LCN01-2025ib

Craft:
Elevator

Effective Date:
1/29/2025

Effective Date:
1/29/2025

Fringe Benefit Payments Irrevocable 
FundBHR

H&W Pension App Tr. Vac. Annuity Other LECET (*) MISC (*)

Total 
PWR

Overti
me 
Rate

Classification

Elevator 
Mechanic $63.79 $16.27 $10.96 $0.80 $5.10 $10.40 $2.40 $0.00 $0.00 $109.72 $141.6

Helper $44.65 $16.27 $10.96 $0.80 $3.57 $10.40 $1.68 $0.00 $0.00 $88.33 $110.6

Apprentice BHR Percent

0-6months
Probation $31.90 $50.01 $0.00 $0.00 $0.00 $1.91 $0.00 $0.00 $0.00 $0.00 $33.81 $49.76

1st year $35.08 $55.00 $16.27 $10.96 $0.80 $2.10 $10.40 $1.32 $0.00 $0.00 $76.93 $94.48

2nd year $41.46 $65.00 $16.27 $10.96 $0.80 $2.49 $10.40 $1.56 $0.00 $0.00 $83.94 $104.6

3rd year $44.65 $70.00 $16.27 $10.96 $0.80 $2.68 $10.40 $1.68 $0.00 $0.00 $87.44 $109.7

4th year $51.03 $80.00 $16.27 $10.96 $0.80 $3.06 $10.40 $1.92 $0.00 $0.00 $94.44 $119.9

Assistant 
Mechanic $51.03 $80.00 $16.27 $10.96 $0.80 $4.08 $10.40 $1.92 $0.00 $0.00 $95.46 $120.9

(*)Special Calculation Note :

Vacation 6% for employees under 5 years based on regular hourly rate for all hours worked.  8% for employees over 5 
years based on regular hourly rate for all hours worked. Other is Holiday Pay

Ratio :

1 Journeyman to 1 Apprentice 1 Journeyman to 1 Helper 1 Journeyman to 1 Assistant Mechanic

Jurisdiction ( * denotes special jurisdictional note ) :

Ashtabula, Cuyahoga, Erie, Geauga, Lake, Lorain

Special Jurisdictional Note :

Details :



Prevailing Wage Rate
Skilled Crafts

Name of Union: Glazier Local 181

Type of Rate: Commercial

Change #:
LCN01-2025ib

Craft:
Glazier

Effective Date:
5/21/2025

Effective Date:
5/21/2025

Fringe Benefit Payments Irrevocable 
FundBHR

H&W Pension App Tr. Vac. Annuity Other LECET (*) MISC (*)

Total 
PWR

Overti
me 
Rate

Classification

Glazier $35.92 $9.52 $11.58 $0.45 $0.00 $0.00 $0.00 $0.00 $0.00 $57.47 $75.43

Apprentice BHR Percent

1st Year $21.55 $60.00 $9.52 $1.02 $0.45 $0.00 $0.00 $0.00 $0.00 $0.00 $32.54 $43.32

2nd Year $25.14 $70.00 $9.52 $3.52 $0.45 $0.00 $0.00 $0.00 $0.00 $0.00 $38.63 $51.21

3rd Year $28.74 $80.00 $9.52 $7.69 $0.45 $0.00 $0.00 $0.00 $0.00 $0.00 $46.40 $60.76

4th Year $32.33 $90.00 $9.52 $8.53 $0.45 $0.00 $0.00 $0.00 $0.00 $0.00 $50.83 $66.99

(*)Special Calculation Note :

No special calculations for this classification.

Ratio :

1 Journeymen to 1 Apprentice 

Jurisdiction ( * denotes special jurisdictional note ) :

Ashtabula, Cuyahoga, Erie*, Geauga, Huron, Lake, Lorain, Medina*, Portage*, Summit*

Special Jurisdictional Note :

Start at the intersection of Route 305 and the eastern boundary line of Portage County. Follow Route 305 west onto 
Route 82, follow Route 82 west to the intersection of Routes 82,8 and 271, follow Route 271 south to Medina County 
line west to Route 94, follow Route 94 south to Route 303, follow Route 303 west to Route 252, follow Route 252 
south to Route 18, follow Route 18 west to Route 301, follow 301 south to Route 162, follow Route 162 west to Route 
58, follow Route 58 south to the Ashland County line, follow the Ashland County line. The eastern part of Route 4 north
to Lake Erie is the jurisdiction of Local 181. Local 181 has the jurisdiction on all projects built on the property which 
borders on the above Routes and/or intersections, wherever a County line is the divider between Local 181 and 
another Union, the jurisdiction is only to the county line.

Details :

High Pay:  All work is defined for the purpose of the agreement as being work which requires that the employee be 
supported by equipment that hangs from or suspends from the wall or roof of a building or structure.  This work shall 
receive and additional $1.50 per hour.



Prevailing Wage Rate
Skilled Crafts

Name of Union: Ironworker Local 17

Type of Rate: Commercial

Change #:
LCN01-2020fb

Craft:
Ironworker

Effective Date:
12/24/2020

Effective Date:
12/24/2020

Fringe Benefit Payments Irrevocable 
FundBHR

H&W Pension App Tr. Vac. Annuity Other LECET (*) MISC (*)

Total 
PWR

Overti
me 
Rate

Classification

Ironworker $33.83 $7.94 $10.00 $0.67 $2.10 $4.50 $0.00 $0.00 $0.00 $59.04 $75.96

Apprentice BHR Percent

1st 6 
Months $16.92 $50.00 $7.94 $10.00 $0.67 $2.10 $4.50 $0.00 $0.00 $0.00 $42.13 $50.58

2nd 6 
Months $18.61 $55.00 $7.94 $10.00 $0.67 $2.10 $4.50 $0.00 $0.00 $0.00 $43.82 $53.12

2nd Year 
1st 6 

Months
$23.68 $70.00 $7.94 $10.00 $0.67 $2.10 $4.50 $0.00 $0.00 $0.00 $48.89 $60.73

2nd Year  
2nd 6 
Months

$25.37 $75.00 $7.94 $10.00 $0.67 $2.10 $4.50 $0.00 $0.00 $0.00 $50.58 $63.27

3rd Year   
1st 6 

Months
$27.06 $80.00 $7.94 $10.00 $0.67 $2.10 $4.50 $0.00 $0.00 $0.00 $52.27 $65.81

3rd Year 
2nd 6 
Months

$28.76 $85.00 $7.94 $10.00 $0.67 $2.10 $4.50 $0.00 $0.00 $0.00 $53.97 $68.34

4th Year 
1st 6 

Months
$30.45 $90.00 $7.94 $10.00 $0.67 $2.10 $4.50 $0.00 $0.00 $0.00 $55.66 $70.88

4th Year  
2nd 6 
Months

$32.14 $95.00 $7.94 $10.00 $0.67 $2.10 $4.50 $0.00 $0.00 $0.00 $57.35 $73.42

(*)Special Calculation Note :

No special calculations for this skilled craft wage rate are required at this time.

Ratio :

4 Journeymen to 1 Apprentice on Structural Work  3 Journeymen to 1 Apprentice on Rod Work  2 Journeymen to 1 
Apprentice on Finishing, Steel Sash, Stairway and Ornamental Work 1 Apprentice for every Sheeting Gang 1 
Journeymen to 2 Apprentice Roadway Signage and Sound Barriers 2 Journeymen to 2 Apprentice Unloading and 
Erection of Light Gauge Mental Trusses

Jurisdiction ( * denotes special jurisdictional note ) :

Ashtabula, Cuyahoga, Erie, Geauga, Huron, Lake, Lorain, Medina, Portage, Summit

Special Jurisdictional Note :



West Boundary Line :Sandusky, Ohio: Boundary lines between Local 17 & Local 55 are as follows: Columbus Ave 
north to Sandusky Bay (and/or Lake Erie): Columbus Ave South to present Route 4: Route 4 South to present Route 
99: from Route 99 south to old Route 224-all territory to the west of the boundary line to be the jurisdiction of Local 
55.All territory to the East of the boundary line to be the jurisdiction of Local 17.Kelly's Island to be within jurisdiction of 
Local 17.All bridges,tunnels,viaducts,etc, relative to these boundary lines shall be the jurisdiction of Local 17 South 
Boundary Line:Canton, Ohio: Boundary lines between Local 17 & Local 550 are as follows: All territory north of old 
Route 224 line to be the jurisdiction of Local 17. All bridges,tunnels,viaducts,signs,etc, relative to old Route 224 line to 
be within the jurisdiction of Local 17. All territory south of old Route 224 line is to be within the jurisdiction of Local 550,
except for everything within the city limits of Barberton which shall be the jurisdiction of Local 17. Reading from West to
East: Route old 224 line: Greenwich Ave-Wooster Road or East Ave. Route old 224 line: New 224 line including 
Cloverleaf: East Waterloo Road: New 224 line-Attwood Road-Old 224. This will be considered to be the old Route 224 
line,except for the city limits of Barberton, Ohio which shall be the jurisdiction of Local 17 Southeast Boundary : 
Between local 17 and Local 207 are as follows: West of a line from Middlefield to Shalersville to Deerfield, shall be 
under the jurisdiction of local 17. East of a line from Middlefield, to Shalersville to Deerfield, shall be under the 
jurisdiction of Local 207.  Local 17 & Local 207 have agreed that the Ohio County of Ashtabula shall be as follows: 
Everything North of Route 6, starting at the Geauga County line, proceeding east to State Route 45, shall be under the
jurisdiction of Local 17. Everything South, starting at the Geauga County line shall be under local 207. North Boundary:
The East boundary line and the West boundary line continuing North halfway across Lake Erie.

Details :



Prevailing Wage Rate
Skilled Crafts

Name of Union: Labor HevHwy 1A

Type of Rate: Commercial

Change #:
LCN02-2025ib

Craft:
Laborer

Effective Date:
6/11/2025

Effective Date:
6/11/2025

Fringe Benefit Payments Irrevocable 
FundBHR

H&W Pension App Tr. Vac. Annuity Other LECET (*) MISC (*)

Total 
PWR

Overti
me 
Rate

Classification

Laborer 
Group 1 $38.93 $8.60 $4.45 $0.45 $0.00 $2.50 $0.00 $0.10 $0.00 $55.03 $74.50

Group 2 $39.10 $8.60 $4.45 $0.45 $0.00 $2.50 $0.00 $0.10 $0.00 $55.20 $74.75

Group 3 $39.43 $8.60 $4.45 $0.45 $0.00 $2.50 $0.00 $0.10 $0.00 $55.53 $75.25

Group 4 $39.88 $8.60 $4.45 $0.45 $0.00 $2.50 $0.00 $0.10 $0.00 $55.98 $75.92

Watch 
Person $32.00 $8.60 $4.45 $0.45 $0.00 $2.50 $0.00 $0.10 $0.00 $48.10 $64.10

Apprentice BHR Percent

0-1000 hrs $31.14 $80.00 $8.60 $4.45 $0.45 $0.00 $2.50 $0.00 $0.10 $0.00 $47.24 $62.82

1001-2000
hrs $33.09 $85.00 $8.60 $4.45 $0.45 $0.00 $2.50 $0.00 $0.10 $0.00 $49.19 $65.74

2001-3000
hrs $35.04 $90.00 $8.60 $4.45 $0.45 $0.00 $2.50 $0.00 $0.10 $0.00 $51.14 $68.66

3001-4000
hrs $36.98 $95.00 $8.60 $4.45 $0.45 $0.00 $2.50 $0.00 $0.10 $0.00 $53.08 $71.58

More than 
4000 hrs $38.93 $100.00 $8.60 $4.45 $0.45 $0.00 $2.50 $0.00 $0.10 $0.00 $55.03 $74.50

(*)Special Calculation Note :

Watchman have no Apprentices. Tunnel Laborer rate with air-pressurized add $1.00 to the above wage rate.  
Commercial Driver’s License – Any Laborer required to utilize a valid Commercial Driver’s License (CDL), are in 
compliance with necessary FMCSA regulations and approved by the Contractor to operate a Commercial Motor 
Vehicle (CMV), shall be paid one dollar ($1.00) per hour above the base rate for the entirety of their working shift.

Ratio :

1 Journeymen  to  1 Apprentice 3 Journeymen to 1 Apprentice thereafter   

Jurisdiction ( * denotes special jurisdictional note ) :

Lake

Special Jurisdictional Note :

Hod Carriers and Common Laborers - Heavy, Highway, Sewer, Waterworks, Utility, Airport, Railroad, Industrial and 
Building Site, Sewer Plant, Waste Water Treatment Facilities Construction

Details :



Group 1 Laborer (Construction); Plant Laborer or Yardman, Right-of-way Laborer, Landscape Laborer, Highway 
Lighting Worker, Signalization Worker,  (Swimming) Pool Construction Laborer, Utility Man, *Bridge Man, Handyman, 
Joint Setter, Flagperson, Carpenter Helper, Waterproofing Laborer, Slurry Seal, Seal Coating, Surface Treatment or 
Road Mix Laborer, Riprap Laborer & Grouter, Asphalt Laborer, Dump Man (batch trucks), Guardrail & Fence Installer, 
Mesh Handler & Placer, Concrete Curing Applicator, Scaffold Erector, Sign Installer, Hazardous Waste (level D), Diver 
Helper, Zone Person and Traffic Control.  *Bridge Man will perfomr work as per the October 31, 1949, memorandum 
on concrete forms, byand between the United Brotherhood of Caprpenters and Joiners of Americ and the Laborers' 
International Union of North America, which states in; "the moving, cleaning, oiling and carrying to the next point of 
erection, and the stripping of forms which are not to be re-used, and forms on all flat arch work shall be done by 
memebers of the Laborers' International Union of North America."  Group 2 Asphalt Raker, Screwman or Paver, 
Concrete Puddler, Kettle Man (pipeline), All Machine-Driven Tools (Gas, Electric, Air), Mason Tender, Brick Paver, 
Mortar Mixer, Skid Steer, Sheeting & Shoring Person, Surface Grinder Person, Screedperson, Water Blast, Hand Held 
Wand, Power Buggy or Power Wheelbarrow, Paint Striper,  Plastic fusing Machine Operator, Rodding Machine 
Operator, Pug Mill Operator, Operator of All Vacuum Devices Wet or Dry, Handling of all Pumps 4 inches and under 
(gas, air or electric), Diver, Form Setter, Bottom Person, Welder Helper (pipeline), Concrete Saw Person, Cutting with 
Burning Torch, Pipe Layer, Hand Spiker (railroad), Underground Person (working in sewer and waterline, cleaning, 
repairing and reconditioning). Tunnel Laborer (without air),Caisson, Cofferdam (below 25 feet deep),  Air Track and 
Wagon Drill, Sandblaster Nozzle Person, Hazardous Waste (level B), ***Lead Abatement, Hazardous Waste (level C)  
***Includes the erecting of structures for the removal, including the encapsulation and containment of Lead abatement 
process.  Group 3 Blast and Powder Person, Muckers will be defined as shovel men working directly with the miners, 
Wrencher (mechanical joints & utility pipeline), Yarner, Top Lander, Hazardous Waste (level A), Concrete Specialist, 
Curb Setter and Cutter, Grade Checker, Concrete Crew in Tunnels.  Utility pipeline Tappers, Waterline, Caulker, 
Signal Person will receive the rate equal to the rate paid the Laborer classification for which the Laborer is signaling.   
Group 4 Miner,Welder, Gunite Nozzle Person  A.) The Watchperson shall be responsible to patrol and maintain a safe 
traffic zone including but not limited to barrels, cones, signs, arrow boards, message boards etc. The responsibility of a
watchperson is to see that the equipment, job and office trailer etc. are secure.



Prevailing Wage Rate
Skilled Crafts

Name of Union: Labor Local 310

Type of Rate: Commercial

Change #:
LCN01-2025ib

Craft:
Laborer

Effective Date:
5/7/2025

Effective Date:
5/7/2025

Fringe Benefit Payments Irrevocable 
FundBHR

H&W Pension App Tr. Vac. Annuity Other LECET (*) MISC (*)

Total 
PWR

Overti
me 
Rate

Classification

Laborer 
Group 1 $33.18 $8.86 $10.95 $0.10 $0.00 $3.08 $0.15 $0.00 $0.20 $56.52 $73.11

Group 2 $33.66 $8.86 $10.95 $0.10 $0.00 $3.08 $0.15 $0.00 $0.20 $57.00 $73.83

Group 3 $33.43 $8.86 $10.95 $0.10 $0.00 $3.08 $0.15 $0.00 $0.20 $56.77 $73.49

Group 4 $30.08 $8.86 $10.95 $0.10 $0.00 $3.08 $0.15 $0.00 $0.20 $53.42 $68.46

Group 5 $27.58 $8.86 $10.95 $0.10 $0.00 $3.08 $0.15 $0.00 $0.20 $50.92 $64.71

Group 6 $29.73 $8.86 $10.95 $0.10 $0.00 $3.08 $0.15 $0.00 $0.20 $53.07 $67.94

Group 7 $33.68 $8.86 $10.95 $0.10 $0.00 $3.08 $0.15 $0.00 $0.20 $57.02 $73.86

Group 8 $33.83 $8.86 $10.95 $0.10 $0.00 $3.08 $0.15 $0.00 $0.20 $57.17 $74.09

Group 9 $28.03 $8.86 $10.95 $0.10 $0.00 $3.08 $0.15 $0.00 $0.20 $51.37 $65.39

Group 10 $24.03 $8.86 $10.95 $0.10 $0.00 $3.08 $0.15 $0.00 $0.20 $47.37 $59.39

Group 11 $33.33 $8.86 $10.95 $0.10 $0.00 $3.08 $0.15 $0.00 $0.20 $56.67 $73.34

Group 12 $33.57 $8.86 $10.95 $0.10 $0.00 $3.08 $0.15 $0.00 $0.20 $56.91 $73.70

Group 13 $34.68 $8.86 $10.95 $0.10 $0.00 $3.08 $0.15 $0.00 $0.00 $58.02 $75.36

Apprentice BHR Percent

1-1000 
hours $19.91 $60.00 $8.86 $0.00 $0.10 $0.00 $3.08 $0.15 $0.00 $0.20 $32.30 $42.25

1001-2000
hours $23.23 $70.00 $8.86 $5.48 $0.10 $0.00 $3.08 $0.15 $0.00 $0.20 $41.10 $52.71

2001-3000
hours $26.54 $80.00 $8.86 $10.95 $0.10 $0.00 $3.08 $0.15 $0.00 $0.20 $49.88 $63.16

3001-4000
hours $29.86 $90.00 $8.86 $10.95 $0.10 $0.00 $3.08 $0.15 $0.00 $0.20 $53.20 $68.13

4001 plus $33.18 $100.00 $8.86 $10.95 $0.10 $0.00 $3.08 $0.15 $0.00 $0.20 $56.52 $73.11

(*)Special Calculation Note :

Other is Supplemental Unemployment Benefit (SUB).

Ratio :

3 Journeymen to 1 Apprentice

Jurisdiction ( * denotes special jurisdictional note ) :

Cuyahoga, Geauga, Lake



Special Jurisdictional Note :

Details :

Group 1 - Building and construction Laborers and Tenders; Asbestos Removal - hazardous materials; unloading of 
furniture and fixtures.  Group 2 - Gunite Operating (Machines of all type).  Group 3 - Laborers on swinging scaffolds; 
air track and wagon drill.  Group 4 - Drywall stocking and handling.  Group 5 - General Landscaping.  Group 6 - Final 
Clean-up (must perform clean-up duties for entire work shift, and excludes demolition work).  Group 7 - Blasters, 
Shooters, Caissons, Well Cylinder, Cofferdams, Mine Workers without air, acid brick tenders.  Group 8 - Top man on 
free standing radial stack; bellman and bottom man in blast furnace and stove.  Group 9 - Sewer jet.  Group 10 - Heat 
tender.  Group 11 - Firebrick.  Group 12 - Mason tender handling carbon block and bottom block for blast furnace 
stoves, stacks etc.  Group 13 - Lansing Burners.



Prevailing Wage Rate
Skilled Crafts

Name of Union: Operating Engineers - Building Local 18 - Zone l (A)

Type of Rate: Commercial

Change #:
LCN01-2025ib

Craft:
Operating Engineer

Effective Date:
6/11/2025

Effective Date:
6/11/2025

Fringe Benefit Payments Irrevocable 
FundBHR

H&W Pension App Tr. Vac. Annuity Other LECET (*) MISC (*)

Total 
PWR

Overti
me 
Rate

Classification

Operator 
Group A $49.41 $9.51 $6.25 $0.95 $0.00 $0.00 $0.09 $0.00 $0.10 $66.31 $91.02

Operator 
Group B $49.26 $9.51 $6.25 $0.95 $0.00 $0.00 $0.09 $0.00 $0.10 $66.16 $90.79

Operator 
Group C $47.81 $9.51 $6.25 $0.95 $0.00 $0.00 $0.09 $0.00 $0.10 $64.71 $88.62

Operator 
Group D $47.03 $9.51 $6.25 $0.95 $0.00 $0.00 $0.09 $0.00 $0.10 $63.93 $87.45

Operator 
Group E $46.71 $9.51 $6.25 $0.95 $0.00 $0.00 $0.09 $0.00 $0.10 $63.61 $86.97

Operator 
Group F $39.63 $9.51 $6.25 $0.95 $0.00 $0.00 $0.09 $0.00 $0.10 $56.53 $76.35

Master 
Mechanic $50.41 $9.51 $6.25 $0.95 $0.00 $0.00 $0.09 $0.00 $0.10 $67.31 $92.52

Lift 
Director $50.41 $9.51 $6.25 $0.95 $0.00 $0.00 $0.09 $0.00 $0.10 $67.31 $92.52

Crane 
200'-299' $50.41 $9.51 $6.25 $0.95 $0.00 $0.00 $0.09 $0.00 $0.10 $67.31 $92.52

Crane 
300' and 

over
$50.91 $9.51 $6.25 $0.95 $0.00 $0.00 $0.09 $0.00 $0.10 $67.81 $93.27

Mobile 
Concrete 
Pumps 

200'-299'r

$51.41 $9.51 $6.25 $0.95 $0.00 $0.00 $0.09 $0.00 $0.10 $68.31 $94.02

Mobile 
Concrete 
Pumps 

300' and 
over

$50.91 $9.51 $6.25 $0.95 $0.00 $0.00 $0.09 $0.00 $0.10 $67.81 $93.27

Apprentice BHR Percent

1st Year $29.56 $59.82 $9.51 $6.25 $0.95 $0.00 $0.00 $0.09 $0.00 $0.10 $46.46 $61.24

2nd Year $34.48 $69.78 $9.51 $6.25 $0.95 $0.00 $0.00 $0.09 $0.00 $0.10 $51.38 $68.62

3rd Year $39.41 $79.76 $9.51 $6.25 $0.95 $0.00 $0.00 $0.09 $0.00 $0.10 $56.31 $76.01

4th Year $44.33 $89.72 $9.51 $6.25 $0.95 $0.00 $0.00 $0.09 $0.00 $0.10 $61.23 $83.40

(*)Special Calculation Note :

Other & Misc is Education & Safety and National Training Fund. 

Ratio :



For every (3) Operating Engineer Journeymen employed by the company ,there may be employed (1) Registered 
Apprentice.  An apprentice, while employed as part of a crew per Article VIII, paragraph77, will not be subject to the 
apprenticeship ratios in this collective bargaining agreement.

Jurisdiction ( * denotes special jurisdictional note ) :

Ashtabula, Cuyahoga, Erie, Geauga, Huron, Lake, Lorain, Medina

Special Jurisdictional Note :

Details :

Note: There will be a 5% increase for the apprentices on top of the percentages listed above provided they are 
operating mobile equipment. Operating Engineers employed on any piece of equipment requiring a Certified Crane 
Operator (CCO) certification or employed on cranes involved in pile driving operations shall be paid a premium of one 
dollar ($1.00) per hour in addition to the crane rate or any escalated rate that may be in effect.   Group A - A-Frames; " 
Boiler Operators, Compressor Operators, Hydraulic Pumps & Power Pacs when mounted on a crane or regardless of 
where said equipment is mounted (piggy-back operatotion)"; Boom Trucks (all types); Cableways; Cherry Pickers; 
Combination - Concrete Mixers & Towers; Concrete Pumps; Cranes (all types); Cranes- compact: Track or rubber over
4000lbs. capacity; Cranes- self erecting: stationary, track or truck (all configurations); Derricks (all types); Draglines; 
Dredges (dipper, clam or suction) 3-man crew; Elevating Graders or Euclid Loaders; Floating Equipment; Gradalls; 
Helicopter Operators, hoisting building materials; Helicopter Winch Operators, hoisting building materials; Hoes (All 
types); Hoists (two or more drums ); Lift Slab or Panel Jack Operators; Locomotives (all types); Maintenance 
Engineers (Maintenance Operators and/or Welder); Mixers, paving (multiple drum); Mobile Concrete Pumps with 
booms; Panelboards, (all types on site); Pile Drivers; Power Shovels; Robotics Equipment Operator/Mechanic; Rotary 
Drills (all), used on caissons work, wells (all types), Geothermal work and sub-structure work; Rough Terrain Forklifts 
with Winch/Hoist (when used as a crane); Side Booms; Slip Form Pavers; Straddle Carriers (Building Construction on 
site); Trench Machines (over 24” wide); Tug Boats; Tunnel Boring Machine (TBM).  Group B - Asphalt Pavers; 
Bulldozers; CMI type Equipment; End Loaders; Horizontal Directional Drill Locator; Horizontal Directional Drill 
Operator; Instrument Man; Kolman-type Loaders (Dirt Loading); Lead Greasemen; Mucking Machines; Power Graders;
Power Scoops; Power Scrapers; Push Cats; Rotomills; Vermeer Type Concrete Saw.  Group C - Air Compressors, 
Pressurizing Shafts or Tunnels; Articulating/Straight bed end dumps if assigned by the employer (minus $4.00 per hour
from Group C); All Asphalt Rollers; Fork Lifts; Hoists (with one drum); House Elevators (except those automatic call 
button controlled); Hydro Excavator (all types C rate) (F rate if a second person is needed) Helper rate; Laser Screeds 
and like equipment; Man Lifts; Modular Moving and Placement machine (C Rate) (F Rate if second person is needed); 
Mud Jacks; Portable Hydraulic Gantry (lift system C rate) (F Rate if a second person is needed); Power Boilers (over 
15 lbs. pressure); Pump Operators (installing or operating Well Points or other types of Dewatering Systems); 
Pressure Grouting; Trenchers (24" and under); Utility Operators.  Group D – Brokks with a manufacture’s weight of 
3,500 lbs. and above; Compressors, on building construction; Conveyors, used for handling building materials; 
Generators; Gunite Machines; Mixers, more than one bag capacity; Mixers, one bag capacity (side loader); Pavement 
Breakers (hydraulic or cable); Post Drivers; Post Hole Diggers; Road Widening Trenchers; Rollers; Welder Operators.  
Group E - Backfillers and Tampers; Batch Plants; Bar and Joint Installing Machines; Bull Floats; Burlap and Curing 
Machines; Cleaning Machine Operator (decontamination included); Clefplanes; Concrete Spreading Machines; 
Crushers; Deckhands; Drum Fireman (asphalt); Farm-type, Tractor, pulling attachments; Finishing Machines; Forklifts 
(masonry work only); Form Trenchers; High Pressure Pumps (over 1/2" discharge); Hydro Seeders; Pumps (4" and 
over discharge), provided it is not part of a de-watering system discharged into a common header; Self-Propelled 
Power Spreaders; Self-Propelled Sub Graders; Submersible Pump (4" and over discharge), provided it is not part of a 
dewatering system discharged into a common header; Tire Repairman; Tractors, pulling sheepsfoot rollers or graders; 
Vibratory Compactors with integral power.  Group F - Apprentice/Helpers, Oiler, Signalmen; Barrier Moving Machines 
(additional duty, paid same rate); Bobcat-type and/or Skid Steer Loader; Bobcat-type and/or Skid Steer Loader with 
any and all attachments; Brokks with a manufacture’s weight less than 3,500 lbs.; Cranes – compact, track or rubber 
under 4000 lbs. capacity; Geodimeter; Grade Checker; Grinders (all); Inboard/Outboard Motor Boat Launches; Light 
Plant Operators; Planers (all types); Power Boilers (less than 15 lbs. pressure); Power Driven Heaters (oil fired); Power
Scrubbers; Power Sweepers; Pumps (under 4 inch discharge); Rod Man; Rotomills; Saw (concrete Vermeer-type); 
Submersible Pumps (under 4 inch discharge); Vac Alls; Cutting, burning and fabricating on equipment and their 
attachments.  Master Mechanic - Master Mechanic  Crane 200’-299’ - Boom & Jib 200’ feet and over  Crane 300’ and 
Over - Boom & Jib 300' and over 



Prevailing Wage Rate
Skilled Crafts

Name of Union: Operating Engineers - HevHwy Zone I

Type of Rate: Commercial

Change #:
LCN01-2025ib

Craft:
Operating Engineer

Effective Date:
5/1/2025

Effective Date:
5/1/2025

Fringe Benefit Payments Irrevocable 
FundBHR

H&W Pension App Tr. Vac. Annuity Other LECET (*) MISC (*)

Total 
PWR

Overti
me 
Rate

Classification

Operator 
Class A $47.33 $9.51 $6.25 $0.95 $0.00 $0.00 $0.09 $0.00 $0.10 $64.23 $87.90

Operator 
Class B $47.23 $9.51 $6.25 $0.95 $0.00 $0.00 $0.09 $0.00 $0.10 $64.13 $87.75

Operator 
Class C $46.19 $9.51 $6.25 $0.95 $0.00 $0.00 $0.09 $0.00 $0.10 $63.09 $86.19

Operator 
Class D $44.97 $9.51 $6.25 $0.95 $0.00 $0.00 $0.09 $0.00 $0.10 $61.87 $84.36

Operator 
Class E $39.68 $9.51 $6.25 $0.95 $0.00 $0.00 $0.09 $0.00 $0.10 $56.58 $76.42

Master 
Mechanic $48.33 $9.51 $6.25 $0.95 $0.00 $0.00 $0.09 $0.00 $0.10 $65.23 $89.40

Lift 
Director $48.33 $9.51 $6.25 $0.95 $0.00 $0.00 $0.09 $0.00 $0.10 $65.23 $89.40

Crane and
Mobile 

Concrete 
Pump 150'

- 179'

$47.83 $9.51 $6.25 $0.95 $0.00 $0.00 $0.09 $0.00 $0.10 $64.73 $88.65

Crane and
Mobile 

Concrete 
Pump 180'

- 249'

$48.33 $9.51 $6.25 $0.95 $0.00 $0.00 $0.09 $0.00 $0.10 $65.23 $89.40

Crane and
Mobile 

Concrete 
Pump 250'
and Over

$48.58 $9.51 $6.25 $0.95 $0.00 $0.00 $0.09 $0.00 $0.10 $65.48 $89.77

Apprentice BHR Percent

1st Year $23.67 $50.00 $9.51 $6.25 $0.95 $0.00 $0.00 $0.09 $0.00 $0.10 $40.57 $52.40

2nd Year $28.40 $60.00 $9.51 $6.25 $0.95 $0.00 $0.00 $0.09 $0.00 $0.10 $45.30 $59.50

3rd Year $33.13 $70.00 $9.51 $6.25 $0.95 $0.00 $0.00 $0.09 $0.00 $0.10 $50.03 $66.60

4th Year $37.86 $80.00 $9.51 $6.25 $0.95 $0.00 $0.00 $0.09 $0.00 $0.10 $54.76 $73.70

Field 
Mech 

Trainee
$ $ $ $ $ $ $ $ $ $ $ $

1st year $28.40 $60.00 $9.51 $6.25 $0.95 $0.00 $0.00 $0.09 $0.00 $0.10 $45.30 $59.50

2nd year $33.13 $70.00 $9.51 $6.25 $0.95 $0.00 $0.00 $0.09 $0.00 $0.10 $50.03 $66.60

3rd year $37.86 $80.00 $9.51 $6.25 $0.95 $0.00 $0.00 $0.09 $0.00 $0.10 $54.76 $73.70

4th year $42.60 $90.00 $9.51 $6.25 $0.95 $0.00 $0.00 $0.09 $0.00 $0.10 $59.50 $80.80

(*)Special Calculation Note :

Other: Education & Safety  Fund Misc: National Training



Ratio :

For every (3) Operating Engineer Journeymen employed by the company, there may be employed (1) Registered 
Apprentice or Trainee Engineer through the referral when they are available.  An Apprentice, while employed as part of
a crew per Article VIII, paragraph 68 will not be subject to the apprenticeship ratios in this collective bargaining 
agreement

Jurisdiction ( * denotes special jurisdictional note ) :

Ashtabula, Cuyahoga, Erie, Geauga, Lake, Lorain, Medina, Portage, Summit

Special Jurisdictional Note :

Details :

**Apprentices will receive a 10% increase on top of the percentages listed above provided they are operating mobile 
equipment.  Class A - Air Compressors on Steel Erection; Asphalt Plant Engineers (Cleveland District Only); Barrier 
Moving Machine; Boiler Operators, Compressor Operators, or Generators, when mounted on a rig; Boom Trucks (all 
types); Cableways; Cherry Pickers; Combination- Concrete Mixers & Towers; Concrete Plants (over 4 yd capacity); 
Concrete Pumps; Cranes (all types); Compact Cranes track or rubber over 4,000 pounds capacity; Cranes 
self-erecting stationary, track or truck; Derricks (all types); Draglines; Dredges dipper, clam or suction; Elevating 
Graders or Euclid Loaders; Floating Equipment (all types); Gradalls; Helicopter Crew (Operator- hoist or winch); Hoes 
(all types); Hoisting Engines; Hoisting Engines, on shaft or tunnel work; Hydraulic Gantry (lifting system); 
Industrial-type Tractors; Jet Engine Dryer (D8 or D9) diesel Tractors; Locomotives (standard gauge); Maintenance 
Operators/Technicians (class A); Mixers, paving (single or double drum); Mucking Machines; Multiple Scrapers; 
Piledriving Machines (all types); Power Shovels, Prentice Loader; Quad 9 (double pusher); Rail Tamper (with 
automatic lifting and aligning device); Refrigerating Machines (freezer operation); Rotary Drills, on caisson work; 
Rough Terrain Fork Lift with winch/hoist; Side Booms; Slip Form Pavers; Survey Crew Party Chiefs; Tower Derricks; 
Tree Shredders; Trench Machines (over 24” wide); Truck Mounted Concrete Pumps; Tug Boats; Tunnel Machines and
/or Mining Machines; Wheel Excavators.   Class B - Asphalt Pavers; Automatic Subgrade Machines, self-propelled 
(CMI-type); Bobcat-type and /or Skid Steer Loader with hoe attachment greater than 7000 lbs.; Boring Machine 
Operators (more than 48 inches); Bulldozers; Concrete Saws, Vermeer type; Endloaders; Horizontal Directional Drill 
(50,000 ft. lbs. thrust and over); Hydro Milling Machine; Kolman-type Loaders (production type-dirt); Lead Greasemen; 
Lighting and Traffic Signal Installation Equipment includes all groups or classifications; Maintenance 
Operators/Technicians, Class B; Material Transfer Equipment (shuttle buggy) Asphalt; Pettibone-Rail Equipment; 
Power Graders; Power Scrapers; Push Cats; Rotomills (all), Grinders and Planners of all types, Groovers (excluding 
walk-behinds); Trench Machines (24 inch wide and under).  Class C - A-Frames; Air Compressors, on tunnel work (low
Pressure); Articulating/straight bed end dumps if assigned (minus $4.00 per hour); Asphalt Plant Engineers (Portage 
and Summit Counties only); Bobcat-type and/or skid steer loader with or without attachments; Drones; Highway Drills 
(all types); HydroVac/Excavator (when a second person is needed, the rate of pay will be “Class E”); Locomotives 
(narrow gauge); Material Hoist/Elevators; Mixers, concrete (more than one bag capacity); Mixers, one bag capacity 
(side loader); Power Boilers (over 15 lbs. pressure);  Pump Operators (installing or operating well Points); Pumps (4 
inch and over discharge); Railroad Tie Inserter/Remover; Rollers, Asphalt; Rotovator (lime-soil Stabilizer); Switch & Tie
Tampers (without lifting and aligning device);  Utilities Operators, (small equipment); Welding Machines and 
Generators.  Class D – Backfillers and Tampers; Ballast Re-locator; Bar and Joint Installing Machines; Batch Plant 
Operators; Boring Machine Operators (48 inch or less); Bull Floats; Burlap and Curing Machines; Concrete Plants 
(capacity 4 yds. and under); Concrete Saws (multiple); Conveyors (highway); Crushers; Deckhands; Farm type 
tractors, with attachments (highway); Finishing Machines; Firemen, Floating Equipment (all types); Fork Lifts 
(highway), except masonry; Form Trenchers; Hydro Hammers; Hydro Seeders; Pavement Breakers (hydraulic or 
cable); Plant Mixers; Post Drivers; Post Hole Diggers; Power Brush Burners; Power Form Handling Equipment; Road 
Widening Trenchers; Rollers (brick, grade, macadam); Self-Propelled Power Spreaders; Self-Propelled Sub-Graders; 
Steam Firemen; Survey Instrument men; Tractors, pulling sheepsfoot rollers or graders; Vibratory Compactors, with 
integral power.  Class E - Compressors (portable, Sewer, Heavy and Highway); Cranes-Compact, track or rubber 
under 4,000 pound capacity; Drum Firemen (asphalt plant); Fueling and greasing (Primary Operator with Specialized 
CDL Endorsement Add $3.00/hr); Generators; Inboard-Outboard Motor Boat Launches; Masonry Fork Lifts; Oil 
Heaters (asphalt plant); Oilers/Helpers; Power Driven Heaters (oil fired); Power Scrubbers; Power Sweepers; Pumps 
(under 4 inch discharge); Signalperson; Survey Rodmen or Chairmen; Tire Repairmen; VAC/ALLS.  Master Mechanic -
Master Mechanic  Cranes and Mobile Concrete Pumps 150' -179' - Boom & Jib 150 - 179 feet  Cranes and Mobile 
Concrete Pumps 180' - 249' - Boom & Jib 180 - 249 feet  Cranes and Mobile Concrete Pumps 250' and over - Boom & 
Jib 250 feet or over



Prevailing Wage Rate
Skilled Crafts

Name of Union: Painter Local 505 Drywall

Type of Rate: Commercial

Change #:
LCN01-2025ib

Craft:
Painter

Effective Date:
6/25/2025

Effective Date:
6/25/2025

Fringe Benefit Payments Irrevocable 
FundBHR

H&W Pension App Tr. Vac. Annuity Other LECET (*) MISC (*)

Total 
PWR

Overti
me 
Rate

Classification

Painter 
Drywall 
Finisher

$35.10 $9.52 $7.30 $0.45 $0.00 $3.44 $0.00 $0.00 $0.00 $55.81 $73.36

Apprentice BHR Percent

1st Year $24.57 $70.00 $9.52 $2.61 $0.45 $0.00 $0.00 $0.00 $0.00 $0.00 $37.15 $49.44

2nd Year $28.08 $80.00 $9.52 $3.28 $0.45 $0.00 $2.75 $0.00 $0.00 $0.00 $44.08 $58.12

3rd Year $31.59 $90.00 $9.52 $4.08 $0.45 $0.00 $3.10 $0.00 $0.00 $0.00 $48.74 $64.54

(*)Special Calculation Note :

Ratio :

2 Journeyman to 1 Apprentice 
3 Journeyman to 1 Apprentice after 9 total tapers

Jurisdiction ( * denotes special jurisdictional note ) :

Ashtabula, Cuyahoga, Geauga, Lake, Lorain, Portage*, Summit*

Special Jurisdictional Note :

Portage & Summit North of the East-West Turnpike. 

Details :



Prevailing Wage Rate
Skilled Crafts

Name of Union: Painter Local 639 Sign and Display

Type of Rate: Commercial

Change #:
LCN01-2025ib

Craft:
Painter

Effective Date:
6/18/2025

Effective Date:
6/18/2025

Fringe Benefit Payments Irrevocable 
FundBHR

H&W Pension App Tr. Vac. Annuity Other LECET (*) MISC (*)

Total 
PWR

Overti
me 
Rate

Classification

Top 
Mechanic 
Class A

$27.53 $4.50 $0.00 $0.00 $0.00 $0.00 $1.45 $0.00 $0.00 $33.48 $47.25

Top 
Mechanic 
Class B

$27.53 $4.50 $0.75 $0.00 $0.53 $0.00 $1.45 $0.00 $0.00 $34.76 $48.53

Top 
Helper 
Class A

$22.33 $4.50 $0.00 $0.00 $0.00 $0.00 $1.20 $0.00 $0.00 $28.03 $39.20

Top 
Helper 
Class B

$22.33 $4.50 $0.75 $0.00 $0.43 $0.00 $1.20 $0.00 $0.00 $29.21 $40.38

Helper 
Class A $17.19 $4.50 $0.00 $0.00 $0.00 $0.00 $0.90 $0.00 $0.00 $22.59 $31.19

Helper 
Class B $17.19 $4.50 $0.75 $0.00 $0.30 $0.00 $0.90 $0.00 $0.00 $23.64 $32.24

New Hire 
(90 Days) $15.75 $4.50 $0.00 $0.00 $0.00 $0.00 $0.55 $0.00 $0.00 $20.80 $28.68

Apprentice BHR Percent

(*)Special Calculation Note :

Other: Sick, Personal & Holiday Pay  Swing Stage Rate: Employees shall receive a differential of $1.50 per hour for all 
hours worked on scaffolds four sections or higher, including any boom lifts and swing stage scaffolds. In addition, the 
rigging and derigging of hanging/suspended swing stage systems and rappelling/bolson chair work of a single 
employee will qualify for $1.50 differential, will be paid to a single lead Top Mechanic or single lead Top Helper on any 
given swing stage job, even when it includes multiple running rigs on a single jobsite.

Ratio :

Jurisdiction ( * denotes special jurisdictional note ) :

Adams, Allen, Ashland, Ashtabula, Athens, Auglaize, Belmont, Brown, Butler, Carroll, Champaign, Clark, Clermont, 
Clinton, Columbiana, Coshocton, Crawford, Cuyahoga, Darke, Defiance, Delaware, Erie, Fairfield, Fayette, Franklin, 
Fulton, Gallia, Geauga, Greene, Guernsey, Hamilton, Hancock, Hardin, Harrison, Henry, Highland, Hocking, Holmes, 
Huron, Jackson, Jefferson, Knox, Lake, Lawrence, Licking, Logan, Lorain, Lucas, Madison, Mahoning, Marion, 
Medina, Meigs, Mercer, Miami, Monroe, Montgomery, Morgan, Morrow, Muskingum, Noble, Ottawa, Paulding, Perry, 
Pickaway, Pike, Portage, Preble, Putnam, Richland, Ross, Sandusky, Scioto, Seneca, Shelby, Stark, Summit, 
Trumbull, Tuscarawas, Union, Van Wert, Vinton, Warren, Washington, Wayne, Williams, Wood, Wyandot

Special Jurisdictional Note :



Details :

The work performed by employees covered by this rate shall include cleaning and refinishing of architectural metals 
using chemicals, solvents, coatings and hand-applied lacquer thinner, removing scratches from mirror finished metals, 
burnishing of bronze, statuary finishes on exterior and interior surfaces during the course of the restoration and 
maintenance of architectural metals, and other specialty metal finishing work, and the use of all tools required to 
perform such work, including but not limited to polishes, spray equipment and scaffolding.  Class A: Less Than 1 Year 
of Service Class B: More Than 1 Year of Service  Top Mechanic: Top Mechanic shall be responsible for ensuring the 
highest quality of workmanship by Helpers, and be highly competent and knowledgeable in the following areas: 
coatings, both solvent and waterborne, spraying ability, stainless steel, aluminum and bronze finishing, scaffolding and
swing stage work. The Top Mechanic shall also be responsible for providing necessary training of employees in lower 
classifications and for directing all employees in his/her crew to perform their responsibilities in a productive and 
efficient manner.  Top Helper: For existing Top Helpers at the time of this Agreement shall, in addition to performing 
the responsibilities of a Helper, be responsible and accountable for the setup, breakdown, safety and quality of the 
Company’s product.  Helper: A Helper shall be responsible for performing tasks in refinishing, compliance with safety 
procedures, setting up and breaking down job sites, setting up and breaking down scaffolding and swing stages, 
preparing surfaces for refinishing, including but not limited to masking and stripping, cleaning, oxidizing, polishing and 
scratch removal on various finishes.



Prevailing Wage Rate
Skilled Crafts

Name of Union: Painter Local 639 Zone 1 Sign

Type of Rate: Commercial

Change #:
LCN01-2025ib

Craft:
Painter

Effective Date:
7/30/2025

Effective Date:
7/30/2025

Fringe Benefit Payments Irrevocable 
FundBHR

H&W Pension App Tr. Vac. Annuity Other LECET (*) MISC (*)

Total 
PWR

Overti
me 
Rate

Classification

Class A: 
Painter 

Sign 
Erector 

Service/P
attern/Met

al 
Fab/Neon

$26.28 $8.91 $5.57 $0.25 $0.79 $0.00 $1.10 $0.00 $0.00 $42.90 $56.04

Class B: 
Painter 

Sign 
Erector/Se
rvice/Patte
rn/Metal 
Fab/Neon

$26.28 $8.91 $5.57 $0.25 $1.58 $0.00 $1.10 $0.00 $0.00 $43.69 $56.83

Class C: 
Painter 

Sign 
Erector/Se
rvice/Patte
rn/Metal 
Fab/Neon

$26.28 $8.91 $5.57 $0.25 $2.37 $0.00 $1.10 $0.00 $0.00 $44.48 $57.62

Class D: 
Painter 

Sign 
Erector/Se
rvice/Patte
rn/Metal 
Fab/Neon

$26.28 $8.91 $5.57 $0.25 $3.15 $0.00 $1.10 $0.00 $0.00 $45.26 $58.40

Class A: 
Computer 
Operator, 
Router, 
Spray 

Painter/W
ood

$24.60 $8.91 $5.57 $0.25 $0.76 $0.00 $1.06 $0.00 $0.00 $41.15 $53.45

Class B: 
Computer 
Operator, 
Router, 
Spray 

Painter/W
ood

$24.60 $8.91 $5.57 $0.25 $1.51 $0.00 $1.06 $0.00 $0.00 $41.90 $54.20

Class C: 
Computer 
Operator, 
Router, 
Spray 

Painter/W
ood

$24.60 $8.91 $5.57 $0.25 $2.27 $0.00 $1.06 $0.00 $0.00 $42.66 $54.96

Class D: 
Computer 
Operator, 
Router, 
Spray 

Painter/W
ood

$24.60 $8.91 $5.57 $0.25 $3.03 $0.00 $1.06 $0.00 $0.00 $43.42 $55.72



Class A: 
Final 

Assembly,
Helper

$19.62 $8.91 $5.57 $0.25 $0.66 $0.00 $0.92 $0.00 $0.00 $35.93 $45.74

Class B: 
Final 

Assembly,
Helper

$19.62 $8.91 $5.57 $0.25 $1.32 $0.00 $0.92 $0.00 $0.00 $36.59 $46.40

Class C: 
Final 

Assembly,
Helper

$19.62 $8.91 $5.57 $0.25 $1.98 $0.00 $0.92 $0.00 $0.00 $37.25 $47.06

Class D: 
Final 

Assembly,
Helper

$19.62 $8.91 $5.57 $0.25 $2.64 $0.00 $0.92 $0.00 $0.00 $37.91 $47.72

Apprentice BHR Percent

1-2000 hrs $13.14 $50.00 $8.91 $5.57 $0.25 $0.00 $0.00 $0.75 $0.00 $0.00 $28.62 $35.19

2001-3000
hrs $14.45 $55.00 $8.91 $5.57 $0.25 $0.56 $0.00 $0.79 $0.00 $0.00 $30.53 $37.75

3001-4000
hrs $15.77 $60.00 $8.91 $5.57 $0.25 $0.59 $0.00 $0.82 $0.00 $0.00 $31.91 $39.80

4001-5000
hrs $17.08 $65.00 $8.91 $5.57 $0.25 $1.22 $0.00 $0.86 $0.00 $0.00 $33.89 $42.43

5001-6000
hrs $18.40 $70.00 $8.91 $5.57 $0.25 $1.27 $0.00 $0.89 $0.00 $0.00 $35.29 $44.49

6001-7000
hrs $22.34 $85.00 $8.91 $5.57 $0.25 $1.43 $0.00 $1.00 $0.00 $0.00 $39.50 $50.67

7001-8000
hrs $23.65 $90.00 $8.91 $5.57 $0.25 $1.48 $0.00 $1.03 $0.00 $0.00 $40.89 $52.71

(*)Special Calculation Note :

Other: Holiday Pay
Apprentice Pay Rate should be based on proper Classification.
Any employee working over 100 ft. above the ground shall receive $1.00 per hour additional pay.

Ratio :

Jurisdiction ( * denotes special jurisdictional note ) :

Ashland, Ashtabula, Cuyahoga, Geauga, Lake, Medina, Portage, Richland, Summit

Special Jurisdictional Note :

Details :

Class A Worker: More than 1 year but less that 2 years
Class B Worker: More than 2 years but less than 10 years
Class C Worker: More than 10 years but less that 20 years
Class D Worker: More than 20 years 



Prevailing Wage Rate
Skilled Crafts

Name of Union: Painter Local 707

Type of Rate: Commercial

Change #:
LCN01-2025ib

Craft:
Painter

Effective Date:
7/16/2025

Effective Date:
7/16/2025

Fringe Benefit Payments Irrevocable 
FundBHR

H&W Pension App Tr. Vac. Annuity Other LECET (*) MISC (*)

Total 
PWR

Overti
me 
Rate

Classification

Painter 
Brush Roll $35.45 $9.52 $6.08 $0.45 $0.00 $4.15 $0.00 $0.00 $0.00 $55.65 $73.38

Paperhan
ger $35.45 $9.52 $6.08 $0.45 $0.00 $4.15 $0.00 $0.00 $0.00 $55.65 $73.38

REPAINT 
Brush Roll

& 
Paperhan

ger

$33.95 $9.52 $6.08 $0.45 $0.00 $4.15 $0.00 $0.00 $0.00 $54.15 $71.13

Apprentice BHR Percent

1st Year $23.04 $65.00 $9.52 $1.64 $0.45 $0.00 $0.00 $0.00 $0.00 $0.00 $34.65 $46.17

2nd Year $26.59 $75.00 $9.52 $2.25 $0.45 $0.00 $2.91 $0.00 $0.00 $0.00 $41.72 $55.02

3rd Year $30.13 $85.00 $9.52 $2.70 $0.45 $0.00 $3.32 $0.00 $0.00 $0.00 $46.12 $61.19

4th Year $33.68 $95.00 $9.52 $3.75 $0.45 $0.00 $3.74 $0.00 $0.00 $0.00 $51.14 $67.98

(*)Special Calculation Note :

Apprentice pay based on percentage of above appropriate classification.

The following Premiums shall be added to proper classification in full including apprentice rates: 

Spray Painting: $.70 per hour
Sandblasting and buffing: $.40 per hour
Height pay (Over 100ft): $.50 per hour
Fiberglass Insulator & Catalytic material applicator: $.70 per hour
Application of Catalytic materials under class 3 hazardous per MSDS- add $.65 per hour
Application of Catalytic materials under class 4 hazardous per MSDS- add $1.00 per hour

Ratio :

1 Apprentice to 1 Journeyman

Jurisdiction ( * denotes special jurisdictional note ) :

Ashtabula, Cuyahoga, Geauga, Lake, Lorain, Portage*, Summit*

Special Jurisdictional Note :

Portage & Summit North of the East-West Turnpike. 



Details :

Repaint: 20% or less of new surfaces. A general contractor holding a construction contract does not constitute the rate 
of pay. Bridge work, tanks, towers and all work covered by NMA, PLA, GPA is excluded from any repaint rate.



Prevailing Wage Rate
Skilled Crafts

Name of Union: Painter Local 707 HvyHwy

Type of Rate: Commercial

Change #:
LCN01-2025ib

Craft:
Painter

Effective Date:
7/16/2025

Effective Date:
7/16/2025

Fringe Benefit Payments Irrevocable 
FundBHR

H&W Pension App Tr. Vac. Annuity Other LECET (*) MISC (*)

Total 
PWR

Overti
me 
Rate

Classification

Class 1: 
Bridge 

Blaster      $41.71 $9.52 $6.08 $0.45 $0.00 $4.15 $0.00 $0.00 $0.00 $61.91 $82.77

Class 2: 
Bridge 
Painter, 
Rigger, 

Containm
ent 

Builder, 
Spot 

Blaster

$38.91 $9.52 $6.08 $0.45 $0.00 $4.15 $0.00 $0.00 $0.00 $59.11 $78.56

Class 3: 
Equipment
Operator/

Field 
Mechanic,

Grit 
Reclamati
on, Paint 

Mixer, 
Traffic 
Control 

Boat 
Person, 

Driver (0-5
Years 
Exp.)

$31.71 $9.52 $6.08 $0.45 $0.00 $4.15 $0.00 $0.00 $0.00 $51.91 $67.77

Class 3: 
Equipment
Operator/

Field 
Mechanic,

Grit 
Reclamati
on, Paint 

Mixer, 
Traffic 
Control 

Boat 
Person, 
Driver (5 

Plus 
Years 
Exp.)

$34.71 $9.52 $6.08 $0.45 $0.00 $4.15 $0.00 $0.00 $0.00 $54.91 $72.27

Class 4: 
Concrete 
Sealing, 
Concrete 
Blasting/P

ower 
Washing/

Etc

$30.71 $9.52 $6.08 $0.45 $0.00 $4.15 $0.00 $0.00 $0.00 $50.91 $66.27



Class 5: 
Quality 

Control/Q
uality 

Assurance
, Traffic 
Safety, 

Competen
t Person

$34.71 $9.52 $6.08 $0.45 $0.00 $4.15 $0.00 $0.00 $0.00 $54.91 $72.27

Apprentice BHR Percent

1st Year $27.11 $65.00 $9.52 $1.64 $0.45 $0.00 $0.00 $0.00 $0.00 $0.00 $38.72 $52.27

2nd Year $31.28 $75.00 $9.52 $2.25 $0.45 $0.00 $2.91 $0.00 $0.00 $0.00 $46.41 $62.05

3rd Year $35.45 $85.00 $9.52 $2.70 $0.45 $0.00 $3.32 $0.00 $0.00 $0.00 $51.44 $69.17

(*)Special Calculation Note :

Apprentice pay based on percentage of above appropriate classification.

Application of Catalytic materials under class 3 hazardous per MSDS- add .65 per hour to the above Job Classification
basic hourly rate.
Application of Catalytic materials under class 4 hazardous per MSDS- add 1.00 per hour to the above Job 
Classification basic hourly rate.

Ratio :

1 Apprentice to 1 Journeyman

Jurisdiction ( * denotes special jurisdictional note ) :

Ashtabula, Cuyahoga, Geauga, Lake, Lorain, Portage*, Summit*

Special Jurisdictional Note :

Portage & Summit North of the East-West Turnpike. 

Details :

Painter Bridge Class 2 is Defined as;  Bridge Painter, Rigger, Containment Builder 

Concrete Sealing: on highway work, scaling of concrete surfaces, the treating and sealing of bridge decks, the painting
and staining of concrete, including the abutments, barricades, noise barriers, lane dividers, etc.



Prevailing Wage Rate
Skilled Crafts

Name of Union: Pipefitter Local 120

Type of Rate: Commercial

Change #:
LCN01-2025ib

Craft:
Pipefitter

Effective Date:
6/11/2025

Effective Date:
6/11/2025

Fringe Benefit Payments Irrevocable 
FundBHR

H&W Pension App Tr. Vac. Annuity Other LECET (*) MISC (*)

Total 
PWR

Overti
me 
Rate

Classification

Pipefitter $49.17 $13.05 $11.80 $1.27 $0.00 $3.50 $0.20 $0.00 $0.00 $78.99 $103.5

Apprentice BHR Percent

1st year $23.83 $48.46 $5.70 $0.00 $1.27 $0.00 $0.00 $0.00 $0.00 $0.00 $30.80 $42.71

2nd year $24.57 $49.97 $12.23 $7.20 $1.27 $0.00 $0.88 $0.20 $0.00 $0.00 $46.35 $58.64

3rd year $28.45 $57.86 $12.23 $7.20 $1.27 $0.00 $0.88 $0.20 $0.00 $0.00 $50.23 $64.45

4th year $33.89 $68.92 $12.23 $7.20 $1.27 $0.00 $0.88 $0.20 $0.00 $0.00 $55.67 $72.61

5th year $37.78 $76.84 $12.23 $7.20 $1.27 $0.00 $0.88 $0.20 $0.00 $0.00 $59.56 $78.45

(*)Special Calculation Note :

OTHER: SUPPLEMENTAL UNEMPLOYMENT BENEFITS

Ratio :

1 Journeyman to 1 Apprentice 2-4 Journeymen to 2 Apprentices 5-7 Journeymen to 3 Apprentices  3 to 1 on jobs with 
12 or more journeymen

Jurisdiction ( * denotes special jurisdictional note ) :

Ashtabula, Cuyahoga, Geauga, Lake, Medina*, Summit*

Special Jurisdictional Note :

Summit County - North of State Route 303 including work within the corporate limits of the City of Hudson, that portion 
of Medina County North of State Route 18 and Smith Road and including work within the corporate limits of the City of 
Medina.

Details :

Under pipefittter duties shall include - steam and hot water heating boilers and related controls such as automatic 
feedwater and low water cut-offs, safety relief valves and gas trains; steam regulators, traps, steam valves, steam 
heaters, steam and hot water heating coils; feedwater lines to boilers, condensate pumps, condensate tanks and 
related piping to boilers, expansion tanks and controls on hot water heating systems; refrigeration and air conditioning 
systems that are separate from one another and are connected through piping; install, calibrate and maintain 
pneumatic temperture controls and piping for heating and cooling devices; piping, pumps and controls on the fluent 
water system in water treatment plants; hose cabinets and automatic fire sprinkler systems; underground water supply 
piping and devices; all fire stopping of piping systems; to operate a pipe cutting machine, to thread pipe by machine or 
hand dies; to do oxyacetylene and electric welding on iron and steel pipes when required; to perform other tasks when 
assigned.



Prevailing Wage Rate
Skilled Crafts

Name of Union: Pipefitter Local 120 Mechanical Equipment

Type of Rate: Commercial

Change #:
LCN01-2025ib

Craft:
Pipefitter

Effective Date:
6/11/2025

Effective Date:
6/11/2025

Fringe Benefit Payments Irrevocable 
FundBHR

H&W Pension App Tr. Vac. Annuity Other LECET (*) MISC (*)

Total 
PWR

Overti
me 
Rate

Classification

Pipefitter 
Mechanic

al 
Equipment

Service 
A-2 

$37.51 $13.05 $11.80 $1.27 $0.00 $3.50 $0.20 $0.00 $0.00 $67.33 $86.09

Pipefitter 
Mechanic

al 
Equipment

Service 
A-1 

$33.63 $13.05 $11.80 $1.27 $0.00 $3.50 $0.20 $0.00 $0.00 $63.45 $80.27

Apprentice BHR Percent

1st year $21.09 $56.23 $6.11 $0.00 $1.27 $0.00 $0.00 $0.00 $0.00 $0.00 $28.47 $39.02

2nd year $22.01 $58.68 $6.11 $4.90 $1.27 $0.00 $1.75 $0.20 $0.00 $0.00 $36.24 $47.25

3rd year $24.35 $64.92 $6.11 $4.90 $1.27 $0.00 $1.75 $0.20 $0.00 $0.00 $38.58 $50.76

4th year $28.23 $75.26 $6.11 $4.90 $1.27 $0.00 $1.75 $0.20 $0.00 $0.00 $42.46 $56.58

5th year $30.56 $81.47 $6.11 $4.90 $1.27 $0.00 $1.75 $0.20 $0.00 $0.00 $44.79 $60.07

(*)Special Calculation Note :

OTHER: SUPPLEMENTAL UNEMPLOYMENT BENEFITS

Ratio :

A per employer ratio of one (1) unindentured trainee to the first three (3) to fifteen (15) journeymen and/or apprentices 
shall be established, with a ratio of one (1) unindentured trainee for every fifteen (15) journeymen and/or apprentices 
thereafter. Each employer shall be limited to three (3) unindentured trainees. At no time shall the number of 
unindentured trainees exceed the number of apprentices. 

Jurisdiction ( * denotes special jurisdictional note ) :

Ashtabula, Cuyahoga, Geauga, Lake, Medina*, Summit*

Special Jurisdictional Note :

Summit County - North of State Route 303 including work within the corporate limits of the City of Hudson, that portion 
of Medina County North of Route 18 and Smith Road and including work within the corporate limits of the City of 
Medina.

Details :



Work scope but not limited to:Mechanical Service and Maintenance work normally performed by contractors, either by 
contracts or emergency call basis, who are equipped to handle all work relating to evacuation, charging, start-up, 
inspection, operating, maintenance and service call necessary to keep mechanical system and controls of a 
refrigeration , air conditioning, heating and/or ventilation or any other newly installed, remodeled, revamped or 
redesigned mechanical system in operational order; all fire stopping and piping systems. Shall include but not limited 
to all maintaining, cleaning, adjusting, repairing, overhauling, starting and balancing of any system or component part 
thereof, regardless of size or location, including all other service and maintenance work assigned to the employer by 
the customer. Shall also be allowed to do the following installation work: All residential humidifiers and dehumidifiers, 
all window type units, all residential heating and cooling systems, excluding steam and hot water, and when a building 
is not new construction, all refrigeration systems up to 20 tons, split air conditioning systems up to 50 tons, and 
package or self-contained air conditioning units up to 50 tons.



Prevailing Wage Rate
Skilled Crafts

Name of Union: Pipefitter Local 120 Sprinklerfitter

Type of Rate: Commercial

Change #:
LCN01-2025ib

Craft:
Sprinkler Fitter

Effective Date:
6/11/2025

Effective Date:
6/11/2025

Fringe Benefit Payments Irrevocable 
FundBHR

H&W Pension App Tr. Vac. Annuity Other LECET (*) MISC (*)

Total 
PWR

Overti
me 
Rate

Classification

Sprinkler 
Fitter $49.17 $13.05 $11.80 $1.27 $0.00 $3.50 $0.20 $0.00 $0.00 $78.99 $103.5

Apprentice BHR Percent

1st year $23.83 $48.46 $5.70 $0.00 $1.27 $0.00 $0.00 $0.00 $0.00 $0.00 $30.80 $42.71

2nd year $24.57 $49.97 $12.23 $7.20 $1.27 $0.00 $0.88 $0.20 $0.00 $0.00 $46.35 $58.64

3rd year $28.45 $57.86 $12.23 $7.20 $1.27 $0.00 $0.88 $0.20 $0.00 $0.00 $50.23 $64.45

4th year $33.89 $68.92 $12.23 $7.20 $1.27 $0.00 $0.88 $0.20 $0.00 $0.00 $55.67 $72.61

5th year $37.78 $76.84 $12.23 $7.20 $1.27 $0.00 $0.88 $0.20 $0.00 $0.00 $59.56 $78.45

(*)Special Calculation Note :

OTHER: SUPPLEMENTAL UNEMPLOYMENT BENEFITS

Ratio :

1 Journeymen to 1 Apprentice 2 - 4 Journeymen to 2 Apprentices 5 - 7 Journeymen to 3 Apprentices  3 Journeymen to
1 Apprentice on jobs with  12 or more journeymen

Jurisdiction ( * denotes special jurisdictional note ) :

Cuyahoga, Geauga, Lake, Lorain

Special Jurisdictional Note :

Details :

Sprinklerfitter duties shall include: installation, dismantling, maintenance, repairs, adjustments and corrections of all fire
protection and extinguishing systems; consist of handling and installing of all piping and appurtenances pertaining to 
sprinkler equipment including both overhead and underground water mains, fire hydrants and hydrants mains, stand 
pipes, hose connections, tank heaters, air lines, thermal systems and their connections; all operating and actuating 
lines and devices and their protective covering; all fire stopping of sprinkler piping systems; all tanks, pumps and city 
connections; fire protection systems using emulsify, spray, water fog, CO2 gas, foam and other fire control agents, 
settling of all fire pumps and tank filling pumps, air compressors and their connections; all work related to sprinkler 
inspections (included but not limited to: adjustments, maintenance, repair, testing, etc.)



Prevailing Wage Rate
Skilled Crafts

Name of Union: Plasterer Local 526

Type of Rate: Commercial

Change #:
LCN01-2023ib

Craft:
Plasterer

Effective Date:
5/31/2023

Effective Date:
5/31/2023

Fringe Benefit Payments Irrevocable 
FundBHR

H&W Pension App Tr. Vac. Annuity Other LECET (*) MISC (*)

Total 
PWR

Overti
me 
Rate

Classification

Plasterer $31.00 $8.15 $6.65 $0.50 $0.00 $5.58 $0.19 $0.00 $0.00 $52.07 $67.57

Apprentice BHR Percent

1st Year $15.50 $50.00 $8.15 $6.65 $0.50 $0.00 $5.58 $0.19 $0.00 $0.00 $36.57 $44.32

2nd Year $18.60 $60.00 $8.15 $6.65 $0.50 $0.00 $5.58 $0.19 $0.00 $0.00 $39.67 $48.97

 3rd Year $23.25 $75.00 $8.15 $6.65 $0.50 $0.00 $5.58 $0.19 $0.00 $0.00 $44.32 $55.95

4th Year $27.90 $90.00 $8.15 $6.65 $0.50 $0.00 $5.58 $0.19 $0.00 $0.00 $48.97 $62.92

(*)Special Calculation Note :

Other is for Substance abuse and training.

Ratio :

1 Journeymen to 1 Apprentice  3 Journeymen to 1 Apprentice.

Jurisdiction ( * denotes special jurisdictional note ) :

Ashtabula, Cuyahoga, Geauga, Lake, Lorain

Special Jurisdictional Note :

Details :



Prevailing Wage Rate
Skilled Crafts

Name of Union: Plumber Local 55

Type of Rate: Commercial

Change #:
LCN01-2025ib

Craft:
Plumber

Effective Date:
5/21/2025

Effective Date:
5/21/2025

Fringe Benefit Payments Irrevocable 
FundBHR

H&W Pension App Tr. Vac. Annuity Other LECET (*) MISC (*)

Total 
PWR

Overti
me 
Rate

Classification

Plumber $44.86 $12.87 $9.63 $1.23 $0.00 $7.10 $0.20 $0.00 $0.00 $75.89 $98.32

Shopman 
(When in 
the field)

$24.69 $9.50 $5.59 $0.10 $0.00 $3.85 $0.00 $0.00 $0.00 $43.73 $56.08

Plumber 
Light 

Commerci
al 

Journeym
en

$29.42 $9.18 $2.28 $0.69 $0.00 $3.58 $0.20 $0.00 $0.00 $45.35 $60.06

Apprentice
Light 

Commerci
al Trainee

$ $ $ $ $ $ $ $ $ $ $

0-3 
Months $14.84 $0.00 $0.00 $0.50 $0.00 $0.00 $0.00 $0.00 $0.00 $15.34 $22.76

4-6 
Months $15.03 $3.69 $0.00 $0.46 $0.00 $0.00 $0.00 $0.00 $0.00 $19.18 $26.70

7-12 
Months $15.32 $4.42 $0.33 $0.63 $0.00 $1.13 $0.00 $0.00 $0.00 $21.83 $29.49

2nd Year $16.67 $4.49 $0.35 $0.65 $0.00 $1.20 $0.00 $0.00 $0.00 $23.36 $31.70

3rd Year $18.03 $4.55 $0.36 $0.68 $0.00 $1.28 $0.00 $0.00 $0.00 $24.90 $33.92

Apprentice BHR Percent

1-6 
Months $19.80 $44.14 $7.39 $0.24 $0.95 $0.00 $1.56 $0.00 $0.00 $0.00 $29.94 $39.84

7-12 
Months $22.50 $50.15 $7.61 $0.44 $1.00 $0.00 $2.01 $0.20 $0.00 $0.00 $33.76 $45.01

2nd year 
1-6 $24.07 $53.65 $8.37 $0.85 $1.05 $0.00 $3.06 $0.20 $0.00 $0.00 $37.60 $49.63

2nd  year 
7-12 $25.01 $55.76 $8.55 $2.85 $1.05 $0.00 $3.78 $0.20 $0.00 $0.00 $41.44 $53.95

3rd  year 
1-6 $28.09 $62.61 $9.08 $2.80 $1.05 $0.00 $4.00 $0.20 $0.00 $0.00 $45.22 $59.26

3rd  year 
7-12 $30.24 $67.40 $9.32 $3.63 $1.05 $0.00 $4.62 $0.20 $0.00 $0.00 $49.06 $64.17

 4th year $33.02 $73.60 $9.57 $4.07 $1.05 $0.00 $4.98 $0.20 $0.00 $0.00 $52.89 $69.40

5th year $35.83 $79.88 $9.81 $4.51 $1.05 $0.00 $5.33 $0.20 $0.00 $0.00 $56.73 $74.65

(*)Special Calculation Note :

OTHER IS: SUPPLEMENTAL UNEMPLOYMENT 

Ratio :



 1 Journeymen 1 Apprentice 2 Journeymen to 1 Apprentice thereafter  Light Commercial Ratio  1-2 Journeymen to 1 
Trainee 3 Journeymen to 2 Trainees 4-5 Journeymen to 3 Trainees 6-8 Journeymen to 4 Trainees 9-10 Journeymen to
5 Trainees 11-13 Journeymen to 6 Trainees

Jurisdiction ( * denotes special jurisdictional note ) :

Ashtabula, Cuyahoga, Geauga, Lake, Medina*, Summit*

Special Jurisdictional Note :

Summit County - North of State Route 303 including work within the corporate limits of the City of Hudson, that portion 
of Medina County North of Route 18 and Smith Road and the corporate limits of the City of Medina.

Details :

The Plumber Shopman will have charge of the Employer's shop and warehouse containing plumbing and heating 
supplies and equipment, and perform such duties as are customarily required by a Plumber or a Plumber's Shopman, 
including casual delivery of tools and equipment necessary for installation of Plumbing and Heating facilities. One field 
shopman per shop may be hired after employing the 1st apprentice, and a second field shopman per shop may be 
hired after employing the 5th apprentice. These shopmen may work in the field performing primarily non-mechanical 
work. The plumber shopman's duties do not include the installation of plumbing.  The Plumber Light Commercial Rate 
can be used for the following: Any private construction project covered by this agreement shall be eligible for 
designation as a Market Recovery Project (Lt Commerical).  The Market Recovery (Lt Commercial) wage rate shall be 
determined project specific by the business manager.  The Market Recovery rate (Lt Commercial) may be utilized on 
all new, repair, remodeling, alteration, and/or maintenance (interior and exterior) of "Private Enterprise Projects"; 
including office buildings, service buildings, retail establishments, churches, motels/hotels, and strip shopping centers 
which fall under this agreement.



Prevailing Wage Rate
Skilled Crafts

Name of Union: Roofer Local 44

Type of Rate: Commercial

Change #:
LCN01-2025ib

Craft:
Roofer

Effective Date:
5/21/2025

Effective Date:
5/21/2025

Fringe Benefit Payments Irrevocable 
FundBHR

H&W Pension App Tr. Vac. Annuity Other LECET (*) MISC (*)

Total 
PWR

Overti
me 
Rate

Classification

Roofer $40.15 $9.64 $11.15 $0.49 $0.00 $0.00 $0.06 $0.00 $0.00 $61.49 $81.57

Applicant 
& Helper 
Trainees

$ $ $ $ $ $ $ $ $ $ $

0 to 1851 
hrs $18.07 $0.60 $0.50 $0.49 $0.00 $0.00 $0.06 $0.00 $0.00 $19.72 $28.76

1852 to 
3350 hrs $22.08 $9.64 $11.15 $0.49 $0.00 $0.00 $0.06 $0.00 $0.00 $43.42 $54.46

3351 to 
4850 hrs $28.11 $9.64 $11.15 $0.49 $0.00 $0.00 $0.06 $0.00 $0.00 $49.45 $63.51

4851 to 
6350 hrs $31.12 $9.64 $11.15 $0.49 $0.00 $0.00 $0.06 $0.00 $0.00 $52.46 $68.02

6351 to 
7550 hrs $36.14 $9.64 $11.15 $0.49 $0.00 $0.00 $0.06 $0.00 $0.00 $57.48 $75.55

7551 hrs $40.15 $9.64 $11.15 $0.49 $0.00 $0.00 $0.06 $0.00 $0.00 $61.49 $81.57

Apprentice BHR Percent

Start of 
school $20.08 $50.02 $0.60 $0.50 $0.49 $0.00 $0.00 $0.06 $0.00 $0.00 $21.73 $31.77

600 hrs 
worked/72
school hrs

$22.08 $55.00 $0.60 $0.50 $0.49 $0.00 $0.00 $0.06 $0.00 $0.00 $23.73 $34.77

1200 hrs 
worked/14
4 school 

hrs

$24.09 $60.00 $9.64 $11.15 $0.49 $0.00 $0.00 $0.06 $0.00 $0.00 $45.43 $57.48

1800 hrs 
worked/21
6 school 

hrs

$26.10 $65.00 $9.64 $11.15 $0.49 $0.00 $0.00 $0.06 $0.00 $0.00 $47.44 $60.49

2400 hrs 
worked/ 

288 
school hrs

$28.11 $70.02 $9.64 $11.15 $0.49 $0.00 $0.00 $0.06 $0.00 $0.00 $49.45 $63.51

3000 hrs 
worked/36
0 school 

hrs

$30.11 $75.00 $9.64 $11.15 $0.49 $0.00 $0.00 $0.06 $0.00 $0.00 $51.45 $66.51

3600 hrs 
worked/43
2 school 

hrs

$32.12 $80.00 $9.64 $11.15 $0.49 $0.00 $0.00 $0.06 $0.00 $0.00 $53.46 $69.52

4200 hrs 
worked/50
4 school 

hrs

$36.14 $90.02 $9.64 $11.15 $0.49 $0.00 $0.00 $0.06 $0.00 $0.00 $57.48 $75.55

4800 
hrs/576 

school hrs
$40.15 $100.00 $9.64 $11.15 $0.49 $0.00 $0.00 $0.06 $0.00 $0.00 $61.49 $81.57



(*)Special Calculation Note :

Other is for Drug Testing.

Ratio :

2 Journeymen to 1 Apprentice 1 Applicant/Helper Trainee  

Jurisdiction ( * denotes special jurisdictional note ) :

Ashtabula, Cuyahoga, Erie, Geauga, Lake, Lorain*, Sandusky

Special Jurisdictional Note :

Lorain (The Ohio Turnpike North)

Details :



Prevailing Wage Rate
Skilled Crafts

Name of Union: Sheet Metal Local 33 (Cleveland)

Type of Rate: Commercial

Change #:
LCN01-2025ib

Craft:
Sheet Metal Worker

Effective Date:
8/20/2025

Effective Date:
8/20/2025

Fringe Benefit Payments Irrevocable 
FundBHR

H&W Pension App Tr. Vac. Annuity Other LECET (*) MISC (*)

Total 
PWR

Overti
me 
Rate

Classification

Sheet 
Metal 
Worker

$44.42 $9.39 $17.88 $0.96 $0.00 $3.08 $0.00 $0.00 $0.00 $75.73 $97.94

Apprentice BHR Percent

1st year $22.21 $50.00 $9.39 $3.15 $0.20 $0.00 $0.00 $0.00 $0.00 $0.00 $34.95 $46.05

2nd year $24.41 $54.95 $9.39 $3.47 $0.96 $0.00 $3.08 $0.00 $0.00 $0.00 $41.31 $53.52

3rd year $26.63 $59.96 $9.39 $3.78 $0.96 $0.00 $3.08 $0.00 $0.00 $0.00 $43.84 $57.16

4th year $33.30 $74.96 $9.39 $4.73 $0.96 $0.00 $3.08 $0.00 $0.00 $0.00 $51.46 $68.11

(*)Special Calculation Note :

Ratio :

1 Journeyman to 1 Apprentice
2 Journeymen to 2 Apprentices 
3-6 Journeymen to 3 Apprentices
7-8 Journeymen to 4 Apprentices
9-10 Journeymen to 5 Apprentices
11-12 Journeymen to 6 Apprentices
13-14 Journeymen to 7 Apprentices
15-16 Journeymen to 8 Apprentices
17-18 Journeymen to 9 Apprentices
19-20 Journeymen to 10 Apprentices

Jurisdiction ( * denotes special jurisdictional note ) :

Ashtabula, Cuyahoga, Geauga, Lake

Special Jurisdictional Note :

Details :



Prevailing Wage Rate
Skilled Crafts

Name of Union: Sheet Metal Local 33 Industrial Door

Type of Rate: Commercial

Change #:
LCN01-2025ib

Craft:
Sheet Metal Worker

Effective Date:
8/1/2025

Effective Date:
8/1/2025

Fringe Benefit Payments Irrevocable 
FundBHR

H&W Pension App Tr. Vac. Annuity Other LECET (*) MISC (*)

Total 
PWR

Overti
me 
Rate

Classification

Sheet 
Metal 
Worker

$26.53 $8.71 $5.66 $0.19 $0.00 $2.61 $0.61 $0.00 $0.00 $44.31 $57.58

Apprentice BHR Percent

Probation
ary Period
(60 Days)

$13.80 $52.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $13.80 $20.70

61st day 
-12 

months
$15.39 $58.00 $8.71 $1.96 $0.19 $0.00 $1.68 $0.35 $0.00 $0.00 $28.28 $35.98

2nd Year $18.04 $68.00 $8.71 $1.96 $0.19 $0.00 $1.90 $0.41 $0.00 $0.00 $31.21 $40.23

3rd Year $19.37 $73.00 $8.71 $1.96 $0.19 $0.00 $2.05 $0.45 $0.00 $0.00 $32.73 $42.41

4th Year $21.22 $80.00 $8.71 $1.96 $0.19 $0.00 $2.17 $0.49 $0.00 $0.00 $34.74 $45.35

5th Year $22.82 $86.00 $8.71 $1.96 $0.19 $0.00 $2.31 $0.52 $0.00 $0.00 $36.51 $47.92

(*)Special Calculation Note :

Other: Holiday Pay 

Ratio :

1-2 Journeyman to 1 Trainee
3-4 Journeymen to 2 Trainee
5-6 Journeymen to 3 Trainees
7-8 Journeymen to 4 Trainees
9-10 Journeymen to 5 Trainees
11-13 Journeymen to 6 Trainees
14-16 Journeymen to 7 Trainees
17-19 Journeymen to 8 Trainees
Maintaining a 3 Journeymen to 1 Trainee ratio thereafter 

Jurisdiction ( * denotes special jurisdictional note ) :

Ashland, Ashtabula, Carroll, Columbiana, Coshocton, Crawford, Cuyahoga, Defiance, Erie, Fulton, Geauga, Hancock, 
Henry, Holmes, Huron, Lake, Lorain, Lucas, Mahoning, Medina, Ottawa, Paulding, Portage, Putnam, Richland, 
Sandusky, Seneca, Stark, Summit, Trumbull, Tuscarawas, Wayne, Williams, Wood

Special Jurisdictional Note :



Details :



Prevailing Wage Rate
Skilled Crafts

Name of Union: Truck Driver Local 436 - HevHwy Class 1

Type of Rate: Commercial

Change #:
LCN02-2025ib

Craft:
Truck Driver

Effective Date:
5/28/2025

Effective Date:
5/28/2025

Fringe Benefit Payments Irrevocable 
FundBHR

H&W Pension App Tr. Vac. Annuity Other LECET (*) MISC (*)

Total 
PWR

Overti
me 
Rate

Classification

Truck 
Driver 

CLASS 1  $34.92 $9.25 $10.05 $0.40 $0.00 $0.00 $0.00 $0.00 $0.00 $54.62 $72.08

Apprentice BHR Percent

First 6 
months $27.94 $80.00 $9.25 $10.05 $0.40 $0.00 $0.00 $0.00 $0.00 $0.00 $47.64 $61.60

7-12 
months $29.68 $85.00 $9.25 $10.05 $0.40 $0.00 $0.00 $0.00 $0.00 $0.00 $49.38 $64.22

13-18 
months $31.43 $90.00 $9.25 $10.05 $0.40 $0.00 $0.00 $0.00 $0.00 $0.00 $51.13 $66.84

19-24 
months $33.17 $95.00 $9.25 $10.05 $0.40 $0.00 $0.00 $0.00 $0.00 $0.00 $52.87 $69.46

25-30 
months $34.92 $100.00 $9.25 $10.05 $0.40 $0.00 $0.00 $0.00 $0.00 $0.00 $54.62 $72.08

(*)Special Calculation Note :

Ratio :

3 Journeymen to 1 Apprentice

Jurisdiction ( * denotes special jurisdictional note ) :

Cuyahoga, Geauga, Lake

Special Jurisdictional Note :

Details :

CLASS 1: Drivers on trucks, including but not limited to: 4-wheel service trucks; 4-wheel dump trucks; batch trucks; 
drivers on tandems; truck sweepers (not to include power sweepers and scrubbers) Drivers on tractor – trailer 
combinations including but not limited to the following: Semi-tractor trucks; pole trailers; ready-mix trucks; fuel trucks; 
all trucks five (5) axle and over; drivers on belly dumps; truck mechanics (when needed).



Prevailing Wage Rate
Skilled Crafts

Name of Union: Truck Driver Local 436 - HevHwy Class 2

Type of Rate: Commercial

Change #:
LCN02-2025ib

Craft:
Truck Driver

Effective Date:
5/28/2025

Effective Date:
5/28/2025

Fringe Benefit Payments Irrevocable 
FundBHR

H&W Pension App Tr. Vac. Annuity Other LECET (*) MISC (*)

Total 
PWR

Overti
me 
Rate

Classification

Truck 
Driver 

CLASS 2
$35.73 $9.25 $10.05 $0.40 $0.00 $0.00 $0.00 $0.00 $0.00 $55.43 $73.30

Apprentice BHR Percent

First 6 
months $28.58 $80.00 $9.25 $10.05 $0.40 $0.00 $0.00 $0.00 $0.00 $0.00 $48.28 $62.58

7-12 
months $30.37 $85.00 $9.25 $10.05 $0.40 $0.00 $0.00 $0.00 $0.00 $0.00 $50.07 $65.26

13-18 
months $32.16 $90.00 $9.25 $10.05 $0.40 $0.00 $0.00 $0.00 $0.00 $0.00 $51.86 $67.94

19-24 
months $33.94 $95.00 $9.25 $10.05 $0.40 $0.00 $0.00 $0.00 $0.00 $0.00 $53.64 $70.62

25-30 
months $35.73 $100.00 $9.25 $10.05 $0.40 $0.00 $0.00 $0.00 $0.00 $0.00 $55.43 $73.30

(*)Special Calculation Note :

Ratio :

3 Journeymen to 1 Apprentice

Jurisdiction ( * denotes special jurisdictional note ) :

Cuyahoga, Geauga, Lake

Special Jurisdictional Note :

Details :

CLASS 2: Drivers on articulated dump trucks; rigid-frame rock trucks; distributor trucks; low boys/drag driver on the 
construction site only and heavy duty equipment (irrespective of load carried) when used exclusively for transportation 
on the construction site only.
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	PART 1 – GENERAL
	2.1 (103) PRECONSTRUCTION VIDEO DOCUMENTATION
	2.2 (SPC) BONDS AND INSURANCES, AS PER PLAN
	2.3 (SPC) TYPE C PAVEMENT REPLACEMENT (ASPHALT), ROADWAY, AS PER PLAN
	2.4 (SPC) APRON OR DRIVE REPLACEMENT (CONCRETE), AS PER PLAN
	2.5 (SPC) APRON OR DRIVE REPLACEMENT (ASPHALT), AS PER PLAN
	2.6 (202) STORM SEWER ABANDONED, GROUT FILLED, AS PER PLAN
	2.7 (608) 4” CONCRETE WALK, AS PER PLAN
	2.8 (611) 6” SANITARY SEWER LATERAL, AS PER PLAN
	2.9 (611) 12” STORM SEWER, AS PER PLAN
	2.10 (659) LAWN RESTORATION INCLUDING LINEAL GRADING AND TOPSOIL, AS PER PLAN
	A. There will be no separate measurement or payment for furnishing and placing the required 4-inch topsoil bed.
	B. Cost to prepare the subgrade to receive the 4-inch topsoil bed including any necessary excavation or embankment to bring the subgrade to the lines indicated on the plans and parallel to the proposed finished grade shall be included in this bid item.
	C. The cost to furnish and place sphagnum peat moss at the rate specified and mix into the topsoil shall be included in this bid item.
	D. Restoration within the contract pay limits will be paid as directed by the Engineer on a one-time basis. Subsequent repairs of previously repaired seeded areas, repair of areas outside the contract pay limits and repairs to areas not planted within...
	E. Cost to inventory and restore existing tree lawn landscape, i.e. decorative stone, mulch, trees, brick pavers or any other special features damaged by the Contractor shall be included in this bid item.
	F. This bid item includes all work necessary to construct swales as shown on the plans.

	2.11 (SPC) TEMPORARY SEDIMENT AND EROSION CONTROL, AS PER PLAN
	Basis of Payment
	The lump sum price shall include installation, implementation and maintenance of all appropriate erosion control measures, any and all labor, equipment, and materials including but not limited to inlet protection, straw bales, concrete truck washout ...
	2.12 (SPC) CONTINGENCY/DISCRETIONARY ALLOWANCE


	Combined.pdf
	Binder1
	011100 - SUMMARY OF WORK
	PART 1 -  GENERAL
	1.1 LOCATION OF THE PROJECT
	A. The project is located in the City of Mentor on Blossom Drive between Little Mountain Road and Parker Drive.

	1.2 PROJECT DESCRIPTION
	A. The project consists of the installation of approximately 600’ of new storm sewer and 13 catch basins, including pavement repairs, sidewalk repairs, and drive apron replacements.

	1.3 SPECIFICATIONS
	A. In general, these Specifications describe the work to be performed by the various trades, other than work specifically excluded.  It shall be the responsibility of the Contractor and Subcontractors to perform all work incidental to their trade, whe...
	B. It is advised that the Contractor and all Subcontractors familiarize themselves with the contents of the complete Specifications, particularly for the trades preceding, following, related or adjacent to their work.

	1.4 DRAWING SCHEDULE
	A. The work to be done under this Contract is shown on the following Drawings:



	011419 - USE OF SITE
	PART 1 -  GENERAL
	1.1 GENERAL
	A. The Contractor will be allowed the use of as much of the site designated for the improvements as is necessary for his operation.

	1.2 USE OF STREETS
	A. During the progress of the work, the Contractor shall make ample provisions for both vehicle and pedestrian traffic on any public street and shall indemnify and save harmless the Owner from any expense whatsoever due to their operations over said s...
	B. In the event of the Contractor's failure to comply with these provisions, the Owner may cause the same to be done, and may deduct the cost of such work from any monies due the Contractor under this Agreement, but the performance of such work by the...
	C. The Contractor shall repair at no cost to the Owner, all existing roads, parking areas, grassed areas that are damaged due to the execution of his work.  The Contractor shall remove daily all mud, soil and debris that may be tracked onto existing s...

	1.3 CLOSING STREETS TO TRAFFIC
	The Contractor may with the approval of the Engineer, close streets, or parts of streets, to vehicular traffic.  The streets are to remain closed as long as the construction work or the condition of the finished work requires or as determined by the E...
	1.4 RIGHTS-OF-WAY
	A. Whenever it is required to perform work within the limits of public or private property or in rights-of-way, such work shall be done in conformity with all agreements between the Owner and the owners of such.  Care shall be taken to avoid injury to...
	B. The Contractor shall not (except after consent from the proper parties) enter or occupy with men, tools or equipment, any land outside the rights-of-way or property of the Owner.
	C. When the Contractor performs construction within 10 ft. of a right-of-way or easement line, he shall place tall stakes properly identified at points of change in width or direction of the right-of-way or easement line and at points along the line s...

	1.5 EASEMENTS
	A. Where the work is to be constructed upon easements, such easements will be secured by the Owner without cost to the Contractor.  The Contractor shall not enter upon or occupy any private property outside of the limits of the easements furnished.
	B. Care shall be taken to avoid injury to the premises entered, which premises shall be left in a neat and orderly condition by the removal of rubbish and the grading of surplus materials, and the restoration of said public or private property to the ...

	1.6 PROTECTING EXISTING BUILDINGS, STRUCTURES AND ROADWAYS
	A. The Contractor shall, at his own expense, shore up and protect any buildings, roadways, utilities or other public or private structures which may be encountered or endangered in the prosecution of the work, and that may not be otherwise provided fo...

	1.7 SITE FACILITIES
	1.8 RESTORATION
	A. The contractor shall restore all areas per the plans and specifications and if not specified, at least to the condition existing prior to the start of work.



	011423 - ADDITIONAL WORK, OVERTIME
	PART 1 -  GENERAL
	1.1 NIGHT, SUNDAY AND HOLIDAY WORK
	A. No work will be permitted at night, Sunday or legal holidays except as noted on the plans or in the case of emergency and then only upon written authorization of the Engineer. Where no emergency exists, but the Contractor feels it advantageous to w...



	012513 - PRODUCT SUBSTITUTION PROCEDURES
	PART 1 -  GENERAL
	1.1 MATERIALS AND EQUIPMENT
	A. In the specifications and on the Engineer's drawings, are specified and shown certain pieces of equipment and materials deemed most suitable for the service anticipated.  This is not done to eliminate other equipment and materials equally as good a...
	B. Each major item of equipment shall be inspected by a manufacturer's representative during installation and upon completion of the work.  The Contractor shall supply the Engineer with a certificate of such inspection.



	013119 - PROJECT MEETINGS
	PART 1 -  GENERAL
	1.1 PRECONSTRUCTION MEETING
	A. Prior to the Contractor beginning any work on the project, the Owner will schedule and hold a preconstruction meeting to discuss all aspects of the contract work.
	B. The Contractor shall be present and be prepared to comment in detail on all aspects of his work.
	C. The Contractor shall bring to the preconstruction meeting a proposed construction progress schedule, erosion control plan, quality control program, concrete mix designs, asphalt mix designs (JMF), etc.  Approval of each by the Engineer is required ...
	D. Included in the construction progress schedule shall be an implementation sequence of the proposed erosion control efforts required by the contract.

	1.2 PROGRESS MEETINGS
	A. Monthly progress meetings will be held at a location to be determined by the Owner on a regularly scheduled day mutually convenient to the Owner, Contractor, and Engineer.
	B. The Contractor shall provide an updated construction progress schedule and be prepared to comment in detail on all aspects of his work.



	013216 - CONSTRUCTION PROGRESS SCHEDULE
	PART 1 -  GENERAL
	1.1 PROGRESS SCHEDULE
	A. Immediately after signing the Contract, the General Construction Contractor shall prepare a graphic progress schedule, indicating the work to be executed during each month and the rate of expected progress to secure completion on the agreed-upon co...
	B. Should the rate of progress fall materially behind the scheduled rate of progress, and unless the delay is authorized by the Engineer, each offending Contractor shall furnish additional labor, work overtime, or take other necessary means required f...



	013223 - SURVEY AND LAYOUT DATA
	PART 1 -  GENERAL
	1.1 STAKING
	A. The Contractor shall hire a surveyor licensed in the state the work is to be installed to provide all reference points not already established and staking.  The Contractor shall protect and preserve the established staking and reference points as l...

	1.2 LAYOUT OF WORK
	A. The Contractor shall lay out his work and be responsible for correct locations, elevations and dimensions of all work executed by him under this Contract.  The Contractor must exercise proper precautions to verify the figures shown on the Drawings ...



	013236 - VIDEO MONITORING AND DOCUMENTATION
	PART 1 -  GENERAL
	1.1 SCOPE
	A. Provide all labor, materials, equipment, and services, and perform all operations necessary to furnish to the Owner a complete color audio-video record on a USB Flash Drive or DVD of the surface features within the proposed construction zone of inf...

	1.2 QUALIFICATIONS
	A. The color audio-video documentation shall be done by a responsible commercial firm known to be skilled and regularly engaged in the business of pre-construction color audio-video documentation.  The firm shall furnish such information as the Owner ...

	1.3 PRODUCTS
	A. The color audio-video recording delivered to the Owner shall be on a high-quality USB Flash Drive or DVD.



	013319.01 - FIELD TEST REPORTING - AGGREGATE, SOILS, CONCRETE AND ASPHALT
	PART 1 -  GENERAL
	1.1 SUMMARY
	A. The Contractor shall be responsible for the quality of all materials incorporated into the project work and shall be responsible for all costs of testing and certification of same.  The Contractor shall provide the City Engineer a list of three (3)...
	B. The Contractor shall provide the engineer with a Quality Control Plan in which his testing methods/procedures are defined.  Said Plan shall meet with the approval of the Engineer and include identification of laboratories, types of testing, and the...
	All certification of tests and/or gradations for material to be utilized in the work and all quality control testing shall be performed by an independent laboratory (not affiliated with, owned by, or managed by the Contractor).  The laboratory shall b...
	C. The Owner may perform field Quality Assurance testing; however, such testing shall not relieve the Contractor from the responsibility of Quality Control testing or from supplying certificates from manufacturers or suppliers to demonstrate complianc...

	1.2 TEST CRITERIA
	A. The following tests at a minimum shall be included with the Contractor’s Quality Control Plan in accordance with the specifications:
	1. Aggregates
	a. For each material and/or different source, the laboratory shall perform soundness, gradation, and other tests for all parameters specified.  Aggregates incorporated into concrete or asphalt mixes shall also be tested for moisture content daily.
	2. Compaction Tests
	a. Compaction tests or field density tests shall be taken on all embankment, trench backfill, subgrade, and subbase materials.
	b. Minimum testing shall be as follows:
	Embankment testing shall be at least one (1) test/5,000 SF of each lift; Trench backfill testing shall be at least one (1) test/50 LF of each lift; Subgrade and/or subbase testing shall be at least one (1) test/200 LF of pavement or 5,000 SF of sla...
	c. Proctors or relative density tests shall be performed as often as necessary for the differing soils or granular materials utilized.  Proctors shall be run with a minimum of 5 points.  Test reports shall show the wet (bulk) weight, dry weight, wet...
	3. Concrete Mix Design
	a. For each type of concrete, the laboratory shall perform the necessary mix design providing all test data as required by the specifications.
	4. Concrete Field and Laboratory Tests
	a. The laboratory shall cast concrete cylinders and test beams:
	1. One set of four cylinders per 50 CY with a minimum of two sets per day.  The cylinders shall be broken: one at 7 days, two at 28 days, one at 56 days, unless otherwise directed by the Engineer.
	2. One beam per 50 CY with a minimum of two beams per day.
	b. Temperature and unit weight shall be run on fresh concrete at intervals sufficient for the type of structure being placed and a minimum of once per day.  Bulk weight, bucket weight, (tare), net weight, bucket factor (bucket volume) and unit weigh...
	c. All field and laboratory testing shall be performed by technicians certified by the American Concrete Institute (ACI) for the type of testing performed.
	d. Initial cure of all cylinders shall be in a temperature controlled cure box or temperature controlled water tank with a hi-low thermometer.  Hi-low temperature readings shall be recorded on the fresh concrete report.
	5. Asphalt Mix Design
	a. For each type of asphalt mix, submit job mix formula (JMF) prepared by an ODOT pre-qualified laboratory from tests performed on the aggregates proposed for use.
	b. Sample and test for gradation and bitumen content per ODOT 441.
	1.3 LABORATORY REPORTS
	A. Reports of laboratory and field tests will be distributed to the Engineer, Owner, and Suppliers within 24 hours of completion.
	END OF SECTION 013319.01



	013323 - SHOP DRAWINGS, PRODUCT DATA AND SAMPLES
	PART 1 -  GENERAL
	1.1 GENERAL
	A. The Contractor shall submit detailed drawings, acceptable catalog data, specifications and material certifications for all equipment and materials specified or required for the proper completion of the work.
	B. The intent of these items is to demonstrate compliance with the design concept of the work and to provide the detailed information necessary for the fabrication, assembly and installation of the work specified.  It is not intended that every detail...
	C. It is emphasized that the Engineer/Architect's review of Contractor's submitted data is for general conformance to the contract drawings and specifications but subject to the detailed requirements of drawings and specifications.  Although the Engin...
	D. Shop Drawings shall be submitted in proper sequence and with due regard to the time required for checking, transmittal and review so as to cause no delay in the work.  The Contractor's failure to transmit appropriate submittals to the Engineer/Arch...
	E. The Contractor shall submit Shop Drawings for all fabricated work and for all manufactured items required to be furnished in the Contract in accordance with the General Provisions and as specified herein.  Shop Drawings shall be submitted in suffic...
	F. It is the responsibility of each Prime Contractor to furnish to all other Prime Contractors and especially the General Construction Contractor reviewed Shop Drawings for guidance in interfacing the various trades; i.e.,  sleeves, inserts, anchor bo...
	G. No work shall be performed requiring Shop Drawings until same have been reviewed by Engineer/Architect.
	H. Accepted and reviewed Shop Drawings shall not be construed as approval of changes from Contract plan and specification requirements.
	I. The Engineer/Architect will review the first and second Shop Drawing item submittals at no cost to the Contractor.  Review of the third submittal and any subsequent submittal will be at the Contractor's expense.  Payment will be deducted from the C...

	1.2 SUBMITTAL PROCEDURE
	A. All required submissions shall be made to the Engineer/Architect by the Prime Contractor(s) only. Any data prepared by subcontractors and suppliers and all correspondence originating with subcontractors, suppliers, etc., shall be submitted through ...
	B. Contractor shall review and approve all Shop Drawings prior to submission.  Contractor's approval shall constitute a representation to Owner and Engineer/Architect that Contractor has either determined and verified all quantities, dimensions, field...
	C. Submittal Preparation:  Mark each submittal with a permanent label or page for identification.  Provide the following information on the label for proper processing and recording of action taken:
	1. Location
	2. Project Name
	3. Contract
	4. Name and Address of Engineer/Architect
	5. Name and Address of Contractor
	6. Name and Address of Subcontractor
	7. Name and Address of Supplier
	8. Name of Manufacturer
	9. Number and Title of appropriate Specification Section
	10. Drawing Number and Detail References, as appropriate.
	11. Submittal Sequence or Log Reference Number.
	a. Provide a space on the label for the Contractor's review and approval markings and a space for the Engineer/Architect's "Action Stamp".


	D. Each Shop Drawing, sample and product data submitted by the Contractor shall have affixed to it the following Certification Statement including the Contractor's Company name and signed by the Contractor:
	E. Shop Drawings shall be submitted in not less than six (6) copies to the Engineer/Architect at the address specified at the Preconstruction Conference.  Single mylar or sepia reproducible copies of simple Shop Drawings may be submitted with prior ap...
	F. At the time of each submission, Contractor shall in writing identify any deviations that the Shop Drawings or samples may have from the requirements of the Contract Documents.
	G. Drawings shall be clean, legible and shall show necessary working dimensions, arrangement, material finish, erection data, and like information needed to define what is to be furnished and to establish its suitability for the intended use.  Specifi...
	H. SAMPLES:  For product which require submittal of samples, furnish samples so as not to delay fabrication, allowing the Engineer reasonable time for the consideration of the samples submitted.  Properly label samples, indicating the material or prod...

	1.3 REVIEW PROCEDURE
	A. Engineer/Architect will review with reasonable promptness all properly submitted Shop Drawings.  Such review shall be only for conformance with the design concept of the Project and for compliance with the information given in the plans and specifi...
	B. The review of a separate item as such will not constitute the review of the assembly in which the item functions.  The Contractor shall submit entire systems as a package.
	C. All Shop Drawings submitted for review shall be stamped with the Engineer/Architect's action and associated comments.
	D. Except for submittals for record, information or similar purposes, where action and return is required or requested, the Engineer/Architect will review each submittal, mark to indicate action taken, and return accordingly.  Compliance with specifie...
	1. If Shop Drawings are found to be in general compliance, such review will be indicated by marking the first statement.
	2. If only minor notes in reasonable number are needed, the Engineer/Architect will make same on all copies and mark the second statement.  Shop Drawings so marked need not be resubmitted.
	3. If the submitted Shop Drawings are incomplete or inadequate, the Engineer/Architect will mark the third statement, request such additional information as required, and explain the reasons for revision.  The Contractor shall be responsible for revis...
	4. If the submitted Shop Drawings are not in compliance with the Contract Documents, the Engineer/Architect will mark the fourth statement.  The Contractor will be responsible to submit a new offering conforming to specific products specified herein a...

	E. No submittal requiring a Change Order for either value or substitution or both, will be returned until the Change Order is approved or otherwise directed by the Owner.



	013326 - PRODUCT TESTING AND CERTIFYING
	PART 1 -  GENERAL
	1.1 QUALITY OF MATERIALS
	A. Where the specifications call for mill or shop tests, the Contractor shall furnish duplicate copies of attested manufacturer's certificates showing details of quality or performance sufficient to demonstrate conformity to contract requirements.  Mi...
	B. Unless otherwise specified, all materials, equipment and articles shall be erected, installed, applied, or connected, used, cleaned and conditioned in accordance with the printed instructions and directions of the manufacturer.
	C. The installation shall be so made that its several component parts will function together as a workable system.  It shall be complete with all accessories necessary for its operation and shall be left with all equipment properly adjusted and in wor...
	D. The work shall be executed in conformity with the best practice and so as to contribute to efficiency of operation, minimum maintenance, accessibility and sightliness.  It shall also be executed so that the installation will conform and accommodate...
	E. Whenever in the contract documents a particular brand, make of material, device or equipment is shown or specified, such brand, make of material, device or equipment is to be regarded merely as a standard and such trade name shall be followed by "o...

	1.2 QUALITY ASSURANCE
	A. The equipment and materials to be furnished under this Contract shall be the products of well established and reliable firms which have had ample experience for at least five (5) years in the manufacture of equipment or materials similar in design ...

	1.3 EXPERIENCE CLAUSE REQUIREMENT AND PERFORMANCE BONDS FOR MANUFACTURER
	A. For every piece of equipment furnished under this Contract, the manufacturer will be required to have a minimum of five (5) years of experience in providing this specific type of equipment.  In lieu of this experience requirement, the manufacturer ...
	B. Agents of bonding companies which write bonds for the performance and payment of the contract shall furnish power of attorney bearing the seal of the company, evidencing such agent's authority to execute the particular type of bond to be furnished,...
	C. The bond shall be purchased through a surety company with a local agent upon whom service of process can be made.
	D. In event of failure of surety or co-surety, the manufacturer shall immediately furnish a new bond, as required herein.  The manufacturer's bond will not be released until all provisions of the contract have been fulfilled.
	E. The surety used for the bid bond and performance bond shall be listed in the latest U.S. Treasury Circular 570 and the Penal Sums shall be within the maximum specified for such company in said Circular 570.



	013543 - ENVIRONMENTAL PROTECTION
	PART 1 -  GENERAL
	1.1 UNNECESSARY NOISE, DUST AND ODORS
	A. The Contractor's performance of this contract shall be conducted so as to eliminate all unnecessary noise, dust and odors.

	1.2 SEWAGE, SURFACE AND FLOOD FLOWS
	A. The Contractor shall take whatever action is necessary to provide all necessary tools, equipment and machinery to adequately handle all sewage, surface flows and flood flows which may be encountered during the performance of the work.  The entire c...

	1.3 WORK IN FREEZING WEATHER
	A. Written permission from the Engineer shall be obtained before any work is performed which, in the judgment of the Engineer, may be affected by frost, cold, or snow.  When work is performed under such conditions, the Contractor shall provide facilit...

	1.4 POLLUTION CONTROL
	A. It shall be the responsibility of the Contractor to prevent or limit pollution of air and water resulting from his operations.
	B. The Contractor shall perform work required to prevent soil from eroding or otherwise entering onto all paved areas and into natural watercourses, ditches, and public sewer systems.  This work shall conform to all local ordinances and/or regulations...
	C. The Contractor shall perform work required to prevent dust attributable to his operations from entering the atmosphere.  Dust on unsurfaced streets or parking areas and any remaining dust on surfaced streets shall be controlled with water and/or ca...
	D. Any material removed from sanitary or storm sewers shall be disposed in accordance with all applicable regulations.



	014126 - Regs & Permits - For Mentor Only
	PART 1 -  GENERAL
	1.1 REGISTRATION
	1.2 PERMITS
	1.3 ARCHAEOLOGICAL DISCOVERIES


	014223 - INDUSTRY STANDARDS
	PART 1 -  GENERAL
	1.1 ABBREVIATIONS
	A. Abbreviations, as used, designate the following:

	1.2 REFERENCE TO OTHER SPECIFICATIONS
	A. Where reference is made to specifications such as ASTM, AWWA or AASHTO, the latest edition shall be used, unless otherwise noted on the plans or in the specifications.

	1.3 CODES AND STANDARDS
	A. All work provided for by these specifications must be installed according to the provisions of the State and local building codes, subject to inspection and acceptance by the State and local inspectors.



	014323 - QUALIFICATIONS OF TRADESMEN
	PART 1 -  GENERAL
	1.1 CHARACTER OF WORKMEN AND EQUIPMENT
	A. The Contractor shall employ competent and efficient workmen for every kind of work. Any person employed on the work who shall refuse or neglect to obey directions of the Owner or his representative, or who shall be deemed incompetent or disorderly,...
	B. In hiring of employees for the performance of work under this Contract, or any Subcontract hereunder, no Contractor or Subcontractor, nor any person acting on behalf of such Contractor or Subcontractor, shall, by reason of race, sex, creed or color...



	015100 - TEMPORARY POWER SERVICE
	PART 1 -  GENERAL
	1.1 ELECTRICAL POWER
	A. The Contractor shall furnish at his own expense all electrical power which may be required for the project.  All temporary lines shall be furnished and installed by the Contractor at his own expense in a manner which meets the approval of the Engin...



	015136 - TEMPORARY WATER
	PART 1 -  GENERAL
	1.1 WATER
	A. The Contractor shall be responsible for an adequate supply of water suitable for his use for construction and drinking.  At his own expense, he shall provide and maintain adequate supplies and supply lines in such locations and installed in such a ...



	015213 - FIRST AID
	PART 1 -  GENERAL
	1.1 AID TO THE INJURED


	015526 - TEMPORARY TRAFFIC CONTROL DEVICES
	PART 1 -  GENERAL
	1.1 BARRICADES, SIGNS AND LIGHTS
	A. The Contractor shall employ watchmen on the work when and as necessary.  The Contractor shall erect and maintain such strong and suitable barriers and such lights as will effectively prevent the occurrence of any accident to health, limb or propert...
	B. No manhole, trench, excavation will be left open awaiting connection or removal at a later date by the Contractor's forces or others but shall be temporarily backfilled and resurfaced if applicable with a temporary pavement passable to traffic at n...
	C. In addition to other safety requirements, a minimum of four (4) foot high fence will be incorporated around any shaft or manhole or other excavation left open at the end of a day's work.

	1.2 MAINTENANCE OF TRAFFIC
	A. The Contractor is required to provide maintenance of traffic in conformance with the Ohio Manual of Uniform Traffic Control Devices and Item 614 of the current Construction and Material Specifications of the Ohio Department of Transportation.
	B. This work shall include providing suitable and satisfactorily trained and properly attired flagmen for use at any location where existing roadway is narrowed to a width of less than 2 full lanes (18 feet).
	C. The Contractor is also responsible for maintaining local access to all residences and businesses along the route of the construction and to provide whatever temporary materials are necessary to provide a safe, adequate drive surface.
	D. At all boring locations, Contractor shall provide suitable flashers, barricades, and traffic control devices as may be deemed necessary by the Engineer or the responsible authority in the case of the Department of Transportation, Turnpike Commissio...



	015713 - TEMPORARY EROSION CONTROL
	016600 - PRODUCT HANDLING AND PROTECTION
	PART 1 -  GENERAL
	1.1 DELIVERY AND STORAGE OF MATERIALS
	A. The Contractor shall be responsible for delivery and storage of all materials.
	B. The Contractor shall coordinate with the Engineer on the arrangement for storing construction materials and equipment.  Deliveries of all construction materials and equipment should be made at suitable times.
	C. The Contractor shall store all materials required for the performance of this contract at sites designated by the Engineer.
	D. All stockpiles shall be neat, compact, completely safe, and barricaded with warning lights if necessary.
	E. Precautions shall be taken so that no shade trees, shrubs, flowers, sidewalks, driveways or other facilities will be damaged by the storage of materials.  The Contractor shall be responsible for the restoration of all stockpile sites to their origi...
	F. Materials, tools and machinery shall not be piled or placed against shade trees, unless they shall be amply protected against injury therefrom.  All materials, tools, machinery, etc. stored upon public thoroughfares must be provided with red lights...
	G. Materials shall be so stored as to assure the preservation of their quality and fitness for the work.  Stored materials, even though approved before storage, shall again be inspected prior to their use in the work.  Stored materials shall be locate...



	017800 - FINAL COMPLIANCE AND SUBMITTALS
	PART 1 -  GENERAL
	1.1 The following forms and related sign-offs shall be documented in accordance with provisions of the contract.  These forms shall be completed by the Contractor and approved by the Owner before final retainer is approved for release.  Forms for Item...
	A. Certificate of Substantial Completion (To be submitted at time of Substantial Completion).
	B. Contractor's Certification of Completion.
	C. Contractor's Affidavit of Prevailing Wage.
	D. Consent of Surety Company for Final Payment.
	E. Affidavit of Final Acceptance Date and Correction Period.
	F. Before the OWNER will approve and accept the work and release the retainer, the CONTRACTOR will furnish the OWNER a written report indicating the resolution of any and all property damage claims filed with the CONTRACTOR by any party during the con...
	G. DBE Subcontractor Participation Forms SR-EPA.7-8 (Applicable for WPCLF & WSRLA funded projects only).
	H. Subcontractor List, Specification Section 011100 - 2 form (Applicable for CDBG funded projects only).



	017821 - CLEANING AND PROTECTION
	PART 1 -  GENERAL
	1.1 GENERAL
	A. On or before the completion date for the work, the Contractor shall tear down and remove all temporary structures built by him, all construction plant used by him, and shall repair and replace all parts of existing embankments, fences or other stru...
	B. As circumstances require and when ordered by the Engineer, the Contractor shall clean the road, driveway, and/or sidewalk on which construction activity under this contract has resulted in dirt or any other foreign material being deposited with an ...
	C. Failure to comply with this requirement when ordered by the Engineer or his representative, may serve as cause for the Engineer to stop the work and to withhold any monies due the Contractor until such order has been complied with to the satisfacti...
	D. As the work progresses, and as may be directed, the Contractor shall remove from the site and dispose of debris and waste material resulting from his work.  Particular attention shall be given to minimizing any fire and safety hazard from form mate...
	E. The Contractor shall wash all windows and other glass surfaces, leaving all areas free from putty marks, paint, etc.
	F. During and after installation, the Contractor shall furnish and maintain satisfactory protection to all equipment against injury by weather, flooding or breakage thereby permitting all work to be left in a new condition at the completion of the con...



	017839 - PROJECT RECORDS, DRAWINGS
	PART 1 -  GENERAL
	1.1 RECORD DRAWINGS
	A. The Contractor shall furnish an authentic set of marked-up drawings showing the installation insofar as the installation shall have differed from the Engineer's drawings. The drawings shall be delivered to the Engineer for making revisions to the o...
	B. The Contractor shall furnish dimensioned drawings indicating locations of all underground mechanical and electrical facilities.

	1.2 SERVICE CONNECTION RECORDS
	A. The Contractor shall record the location of all service and property connections, new or existing, made to utilities constructed under this contract.  Such records shall be turned over to the Owner upon completion of the work.  The cost of making s...
	B. The location of each sewer connection as measured along the sewer from the nearest downstream manhole and its description with respect to the sewer shall be recorded.  The record shall include the depth of new stubs for future connections and the d...
	C. The location of each water connection as measured along the water line from the nearest fire hydrant.




	Binder2
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of Contract, including General and Supplementary Conditions and Division 1 Specification sections, apply to work of this section.

	1.2 DESCRIPTION OF WORK
	A. This section includes removal of pavement, piping, and equipment necessary to clear space for new construction and/or to rehabilitate existing construction.

	1.3 REQUIREMENTS OF REGULATORY AGENCIES
	A. State and local code requirements shall control the disposal of debris resulting from the removal operation.

	1.4 PROTECTION
	A. Structures shall be removed in such a manner as not to damage portions of the existing structure which are to remain in place.


	PART 2 -  PRODUCTS (NOT APPLICABLE)
	PART 3 -  EXECUTION
	3.1 PAVEMENTS, SIDEWALKS, CURBING, SIMILAR STRUCTURES
	A. Removal of existing pavements, sidewalks, curbing, and similar structures shall end at an existing joint or a sawed joint.  Sawed joints shall be straight, neat and free from chipped or damaged edges.
	B. For removal of reinforced or non-reinforced concrete, the minimum depth of saw cut shall be 3 in.
	C. For removal of reinforced concrete, the depth of saw cut shall be sufficient to cut the steel.
	D. If the concrete is coated with a bituminous surface or other material, the depth shall be sufficient to cut into the concrete, not including the coating depth, as specified above.

	3.2  EXCAVATION OF RIGID PAVEMENT
	A. The Contractor shall excavate rigid pavement, consisting of concrete or concrete base with a wearing surface of brick or bituminous concrete, wherever such excavation is required for the purpose of this Contract.
	B. Pavement shall be excavated to neat lines and, only to widths required for trenches, for pipe laying and for construction of structures.  Adequate provision shall be made to prevent settlement and breakage of pavement beyond the approved limits of ...
	C. All pavement broken or damaged beyond the limits above stated, or the approved extension thereof, shall be replaced by the Contractor at his expense.

	3.3 CATCH BASINS, INLETS AND SIMILAR STRUCTURES
	A. Existing drainage structure designated by the Engineer to be removed shall be completely removed.
	B. Abandoned sewers shall be sealed and made watertight with approved masonry bulkheads.
	C. All castings salvaged from abandoned or removed drainage structures shall remain the property of the Owner and shall be cleaned and transported by the Contractor to a site designated by the Engineer or incorporated in the work where called for on t...

	3.4 FENCE
	A. Where so required by the Drawings, existing fence shall be carefully dismantled and stored for reuse or for salvage by the Owner.
	B. Wood posts and other materials not considered salvageable by the Engineer shall be disposed of by the Contractor.
	C. The Contractor will be required to replace, at no cost to the Owner, material lost or damaged by negligence or by the use of improper methods.

	3.5 EQUIPMENT REMOVAL
	A. All equipment, valves, piping, fittings, and miscellaneous steel structures that are removed shall remain the property of the Owner and shall be stored at site selected by the Owner.  The Owner reserves the right to require the Contractor to dispos...

	3.6 DISPOSAL OF DEBRIS
	A. All debris resulting from demolition operations; i.e., broken concrete, masonry, pipe, miscellaneous metal, trees and brush, equipment, etc., shall be disposed of offsite.
	B. The Contractor shall police the hauling of debris to insure that all spillage from haul trucks is promptly and completely removed.

	3.7 BACKFILLING
	A. All trenches, holes, and pits resulting from the removal and abandonment of any structure or obstruction shall be backfilled and compacted in accordance with the requirements of Section 312323.14.



	Binder3
	030000 - CONCRETE WORK
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of Contract, including General and Supplementary Conditions and Division-1 Specification sections, apply to work of this section.
	1. Section 013319 – Field Testing Requirements

	1.2 SUMMARY
	A. This Section specifies cast-in place concrete, including form work, reinforcing, mix design, placement procedures and finishes.
	1. Extent of concrete work is shown on drawings.
	2. Concrete paving and walks are specified in Division 2.
	3. Precast concrete is specified in other Division-3 sections.
	4. Mechanical finishes and concrete floor toppings are specified in other Division-3 sections.


	1.3 SUBMITTALS
	A. Product Data:  Submit data for proprietary materials and items, including reinforcement and forming accessories, admixtures, patching compounds, waterstops, joint systems, curing compounds, dry-shake finish materials, and others as requested by Eng...
	B. Shop Drawings; Reinforcement:  Submit original shop drawings prepared for fabrication, bending, and placement of concrete reinforcement. Comply with ACI Detailing Manual showing bar schedules, stirrup spacing, diagrams of bent bars, arrangement of ...
	C. Shop Drawings; Form work:  Submit shop drawings prepared by a registered Professional Engineer for fabrication and erection of forms for specific finished concrete surfaces.  Show form construction including jointing, special form joint or reveals,...
	1. Engineer's review is for general architectural applications and features only.  Design of form work for structural stability and efficiency is Contractor's responsibility.

	D. Samples:  Submit samples of materials as requested by Engineer, including names, sources, and descriptions.
	E. Laboratory Test Reports:  Submit laboratory test reports for concrete materials and mix design tests.
	1. The proposed mix design submittal(s) shall follow the procedures of Chapter 5, Sections 5.2 to 5.3 of ACI-318.
	2. Reference should be made to ACI-211.5R "Guide for Submittal of Concrete Proportions" for the required submittal information.  Sample forms for presenting the necessary information can be found in the addendum at the end of this section. Example For...
	3. Additional data summarizing the past performance records should be an integral part of the submittal if the submittal is based on past performance with the proposed materials and proportions.

	F. Materials Certificates:  Provide materials certificates in lieu of materials laboratory test reports when permitted by Engineer. Materials certificates shall be signed by manufacturer and Contractor, certifying that each material item complies with...

	1.4 QUALITY ASSURANCE
	A. Codes and Standards:  Comply with provisions of following codes, specifications, and standards, latest revisions, except where more stringent requirements are shown or specified:
	1. ACI 301 "Specifications for Structural Concrete for Buildings."
	2. ACI 318 "Building Code Requirements for Reinforced Concrete.”
	3. Concrete Reinforcing Steel Institute (CRSI), "Manual of Standard Practice.”
	4. ACI 347 "Guide to Form work for Concrete."
	5. ACI 117, "Specifications for Tolerances for Concrete Construction and Materials.”

	B. Materials and installed work may require testing and retesting at anytime during progress of work.  Tests, including retesting of rejected materials for installed work, shall be done at Contractor's expense.
	C. Engage a testing agency acceptable to Engineer to perform initial material evaluation and certification tests for mix designs and to design concrete mixes.
	D. Mockup:  Cast mockup of size indicated or as required to demonstrate typical joints, form tie spacing, and proposed surface finish, texture, and color.  Maintain sample panel exposed to view for duration of project, after Engineer's acceptance of v...
	1. Demolish mockup and remove from site when directed by Engineer.

	E. Pre-installation Conference:  Conduct conference at project site to comply with requirements of Division 1 Section "Project Meetings" and the following:
	1. At least 35 days prior to submitting design mixes, conduct a meeting to review detailed requirements for preparing concrete design mixes and to determine procedures for satisfactory concrete operations.  Review requirements for submittals, status o...
	a. Contractor's Superintendent
	b. Agency responsible for concrete design mixes.
	c. Agency responsible for field quality control.
	d. Ready-mix concrete producer.
	e. Concrete Subcontractor
	f. Primary admixture manufactures.



	1.5 PROJECT CONDITIONS
	A. Protection of Footings Against Freezing:  Cover completed work at footing level with sufficient temporary or permanent cover as required to protect footings and adjacent subgrade against possibility of freezing; maintain cover for time period as ne...
	B. Protect adjacent finish materials against spatter during concrete placement.


	PART 2 -  PRODUCTS
	2.1 FORM MATERIALS
	A. Forms for Exposed Finish Concrete:  Plywood, metal, metal-framed plywood faced, or other acceptable panel-type materials, to provide continuous, straight, smooth, exposed surfaces.  Furnish in largest practicable sizes to minimize number of joints ...
	1. Use plywood complying with U.S. Product Standard PS-1 "B-B (Concrete Form) Plywood,” Class I, Exterior Grade or better, mill-oiled and edge-sealed, with each piece bearing legible inspection trademark.

	B. Forms for Unexposed Finish Concrete:  Plywood, lumber, metal, or other acceptable material.  Provide lumber dressed on at least two (2) edges and one side for tight fit.
	C. Forms for Textured Finish Concrete:  Units of face design, size, arrangement, and configuration to match Engineer's control sample.  Provide solid backing and form supports to ensure stability of textured form liners.
	D. Forms for Cylindrical Columns and Supports:  Metal, fiberglass reinforced plastic, or paper or fiber tubes. Construct paper or fiber tubes of laminated plies using water-resistant adhesive with wax-impregnated exterior for weather and moisture prot...
	E. Form Coatings:  Provide commercial formulation form-coating compounds that will not bond with, stain, nor adversely affect concrete surfaces, and will not impair subsequent treatments of concrete surfaces.
	F. Form Ties:  Factory-fabricated, adjustable-length, snapoff metal or glass fiber-reinforced plastic form ties, designed to prevent form deflection and to prevent spalling concrete upon removal.  Provide units which will leave no metal closer than 1-...
	1. Provide ties which, when removed, will leave holes not larger than 1" diameter in concrete surface.
	2. All form ties shall have a factor of safety of two (2) to determine the recommended safe working load.


	2.2 REINFORCING MATERIALS
	A. Reinforcing Bars:  ASTM A 615, Grade 60, deformed.
	B. Galvanized Reinforcing Bars:  ASTM A 767, Class II (2.0 oz. zinc psf) hot-dip galvanized, after fabrication and bending.
	C. Epoxy-Coated Reinforcing Bars:  ASTM A 775.
	1. Repair of damaged epoxy-coating - When required, damaged epoxy-coating shall be repaired with patching material conforming to ASTM A 775.  Repair shall be done in accordance with the patching material manufacturer's recommendations.

	D. Steel Wire:  ASTM A 82, plain, cold-drawn steel.
	E. Welded Wire Fabric:  ASTM A 185, welded steel wire fabric. (Flat sheets only)
	F. Welded Deformed Steel Wire Fabric:  ASTM A 497.
	G. Epoxy - Coated Welded Wire Fabric:  ASTM A884, Class A.
	H. Supports for Reinforcement:  Bolsters, chairs, spacers, and other devices for spacing, supporting, and fastening reinforcing bars and welded wire fabric in place.  Use wire bar type supports complying with CRSI specifications.
	1. For slabs-on-grade, use supports with sand plates or horizontal runners where base material will not support chair legs.
	2. For exposed-to-view concrete surfaces, where legs of supports are in contact with forms, provide supports with legs which are plastic protected (CRSI, Class 1) or stainless steel protected (CRSI, Class 2).


	2.3 CONCRETE MATERIALS
	A. Portland Cement:  ASTM C 150, Type I, II or I/II and ASTM C595M, Type IP, unless otherwise specified.  (See Table I, Concrete Requirements).
	1. Use one brand of cement throughout project, unless otherwise acceptable to Engineer.

	B. Fly Ash:  ASTM C 618, Class F.
	1. Limit use of fly ash to not exceed 25% of cement content by weight.

	C. Ground Granulated Blast-Furnace Slag:  ASTM C989, Grade 100 or 120.
	1. Limit use of granulated blast-furnace slag to not exceed 30% of cement content by weight.

	D. Normal Weight Aggregates:  ASTM C 33, and as herein specified.  Provide aggregates from a single source for exposed concrete, with nominal maximum aggregate size of 1 inch.
	1. For exterior exposed surfaces, do not use fine or coarse aggregates containing spalling-causing deleterious substances.
	2. Local aggregates not complying with ASTM C 33 but which have shown by special test or actual service to produce concrete of adequate strength and durability may be used when acceptable to Engineer.
	3. Combined Aggregate Gradation:  Well graded from coarsest to finest with not more than 18 percent and not less than 8 percent retained on an individual sieve, except that less than 8 percent may be retained on coarsest sieve and on No. 50 (0.3-mm) s...

	E. Lightweight Aggregates:  ASTM C 330.
	F. Water:  Drinkable and complying with ASTM C94.
	G. Air-Entraining Admixture:  ASTM C 260, certified by manufacturer to be compatible with other required admixtures.
	1. Products:  Subject to compliance with requirements, provide one of the following:
	a. "Air-Mix"; Euclid Chemical Co.
	b. "Sika Aer"; Sika Corp.
	c. "MB-VR or MB-AE"; Master Builders.


	H. Water-Reducing Admixture:  ASTM C 494, Type A, and containing not more than 0.1 percent chloride ions.
	1. Products:  Subject to compliance with requirements, provide one of the following:
	a. "WRDA"; W.R. Grace.
	b. "Eucon WR-75"; Euclid Chemical Co.
	c. "Pozzolith Normal"; Master Builders.


	I. High-Range Water-Reducing Admixture (Super Plasticizer):  ASTM C 494, Type F and containing not more than 0.1 percent chloride ions.
	1. Products:  Subject to compliance with requirements, provide one of the following:
	a. "Sikament 300"; Sika Chemical Corp.
	b. "Eucon 37"; Euclid Chemical Co.
	c. "Rheobuild or Polyheed"; Master Builders.


	J. Water-Reducing, Non-Chloride Accelerator Admixture:  ASTM C 494, Type E, and containing not more than 0.1 percent chloride ions.
	1. Products:  Subject to compliance with requirements, provide one of the following:
	a. "Accelguard 80"; Euclid Chemical Co.
	b. "Pozzutec 20"; Master Builders.
	c. "Daraset"; W.R. Grace & Co.


	K. Water-Reducing, Retarding Admixture:  ASTM C 494, Type D, and containing not more than 0.1 percent chloride ions.
	1. Products:  Subject to compliance with requirements, provide one of the following:
	a. "Pozzolith"; Master Builders.
	b. "Eucon Retarder 75"; Euclid Chemical Co.
	c. "Plastiment"; Sika Chemical Co.


	L. Corrosion-Inhibiting Admixture: Commercially formulated, anodic inhibitor or mixed cathodic and anodic inhibitor; capable of forming a protective barrier and minimizing chloride reactions with steel reinforcement in concrete.
	1. Available Products:  Subject to compliance with requirements, products that may be incorporated into the Work include, but are not limited to, the following:
	2. Products:  Subject to compliance with requirements, provide one of the following:
	a. Catexol 1000CL; Axim Concrete Technologies.
	b. MCI 2000 or MCI 2005; Cortec Corporation.
	c. DCI or DCI-S; W.R. Grace & Co., Construction Products Div.
	d. Rheocrete 222+; Master Builders, Inc.
	e. FerroGard-901; Sika Corporation.


	M. Prohibited Admixtures:  Calcium chloride thyocyanates or admixtures containing more than 0.1 percent chloride ions are not permitted.
	N. Fiber Reinforcement:
	1. Synthetic fiber reinforcing shall be added to the concrete for the areas so indicated in the drawings.  Only fibers designed and manufactured specifically for use in concrete shall be acceptable as secondary reinforcement, complying with ASTM C1116...
	2. The fibers may be added at the batch plant.  The incorporation of said fibers shall be documented on the delivery ticket from the ready mix producer.  Fibers shall be added to the concrete in strict accordance with manufacturer's printed instructions.
	3. Nylon fibers containing 100% virgin nylon monofilaments shall be utilized to impart a "non-hairy" surface to the finished concrete.
	4. Products:  Subject to compliance with requirements, provide the following fibrous reinforcement or approved equal:
	a. Nycon Fiber; Nycon, Inc.
	b. Nylo-Mono; Forta Corp.
	c. Fibrasol N; Axim Concrete Technologies



	2.4 RELATED MATERIALS
	A. Reglets:  Where resilient or elastomeric sheet flashing or bituminous membranes are terminated in reglets, provide reglets of not less than 26 gage galvanized sheet steel.  Fill reglet or cover face opening to prevent intrusion of concrete or debris.
	B. Waterstops:  Provide waterstops at construction joints and other joints as indicated and specified in Section 030000.02.
	C. Granular Base:  Evenly graded mixture of fine and coarse aggregates to provide, when compacted, a smooth and even surface below slabs on grade.
	D. Vapor Retarder:  Provide vapor retarder cover, ASTM E1745 Class C, over prepared base material where indicated below slabs on grade.  Use only materials which are resistant to deterioration when tested in accordance with ASTM E 154, as follows:
	1. Polyethylene sheet not less than 10 mils thick.
	2. Water resistant barrier paper consisting of heavy Kraft papers laminated together with glass fiber reinforcement and over-coated with black polyethylene on each side.
	a. Product:  Subject to compliance with requirements, provide Moistop Ultra 10 by Fortifiber Corporation, Stego Wrap 10-mil by Stego Industries or equal.


	E. Non-Shrink Grout:  CRD-C 621 and ASTM C-1107, factory pre-mixed grout.
	1. Products:  Subject to compliance with requirements, provide one of the following:
	a. Non-metallic
	1) "Set Grout"; Master Builders.
	2) "Euco-NS"; Euclid Chemical Co.
	3) "Five Star Grout"; U.S. Grout Corp.



	F. Non-slip Aggregate Finish:  Provide fused aluminum oxide grits, or crushed emery, as abrasive aggregate for non-slip finish with emery aggregate containing not less than 50 percent aluminum oxide and not less than 25 percent ferric oxide.  Use mate...
	G. Colored Wear-Resistant Finish:  Packaged, dry, combination of materials, consisting of Portland cement, graded quartz aggregate, coloring pigments, and plasticizing admixture. Use coloring pigments that are finely ground, non-fading mineral oxides,...
	1. Products:  Subject to compliance with requirements, provide one of the following:
	a. "Colorcron"; Master Builders.
	b. "Surflex"; Euclid Chemical Co.
	c. "Lithochrome"; L.M. Scofield Co.


	H. Absorptive Cover:  Burlap cloth made from jute or kenaf, weighing approximately 9 oz. per sq. yd., complying with AASHTO M 182, Class 2.
	I. Moisture-Retaining Cover:  One of the following, complying with ASTM C 171.
	1. Waterproof paper.
	2. Polyethylene film.
	3. Polyethylene-coated burlap.

	J. Liquid Membrane-Forming Curing Compound:  Liquid type membrane- forming curing compound complying with ASTM C 309, Type I, Class A.  Moisture loss not more than 0.55 kg./sq. m. when applied at 200 sq ft./gal.
	1. Products:  Subject to compliance with requirements, provide one of the following:
	a. "Masterkure"; Master Builders.
	b. "Ecocure"; Euclid Chemical Co.
	c. "Horn Clear Seal"; A.C. Horn, Inc.


	K. Underlayment Compound:  Freeflowing, self-leveling, pumpable cementitious base compound for applications from 1 inch thick to feathered edges.
	1. Products:  Subject to compliance with requirements, provide one of the following:
	a. "Flo-Top"; Euclid Chemical Co.
	b. "Underlayment 110,” Master Builders, Inc.
	c. "Thoro Underlayment Self-Leveling"; Thoro System Products.


	L. Bonding Compound:  Polyvinyl acetate or acrylic base.
	1. Products:  Subject to compliance with requirements, provide one of the following:
	a. Polyvinyl Acetate (Interior Only):
	1) "Euco Weld"; Euclid Chemical Co.
	2) "Weldcrete"; Larsen Products Corp.
	3) "Everweld"; L&M Construction Chemicals, Inc.

	b. Acrylic or Styrene Butadiene:
	1) "Day-Chem AD Bond"; Dayton Superior Corp.
	2) "Everbond"; L & M Construction Chemicals.
	3) "SBR Latex"; Euclid Chemical Co.



	M. Epoxy Adhesive:  ASTM C 881, two component material suitable for use on dry or damp surfaces.  Provide material "Type,” "Grade,” and "Class" to suit project requirements.
	1. Products:  Subject to compliance with requirements, provide one of the following:
	a. "Epoxtite Binder 2390"; A.C. Horn, Inc.
	b. "Sikadur 32 Hi-Mod"; Sika Chemical Corp.
	c. "Euco Epoxy 452 or 620"; Euclid Chemical Co.



	2.5 PROPORTIONING AND DESIGN OF MIXES
	A. Prepare design mixes for each type and strength of concrete by either laboratory trial batch or field experience methods as specified in ACI 301 and ACI 211.  If the trial batch method is used, use an independent testing facility acceptable to Engi...
	1. Limit use of fly ash to not exceed 25 percent of cement content by weight.

	B. Submit written reports to Engineer and Structural Engineer of each proposed mix for each class of concrete at least 15 days prior to start of work.  Do not begin concrete production until mixes have been reviewed by Engineer.
	C. Design mixes to provide normal weight concrete with the following properties, as indicated in Table I.:
	1. All reinforced concrete shall be Class A, except as otherwise specified or shown on the drawings.
	2. Concrete used for mud mats, fill and channeling in manholes and chambers shall be Class B unless otherwise noted on the drawings.
	3. Class C concrete conforming to ODOT 499 (Class C) shall be used for all concrete pavement, curbing, driveways, and sidewalks, unless noted otherwise on the drawings.
	4. Class B concrete may be used for encasing pipelines, fill, and pipe bedding.
	5. Class B concrete shall be used as concrete fill in concrete tanks for shaping or sloping bottoms.
	a. The following steps shall be taken for installation of the Class B concrete:
	1) Scrub concrete slabs and/or walls with a stiff wire brush and streams of clean water as a minimum, to remove laitenance.
	2) Apply a bonding agent in accordance with the manufacturer's surface preparation and application recommendations.
	3) The Class B concrete shall then be placed and screeded to bring the surface to final grade.


	6. Class D concrete shall be used for sewerage treatment plants and sewerage pump stations, as noted on the drawings.

	D. Lightweight Concrete:  Lightweight aggregate and concrete shall conform to ASTM C 330.  Proportion mix to produce concrete with a minimum compressive strength of 3000 psi at 28 days and a calculated equilibrium unit weight of 110 pcf plus or minus ...
	E. Adjustment to Concrete Mixes:  Mix design adjustments may be requested by Contractor when characteristics of materials, job conditions, weather, test results, or other circumstances warrant; at no additional cost to Owner and as accepted by Enginee...
	F. Admixtures:
	1. Use high range water-reducing admixture (super plasticizer) in Classes A and D concrete unless noted otherwise.
	2. Use non-chloride accelerating admixture in concrete slabs placed at ambient temperatures below 50 deg F (10 deg C).
	3. Use air-entraining admixture in all concrete, unless otherwise indicated.  Add air-entraining admixture at manufacturer's prescribed rate to result in concrete at point of placement having total air content within limits shown in Table I.
	4. Use admixtures for water-reducing and set-control in strict compliance with manufacturer's directions.
	5. Slump Limits:  Proportion and design mixes to result in concrete slump at point of placement as shown in Table I:
	a. Concrete containing HRWR admixture (super-plasticizer):  Not more than 8" after addition of HRWR to site-verified 2"-3" slump concrete.



	2.6 CONCRETE MIXING
	A. Job-Site Mixing:  Mix materials for concrete in appropriate drum type batch machine mixer.  For mixers of one cu. yd., or smaller capacity, continue mixing at least 1-1/2 minutes, but not more than 5 minutes after ingredients are in mixer, before a...
	1. Provide batch ticket for each batch discharged and used in work, indicating project identification name and number, date, mix type, mix time, quantity, and amount of water introduced.

	B. Ready-Mix Concrete:  Comply with requirements of ASTM C 94, and as herein specified.
	1. During hot weather, or under conditions contributing to rapid setting of concrete, a shorter mixing time than specified in ASTM C 94 may be required.
	a. When air temperature is between 85 deg F (30 deg C) and 90 deg F (32 deg C), reduce mixing and delivery time from 1-1/2 hours to 75 minutes, and when air temperature is above 90 deg F (32 deg C), reduce mixing and delivery time to 60 minutes.




	PART 3 -  EXECUTION
	3.1 GENERAL
	A. Coordinate the installation of joint materials and vapor retarders with placement of forms and reinforcing steel.

	3.2 FORMS
	A. Design, erect, support, brace, and maintain form work to support vertical and lateral, static, and dynamic loads that might be applied until such loads can be supported by concrete structure.  Construct form work so concrete members and structures ...
	B. Design form work to be readily removable without impact, shock, or damage to cast-in-place concrete surfaces and adjacent materials.
	C. Construct forms to sizes, shapes, lines, and dimensions shown, and to obtain accurate alignment, location, grades, level and plumb work in finished structures.  Provide for openings, offsets, sinkages, keyways, recesses, moldings, rustications, reg...
	D. Fabricate forms for easy removal without hammering or prying against concrete surfaces. Provide crush plates or wrecking plates where stripping may damage cast concrete surfaces.  Provide top forms for inclined surfaces where slope is too steep to ...
	E. Provide temporary openings where interior area of form work is inaccessible for cleanout, for inspection before concrete placement, and for placement of concrete.  Securely brace temporary openings and set tightly to forms to prevent loss of concre...
	F. Chamfer exposed corners and edges as indicated, using wood, metal, PVC, or rubber chamfer strips fabricated to produce uniform smooth lines and tight edge joints.
	G. Provisions for Other Trades:  Provide openings in concrete form work to accommodate work of other trades.  Determine size and location of openings, recesses, and chases from trades providing such items.  Accurately place and securely support items ...
	H. Cleaning and Tightening:  Thoroughly clean forms and adjacent surfaces to receive concrete.  Remove chips, wood, sawdust, dirt, or other debris just before concrete is placed.  Retightening forms and bracing after concrete placement if required to ...

	3.3 VAPOR RETARDER INSTALLATION
	A. Following leveling and tamping of granular base for slabs on grade, place vapor retarder sheeting with longest dimension parallel with direction of pour.
	B. Lap joints 6" and seal with manufacturer's recommended mastic or pressure-sensitive tape.

	3.4 PLACING REINFORCEMENT
	A. Comply with Concrete Reinforcing Steel Institute's recommended practice for "Placing Reinforcing Bars,” for details and methods of reinforcement placement and supports, and as herein specified.
	1. Avoiding cutting or puncturing vapor retarder during reinforcement placement and concreting operations.  Repair damages before placing concrete.

	B. Clean reinforcement of loose rust and mill scale, earth, ice, and other materials which reduce or destroy bond with concrete.
	C. Accurately position, support, and secure reinforcement against displacement by form work, construction, or concrete placement operations.  Locate and support reinforcing by metal chairs, runners, bolsters, spacers, and hangers, as required.
	D. Place reinforcement to obtain at least minimum coverages for concrete protection.  Arrange, space, and securely tie bars and bar supports to hold reinforcement in position during concrete placement operations.  Set wire ties so ends are directed in...
	E. Install welded wire fabric in longest lengths as practicable.  Lap adjoining pieces at least one full mesh and lace splices with wire.  Offset end laps in adjacent widths to prevent continuous laps in either direction.
	F. Epoxy - Coated Reinforcing Steel:
	1. Epoxy-coated reinforcing bars supported from form work shall rest on coated wire bar supports, or on bar supports made of dielectric material or other acceptable materials.  Wire bar supports shall be coated with dielectric material for a minimum d...
	2. Epoxy-coated reinforcing bars - Equipment for handling epoxy-coated bars shall have protected contact areas.  Bundles of coated bars shall be lifted at multiple pick-up points to minimize bar-to-bar abrasion from sags in the bundles.  Coated bars o...


	3.5 JOINTS
	A. Construction Joints:  Locate and install construction joints as indicated or, if not indicated, locate so as not to impair strength and appearance of the structure, as acceptable to Engineer.
	1. Provide keyways at least 1-1/2" deep in construction joints in walls, slabs, and between walls and footings; accepted bulkheads designed for this purpose may be used for slabs.
	2. Place construction joints perpendicular to main reinforcement.  Continue reinforcement across construction joints, except as otherwise indicated.

	B. Waterstops:  Provide waterstops in construction joints as indicated.  Install waterstops to form continuous diaphragm in each joint.  Make provisions to support and protect exposed waterstops during progress of work.  Fabricate field joints in wate...
	C. Isolation Joints in Slabs-on-Ground:  Construct isolation joints in slabs-on-ground at points of contact between slabs-on-ground and vertical surfaces, such as column pedestals, foundation walls, grade beams, and elsewhere as indicated.
	1. Joint filler and sealant materials are specified in Section 030000.02 of these specifications.

	D. Contraction (Control) Joints in Slabs-on-Ground:  Construct contraction joints in slabs-on-ground to form panels of patterns as shown.  Use inserts 1/4 of slab depth, unless otherwise indicated.
	1. Form contraction joints by inserting premolded plastic strips into fresh concrete until top surface of strip is flush with slab surface.
	2. Follow the directions of Insert Manufacturer for finishing the slab and joints.

	E. If joint pattern not shown, provide joints not exceeding 15' in either direction and located to conform to bay spacing wherever possible (at column centerlines, half bays, third-bays).
	1. Joint sealant material is specified in Section 030000.02 of these specifications.


	3.6 INSTALLATION OF EMBEDDED ITEMS
	A. General:  Set and build into work anchorage devices and other embedded items required for other work that is attached to, or supported by, cast-in-place concrete.  Use setting drawings, diagrams, instructions, and directions provided by suppliers o...
	B. Install reglets to receive top edge of foundation sheet waterproofing, and to receive thru-wall flashings in outer face of concrete frame at exterior walls, where flashing is shown at lintels, relieving angles, and other conditions.
	C. Edge Forms and Screed Strips for Slabs:  Set edge forms or bulkheads and intermediate screed strips for slabs to obtain required elevations and contours in finished slab surface.  Provide and secure units to support screed strips using strike-off t...

	3.7 PREPARATION OF FORM SURFACES
	A. Clean re-used forms of concrete matrix residue, repair and patch as required to return forms to acceptable surface condition.
	B. Coat contact surfaces of forms with an approved, nonresidual, low-VOC, from-coating compound before placing reinforcement.
	C. Thin form-coating compounds only with thinning agent of type, amount, and under conditions of form-coating compound manufacturer's directions.  Do not allow excess form-coating material to accumulate in forms or to come into contact with in-place c...
	D. Coat steel forms with a non-staining, rust-preventative form oil or otherwise protect against rusting.  Rust-stained steel form work is not acceptable.

	3.8 CONCRETE PLACEMENT
	A. Preplacement Inspection:  Before placing concrete, inspect and complete form work installation, reinforcing steel, and items to be embedded or cast-in.  Notify other crafts to permit installation of their work; cooperate with other trades in settin...
	1. Apply temporary protective covering to lower 2' of finished walls adjacent to poured floor slabs and similar conditions, and guard against spattering during placement.

	B. General:  Comply with ACI 304 "Recommended Practice for Measuring, Mixing, Transporting, and Placing Concrete,” and as herein specified.
	1. Deposit concrete continuously or in layers of such thickness that no concrete will be placed on concrete which has hardened sufficiently to cause the formation of seams or planes of weakness.  If a section cannot be placed continuously, provide con...

	C. Placing Concrete in Forms:  Deposit concrete in forms in horizontal layers not deeper than 24" and in a manner to avoid inclined construction joints.  Where placement consists of several layers, place each layer while preceding layer is still plast...
	1. Consolidate placed concrete by mechanical vibrating equipment supplemented by hand-spading, rodding, or tamping.  Use equipment and procedures for consolidation of concrete in accordance with ACI 309.
	2. Do not use vibrators to transport concrete inside forms.  Insert and withdraw vibrators vertically at uniformly spaced locations not farther than visible effectiveness of machine.  Place vibrators to rapidly penetrate placed layer and at least 6" i...

	D. Placing Concrete Slabs:  Deposit and consolidate concrete slabs in a continuous operation, within limits of construction joints, until the placing of a panel or section is completed.
	1. Consolidate concrete during placing operations so that concrete is thoroughly worked around reinforcement and other embedded items and into corners.
	2. Bring slab surfaces to correct level with straightedge and strikeoff.  Use bull floats or darbies to smooth surface, free of humps or hollows.  Do not disturb slab surfaces prior to beginning finishing operations.
	3. Maintain reinforcing in proper position on chairs during concrete placement operations.

	E. Cold Weather Placing:  Protect concrete work from physical damage or reduced strength which could be caused by frost, freezing actions, or low temperatures, in compliance with ACI 306 and as herein specified.
	1. When air temperature has fallen to or is expected to fall below 40 deg F (4 deg C), uniformly heat water and aggregates before mixing to obtain a concrete mixture temperature of not less than 50 deg F (10 deg C), and not more than 80 deg F (27 deg ...
	a. The concrete shall be maintained within this temperature range for not less than seven (7) days.

	2. Do not use frozen materials or materials containing ice or snow. Do not place concrete on frozen subgrade or on subgrade containing frozen materials or against cold reinforcing steel.
	3. Do not use calcium chloride, salt, and other materials containing antifreeze agents or chemical accelerators, unless otherwise accepted in mix designs.

	F. Hot Weather Placing:  When hot weather conditions exist that would seriously impair quality and strength of concrete, place concrete in compliance with ACI 305 and as herein specified.
	1. Cool ingredients before mixing to maintain concrete temperature at time of placement below 90 deg F (32 deg C).  Mixing water may be chilled, or chopped ice may be used to control temperature provided water equivalent of ice is calculated to total ...
	2. Cover reinforcing steel with water-soaked burlap if it becomes too hot, so that steel temperature will not exceed the ambient air temperature immediately before embedment in concrete.
	3. Fog spray forms, reinforcing steel, and subgrade just before concrete is placed.
	4. Use water-reducing retarding admixture when required by high temperatures, low humidity, or other adverse placing conditions, as acceptable to Engineers.


	3.9 FINISH OF FORMED SURFACES
	A. Rough Form Finish:  For formed concrete surfaces not exposed-to- view in the finish work or by other construction, unless otherwise indicated.  This is the concrete surface having texture imparted by form facing material used, with tie holes and de...
	B. Smooth Form Finish:  For formed concrete surfaces exposed-to-view, or that are to be covered with a coating material applied directly to concrete, or a covering material applied directly to concrete, such as waterproofing, dampproofing, veneer plas...
	C. Smooth Rubbed Finish:  Provide smooth rubbed finish to scheduled concrete surfaces, which have received smooth form finish treatment.
	1. Scarify or roughen entire surface by grinding or similar effective means.
	2. Combined one part Portland cement to 1-1/2 parts fine sand by volume and a 50:50 mixture of acrylic or styrene butadiene-based bonding admixture and water to form the consistency of thick paint.  Blend standard Portland cement and white Portland ce...
	3. Thoroughly wet concrete surfaces and apply grout to coat surfaces and fill small holes.  Remove excess grout by scraping and rubbing with clean burlap.  Keep damp by fog spray for at least 36 hours after rubbing.
	4. Repeat the above process if necessary to fill voids or bug holes and obtain a consistent match to adjacent surfaces, subject to acceptance of the Engineer.

	D. Grout Cleaned Finish:  Provide grout cleaned finish on scheduled concrete surfaces which have received smooth form finish treatment.
	1. Scarify or roughen entire surface by grinding or similar effective means.
	2. Apply Thoroseal plaster mix coating by Thoro System Products or approved equivalent with an approximate thickness of 1/8-inch to ¼-inch.
	3. Follow the manufacturer’s recommendations and guidelines regarding surface preparation, application methods and curing.
	4. Repeat the above process if necessary to fill voids or bug holes and obtain a consistent match to adjacent surfaces, subject to acceptance of the Engineer.

	E. Related Unformed Surfaces:  At tops of walls, horizontal offsets, and similar unformed surfaces occurring adjacent to formed surfaces, strike-off smooth and finish with a texture matching adjacent formed surfaces.  Continue final surface treatment ...

	3.10 MONOLITHIC SLAB FINISHES
	A. Scratch Finish:  Apply scratch finish to monolithic slab surfaces that are to receive concrete floor topping or mortar setting beds for tile, Portland cement terrazzo, and other bonded applied cementitious finish flooring material, and as otherwise...
	1. After placing slabs, plane surface to tolerances for floor flatness F(F) 15 and floor levelness F(L) 13, measured according to ASTM E 1155.  Slope surfaces uniformly to drains where required.  After leveling, roughen surface before final set, with ...

	B. Float Finish:  Apply float finish to monolithic slab surfaces to receive trowel finish and other finishes as hereinafter specified, and slab surfaces which are to be covered with membrane or elastic waterproofing, membrane or elastic roofing, or sa...
	1. After screeding, consolidating, and leveling concrete slabs, do not work surface until ready for floating.  Begin floating when surface water has disappeared or when concrete has stiffened sufficiently to permit operation of power-driven floats, or...

	C. Trowel Finish:  Apply trowel finish to monolithic slab surfaces to be exposed-to-view, and slab surfaces to be covered with resilient flooring, carpet, ceramic or quarry tile, paint, or other thin film finish coating system.
	1. After floating, begin first trowel finish operation using a power-driven trowel.  Begin final troweling when surface produces a ringing sound as trowel is moved over surface.  Consolidate concrete surface by final hand-troweling operation, free of ...

	D. Trowel and Fine Broom Finish:  Where ceramic or quarry tile is to be installed with thin-set mortar, apply trowel finish as specified, then immediately follow with slightly scarifying surface by fine brooming.
	E. Non-Slip Broom Finish:  Apply non-slip broom finish to exterior concrete platforms, steps, and ramps, and elsewhere as indicated.
	1. Immediately after float finishing, slightly roughen concrete surface by brooming with fiber bristle broom perpendicular to main traffic route.  Coordinate required final finish with Engineer before application.

	F. Non-slip Aggregate Finish:  Apply non-slip aggregate finish to concrete stair treads, platforms, ramps, sloped walks, and elsewhere as indicated.
	1. After completion of float finishing, and before starting trowel finish, uniformly spread 25 lbs. of dampened non-slip aggregate per 100 sq. ft. of surface.  Tamp aggregate flush with surface using a steel trowel, but do not force below surface. Aft...
	2. After curing, lightly work surface with a steel wire brush, or an abrasive stone, and water to expose non-slip aggregate.

	G. Colored Wear-Resistant Finish:  Provide colored wear-resistant finish to monolithic slab surface indicated.
	1. Apply dry shake materials for colored wear-resistant finish at rate of not less than 100 lbs. per 100 sq. ft., unless greater amount is recommended by material manufacturer.
	2. Immediately following first floating operation, uniformly distribute approximately 2/3 of required weight of dry shake material over concrete surface, and embed by means of power floating.  Follow floating operation with second shake application, u...
	3. After completion of broadcasting and floating, apply trowel finish as herein specified.  Cure slab surface with curing compound recommended by dry shake hardener manufacturer.  Apply curing compound immediately after final finishing.


	3.11 CONCRETE CURING AND PROTECTION
	A. General:  Protect freshly placed concrete from premature drying and excessive cold or hot temperatures.  Protect concrete from rapid moisture loss before and during finishing operations.
	1. The evaporation graph, Figure 1, of ACI 308 - Curing Concrete, shall be used to determine the evaporation rate during concrete placement.  If the rate of evaporation equals or exceeds 0.2 lbs/sq.ft./hr., steps shall be taken to prevent excessive ev...
	2. Start initial curing as soon as free water has disappeared from concrete surface after placing and finishing.
	a. Initial curing may be any of the methods listed herein that maintain a satisfactory moisture content and temperature.

	3. Begin final curing procedures, if they differ from initial curing, immediately following initial curing and before concrete has dried.  Continue curing for at least seven (7) days in accordance with ACI 301 procedures.  Avoid rapid drying at end of...

	B. Curing Methods:  Perform curing of all structural concrete as herein specified.
	1. Provide moisture curing by following methods.
	a. Keep concrete surface continuously wet by covering with water.
	b. Continuous water-fog spray.
	c. Cover concrete surface with specified absorptive cover, thoroughly saturating cover with water and keeping continuously wet.  Place absorptive cover to provide coverage of concrete surfaces and edges, with 4" lap over adjacent absorptive covers.

	2. Provide moisture-cover curing as follows:
	a. Cover concrete surfaces with moisture-retaining cover for curing concrete, placed in widest practicable width with sides and ends lapped at least 3" and sealed by waterproof tape or adhesive.  Immediately repair any holes or tears during curing per...


	C. Provide curing and sealing compound to pavement, walks, and curbs only, as follows:
	1. Apply specified curing and sealing compound to concrete slabs as soon as final finishing operations are complete (within 2 hours) and after surface water sheen has disappeared.  Apply uniformly in continuous operation by power-spray or roller in ac...

	D. Curing Formed Surfaces:  Cure formed concrete surfaces, including undersides of beams, supported slabs, and other similar surfaces by moist curing with forms in place for full curing period or until forms are removed.  If forms are removed, continu...
	E. Curing Unformed Surfaces:  Cure unformed surfaces, such as slabs, floor topping, and other flat surfaces by moist curing methods.
	1. Final cure concrete surfaces to receive liquid floor hardener or finish flooring by use of moisture-retaining cover, unless otherwise directed.


	3.12 SHORES AND SUPPORTS
	A. Comply with ACI 347 for shoring and reshoring in multistory construction, and as herein specified.
	B. Extend shoring from ground to roof for structures four (4) stories or less, unless otherwise permitted.
	C. Extend shoring at least three (3) floors under floor or roof being placed for structures over four (4) stories.  Shore floor directly under floor or roof being placed, so that loads from construction above will transfer directly to these shores.  S...
	D. Remove shores and reshore in a planned sequence to avoid damage to partially cured concrete.  Locate and provide adequate reshoring to safely support work without excessive stress or deflection.
	1. Keep reshores in place a minimum of 15 days after placing upper tier, and longer if required, until concrete has attained its required 28-day strength and heavy loads due to construction operations have been removed.


	3.13 REMOVAL OF FORMS
	A. Formwork not supporting weight of concrete, such as sides of beams, walls, columns, and similar parts of the work, may be removed after cumulatively curing at not less than 50 deg F (10 deg C) for five (5) days after placing concrete, provided conc...
	B. Formwork supporting weight of concrete, such as beam soffits, joists, slabs, and other structural elements, may not be removed in less than 14 days or until concrete has attained at least 75 percent of design minimum compressive strength at 28 days...
	C. Form facing material may be removed five (5) days after placement, only if shores and other vertical supports have been arranged to permit removal of form facing material without loosening or disturbing shores and supports.

	3.14 RE-USE OF FORMS
	A. Clean and repair surfaces of forms to be re-used in work.  Split, frayed, delaminated, or otherwise damaged form facing material will not be acceptable for exposed surfaces.  Apply new form coating compound as specified for new form work.
	B. When forms are extended for successive concrete placement, thoroughly clean surfaces, remove fins and laitance, and tighten forms to close joints.  Align and secure joint to avoid offsets. Do not use "patched" forms for exposed concrete surfaces, e...

	3.15 MISCELLANEOUS CONCRETE ITEMS
	A. Filling-In:  Fill-in holes and openings left in concrete structures for passage of work by other trades, unless otherwise shown or directed, after work of other trades is in place. Mix, place, and cure concrete as herein specified, to blend with in...
	B. Curbs:  Provide monolithic finish to interior curbs by stripping forms while concrete is still green and steel-troweling surfaces to a hard, dense finish with corners, intersections, and terminations slightly rounded.
	C. Equipment Bases and Foundations:  Provide machine and equipment bases and foundations, as shown on drawings.  Set anchor bolts for machines and equipment with template at correct elevations, complying with certified diagrams or templates of manufac...
	1. Grout base plates and foundations as indicated, using specified non-shrink grout. Use non-metallic grout for exposed conditions, unless otherwise indicated.

	D. Steel Pan Stairs:  Provide concrete fill for steel pan stair treads and landings and associated items.  Cast-in safety inserts and accessories as shown on drawings.  Screed, tamp, and finish concrete surfaces as scheduled.  Cure concrete as herein ...
	E. Reinforced Masonry:  Provide concrete grout conforming to ASTM C476 for reinforced masonry lintels and bond beams where indicated on drawings and as scheduled.  Maintain accurate location of reinforcing steel during concrete placement.

	3.16 CONCRETE SURFACE REPAIRS
	A. Patching Defective Areas:  Repair and patch defective areas with cement mortar immediately after removal of forms, when acceptable to Engineer.
	1. Saw-cut out honeycomb, rock pockets, voids over 1/4" in any dimension, down to solid concrete but, in no case to a depth of less than 1.”  Make edges of cuts slightly undercut to the concrete surface.  Thoroughly clean, dampen with water, and brush...
	2. For exposed-to-view surfaces, blend white Portland cement and standard Portland cement so that, when dry, patching mortar will match surrounding color.  Provide test areas at inconspicuous location to verify mixture and color match before proceedin...

	B. Repair of Formed Surfaces:  Remove and replace concrete having defective surfaces if defects cannot be repaired to satisfaction of Engineer.  Surface defects, as such, include color and texture irregularities, cracks, spalls, air bubbles, honeycomb...
	1. Repair concealed formed surfaces, where possible, that contain defects that affect the durability of concrete.  If defects cannot be repaired, remove and replace concrete.
	2. Repair of Unformed Surfaces:  Test unformed surfaces, such as monolithic slabs, for smoothness and verify surface plane to tolerances specified for each surface and finish.  Correct low and high areas as herein specified.  Test unformed surfaces sl...
	3. Repair finished unformed surfaces that contain defects which affect durability of concrete.  Surface defects, as such, include crazing, cracks in excess of 0.01" wide or which penetrate to reinforcement or completely through non-reinforced sections...
	4. Correct high areas in unformed surfaces by grinding, after concrete has cured at least 14 days.
	5. Correct low areas in unformed surfaces during or immediately after completion of surface finishing operations by cutting out low areas and replacing with fresh concrete.  Finish repaired areas to blend into adjacent concrete.  Proprietary patching ...
	6. Repair defective areas, except random cracks and single holes not exceeding 1" diameter, by cutting out and replacing with fresh concrete.  Remove defective areas to sound concrete with clean, square cuts and expose reinforcing steel with at least ...
	7. Repair isolated random cracks and single holes not over 1" in diameter by dry-pack method.  Groove top of cracks and cut-out holes to sound concrete and clean of dust, dirt, and loose particles.  Dampen cleaned concrete surfaces and apply bonding c...
	8. Perform structural repairs with prior approval of Engineer or Structural Engineer for method and procedure, using specified epoxy adhesive and mortar.
	9. Repair methods not specified above may be used, subject to acceptance of Engineer.
	10. Underlayment Application:  Leveling of floors for subsequent finishes may be achieved by use of specified underlayment material.


	3.17 THROUGH SECTION CONCRETE CRACK REPAIRS
	A. Sealing through wall or slab cracks.
	1. Seal cracks for a water-tight or structurally bonded repair with epoxy or chemical grouting procedures.
	a. The Contractor shall make proper repairs with epoxy injection or chemical injection with a moisture reactive hydrophilic polyurethane foam grout, as directed by the Engineer.



	3.18 MUD MATS
	A. Where called for on the plans or as directed by the Engineer, the Contractor shall construct concrete mud mats immediately after cleaning the excavation bottom, to preserve the bearing surface condition.  Concrete for mud mats shall be not less tha...
	1. Mud mat concrete shall be cast against the side walls of all excavations to completely seal the bottom.




	030000.02 - EXPANSION AND CONSTRUCTION JOINTS
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of Contract, including General and Supplementary Conditions and Division-1 Specification sections, apply to the work of this section.

	1.2 DESCRIPTION OF WORK
	A. This work includes furnishing and installing all joints where necessary.
	B. In general, the work may include the following types of joints:
	1. Types A, D, E, F, H and J Expansion Joint
	2. Types B and L Waterstop Construction Joint
	3. Types C and G Isolation Joints
	4. Type K Construction Joint
	5. Type CJ Control Joint

	C. Refer to the contract drawings and specifications for locations and details of the joints to be used.


	PART 2 -  PRODUCTS
	2.1 MATERIALS
	A. The non-extruding preformed filler for joint Types A, C, D, E, F, J, L, and M shall conform to the requirements of “Standard Specifications for Preformed Sponge Rubber and Cork Expansion Joint Fillers for Concrete Paving and Structural Construction...
	B. The preformed filler for joint Type H shall conform to the requirements of ASTM D 1752, Type III, self-expanding cork.  Self-expanding cork shall be as manufactured by W.R. Meadows Company, or equal.
	C. Preformed filler strips up to one (1) inch thickness shall be made as a single piece.  Strips greater than one (1) inch thickness shall be fabricated by cementing together a minimum number of pieces. All cementing or vulcanizing shall be done at th...
	D. The joint sealer shall be cold applied in accordance with manufacturer’s recommendations.
	1. Where the joint is not in contact with water, “No-Trak” as manufactured by A.C. Horn, Inc., “Gardox” by W.R. Meadows, Inc., or equal, shall be used.
	2. Where the joint is in contact with water, “Sikaflex-IA” as manufactured by Sika Corporation, or equal shall be used.

	E. Extruded polyvinyl chloride (PVC) waterstops for Type “C” joint shall be nine (9) inches in width, not less than three-eighths (3/8) inch in thickness; Type “L” joint shall be four (4) inches wide, not less than three-sixteenths (3/16) inch in thic...
	F. Type “B” joints shall be as detailed on the drawings.  The preformed plastic waterstops shall meet or exceed all requirements of Federal Specifications SS-S-210A, “Sealing Compound for Expansion Joints”.  Such preformed plastic waterstop shall be “...
	G. Elastomeric bearing pad in joint Type “G” shall be 50 durometer Everlastic 1200 Series Neoprene as manufactured by William Products, Inc., or equal.
	H. Type “K” joint shall be constructed as detailed on the drawings.
	I. Type “CJ” premolded insert shall be “Speed-E-Joint” by W.R. Meadows, or equal.


	PART 3 -  EXECUTION
	3.1 INSTALLATION
	A. Form work shall be designed to hold the preformed filler in alignment within the joint during and after concrete is poured.  General description of the joints are as follows:
	1. Type “A”, “D”, “E” and “F” expansion joints shall consist of non-extruding preformed filler only to separate the adjoining faces of concrete without the use of a waterstop.  The top shall be finished by a joint sealer for slabs.  Unless otherwise s...
	2. Type “B” waterstop construction joint shall consist of a standard construction joint and waterstop as detailed on the drawings.
	3. Types “C” and “J” joint shall consist of preformed filler material, waterstop and joint sealer as detailed on the drawings.
	4. Type “G” joint shall consist of an elastomeric bearing pad and waterstop as detailed on the drawings.
	5. Type “H” joint shall consist of self-expanding cork to separate the adjoining faces of concrete without the use of a waterstop.  The top shall be finished by a joint sealer.
	6. Type “CJ” Control joints shall be made by inserting a removable preformed insert to create a joint which is then filled with a joint sealer, if required.
	7. Type “K” joint shall consist of a standard construction joint, a saw cut, and joint sealer as detailed on the drawings.

	B.  PVC waterstops shall be wired to the reinforcing steel every 12” to prevent misalignment during concreting.



	034000.02 - PRECAST CONCRETE MANHOLES
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of Contract, including General and Supplementary Conditions and Division-1 Specification Sections, apply to work of this section.

	1.2 DESCRIPTION OF WORK
	A. Under this section, the Contractor shall furnish and construct precast concrete manholes, including drops and manhole stacks of types and at locations shown on the Drawings and/or scheduled.
	B. This section includes additional excavation to widen and deepen sewer trenches for manhole construction, furnishing and installing concrete of classes called for, brick, Portland cement mortar, reinforcing steel, precast concrete pipe, integral bas...

	1.3 QUALITY ASSURANCE
	A. In addition to requirements of these specifications, comply with manufacturer's instructions and recommendations for work.

	1.4 DEFINITIONS
	A. The various types of manholes are as shown on the Drawings or in the Standard Details.

	1.5 SUBMITTALS
	A. Manufacturer's Shop Drawings and Certificates
	1. Precast Concrete Manhole Sections and Specials
	2. Flexible Joints

	B. Supplier's Certificates
	1. Reinforced Concrete Pipe Manhole Sections.



	PART 2 -  PRODUCTS
	2.1 MATERIALS
	A. Precast Concrete Pipe Manhole Sections
	1. Precast concrete pipe manhole sections, transition sections, eccentric cones, flat slab tops, and adjusting rings shall conform to ASTM Specification C 478.  Reinforcing in transition sections shall be equal to that specified for wall sections of t...
	2. Joints shall be O-ring type conforming to ASTM Specification C 443.
	3. The standard length of riser sections shall be 48 in.  Lengths of 32 in. or 16 in. shall be used to meet required dimensions and as specified.
	4. Openings for connecting pipes in riser sections, bottom riser sections, and integral base sections, and for access in flat slabs shall be preformed or cored by the manufacturer.  Cut-out openings shall be made immediately after the pipe is removed ...
	5. Specified manhole steps shall be factory installed to provide a continuous ladder of 16 in. c/c rung spacing.  Steps shall be placed in the forms and cast in pipe wall or placed immediately after the pipe is removed from casting and carefully morta...
	6. Where pressure tight manhole frames and covers are called for, threaded inserts shall be cast in eccentric cones or flat slab tops and holes formed or cored in adjusting rings to match bolt size and spacing specified for manhole casting.

	B. Manhole frames, covers, and steps utilized shall comply with their respective specification.
	C. Mortar
	1. Mortar used for the structures herein specified shall conform to Specifications for Mortar for Unit Masonry, ASTM Designation C 270 Type S, containing no masonry cement.  The mortar shall be composed of one part Portland cement to two parts sand by...
	2. Materials for nonshrinking grout shall conform to CRD-C "Corps of Engineers Specifications for Non- Shrink Grout".  Approved products are "Sauereisen F-100 Grout" by Sauereisen Cements Co.; "Five Star Grout" by U.S. Grout Corporation; "Masterflow 7...

	D. All cast-in-place concrete used for forming channels in manhole bottoms shall be Class B as specified in the Section 030000.
	E. Reinforcing steel used in cast-in-place concrete shall meet the requirements of Section 030000.
	F. Flexible joints for precast manhole pipe openings herein specified shall conform to ASTM designation C 923, "A-Lok" Type as manufactured by A-Lok Products; or an approved equivalent.
	G. The pipe and size for manhole drops shall conform to the Standard Details and its respective specification contained herein.
	H. Brick used for catch basin and manhole construction shall conform to Specifications for Sewer and Manhole Brick (made from clay or shale), ASTM Designation C 32, and shall be Grade "MS" unless otherwise specified.


	PART 3 -  EXECUTION
	3.1 LOCATION AND CONSTRUCTION
	A. Location and type of manhole installed shall be as shown on the Drawings or directed.
	B. Construction shall be in conformance with details shown on the Drawings and as specified under this section.

	3.2 INSTALLATION OF INTEGRAL BASE SECTIONS
	A. Class B concrete shall be poured so as to provide a minimum of 4-in. thick pad under the entire area of the manhole base.  Place the manhole on the pad before the concrete is completely set so that final leveling adjustment can be made.
	B. 6" Granular backfill bedding can be used in lieu of Class B concrete.

	3.3 CHANNELING MANHOLE BOTTOMS
	A. The bottoms of all manholes shall be channeled to conduct flow in the planned direction. Channels shall be the true shape of the lower half of the sewer pipe and shall match inverts of connecting pipe at the manhole wall.
	B. In integral base sections (only) channels may be constructed using brick and Portland cement mortar.  Mortar shall be 3/4-in. thick minimum between bricks and between bricks and concrete and 1-in. thick minimum on all exposed surfaces.

	3.4 PRECAST CONCRETE RISER SECTIONS
	A. The shortest length of riser section to be incorporated into the manhole shall be installed immediately below the flat slab top.
	B. Pipe section joints shall be pointed and lifting holes filled with nonshrinking mortar.

	3.5 SPECIAL PROVISIONS
	A. The intent of this section is to identify requirements only associated with improvements, or rehabilitation of existing sewerage manholes.
	B. The installation of bottom riser sections shall be as follows:
	1. The base shall be of Class A concrete as specified in Section 030000 9 in. thick minimum placed on undisturbed earth.
	2. The cut-out riser section shall be blocked in place above the pipe and the concrete base poured in place.  Concrete shall be extended above the lower rim of the riser wall as required to provide a watertight seal around the entire circumference of ...
	3. On straight runs the Contractor may carry the sewer pipe through the manhole and break out the top half after the fill concrete has set.  In all cases the sewer pipe shall extend through the manhole wall to the inside face.

	C. All manholes for sanitary sewers shall have an application of Thoro-Seal or other approved coating (any color but gray).




	Binder4
	310000 - EARTHWORK
	SECTION 310000 - EARTHWORK
	A. Section 013319 – Field Testing Requirements

	B. Section 015713 - Temporary Erosion Control
	C. Section 030000 - Concrete Work
	D. Specific Project Requirements

	A. Backfill:  Soil or granular materials used to fill an excavation.
	1. Initial Backfill:  Backfill placed beside and over pipe in a trench, not including haunches to support sides of pipe.
	2. Final Backfill:  Backfill placed over initial backfill to fill a trench.

	B. Bedding:  Layer placed over the excavated subgrade in a trench before laying pipe.
	C. Borrow:  Satisfactory soil imported for use as fill or backfill.
	D. Excavation:  Removal and disposal of material encountered above subgrade or foundation elevations.
	1. Additional Excavation:  Excavation below subgrade or foundation elevations as directed by Engineer.
	2. Trench:  Narrow linear excavation
	3. Unauthorized Excavation:  Excavation below subgrade or foundation elevations or beyond indicated dimensions without direction by Engineer.  Unauthorized excavation, as well as remedial work directed by Engineer, shall be without additional compensa...
	4. Unclassified Excavation:  Excavation to subgrade elevations regardless of the character of surface or subsurface conditions encountered, including rock, soil materials and obstructions.

	E. Embankment:  A structure consisting of soil, granular material, shale, rock, or other approved material, constructed in layers to a predetermined elevation and cross-section.
	F. Granular materials:  Natural aggregate, such as broken or crushed rock, gravel, or sand that can be readily incorporated into an 8-inch layer, and in which at least 65% by weight of the grains or particles are retained in a No. 200 sieve.
	G. Laboratory Dry Weight: The maximum laboratory dry weight shall be the weight provided by the laboratory when the sample is tested in accordance with ASTM D-698 Method A, C, or D.
	H. Optimum Moisture:  The water content at which the maximum density is produced in a soil by a given compaction effort (ASTM D-698).
	I. Pavement Prism:  Also referred to as the zone of influence.  The area below a line drawn 45 degrees to the horizontal from the surface at the edge of pavement, sidewalk or curb.
	J. Pipe Embedment:  The material placed in a trench surrounding a pipe or conduit consisting of the foundation, bedding, haunching, and initial backfill.
	K. Rock:  Rock material in beds, ledges, unstratified masses, and conglomerate deposits and boulders of rock material one (1) cu. yd. or more in volume that when tested by an independent geotechnical testing agency, according to ASTM D 1586, exceeds a...
	L. Shale:  Laminated material, formed by the consolidation in nature of soil, having a finely stratified structure.  For the purpose of these specifications, the following bedrock types shall also be considered shale: mudstone, claystone, siltstone an...
	M. Soil:  All earth materials, organic or inorganic, which have resulted from natural processes such as weathering, decay, and chemical reaction.
	N. Structures:  Buildings, footings, foundations, retaining walls, slabs, tanks, curbs, pavement, mechanical and electrical appurtenances, or other man-made stationary features constructed above or below the ground surface.
	O. Subgrade:  Surface or elevation remaining after completing excavation, or top surface of a fill or backfill immediately below subbase, drainage course, or topsoil materials.
	P. Utilities:  On-site underground pipes, conduits, ducts, and cables, as well as underground services within buildings.
	A. Comply with all provisions of Section 013323, Shop Drawings and Submittals.
	B. Product Data:  For the following:
	A. Deliver products to the site, store and protect under provisions of Section 016600, Product Handling and Protection.
	B. Comply with all provisions of  Section 013543, Environmental Protection.
	A. Refer to 013319 for testing laboratory service scheduling.
	1.11 FIELD MEASUREMENTS
	PART 2 – PRODUCTS
	2.1 GRANULAR PIPE EMBEDMENT
	It is intended that the sand be fine enough to stay in suspension in the mixture to the extent required for proper flow.  The Engineer reserves the right to reject the sand if a flowable mixture cannot be produced.


	D. Mortar Mix Proportioning
	1. The initial trial mixture shall be as follows:
	2. These quantities of materials are expected to yield approximately l cubic yard of mortar of the proper consistency.  Adjustments of the proportions may be made providing the total absolute volume of the materials is maintained.
	A. Soils suitable for use in an embankment must conform to ODOT 703.16 and are restricted as follows:
	1. Maximum laboratory dry weight shall not be less than 90 pounds per cubic foot, except that soils having maximum dry weights of less than 100 pounds per cubic foot shall not be used in the top 12 inches of embankment.
	2. Soil having a liquid limit in excess of 49 are considered as unsuitable for use in an embankment.
	3. Silt from excavation or borrow identified as Ohio Classification A-4b shall be considered suitable for use in an embankment only when placed at least 3 feet below the surface of the subgrade.
	4. No slag, recycled Portland cement concrete or recycled asphaltic concrete products are suitable for use in an embankment.
	5. Do not use any suitable material that cannot be incorporated in an 8-inch lift in the top 2 feet of the embankment.
	6. Do not use shale, hard shale, or siltstone in the top 2 feet of embankment.
	7. Do not use materials that cannot be satisfactorily placed and compacted to a stable and durable condition.
	8. Material excavated in the work that contains excessive moisture is unsuitable for embankment construction unless dried.  Dry or aerate such material before incorporating in the work.  The Contractor may elect to waste this material, instead of dryi...
	9. Granular material Type E as specified in ODOT 703.16.C, is not allowed.
	10. No petroleum contaminated soils are suitable for use in an embankment.
	2.6 ACCESSORIES
	A. Warning Tape
	1. Acid- and alkali-resistant polyethylene film warning tape manufactured for marking and identifying underground utilities, 6 inches wide and 4 mils thick, continuously inscribed with a description of the utility; colored as follows:
	a. Red:  Electric.
	b. Yellow:  Gas, oil, steam, and dangerous materials.
	c. Orange:  Telephone and other communications.
	d. Blue:  Water systems.
	e. Green:  Sewer systems.

	B. Detectable Warning Tape
	1. Acid- and alkali-resistant polyethylene film warning tape manufactured for marking and identifying underground utilities, a minimum of 6 inches wide and 4 mils thick, continuously inscribed with a description of the utility, with metallic core enca...
	a. Red:  Electric.
	b. Yellow:  Gas, oil, steam, and dangerous materials.
	c. Orange:  Telephone and other communications.
	d. Blue:  Water systems.
	e. Green:  Sewer systems.

	J. Test Sections
	A. Uniformly grade areas to a smooth surface, free of irregular surface changes.  Comply with compaction requirements and grade to cross sections, lines, and elevations indicated.
	1. Provide a smooth transition between adjacent existing grades and new grades.
	2. Cut out soft spots, fill low spots, and trim high spots to comply with required surface tolerances.

	B. Site Grading
	1. Slope grades to direct water away from buildings and to prevent ponding.  Finish subgrades to required elevations within the following tolerances:
	a. Lawn or unpaved areas shall be graded to plus or minus 1 inch.
	b. Walks shall be graded to plus or minus 1 inch.

	C. Grading inside Building Lines
	1. Finish subgrade to a tolerance of 1/2 inch when tested with a 10-foot straightedge.


	312323.13 - COMPACTED BACKFILL
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of Contract, including General and Supplementary Conditions and Division-1 Specification sections, apply to work of this section.

	1.2 DESCRIPTION OF WORK
	A. The Contractor shall furnish, place and compact all the materials needed from select excavated materials or furnish additional suitable material if the excavated material is deemed unsuitable or the moisture content is not or can not be made to be ...


	PART 2 -  PRODUCTS
	2.1 MATERIALS
	A. Suitable excavated material as specified in ODOT Item 203.


	PART 3 -  EXECUTION
	3.1 PLACING
	A. Compacted backfill shall be properly placed in layers sufficient to meet the compaction requirement of 95% of maximum laboratory dry density per ASTM D 698 throughout the entire layer and thoroughly compacted with mechanical compaction equipment wi...
	B. Approved mechanical compaction equipment shall be used for tamping backfill.  Flooding, jetting or puddling of backfill will not be permitted.



	312323.14 - COMPACTED GRANULAR BACKFILL
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of Contract, including General and Supplementary Conditions and Division-1 Specification sections, apply to work of this section.

	1.2 DESCRIPTION OF WORK
	A. The Contractor shall furnish, place and compact all the materials needed.


	PART 2 -  PRODUCTS
	2.1 MATERIAL
	A. Aggregate shall be ODOT 304 crushed limestone.  Crushed gravel or slag products are unacceptable.
	B. Contractor shall submit current test reports for the lot(s) of the material to be supplied.


	PART 3 -  EXECUTION
	3.1 PLACING AND COMPACTING
	A. Compacted granular backfill shall be properly placed in layers sufficient to meet the compaction requirement of 100% of maximum laboratory dry density per ASTM D 698 throughout the entire layer and thoroughly compacted with mechanical compaction eq...
	B. Approved mechanical compaction equipment shall be used for tamping backfill.  Flooding, jetting or puddling of backfill will not be permitted.



	312333 - UNDERGROUND CONDUIT INSTALLATION
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. The Construction Drawings and General Provisions of this Contract including the General and Supplementary Conditions, Specific Project Requirements, Proposal, and all referenced standard specifications apply to work defined in this section.

	1.2 DESCRIPTION
	A. This work shall consist of the construction or reconstruction of underground pipe conduits in accordance with these specifications and in reasonable close conformance to the lines and grades shown on the detailed plans or as otherwise established b...
	B. This work shall include excavating for the conduit, fittings, and appurtenances; clearing and grubbing and removal of all materials necessary for placement of the conduit except any items paid for separately; furnishing and placing bedding and back...


	PART 2 -  MATERIALS
	2.1 CONDUIT
	A. All conduit utilized shall be of one type and size specified in the proposal meeting the requirements of the detailed material specification.
	B. Shop drawings, catalog cuts, and test certifications may be required by the Engineer for all conduit, fittings, and appurtenances.
	C. Aggregate for the bedding and backfill shall conform to the requirements of the plan detail or as modified in writing by the Engineer.  All aggregates shall conform to ODOT 703 for soundness and gradation.
	D. All other materials utilized as part of this work shall meet their respective ASTM requirements.


	PART 3 -  EXECUTION
	3.1 REMOVAL OF STRUCTURES AND OBSTRUCTIONS
	A. Pavement, Sidewalks, and Curbing
	1. Removal of existing pavements, sidewalks, curbing, and similar structures shall end at an existing joint or a sawed joint.  Sawed joints shall be straight, neat, and free from chipped or damaged edges.
	2. For non-reinforced concrete, the saw cut shall be completely through concrete.
	3. For reinforced concrete, the saw cut shall be completely through the steel and concrete.
	4. If the concrete is coated with a bituminous surface or other material, the saw cut shall be as specified above.

	B. Manholes, Catch Basins, and Inlets
	1. Existing drainage structures and sanitary manholes designated by the Engineer to be removed shall be completely removed.
	2. Manholes designated to be abandoned shall be removed to an elevation of at least 3 ft. below the finished subgrade or ground surface.  The remaining void shall be filled with backfill material in accordance with Section 312323.13 - Compacted Backfill.
	3. Live sewers connected to structures removed or abandoned shall be rebuilt through the area with new conduit.  Sewer flow shall be maintained between removal and replacement operations.  Abandoned sewers shall be sealed and made watertight with appr...
	4. All castings salvaged from abandoned or removed structures shall remain the property of the Owner and shall be cleaned and transported by the Contractor to a nearby site designated by the Owner or incorporated in the work where called for on the dr...

	C. Guardrail and Fence
	1. Where necessary, existing guardrail and fence shall be carefully dismantled and stored for reuse or for salvage by the Owner.
	2. Posts and other materials not considered salvageable by the Engineer shall be disposed of by the Contractor.
	3. The Contractor will be required to replace, at no cost to the Owner, material lost or damaged by negligence or by the use of improper methods.


	3.2 METHOD OF EXCAVATION
	A. All excavation shall be in open cut unless otherwise permitted by the Engineer.  Loosening of material by blasting will not be permitted without written authorization by the Owner specifying both the extent and location of the blasting to be done. ...
	B. Excavation shall be made to undisturbed finish subgrade to the depth below the bottom of the conduit or structure as shown on the Contract Drawings details.
	C. Trenches shall be excavated with vertical sides from the bottom of the trench to one (1') foot above the top of the conduit from which point sides may slope to ground surface, except that, in streets or roadways, trenches shall be excavated with ne...
	D. The trench bottom shall be firm and uniform for its full length.  Should unstable material be encountered below plan subgrade, it shall be removed to a depth directed by the Engineer.  Replacement of the additional excavation shall be with the spec...
	E. In the case the flow line is changed not to exceed one (l) foot or it becomes necessary to remove unstable material in an amount not to exceed one (l) foot, the same shall be done at one contract bid price or amount.  When the flow line is lowered ...

	3.3 UNAUTHORIZED EXCAVATIONS
	A. All excavations carried outside of the lines and grades given or specified, together with the disposal of such material, and all excavations and other work resulting from slides, cave-ins, swellings or upheavals shall be at the Contractor's own cos...

	3.4 SHEETING AND SHORING
	A. The Contractor shall be responsible for supporting and maintaining all excavations required even to the extent of sheeting or shoring the sides and ends of excavations with timber or other satisfactory supports.  If the sheeting, braces, shores, st...
	B. All sheeting and shoring shall be removed where and when required and, upon its removal, all voids filled.  If any sheeting or shoring is ordered to be left in place, it shall be cut-off as directed.  In compensation for the sheeting and shoring le...

	3.5 REMOVAL OF WATER
	A. All conduit shall be installed in a dry and stable trench.  The Contractor may pump or otherwise remove any water, sewage, or other liquid that may be found or may accumulate in the trench.
	B. If, in the opinion of the Contractor, dewatering pumps and equipment are required to maintain a dry and stable trench, suitably sized pumps shall be provided to meet the requirements.  The manner and spacing of well points shall be at the Contracto...
	C. Excess water shall not be considered reason for undercut of trench bottom.
	D. The Contractor shall maintain the pumps for the duration of their need including a satisfactory discharge outlet.  Power for the pumps shall be electric unless otherwise approved by the Engineer.  Noise abatement may be required for any on-site gen...

	3.6 BEDDING FOR LAYING CONDUIT
	A. Bedding shall conform to the requirements of the plan detail unless otherwise modified by the Engineer.
	B. All granular bedding material shall be compacted to 95 percent of maximum laboratory dry density.
	C. All pipe bedding shall be of the gradation(s) specified and be limestone.  Slag may not be used and gravel may be used with permission of the Engineer.

	3.7 LAYING CONDUIT
	A. Except as otherwise permitted by the Engineer, all conduit shall be laid starting at the outlet end.  Pressure conduits may be laid from either direction however the joints shall be such that the bell is upgrade or toward normal pressure.
	B. Line and grade for gravity conduits shall be established by the use of sufficient means to maintain acceptable installation tolerances and allow for reasonable checking observation by the Engineer.
	C. Line and grade shall be established and maintained over a length of fifty (50) feet minimum.  Cut sheets establishing grade at fifty (50) foot intervals shall be provided to the Engineer prior to beginning work.
	D. The Contractor shall provide sufficient equipment and workers to safely handle and lay all conduit included as part of this work.  All storage of materials shall be in a manner as to avoid damage to either surface prior to placement.
	E. The Contractor shall inspect each piece of conduit prior to placement in the trench and any unsatisfactory conduit shall be rejected.
	F. Conduit shall not be laid in water, mud, or any otherwise unsuitable trench.  The conduit shall not be pushed into or allowed to fall to the bottom of the trench.  Handling of the conduit shall be in conformance to the manufacturer’s recommendations.
	G. The conduit shall be kept clean and any open ends of installed conduit shall be closed when work is not in progress.
	H. Jointing of the conduit shall be in accordance to the requirements of the manufacturers and as required by the specification material type.  Any deviation from these acceptable methods requires approval of the Engineer.
	I. Testing of joints, where required, shall be done in accordance with the Specification for Testing.  Should any section fail to meet test requirements, the Contractor shall make suitable corrections, at their cost, until the requirements are met.

	3.8 SERVICE CONNECTIONS
	A. In general, and as called for on the drawings, as required or as ordered, provision shall be made in the sewers for service connections by inserting a wye branch for each service connection with a branch size called for by the contract drawings but...
	B. The location of service connections is shown in a general way on the contract drawings. The Owner may also increase the number of connections or delete some connections as the sewer is being built, or increase the size of connections when it deems ...

	3.9 FINAL BACKFILL
	A. Final backfill shall be installed from the top of the Pipe Embedment to the final grade.  Final backfill of all conduit trenches shall conform to the requirements of the plans and details, Section 312323.13 "Compacted Backfill", and Section 312323....
	B. Unless otherwise directed, all forms, bracing and lumber shall be removed during backfilling and the cavities and voids resulting from the removal shall be backfilled and compacted to 100% of Standard Proctor.
	C. The Contractor must use special care in placing backfill so as to avoid injuring or moving the conduit or structure when compacting the backfill.
	D. In areas used for temporary maintenance of traffic the top layer of final backfill from the elevation of the existing subbase base interface to the existing or proposed surface(s), shall be ODOT Item 304 Aggregate Base to provide a temporary surfac...
	E. Should after settlement occur, the Contractor must add and compact additional material.
	F. Machine mounted mechanical tamper shall be used for backfill compaction.  Flooding, jetting or puddling of backfill will not be permitted.
	G. Excavated material in excess of that needed for backfilling and all unsuitable material shall be disposed of by the Contractor at his own expense and the cost of such disposal shall be included in the unit or lump sum prices bid.

	3.10 TESTING AND ACCEPTANCE
	A. Prior to final acceptance of the conduit or the placing of the conduit into service, testing and/or televising may be required.
	B. For all sanitary, water, or other pressured conduits, pressure testing shall be required in accordance to the specifications contained herein.  Televising shall be required for all sanitary sewer and may be required for storm sewers as outlined or ...
	C. Final television inspection of conduit shall be performed by an experienced company and in a format satisfactory to the Owner.  Televising shall be done in the presence of the Engineer unless so waived.  The Engineer shall be provided with unedited...
	D. Televising shall not be done until all known repairs are completed and the line has been suitably flushed.

	3.11 SITE RESTORATION
	A. Restoration of the disturbed project area shall begin immediately after backfilling has been completed.  All excess material, debris, and excavation shall be disposed of by the Contractor.
	B. Restoration of paved surfaces and of seeded areas shall be done as soon as conditions permit.  The manner in which this work shall be done is defined in other specifications or the contract plans.
	C. While payment for site restoration may be included in other items, final acceptance of the underground conduit shall not occur until all work is complete.  Where no separate pay items exist for restoration work, the Engineer may determine an approp...
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	321000- PAVEMENT REPLACEMENT
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of Contract, including General and Supplementary Conditions and Division-1 Specification sections, apply to work of this section.

	1.2 DESCRIPTION OF WORK
	A. The Contractor shall furnish all of the equipment, labor and materials necessary to install, replace, and/or restore existing pavement structures together with their respective appurtenances as shown on the plans and as specified herein.  This work...

	1.3 QUALITY ASSURANCE
	A. In addition to requirements of these specifications, comply with manufacturer's instructions and recommendations for work.

	1.4 REPAIR OR REPLACEMENT WORK
	A. For the repair and/or replacement of all existing pavement structures and their respective appurtenances that are removed and destroyed or otherwise damaged by the Contractor in the course of his performance of the work required under this contract...
	B. In general, this item will include concrete, steel reinforcement, brick, stone, slag, cinders, gravel, asphalt and other bituminous materials and curbs, gutters, driveway culverts, road and curb drains and the demolition, excavation and removal of ...

	1.5 REFERENCE TO OTHER PARTS
	A. Other sections of these specifications shall apply, as and where applicable to this section and such sections will be the same as though they were included in this section.
	B. For all old work where pavement is being repaired and/or replaced as a result of damages occurring thereto during the course of the work of this contract, all clearing and grubbing, removal and storage of topsoil, excavation and/or placing of compa...


	PART 2 -  PRODUCTS
	2.1 MATERIALS
	A. Generally, for all repair and replacement work, all new materials shall match the existing and adjoining work in both composition and quality unless otherwise ordered, specified herein, and/or shown on the drawings.  In any stone driveway or roadwa...


	PART 3 -  EXECUTION
	3.1 CONSTRUCTION
	A. All pavement work shall be done in strict accordance with the specifications of the governmental body concerned and the latest ODOT specifications as applicable or at the direction of the Engineer.
	B. All pavements disturbed by the Contractor's operations shall be relaid to the thickness of the adjoining pavement and, in all cases, the restoring of pavements, shall apply both to foundation courses and to the wearing surface.
	C. Should cracks or settlements appear in adjoining pavements, the paving shall be removed to the extent necessary to secure firm and undisturbed bearing and shall be replaced in a satisfactory manner.
	D. No permanent pavement shall be installed, repaired, and/or restored unless, or until, in the opinion of the Engineer, the condition of the backfill is such as to properly support the pavement.
	E. Where new or replacement concrete pavement or base is placed adjacent to existing concrete pavement or base, contraction joints shall be provided in the new or replacement pavement so as to form a continuous joint with that in the existing pavement.

	3.2 ROADWAY SUBGRADE
	A. The entire area to be occupied by the roadways and parking areas shall be cleared, topsoil removed and stored, and the excavation or compacted fill made as required and brought to the proper cross-sections. Pipe trenches and other excavations shall...
	B. After the surface of the subgrade has been properly shaped and before any stone or slag is placed, the entire subgrade shall be thoroughly rolled and compacted to a depth of 12 inches under this section. Rolling shall be done with an approved type ...
	C. All places which, in the opinion of the Engineer   cannot be properly rolled, shall be tamped with handheld mechanically or pneumatically powered tampers.
	D. In making the compacted fill and in doing the final   subgrade rolling, the Contractor shall see that the material to be compacted and/or rolled has the proper moisture content to secure maximum compaction.  When, in the opinion of the Engineer, th...



	321216 - ASPHALT CONCRETE PAVING AND MATERIALS
	329200.19 - SEEDING AND MULCHING
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	333100 - SANITARY AND-OR STORM SEWER CONSTRUCTION
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of Contract, including General and Supplementary Conditions and Division - 1 Specification sections, apply to work of this section.

	1.2 DESCRIPTION OF WORK
	A. This work shall consist of the construction of a sanitary and/or storm sewer in accordance with these specifications and in reasonably close conformity to the lines and grades indicated on the plans or as established by the Engineer.  This work sha...
	B. Refer to Division - 2 section "Utility Excavation, Bedding and Backfill" for excavation and backfilling materials required for sanitary and/or storm sewer construction.
	C. Refer to Division - 3 sections for concrete required for sanitary and/or storm sewer construction.

	1.3 QUALITY ASSURANCE
	A. Manufacturer's Qualifications:  Firms regularly engaged in manufacture of sanitary and/or storm system's products of types, materials, and sizes required, whose products have been in satisfactory use in similar service for not less than five (5) ye...
	B. Installer's Qualifications:  Firm with at least three (3) years of successful installation experience on projects with sanitary and/or storm work similar to that required for project.
	C. Codes and Standards:
	1. Plumbing Code Compliance:  Comply with applicable portions of National Standard Plumbing Code pertaining to selection and installation of sanitary and/or storm system's materials and products.
	2. Environmental Compliance:  Comply with applicable portions of local Environmental Agency regulations pertaining to sanitary and/or storm systems.


	1.4 SUBMITTALS
	A. Product Data:  Submit manufacturer's technical product data and installation instructions for sanitary and/or storm system materials and products.
	B. Shop Drawings:  Submit shop drawings for sanitary and/or storm systems, showing piping materials, size, locations, and inverts.  Include details of underground structures, connections, and manholes.  Show interface and spatial relationship between ...
	C. Record Drawings:  At project closeout, submit record drawings of installed sanitary and/or storm sewage piping and products, in accordance with requirements of Division 1.
	D. Maintenance Data:  Submit maintenance data and parts lists for sanitary and/or storm system materials and products.  Include this data, product data, shop drawings, and record drawings in maintenance manual; in accordance with requirements of Divis...


	PART 2 -  PRODUCTS
	2.1 MATERIALS
	A. Pipe, fittings, specials, manholes, joint materials, thrust blocks, and other appurtenances shall be the size and kind specified in the proposal and shown on the plans.


	PART 3 -  EXECUTION
	3.1 EXCAVATION
	A. Sewer trenches must be excavated with vertical sides from the bottom of the trench to one (1) foot above the top of the sewer, from which point sides may slope to ground surface, except that in streets or roadway, trenches must be excavated with ve...

	3.2 LAYING PIPE
	A. The Contractor shall furnish all of the proper tools and equipment required for the safe, proper handling and laying of all pipe, fittings, and specials that are to be installed in this work.  All storage, handling, laying, and backfill methods sha...
	B. Before any pipe is lowered into the trench, it shall be inspected for damage, and any unsatisfactory lengths shall be rejected.  Cast metal pipe and fittings shall be inspected for cracks by ringing with a light hammer while suspended.  The interio...
	C. No pipe shall be laid in water, mud or when trench conditions or weather is unsuitable for such work, except by permission of the Engineer.
	D. If mud, surface water, leaves and/or other debris have been permitted to enter the strung-out pipe, the inside shall be cleaned as directed by the Engineer and before the pipe is lowered into the trench.
	E. Pipe shall not be pushed off the bank nor shall it be permitted to fall into the trench.  Each type of pipe, fitting, special or other appurtenances shall be handled in strict accordance with recommendations of its respective manufacturer.
	F. No rocks, stones, metal, concrete, bricks, pavement pieces, wood, soil lumps or other hard materials too big to pass through a six inch (6") screen shall be permitted within six inches (6") of the pipe after it is laid in the trench.  Any pipe enda...
	G. When pipe laying is not in progress, the open ends of installed pipe shall be closed by appropriate means to prevent the entrance of dirt and water.
	H. Pipe lengths shall not be deflected at the joint to any greater degree than recommended by the manufacturer of the particular joint being used.  Where deflections in excess of such recommendations are necessary, the appropriate specifications for t...

	3.3 JOINTING PROCEDURES
	A. The particular method of making up pipe joints shall be governed by the type of pipe material and type of joint in accordance with the drawings and/or specifications.

	3.4 ANCHORAGE
	A. All force mains, and sewers where shown on the drawings shall be provided with a reaction backing or shall be restrained by attaching suitable metal rods, clamps, anchored fittings or harnessed joints, as shown on the plans or as specified so as to...
	B. Reaction backing shall be of concrete, with steel reinforcement as required, unless otherwise shown on the drawings.  Backing shall be placed between solid ground and the fitting or other part of the pipeline to be anchored; the area of bearing on ...
	C. Steel tie rods or clamps of adequate strength to prevent movement may be used instead of concrete backing.  Steel rods or clamps shall be painted with three coats of an approved bituminous paint or coal tar enamel.

	3.5 BACKFILLING
	A. Backfilling shall be accomplished in a two-step procedure as follows:  1) partial backfill before leakage tests and 2) completion of backfill after tests.  Departure from this procedure due to traffic or other conditions shall be approved by the En...
	B. All backfill in trenches under street pavements shall be thoroughly compacted as specified, before replacing any pavements, either permanent or temporary.

	3.6 COMPACTION
	A. General:  Control soil compaction during construction providing minimum percentage of density specified for each area classification as indicated below.
	B. Percentage of Maximum Density Requirements for Cohesive Soils:  Compact soil to not less than the following percentages of maximum density for soils which exhibit a well-defined moisture density relationship (cohesive soils) determined in accordanc...
	1. Pavements:  Compact top 12" of subgrade and each layer of 8" base at 100% maximum density.
	2. Walkways:  Compact top 6" of subgrade and each layer of 6" base at 95% maximum density.
	3. Trench Backfill:  Compact each layer of 8" backfill or fill material at 100% maximum density.

	C. Requirements for Cohesiveless Soils:
	1. Pavements:  Compact each layer of backfill material with 2 passes of vibratory plate.
	a. The depth of each layer of backfill material will be determined by the Contractor's equipment.
	b. The Contractor shall submit information on his vibratory compaction equipment for review by the Engineer.


	D. Moisture Control:  Where subgrade or layer of soil material must be moisture conditioned before compaction, uniformly apply water to surface of subgrade, or layer of soil material, to prevent free water appearing on surface during or subsequent to ...
	1. Remove and replace, or scarify and air dry, soil material that is too wet to permit compaction to specified density.
	a. Soil material that has been removed because it is too wet to permit compaction may be stockpiled or spread and allowed to dry.  Assist drying by discing, harrowing or pulverizing until moisture content is reduced to a satisfactory value.



	3.7 LINE AND GRADE
	A. The Contractor will be required to set up and use batter boards located at every established grade and line point.  A line shall be set on these batter boards at an elevation such that it is parallel to the invert grade line and on the proper cente...
	B. In lieu of the above method the Contractor may, if he has suitable equipment and a capable operator, use a laser beam for establishing line and grade.  The method used shall be as recommended by the manufacturer of the laser equipment and must be s...
	C. No sewer pipe shall be laid until a sufficient length of trench has been properly prepared to permit laying at least twelve (12) feet of pipe at one time.  No pipes shall be laid except in the presence of the Engineer and no pipes shall be covered ...

	3.8 SERVICE CONNECTIONS
	A. In general, and as called for on the drawings, as required or as ordered, provision shall be made in the sewers for service connections by inserting a tilted-up "Y" Branch for each service connection with a branch size called for by the contract dr...
	B. The location of service connections is shown in a general way on the contract drawings. The Owner may also increase the number of connections or delete some connections as the sewer is being built, or increase the size of connections when it deems ...

	3.9 PROTECTION OF SEWER
	A. After the sewer or drain is completed and trench backfilled, the Contractor shall maintain barricades and keep traffic off freshly backfilled trenches until the backfill has consolidated, but in no event shall traffic be permitted on backfill in le...

	3.10 SANITARY SEWER TESTING
	A. Prior to final payment for and acceptance of the sanitary sewer installation, visual inspection of all sanitary sewers shall be as specified.
	B. After the completion of any sanitary sewer or any portion thereof, a leakage test shall be made by the Contractor under the supervision of the Engineer.  Testing is to be conducted over the entire length of the sewer pipe installation.
	C. All pipe which does not meet the testing requirements must be repaired or replaced and then retested, all at the Contractor's expense, until it meets the requirements.
	D. Air testing is the preferred testing procedure and shall be used as described herein.

	3.11 STORM SEWER TELEVISING
	A. Prior to final payment for and acceptance of the storm sewer installation, the sewer shall be televised.

	3.12 TESTING
	A. Air testing will be conducted as the project is being installed.  At no time will more than 900 feet of pipe be installed before air testing is performed.
	B. After backfilling a manhole to manhole reach of sanitary sewer line, the Contractor shall, at his expense, conduct the Line Acceptance Test.  The test shall be performed according to the stated procedures and under the supervision of the Owner and/...
	C. Equipment used shall meet the following minimum requirements and be approved by the Engineer:
	1. Pneumatic plugs shall have a sealing length equal to or greater than the diameter of the pipe to be inspected.
	2. Pneumatic plugs shall resist internal test pressures without requiring external bracing or blocking.
	3. All air used shall pass through a single control panel.
	4. Three individual hoses shall be used for the following connections:
	a. From control panel to pneumatic plugs for inflation.
	b. From control panel to sealed line for introducing the low pressure air.
	c. From sealed line to control panel for continually monitoring the air pressure rise in the sealed line.


	D. Testing procedures will be as follows:  All pneumatic plugs shall be seal tested before being used in the actual test installation.  One length of pipe shall be laid on the ground and sealed at both ends with the pneumatic plugs to be checked.  The...
	E. After a manhole to manhole reach of pipe has been backfilled and cleaned, and the pneumatic plugs are checked by the above procedure, the plugs shall be placed in the line at each manhole.  Low pressure air shall be slowly introduced into this seal...
	F. At least two minutes shall be allowed for the air pressure to stabilize.  When the pressure has stabilized and is at or above 3.5 psig, the air hose from the control panel to the air supply shall be disconnected.  The portion of the line being test...
	G. In areas where ground water is known to exist, the Contractor shall install a 1/2-inch diameter capped pipe nipple, approximately 10" long, through the manhole wall on top of one of the sanitary sewer lines entering the manhole.  This shall be done...
	H. If a Line Acceptability Test is being conducted on more than one (1) manhole reach of pipe, the entire section being tested shall meet the Line Acceptability requirements as if only one (1) of the manhole reaches in the section were being tested.

	3.13 MAINTENANCE OF EXISTING DITCHES
	A. The Contractor shall use the utmost care in maintaining ditches and other waterways, and, if either bottoms or banks of such ditches are disturbed, they shall be promptly restored and maintained for the life of the guaranty period.  Similar care sh...

	3.14 CLEARING SITE AND RESTORING DAMAGED SURFACES
	A. Upon completion of the backfill work, the Contractor shall immediately remove and dispose of all surplus materials including dirt and rubbish.
	B. Unless otherwise called for on the plans, the Contractor shall replace all pavement, sidewalks, sod, or other surfaces disturbed to a condition equal to that existing before the work was started, furnishing all materials, labor, equipment, etc., at...
	C. All restoration of lawns shall be performed in accordance with these specifications as a part of performing the work as specified herein.
	D. All restoration of driveways, sidewalks, roadways and shoulders (berms) shall be in accordance with these specifications as a part of performing the work as specified herein.
	E. Upon completion of the foregoing work, all tools and other property belonging to the Contractor shall be removed, and the site shall be left in good condition.

	3.15 MEASUREMENT
	A. The length of pipeline to be paid for will be the actual number of lineal feet of pipeline furnished and placed in accordance with these specifications as measured continuously along the axis of the pipe through fittings, specials, valves and other...

	3.16 PAYMENT
	A. See "Basis of Payment."



	334100 - STORM DRAINAGE SYSTEM
	D. The standard length of manhole riser units shall be 48 inches.  Lengths of 32 inches or 16 inches shall be used to meet required dimensions.
	E. Openings for connecting pipes in riser units, bottom riser units, integral base units, and for access in flat slabs shall be preformed or cored by the manufacturer.  Cut-out openings shall be made immediately after the pipe is removed from the cast...
	b. The bottoms of all manholes shall be channeled to conduct flow in the planned direction.  Channels shall be the true shape of the lower half of the sewer pipe and shall match inverts of connecting pipe at the manhole wall.
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